



TUELECTRIC

Log # TXX-89229
File # 10130
IR 87-37/87-28

April 28, 1989

W. J. Cahill
Executive Vice President

U. S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, D. C. 20555

SUBJECT: COMANCHE PEAK STEAM ELECTRIC STATION (CPSES)
DOCKET NO. 50-445
REVISIONS REGARDING RESPONSES TO
NRC DESIGN VALIDATION PROGRAM INSPECTIONS

- REF: 1) TU Electric letter TXX-88332, dated April 11, 1988 from
Mr. W. G. Counsil to the NRC (Response to NRC IR Nos.
50-445/87-37, 50-446/87-28)
2) TU Electric letter TXX-88601, dated August 24, 1988 from
Mr. W. G. Counsil to the NRC (Revisions Regarding Responses
to NRC Design Validation Program Inspections)

Gentlemen:

In references (1) and (2) a commitment with respect to Civil Structural open item C/S-51 was scheduled to be implemented by April 28, 1989. This report is submitted to revise the commitment implementation schedule.

The commitment for open item C/S-51 will be implemented prior to Unit 1 fuel load.

Sincerely,

William J. Cahill, Jr.

8905020342 890428
PDR ADDCK 05000445
PNU

By:

D. R. Woodlan
Docket Licensing Manager

CBC/cbc

c - Mr. R. D. Martin, Region IV
Resident Inspectors, (CPSES) (3)

LEO
1/0