

UNITED STATES NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

MAR 3 0 1998

Wesley C. Patrick, President Center for Nuclear Waste Regulatory Analyses 6220 Culebra Road PO Drawer 28510 San Antonio, TX 78228-0510

SUBJECT: MODIFICATION NO. 5 TO TASK ORDER NO. 15 UNDER CONTRACT NO. NRC-02-96-004

Dear Dr. Patrick:

The purpose of this modification is to extend the period of performance through September 30, 1998, at no additional cost or obligation to the Government, to allow the contractor additional time to complete the review of Plateau Shootaring Canyon, UT reclamation plan. The additional time is required to incorporate NRC's comments on the draft Technical Evaluation Report. Accordingly, the contract is hereby modified as follows:

The first sentence, second paragraph of the definitization letter is deleted in its entirety and the following is substituted in lieu thereof:

"Task Order No. 15 shall be in effect from March 21, 1997 through September 30, 1998 with a cost ceiling of \$56,849."

A summary of obligations, from the award date through the date of this action, are provided below:

Total	FY	97	Obligations:	\$71,849
Total	FY	97	Deobligations:	(\$15,000)

Cumulative Obligations: \$56,849

The accounting appropriation data for Modification No. 5 to Task Order No. 15 is as follows:

B&R No .:	85015123020
Job Code:	J5147
BOC:	252A
APPN No .:	31X0200
FFS:	5098R050

Please indicate your acceptance of Modification No. 5 to Task Order No. 15 by having an official authorized to bind your organization execute three (3) copies of this document in the space provided and return two(2) copies to the U.S. Nuclear Regulatory Commission, ATTN: Deborah Neff, ADM/DCPM/CMB1, Mail Stop T 712, Washington, D.C. 20555. You should retain the third copy for your records.

9805210207 980427 PDR CONTR NRC-02-96-004 PDR Should you have any questions regarding this matter, please contact Deborah Neff, Contract Specialist on (301) 415-8160.

Sincerely,

Mary H. Mace, Contracting Officer Contract Management Branch No. 1 Division of Contracts & Property Mgmt. Office of Administration

ACCEPTED:

NAME R. B. Kalmbach

Director, Contracts

4/27/98 DATE