

Log # TXX-89328

File # 10130

IR 86-03; 86-02 IR 86-22; 86-20

Ref. # 10CFR2.201

William J. Cahill, Jr. Executive Vice President

June 1, 1989

U. S. Nuclear Regulatory Commission Attn: Document Control Desk Washington, D. C. 20555

SUBJECT:

COMANCHE PEAK STEAM ELECTRIC STATION (CPSES)

DOCKET NOS. 50-445 and 50-446

INSPECTION REPORT NOS. 50-445/86-22 AND 50-446/86-20; 50-445/86-03 AND 50-446/86-02 REVISED DATE OF FULL COMPLIANCE FOR NOV ITEM C (446/8620-V-02), NOV ITEM E (446/8602-V-17),

AND NOD ITEM E (446/8602-D-12)

REF:

TU Electric letter 1XX-88846 from W. G. Counsil

to the U.S.N.R.C. dated December 20, 1988

## Gentlemen:

The referenced letter stated that in response to Notice of Violation (NOV) Item E (446/8602-V-17), Notice of Deviation Item E (446/8602-D-12), and NOV Item C (446/8620-V-02) the Unit 1 and Common HVAC corrective actions were scheduled for completion by June 1, 1989. These actions have been rescheduled for completion prior to fuel load for Unit 1. The scheduled completion for Unit 2 corrective actions (prior to Unit 2 fuel load) is unchanged.

Sincerely.

William J. Cahill, Jr.

D. R. Woodlan

Docket Licensing Manager

BSD/bsd

c - Mr. R. D. Martin, Region IV Resident Inspectors, CPSES (3) IEO!