

Facility: DC Cook Units 1 and 2		Date of Examination: 07/20/2020 08/03/2020	
Developed:	Written: Facility: <input checked="" type="checkbox"/> NRC: //	Operating: Facility: <input checked="" type="checkbox"/> NRC:	
Days from Exam	Target Date*	Task Description (Reference)	Chief Examiner's Initials
-240	11/23/2019	1. Examination administration date confirmed (C.1.a; C.2.a–b). For NRC-prepared exams, arrangements are made for the facility to submit reference materials (C.1.e; C.3.c; Attachment 3).	<i>dwr 09/25/2019</i>
-210	12/23/2019	2. NRC examiners and facility contact assigned (C.1.d; C.2.f).	<i>dwr 09/25/2019</i>
-210	12/23/2019	3. Facility contact briefed on security and other requirements (C.2.c). As applicable, the facility contact submits to the NRC any prescreened K/As for elimination from the written examination outline, with a description of the facility's prescreening process (ES-401, D.1.b).	<i>dwr 12/16/2019</i>
-210	12/23/2019	4. Reference material due for NRC-prepared exams (C.1.e; C.3.c; Attachment 3).	N/A
-210	12/23/2019	5. Corporate notification letter sent (C.2.e).	<i>dwr 12/18/2019</i>
-195	01/07/2020	6. NRC-developed written examination outline (ES-401-1/2 or ES-401N-1/2 and ES-401-3 or ES-401N-3) sent to facility contact (must be on the exam security agreement) (C.1.e–f; C.2.h; C.3.d–e).	<i>dwr 12/16/2019</i>
-150	02/21/2020	7. Operating test outline(s) and other checklists due, including Forms ES-201-2, ES-201-3, ES-301-1, ES-301-2, ES-301-5, and ES-D-1, as applicable (C.1.e–f; C.3.d–e).	<i>dwr 02/14/2020</i>
-136	03/06/2020	8. Operating test outline(s) reviewed by the NRC and feedback provided to facility licensee (C.2.h; C.3.d–e).	<i>dwr 03/04/2020</i>
-75	05/08/2020	9. Proposed examinations (written, JPMs, and scenarios, as applicable) and outlines (Forms ES-301-1, ES-301-2, ES-D-1, ES-401-1/2 or ES-401N-1/2, and ES-401-3 or ES-401N-3); supporting documentation (including Forms ES-301-3, ES-301-4, ES-301-5, ES-301-6, ES-401-6, ES-401N-6, and any Form ES-201-2 and ES-201-3 updates); and reference materials due (C.1.e–h; C.3.d).	<i>dwr 05/06/2020</i>
-75	N/A	10. Examinations prepared by the NRC are approved by the NRC supervisor and forwarded for facility licensee review (C.1.i; C.2.h; C.3.f–g).	N/A
-60	05/21/2020	11. Preliminary waiver/excusal requests due (C.1.m; C.2.c; ES-202).	N/A
-50	05/31/2020	12. Written exam and operating test reviews completed (C.3.f).	<i>dwr 05/29/2020</i>
-35	06/29/2020	13a. Examination review results discussed between the NRC and facility licensee (C.1.i; C.1.k–l; C.2.h; C.3.g).	<i>dwr 07/08/2020</i>
-35	07/13/2020	13b. The NRC and the facility licensee conduct exam preparatory week.	<i>dwr 07/17/2020</i>
-30	07/04/2020	14. Preliminary license applications and waiver/excusal requests, as applicable (NRC Form 398) due (C.1.m; C.2.i; ES-202).	<i>dwr 06/22/2020</i>
-14	07/20/2020	15. Final license applications and waiver/excusal requests, as applicable (NRC Form 398), due and Form ES-201-4 prepared (C.1.m; C.2.k; ES-202).	<i>dwr 07/16/2020</i>
-7	07/27/2020	16. Written examinations and operating tests approved by the NRC supervisor (C.2.j–k; C.3.h).	<i>dwr 07/27/2020</i>
-7	07/27/2020	17. Request facility licensee management feedback on the examination (C.2.l).	<i>dwr</i>
-7	07/27/2020	18. Final applications reviewed; one or two (if more than 10) applications audited to confirm qualifications/eligibility; and examination approval and waiver/excusal letters sent (C.2.k; Attachment 5; ES-202, C.3.j; ES-204).	<i>dwr 07/29/2020</i>
-7	07/27/2020	19. Proctoring/written exam administration guidelines reviewed with facility licensee (C.3.k).	<i>dwr 08/07/2020</i>
-7	07/27/2020	20. Approved scenarios and job performance measures distributed to NRC examiners (C.3.i).	<i>dwr 07/27/2020</i>
Exam Date:	08/03/2020	* Target dates are based on facility prepared examinations and the examination date identified in the corporate notification letter. These dates are for planning purposes and may be adjusted on a case by case basis in coordination with the facility licensee.	