

## NRC's Schedule for the Transitioning of the Western Nuclear, Inc. (WNI) Split Rock Site to the U.S. Department of Energy (DOE) for Long Term Care

### NRC's Review of DOE's Long-Term Surveillance Plan (LTSP) and Determination of the Long-Term Care Fee (LTCF)

	<u>Date</u>
NRC Staff's Receipt of DOE's Preliminary Final LTSP (excludes DOE realty Information)	Monday, November 22, 2021
Completion of NRC Staff's Acceptance Review of Preliminary Final LTSP	Wednesday, December 08, 2021
Completion of the Safety Evaluation Report (SER) and Environmental Assessment (EA) for LTSP	Tuesday, February 22, 2022
DOE and NRC Complete Public Land Management Implementation Actions <sup>1</sup>	Thursday, March 31, 2022
Completion of NRC Staff's LTCF Determination and Engagement with WNI/WDEQ/DOE to Inform them of the NRC's LTCF Determination	Thursday, May 05, 2022
Confirmation that the LTCF was Received by the U.S. Treasury <sup>2</sup>	Thursday, June 02, 2022
Receipt of DOE's Final LTSP (final LTSP includes DOE realty information) <sup>3</sup>	Friday, June 24, 2022
Completion of Tribal Outreach	Monday, August 22, 2022
Issue SER, EA, and a Finding of No Significant Impact for the LTSP	Monday, August 22, 2022
Issue Letters to Wyoming Department of Environmental Quality and the DOE for WNI License Termination and WNI Split Rock Transfer to Long-Term Care	Thursday, September 01, 2022

<sup>1</sup> ASSUMES DEPARTMENT OF THE INTERIOR BUREAU OF LAND MANAGEMENT LAND TRANSFER REQUIREMENT IS ADDRESSED BY MARCH 31, 2021

<sup>2</sup> ASSUMES TIMELY RECEIPT OF THE LTCF BY THE U.S. TREASURY

<sup>3</sup> ASSUMES THE TIMELY RECEIPT OF AN ACCEPTABLE FINAL LTSP FROM DOE