

From: Taken, Jason C.:(Exelon Nuclear) <Jason.Taken@exeloncorp.com>
Sent: Monday, December 6, 2021 8:47 PM
To: Venkataraman, Booma
Subject: [External_Sender] CRDA Implementation Schedule

Good evening Booma:

Consistent with our conversation earlier today, EGC requests that the following language be used while considering the CRDA LAR implementation schedule for both units at LaSalle station:

Approval of the proposed amendment is requested by February 1, 2022 to support the upcoming LaSalle County Station, Unit 1 refueling outage. Once approved, the amendment shall be implemented on Unit 1 prior to achieving MODE 2 following the Unit 1 refueling outage in 2022, and subsequently implemented on Unit 2 prior to achieving MODE 2 following the Unit 2 refueling outage in 2023.

I appreciate your consideration in this matter. Please reach out to me if you have any further questions.

Jason Taken
Exelon Generation
Sr. Regulatory Engineer, Corporate Licensing
4300 Winfield Rd, Suite 400, Warrenville, IL 60555
Office: 630 657 3660 | Mobile: 630 806 9804

This Email message and any attachment may contain information that is proprietary, legally privileged, confidential and/or subject to copyright belonging to Exelon Corporation or its affiliates ("Exelon"). This Email is intended solely for the use of the person(s) to which it is addressed. If you are not an intended recipient, or the employee or agent responsible for delivery of this Email to the intended recipient(s), you are hereby notified that any dissemination, distribution or copying of this Email is strictly prohibited. If you have received this message in error, please immediately notify the sender and permanently delete this Email and any copies. Exelon policies expressly prohibit employees from making defamatory or offensive statements and infringing any copyright or any other legal right by Email communication. Exelon will not accept any liability in respect of such communications. -EXCIP

Hearing Identifier: NRR_DRMA
Email Number: 1468

Mail Envelope Properties (CH2PR05MB69516FCC45A5E45A20E4675D8C6E9)

Subject: [External_Sender] CRDA Implementation Schedule
Sent Date: 12/6/2021 8:47:26 PM
Received Date: 12/6/2021 8:48:39 PM
From: Taken, Jason C.:(Exelon Nuclear)

Created By: Jason.Taken@exeloncorp.com

Recipients:
"Venkataraman, Booma" <Booma.Venkataraman@nrc.gov>
Tracking Status: None

Post Office: CH2PR05MB6951.namprd05.prod.outlook.com

Files	Size	Date & Time
MESSAGE	1834	12/6/2021 8:48:39 PM

Options
Priority: Normal
Return Notification: No
Reply Requested: No
Sensitivity: Normal
Expiration Date: