

January 14, 2022


U.S. Nuclear Regulatory Commission
ATTN: Document Control Desk
Washington D.C. 20555-0001

Reference: License Condition 42 – Annual Update of Figure 8-3
License SMB-911; Docket No. 40-7580

Pursuant to License Condition 42 of License SMB-911, FMRI, Inc. (FMRI) submits the enclosed updated Figure 8-3 showing the estimated Muskogee, Oklahoma Decommissioning Schedule. The completion of remediation is subject to inherent uncertainties described in the attached Figure 8.3. The only activities scheduled for 2022 and out years are health safety and groundwater treatment.

If you have any questions, please call me at (918) 687-6303.

Sincerely,



Robert Compennolle
President, Fansteel Metals Inc

Enclosure

Copy to: James Smith NRC
James Burgess (FMRI)
Document Control (01-22)

NM5501
NM55

FMRI
Muskogee, Oklahoma
Decommissioning Plan
Figure 8-3
(Updated January 2022)

Task Name	Year 2	Year 3	Year 4	Year 5	Year 6	Year 7	Year 8	Year 9	Year 10	Year 11	Year 12	Year 13	Year 14	Year 15	Year 16	Year 17	Year 18	Year 19	Year 20	Year 21	
	2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020	2021	2022	2023	2024	
Pre Decommissioning Activities	█																				
Decommissioning Activities	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
Remediation of Pond Nos. 2 and 3		█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
Remediation of Pond Nos. 5-9																█	█				
Remediation of Soil Areas																					
Cleaning of Structures and Equipment										█	█	█	█	█	█	█	█	█	█	█	█
Final Status Surveys		█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
Backfill and Reclamation of Pond Nos. 2 and 3, 5-9 and Soil Areas																					
Groundwater Treatment		█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█

Figure 8-3 Footnotes on uncertainties and assumptions regarding schedule that include (i.e., but are not limited to):

- . Groundwater treatment continues as long as there is funds available
- . FMRI is funded from the Trust only.
- .
- .