

NRC's Schedule Update for the Transitioning of the Western Nuclear, Inc. (WNI) Split Rock Site to The U.S. Department of Energy (DOE) for Long Term Care

NRC's Determination of the Long-Term Care Fee (LTCF) and Review of DOE's Final Long-Term Surveillance Plan (LTSP)

	<u>Date</u>
Completion of National Historic Preservation Act Section 106 Consultation	Completed
NRC Staff's Receipt of DOE's Preliminary Final LTSP (excludes DOE realty Information)	Completed
Completion of NRC Staff's Acceptance Review of Preliminary Final LTSP	Completed
Completion of the Preliminary Final Technical Evaluation Report and Environmental Assessment (EA) for the LTSP	Completed
DOE Development of Schedule to Complete Public Land Management Implementation Actions (license termination prior to withdraw of public land) ¹	Completed
Receive Additional Information from WNI for the NRC's Consideration on the WNI LTCF Determination	April 19, 2022
Issue letter to WNI, the Wyoming Department of Environmental Quality (WDEQ), and the DOE to Inform them of NRC's LTCF Determination	May 27, 2022
NRC and DOE Public Engagement with WNI & WDEQ to Discuss the NRC's LTCF Determination and Schedule Update	June 14-15, 2022
Confirmation that the LTCF Payment was Received by the U.S. Treasury ²	July 15, 2022
Receipt of DOE's Final LTSP (includes Department of the Interior Bureau of Land Management (BLM) land withdraw and realty information) ³	August 29, 2022
Completion of EA and Issue a Finding of No Significant Impact for the LTSP ⁴	September 26, 2022
Issue Letters to WDEQ and the DOE for WNI License Termination and Split Rock Site Transfer to Long-Term Care ^{4,5}	September 27, 2022

¹ DOE HAS ESTABLISHED A SCHEDULE WITH THE BLM TO COMPLETE PUBLIC LAND WITHDRAW AND THEREBY PROVIDE THE FINAL LTSP WITH THE BLM WITHDRAW AND REALTY INFORMATION BY AUGUST 29, 2022

² ASSUMES TIMELY RECEIPT OF THE LTCF PAYMENT BY THE U.S. TREASURY

³ ASSUMES THE COMPLETION OF THE BLM LAND WITHDRAW AND THE TIMELY RECEIPT OF AN ACCEPTABLE FINAL LTSP FROM DOE BY AUGUST 29, 2022

⁴ ASSUMES FINAL LTSP REALTY INFORMATION IS COMPLETE AND THERE ARE NO SIGNIFICANT CHANGES TO THE FINAL LTSP FROM THE PRELIMINARY FINAL LTSP THAT IMPACT EA FINDINGS

⁵ AFTER LICENSE TERMINATION AND SITE TRANSFER, THE NRC WILL INFORM TRIBES OF THE FINAL DECISION