



Jamie M. Coleman
Regulatory Affairs Director
Vogtle 3 & 4

7825 River Road
Waynesboro, Georgia 30830
706 848 6926 tel

June 13, 2022

ND-22-0431
10 CFR 52.99(a)
10 CFR 52.103(a)

Docket Nos.: 52-025
52-026

U.S. Nuclear Regulatory Commission
ATTN: Document Control Desk
Washington, DC 20555-0001

Ms. Andrea Veil
Director, Office of Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
Washington, DC 20555-0001

Southern Nuclear Operating Company
Vogtle Electric Generating Plant (VEGP) – Units 3 and 4
Combined License (COL) Operational Programs and
Other License Conditions Implementation Schedule, and the Unit 3 and 4 Completion Schedule
for Inspections, Tests, and Analyses (ITA)

Ladies and Gentlemen:

The U.S. Nuclear Regulatory Commission (NRC) issued Combined Licenses (COLs) NPF-91 and NPF-92 to Southern Nuclear Operating Company (SNC) pursuant to Title 10 of the *Code of Federal Regulations* (10 CFR) Section 52.97, "Issuance of combined licenses," on February 10, 2012.

Two license conditions require SNC to submit, no later than twelve months after issuance of the COL, the following:

- A schedule for implementation of the operational programs listed in the Final Safety Analysis Report Table 13.4-201, including the associated estimated date for initial loading of fuel (COL section 2.D.(11))
- A schedule for implementation of the license conditions listed in COL section 2.D.(12)(f)1-9

In accordance with the license conditions, the schedules shall be updated every six months until twelve months before scheduled fuel loading, and every month thereafter until each license condition has been fully implemented.

SNC is also required to submit, with similar frequency, its schedule for completing the Inspections, Tests, or Analyses (ITA) for the Nuclear Regulatory Commission approved Inspections, Tests, Analyses, and Acceptance Criteria (ITAAC) per 10 CFR 52.99(a). SNC intends to submit the Unit 3 and Unit 4 updates to the ITAAC schedule every 30 days until the final notification is provided to the NRC under 10 CFR 52.99(c)(1).

On January 13, 2020 and November 11, 2021, SNC submitted the scheduled dates for initial loading of fuel at VEGP Units 3 and 4, Agencywide Documents Access and Management System (ADAMS) Accession Numbers ML20013F991 and ML21315A011, respectively. These submittals stated updates to the scheduled dates for initial loading of fuel would be made every 30 days in accordance with 10 CFR 52.103(a). The scheduled dates for initial loading of fuel at VEGP Units 3 and 4 are provided in Enclosure 1.

Enclosure 1 contains the Unit 3 and 4 COL Operational Programs and Other License Conditions Implementation Schedule and the scheduled date for initial loading of fuel at VEGP Unit 3 and Unit 4. Enclosure 2 contains the Unit 3 Preoperational Test Procedure Completion Schedule. Enclosure 3 contains the Unit 3 Inspections, Tests, and Analyses Completion Schedule. Enclosure 4 contains the Unit 4 Inspections, Tests, and Analyses Completion Schedule. As is typical with a construction project, the schedule information is dynamic in nature.

The schedule information provided in the enclosures is considered confidential commercial information and exempt from mandatory public disclosure pursuant to the provisions of 10 CFR 2.390(a)(4) and 10 CFR 9.17(a)(4). Following the approach described in SECY-06-0114, no additional withholding determination is needed as the schedule information was demonstrated to be confidential commercial information based on the schedule updates provided to the NRC on February 8, 2019, ADAMS Accession Number ML19039A264, and on October 6, 2017, ADAMS Accession Number ML17279A661. Accordingly, the enclosures to this letter should be withheld from public disclosure.

This letter contains no regulatory commitments.

Should you have questions regarding the enclosed information, please contact Steve Leighty at (706) 848-6790.

Respectfully submitted,



Jamie M. Coleman
Regulatory Affairs Director Vogtle 3 & 4
Southern Nuclear Operating Company

JMC/KJD/sfr

- Enclosures:
1. COL Operational Programs and Other License Conditions Implementation Schedule **{Withhold from Public Disclosure}**
 2. Preoperational Test Procedure Completion Schedule **{Withhold from Public Disclosure}**
 3. Unit 3 ITAAC Closure Schedule **{Withhold from Public Disclosure}**
 4. Unit 4 ITAAC Closure Schedule **{Withhold from Public Disclosure}**

Southern Nuclear Operating Company / Georgia Power Company

Mr. S. E. Kuczynski (w/o enclosures)
Mr. P. P. Sena III (w/o enclosures)
Mr. H. Nieh (w/o enclosures)
Mr. G. Chick
Mr. J. B. Williams
Mr. S. Stimac
Mr. P. Martino
Mr. B. H. Whitley
Mrs. J. M. Coleman
Mr. A. S. Parton
Ms. K. A. Roberts
Mr. S. C. Leighty
Mr. C. T. Defnall
Ms. A. C. Chamberlain
Mr. J. C. Haswell
Mr. A. Nix
Mr. T. M. Drouin

Document Services RTYPE: VND.LI.L00
File AR.01.02.06

Nuclear Regulatory Commission

Mr. M. King (w/o enclosures)
Mr. G. Bowman (w/o enclosures)
Ms. M. Bailey (w/o enclosures)
Ms. A. Veil (w/o enclosures)
Mr. C. Patel
Mr. G.J. Khouri
Mr. C. J. Even
Mr. B. J. Kemker
Mr. J. Eargle
Ms. N. C. Coover
Mr. C. Welch
Mr. J. Gaslevic
Mr. O. Lopez-Santiago
Mr. G. Armstrong
Mr. M. Webb
Mr. T. Fredette
Mr. C. Santos
Ms. K. McCurry

U. S. Nuclear Regulatory Commission
ND-22-0431
Page 4 of 4

Mr. B. Davis
Mr. B. Gleaves
Mr. J. Parent
Mr. B. Griman
Mr. V. Hall
Mr. P. O'Bryan

State of Georgia

Mr. R. Dunn (w/o enclosures)

Oglethorpe Power Corporation

Mr. M. W. Price (w/o enclosures)
Mr. B. Brinkman (w/o enclosures)
Mr. E. Rasmussen (w/o enclosures)

Municipal Electric Authority of Georgia

Mr. J. E. Fuller (w/o enclosures)
Mr. S. M. Jackson (w/o enclosures)

Dalton Utilities

Mr. T. Bundros (w/o enclosures)

Westinghouse Electric Company, LLC

Mr. L. Oriani (w/o enclosures)
Mr. T. Rubenstein (w/o enclosures)
Mr. M. Corletti
Mr. D. Hawkins
Ms. S. Zwack

Other

Mr. S. W. Kline, Bechtel Power Corporation
Mr. S. Blanton, Balch Bingham
Ms. L. A. Matis, Tetra Tech NUS, Inc. (w/o enclosures)
Mr. W. R. Jacobs, Jr., Ph.D., GDS Associates, Inc. (w/o enclosures)
Mr. S. Roetger, Georgia Public Service Commission (w/o enclosures)
Mr. R.L. Trokey, Georgia Public Service Commission (w/o enclosures)
Mr. K. C. Greene, Troutman Sanders (w/o enclosures)