Īī

Facility:	BRAIDWOOD STATION UNITS 1 & 2 Date of Examination: 6/01/2020 - 6/09/2020		
Developed:	Written:	Facility: $$ NRC://Operating:Facility: $$	NRC:
Days from Exam	Target Date*	Task Description (Reference)	Chief Examiner's Initials
-240	09/25/2019	1. Examination administration date confirmed (C.1.a; C.2.a–b). For NRC-prepared exams, arrangements are made for the facility to submit reference materials (C.1.e; C.3.c; Attachment 3).	RDB 9/6/2019
-210	10/25/2019	2. NRC examiners and facility contact assigned (C.1.d; C.2.f).	RDB 10 11 2019
-210	10/25/2019	3. Facility contact briefed on security and other requirements (C.2.c). As applicable, the facility contact submits to the NRC any prescreened K/As for elimination from the written examination outline, with a description of the facility's prescreening process (ES-401, D.1.b).	RDB 10]11]2019
-210	N/A	4. Reference material due for NRC-prepared exams (C.1.e; C.3.c; Attachment 3).	N/A
-210	10/29/2019	5. Corporate notification letter sent (C.2.e).	RDB 10 21 2019 (Mod. 11 22 19)
-195	11/08/2019	6. NRC-developed written examination outline (ES-401-1/2 or ES-401N-1/2 and ES-401-3 or ES-401N-3) sent to facility contact (must be on the exam security agreement) (C.1.e–f; C.2.h; C.3.d–e).	RDB 10 29 2019
-150	12/24/2019	7. Operating test outline(s) and other checklists due, including Forms ES-201-2, ES-201-3, ES-301-1, ES-301-2, ES-301-5, and ES-D-1, as applicable (C.1.e–f; C.3.d–e).	RDB 12 18 2019
-136	01/07/2020	8. Operating test outline(s) reviewed by the NRC and feedback provided to facility licensee (C.2.h; C.3.d–e).	RDB 1 6 2020
-75	03/10/2020	9. Proposed examinations (written, JPMs, and scenarios, as applicable) and outlines (Forms ES-301-1, ES-301-2, ES-D-1, ES-401-1/2 or ES-401N-1/2, and ES-401-3 or ES-401N-3); supporting documentation (including Forms ES-301-3, ES-301-4, ES-301-5, ES-301-6, ES-401N-6, and any Form ES-201-2 and ES-201-3 updates); and reference materials due (C.1.e–h; C.3.d).	RDB OF Test-12/16/2019 Written-2/24/2020
-75	N/A	10. Examinations prepared by the NRC are approved by the NRC supervisor and forwarded for facility licensee review (C.1.i; C.2.h; C.3.f–g).	N/A
-60	03/23/2020	11. Preliminary waiver/excusal requests due (C.1.m; C.2.c; ES-202).	RDB 3 9 2020
-50	03/24/2020	12. Written exam and operating test reviews completed (C.3.f).	RDB 3/12/2020
-35	03/27/2020	13a. Examination review results discussed between the NRC and facility licensee (C.1.i; C.1.k–l; C.2.h; C.3.g).	RDB 3 26 2020
-35	05/11/2020	13b. The NRC and the facility licensee conduct exam preparatory week.	RDB 5 11 2020
-30	05/01/2020	14. Preliminary license applications and waiver/excusal requests, as applicable (NRC Form 398) due (C.1.m; C.2.i; ES-202).	RDB 4 20 2020
-14	05/18/2020	15. Final license applications and waiver/excusal requests, as applicable (NRC Form 398), due and Form ES-201-4 prepared (C.1.m; C.2.k; ES-202).	RDB 5 14 2020
-7	05/25/2020	16. Written examinations and operating tests approved by the NRC supervisor (C.2.j-k; C.3.h).	RDB 5 14 2020
-7	05/25/2020	17. Request facility licensee management feedback on the examination (C.2.I).	RDB 5 20 2020
-7	05/25/2020	18. Final applications reviewed; one or two (if more than 10) applications audited to confirm qualifications/eligibility; and examination approval and waiver/excusal letters sent (C.2.k; Attachment 5; ES-202, C.3.j; ES-204).	RDB 5 14 2020
-7	05/25/2020	19. Proctoring/written exam administration guidelines reviewed with facility licensee (C.3.k).	RDB 5 14 2020
-7	05/25/2020	20. Approved scenarios and job performance measures distributed to NRC examiners (C.3.i).	RDB 5 21 2020
Exam Date:	06/01/2020	* Target dates are based on facility prepared examinations and the examination date identified in the notification letter. These dates are for planning purposes and may be adjusted on a case by case coordination with the facility licensee.	