

Facility: PRAIRIE ISLAND NUCLEAR GENERATING PLANT UNITS 1 & 2		Date of Examination: SEPTEMBER 10 - 21, 2018	
Developed:	Written:	Facility: <input checked="" type="checkbox"/> NRC: <input type="checkbox"/>	Operating: Facility: <input checked="" type="checkbox"/> NRC: <input type="checkbox"/>
Days from Exam	Target Date*	Task Description (Reference)	Chief Examiner's Initials
-240	01/13/2018	1. Examination administration date confirmed (C.1.a; C.2.a-b). For NRC-prepared exams, arrangements are made for the facility to submit reference materials (C.1.e; C.3.c; Attachment 3).	<i>RDB</i> {11/07/2017}
-210	02/12/2018	2. NRC examiners and facility contact assigned (C.1.d; C.2.f).	<i>RDB</i> {12/04/2017}
-210	02/12/2018	3. Facility contact briefed on security and other requirements (C.2.c). As applicable, the facility contact submits to the NRC any prescreened K/As for elimination from the written examination outline, with a description of the facility's prescreening process (ES-401, D.1.b).	<i>RDB</i> {12/04/2017}
-210	02/12/2018	4. Reference material due for NRC-prepared exams (C.1.e; C.3.c; Attachment 3).	N/A
-210	02/12/2018	5. Corporate notification letter sent (C.2.e).	<i>RDB</i> {2/27/2018}
-195	02/27/2018	6. NRC-developed written examination outline (ES-401-1/2 or ES-401N-1/2 and ES-401-3 or ES-401N-3) sent to facility contact (must be on the exam security agreement) (C.1.e-f; C.2.h; C.3.d-e).	<i>RDB</i> {12/20/2017}
-150	04/13/2018	7. Operating test outline(s) and other checklists due, including Forms ES-201-2, ES-201-3, ES-301-1, ES-301-2, ES-301-5, and ES-D-1, as applicable (C.1.e-f; C.3.d-e).	<i>RDB</i> {4/20/2018}
-136	04/27/2018	8. Operating test outline(s) reviewed by the NRC and feedback provided to facility licensee (C.2.h; C.3.d-e).	<i>RDB</i> {5/27/2018}
-75	06/27/2018	9. Proposed examinations (written, JPMs, and scenarios, as applicable) and outlines (Forms ES-301-1, ES-301-2, ES-D-1, ES-401-1/2 or ES-401N-1/2, and ES-401-3 or ES-401N-3); supporting documentation (including Forms ES-301-3, ES-301-4, ES-301-5, ES-301-6, ES-401-6, ES-401N-6, and any Form ES-201-2 and ES-201-3 updates); and reference materials due (C.1.e-h; C.3.d).	<i>RDB</i> {6/26/2018}
-75	06/27/2018	10. Examinations prepared by the NRC are approved by the NRC supervisor and forwarded for facility licensee review (C.1.i; C.2.h; C.3.f-g).	N/A
-60	07/12/2018	11. Preliminary waiver/excusal requests due (C.1.m; C.2.c; ES-202).	<i>RDB</i> {7/12/2018}
-50	07/22/2018	12. Written exam and operating test reviews completed (C.3.f).	<i>RDB</i> {8/06/2018}
-35	08/06/2018	13. Examination review results discussed between the NRC and facility licensee (C.1.i; C.1.k-l; C.2.h; C.3.g). The NRC and the facility licensee conduct exam preparatory week.	<i>RDB</i> {8/06/2018}
-30	08/11/2018	14. Preliminary license applications and waiver/excusal requests, as applicable (NRC Form 398) due (C.1.m; C.2.i; ES-202).	<i>RDB</i> {8/10/2018}
-14	08/27/2018	15. Final license applications and waiver/excusal requests, as applicable (NRC Form 398), due and Form ES-201-4 prepared (C.1.m; C.2.k; ES-202).	<i>RDB</i> {8/27/2018}
-7	09/03/2018	16. Written examinations and operating tests approved by the NRC supervisor (C.2.j-k; C.3.h).	<i>RDB</i> {9/03/2018}
-7	09/03/2018	17. Request facility licensee management feedback on the examination (C.2.l).	<i>RDB</i> {9/03/2018}
-7	09/03/2018	18. Final applications reviewed; one or two (if more than 10) applications audited to confirm qualifications/eligibility; and examination approval and waiver/excusal letters sent (C.2.k; Attachment 5; ES-202, C.3.j; ES-204).	<i>RDB</i> {9/03/2018}
-7	09/03/2018	19. Proctoring/written exam administration guidelines reviewed with facility licensee (C.3.k).	<i>RDB</i> {9/03/2018}
-7	09/03/2018	20. Approved scenarios and job performance measures distributed to NRC examiners (C.3.i).	<i>RDB</i> {9/03/2018}
Exam Date:	09/10/2018	* Target dates are based on facility prepared examinations and the examination date identified in the corporate notification letter. These dates are for planning purposes and may be adjusted on a case by case basis in coordination with the facility licensee.	