

January 12, 2024


U.S. Nuclear Regulatory Commission  
ATTN: Document Control Desk  
Washington D.C. 20555-0001

Reference: License Condition 42 – Annual Update of Figure 8-3  
License SMB-911; Docket No. 40-7580

Pursuant to License Condition 42 of License SMB-911, Fansteel Metals, Inc. (FMRI) submits the enclosed updated Figure 8-3 showing the estimated Muskogee, Oklahoma Decommissioning Schedule. The completion of remediation is subject to inherent uncertainties described in the attached Figure 8.3. The only activities scheduled for 2024 and out years are currently health, safety and groundwater treatment.

If you have any questions, please call me at (918) 687-6303.

Sincerely,

 For Bob Compernelle

Robert Compernelle  
President, Fansteel Metals Inc

Enclosure

Copy to: James Smith NRC  
James Burgess Fansteel Metals Inc (FMRI)  
Document Control (01-24)

**Fansteel Meatal  
Muskogee, Oklahoma  
Decommissioning Plan  
Figure 8-3  
Updated January 2024**

Task Name	Year 2	Year 3	Year 4	Year 5	Year 6	Year 7	Year 8	Year 9	Year 10	Year 11	Year 12	Year 13	Year 14	Year 15	Year 16	Year 17	Year 18	Year 19	Year 20	Year 21
	2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020	2021	2022	2023	2024
Pre Decommissioning Activates																				
Decommissioning Activates																				
Remediation of Pond Nos. 2 and 3																				
Remediation of Pond Nos. 5-9																				
Remediation of Soil Areas																				
Cleaning of Structures and Equipment																				
Final Status Surveys																				
Backfill and Reclamation of Pond Nos. 2 and 3 , 5-9 , and Sill Areas																				
Groundwater Treatment																				

8-3 Footnotes on uncertainties and assumptions regarding schedule that includes (i.e. , but are not limited to):

Groundwater Treatment continues as long as there are funds available

Fansteel is funded from the trust only