

UNITED STATES OF AMERICA
NUCLEAR REGULATORY COMMISSION
BEFORE THE ATOMIC SAFETY AND LICENSING BOARD

In the Matter of

POWERTECH (USA) INC.

(Dewey-Burdock In Situ Uranium Recovery
Facility)

Docket No. 40-9075-LR

June 11, 2026

PARTIES' JOINT MONTHLY STATUS UPDATE 13

Pursuant to the Board's February 26, 2025, Order, the Parties hereby provide this joint status update regarding: 1) whether the month's mandatory disclosure and/or hearing file production has been made by each Party, 2) any foreseen or anticipated events or issues that may lead to requests for a change in schedule, 3) the Staff's estimated safety and environmental review schedule or any changes to it, and 4) any other information the Parties jointly believe should be brought to the Board's attention. The Parties have authorized Staff counsel to submit this joint update.

1. Disclosures and hearing file

- All Parties have completed their updated disclosures, and the Staff has updated the hearing file.
- The following information reflects the number of documents produced and withheld under a claim of privilege by each party in the updated disclosures:
 - Organizational Intervenors: 0 documents produced; 0 documents withheld under a claim of privilege

- Powertech: 0 documents produced; 0 documents withheld under a claim of privilege
- NRC staff: 23 documents produced; 6 documents withheld under a claim of privilege

2. Issues that may lead to schedule change request

- none at this time

3. Staff review schedule

- The current schedule milestones for the Staff’s review are below. The NRC staff will file a supplemental status update once the notice of availability of the NEPA document has been published in the Federal Register.

NRC Milestones	Projected Completion Date
Completion of the Safety Evaluation Report (SER)	Completed (ML25268A069)
NEPA Environmental Document	<p>June 22, 2026</p> <p>The NRC staff anticipates that the environmental assessment will be completed and made publicly available on June 18, 2026. However, the publication of the notice of availability in the Federal Register may not occur until June 22, 2026.</p>
Completion of the NHPA Section 106 Review	<p>Completed June 5, 2026 (ML26159A166)</p> <p>The required Programmatic Agreement signatories (NRC and the South Dakota SHPO) signed the agreement on June 4, 2026. The NRC staff submitted the executed Programmatic Agreement to the Advisory Council on Historic Preservation on June 5, 2026 in accordance with 36 CFR § 800.6(b)(1)(iv). Invited Signatories and Concurring Parties may choose to sign the Programmatic Agreement by June 12, 2026.</p>
Completion of the Licensing Action Decision	June 23, 2026

4. **Other information for Board**

- none at this time

Respectfully submitted,

/Signed (electronically) by/

Kevin C. Roach

Counsel for NRC Staff

Mail Stop: O-15-B04

U.S. Nuclear Regulatory Commission

Washington, DC 20555-0001

Telephone: (202) 425-2664

E-mail: Kevin.Roach@nrc.gov

Dated June 11, 2026

UNITED STATES OF AMERICA
NUCLEAR REGULATORY COMMISSION
BEFORE THE ATOMIC SAFETY AND LICENSING BOARD

In the Matter of

POWERTECH (USA) INC.

(Dewey-Burdock In Situ Uranium Recovery
Facility)

Docket No. 40-9075-LR

Certificate of Service

Pursuant to 10 C.F.R § 2.305, I hereby certify that copies of the foregoing "Parties' Joint Monthly Status Update 13" dated June 11, 2026, have been served upon the Electronic Information Exchange (the NRC's E-Filing System), in the captioned proceeding, this 11th day of June 2026.

/Signed (electronically) by/

Kevin C. Roach
Counsel for NRC Staff
Mail Stop: O-15-B04
U.S. Nuclear Regulatory Commission
Washington, DC 20555-0001
Telephone: (202) 425-2664
E-mail: Kevin.Roach@nrc.gov

Dated June 11, 2026