

From: [Sayan, Daria](#)
To: [Diana Diaz Toro](#); [Jim Smith](#); [Candace Spore](#); [Kim Conway](#)
Cc: [Lundstrom, Charles](#); [Russ, Ben](#); [Jack Fritz](#); [ext. Beth Wilson](#); [Georgeann Smale](#)
Subject: [External_Sender] Grants Precision ISR Project Source Material License Application - Update on Timing
Date: Thursday, September 3, 2026 2:12:58 PM
Attachments: image001.png

NRC Team,

Grants Energy respectfully submits this update to the planned schedule for the Grants Precision ISR Project Source Material License application.

Due to additional time needed to obtain New Mexico state permits that are required to conduct certain environmental baseline data collection activities, Grants Energy is revising its planned application submittal date *from* September 30, 2026, *to* June 30, 2027, a change of nine months. As a result, we anticipate that the FAST-41 Permitting Dashboard milestones for the project will shift by approximately nine months, while the planned durations for each milestone will remain unchanged.

Please let us know if you would like to discuss this update further or need any additional information.

Sincerely,
Daria

Daria Sayan

Director of Regulatory Affairs

Grants Energy

Daria.Sayan@GrantsEnergy.com

619-840-8327

