

CNWRA *A center of excellence in earth sciences and engineering*

A Division of Southwest Research Institute
6220 Culebra Road • San Antonio, Texas, U.S.A. 78228-5166
(210) 522-5160 • Fax (210) 522-5155

December 10, 1999
Contract No. NRC-02-97-009
Account No. 20.01402.158

U.S. Nuclear Regulatory Commission
Attn: Mr. John J. Linehan, Director
Office of Nuclear Material Safety and Safeguards
Program Management, Policy Development and Analysis Staff
Mail Stop 8-A23
Washington, DC 20555

Subject: CNWRA Program Manager's Periodic Report on Activities of the Center for
Nuclear Waste Regulatory Analyses for Period 2–FY2000

Dear Mr. Linehan:

The enclosed "Program Manager's Periodic Report" (PMPR) documents the progress and financial status of the Center for Nuclear Waste Regulatory Analyses for the period October 23–November 19, 1999. Its contents comply with the requirements of section F.1.5 of the referenced contract. A diskette containing the PMPR in WordPerfect 8 format is also enclosed.

Cost variance analyses are provided for the Division of Waste Management (D1035), Tank Waste Remediation System (J5164), Dry Transfer System (J5206), Centralized Interim Storage Facility (D1035), and Private Fuel Storage Facility (J5226) Job Codes, as well as for composite spending on this contract. All variances are expressed with regard to the operations plans for FY2000.

The support documentation accompanying the vouchers for period 2 continues to vary from the traditional format and content of the previous support documentation. After the first three fiscal periods of FY2000, the CNWRA expects to make the necessary changes in the support documentation format to return to the original format and content.




Washington Office • Twinbrook Metro Plaza #210
12300 Twinbrook Parkway • Rockville, Maryland 20852-1606

U.S. Nuclear Regulatory Commission
Attn: Mr. John J. Linehan, Director
Page 2
December 10, 1999

During period 2, there were no changes to staff (tables 1 and 2). Five milestones were added and two schedule changes were recorded (table 3). Two deliverables were transmitted (table 4).

Please contact me or Mr. Henry Garcia if you have questions regarding this report.

Sincerely yours,


Wesley C. Patrick
President

HFG/lg
Enclosures

cc:	B. Meehan	J. Greeves	S. Shankman
	W. Kane	J. Holonich	M. Federline
	D. DeMarco	E. Ten Eyck	CNWRA Directors/Element Managers
	B. Stiltenspole (40)	M. Weber	T. Nagy (SwRI Contracts)
	E. Brach	C. Paperiello	