

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1 CONTRACT ID CODE

PAGE OF PAGES

1 2

2 AMENDMENT/MODIFICATION NO.

105

3 EFFECTIVE DATE

7/24/00

4 REQUISITION/PURCHASE REQ NO

5 PROJECT NO (If applicable)

6 ISSUED BY

CODE

7 ADMINISTERED BY (If other than Item 6)

CODE

U.S. Nuclear Regulatory Commission
Division of Contracts and Property Mgt.
Attn: T-7-I-2
Contract Management Branch 1
Washington DC 20555

8 NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

(X)

9A. AMENDMENT OF SOLICITATION NO.

W.M. SCHLOSSER COMPANY
2400 51st Place
Hyattsville, Maryland
20781-1396

9B. DATED (SEE ITEM 11)

A

10A. MODIFICATION OF CONTRACT/ORDER NO.

Con# NRC-10-96-155
SBA#

10B. DATED (SEE ITEM 13)

09-24-1996

CODE

FACILITY CODE

X

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12 ACCOUNTING AND APPROPRIATION DATA (If required)

BASIC CONTRACT 64015322025 D2318 BOC 252A 31X0200 \$5375.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

X C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: MUTUAL AGREEMENT OF THE PARTIES

D OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 2 copies to the issuing office.

14 DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)

SUPPLEMENTAL AGREEMENT
BILATERAL AGREEMENT - MOD. 61/
REFRIGERATOR TUBING CONNECTIONS/
CARPET INSTALLATION - CHAIRMAN SUITE

SEE ATTACHED PAGE FOR COMPLETE DESCRIPTION
OF MODIFICATION

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A NAME AND TITLE OF SIGNER (Type or print)

Greg V. Hawkins
Vice President

16A NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

ROBERT WEBBER
CONTRACTING OFFICER

15B CONTRACTOR/OFFEROR

15C DATE SIGNED

16B UNITED STATES OF AMERICA

16C DATE SIGNED

(Signature of person authorized to sign)

8-31-00

BY

(Signature of Contracting Officer)

07-24-2000

Contract number NRC-10-96-155 is hereby modified to provide an equitable adjustment under the contract for additional work (described in items 1 and 2 below) and for bilateral agreement of modification sixty-one.

1. The contractor shall provide tubing connections for the refrigerator ice-maker for the following floors after regular work hours: 3,4,5,6,8, 11,12,13,14,15 and 16.
2. The contractor shall install carpet in the expanded area of the Chairmans' suite during weekend hours.

This modification provides additional funds in the amount of \$2,125 for bilateral agreement of modification sixty-one. Modification sixty-one was issued unilaterally in the amount of \$1,634 for fifth floor changes directed in modification forty-eight. Further negotiations have resulted in a price of \$3,759. The difference in costs has been incorporated into this supplemental agreement.

As a result of the changes described above, the following change is hereby made to the subject contract:

Section B.4 CONSIDERATION AND OBLIGATION—FIRM FIXED PRICE is modified to increase the fixed price of the contract by \$5,375 from \$5,500,098 to \$5,505,473.

In consideration of Modification One Hundred Five, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the Contractor's proposals for adjustment dated September 27, 1999 and February 16, 2000.

Except as provided herein, all other terms and conditions of the contract remain unchanged and in full force and effect.