

Impact of the Rule Implementation

March 6, 2009

James R. Meister

Vice President, Operations
Support

Exelon Nuclear

Major Impacts

- Intrusion detection and assessment capability “at all times”
- Codify the requirements for play back of recorded video images after alarm
- Additional surveillance of the vehicle physical barriers

Major Project Scope

- Thermal cameras or backup power for lighting
- Compensatory measures for video capture
- Vehicle barrier system monitoring

Other Concurrent Security Changes impacting Stations

- Coincidental changes due to
 - Revisions to RIS documents affecting pathways and vehicle barriers
 - Force on Force Tactics changes
- Each of which is being addressed by modifications at many stations

Proposed Project Timeline

- NRC publish final RGs – 8/09
- Define/select best alternatives to implement – IP thru 8/09
- Create detailed project scope and obtain funding – IP thru 9/09
- Engineering and procurement – 4/09 thru 12/09
- Installation – 6/09 thru 10/10
- Train officers and place changes in service – 8/10 thru 12/10

Competing Priorities

- Plant Security Changes
 - Implementing the Rule changes
 - RIS Impacts
 - Force on Force tactics changes
- Hiring and training additional officers for work hour rule
- Initiative to raise the professionalism of the security workforce

Path Forward

- Publish the Rule on the current schedule
 - Immediately effective for new plants
- Consider the impacts of continuing changes on security infrastructure and personnel
- Establish a new Rule effective date for operating plants
 - Allow more practical Implementation schedule