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Schedule For Reactor Decommissioning Activities

Power Plant PSDAR** LTP LTP Transfer to
Submitted Submitted Approved NMSS

1 Big Rock Point 2/95 TBD TBD 2002*

2 Haddam Neck - CY 8/97 7/00 9/02* TBD

3 Dresden - Unit 1 6/98 TBD TBD TBD

4 Humboldt Bay 2/98 TBD TBD 2005*

5 Indian Point - Unit 1 1/96 TBD TBD TBD

6 Lacrosse 5/91 TBD TBD TBD

7 Maine Yankee 9/97 1/00 1/03* 2002*

8 Millstone - Unit 1 6/99 TBD TBD TBD

9 Rancho Seco 12/94 TBD TBD 2002*

10 San Onofre - Unit 1 12/98 TBD TBD TBD

11 Saxton 1996 2/00 4/02* No Plans

12 Three Mile Island - Unit 2 2/79 TBD TBD TBD

13 Trojan 1/96 8/99 2/01 2003*

14 Vallecitos 7/66 TBD TBD No Plans

15 Yankee Rowe 11/94 6/02* 4/03* TBD

16 Zion - Units 1 & 2 2/00 TBD TBD 2013*

*  estimated date
** PSDAR or Decommissioning Plan (DP) equivalent

NOTE:  Licensees submitted DPs (or equivalent) prior to 1996, and PSDARs from 1996 on.


