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PREFACE 

This is Book II of the nineteenth volume of issuances (937 - 1606) of the 
Nuclear Regulatory Commission and its Atomic Safety and Licensing 
Appeal Boards, Atomic Safety and Licensing Boards, and Administrative 
Law Judge. It covers the period from April 1, 1984 to June 30, 1984. 

Atomic Safety and Licensing Boards are authorized by Section 191 of the 
Atomic Energy Act of 1954. These Boards, comprised of three members 
conduct adjudicatory hearings on applications to construct and operate 
nuclear power plants and related facilities and issue initial decisions which, 
subject to internal review and appellate procedures, become the final 
Commission action with respect to those applications. Boards are drawn 
from the Atomic Safety and Licensing Board Panel, comprised of lawyers, 
nuclear physicists and engineers, environmentalists, chemists, and 
economists. The Atomic Energy Commission first established Licensing 
Boards in 1962 and the Panel in 1967. 

Beginning in 1969, the Atomic Energy Commission authorized Atomic 
Safety and Licensing Appeal Boards to exercise the autho~ity and perform 
the review functions which would otherwise have been exercised and 
performed by the Commission in facility licensing proceedings. In 1972, 
that Commission created an Appeal Panel, from which are drawn the Ap
peal Boards assigned to each licensing proceeding. The functions performed 
by both Appeal Boards and Licensing Boards were transferred to the 
Nuclear Regulatory Commission by the Energy Reorganization Act of 
1974. Appeal Boards represent the final level in the administrative ad
judicatory process to which parties may appeal. Parties, however, are per
mitted to seek discretionary Commission review of certain board rulings. 
The Commission also may decide to review, on its own motion, various 
decisions or actions of Appeal Boards. 

The Commission also has an Administrative Law Judge appointed pur
suant to the Administrative Procedure Act, who presides over proceedings 
as directed by the Commission. 

The hardbound edition of the Nuclear Regulatory Commission Issuances 
is a final compilation of the monthly issuances. It includes all of the legal 
precedents for the agency within a six-month period. Any opinions, deci
sions, denials, memoranda and orders of the Commission inadvertently 
omitted from the monthly softbounds and any corrections submitted by the 
NRC legal staff to the printed softbound issuances are contained in the 
hardbound edition. Cross references in the text and indexes are to the NRCI 
page numbers which are the same as the page numbers in this publication. 

Issuances are referred to as follows: Commission--CLI, Atomic Safety 
and Licensing Appeal Boards--ALAB, Atomic Safety and Licensing 
Boards--LBP, Administrative Law Judge--ALJ, Directors' Decisions--DD, 
and Denial of Petitions for Rulemaking--DPRM. 

The summaries and headnotes preceding the opinions reported herein are 
not to be deemed a part of those opinions or to have any independent legal 
significance. 
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Cite as 19 NRC 937 (1984) CLI-84-4 

UNITED STATES OF AMERICA 
NUCLEAR REGULATORY COMMISSION 

In the Matter of 

COMMISSIONERS: 

Nunzlo J. Palladino, Chairman 
Victor Glllnsky 

Thomas M. Roberts 
James K. Asselstlne 
Frederick M. Bernthal 

PACIFIC GAS AND ELECTRIC 
COMPANY 

(Diablo Canyon Nuclear Power 
Plant, Units 1 and 2) 

Docket Nos. 50-275 
·50~323 

April 3, 1984 

The Commission requests the views of the parties on a series of specif
ic questions relating to the need to consider the complicating effects of 
earthquakes on emergency planning for the Diablo Canyon nuclear plant 
because of its location in an area of relatively high seismicity. 
Additionally, the Commission determines that consideration of the 
issue is unnecessary with respect to low-power operation because it per
tains primarily to offsite emergency planning requirements which are 
not essential to low-power licensing decisions. 

EMERGENCY PLANNING: EARTHQUAKES (IMPACT ON) 

Current regulations do not require the consideration of the impacts on 
emergency planning of earthquakes which cause or occur during an acci
dental radiological release. Southern California Edison Co. (San Onofre 
Nuclear Generating Station, Units 2 and 3), CLI-81-33, 14 NRC 1091, 
1091-92 (981). 
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ORDER 

This order concerns the issue of the consideration of complicating ef
fects of earthquakes on emergency planning in the Diablo Canyon licens
ing proceedings. 

In the San Onofre proceeding, the Commission declared that 

current regulations do not require consideration of the impacts on emergency plan
ning of earthquakes which cause or occur during an accidental radiological release. 
Whether or not emergency planning requirements should be amended to include 
these considerations is a question to be addressed on a generic, as opposed to a case
by-case, basis. 

Southern California Edison Co. (San Onofre Nuclear Generating Station, 
Units 2 and 3), CLI-81-33, 14 NRC 1091, 1091-92 (1981). In the 
interim, the Commission precluded consideration of this issue in indi
vidual licensing adjudications. Thus, the boards have properly excluded 
this issue from this adjudication. 

In response to the Commission's San Onofre decision, the NRC staff 
reported its view that generic consideration was neither necessary nor 
appropriate, but appears to believe that some specific consideration of 
the effects of seismic events on emergency planning may be warranted 
for plants located in areas of relatively high seismicity. See NRC staff 
memoranda, dated June 22, 1982 and January 13, 1984, attached hereto. 

In view of this development, the Commission has decided to address 
whether to allow such consideration under the circumstances in this 
case. WIth respect to low-power operation, however, the Commission is 
satisfied that, pursuant to 10 C.F.R. § 50.47 (d), this issue need not be 
reviewed further because it pertains primarily to offsite emergency plan
ning requirements which are not essential to low-power license 
decisions. 

To help the Commission with its consideration of this issue, the par
ties are requested to provide their views on the following issues no later 
than 30 days after the date of this Order. 

Issues: 
1. whether NRC emergency planning regulations can and should 

be read to require some review of the complicating effects of 
earthquakes on emergency planning for Diablo Canyon; 

2. if the answer to question (1) is no, should such a review be 
performed for Diablo Canyon on the ground that it presents 
special circumstances under 10 C.F.R. § 2.758. If so, what are 
the special circumstances that would permit consideration of 
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the effects of earthquakes on emergency planning for Diablo 
Canyon? 

3. if the answer to (1) or (2) is yes, then the following informa
tion should be provided: 
(a) The specific aspects of emergency planning at Diablo 

Canyon on which the impacts of earthquakes should be 
considered. • 

(b) The specific deficiencies in the consideration already 
given to the impacts of earthquakes on emergency plans 
for Diablo Canyon. In this regard the NRC staff is direct
ed to serve on the parties to the proceeding a copy of the 
Licensee's submittal regarding effects of earthquake on 
emergency planning. However, the Commission is not 
requesting the filing of contentions in response to this 
order. The matter of contentions will be handled by a 
Licensing Board if a proceeding is to be held. 

(c) The appropriateness of limiting to the Safe Shutdown 
Earthquake the magnitude of the largest earthquake to be 
considered. 

(d) The substantive criteria for reviewing the effects of earth
quakes on emergency planning. 

(e) The necessity for litigation of this matter, including the 
general scope of (i) proceedings, if any, that should be 
held, and (ij) issues that should be litigated. 

The Commission notes that it is not now deciding whether any re
quirement for further hearings would require that interim operation of 
the plant be stayed. The stay determination, if and when it is presented, 
will be a matter for the equitable discretion of the Commission or 
Appeal Board. See, e.g., Public Service Co. of New Hampshire (Seabrook 
Station, Units 1 and 2), CLI-77-8, 5 NRC 503 (1977). Parties need not 
address the stay question at this time. 

Commissioner Gilinsky abstained from this decision. 
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It is so ORDERED. 

Dated at Washington, D.C., 
this 3d day of April 1984. 

.' ~, . 

, For the Comm'ission* 

., 
SAMUEL J. CHILK 
Secretary of the Commission 

'1. ,. 

ATTACHMENT 1 ,TO CLI-84-4 

, '" 

;.," .. 

UNITED STATES I , ,i 

NUCLEAR REGULATORY COMMISSION 
WASHINGTON, D,C, 20555 

June 22, 1982 

MEMORANDUM FOR: Chairman Palladino 
,Commissioner Gilinsky 
Commissioner Ahearne 
Commissioner Roberts 
Commissioner Asselstine 

FROM: William J. Dircks 

" , 

Executive Dire.ctor for Operations 

SUBJECT: EMERGENCY PLANNING AND 
NATURAL HAZARDS 

I ' .. I 

By memorandum dated March 1, 1982, the Secretary of the Commission 
requested the staff to consider several questions with regard to emergen-
cy planning. ' 

I. Should the emergency planning activities of NRC licensees include considera
tion of the possible effects on emergency plans of a very large earthquake? 

·Commissioner Asselstine was not present when this Order was affirmed. but had previously indicated 
his approval. ' 
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It is the judgment of the staff that for most sites earthquakes need not 
be explicitly considered for emergency planning purposes because of the 
very low likelihood that an earthquake severe enough to disturb onsite 
or offsite planned responses will occur concurrently with or cause a reac
tor accident. Planning for earthquakes which might have implications for 
response actions or initiate occurrences of the "Unusual Event" or 
"Alert" classes in areas where the seismic risk of earthquakes to offsite 
structures is relatively high may be appropriate (e.g., for California sites 
and other areas of relatively high seismic hazard in the Western U.S.). 

2. If NRC requirements are to include this consideration. then what criteria 
should be applied in evaluating the adequacy of such plans in this respect? 

In view of the staff response to question 1, current review criteria are 
considered adequate. Also the staff does not believe that rulemaking is 
necessary with regard to this issue based on the analysis conducted. The 
Hearing Boards have read the Commission ruling in the San Onofre 
case (CLI-81-33) to eliminate consideration of all earthquakes at Califor
nia sites.· The interaction of earthquakes less than the SSE with 
emergency preparedness was considered in the staff SER for San Onofre 
and ultimately was not a matter in contention in the San Onofre 
proceeding. 

Commissioner Ahearne requested several actions be taken by the staff 
and these requests were also transmitted in the March 1, 1982, memo
randum from the Secretary of the Commission. These are addressed 
below. 

1. The staff should. in conjunction with FEMA. develop an approach for checking 
the ability of emergency plans to cope with natural phenomena which would be 
expected to occur during the life of the plant. Examples are: earthquakes. 
blizzards. tornadoes. hurricanes. tsunamis. and floods that might be expected 
once every 40 years. FEMA and the staff should develop guidelines for exam
ining plans for flexibility and should identify measures which can be used to 
assure flexibility. 

As stated in the enclosure, a site emergency plan is expected to address 
all the site characteristics which may require an emergency response. Ad
verse conditions, which generally correspond to once in 20 to 40 year 
events, are considered in the evacuation time estimates called for in 

·For example. Pacific Gas & Electric Co. (Diablo Canyon Nuclear Power Plant. Units 1 and 2). Memo
randum and Order. December 23. 1981 (unpublished). directed certification denied by Commission 
Order dated March 5. 1982. 
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staff guidance (Criteria for Preparation and Evaluation of Radiological 
Emergency Response Plans and Preparedness in Support of Nuclear 
Power Plants, NUREG-0654/FEMA~REP-1) which was developed joint
ly by the staff and FEMA. The evacuation time estimates are used in the 
optimization of evacuation and shelter plans as well as being available to 
decisionmakers in emergency conditions. Continuing review of plans to 
assure flexibility is already provided by 10 C.F.R. Part 50, Appendix E 
and 10 C.F.R. § 50.54(1). 

2. The staff should develop a list of the once in a lifetime natural disasters most 
likely for each pla'nt either holding an operating license or in the OL process. 

Because of the relatively high risk, current practice calls for California 
licensees and applicants to consider the 'effects of earthquakes in their 
emergency planning and for the Trojan plant to consider the conse
quences of a Mt. St: Helens eruption in its plan. Other plants do consider 
adverse conditions in developing evacuation time estimates as discussed 
above but a consolidated listing does not appear~o warrant the ~ffort. 

3. Existing emergency plans should be examined to determine whether adequate 
flexibility is present. 

The emergency plan reviews and the onsite implementation appraisals 
which the staff has been conducting include examinations of the overall 
flexibility of a licensee's emergency response capability and the adequacy 
of evacuation time estimates, which include the consideration of adverse 
conditions. Therefore, no further review- is believed to be necessary by 
NRC. 

Enclosure: Staff Analysis 

cc: OPE 
OGC 
SECY 

William J. Dircks 
Executive Director for Operations 
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ENCLOSURE 

BASIS FOR CONSIDERATION OF NATURAL 'HAZARDS IN 
EMERGENCY PLANNING 

A fundamental premise in the approach to emergency planning utilized 
by the Federal Emergency Management Agency (FEMA) and the Com
mission is that the emergency planning basis must be capable of respond
ing to a wide spectrum of accidents. This was the conclusion reached by 
the Task Force which authored NUREG-0396 (Planning Basis for the 
Development of State and Local Government Radiological Emergency 
Response Plans in Support of Light Water Nuclear Power Plants). That 
Task Force report was subsequently endorsed by the Commission in its 
Policy Statement with respect to the Planning Basis for Emergency Re
sponses to Nuclear Power Reactor Accidents (Policy Statement). 44 
Fed., Reg. 61,123 (October 23~ 1979). The concept is reiterated in 
NUREG-0654 (Criteria for Preparation and Evaluation of Radiological 
Emergency Response Plans and Preparedness in Support of Nuclear 
Power Plants). Consequently, as a single specific accident sequence for a 
light water reactor nuclear power plant could not be identified as a plan
ning basis, both NUREG-0396 and NUREG-0654 emphasized that the 
most important element of any planning basis is the distance from the 
nuclear facility which defines the area over which planning for predeter
mined action should be carried out. Not only is this area, termed the 
Emergency Planning Zone or EPZ, crucial but the characteristics of the 
EPZ are significant. 

The need for specification of areas for major exposure pathways is evident. The loca
tion of the population for whom protective measures may be needed, responsible 
authorities who would carry out protective actions and the means of communication 
to these authorities and to the population are all dependent on the characteristics of 
the planning areas. (Emphasis supplied). NUREG-0654, p. 8. 

It is, therefore, inherent in the planning approach utilized by FEMA and 
the Commission, i.e., the Emergency Planning Zone concept, that the 
characteristics of the Emergency Planning Zones themselves must be 
factored into emergency planning considerations. For example, if an 
EPZ is an area with singular adverse weather attributes, those attributes 
must be considered in emergency planning. This reasoning would 
extend to all attributes that might adversely affect an Emergency Plan
ning Zone. Although neither 10 C.F.R. 50.47 nor Appendix E explicitly 
state that the emergency plans must account for adverse weather condi
tions or adverse site characteristics, such conditions are covered by 
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NUREG-0654, which the Commission has adopted to provide guidance 
in developing plans for coping with emergencies. NUREG-0654 calls for 
required evacuation time estimates to consider adverse conditions which 
might reasonably be expected to occur during the plant lifetime at a par
ticular site and be severe enough to affect the time estimates for a partic
ular event. 

Two conditions - normal and adverse - are considered in the analyses. Adl'erse 
conditions ",ould depend on the characteristics of a specific site and could include flooding. 
sno ..... ice,jog or rain. (Emphasis supplied). NUREG-0654, pp. 4-6. 

Thus, adverse site characteristics of a particular Emergency Planning 
Zone must be taken into account to satisfactorily implement the Com
mission's emergency planning regulations. 

Explicit planning for emergency preparedness provides a base capability 
which can be expanded or contracted to address an actual emergency. 
Backup communications and feedback of damage estimates regarding 
transportation routes to decisionmakers after an earthquake would be 
generally available with or without specific advance planning. The gener
al planning base would allow decisionmakers to choose specific actions 
from among available alternatives for a spectrum of events. 

There is no explicit guidance in 10 C.F.R. 50.47 or in Appendix E to 
Part 50 nor in NUREG-0654 as to the extent to which adverse earth
quake conditions are to be taken into account in emergency planning at 
particular sites. The staff, however, believes the answer to this question 
is dependent upon the nature of the risk and the nature of the remedy to 
deal with the risk. Except in California and other areas of relatively high 
seismic hazard in the Western U.S., the staff's judgment is that the 
nature of the seismic risk is such that no explicit consideration of earth
quake effects is needed in emergency planning. (This judgment is not 
based on a quantitative analysis but rather on qualitative observations of 
the relatively lower seismic risk to roads, bridges and communications 
facilities in the east versus the west.) The occurrence of earthquakes of 
a nature that could have implications for onsite or offsite response ac
tions or initiate occurrences of the "Unusual Event" or "Alert" class is 
an adverse characteristic of the type discussed above. The NRC staff 
made requests to California facilities to consider earthquake effects in 
their emergency planning, and the NRC staff also requested FEMA to 
consider earthquake effects in its evaluation of offsite plans. On the 
other hand, the staff concluded that additional requirements such as the 
design of additional facilities, structures and systems to specifically with
stand earthquakes was not necessary for the reasons discussed above. In 
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particular, no special seismic design of public notification systems, envi
ronmental monitoring capability· or communications equipment is 
contemplated. Also, explicit consideration need not be given to a seismic 
event coincident with a significant accident at the plant from another 
cause because of the very low likelihood of such a coincidence. 

With respect to offsite effects at California sites, the FEMA Radiological 
Emergency Preparedness staff believes there should be assurance of con
tinued communication between the plant and outside agencies. In 
addition, the Emergency Operations Centers (EOCs) of each of the juris
dictions involved in the emergency planning effort for a specific nuclear 
facility should have suitably distant backup facilities to permit continued 
functioning of a jurisdiction's emergency response given the possible 
failure of its primary EOC. 

In addition, for California sites the capability should exist to obtain 
damage estimates both to the plant and to transportation and communi
cation facilities offsite to provide a data base to factor into the decision
making process. Finally, California licensees should have available a 
range of recommendations to offsite authorities, taking into account the 
degree of damage to the plant caused by the earthquake and to transpor
tation and communication facilities offsite. 

Given an earthquake of magnitude less than or equal to the SSE, while 
the earthquake could have impacts upon communications and transpor
tation as a consequence of the earthquake, the plant would likely not 
pose an immediate radiological hazard. If, however, an earthquake sub
stantially in excess of the SSE were to occur, then the potential exists 
for a radiological hazard complicated by the nonradiological impacts 
posed by a major earthquake. In the view of the NRC staff, such a con
tingency does not warrant specific emergency planning efforts because 
of the general planning base capabilities discussed above. We conclude 
that this general planning base is adequate because of the remote likeli
hood of an earthquake substantially in excess of the SSE. In addition, 
the characteristics of an accident which could theoretically be created by 
an earthquake substantially larger than the SSE would not be outside the 
spectrum of accident consequences considered in NUREG-0396 upon 
which the judgment on planning zone sizes and other planning elements 
was based. This unlikely sequence would not be unlike the case of a 
severe accident (not generated by an earthquake) occurring after a 
winter storm at a site in the northern U.S. Evacuation may not be a feasi
ble option in such a circumstance. It also should be noted that to provide 
for a preplanned emergency response in all remote circumstances could 
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require a commitment of substantial societal resources, e.g., to assure 
that houses and bridges would withstand very large earthquakes. 

ATTACHMENT 2 TO CLI-84-4 

UNITED STATES 
NUCLEAR REGULATORY COMMISSION 

WASHINGTON, D.C. 20555 

January 13,1984 

MEMORANDUM FOR: Chairman Palladino 

FROM: 

SUBJECT: 

William J. Dircks 
Executive Director for Operations 

EMERGENCY PLANNING AND 
NATURAL HAZARDS 

On September 9, 1983, a meeting was held with you to discuss the 
Staffs views on the need for and extent of consideration of the potential
ly complicating effects of earthquakes in the context of emergency 
preparedness. Please recall that this issu~ emanates from the Commis
sion's Memorandum and Order in the San Onofre proceeding, 
CLI-81-33 [14 NRC 1091], issued in December 1981, in which the Com
mission determined that "its current regulations do not require consider
ation of the impacts on emergency planning of earthquakes which cause 
or occur during an accidental radiological release. "I The Commission 
further noted that it "will consider on a generic basis whether regulation~ 

I In the Sail OlloJre proceeding, the Licensing Board sought to raise, sua sponte, the issue of the effects 
of an earthquake exceeding the Safe Shutdown Earthquake on the applicants' and responding jurisdic· 
tions' abilities to carry out an evacuation in a timely manner and/or protect those in the EPZ pending 
evacuation. It had been the Staffs and FEMA's positions before the Licensing Board that in that 
proceeding, while consideration of the complicating effects of earthquakes up to the SSE was 
appropriate, consideration of the potential of earthquakes exceeding the SSE was not warranted. The 
Licensing Board rejected this view and instead affirmed its prior position calling for consideration of the 
potential effects of an earthquake exceeding the SSE. Thereafter, the Commission, as indicated above, 
reversed the Licensing Board's decision. Parenthetically, based on the Commission's Sail OlloJre 
decision, the Licensing Board, in the Diablo Canyon proceeding rejected a contention regarding consid· 
eration of the effects of earthquakes on emergency preparedness. In an unpublished order issued on 
March 5, 1982, the Commission denied the Governor's request for interlocutory review of the Licensing 
Board's action. The Licensing Board's ruling was affirmed by the Appeal Board in ALAB·728, slip op. at 
20·21 [17 NRC 792.93) (May 18, 1983) and review by the Commission was denied (CLI·83·32 118 
NRC 1309), December 9,1983), 
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should be changed to address the potential impacts of a severe earth
quake on emergency planning" and, a memorandum from the Secretary 
to the Executive Director for Operations, by memorandum of March 1, 
1982, directed the StatT to undertake such consideration. By memoran
dum to the Commissioners dated June 22, 1982 (copy attached), the Ex
ecutive Director responded t~ the questions posed in the Secretary's 
March 1 memorandum.2 

After our September 9, 1983 meeting with you on this subject, you 
requested further technical discussion to provide a rationale for either 
including or not including specific emergency planning requirements for 
seismic events. The following thoughts are presented to respond to your 
request: 

1. Offsite Damage Associated with Extreme Seismic Events 

OtTsite damage generated by earthquakes can significantly atTect nuclear 
emergency response. The earthquake hazard and potential for such 
damage varies across the United States. Severe damage, such as the fail
ure of buildings, bridges, and other engineered structures can typically 
be associated with large damaging earthquakes and their related ground 
motion levels. For a large part of the U.S. east of the Rocky Mountains, 
where most nuclear power plants are located, such ground motion levels 
would be well beyond the Safe Shutdown Earthquake (SSE). For areas 
associated with higher earthquake hazard, such as the West Coast, these 
ground motion levels could be at or even less than the SSE. Such high 
hazard areas may also exist in the east (for example, the New Madrid, 
Missouri, area), however, no nuclear power plants are presently sited 
within these areas in the east. 

2. The Potential Impact of Offsite Damage on 
Emergency Response 

The impact on emergency response capability from earthquakes is clearly 
site region dependent and is generally proportional to the degree of ofT-

2 To very brieny summarize the Stafrs position as expressed in its June 22nd response. the Staff 
concluded that the Commission's regulations do not require amendment since (I) for most sites there is 
only a very low likelihood that an earthquake severe enough to disturb onsite or offsile planned re
sponses will occur concurrently with or cause a reaclor accident. and (2) while planning for earthquakes 
which might have emergency preparedness implications may be warranted in areas where the seismic 
risk to offsile structures is relatively high «('.g., California sites and olher areas of the Weslern U.S.), 
current review criteria set forth in NUREG-0654 (which are derived from the Commission's regulations 
in 10 C.F.R. § 50.47) are considered adequale. 
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site damage. That is, the higher the intensity of the earthquake, the 
more extensive and severe is the damage it causes. For seismic events 
that result in significant and widespread damage to. surrounding areas, 
the response capability would be degraded through extensive disruption 
of transportation and communication networks, and from the failure of 
major structures. In this instance the range of protective actions and the 
capability of the offsite jurisdictions to initiate and implement them 
could be drastically reduced. The degree of this reduction would vary 
based on conditions in the region around the site. For example, even 
with substantial damage to all bridges, a site might have so few bridges 
in its vicinity that blockage of roads would not be significant. 

3. Plant Damage Associated with Seismic Events 

When considering the possibilities of plant damage from seismic events, 
it is important to understand the severity of seismic events, their range 
of probabilities, and the potential for reactor accidents caused by seismic 
events. Three classes of seismic events are considered in this discussion. 
The first class includes earthquakes of relatively low ground motion, up 
to the Operating Basis Earthquake (aBE). The aBE ground motion 
depends on plant location. These accelerations vary in the range of 
about O.05g to O.lOg (higher in areas of high seismicity). During an 
aBE all plant systems would be expected to remain operating. 

The second class of events includes earthquakes with ground motion 
higher than the aBE but equal to or less than the Safe Shutdown Earth
quakes (SSE); the ground motion of the SSE is typically about twice that 
of the aBE. Probabilities of occurrence for the SSE have typically been 
estimated to be on the order of one in a thousand or one in ten thousand 
per year. NRC regulations require that plants be designed to achieve a 
safe shutdown after an SSE. Given an SSE, all seismically qualified 
equipment would be expected to function to bring the plant to safe 
shutdown. An earthquake up to and including an SSE would be cause 
for an alert emergency action level classification. However, only in the 
event of a coincident failure of a safety function (safety systems are de
signed for the SSE) or some undiscovered common cause failure mecha
nism (such as a major design error) would there be a chance of an acci
dent which would require offsite emergency response. The probability of 
these two events (SSE and safety function failure) occurring simultane
ously is very much lower than the probability of either one, perhaps on 
the order of one in a million per reactor year or less. 
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The final class of events includes all earthquakes with ground motion 
levels above the SSE. Fragility analysis is used to estimate the probability 
of failure as a function of ground motion associated with these 
earthquakes. The Zion, Indian Point, and Limerick Probabilistic Risk 
Assessments estimated that, in general, ground motion on the order of 
O.5g to O.75g acceleration would be required to damage a nuclear power 
plant to the extent that significant release of radioactivity could occur. 
Of course, some plants, such as those in high seismic regions, are de
signed to withstand earthquakes with ground motion this high~ they 
would resist damage to still higher levels of ground motion. The proba
bility estimates for such ground accelerations are significantly less than 
the probability estimates for the SSE for these plants (the Zion, IP, and 
Limerick SSEs are O.l7g, O.l5g, and O.15g respectively). The absolute 
pro9abilities for earthquakes at and beyond the SSE are extremely diffi
cult to estimate and thus have large a~sociated uncertainties. 

4. Current Emergency Preparedness Considerations 

Seismic events are considered and evaluated to a limited extent as part 
of our current emergency planning reviews. The following planning 
standards, some of which explicitly address seismic events, are addressed 
by the licensee, state and/or local emergency plans as explained in the 
following sections from NUREG-0654, "Criteria for Preparation and 
Evaluation of Radiological Emergency Response Plans and Preparedness 
in Support of Nuclear Power Plants." 

I1.D.4 Emergency Classification System 

"Each State and local organization should have procedures in place that provide 
for emergency actions to be taken which are consistent with the emergency actions 
recommended by the nuclear facility licensee, taking into account local offsite condi
tions that exist at the time of the emergency." (Emphasis added) 

II.H.S.a Emergency Facilities and Equipment 

"Each licensee shall identify and establish onsite monitoring systems that are to 
be used to initiate emergency measures in accordance with Appendix 1. as well as 
those to be used for conducting assessment. 

This equipment shall include: 

a. geographical phenomena monitors, (e.g., meteorological, hydrologic, seis
mic);" 

I1.H.6.a Emergency Facilities and Equipment 

"Each licensee shall make provisions to acquire data from or for emergency access 
to of/site monitoring and analysis equipment including: (Emphasis added) 
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a. geographical phenomena monitors, (e.g., meteorological, hydrologic, seis
mic);" 

II.J.lO.k Protective Response 

"The organization's plans to implement protective measures for the plume expo
sure pathway shall include: 

k. Identilication of and means for dealing with potential impediments (e.g .• sea
sonal impassibility of roads) to use of evacuation routes, and contingency 
measures;" 

• I 

For each of the emergency response classes given in Appendix 1 of 
NUREG-0654, severe natural phenomena (including seismic events) 
are included as part of the example initiating conditions. The seismic 
events specifically included in this appendix are the Operating Basis 
Earthquake, and the Safe Shutdown Earthquake as well as "any earth
quake felt in-plant or detected on station seismic instrumentation." 

The preceding show that seismic events are considered in emergency 
planning but, as is evident, these review criteria are not very clear and 
clarification of them could lead to some improvements in emergency 
preparedness, perhaps by leading to more refined analysis of potential 
road blockage, etc. However, it is not clear that such improvements 
would substantially reduce the impairment of emergency response 
caused by seismic damage offsite. 

The Federal Emergency Management Agency (FEMA) reviews offsite 
radiological emergency planning and preparedness to insure the adequacy 
of Federal, State, and local capabilities in. such areas as emergency organ
ization, alert and notification, communications, measures to protect the 
public, accident assessment, public education and information, and 
medical support. Detailed, specific assessment of potential earthquake 
consequences and response are not part of this process related to radi
ological emergencies. FEMA does, however, have an active program of 
earthquake preparedness which includes estimates of damage and 
casualties, planning for Federal response to a major earthquake, and as
sistance to State and local governments in their earthquake planning and 
preparedness activities. FEMA believes that these separa'te activities 
would complement each other in the event that a concurrent response 
to a major earthquake and a serious accident at a nuclear power plant 
was required. 
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5. Risk Perspectives 

Recent PRAs (e.g., Zion, Indian Point) have indicated that very large 
earthquakes (much greater than the SSE) can dominate the risk from a 
nuclear power plant. Such earthquakes can cause massive plant damage 
leading to immediate offsite radiological hazards. In addition, massive 
offsite damage was assumed in these analyses which substantially degrad
ed the emergency response. 

Based upon the PRA results, the staff finds that for most earthquakes 
(including some earthquakes more severe than the SSE) the power plant 
would not be expected to pose an immediate offsite radiological hazard. 
For earthquakes which would cause plant damage leading to immediate 
offsite radiological hazards but for which there would be relatively minor 
offsite damage, emergency response capabilities around nuclear power 
plants would not be seriously affected. For earthquakes which cause 
more severe offsite damage, such as, for example, disabling a siren alert
ing system, the earthquake itself acts as an alerting system. For those 
risk dominant earthquakes which cause very severe damage to both the 
plant and the offsite area, emergency response would have marginal 
benefit because of its impairment by offsite damage. The expenditure of 
additional resources to cope with seist:l1ically caused offsite damage is of 
doubtful value considering the modest benefit in overall risk reduction 
which could be obtained. 

6. Summary 

Based on the preceding discussion the following summary points can be 
made: 

a. In general, earthquakes up to and including the SSE are not ex
pected to pose an immediate offsite radiological hazard. 

b. Earthquakes beyond the SSE may cause plant damage and ra
dioactive release under conditions where offsite damage im
pairs emergency response. 

c. Further clarification or refinement of current requirements 
and guidance might reduce the impairment of emergency re-
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sponse indicated in b. above, but the value of such reduction is 
uncertain. 

Attachment: As stated 

cc: Commissioner Gilinsky 
Commissioner Roberts 
Commissioner Asselstine 
Commissioner Bernthal 
OGC 
OPE 

.OCA 

William J. Dircks 
. Executive Director for Operations 
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Cite as 19 NRC 953 (1984) 

UNITED STATES OF AMERICA 
NUCLEAR REGULATORY COMMISSION 

COMMISSIONERS: 

Nunzlo J. Palladino, Chairman 
Victor Glllnsky 

Thomas M. Roberts 
James K. Asselstlne 

Frederick M. Bernthal 

CLI-84-5 

In the Matter of Docket Nos. 50-275-0L 
50-323-0L 

PACIFIC GAS AND ELECTRIC 
COMPANY 

(Diablo Canyon Nuclear Power 
Plant, Units 1 and 2) April 13, 1984 

The Commission reinstates the low-power license for Unit 1 of the 
Diablo Canyon facility that authorizes the licensee to conduct tests at up 
to 5% of rated power, following the successful completion of programs 
established to verify the design of the plant, and the NRC staffs 
determination that there are no outstanding safety considerations war
ranting a delay in low-power operation. Intervenors' request for a stay of 
license reinstatement is denied by the Commission. 

RULES OF PRACTICE: STAY OF AGENCY ACTION 
(LICENSING) . 

Speculation about a nuclear accident does not, as a matter of law, con
stitute the imminent, irreparable injury required for staying a licensing 
decision. New York v. NRC, 550- F.2d 745, 756-57 (2d Cir. 1977); Virgi
nia Sunshine Alliance v. Hendrie, 477 F. Supp. 68, 70 (D.D.C. 1979). 
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MEMORANDUM AND ORDER 

This decision completes the Nuclear Regulatory Commission's 
("NRC" or "Commission") reinstatement of Pacific Gas and Electric 
Company's ("PG&E" or "licensee") Facility Operating License No. 
DPR-76 ("low-power license") to conduct low-power tests (at up to 5% 
of rated power) at the Diablo Canyon Nuclear Power Plant, Unit 1 
("Diablo Canyon"). The events leading up to the Commission's suspen
sion of this license and subsequent steps to reinstate the license in part 
have been described in several prior orders of the Commission. 1 

Accordingly, this Order focuses on events which have occurred since 
the Commission's last order and refers back to previous events only as 
necessary. 

SAFETY REVIEW 

A Commission condition for reinstatement of Diablo Canyon's low
power license was the successful completion of an Independent Design 
Verification Program (IDVP). CLI-81-30, 14 NRC 950 (981).2 The 
IDVP was conducted by organizations and individuals not associated 
with PG&E and was managed by Teledyne Engineering Services (TES). 
PG&E conducted a separate design verification effort called the internal 
technical program (ITP) which was performed by PG&E's Diablo 
Canyon Project ("DCP"), a joint organization of PG&E and Bechtel. 
Then, the NRC staff, with the help of its consultant, Brookhaven Na
tional Laboratory, conducted its own analysis. 

1 The low·power license was issued on September 22, 1981. See CLI-81·22, 14 NRC 598 (I98)). It was 
suspended on November 19, 1981. See CLI-81-30, 14 NRC 950 (I98)). Following substantial review 
and reanalysis of the deSign and construction of Diablo Canyon, and public meetings at which all inter· 
ested parties participated, the Commission reinstated the low·power license in part to authorize PG&E 
to load fuel and conduct pre·criticality tests (operational modes 6 and 5). CLI-83-27, 18 NRC 1146 
(I983). Subsequently, the U.S. Court of Appeals for the District of Columbia Circuit denied a motion to 
stay the Commission's authorization to PG&E. On January 16, 1984, the Commission denied Joint in· 
tervenors' motion for a stay of fuel loading and pre-criticality testing at Diablo Canyon, finding that 
these activities did not present significant health and safety risks and would not prejudice subsequent 
Commission decisions or foreclose modifications, if necessary, of the plant. CLI-84.I, 19 NRC I 
(I984). On January 25, 1984, the Commission reinstated another part of PG&E's low. power license by 
authorizing pre-critical hot system testing (operational modes 4 and 3). CLI-84-2, 19 NRC 3 (I984). As 
a separate maller, the Commission declined to review the Atomic Safety and Licensing Appeal Board's 
decision in ALAB-728, 17 NRC 777 (1983) which affirmed a decision by the Atomic Safety and Licens· 
ing Board on all issues other than quality assurance related to PG&E's application for a license to load 
fuel and conduct low·power testing. 
2 The Commission's Order required an IDVP of seismic, service·related contract activities prior 10 1978. 
In addition, the NRC staff required an IDVP of non·seismic, service·related contract activities, PG&E 
internal design activities and post.1978 seismic service·related contract activities. In addition to design 
verification, the IDVP also reviewed some construction activities. 
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The scope of the IDVP and ITP, and the relation between them, is ex
plained in detail in ALAB-763, 19 NRC 571 (984). Essentially all of 
Diablo Canyon's safety-related seismic design was reviewed: the ITP 
reanalyzed all of the seismic design for safety-related structures, systems 
and components, while the IDVP oversaw and verified selected portions 
of the work in accordance with the program approved by the 
Commission. The review of non-seismic safety-related design was not as 
comprehensive. The IDVP reviewed three safety-related systems and 
two areas of safety-related analysis applicable to many other systems. 
Items of concern identified by the IDVP as potentially generic were ad
dressed by the ITP for all systems designed by PG&E. In turn, the ITP 
verification work was sampled by the IDVP and the results reported in 
an Interim Technical Report OTR). The ITP independently reviewed 
other non-seismic systems. As a result of this interaction between the 
ITP and IDVP, the IDVP obtained a broad and comprehensive under
standing of the non-seismic design of Diablo Canyon. 

The IDVP was completed in October 1983; PG&E's ITP is still 
ongoing. The NRC stairs review of the IDVP Final Report is contained 
in Supplements 18, 19 and 20 to the Safety Evaluation Report (SER) for 
Diablo Canyon, Unit 1. Supplements 18 and 19, PG&E's ITP, and physi
cal modifications to the plant were the basis of the staffs recommenda
tion of the partial reinstatement of PG&E's low-power license to load 
fuel and perform pre-criticality testing at Diablo Canyon. CLI-83-27, 18 
NRC 1146 (I983). At that time there were still several open items and 
follow-up items which the statT believed required resolution prior to rein
statement of the rest of the low-power license. 

The statT has updated its progress on open items in Supplement 20 to 
the Safety Evaluation Report (SSER 20). The statT considered informa
tion in the seismic monthly reports from the IDVP and PG&E, the 
IDVP Final Report, the PG&E final reports, and the Interim Technical 
Reports.J SSER 20 presents the stairs safety evaluation of open items 
and follow-up items that in the staffs view, must be satisfactorily re
solved prior to the Commission's reinstatement of PG&E's authority to 
achieve criticality and perform low-power testing, i.e., reinstatement of 
the low-power license for Diablo Canyon, Unit 1. SSER 20 reports that 
many of the open items and follow-up items previously identified in 
SSERs 18 and 19 have been resolved. On March 27, 1984, the NRC's 
Director of Licensing reported that in his view, all open and follow-up 

J The Interim Technical Reports OTR) are called interim because they were issued before completion 
of the IDVP. The ITRs document the completion of technical issues. 
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items identified in SSER 20 had been resolved satisfactorily for rein
statement of the low-power license for Diablo Canyon, Unit 1. He also 
stated that: (1) he knew of no new information since the completion of 
SSER 20 which would affect the staffs conclusions or judgments in 
SSER 20; and (2) that any other issues not addressed in SSERs 18, 19, 
and 20 had been satisfactorily addressed for the purposes of low-power 
operation. 

The Commission also heard from Mr. Isa Yin, an NRC inspector at 
Diablo Canyon. Mr. Yin reported that he had found inadequate compli
ance with the quality assurance program for designing supports for small
bore and large-bore piping. He also stated that reinspection following 
modification of the pipe suspensions would be rendered more difficult 
by the environmental conditions in the plant after operation at low 
power. Accordingly, he requested that the Commission defer granting a 
low-power license until PG&E had remedied the deficiencies in pipe sup
porting systems and those changes had been reinspected by the NRC. 

The Commission voted to defer reinstatement of the low-power 
license for Diablo Canyon 'until the disparity between Mr. Yin's views 
and those of the rest of the technical staff had been considered by the 
Advisory Committee on Reactor Safeguards ("ACRS") - a statutorily 
created advisory committee comprised of experts in various disciplines 
including nuclear engineering, nuclear physics, and radiation health 
physics. 

The ACRS met in public session on April 6, 1984 and heard from Mr. 
Yin, other members of the NRC staff, and Mr. Charles Stokes, a previ
ous employee at Diablo Canyon who had made allegations regarding the 
adequacy of the quality assurance program for the design of supports for 
small-bore pipes. Mr. Yin had found that some of Mr. Stokes' allegations 
were correct. 

The NRC staff informed the ACRS that, on March 29, 1984 the NRC 
had convened a peer review panel of technical experts to review Mr. 
Yin's concerns. The panel met with Mr. Yin, and later with representa
tives of PG&E and some of the contractors involved in the IDVP. The 
peer review panel also visited Diablo Canyon to examine in detail some 
of the specific items identified as deficient by Mr. Yin. After the visit, 
the peer review panel met with Mr. Stokes, and somewhat later met 
again with Mr. Yin to discuss the panel's proposed findings. The panel 
concluded that Mr. Yin's concerns did not warrant delaying low-power 
operation of Diablo Canyon, but did require resolution prior to going to 
full power. 

Mr. Yin also addressed the ACRS. He stated that "while several rever
ification and corrective action programs should be completed by PG&E 
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prior to NRC issuance of a full power operation license, there will be no 
apparent risk to the public health and safety to allow the reactor testing 
up to five percent power at the present." On questioning by members of 
the ACRS, Mr. Yin reiterated his position in spite of his acknowledge
ment of some residual differences with the rest of the NRC staff. 

On April 9, 1984 the ACRS reported on its consideration of Mr. Yin's 
concerns. Based on the presentations by Mr. Yin and other members of 
the NRC staff and supporting documentary material, the ACRS found: 

We agree that it is acceptable to permit low power operation at this time. We believe 
that such operation will not compromise corrective actions that may be required. 

In view of the statements by the ACRS and Mr. Yin, the Commission 
concludes that the concerns previously expressed by Mr. Yin have been 
resolved satisfactorily and do not warrant deferring the reinstatement of 
the low-power operating license for Diablo Canyon. 

QUALITY ASSURANCE 

The Joint Intervenors and the Governor of California raised issues 
related to design quality assurance and to construction quality assurance 
at Diablo Canyon. Their motion to reopen the record on the design qual
ity assurance (DQA) program at Diablo Canyon was granted, and re
sulted in an adjudicatory proceeding before the Atomic Safety and 
Licensing Appeal Board at which the adequacy of the IDVP was a central 
issue. On March 20, 1984, the Appeal Board issued a 63-page decision 
in which it found: 

[T]he scope and the execution of the applicant's verification programs have been 
sufficient to establish that Diablo Canyon Unit I design adequately meets its licens
ing criteria. The applicant's verification efforts provide adequate confidence that the 
Unit I safety-related structures, systems and components are designed to perform 
satisfactorily in service and that any significant design deficiencies in that facility re
sulting from defects in the applicant's design quality assurance program have been 
remedied. Accordingly, we conclude that there is reasonable assurance that the 
facility can be operated without endangering the health and safety of the public. 

ALAB-763, 19 NRC at 618-19. 
Additional motions filed by the Joint Intervenors and Governor of 

California to reopen the record on DQA are still pending before the 
Appeal Board. 

The Joint Intervenors and the Governor of California also sought 
reopening of the record on construction quality assurance (CQA). That 
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motion was denied by the Appeal Board in ALAB-756, 18 NRC 1340 
(1983). Petitions for review of that decision are now pending before the 
Commission, and petitions to reopen the record are also pending before 
the Appeal Board. 

In view of the pendency of the petitions for review of ALAB-756 (on 
construction QA), and of the fact that the time for filing petitions for 
review of ALAB-763 (on design QA) has not elapsed, we express no 
opinion as to the correctness of the two Appeal Board decisions. 
Nevertheless, we consider it worthy of note that there is nothing in the 
Appeal Board's decisions on construction quality assurance or design 
quality assurance to suggest that PG&E's low-power license should not 
be reinstated. 

ALLEGATIONS 

Since 1982, the NRC staff has received numerous allegations and con
cerns about the design, construction, and operation of the Diablo 
Canyon Nuclear Power Plant (Diablo Canyon) and the management of 
these activities by Pacific Gas and Electric Company (PG&E).4 As the 
IDVP neared completion and the target date for a Commission, decision 
on reinstatement of the license approached, the flow of allegations 
became a deluge and the NRC staff, with Commission concurrence, es
tablished a special Diablo Canyon Allegation Management Program 
("DCAMP") to pursue the allegations and concerns to resolution. 

The DCAMP is described in Supplement 21 to the Safety Evaluation 
Report for Diablo Canyon (SSER 21). The procedures for handling alle
gations under DCAMP included confirmation of the allegation by con
tacting the alleger whenever possible, site inspections of construction or 
documentation, independent measurements and evaluations where 
appropriate, technical reviews, interviews with site personnel, public 
meetings on significant technical issues, discussions between the alleger 
and staff on staff's findings and reports to the Commission. So far, alle
gation management has involved more than forty members of the NRC 

41n early 1982, the staff received allegations regarding the design and operation of the component cool
ing water system (CCWS) for Diablo Canyon, Unit I. The staIT's evaluation of the allegations is de
scribed in Supplement No, 16 10 Ihe Safety Evaluation Report (SSER 16), On the basis of that 
evaluation, the staff concluded that the CCWS satisfied most design requirements. that the only devia
tion was acceptable on the basis of PG&E's satisfactory demonstration of design capability in this area, 

. and that the allegations regarding the CCWS had no generic implications. In AlAB-763, the Appeal 
Board instructed the Director, Nuclear Reactor Regulation, to ensure that PG&E's proposed teChnical 
specification on CCWS is incorporated into the plant technical specifications before permitting 
operation, The order of reinstatement of PG&E's low-power license is contingent on the Director's com
pletion of that action. 
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technical staff and contractor personnel and required 18,000 person
hours. The staff's review of an allegation was not limited to the allega
tion itself, but included all necessary related issues. 

On January 4, 1984, the staff reported to the Commission on the in
vestigation into 103 allegations using the procedure described above. 
SECY-84-3, SSER 21. However, additional allegations continued to be 
received and the DCAMP has attempted to keep up with them. Staff 
provided an updated written review of the allegations on February 6, 
1984 (SECY-84-6I) and reported on them to the Commission in public 
meetings held on January 23, February 10, and March 19, 1984. By mid
March, the total number of alIegations was approximately 400. On 
March 20, 1984, staff issued SSER 22, which addressed 219 of the 
allegations, including the ones addressed previously. Staff reported that 
it had examined 188 allegations in detail and determined that 31 other 
allegations did not warrant detailed review because they raised issues 
similar to those already considered or were not related to significant 
safety issues. 

In mid-March, the Commission gave public notice that it hoped to be 
able to make a decision on reinstatement of the license for criticality and 
low-power operation on March 26, 1984. In the weeks before March 26, 
scores of new allegations were filed. One group, the Government Ac
countability Project, filed allegations that were received by the Commis
sion only hours before'the scheduled meeting. Approximately 500 allega
tions have now been filed, Needless to say, this flood of last-minute al
leged new information, years after the adjudicatory proceedings began, 
has strained the Commission's resources. 

As noted above, the first 200 of the recent allegations have been 
reviewed in detail under DCAMP. No license, not even a low-power 
license, can be issued without adequate protection tp the public health 
and safety. However, special considerations apply to low-power 
operation. Most importantly, the possible consequences of an accident 
during low-power operation are limited to a very small fraction of those 
possible at full power. Low-power operation would generate between 
one-hundredth and one-tenth of the radioactive fission products which 
would be generated by full-power operation. Thus, any consequences of 
accidents would be significantly less than those determined by the safety 
evaluation for Diablo Canyon. Accident consequences would be further 
reduced by the lower quantity and rate of production of decay heat pro
duced at low power as compared to that produced at full power. 
However, the energy required to damage a reactor, the capacity of the 
heat removal systems, and safety features are not reduced by low-power 
operation. Therefore, accidents involving failures of these systems at 
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low-power operation would evolve over longer periods than at full-power 
operation and could be contained by equipment operating at only a few 
percent of capacity. 

With the above in mind, all of the allegations have been reviewed 
under one basic safety criterion: is there significant new information 
which suggests that some safety-related structure, system or component 
necessary for safe low-power operation will not perform its safety 
function, or that there are such weaknesses in licensee's management or 
quality assurance that plant safety is called into serious question. For the 
first 200 allegations, the results of the review are documented in SSER 
21 and the transcripts of the public Commission meetings in January, 
February, and March. For the approximately 300 more-recent 
allegations, the Commission was faced with a choice of decision delay, 
while the review could be carefully documented, or reliance on a prelimi
nary review and staff expert judgment without the more detailed 
documentation. The Commission has deliberately chosen the latter 
course. There is every reason to believe that more allegations will be 
filed, and delay to provide written documentation will lead to paralysis 
in Commission decisionmaking. 

All of the allegations received on or before April 13, 1984, have been 
reviewed under the criterion specified above and those necessary to be 
resolved prior to license reinstatement have been resolved. As a result, 
none of these allegations warrant a delay ,in the reinstatement of the low
power license. Work under DCAMP will continue, both to document 
the reviews completed to date and to address those matters that need to 
be resolved prior to licensing at higher power levels. 

OPERATOR EXPERIENCE 

The Commission has also considered the circumstance that the regular 
operating stafT for Diablo Canyon has a limited amount of experience 
with operating similar facilities. The Commission was briefed on the 
issue by PG&E as part of its comments at the public meeting of February 
10, 1984. PG&E has forty-three holders of senior operator licenses and 
sixteen holders of reactor operator licenses at Diablo Canyon. A typical 
licensee has successfully completed: (1) a 30-month program on power 
plant fundamentals, equipment, systems, radiation protection and ad
ministrative controls including time on-shift at the facility; and (2) an 
approximately year-long licensing program. Several license holders have 
participated in pre-operational testing programs, hot functional testing 
programs, on-going testing, maintenance, surveillance and modification 
programs. Licensed operators have also each had from 200 hours to 300 
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hours of hands-on simulator training. However, because the operators 
have not had actual plant operational experience, additional experienced 
personnel will be on hand to assist with start-up operations. This exten
sive training of PG&E's operators and PG&E's commitment to provide 
additional trained personnel during start-up have led the Commission to 

. find that PG&E has an adequate operating staff for Diablo Canyon.s 

SEISMIC LICENSE CONDITION 

The Commission has also considered recent developments regarding 
the characterization of the Hosgri Fault. At the public meeting of March 
26, 1984, the staff reported that it had received a preprint of an article 
by certain 'petroleum geologists who have used previously unavailable in
formation developed during petroleum exploration to determine that 
Hosgri Fault is a thrust fault and not a strike/slip fault as previously 
believed. In view of this development, the staff proposed that PG&E 
should conduct further seismic and geologic studies of the Hosgd Fault. 
Mr. James F. Devine, a geologist with the United States Geological 
Survey also discussed the new findings with the Commission. In Mr. 
Devine's view, this new 'information was not startling but more in the 
nature of a refinement in the understanding of the overall faulting pat
tern in the region around Diablo Canyon. Mr. Devine supported the 
NRC stafT's proposals for further study. He.also stated that, in his view, 
the new report did not warrant any change in the magnitude of the Safe 
Shutdown Earthquake for Diablo Canyon. 

The Commission has determined that this new information does not 
affect its low-power decision. There is no indication that the new infor
mation undercuts the seismic design basis for Diablo Canyon. However, 
the Commission has asked the ACRS to review the new information 

S The Commission notes that a literal reading of \0 C.F.R. § 55.25(b), which was adopted in 1963, 
would have required candidates for operator license examinations, at facilities that have yet to go 
critical, to have had "extensive actual operational experience" before taking the operator license 
examination. Since 1967, the NRC has taken the position, in publicly available documents, that comple· 
tion of NRC·approved training that utilizes simulators can, together with other nuclear reactor 
activities, constitute adequate experience. Operators at Diablo Canyon and four other plants were 
licensed on this basis. Because this long·standing interpretaticn of the rule does not match the literal Ian· 
guage of the rule, although it satisfies the rule's purpose and does not diminish safety, the Commission 
will shortly initiate a rulemaking proceeding to conform the language of the rule to this long·standing 
practice. In the interim, (he Commission sees no reason to revoke or suspend existing operator licenses, 
including those held by the operators at Diablo Canyon. The sophistication of current simulator training 
provides a suitable basis for operator licensing, and similar training in lieu of operational experience con· 
stitutes no diminution of safety. Under these circumstances, the Commission finds no reason to grant 
Joint Intervenors' April 10, 1984 motion for a stay based on the operator license issue. 
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prior to any full-power decision and to comment on a draft license condi
tion which would require PG&E to reassess by 1988 the seismic design 
basis for Diablo Canyon. 

ADDITIONAL MATTERS 

The staff has denied Joint Intervenors' petition for enforcement 
action under 10 C.F.R. § 2.206. DD-84-8, 19 NRC 924 (1984). Joint In
tervenors contended that PG&E's failure to provide to the Commission 
a 1977 audit performed by Nuclear Services Corporation on the quality 
assurance program by Pullman Power Products, a PG&E contractor, re
quired continued suspension of the low-power license. The Director, In
spection and Enforcement found that PG&E made a material false state
ment by failing in 1978 to provide the audit to the Licensing Board con
sidering quality assurance. However, the Director also found that under 
the cir.cumstances, the material false statement was a violation of the 
lowest severity level and, as such, warranted only a Notice of Violation. 
That Director's decision is still pending before the Commission for its 
determination of whether to review it. 10 C.F.R. § 2.206(c)(I). Under 
these circumstances, the Commission expresses no opinion on the cor
rectness of the Director's decision. However, the Commission finds 
noteworthy that nothing in the decision suggests that PG&E's low-power 
license should not be reinstated. 

On April 12, 1984, the Government Accountability Project (GAP) 
petitioned the Commission pursuant to 10 C.F.R. § 2.206 to direct the 
Office of Inspector and Auditor (OIA) to- initiate an investigation into al
leged false statements by PG&E and the NRC staff regarding the resolu
tion of allegations of deficiencies in design and construction quality 
assurance at Diablo Canyon. GAP also requested an opportunity to ad
dress the Commission on April 13, 1984 on the alleged false statements 
and suggested that the Commission defer any decision on reinstituting 
PG&E's low-power license for Diablo Canyon until this matter is 
resolved. In addition, GAP requested the Commission to direct the 
Office of Investigations (01) to release transcripts of interviews with 
allegers to the Board considering design and construction quality 
assurance. 

GAP's request was supported by affidavits from Mr. Steven Lockert 
and Mr. Charles Stokes. Both have provided allegations to the Commis
sion on several previous occasions; most recently, Mr. Stokes addressed 
the Advisory Committee on Reactor Safeguards (ACRS). Mr. Lockert's 
affidavit refers to some welds, made in 1974 and corrected in 1977 for 
which, in some instances, documentation was not provided until 1982. 
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Deficiencies in welds and the quality assurance program for documenting 
repairs to welds have been the subject of many other allegations inves
tigated by the staff. Similarly, Mr. Stokes' affidavit contains allegations 
of the type already extensively considered by the staff. Mr. Stokes' affi
davit also draws legal conclusions based on his opinions of various ac
tions taken at Diablo Canyon. 

For the most part, GAP's allegations of false statements by the NRC 
staff and PG&E are based on its own interpretation of the implications 
of various allegations regarding conditions at Diablo Canyon. Others of 
GAP's allegations are based on GAP's differences of opinion with vari
ous statements by members of the NRC staff. To the extent that GAP 
relies on statements by Mr. Yin, GAP's conclusions are not supported 
by Mr. Yin's statements to the ACRS and a Member of Congress. As 
for staffs implementation of its policy of reinterviewing allegers, the 
Commission notes that staff's policy was announced before GAP im
posed additional procedural burdens on access to allegers. Finally, 
regarding statements addressing compliance with 10 C.F.R. Part 50, Ap
pendix B, that issue is pending before the Commission in the context of 
its review of ALAB-756 and ALAB-763. Because those reviews are still 
pending, the Commission expresses no opinion on this issue. However, 
the Commission notes that the Appeal Board found that PG&E had com
plied with Appendix B. 

Under these circumstances, the Commission finds that nothing in 
GAP's recent submittal requires the Commission to delay consideration 
of reinstatement of PG&E's low-power license. However, the Commis
sion has asked its Office of Investigations to consider GAP's request for 
the protected release of transcripts of interviews to the Board and has 
requested its Office of Inspector and Auditor to review the petition and 
to take whatever actions it deems necessary. 

MOTION FOR STAY 

Joint Intervenors have requested the Commission to stay the effec
tiveness of any reinstatement of PG&E's authority to operate Diablo 
Canyon Unit 1 at low power until the completion of all pending admin
istrative matters and the conclusion of any judicial review of the Com
mission's decisions underlying such reinstatement of authority. In the 
alternative, Joint Intervenors have requested the Commission to stay 
for several days any reinstatement of PG&E's low-power license to 
permit them to apply to the United States Court of Appeals for the Dis
trict of Columbia Circuit for an emergency stay pending appeal. Joint In-
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tervenors base their request on three factors: (1) the issues raised in 
their stay request of October 31, 1983; (2) pending allegations of design 
and construction deficiencies at Diablo Canyon and motions based on 
those allegations; and (3) an affidavit by Dr. Michio Kaku. The Commis
sion believes there is no warrant to stay the effectiveness of the rein
statement of PG&E's low-power license until all administrative and legal 
appeals are exhausted. However, the Commission will delay the effec
tiveness of this decision until noon, April 19, 1984 (Eastern Time) to 
give Joint Intervenors an opportunity to read the decision and determine 
whether to pursue judicial review. 

Nothing has happened since October 31, 1983, which would cause the 
Commission to change its mind about Joint Intervenor's previous 
motion for a stay. As for recent developments based on allegations, the 
progress on resolving these allegations indicates that they do not support 
a motion for stay. Finally, the generic nature of Dr. Kaku's affidavit re
veals a lack of specific knowledge of the Diablo Canyon plant and, in 
particular, the activities to be undertaken during start-up and low-power 
testing. The affidavit does not describe any specific aspect of low-power 
operation of Diablo Canyon which would create an undue risk to public 
health and safety or to the plant personnel. Rather, the affidavit is based 
on general and well-known considenitibns, some of which are irrelevant 
to Diablo Canyon, and hypothetical accident scenarios without any indi
cation of their likelihood of occurrence during low-power operation at 
Diablo Canyon. I~ is well-established that speculation about a nuclear 
accident does not, as a matter of law, constitute the imminent, irrepara~ 
hie injury required for staying a licensing decision. New York v. NRC, 
550 F.2d 745, 756-57 (2d Cir. 1977); Virginia Sunshine Alliance v. 
Hendrie, 477 F. Supp. 68, 70 (D.D.C. 1979). Under these circum
stances, the Commission sees nothing in Dr. Kaku's affidavit which 'con
tradicts the extensive technical reviews of Diablo' Canyon. For these 
reasons, the Commission denies Joint Intervenors' request for a stay. . 

CONCLUSION 

The Commission has determined that the concerns which led it to sus
pend PG&E's low-power license have been resolved to the point where 
that license can now be reinstated in its entirety.6 

6 Still pending before the Commission is PG&E's request for an extension of the expiration date of the 
original low-power license. As the Commission has previously stated, PG&E's extension request is sub

(Continued) 
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Commissioner Gilinsky dissents from this order. The separate views 
of Chairman Palladino and Commissioners Gilinsky and Bernthal are 
attached. 

It is so ORDERED. 

Dated at Washington, D.C., 
this 13th day of April 1984. 

For the Commission 

SAMUEL J. CHILK 
Secretary of the Commission 

CHAIRMAN PALLADINO'S SEPARATE VIEWS 

I believe that it is important to put in context Commissioner Gilin~ 
sky's statements about reactor operator experience. 

The Commission did not "disregard a vital safeguard"~ it has simply 
applied the same standards to Diablo Canyon that have been applied to 
other commercial power plants over the last 17 years. I see no reason to 
impose difTerent.standards on this plant than on the others which have 
preceded it. 

Each applicant for a reactor license is required to develop and imple
ment an NRC-approved training program for its reactor operator 
candidates. It has been NRC practice to accept satisfactory completion of 
an NRC-approved training program as fulfilling the prerequisite for an 
operator candidate to take an NRC reactor operator examination. 

As pointed out by the stafTin SECY-84-152: 

There are three phases of an NRC approved cold license training program. Phase I 
includes basic fundamentals and operation of a research reactor during which the 
trainee performs at least 10 reactor startups. The time normally required to cover 

sumed within the proceeding on PG&E's application for a full-power operating license. The stafT safety 
evaluations, testimony and views of the parties. and adjudicatory proceedings that have been held in this 
proceeding are all applicable. to the extent relevant, to PG&E's extension request. The Commission 
finds that the previous adjudicatory hearings that have been held satisfy the hearing requests that have 
been filed with regard to PG&:E's extension request and that, because PG&E's extension request does 
not raise any health, safety or environmental issues that have not been resolved previously, that exten
sion request should be granted. 
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Phase I is ) 2 weeks. Phase II includes participatory observation of the day-to-day op
eration of a nuclear power plant. This observation includes normal operation, sur
veillance testing and radiation procedures. Also included in this phase is the opera
tion of a nuclear power plant simulator similar in design to the facility for which the 
trainee will be seeking a license. The duration of Phase II training varies from four 
to six months. Phase III is the plant specific design lecture series which covers the 
features of trainee's facility and normally takes six weeks to complete. 

Reactor simulators have become sophisticated devices which provide 
the opportunity to expose a reactor operator candidate to a variety of 
plant operating conditions which is not generally possible on an actual 
plant. 

It is also important to note that actual operating experience has a 
number of components in which reactor operators are involved. These 
include such activities as learning about systems during construction -
a particularly good time to learn about the plant. 

I also want to comment on Commissioner Gilinsky's statement that 
"[a]dvisors with questionable qualifications may be positively 
dangerous." I categorically reject the implication that advisors at Diablo 
Canyon, or at any plant for that matter, are "positively dangerous." 
Each advisor has previously had an operator license at another commer
cial nuclear power plant and has undergone training and examination on 
specifics of the plant at which they are to advise. The debate that took 
place relative to Diablo Canyon was not about questionable 
qualifications. Rather, it was about whether the NRC itself administers 
the examinations for these advisors or whether the NRC audits the 
examinations administered by the utility. The Commission has decided 
on the latter course of action, but neither'course of action results in advi
sors who are positively dangerous. 

ADDITIONAL SEPARATE VIEW OF COMMISSIONER 
GILINSKY ON REINSTATEMENT OF LOW-POWER 

OPERATING LICENSE AT DIABLO CANYON 
(4/13/84) 

Attached are the separate views which I distributed two weeks ago 
when the Commission last discussed the reinstatement of the Diablo 
Canyon low-power license. At that time I withheld approval because of 
the lack of actual operating experience on the plant's operating crews 
and the absence of adequate compensating measures. The situation has 
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not changed since then. None of the licensed operators at the plant has 
actual operating experience at a comparable commercial reactor. 

The Commission has decided to require that the operators be backed 
up by experienced advisors. The critical difference between myself and 
the other Commissioners is over how to certify the advisors' knowledge 
of the plant. Advisors with questionable qualifications may be positively 
dangerous. I want the NRC to administer the examinations they will be 
given. The Commission is satisfied with company-administered 
examinations. The view has been expressed that it makes no difference 
who does the examining. I regard this as naive. 

Since the Commission's last meeting on this subject a legal bar to low
power operations at Diablo Canyon has surfaced. I have discovered that 
the NRC's regulations' require operators whose license examination is 
conducted on a simulator, rather than on an operating plant, to have had 
"extensive actual operating experience at a comparable reactor." None 
of the Diablo Canyon operators meet this standard. Their licenses are 
therefore invalid until such time as they either meet this test or the 
Commission decides to exempt them from this requirement on the basis 
of the factors enumerated in the regulations. 

After receiving a memorandum from the General Counsel stating that 
the course followed in this case is inconsistent with the plain meaning of 
the regulations, the Commission decided this morning to ignore its regu
lations and simply assert that the licenses are valid. The effect is to disre
gard a vital safeguard which ensures that some degree of experience is 
available on a plant's staff. Had the regulations been followed, Diablo 
Canyon would not now find itself without any experienced operators. 
The operators are the most important safety feature in the plant since 
they have the discretion to undo all the other safety features in the 
plant. It is hard to think of a more important safety issue than the 
competence and experience of the operators. 

SEPARATE VIEW OF COMMISSIONER.GILINSKY 
REINSTATEMENT OF LOW-POWER OPERATING LICENSE 

AT DIABLO CANYON 
(3/27/84) 

I am withholding my approval of the reinstatement of the Diablo 
Canyon low-power license because I am not satisfied with the readiness 
of the plant for operation. I am especially concerned by the absence of 
commercial experience on the operating crews and the failure to com
pensate adequately for this. 
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There are two other aspects of this case - seismic design and con
struction quality.assurance - which, while not disabling from the point 
of view of low-power operation, do not cast the NRC's own review in a 
particularly favorable light. 

Operating Staff Experience 

I regard the operator experience question as the most important one 
in this case. Seismic issues have received a great deal of attention, as 
they should, but it is well to remember that seismic protection is de
signed against unlikely contingencies. We rely on the operators for 
ensuring safety 24 hours a day, every day. 

Diablo Canyon does not have a single operator who has had actual 
operating experience on a commercial nuclear power plant of comparable 
size. Four operators previously operated the Company's Humboldt Bay 
plant, a very small boiling water reactor - one-twentieth the size of 
each Diablo Canyon unit - which has been shut down for 8 years, 
hardly relevant experience. Much has been made of the fact of simulator 
training. This is valuable, but it does not compensate for. the complete 
lack of relevant commercial experience. It is worth noting also that 
Diablo Canyon does not have a site-specific simulator. 

This problem should have been resolved a long time ago. At this 
point, there seems to be no alternative to supplementing the shift crews 
with experienced advisors for the initial period of operation. The difficul
ty with the way this has been done is that there is no assurance that they 
have the site-specific training and knowledge needed for safe operation. 
I would approve plant operation at low power if the advisor on each shift 
previously held a senior operator license on a large commercial plant, 
and if he has passed the site-specific portion of the senior operator 
license examination for Diablo Canyon. The Commission has instead 
chosen to allow the Company itself to decide whether the advisors are 
qualified and to require such advisors only above 5% power. 

Seismic Design Standard 

I continue to be concerned by the issue of seismic design standards. 
The root of the difficulty is that although PG&E and the NRC staff ac
cepted a standard based on a Richter scale magnitude 7.5 earthquake for 
the purposes of the licensing hearing, after the Hosgri Fault was 
discovered, they did not accept that standard in practice. Apparently in 
order to avoid having to make significant modifications to the design, 
PG&E and the NRC staff decided on a number of changes in the way 
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the post-Hosgri standard was applied. These had the effect of shaving 
safety margins to the maximum extent. In at least one respect, which in
volved a substantial'reduction in safety margin, they resorted to a highly 
dubious technique. This reduction, referred to as the tau effect, was ac
cepted by two Licensing Boards which thought that they, and the expert 
witnesses, understood the technical basis. As it turns out, there is hardly 
any technical basis for the niductions.· , 

I asked the' Commission to take review of this question long ago. 
There was' plenty of time to do a review before the plant was ready for 
operation but at each point the concern that plant operations might be 
held up persuaded the Commission to ignore the problem. What I find 
particularly disturbing is that it was clear to me that the Commission de
clined to take review not because it understood the seismic· design and 
thought it to be acceptable, but because it looked like a can of worms, 
arid the Commission feared the consequences of reopening the issue. . 

The ACRS recently told the Commission that "we do not believe that 
scientific or engineering analyses exist today that could be used to calcu
late the specific quantitative reductions in free-field seismic spectra [the 
tau effect] that he [Dr. Newmark} recommended for the Diablo Canyon 
Nuclear Power Plant." Had the Committee stated this view years ago 
when it originally reviewed the seismic design standard, I doubt that the 
Boards would have accepted the standard. ' 

The most favorable statement that the ACRS could' ultimately make 
about the seismic standard was that the Committee continued to feel 
that overall "the use of the staff approach leads to an acceptable level of 
safety in this instarice." This does not address the tau reductions or 
whether the safety regulations have been satisfied. What I take the Com
mittee to mean is that the earthquake chosen to determine the seismic 
standard is too large and that the plant's design is adequate for a smaller 
earthquake. No doubt the Committee also took into consideration the 
fact that Diablo Canyon is a relatively isolated site. The ACRS did 
remind the Commission that it had earlier recommended that a thorough 
review of the entire seismic design be undertaken, to be completed 
about 1988. 

At yesterday's meeting, the Commission learned that a paper which is 
to be delivered at the Scripps Institute in April raises new questions 
about the interpretation of the nature of the faults near Diablo Canyon. 
This new information reinforces the need for a thorough review of the 
entire seismic design, as proposed b} the ACRS. The Commission has 
now agreed in principle to such a study. I wish this had been done earlier 
but I am prepared to accept this approach as away of dealing with the 
seismic issue. 
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Construction Quality Assurance 

The NRC has received hundreds of allegations concerning the Diablo 
Canyon plant. Because one of the allegations was sent to me directly, I 
felt that I should look into how they were resolved. I chose the audit of 
the Pullman Power Products, the prime piping contractor from 1971 to 
1977, done by the Nuclear Services Corporation (now Quadrex). An im
portant conclusion of that audit report was that the Pullman quality 
assurance system had been inadequate - among other things, that 
"there is no confidence that welding done prior to early 1974 was per
formed in accordance with welding specification requirements." Most of 
the piping had been installed by 1974. The NRC staff initially dismissed 
this concern on the basis of its discussions with PG&E and a review of 
the statT's own audit records for the period between 1971 and 1977. 

The NRC staff subsequently decided to look into the allegation more 
closely, apparently because of the Regional Administrator's feeling that 
more needed to be done. In December 1983, the staff issued a supple
mentary Safety Evaluation Report stating that it had found "no evidence 
to conclude that there was a programmatic breakdown in Pullman Power 
Products QA program ... " and that" [t] he details of the staff review are 
documents in Inspection Report 501275/83-37." 

When I asked to see the inspection report three months later, the 
inspector initially refused to supply it to me. As it turns out, only notes 
existed at the time that the staff wrote the SSER. So far as I can tell, the 
inspection report only began to be written at about the time I asked to 
see it. An explanation and correction of the reference to the inspection 
report was subsequently submitted by the staff to the Commission. 

It now appears that the NRC staff called the leader of the NSC audit 
only in February and, when that person said that he could not remember 
much about the audit, did not pursue this further. More could readily 
have been done, and should have been done earlier. 

I would have more confidence in this review if the NRC had first con
tacted the people who worked on NSC's audit, had then completed the 
inspection report, subsequently written the SSER, and had only then in
formed the Board and the Commission of its conclusions. 
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VIEWS OF COMMISSIONER BERNTHAL ON 
REINSTATEMENT OF LOW-POWER OPERATING LICENSE 

A T DIABLO CANYON 

Having gone through 21h years and literally hundreds of allegations, 
thousands of hours of inspections, reinspections, analysis, and 
investigation, we can often lose sight of the 98% that is done, since it is 
frequently the job of the Commission and especially the NRC staff to 
focus on the 2% that remains undone. 

I would therefore like to state for the record the effort that has gone 
into the long, painstaking, and sometimes just plain painful period of 
reevaluation and modification of the Diablo Canyon power plant. 
During this period the licensee, through its primary contractor, has 
spent some 2,000,000 hours of professional effort to address the prob
lems raised in the fall of 1981 and thereafter; other firms have carried 
out independent evaluations to the tune of 250,000 hours; the staff of 
the NRC has devoted 70,000 hours to the technical issues, and another 
18,000 hours to evaluating allegations. Diablo Canyon is almost certainly 
the most inspected plant ever built. 

All this is not to imply, of course, that legitimate questions cannot or 
should not stitt be asked. I would like to focus on one or two such 
broad, and I believe legitimate, considerations that remain with respect 
to the Diablo Canyon power plant beginning operations. But first let me 
note what is not reasonable or legitimate to expect in any such massive 
endeavor. What is not reasonable to expect is perfection. It is not reason
able to expect all things to be perfect at any multibillion dollar construc
tion project, a project involving thousands of workers and millions of in
dependent steps leading to completion, over a period of some 15 years. 
And, as might have been expected, Diablo Canyon was not perfect. 
What was not expected, was that it wasn't even just good enough, 21h 
years ago, when this second construction, as it were, began. 

In my judgment, two important and legitimate issues deserve special 
mention here today. One question, and perhaps the most fundamentally 
important because it is unique to Diablo Canyon, is that of the seismic 
design adequacy of the Diablo Canyon facility. It should be understood 
that the science of geology, and especially the study and forecasting of 
seismic events is an inexact science, as is the engineering of structures 
to withstand seismic events of a given magnitude. But the best experts 
available in the field today have offered reasonable and sufficient assur
ance that the design basis and construction of this plant is adequate to 
withstand the maximum probable earthquake in the geologic region of 
the Diablo Canyon plant. I have supported, and the ACRS has 
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recommended, a continuing review and evaluation of the state of the 
seismic art and science as it develops and relates to Diablo Canyon over 
the next several years. 

In particular, I would note that the recent scientific paper, discussed 
in some detail at the last meeting of the Commission, apparently indi
cates that, although the Hosgri Fault may be somewhat closer than pre
viously thought to the Diablo Canyon site, the probability is that a large, 
7.5 Richter-magnitude quake would, under this latest hypothesis, be 
less frequent than previously thought. I therefore find no reason, based 
on this latest of what I am sure will be many more papers on California 
geology and seismology, to change my position on the seismic adequacy 
of the Diablo Canyon plant. I have reached that conclusion on the basis 
of my personal inspectiori' of the plant, the recommendation of the 
ACRS, and the consensus of expert opinion. . 

Another important issue is that Commissioner Gilinsky raises in re
spect to operator qualifications. No one questions the legitimacy of that 
issue, and indeed, the Commission is currently considering the question 
of how best to achieve not just adequacy, but excellence at all levels in 
nuclear power plant operating staff qualifications. But the question here 
is not how PG&E and other utilities will achieve uniform excellence in 
the months and years ahead, but whether PG&E in its Diablo Canyon 
operations today has achieved a standard that is, beyond a reasonable 
doubt, adequate to protect the public health and safety. I believe it has 
achieved that standard. What they have achieved is good, if not perfect. 
I would add that, consistent with the strong expressed desires of Com
missioner Gilinsky, I believe the Commission does owe this licensee, as 
it does all our licensees, a clear statement, and soon, of those further 
steps to be taken along the road to excellence in the operator corps as 
this licensee prepares for full-power operation. 

It must be emphasized in this context that the Commission meeting 
this morning was not intended to address, nor is there any specific or im
plied need to address for low-power operations at Diablo Canyon, the 
question of the Commission's long-standing regulation, 10 C.F.R. 
§ 55.25, and the definition and practical application of that regulation in 
satisfying the literal requirement for "extensive actual operating experi-
ence at a comparable reactor. " . 

The fact is, the Commission has either implicitly or explicitly con
curred in the evolving application of § 55.25 since its promulgation more 
than 20 years ago. The fact is, § 55.25 was promulgated at a time when 
reactor simulators were not generally available. The fact is, in a 1967 
memorandum, the General Counsel's office explicitly' concurred in the 
criteria which the staff were then applying in determining whether 
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§ 55.25 was satisfied or not. The fact is, the Commission participated in 
the development of the ANSI standard which provided that simulator 
training was an acceptable means of acquiring necessary experience. The 
regulatory guides which endorsed that ANSI standard as a method of 
complying with the requirements of § 55.25 were published in their final 
form only after solicitation and consideration of public comments. 
Further, the Commission was explicitly informed by the staff of the 
planned i'ssuance of NUREG-0094 in June 1976. 

It is both understandable and eminently reasonable that the prerequi
sites for operator licensing should change as the state of the art in opera
tor training techniques changes. Indeed, there are good reasons to rely 
heavily on simulator training as a prerequisite for operator licensing, not 
the least of which reasons is that in many respects the use of a simulator 
is superior to experience gained actually sitting at the controls of a 
power plant. Given the background of operator licensing criteria applied 
by this agency for the past 20 years and the implicit, if not explicit, con
currence of the Commission in the application of those criteria, the sug
gestion that any near-term operating license applicant should have a 
license denied or delayed because the Commission has suddenly 
changed its mind about what constitutes adequate operator qualification 
would be irresponsible, and would violate fundamental principles of 
fairness. The Commission has known exactly what it has been doing for 
20 years, what it is doing today, and what it intends to do with regard to 
operator training. The operators at Diablo Canyon meet Commission 
standards today, and will be required to meet what may well be upgraded 
standards yet to be adopted by the Commission in future regulations or 
regulatory guidance. 

Finally, I would address the concerns raised by Mr. Yin at the last 
meeting of the Commission, and seemingly resolved during the inter
vening two weeks. I do not interpret Mr. Yin's carefully considered po'si
tion to reflect total agreement with his colleagues on all technical issues. 
I would be surprised, and frankly a little concerned, if there were ever 
total agreement within our staff on such issues. But I do understand that 
there is now essential agreement on an action plan and timetable for 
resolution of the remaining questions, and more importantly, agreement 
that those remaining questions and differences should not preclude criti
cality and 5% operation. I would caution that we are never entirely out 
of the woods in such matters, but I believe we have made significant 
progress, sufficient to act affirmatively to reinstate the suspended 
license of Diablo Canyon. 

There has been a worthwhile and necessary process underway during 
the two weeks spent resolving Mr. Yin's questions, with the help of the 
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expert third-party oversight of the ACRS. I doubt, incidentally, that Mr. 
Yin considers himself, as some have characterized him, a 
"whistIeblower." Rather, he is a professional member of the NRC's 
own technical staff who has openly expressed several times over the last 
four months, his professional disagreement with other staff on a number 
of technical issues. That is as it should be. But although the issues had 
been on the table for months, and had been discussed extensively, they 
apparently had not been discussed sufficiently prior to the Commission's 
March 27 meeting. So if I may proffer one plea, to put it kindly, to our 
staff and especially to the senior staff, it would be that in future, when 
such professional disagreements exist among staff, if the Commission is 
expected to resolve them in a meeting, then the Commission must have 
the benefit of an active debate. Such a debate cannot occur when intra
staff communications have been poor, and wheii there is not even agree
ment on what the disagreements are. 
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UNITED STATES OF AMERICA 
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CLI-84-6 

In the Matter of Docket No. 50-444 

PUBLIC SERVICE COMPANY OF 
NEW HAMPSHIRE, et al. 

(Seabrook Station, Unit 2) March 29, 1984 

The Commission denies a request of the Connecticut Division of 
Consumer Counsel to intervene in the construction permit extension 
proceeding for Unit 2 of the Seabrook facility on the ground that the 
proffered contentions of the petitioner fall outside the scope of the 
proceeding. 

RULES OF PRACTICE: STANDING TO INTERVENE 

An intervention petitioner in an NRC licensing proceeding must have 
an interest that will be affected and proffer specific contentions within 
the scope of the proceeding. 10 C.F.R. § 2.714; BPI v. AEC, 502 F.2d 
424 (D.C. Cir. 1974); see generally, Bellotti v. NRC, 725 F.2d 1380 (D.C. 
Cir.1983). 

RULES OF PRACTICE: INTERVENTION PETITION 
(INTEREST) 

The zone of interests which must be affected to give a petitioner 
standing to intervene in an NRC licensing proceeding does not include 
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general economic considerations. See, e.g., Detroit Edison Co. (Enrico 
Fermi Atomic Power Plant, Unit 2), ALAB-470, 7 NRC 473 (1978). 

RULES OF PRACTICE: INTERVENTION PETITION 
(PLEADING REQUIREMENTS) 

The contention of a proposed intervenor in an NRC licensing proceed
ing must relate directly to the subject of the proceeding and not to im
material or generic problems. 

CONSTRUCTION PERMIT EXTENSION PROCEEDINGS: 
'SCOPE 

Under Section 185 of the Atomic Energy Act and 10 C.F.R. § 50.55, 
the scope of a construction permit extension proceeding is limited to 
direct challenges to, the permit holder's asserted reasons that show 
"good cause" justification for the delay. Washington Public Power Supply 
System (WPPSS Nuclear Project Nos. 1 & 2), CLI-82-29, 16 NRC 1221, 
1229 (1982). To be admissible in such a proceeding, a contention must 
either challenge the permit holder's reason for delay or show that other 
reasons, not constituting good cause, are the principal basis for the 
delay. Id. at 1230. 

CONSTRUCTION PERMIT EXTENSION PROCEEDINGS: 
SCOPE <CONTENTIONS) 

The two-pronged test for determining whether a contention is within 
the scope of a construction permit extension proceeding is: The con
struction delays at issue have to be traceable to the permit holder and 
they must be dilatory. If both prongs are met, the delay is without good 
cause. Washington Public Power Supply System (WPPSS Nuclear Project 
No.2), ALAB-722, 17 NRC 546, 551 (1983). 

ORDER 

On October 26, 1983, the Connecticut Division of Consumer Counsel 
(DCC) filed with the Commission a document entitled "Request of 
Connecticut Division of Consumer Counsel to Deny Renewal of Con
struction Permit for Seabrook 2" (Petition). Because the petition states 
that DCC "respectfully intervenes in" (the Seabrook construction 
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permit renewal proceeding) (Petition at 1) and states "grounds for 
denial of renewal of construction permit" which are framed in the 
manner of contentions (Petition at 3-6), we construe the petition as a re
quest to intervene with respect to the Seabrook 2 construction permit ex
tension application filed pursuant to 10 C.F.R. § 50.55(b). 

Staff and applicants replied to the petition on November 30, 1983 and 
December 9, 1983, respectively, interpreting it as a request for interven
tion and urging that it be denied. The Seacoast Anti-Pollution League 
(SAPL), an intervenor in the Seabrook operating license proceeding, 
filed a motion dated January 4, 1984, joining DCC's petition. I On Janu
ary 17, 1984, applicants filed a response to SAPL's motion urging that it 
be denied. . 

Construction permits for Seabrook Units 1 and 2 were issued on July 
7, 1976, and were set to expire on June 30, 1983 (Unit 1) and October 
31, 1984 (Unit 2). On May 26, 1983, applicants Public Service Company 
of New Hampshire filed a request for extension of completion dates for 
Units 1 and 2 to June 30, 1986 and October 31, 1988 respectively. Appli
cants asserted that under 10 C.F.R. § 50.55(b), "good cause" existed for 
the extensions for the following reasons: 

(1) A three-year procedural delay after issuance of the original construction permit: 

(2) changes in the scope of the project necessitated by regulatory requirements pro
mulgated after the TMI accident: 

(3) construction delays: and 

(4) construction slowdowns necessitated by state regulatory actions. 

Letter from W.P. Johnson to H.Denton, May 26, 1983, at 1-2. The ex
tension requests are currently pending before the NRC staff, and by law 
the existing permits remain in effect. 5 U.S.C. § 558, 10 C.F.R. § 2.109. 

PCC's petition alleges thirteen grounds in support of its petition to in
tervene to urge denial of the permit extension for Unit 2. These grounds 
are based on an investigation conducted by the Connecticut Department 
of Public Utility Control (DPUC), which attacked the costs of and need 
for the Seabrook project, the projected completion date, and the plant's 
projected efficiency. According to DCC, the DPUC concluded that Con
necticut electric utilities should either withdraw from participation in the 

IOn March 6. 1984, Dee filed before the Atomic Safety and Licensing Board a notice of withdrawal 
from the construction permit and operating license proceedings for Seabrook Unit No.2. effectively 
withdrawing its petition. Because SAPL'sjoinder of the petition was not withdrawn. however, the Com
mission is considering the petition on the merits. In doing so, the Commission expresses no opinion as 
to the procedural validity of SAPL's motion for joinder. 
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, 
construction of Seabrook 2 or work towards its cancellation. The DCC 
also alleged that the continued building of Seabrook 2 would jeopardize 
the completion of Seabrook 1 and would adversely affect customer utility 
rates. Petition at 3-6. 

It is well settled that a petitioner will be heard if there is a showing of 
the requisite interest that will be affected and of specific contentions 
within the scope of the intended proceeding. 10 C.F.R. § 2.714; BPI v. 
AEC, 502 F.2d 424 (D.C. Cir. 1974); see generally, Bellotti v. NRC, 725 
F.2d 1380 (D.C. Cir. 1983). The zone of interests affected does not in
clude general economic considerations. See, e.g., Detroit Edison Co. 
(Enrico Fermi Atomic Power Plant, Unit 2), ALAB-470, 7 NRC 473 
(978). Those kinds of issues are best directed to the state regulatory 
bodies in charge of rate setting and similar matters. In addition, the con
tentions must relate directly to the subject matter of the proposed pro
ceeding and not to immaterial or generic problems. Putting aside wheth
er DCC can show the requisite interest, a matter not free from doubt, 
we find that DCC's proffered contentions fall outside the scope of the 
proceeding on the extension of the Seabrook 2 construction permit. 

The Commission addressed the proper standard for raising contentions 
in a construction permit extension proceeding in Washington Public 
Power Supply System (WPPSS Nuclear Project Nos. 1 & 2), CLI-82-29, 
16 NRC 1221 (982), holding that, under Section 185 of the Atomic 
Energy Act and 10 C.F.R. § 50.55, the scope of a construction permit ex
tension proceeding is limited to direct challenges to the permit holder's 
asserted reasons that show "good cause" justification for the delay. 16 
NRC at 1229. To be admissible, a contention must either challenge ap
plicants' reason for delay or show that other reasons, not constituting 
good cause, are the principal basis for the delay. Id. at 1230. 

The WPPSS decision has been refined by the Atomic Safety and 
Licensing Appeal Board into a two-pronged test for determining whether 
a contention is within the scope of a construction permit extension 
proceeding: "First, the construction delays at issue have to be traceable 
to the applicant. Second, the delays must be 'dilatory.' If both prongs 
are met, the delay is without 'good cause.''' Washington Public Power 
Supply System (WPPSS Nuclear Project No.2), ALAB-722, 17 NRC 
546, 551 (983). In other words, the proponent of the contention must 
articulate some basis to show that the applicant is responsible for the 
delay and has acted intentionally and without a valid business purpose. 
Id. at 553. 

Under this standard, DCC's contentions present no adequate basis for 
relief. DCC's allegations do not attack the sufficiency of applicants' as
serted reasons for the delay. Rather, they raise questions about the need 
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for power, cost of completion and financial consequences to both the 
utility and to the ratepayers. These questions are far beyond the scope of 
a construction permit extension proceeding, which is confined to the 
factual basis asserted for the delay.2 

In denying its request to intervene in this proceeding, we do not now 
rule that DCC is without any remedy for its concerns before NRC. If 
DCC has concerns specifically related to the proposal to permit Seabrook 
to operate, those concerns should be addressed, under 10 C.F.R. 
§ 2.714, to the presiding Atomic Safety and Licensing Board. Pacific Gas 
and Electric Co. (Diablo Canyon Nuclear Power Plant, Units 1 and 2), 
CLI-81-6, 13 NRC 443 (1981). Moreover, we pointed out in WPPSS 
that 10 C.F.R. § 2.206 thereafter allows any person to seek the institution 
of a show-cause proceeding under 10 C.F.R. § 2.202. The staff must con
sider and respond to such requests for regulatory action where the re
quest specifies the action requested and sets forth the facts that consti
tute the basis for the request. At this point, the Commission expresses 
no opinion on the issue of whether or not the concerns of DCC, if 
pu·rsued, are legally cognizable and provide a basis for relief either in the 
Seabrook OL proceeding or under 10 C.F.R. § 2.206. 

Connecticut Division of Consumer Counsel's petition to intervene in 
the construction permit renewal proceeding for Seabrook Unit 2 is 
denied. Seacoast Anti-Pollution League's motion for joinder is moot. 

It is so ORDERED.) 

Dated at Washington, D.C., 
this 29th day of March 1984. 

For the Commission 

SAMUEL J. CHILK 
Secretary of the Commission 

2 The only contentions that give pause under this standard are DCC's allegations that construction of 
Seabrook 2 has been "scaled down dramatically" and that "the only money being spent on Seabrook 2 
is not for the purpose of completing construction, but rather for the purpose of not losing Seabrook 2's 
construction permit" (Petition at 405). Under the Appeal Board test, delay for financial reasons consti
tutes delay for a valid business purpose, and is therefore not considered "dilatory." WPPSS, supra. 17 
NRC at 552 n.6. 
) Commissioner Gilinsky was not present when this order was affirmed, but had previously indicated his 
approval. 
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METROPOLITAN EDISON COMPANY, 
etal. 

(Three Mile Island Nuclear 
Station, Unit No.1) 

Docket No. 50·289·SP 
(Emergency Planning) 

April 2, 1984 

The Appeal Board declines, for lack of jurisdiction, to reconsider 
ALAB-697, its decision in this special restart proceeding affirming the 
Licensing Board's finding that certain emergency plans for the nuclear 
reactor are adequate. 

APPEAL BOARD: JURISDICTION 

Under settled principles of finality of adjudicatory action, once an 
appeal board has finally determined a discrete issue in a proceeding, its 
jurisdiction is terminated with respect to that issue, absent a remand 
order. Virginia Electric and Power Co. (North Anna Nuclear Power 
Station, Units 1 and 2), ALAB-551, 9 NRC 704, 708-09 (1979); Public 
Service Co. of New Hampshire (Seabrook Station, Units 1 and 2), 
ALAB-513, 8 NRC 694,695 (978). 
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APPEAL BOARD: JURISDICTION 

When the Commission declines to review an appeal board decision, a 
final agency determination has been made resulting in the termination 
of appeal board jurisdiction. Seabrook, supra, 8 NRC at 695. 

APPEAL BOARD: JURISDICTION 

Appeal Board jurisdiction over previously determined issues is not 
necessarily preserved by the pendency before it of other issues in a 
proceeding. North Anna, supra, 9 NRC at 708-09; Seabrook, supra, 8 
NRC at 695-96. 

MEMORANDUM AND ORDER 

On October 22, 1982, we affirmed a Licensing Board decision dealing 
with those aspects of emergency planning for Three Mile Island Nuclear 
Station, Unit 1, that were challenged by intervenors Norman and Marjo
rie Aamodt in this special proceeding to determine whether Unit 1 may 
resume operation} We approved the Licensing Board's determination 
that the emergency plans under attack were adequate, subject to the con
dition that before restart the Commonwealth of Pennsylvania's agricul
tural information brochure, containing emergency information, must be 
distributed to all farmers located within a 10-mile radius of the plant.2 

We also made specific recommendations for improvement of that 
brochure.3 The Commission indicated in February 1983 that it would 
not review our decision.4 

A revised brochure was subsequently prepared and distributed on 
June 29, 1983. Dissatisfied with the new publication, the Aamodts ask 
us to reconsider our determination that emergency planning for farmers 
is adequate.s The licensee opposes the Aamodts' motion on the grounds 
that we no longer retain jurisdiction and the motion presents no new 

1 ALAB-697, 16 NRC 1265 (1982). The Aamodts questioned the Licensing Board's findings in four 
areas: information transmittal, public education, emergency plans for farmers and the ingestion expo
sure pathway.ld. at 1269. 
21d. at 1289. 
3 [d. at 1279-80. 
4 St't' Memorandum from S.l. Chilk. Secretary to the Commission, to the Appeal Board and Parties 
(February 3,1983). , 
S Aamodt Motion for Reconsideration of ALAB-697 in View of New Information Concerning Emergen
cy Planning for Farmers (March 7, 1984). 
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arguments.6 Because we agree that jurisdiction over the matter has been 
lost, we must decline the invitation to reconsider ALAB-697. 

Under settled principles of finality of adjudicatory action, once we 
have finally determined discrete issues in a proceeding, our jurisdiction 
is terminated with respect to those issues, absent a remand order by the 
Commission or a court issued during the course of its review of our 
decision. Virginia Electric and Power Co. (North Anna Nuclear Power 
Station, Units 1 and 2), ALAB-551, 9 NRC 704, 708-09 (979); Public 
Service Co. of New Hampshire (Seabrook Station, Units 1 and 2), 
ALAB-S13, 8 NRC 694, 695 (1978). As mentioned, we determined the 
Aamodts' emergency planning issues in October 1982. Indeed, we 
issued a companion decision on the same day resolving all other 
emergency planning issues.7 It is clear that where, as here, the Commis
sion declines to review our decision, a final agency determination has 
been made resulting in the termination of our jurisdiction.8 

To be sure, issues related to management capability in this proceeding 
are still before us. That we may yet be considering some issues in a 
proceeding, however, does not preserve our jurisdiction over issues pre
viously determined.9 We are constrained by lack of jurisdiction, 
therefore, to dismiss intervenors' request for reconsideration. 

The motion to reconsider ALAB-697 is dismissed. 
It is so ORDERED. 

FOR THE APPEAL BOARD 

C. Jean Shoemaker 
Secretary to the 

Appeal Board 

6 Licensee's Opposition to Aamodt Motion for Reconsideration of ALAB-697 (March 23, 1984) at 1-3_ 
Our practice set forth in Malnt! Yankt!t! Atomic Pown Co. (Maine Yankee Atomic Power Station), 
ALAB-166, 6 AEC 1148, 1150 n.7 (1973), and reiterated in Houston Lighting and PO"'t!r Co. (Aliens 
Creek Nuclear Generating Station, Unit I), ALAB-544, 9 NRC 630, 631 (1979), is that parties need 
not respond to a motion for reconsideration unless we request them to do so. No such request was made 
here and the NRC stafT notified us of its intention not to respond. Letter from J.R. Gray to the Appeal 
Board (March 22, 1984). 
1 St!t! ALAB-698, 16 NRC 1290 (1982), 
8 Set ALAB-5\3, supra, 8 NRC at 695, 
9 North Anna. supra. 9 NRC at 708-09; Seabrook. supra. 8 NRC at 695·96 (footnote omitted), 
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In the Matter of Docket No. 50-508-0L 

WASHINGTON PUBLIC POWER 
SUPPLY SYSTEM, eta/. 

(WPPSS Nuclear Project No.3) April 1 0, 1984 

The Appeal Board affirms the Licensing Board determination made 
on remand that an untimely petitioner for intervention in this operating 
license proceeding has made an adequate showing under 10 C.F.R. 
2.714(a)(1) that it "may reasonably be expected to assist in developing 
a sound record," in support of the Licensing Board's previous grant of 
late intervention. 

RULES'OF PRACTICE: UNTIMELY INTERVENTION 

A late petitioner can establish that its participation may reasonably be 
expected to assist in developing a sound record by (1) identifying specifi
cally at least one witness it intends to present; and (2) providing suffi
cient detail respecting that witness' proposed testimony to permit the 
Board to reach a reasoned conclusion on the likely worth of that testimo
ny on one or more of its contentions. Washington Public Power Supply 
System (WPPSS Nuclear Project No.3), ALAB-747, 18 NRC 1167, 
1181 (1983). 
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APPEARANCES 

Nicholas S. Reynolds and Sanford L. Hartman, Washington, D.C., for 
the applicant, Washingto~ Public Power Supply System. 

Nina Bell, Portland, Oregon, for the petitioner, Coalition for Safe 
Power. 

Donald F. Hassell for the Nuclear Regulatory Commission staff. 

DECISION 

After the prescribed period for doing so had expired, the Coalition for 
Safe Power (Coalition) filed a petition for leave to intervene in this 
operating license proceeding involving the WPPSS Nuclear Project No. 
3. Last November, on the appeal of the Washington Public Power 
Supply System (applicant), I we vacated the. Licensing Board's grant of 
intervention and remanded the matter to that Board for "the purpose of 
requiring the Coalition to make a further showing with' regard to the 
extent to which its participation in the proceeding 'may reasonably be ex
pected to assist in developing a sound record.' "2 The Board complied 
with that directive, determined that the Coalition's further showing was 
adequate, and accordingly reinstated its prior admission of the Coalition 
to the proceeding.) The applicant appeals once again.4 Persuaded that it 
has not come even close to providing the requisite "clear demonstration 
of an unmistakable abuse of discretion on the Licensing Board's part,"5 
we affirm. ' 

A late petitioner can establish that its participation may reasonably be 
expected to assist in developing a sound record by "(I) identify[ing] spe
cifically at least qne witness it intends to present; and (2) provid [jng] 
sufficient detail respecting that witness' proposed testimony' to permit 
the Board to reach a reasoned conclusion on the likely worth of that tes
timony on one or more of [its] contentions."6 On the remand here, the 

I The System's co·applicants did not join in the appeal. . . 
2 ALAB.747, 18 NRC 1167, 1170·71 (1983). This is the third of the five factors set forth in 10 C.F.R. 

2.714(a)(I) that govern the acceptance ofa belated intervention petition. . 
) March 2,1984 memorandum and order (unpublished), 
4 Both the Coalition and the NRC staff oppose the appeal. 
5 ALAB.747, supra, 18 NRC at )181. 
6Ib/d. 
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Coalition informed the Licensing Board that it intended to present Jack 
Smith, PhD, in support of its admitted Contention 16, which asserts 
that the applicant has underestimated the effects of WPPSS-3 operation 
on the aquatic biota in the Chehalis River. We are told by the applicant, 
however, that the Coalition did not supply sufficient detail with respect 
to Dr. Smith's qualifications and the substance of his testimony. Thus, 
the applicant would have it, the Licensing Board was not in a position to 
make a reasoned judgment with regard to the Coalition's potential con
tribution on Contention 16. 

Insofar as Dr. Smith's qualifications are concerned, the Coalition rep
resented him to be "an aquatic toxicologist with graduate degrees from 
Harvard University [and] broad experience with analysis of discharges 
into waterways, the control of chemical pollutants and [their] ecological 
impacts."7 If these representations are founded in fact, there can be little 
doubt that Dr. Smith is qualified to give expert testimony on Contention 
16. And had the applicant wished to verify their accuracy, it could have 
called upon the Coalition to provide further information pertaining to 
Dr. Smith's educational and vocational background. The record does not 
disclose that any such request was ever made. That being so, the appli
cant is foreclosed from now asserting that the Coalition's representations 
were not adequately developed and that the Licensing Board therefore 
was not entitled to rely upon them. 

The Coalition additionally furnished the Licensing Board with a sum
mary of Dr. Smith's analysis of the portions of the applicant's Environ
mental Report concerned with aquatic impacts. s The summary is thereaf
ter referred to by the Coalition as Dr.,Smith's "testimony."9 On the 
strength of that material, the Licensing Board could reasonably 

7 Intervenor's Further Supplement to Petition for Leave to Intervene (January 10, 1984) at 2. 
SId. at 3. . 
9 Ibid. 
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conclude, as it did, that the Coalition has the ability to assist in develop
ing a sound record on Contention 16. 10 

Affirmed. II 
It is so ORDERED. 

10 March 2,1984 memorandum and order at 9·10. 

FOR THE APPEAL BOARD 

C. Jean Shoemaker 
Secretary to the 

Appeal Board 

II The Licensing Board still has before it the question of the extent to which the Coalition will be allow. 
ed to litigate issues apart from Contention 16. SI'I' Applicant's Motion for Reconsideration and/or Refer· 
ral or Certification (March 20, 1984) at 3·14. Needless to say, we now intimate no opinion respecting 
that question. 
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UNITED STATES OF AMERICA 
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Thomas S. Moore 
Howard A. Wilber 

DUKEPOWERCOMPAN~et~ 

(Catawba Nuclear Station, 
Units 1 and 2) 

DocketNo~50-413 

50-414 

April 17, 1984 

The Appeal Board dismisses a referral by the Licensing Board of a 
ruling rejecting portions of an untimely contention advanced by interve
nors in this operating license proceeding. The Appeal Board finds that 
the Licensing Board ruling can await appeal from that Board's final deci
sion without causing truly exceptional delay or expense, and that Appeal 
Board involvement in the proceeding at this time is not compelled by 
any public interest. 

PLANT DESIGN: GENERAL CRITERIA 

All nuclear power facilities are required to have an onsite electric 
power system to permit the functioning of structures, systems, and 
components important to safety in the event that the facility's .0fTsite 
electric power system is inoperative. 10 C.F.R. Part 50, Appendix A, 
General Design Criterion 17. 
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RULES OF PRACTICE: INTERLOCUTORY APPEAL 

Interlocutory review of licensing board action on specific contentions, 
whether in admitting or rejecting them, is generally disfavored. See 
Duke Power Co. (Catawba Nuclear Station, Units 1 and 2), ALAB-687, 
16 NRC 460, 465 (1982), rev'd in part on other grounds, CLI-83-19, 17 
NRC 1041 (1983). 

RULES OF PRACTICE: INTERLOCUTORY APPEAL 

An intervenor aggrieved by threshold licensing board action on one of 
its contentions customarily must await the board's initial decision before 
seeking appeal board review. On appeal from an initial decision under 10 
C.F.R. 2.762 (a), an intervenor can assert that a licensing board ruling 
on the admissibility of a contention was erroneous. See, e.g., Texas Utili
ties Generating Co. (Comanche Peak Steam Electric Station, Units 1 and 
2), ALAB-599, 12 NRC 1, 2 n.l (1980), and cases cited. 

RULES OF PRACTICE: INTERLOCUTORY APPEAL 

In the absence of a potential of truly exceptional delay or expense, the 
risk that a licensing board's interlocutory ruling may eventually be 
found to have been erroneous, and that because of the error further pro
ceedings may have to be held, is one which must be assumed by that 
board and the parties to the proceeding. Commonwealth Edison Co. (Zion 
Station, Units 1 and 2), ALAB-116, 6 AEC 258, 259 (1973). 

APPEARANCES 

Robert Guild, Columbia, South Carolina, for the intervenor, Palmetto 
Alliance. 

Jesse L. Riley, Charlotte, North Carolina, for the intervenor, Carolina 
Environmental Study Group. 

J. Michael McGarry, III, and Anne W. Cottingham, Washington, 
D.C., and Albert V. Carr, Jr., Charlotte, North Carolina, for the 
applicants, Duke Power Company, et al. 

George E. Johnson for the Nuclear Regulatory Commission staff. 
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MEMORANDUM AND ORDER 

This proceeding is pending before the Licensing Board on an applica
tion for operating licenses for the two units of the Catawba Nuclear 
Station. Before us is that Board's referral under 10 C.F.R. 2.730(0 of a 
ruling rejecting two segments of a three-part untimely contention ad
vanced by intervenors Palmetto Alliance and the Carolina Environmen
tal Study Group. I The referral is supported by the intervenors and op
posed by the applicants and the NRC staff. For the reasons set forth 
below, we conclude that interlocutory appellate review of the ruling is 
not warranted. 

A. All nuclear power facilities are required to have an onsite electric 
power system to permit the "functioning of structures, systems, and 
components important to safety" in the event that the facility's offsite 
electric power system is inoperative.2 At Catawba, diesel generators 
manufactured by Transamerica Delaval Incorporated (TDI) are a key 
element of the onsite system. 

Subsequent to the commencement of the evidentiary hearing in this 
proceeding, the NRC staff called attention to a number of problems asso
ciated with TDI diesel generators at other nuclear power plants.3 This 
disclosure prompted the intervenors to seek orally the admission of a 
new contention addressed to the reliability of the Catawba generators.4 

As rephrased by the Licensing Board, the contention asserted that: 

The Applicants [Duke Power Company. et al.1 have not demonstrated a reasonable 
assurance that the TDI emergency diesel generators at the Catawba Nuclear Station 
can perform their safety function in service because of: 

(1) inadequate design of the crankshafts; 

(2) deficiencies in quality assurance at TDI; 

(3) operating performance history ofTDI generators at other nuclear faciiities. s 

I February 23, 1984' Licensing Board M~morandum and Order (unpublished) (hereafter February 23 
order). 
210 C.F.R. Part 50, Appendix A. General Design Criterion 17. 
3 See Board Notifications 83·160 and 83·160A dated October 21 and November 17,1983, respectively. 
4 Tr. 9620.25. 
S February 23 order at4; Tr. 12,437-42. 
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, . 
In determining whether to allow the contention, the Licensing Board 

applied the five factors set forth in 10 C.F.R. 2.714(a).6 It concluded 
that that portion of the contention pertaining to the adequacy of the 
crankshaft's design should be conditionally admitted. 7 The remainder 
(concerned with quality assurance at the TDI factory and operating ex
perience with TDI diesel generators at other nuclear facilities) was 
rejected. As the Licensing Board saw it, those portions of the contention 
could not as a practical matter be "litigated and adjudicated in the next 
few months" and thus the delay factor came into play.s Further, the 
Board thought the quality assurance and operating experience issues to 

. be more complex than the accepted crankshaft issue and apparently en
tertained doubt as to the ability of the intervenors to contribute to the 
development of a sound record on them.9 Finally, the Board had this to 
say: 

In addition, we were also strongly innuenced by the fact that the TDI quality 
assurance and operational performance issues are generic in the sense that lthey) 
may potentially affect some fifteen different facilities. Contentions having apparent 
generic application have already been admitted in the pending Shoreham, Perry and 
Comanche Peak operating license cases, and it appears likely that such contentions 
will be put forward in other cases as well. (See Long Island Lighting Company 
(Shoreham Station), Docket No. SO-322-0L, Tr. 21,611-22,617; Clel'eland Electric Il
luminating Company (Perry Plant), Memorandum and Order of December 23, 1983; 
Texas Utilities Generating Company (Comanche Peak Station), Memorandum of 

. January 31, 1984. It seems to us, therefore, that consideration should be given to 
some procedural mechanism whereby these generic issues'could be litigated in a 
single proceeding, by a lead-case approach, a special proceeding with multi-party 
participation, or possibly by some other vehicle. Such a mechanism would promote 
concentration of resources and an expeditious and thorough ventilation of these 
issues. But it makes no sense to us that these generic issues be litigated simultane
ously and piecemeal in several individual licensing proceedings like this one. JO 

6 Those factors are: 
(j) Good cause, ifany, for failure to file on time. 
(iil The availability of other means whereby the petitioner's interest will be protected. 

(iii) The extent to which the petitioner's participation may reasonably' be expected to assist in de· 
veloping a sound record. 

(iv) The extent to which the petitioner's interest will be represented by existing parties. 
(v) The extent to which the petitioner's participation will broaden the issues or delay the 

proceeding. 
In an earlier decision in this proceeding, the Commission held that all five factors must be considered 

in passing upon Whether to admit a late contention. CLI-83-19, 17 NRC 1041 (\983). 
7 The Board imposed the condition that the intervenors submit by April 2, 1984 the names of the 

expert witnesses who will testify for them on the crankshaft design malter, 8 statement of their Qualifica· 
tions and a summary of their proposed testimony (Tr. 12,548). See Mississippi Powl'r & Light Co. (Grand 
Gulf Nuclear Station, Units I and 2), ALAB·704, 16 NRC 1725, 1730 (1982). 
8 The fifth Section 2.714(a) factor, see note 6, supra. 
9The third Section 2.714(8) factor, see note 6, supra. 

10 February 23 order at 7. 
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As the basis for referring the rejection to us, the Licensing Board ex
pressed the opinion that 

early appellate guidance "is necessary to prevent detriment to the public interest or 
unusual delay or expense." 10 C.F.R. § 2.730(0. See [Public Service Co. of Indiana 
(Marble Hill Nuclear Generating Station, Units 1 and 2), ALAB-405, 5 NRC 1190, 
1192 (1977»). There might well be unusual delay and expense for the Applicants in 
this case should our exclusion rulings turn out to be wrong. But the compelling case 
for referral is the potential impact of the generic diesel generator issues on a 
number of pending cases. In the absence of some early appellate consideration and 
coordination of those issues, the resulting delays, expenses and detriments to the 
public interest could be considerable. I I 

B. At a prior stage of this proceeding, we took note of "our general 
policy disfavoring interlocutory review of licensing board action on 
specific contentions. "12 Although the allusion was in the context of the 
Licensing Board's conditional admission of certain contentions, the 
policy applies equally to licensing board rejection of contentions in cir
cumstances where, as here, the rejection does not operate to deny party 
status to their proponent. As we have often observed, an intervenor ag
grieved by threshold Licensing Board action on one of its contentions 
customarily must await the rendition of the Board's initial decision 
before seeking our intercession. If dissatisfied with the initial decision, 
on an appeal from it under 10 C.F.R. 2.i62(a) the intervenor can assert, 
inter alia, that the Board's ruling on the admissibility of the contention 
was erroneous.13 To be sure, should the assertion carry the day, the 
almost inevitable result would be a remand to the Licensing Board for 
further proceedings on the improperly excluded contention(s). Over a 
decade ago, however, we stressed (in the course of dismissing a Licens
ing Board referral of an interlocutory ruling) that 

in the absence (as here) of a potential of truly exceptional delay or expense, the risk 
that a licensing board's interlocutory ruling may eventually be found to have been 
erroneous, and that because of the error further proceedings may have to be held, 
is one which must be assumed by that board and the parties to the proceeding.14 

With due respect for the contrary view of the Board below, we cannot 
agree that a potential of truly exceptional delay or expense would attend 

II Id. at 8-9. 
12 ALAB-687, 16 NRC 460, 465 (\982), rev'd in part on other grounds. CLI-8J-19, supra note 6. 
13 See. e.g .• Texas Uli/llies Generating Co. (Comanche Peak Steam Electric Station, Units I and 2), 
ALAB-599, 12 NRC 1,2 n.l (1980), and cases cited. 
14 Commonwealth Edison Co. (Zion Station, Units I and 2), ALAB-116, 6 AEC 258, 259 (\973). 
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upon our leaving its referred ruling for review (if necessary) at the con
clusion of the case. Indeed, on that score we see no important distinction 
between this case and the innumerable others in which, for one reason 
or another, some (albeit not alI) of an intervenor's contentions are not 
accepted for litigation. 

That being so, what remains for consideration is whether, as the 
Licensing Board also concluded, a compelling public interest dictates 
our involvement in the TOI diesel generator matter at this time. On this 
score as well, we are unable to concur with the Board. 

As seen, at the root of the referral is the Board's belief that the TOI 
quality assurance and operational performance issues are generic in char
acter and, as such, if possible should be litigated in a single proceeding. 
What the Board seemingly has in mind is something akin to the lead 
case procedure we adopted several years ago in dealing with the issue -
potentially arising in every reactor licensing proceeding - of the envi
ronmental effects associated with the release of radioactive radon gas 
(radon-222) to the atmosphere as a result of the mining and milling of 
uranium for reactor fuel. ls How practical that approach turned out to be 
in' the radon proceeding is open to legitimate question. 16 Be that as it 
may, however, we have been given no reason to think that any measure 
of success it might have achieved in facilitating the resolution of the 
radon issue would be repeated here. 

Among other things, unlike the radon issue, the issues concerning the 
reliability of the TOI diesel generators do not appear to be wholly 
generic; We can take official notice that at least four different models of 
TOI diesel generators have been supplied to nuclear power facilities; in 
this regard, Catawba has OSRV 16 generators, while those at Shoreham 
(one of the other reactors referred to by the Licensing Board) are of 
Model OSR 48. 11 Moreover, insofar as we are aware, the limited operat
ing history of the various generators has not been precisely the same. 

In these circumstances, it is far from clear that any substantial advan
tage would be gained by removing some of the TOI diesel generator 
issues from assorted individual licensing proceedings and consolidating 
them in one existing (or special) lead proceeding. Accordingly, we see 

IS Su Philadl'lphla Ell'c/r;c Co. (Peach Bottom Atomic Power Station. Units 2 and 3). ALAB-480. 7 
NRC 796 (\978). 
16 For the tortuous subsequent history of the adjudication of the radon issue on a lead case basis. Sl'1' 

ALAB·640. 13 NRC 487 (1981). and ALAB.701. 16 NRC 1517 (1982). And the final curtain has not as 
yet fallen. Sel' CLI.83·14. 17 NRC 745 (1983). deferring the decision as to possible Commission review 
of ALAB·701. 
17 SI'I' February IS. 1984 letter from R.E. Boyer. Manager. Quality Assurance. Transamerica Delaval. 
to the Director of the NRC Office of Inspection and Enforcement. That letter was supplied to the parties 
to the present proceeding as part of Board Notification 84·044 (February 29.1984). 
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no public interest to be served in employing the Licensing Board's partial 
rejection of the intervenors' diesel generator contention as a springboard 
for our pursuit of the Board's proposal in that regard. 18 

The referral contained in the Licensing Board's February 23, 1984 
order is dismissed. 

It is so ORDERED. 

FOR THE APPEAL BOARD 

Barbara A. Tompkins 
Secretary to the 

Appeal Board 

18 Although they do not crucially bear upon our determination respecting the referral, we note in passing 
three developments since Ihe issuance of the Licensing Board's February 23 order. First, on February 
27, the Board entered an order in which it posed on its own motion an additional issue related to the 
TDI diesel generators. Specifically, the Board referred to a February 17, 1984 leller from the Duke 
Power Company that identified four specific problems encountered with the Catawba generators and 
asked whether, notwithstanding those problems, there is reasonable assurance that the generators can 
perform their function and provide reliable service. Second, on March 23, the intervenors filed a motion 
to amend and supplement the conditionally admilled crankshaft design contention or, alternatively, to 
admit a new contention. Third, on April 13, the Licensing Board dismissed the conditionally admilled 
crankshaft design contention on the ground that the intervenors had not met the imposed condition. Set' 
note 7, supra. 
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Cite as 19 NRC 995 (1984) 

UNITED STATES OF AMERICA 
NUCLEAR REGULATORY COMMISSION 

ALAB-769 

ATOMIC SAFETY AND LICENSING APPEAL BOARD 

Administrative Judges: 

Alan S. Rosenthal, Chairman 
Gary J. Edles 

Howard A. Wilber 

In the Matter of Docket No. 50-322-0L 

LONG ISLAND LIGHTING 
COMPANY 

(Shoreham Nuclear Power 
Station, Unit 1) April 23, 1984 

The Appeal Board certifies to the Commission questions concerning 
the terms "important to safety" and "safety-related" as used in the 
Commission's quality assurance regulations, and another question con
cerning the need for additional environmental evaluation under the Na
tional Environmental Policy Act prior to the issuance of a license for 
low-power operation of the Shoreham plant. 

PLANT DESIGN: GENERAL CRITERIA 

The General Design Criteria (GDC) establish minimum standards for 
those structures, systems and components considered important to 
safety, i.e., those that "provide reasonable assurance that the facility can 
be operated without undue risk to the health and safety of the public." 
10 C.F.R. Part 50, Appendix A, Introduction. 
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QUALITY ASSURANCE/QUALITY CONTROL: 
REGULATORY REQUIREMENTS (APPLICABILITY) 

. Appendix B to 10 C.F.R. Part SO delineates the quality assurance re
quirements for the design, construction and operation of various 
structures, systems and components of a nuclear power reactor. These 
quality assurance requirements apply to all activities affecting the safety
related functions of these structures, systems and components. 10 
C.F.R. Part SO, Appendix B, Introduction. 

RULES OF PRACTICE: INTERVENTION PETITIONS 
(LATE-FILED CONTENTIONS) 

Licensing boards have discretion to admit late-filed contentions and 
appeal boards are not readily disposed to overturn such board 
determinations. See Washington Public Power Supply System (WPPSS 
Nuclear Project No.3), ALAB-747, 18 NRC 1167, 1171 (1983). 

MEMORANDUM AND CERTIFICATION TO 
, THE COMMISSION 

I. INTRODUCTION 

1. A recurring issue in reactor operating license proceedings is 
whether the facility has been properly constructed. In most instances, 
the focus has been upon the development and execution of a quality 
assurance program designed to ensure proper construction and minimize 
the possibility that construction' deficiencies of potential safety signifi
cance will go undetected and therefore unrectified. 1 

We have before us appeals in connection with the Licensing Board's 
partial initial decision in this operating license proceeding.2 Among the 
matters resolved by the' Board was the adequacy of the applicant's 
complian'ce with the quality assurance requirements of 10 C.F.R. Part 
50. Specifically, intervenors Suffolk County, New York, and the Shore
ham Opponents Coalition challenge the methodology used by the appli
cant Long Island Lighting Company (LILCO) in the classification and 

I See generally Union Ekc/rlc Co. (Callaway Plant, Unit J), ALAB-740, 18 NRC 343 (1983), reconsidera
tion denied. ALAB-7S0, 18 NRC 120S (1983), as modified. ALAB-7S0A, 18 NRC 1218 (1983). 
2 See LBP-83-57, 18 NRC 445 (1983). 
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qualification of plant structures, systems and components for the pur
pose of the quality assurance program, and the assessment of potential 
interactions among plant systems. Contention 7B, which the Board craft
ed from related contentions proffered by the intervenors, reads: 

LlLCO and the StalT have not applied an adequate methodology to Shoreham to 
analyze the reliability of systems, taking into account systems interactions and the 
classification and qualification of systems important to safety, to determine which se
quences of accidents should be considered within the design basis of the plant, and 
if so, whether the design basis of the plant in fact adequately protects against every 
such sequence. In particular, proper systematic methodology such as the fault-tree 
and event-tree logic approach of the IREP program or a systematic failure modes 
and elTect analysis has not been applied to Shoreham. Absent such a methodological 
approach to defining the importance to safety of each piece of equipment, it is not 
possible to identify the items to which General Design Criteria I, 2, 3, 4, 10, 13,21, 
22, 23, 24, 29, 35, 37 apply, and thus it is not possible to demonstrate compliance 
with these criteria.3 

In short, the intervenors claimed that there must exist some quality 
assurance program for all structures, systems and components that are 
"important to safety" within the meaning of General Design Criterion 
(GDC) 1,4 i.e., those that play any role in assuring that the plant can be 
operated without undue risk to the health and safety of the public. In 
their view, LILCO has impermissibly restricted its quality assurance pro
gram to those items that are "safety-related" within the meaning of Ap
pendix B to Part 50 and Appendix A to Part 100. 

The applicant argued, to the contrary, that the term "safety-related" 
within the meaning of the quality assurance requirements of Appendix B 
to Part 50 is synonymous with the term "important to safety" contained 
in the Commission's General Design Criteria. It contended that it has in 
place a quality assurance program in total compliance with Part 50 for all 
safety-related items but also asserted that all nonsafety-related items 
have received quality assurance commensurate with their significance to 
the plant's safe and reliable operation. 

The NRC staff maintained, as a threshold matter, that the contentions 
put forth by the intervenors did not meet the requirements of 10 C.F.R. 
§ 2.714(a) for late filings or the specificity requirement of 10 C.F.R. 
§ 2.714(b). Nevertheless, the staff supported the intervenors' substan
tive position that the term "important to safety" is broader in scope 
than the term "safety-related." 

3 Set' LBP·82.19, IS NRC 601,611 (\982). Set' generally /d. at 605·12. 
410 C.F.R. Part SO, Appendix A. 
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Based on the evidence of record, the Licensing Board resolved in the 
applicant's favor all quality assurance issues that were litigated. It agreed 
that LILCO had applied quality assurance to every structure, system and 
component at Shoreham commensurate with each item's contribution to 
plant safety and reliability. In arriving at this determination, however, it 
concluded, in accordance with the views of the intervenors and the staff, 
that "the class of structures, systems, and components that is important 
to safety is larger than, and includes, the class of structures, systems, 
and components that is safety-related."s To ensure adherence to this 
definitional distinction, the Board imposed an operating license condition 
requiring LILCO to acknowledge and adopt a classification scheme 
under which the term "important to safety" is given a broader meaning 
than the term "safety-related." 

On appeal, the parties maintain the positions taken below.6 In this 
connection, the staff contends that the license condition is needed to 
ensure continued adherence by LILCO to the definitional distinction 
found by the Board.' Because of the importance and novelty of the ques
tion presented, we granted a request by the Utility Safety Classification 
Group, which is made up of 39 electric utility companies that own over 
half of the planned or operating commercial nuclear units in the 
country, to participate in the appeal as amicus curiae. The Group argues 
that the definitions advocated by the NRC staff, and adopted by the 
Board, are inconsistent with the historical interpretation of the term 
"important to safety" and are impermissibly broad and vague. It argues 
further that such a significant change affecting the entire industry 
should, in any event, be effected only through notice and comment 
rule making procedures.8 

2. As a separate matter, Suffolk County asserted below, and reiter
ates on appeal, that the Commission must make a separate and inde
pendent assessment under the National Environmental Policy Act 
(NEP A) of the environmental effects of licensing the Shoreham plant 
for low power operation. Although full power operation is the subject of 
an environmental impact statement, the County claims that it is unlikely 
that offsite emergency preparedness plans will turn out to be satisfactory 
in view of the opposition of county and state officials, and thus there is 
no basis to believe that full power operation will ever occur. As a 

S LBP-83-57, supra. 18 NRC at 546. 
6 See generally Suffolk County Brief in Support of Appeal of Licensing Board Partial Initial Decision 

(December 23, 1983) at 5,7-11; App. Tr. 33-34; L1LCO's Brief on Appeal (December 23, 1983) at 1-6; 
L1LCO's Reply Brief (March 2, 1984) at 4; NRC Staffs Brief in Opposition (March 9, 1984) at 4-5. 
, NRC Staffs Brief at 61-68. 
8 Utility Safety Classification Group's Brief Amicus Curiae (December 23,1983) at 1-4. 
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consequence, a further environmental assessment or'the costs and bene
fits of low power operation is required. The Licensing Board rejected 
that claim. As we explain in more detail below, it found that such rejec
tion was mandated by the Commission's disposition of an earlier Suffolk 
County request to defer consideration of low power licensing in view of 
the uncertainties associated with offsite emergency planning. 

II. BACKGROUND 

All nuclear power plants contain structures, systems and components 
that prevent or mitigate the consequences of postulated accidents and 
thus are necessary to ensure the safety of the plant. The General Design 
Criteria (GDC) establish minimum standards for those structures, sys
tems and components considered important to safety, i.e., those that 
"provide reasonable assurance that the facility can be operated without 
undue risk to the health and safety of the pUblic. "9 

GDC 1 states, in part: 

Structures, systems, and components important to safety shall be designed, fabricated, 
erected, and tested to quality standards commensurate with the importance of the 
safety functions to be performed .•.. A quality assurance program shall be established 
and implemented in order to provide adequate assurance that these structures, systems. and 
components will satisfactorily perform their safety functions. [Emphasis added.] 

GDC 2 requires that "structures, systems, and components important to 
safety" be designed to withstand the effects of natural phenomena such 
as earthquakes without loss of capability to perform their safety 
functions. In this connection, Appendix A to Part 100 of the Commis
sion's regulations defines a "Safe Shutdown Earthquake" (the most 
severe seismic event analyzed for a nuclear power plant) and requires 
that certain items be designed to remain functional for that event. The 
items are those necessary to assure (1) the integrity of the reactor cool
ant pressure boundary; (2) the capability to shut down the reactor and 
maintain it in a safe shutdown condition; or (3) the capability to prevent 
or mitigate the consequences of accidents which could result in potential 
offsite exposures comparable to the guideline exposures of 10 C.F.R. 
Part 100.10 

Appendix B to 10 C.F.R. Part 50 of the Commission's regulations 
delineates the quality assurance requirements for the design, construc-

910 C.F.R. Part SO, Appendix A, Introduction. 
10 10 C.F.R. Part 100, Appendix A, 1II(c). 
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tion and operation of various structures, systems and components. 
These quality assurance requirements apply to all activities affecting the 
safety-related functions of those structures, systems and components. II 
Those structures, systems, components or functions deemed "safety.
related" are not defined in Part 50, but a definition is incorporated in 
Appendix A to Part 100, which implements GDC· 2. That provision 
reads, in part: 

The nuclear power plant sholl be designed so that. 1/ the Sqfe Shutdown Earthquake 
occurs. certain structures, systems, and components will remain functional. These 
structures, systems, and components are those necessary to assure (j) the integrity of 
the reactor coolant pressure boundary, (ij) the capability to shut down the reactor 
and maintain it in a safe condition, or (iij) the capability to prevent or mitigate the 
consequences of accidents which could result in potential offsite exposures compara
ble to the guideline exposures of this part. In addition to seismic loads, including 
aftershocks, applicable concurrent functional and accident-induced loads shall be 
taken into account in the design of these sqfety-related structures, systems, and. 
components. 12 

In short, safety-related items are those necessary to satisfy the tripartite 
test of Appendix A to Part 100, 

III. CONCLUSION 

We have decided to certify the question of the proper interpretation of 
the regulations to the Commission for disposition. As set out in more 
detail below, we find the existing regulations too varied and the historic 
industry and agency practice too diverse simply to set forth what we per
ceive to be the proper interpretation of the regulations. Furthermore, 
we are convinced that any disposition of this issue will have ramifications 
far beyond the current adjudication. As a consequence, we believe that 
it should be addressed in a more generic context. This can be accom
plished by certifying the matter to the Commission, which may choose 
to employ its rulemaking powers if it deems them appropriate,lJ 

II 10 C.F.R. Part 50, Appendix B, Introduction (emphasis added). 
12 10 C.F.R. Part 100, Appendix A. VJ(a)(J) (emphasis added). 
13 As earlier noted, Ihe staff claims thaI the contention should never have been litigated. In addition to 
the two arguments it raised below, it now claims that the Board's reformulation into a single broad and 
vague contention was inconsistent with procedures for the exercise of the Board's sua sponte authority 
under 10 C.F.R. § 2.760a. Our preliminary examination suggests that the Board's action was proper. In 
the first place, licensing boards have discretion to admit late-filed contentions and we are not readily dis
posed to overturn board determinations in that respect. See Washington Public Power Supply System 
(WPPSS Nuclear Project No.3), ALAB-747, 18 NRC 1167, 1171 (983). Moreover, despite any initial 

(Continued) 
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We have also decided to refer to the Commission for disposition the 
question of the effect of its earlier decision on Suffolk County's claim 
that-NEPA requires a separate evaluation oflow power licensing. We dis
cuss the quality assurance and environmental issues separately, and 
turn, first, to the issue of the construction of the Commission's quality 
assurance regulations. 

IV. DISCUSSION 

1. In our view, the Commission's regulations are too inconsistent to 
provide a ready answer to the definitional dispute. Although mere incon
sistency does not ordinarily prevent an adjudicatory tribunal from inter
preting regulations, such interpretation in the instant case would necessi
tate a wholesale rejection of one or more'portions of the regulations in 
favor of others. We are reluctant to pursue such course. 

Particularly when read in light of their administrative development, 
the regulations do not point definitively in one direction or the other. 
There is support in the regulations for the: notion that "important to 
safety" is equivalent to "safety-related," as LILCO and the amicus 
argue. As originally proposed, the General Design Criteria did not 
employ the term "important to safety" at all; instead, GDC 1 described 
systems and components "essential" to the prevention or mitigation of 
accidents, while GDC 37 used the expression "engineered safety 
features." Such engineered safety features, as set forth in GDC 37, were 
those intended to assure further the safety provided by the core design, 
the 'reactor coolant pressure boundary, and their protection systems,14 
Thus, the term "engineered safety features" as originally employed is 
similar to the current terminology defining safety-related items as used 
in 10 C.F.R. Part 100. In the final rule, adopted more than three years 
later, the terms "essential" and "engineered safety features" were elim
inated with only the following brief discussion: 

lack of specificity, it seems clear that the issue was amply particularized during the course of the 
litigation. We also note that 26 days of hearing were devoted to an issue of obvious and continuing 
importance, the Licensing Board and the parties have addressed it fully at the hearing stage and on 
appeal, and no party is prejudiced by its consideration at this time. Particularly in light of our determina
tion that the substantive issue is best addressed by the Commission, we are not prepared either to dis
miss the contention on procedural grounds or to remand the matter to the Licensing Board for a post 
hoc evaluation of its timeliness or specificity. 
14 See 32 Fed. Reg. 10,213, 10,215, 10,216-17 (1967). 
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The term "engineered safety features" has been eliminated from the revised criteria 
and the requirements for "engineered safety features" incorporated in the criteria 
for individual systems. IS 

The term "important to safety" was introduced without explanation. 
Such lack of any specific explication for the change in language between 
the proposed and final rule lends credence to the LILCO claim that no 
substantive difference was intended between "engineered safety fea
tures" and items "important to safety." 

Similarly, 10 C.F.R. Part 21, dealing with the ongoing ~equirement for 
reporting defects that could pose safety hazards, suggests an identity be
tween items that are "safety-related" and those that are "important to 
safety." It defines a "basic component" by reference to the three ele
ments used in Part 100 to describe safety-related components}6 Yet the 
same regulation includes among basic components "design, inspection, 
testing, or consulting services important to safety that are associated 
with the component hardware .... "17 . 

It is unquestioned, however, that, as the staff and intervenors point 
out, a recent Commission rulemaking effort resulted in a regulation that 
plainly distinguishes between the two terms. 10 C.F.R. § 50.49(b), deal
ing with environmental qualification of electric equipment, reads in part: 

Electric equipment important to safety covered by this section is: 

(1) Sqfety-related electric equipment: This equipment is that relied upon to remain 
functional during and following design basis events to ensure (i) the integrity of the 
reactor coolant pressure boundary, GO the capability to shut down the reactor and 
maintain it in a safe shutdown condition, and (Hi) the capability to prevent or miti
gate the consequences of accidents that could result in potential olTsite exposures 
comparable to the 10 C.F.R. Part 100 guidelines .... 

(2) Nonsa/ety-related electric equipment whose failure under postulated environ
mental conditions could prevent satisfactory accomplishment of safety functions 
specified in subparagraphs (i) through (iii) of paragraph (b) (1) of this section by the 
safety-related equipment. 

(3) Certain post accident monitoring eqUipment [emphasis added, footnotes 
omitted). 

While we have not undertaken an exhaustive examination of all Com
mission regulations, we are satisfied that they do not provide a consistent 
answer to the definitional dilemma. 

IS 36 Fed. Reg. 3255, 3256·570970. 
16 10 C.F.R. § 21.3(8)(1). 
17 10 C.F.R. § 21.3(8)(3). 
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Interpretation and practice over the years appear only to have in
creased the uncertainty concerning the meaning of these regulatory 
terms. As recently as July 1983, when proposing new rules governing 
the protection of employees who provide information, the Commission 
incorporated the definition of "basic component" found in Part 21, with 
the following observation: 

Since these definitions hav~ been used in Part 21 for several years, the meaning of 
these terms and the scope of the posting requirement should be well understood. IS 

Yet the stafT acknowledges that the language of Part 21 is "ambiguous" 
and that the "use of the terms has been confused over the years. "19 

When 10 C.F.R. § 50.72 was issued in 1980, it employed the term 
"important to safety. "20 The term was later dropped from § 50.72 and 
not included in the companion changes to 10 C.F.R. § 50.73 made efTec
tive the same day.21 The stafT explained this alteration as follows: 

I noticed that Section 50.73(a)(2)(v) uses the Part 100 definition of safety related 
systems. What about systems and components that may be classified as "important 
to safety." Are they included in the scope of the ... rule? 

Answer: 50.72 and 50.73 use neither the phrase "safety-related" nor "important 
to safety" because of the varying interpretation associated with these terms. The 
definition of the systems included in the scope of these rules is provided in the 
rUles.22 

The staffs regulatory guides, which describe methods acceptable to 
the stafT for implementing specific portions of the regulations, likewise 
appear inconsistent. In reviewing the definitions of "important to 
safety" and "safety-grade" in our Three Mile Is/alld Restart decision last 
year, we cited Regulatory Guide 1.29 to reinforce our conclusion that 
equipment "important to safety" may include both safety-grade (i.e., 
safety-related)2.1 and non-safety-grade equipment. 24 L1LCO and the Utili
ty G roup now point out that Regulatory Guide 1.105, in contrast, explic-

18 48 Fed. Reg. 31.050, 31,051 (I 983l. 
19 NRC SlJtrs Briefal 26 n.28. 
204S Fed. Reg. 13,434. 13.435 (J 9801. 
21 48 Fed. Reg. 39,039.39.046 (1983). as IWTel'l<'d. 48 Fed. Reg. 40.832 (l983l. 
22 NUREG.I022, Supp. I. "License Event Report S)'stem" (February 1984),.110. 
2l See note 30. Ilrfro. 
24 Mctropoll/Oll Ed/SOII Co. \Three Mile Island Nuclear StJtion. Unit No. II. AlAB·729. 17 NRC 814. 
875-76 (1983). 
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itIy defines systems important to safety by reference to the three defini
tional characteristics of safety-relatp.d items set out in Part 100.2s 

This lack of clarity is made manifest by efforts in 1981 and again this 
year to prescribe a uniform interpretation for use by all personnel of the 
Office of Nuclear Reactor Regulation (NRR). On November 20, 1981, 
Director Harold Denton issued a memorandum entitled "Standard Defi
nitions for Commonly-Used Safety Classification Terms." By its terms, 
the memorandum purports simply to establish "consistency in 'the hm
guage used by all cognizant groups within NRR" and not "dictate new 
technical requirements ... , modify existing technical requirements, or 
... broaden the existing scope of NRR licensing review." It seems 
clear, however, that at a minimum no such memorandum would have 
been necessary if the terms had historically been employed without am
biguity or inconsistency. Even more important, the memorandum was 
intended for use solely within NRR and, as the Licensing Board 
observed, there is no evidence that it was ever distributed outside NRR, 
let alone adopted by other staff components.26 ' 

In January of this year, Darrell G. Eisenhut, the Director of the Divi
sion of Licensing in the Office of Nuclear Reactor Regulation, sent a 
letter to all holders of operating licenses and construction permits, and 
applicants for operating licenses, discussing the use of the, terms 
"important to safety" and "safety-related." The letter observed, in part: 

While previous staff licensing reviews were not specifically directed towards 
determining whether, in fact, permittees or licensees have developed quality assur
ance programs which adequately address all structures, systems and components im
portant to safety, this was not because of any concern over the lack of regulatory re
quirements for this class of equipment. Rather, our practice was based upon the 
staff view that normal industry practice is generally acceptable for most equipment 
not covered by Appendix B within this c1ass.27 . 

The Licensing Board found thai the record in this case reflects no 
doubt that there have been differences in the use and application of the 
terms by the staff and licensees. 28 We agree with that Board's 
observation. 

We appreciate that, in reaching its substantive conclusion, the Licens
ing Board relied in substantial part on our determinations in Three Mile 

2S Regulatory Guide 1.105, Rev. 1. "Instrument Setpoints" (November 1976) .. 
26 LBP.S3.57, supra. IS NRC at 55S. 
27 Board Notification 84·011, "NRC Use of the Terms 'Important to Safety' and 'Safety Related'" 
(January IS, 19S4), Enclosure J. 
28 LBP.83.57, supra. 18 NRC at 558. 
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Island Restart. 29 And we cannot gainsay that those determinations lend 
support to the Board's conclusion. But our Three Mile Island Restart de
cision was narrowly focused on the reactor thereunder examination and 
applied explicitly to only design requirements as contrasted with quality 
assurance requirements. Moreover, we intended in terms to distinguish 
between the regulatory term "important to safety" and the non
regulatory term "safety-grade" only in the context of an assertion that 
all items that may cause, aggravate, or mitigate an accident must be re
quired to meet safety-grade design criteria. We did not have presented 
to us, and thus did not consider, all implications of the relationship be
tween items "important to safety" and those that are "safety-related."JO 

Recently, in the Diablo Canyon case, we concluded that the terms 
"important to safety" and "safety-related" had been used synonymously 
by the applicant and the NRC staff within the context of that operating 
license application.JI We reached that conclusion in an oral ruling at a 
prehearing conference and thereby precluded the litigation of an issue 
raised by the intervenors. On the basis of conceded, serious flaws in the 
applicant's design quality assurance program, we granted the interve
nors' motions to reopen the rec'ord on the issue of the adequacy of 
design quality assurance program for Diablo Canyon. The real issue in 
the reopened proceeding, however, quickly became the sufficiency of 
the applicant's design verification program, which was to substitute for 
the failed quality assurance program. The intervenors claimed that the 
applicant had no design quality assurance program for systems 
"important to safety" within the meaning of Appendix A, GDC 1. 
Thus, they sought, in effect, to litigate whether the applicant's design 

29 See id. at 558.60. citing Three Mile Island Restart, ALAB-729, supra, 17 NRC at 873-77 (1983). 
30 All parties to this proceeding agree that "safety-grade" is equivalent to "safety-related," and the 
Licensing Board observed Ihat it concurs in our view in Thrl't Mile Island Restart that there is no dif
ference between the two terms. 18 NRC at 559 n.28. In Three Mile Island Restart, we did not assume 
that the two terms are synonymous. The Licensing Board in that case had observed that the licensee 
agreed that, insofar as maintenance was concerned, "safety-related is not equivalent to and should not 
be confused with safety-grade, or other terms used in the industry." LBP-81-n, 14 NRC 381, 484 
(1981). The definition of "safety-related," including any regulatory history of the term, however, was 
not explicitly considered on appeal in that case. See ALAB-729, supra, 17 NRC at 874 n.280. But see id. 
at 876 n.286, offering our comments on a Commission observation that there are only two categories of 
equipment - safety-grade and nonsafety-grade. The Commission had observed: 

"UJn reviewing reactor plant designs .•• the NRC does not review all structures, systems, and 
components but rather reviews, in varying levels of detail, only those considered 'safety grade' 
by the applicant ..•. This method of classification is based on the notion that things credited in 
the analysis of a design basis event or specified in the regulations are important to safety and 
thus are 'safety grade' while all else is 'non-safety grade.' Non-safety grade items do not receive 
continuing regulatory supervision or surveillance to see that they are properly maintained or that 
their design is not changed in some way that might interact negatively with other systems." 

45 Fed. Reg. 65,474, 65,475 (1980). 
31 Pacific Gas and Electric Co. (Diablo Canyon Nuclear Power Plant, Units 1 and 2), ALAB-763, 19 
NRC 571,620-21 (1984) (Moore, concurring). 
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verification program was adequate because it failed to verify that systems 
"important to safety" (as opposed to safety-related systems within the 
meaning of Appendix B) met licensing criteria. In precluding the litiga
tion of that issue, we ruled that, with respect to the Diablo Canyon 
proceeding, the regulatory terms "important to safety" and "safety
related" had been read synonymously and to the extent the regulations 
now were to be interpreted to impart a difTerent meaning to the terms, 
such interpretation would not be applied retroactively.32 

Our review of the Three Mile Island Restart and Diablo Canyon deci
sions demonstrates that there is a lack of uniformity in the manner in 
which the two terms have been, and perhaps are being, interpreted. 

As suggested above, we believe that resolution of this issue is ill
suited to the narrow adjudicatory context imposed by the appeals before 
us. First of all, any resolution we might make could not bind elements 
of the stafT that are not represented in this adjudication. The evidence in 
this case shows, for example, that Region I inspectors have never in
spected at a plant that employed the classification "important to safety" 
to apply to items that are not "safety-related."33 The Office of Nuclear 
Regulatory Research, which has taken over the responsibilities of the 
former Office of Standards Development, has not, as far as we are 
aware, renounced the definition contained in Regulatory Guide 1.105. 
Administrative fairness requires that, to the extent feasible, the Com
mission's regulations be given a consistent meaning and application by 
all elements of the agency's stafT. Only the Commission can provide 
general policy guidance binding on all staff components. 

Further, the efTect of any decision on licensees and other applicants 
was not addressed in the Three Mile Island Restart case and has not been 
addressed fully on the record before us. The stafT has indicated that it 
would impose the license condition requiring adherence to its proposed 
definitions if we were to dismiss the contention as impermissibly 
admitted. But it is not at all clear to us whether the Shoreham situation 
is perceived by the stafT as unique or merely the forerunner of pervasive 

32 Apart from that ruling we rejected. as untimely. a somewhat similar claim made by the intervenors in 
support of another motion to reopen the record. See ALAB-756, 18 NRC 1340, 1352 n.31 ()983). In 
this second motion, the Intervenors sought to reopen the record on the issue of the adequacy of the ap
plicant's construction quality assurance program because intervenors claimed generally that the applicant 
had failed to implement a construction quality program for systems "important to safety" within the 
meaning of Appendix A, GDC 1. But the fact that the applicant had had no distinct quality assurance 
program had been evident since 1974. The same untimeliness ground was not applicable, of course, to 
our other ruling in the unique reopened proceeding because there the real issue was the adequacy of the 
applicant's design verification program. 
33 See Tr.17,284 (Higgins) and 17,285 (Narrow). 
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regulatory action. Such matter is appropriate for Commission 
disposition.34 

2. 10 C.F.R. § S0.47(d) of the Commi,ssion's regulations provides: 

Notwithstanding the requirements of paragraphs (a) and (b) of this section, no 
NRC or FEMA review, findings, or determinations concerning the state of offsite 
emergency preparedness or the adequacy of and capability to implement State and 
local offsite emergency plans are required prior to issuance of an operating license 
authorizing only fuel loading andlor low power operations (up to S% of the rated 
power). 

10 C.F.R. § S0.47(d) then sets out the emergency planning finding that 
must be made as a prerequisite to issuance of a license for fuel loading 
and/or low power operations. It provides that: 

the state of onsite emergency preparedness provides reasonable assurance that ade
quate protective measures can and will be taken in the event of a radiological 
emergency. 

In April 1983, the Licensing Board certified to the Commission the 
issue of low power licensing, along with a recommendation that 10 
C.F.R. § S0.47(d) not be applied to allow a low power license for Shore
ham in advance of a reasonable assurance finding that the emergency 
planning requirements for a full power license can and will be met in the 
future. 3s The Commission rejected this recommendation. In doing so, it 
observed: 

Section S0.47(d) gives unqualified authorization to issue a low-power license in 
the absence of NRC or FEMA approval of an offsite emergency plan so long as 
other prerequisites, including an adequate state of onsite emergency preparedness, 
are met. The language of the regulation requires no predictive finding of 
"reasonable assurance" with regard to offsite emergency planning prior to low
power operation and none was intended by implication or otherwise. In issuing sec
tion SO.47(d), the Commission did not implicitly make any generic findings about 
the likelihood that emergency preparedness could be developed .... Moreover, it 
seems apparent that the Licensing Board's preliminary doubt aDout whether there is 
reasonable assurance that a sufficient offsite emergency plan can and will be devel
oped is no different from preliminary doubt about whether a safety issue can be ade
quately resolved which has significance for full-power operation but not for low
power activities. Interjection of such doubts into the low-power proceeding could 

34 Various issues unrelated to Contention 7B, or only partially related, are also pending before us, We 
think it is preferable to await the Commission's disposition of the Contention 70 matters before dispos
ing of these other issues. 
3S LOP-83-2I, 17 NRC at 593, 599-604. 
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create a limited full-power hearing, before authorization of the low-power license. 
Such a procedure would have little to commend it. 

The emergency planning issues in this case are difficult. However, they do not 
appear to us to be categorically unresolvable. We believe the better procedure is to 
reserve full-power issues, like oITsite emergency planning, for the full-power author
ization decision. Accordingly, if applicant Long Island Lighting Company (LILCO) 
can meet all the other requirements of the Atomic Energy Act and NRC regulations 
pertinent to the grant of a low-power license, it is entitled to that license despite the 
existing uncertainties about offsite emergency planning. It should be added, 
however; that such authorization would in no way assure LILCO that it will be 
granted a full-power license and that in implementing any authorization it may be 
given to operate at low power, LILCO management would do so entirely at its own 
risk.36 

During the course of the proceeding, Suffolk County argued that the 
NRC must make an independent assessment of the environmental costs 
and benefits of licensing Shoreham for low power operation because it is 
unlikely that adequate ofTsite emergency preparedness will exist and con
sequently no basis to believe that full power operation will ever occur_ 
Thus, according to the County, in contrast to the usual situation where 
low power operation is an anticipated intermediate step on the road to 
full power license and embraced within the final environmental impact 
statement, low power operation without generation of any electricity by 
the Shoreham plant under a full power license is a foreseeable alternative 
within the meaning of NEPA, In sum, a new cost-benefit balance must 
be undertaken, without the prospect of electricity generation as the 
principal benefit. . 

The Licensing Board rejected Suffolk County's argument. In essence, 
it deemed itself bound by our decision in Diablo Canyon37 and, more 
importantly, the Commission's disposition of the recommendation ear
lier referred to it by the Board,38 The, Board candidly recognized, 
however, that 

rals our recommendation was not couched in terms of NEPA, the Commission's 
decision on the question likewise was not so presented.39 

Nonetheless, it observed that its recommendation was prompted by 
and presented - the same type of cost-benefit balance that the County 

36 CLI-83-17. 17 NRC 1032, 1034-35 (1983) (footnotes omitted). 
37 Pacific Gas and Electric Co, (Diablo Canyon Nuclear Power Plant. Units 1 and 2). ALAB-728. 17 
NRC 777, 793-95 (1983) (Jow power testing is an expected step in the licensing process not involving 
environmental impacts different from those evaluated for a full power license so that there is no need 
for a separate environmental statement focusing on the costs and benefits of low power testing). 
38 See LBP-83-57, supra, 18 NRC at 626. 
39 Ibid. 
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asserts must be made under NEP A. Hence, in the' Board's view, a 
NEPA decision was embraced within the Commission's overall 
determination. The Board also found, after an analysis of federal court 
decisions, that NEPA did not require a separate assessment before a low 
power license could be issued.40 ' 

The NEP A issue is raised on appeal by Suffolk County. LILCO and 
the staff support the Board's result. At .oral argument, however, we 
asked whether, in light of its earlier decision on low power licensing, it 
would not be appropriate to certify this issue as well to the Commission 
for disposition. Counsel for the applicant suggested that "it would be 
highly desirable" to certify the matter in the interest of obtaining a 
prompt and definitive agency ruling on the subject.41 In his view, it was 
likely that the matter would be presented to the Commission in due 
course whatever our 'determination may be, and would then surely be 
presented to a court for ultimate decision.42 He stated: ' 

It is an engaging issue, from the County's perspective, and now from the State's. 
They are not going to drop it. There is some force to it that was not ultimately 
compelling, in our judgment, by any means. So we would like to get it resolved as 
soon as possible, but we would prefer that it be resolved as soon as possible, by the 
group within the Agency that can take final action on it. 43 

Neither the Cou'nty nor the staff objected to prompt certification of the 
issue.44 

We have decided to include this issue in our certification to the 
Cpmmission. As Suffolk County argues, and the Licensing Board 
recognizes, the matter is intimately tied to the Commission's earlier 
determination that a low power license could be issued despite a lack of 
approval of 'final offsite emergency plans. Nonetheless, the NEPA argu
ments were not presented to the Commission in connection with its ear~ 
Iier decision. Indeed, because the Licensing Board earlier raised the 
issue sua sponte, the parties had no opportunity to otTer the Commission 
their comments or arguments on one side or the other.45 We believe it 
sensible to have the Commission entertain these arguments and 
construe its earlier decision in light of them. 

40/d. at 627·32. 
41 App. Tr. 160. 
42 Ibid. 
43 Ibid. 
441d. at 161 (Suffolk County). Id. at 162·63 (stam. 
45 See CLI·83·17, supra, 17 NRC at 1036 (Separate views of Commissioner Asselstine). 

1009 



Accordingly, we certify to the Commission under 10 C.F.R. 
§ 2.785 (d) the following questions: '. 

1. Are the terms "important to safety" and "safety-related" to be 
deemed synonymous for the purpose of establishing an accept
able quality assurance program in accordance with GDC 1 of 
Appendix A and Appendix B to 10 C.F.R. Part 50? 

2. How should the outcome of Question 1 be applied to the 
operating license application proceeding before us? 

3. Is some form of environmental evaluation under NEPA re
quired as a precondition to issuance of a license for low power 
operation in this proceeding if such issuance is otherwise 
warranted?' . 

FOR THE APPEAL BOARD 

C. Jean Shoemaker 
Secretary to the 

Appeal Board' 
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RULES OF PRACTICE: LATE-FILED PETITION 
TO INTERVENE 

April 19, 1984 

A petitioner whose late-filed petition to intervene has met the require
ments of 10 C.F.R. § 2.714(a)(t) need not meet any further qualifica
tions to have its admitted contentions litigated. It is not to be treated dif
ferently than a petitioner whose petition to intervene was timely filed. 

MEMORANDUM AND ORDER 
(Ruling on Applicant's Motion for Reconsideration and Other 

Relief, of March 20, 1984 

On March 20, 1984, Washington Public Power Supply System 
(Applicant or Power Supply) submitted a motion to the Licensing Board 
for it to reconsider its Memorandum and Order of March 2, 1984 
(unpublished), holding that petitioner Coalition for Safe Power 
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(Coalition) satisfied requirements called for in a remand by the Appeal 
Board and reinstating a prior order admitting Petitioner as a party inter
venor to the proceeding, along with its nine admitted contentions. Appli
cant further requested that should the Licensing Board decide not to 
reconsider its prior determination, the matter be referred or certified to 
the Appeal Board. 

Coalition in a response dated April 4, 1984, opposes Applicant's 
motion. Nuclear Regulatory Commission StafT did not file an answer. 

DEVELOPMENT OF THE PROCEEDING 

This matter evolved from Coalition's filing a late petition to intervene 
and to hold a hearing, in this captioned matter, involving an application 
for an operating license for a nuclear generating station, located near 
Satsop, Washington. 

On April 21, 1983, we issued an unpublished Memorandum and 
Order finding that Coalition had satisfied the five-part test of 10 C.F.R. 
§ 2.714 (a) (1) permitting the acceptance of its late-filed petition to inter
vene and that it met the standing and interest requirements of 10 C.F.R. 
§ 2.714. Coalition was permitted to file proposed contentions, as provid
ed in 10 C.F.R. § 2.714(b). 

Petitioner submitted seventeen proposed contentions of 'which it sub
sequently withdrew seven. Following a special prehearing conference on 
August 17, 1983, we issued an unpublished Memorandum and Order on 
September 27, 1983, admitting nine of the contentions. 

The Applicant appealed from the result under 10 C.F.R. § 2.714(a), 
confining itself to the claim that Intervenor's petition should have been 
denied because of its untimeliness. It alleged Coalition had failed to 
meet the five-part test of 10 C.F.R. § 2.714(a)(1) that passing permits 
the acceptance of an untimely petition. 

The Appeal Board issued its decision in Washington Public Power 
Supply System (WPPSS Nuclear Project No.3), ALAB-747, 18 NRC 
1167 (1983), vacating the September 27, 1983, order and remanding the 
proceeding to the Licensing Board. Its concern was the satisfying of the 
third factor of the test, dealing with a petitioner's ability to assist in de
veloping a sound record in the proceeding. The instructions of the 
Appeal Board at page 1181 of the November 15, 1983 decision were: 

We accordingly vacate the relevant portion of the Licensing Board's April 21 
memorandum and order and remand the intervention petition to that Board with in
structions to require the Coalition to make an additional showing on the third 
factor. [Footnote omitted.) Should the Board find the showing to cure the deficien
cies we have discerned in the cursory and unilluminating recitation on the third 
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factor contained in the Coalition's petition, the grant of intervention is to be rein
stated. Otherwise, intervention is to be denied .... 

The majority opinion of the Appeal Board in the remand provided two 
ways by which the requirements of 10 C.F.R. § 2.714(a) (1) {iii} could be 
met. One method was Petitioner could satisfy the requirements of Mis
sissippi Power & Light Co. (Grand Gulf Nuclear Station, Units 1 and 2), 
ALAB-704, 16 NRC 1725, 1730 (1982), under which Coalition should 
both (1) identify specifically at least one witness it intends to present; 
and (2) provide sufficient detail respecting the witness' proposed tes
timony to permit th,e Licensing Board to reach a reasoned conclusion on 
the likely worth of that testimony on one or more of the contentions ad
mitted to the proceeding by the Licensing Board's order of September 
27, 1983. 

On December 6, 1983, we required a further showing by Petitioner in 
accordance with the remand. Petitioner responded on January 10, 1984, 
and elected to meet the requirements outlined above. Applicant an
swered on February 6, 1984, stating Petitioner's response did not fulfill 
the requirement of the remand. Nuclear Regulatory Commission Staff 
had replied on February 2, 1984, that it did. 

Our review of Coalition's supplemental petition of January 10, 1984, 
disclosed that as to one proposed witness named to support Contentions 
11 and 12, Petitioner had not satisfied the requirements of Grand Gulf 
and that the deficiency set forth in the remand remained. 

We further found that Petitioner's response relating to Contention 16 
was satisfactory in meeting the requirements of Grand Gulf and it has 
provided us with sufficient detail respecting the testimony to reach a rea
soned conclusion that establishes Coalition's ability to assist in develop
ing a sound record, as required by the Appeal Board. We thereupon rein
stated our prior order that admitted Coalition as a party intervenor in 
this proceeding, along with the nine contentions. 

Applicant on March 20, 1984, I filed the subject motion requesting 
that we reconsider our March 2, 1984, Memorandum and Order, that 
had the effect of readmitting Intervenor's nine contentions, and place a 
limitation on the scope of Coalition's participation commensurate with 
its demonstrated ability to contribute to the development of a sound 

I Power Supply simultaneously filed an appeal with the Appeal Board contending we erred in finding 
Coalition's proposed witness could support Contention 16 and Intervenor would contribute to the devel
opment of a sound record as provided by Grand Gu/f. which resulted in our reinstatement of the prior 
grant of intervention. Applicant sought dismissal of the proceeding. The Appeal Board found the appeal 
to be without merit. Washington Public Power Supply System (WPPSS Nuclear Project No.3), 
ALAB-767, 19 NRC'984 (1984). By an unpublished Memorandum and Order of April 9, 1984, we 
deferred ruling on the subject motion pending disposition of the appeal. 
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record. Alternatively Applicant requests that the Licensing Board refer 
pursuant to 10 C.F.R. § 2.730(0 the denial of the motion, or certify the 
question pursuant to 10 C.F.R. § 2.718 (j), to the Appeal Board. 

ARGUMENT ON THE MOTION FOR RECONSIDERATION 

Power Supply contends it was error for us to permit Coalition to partic
ipate as a party intervenor on all nine contentions, when it only made a 
showing as 'to ability to develop a record, in regard to Contention 16. It 
points out that the Licensing Board found as to Contentions 11 and 12 
that Coalition failed to demonstrate on the record an ability to contribute 
to the development of a sound record and that no findings were made 
on the ability of Intervenor to contribute to the development of a sound 
record as to its remaining six contentions. We had found at page 10 of 
our unpublished Memorandum and Order of March 2, 1984, that Coali
tion had not attempted to demonstrate its ability to contribute to the de
velopment of a sound record in regard to the six contentions. The 
remand only required a response by Coalition to one or two contentions. 

At page 15 of its motion Applicant would deny Coalition a further op
portunity to show its ability to develop a sound record as to the remain
ing six contentions and thereby effectively limit Intervenor to only 
litigating Contention 16. 

Power Supply further asserts that no basis exists to treat an untimely 
petitioner in the same manner as one which has. sought intervention 
promptly. It argues that if the modification is not ordered there will no 
longer be any need for an untimely petitioner for intervention to estab
lish a linkage of its ability to contribute to the development of a record 
to all of the issues it seeks to raise. It contends that the order of the 
Licensing Board is anomalous because "it holds as to contentions that 
Petitioner is unable to contribute to the development of a sound record 
but nevertheless allows Petitioner to litigate those issues. It also allows 
Petitioner to litigate issues as to which no findings were made on its abil
ity to contribute." 

Coalition argues that Applicant is seeking to have the Licensing Board 
apply the five-factor test of 10 C.F.R. § 2.714(a)(1) to each of its 
contentions, which has no basis in the regulations. It contends that to 
now apply the five-part test to the contentions at this stage of the litiga
tion as Power Supply proposes would penalize the Intervenor on an ex 
poste facto basis and be prejudicial. 
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DETERMINATION OF THE MOTION TO RECONSIDER 

As a result of filing its petition to intervene late, Coalition had to satis
fy the five-part test of 10 C.F.R. § 2.714(a)(1) in order for us to accept 
the submission. Coalition satisfied this requirement and we found it had 
the necessary standing and interest to intervene and that nine of its con
tentions were admissible under 10 C.F.R. § 2.714 (b). Applicant by its 
motion now proposes that Intervenor was to have established, in the 
manner required under 2.714(a)(l)(iii), its ability to assist in developing 
a sound record for each of the contentions that were admitted, for them 
to be acceptable for litigation in this proceeding. 

The Commission's statutes, regulations and case law provide no such 
requirement. The Appeal Board in its remand of November 15, 1983, 
did nothing to intimate Intervenor would have to justify each of its 
contentions, in the manner stated, for them to be considered by the 
Licensing Board. In requiring Coalition to "provide sufficient detail re
specting that witness' proposed testimony to permit the Board to reach a 
reasoned conclusion on the likely worth of that testimony on one or 
more of the contentions admitted to the proceeding in the Board's 
September 27 memorandum and order" the Appeal Board was only 
treating with the contentions in the context of satisfying 2.714(a)(I), 
thereby permitting the ente.rtainment of the late-filed petition by the 
Licensing Board and enablibg Coalition to participate as a party. The 
nature of its directive was clear. Should Intervenor establish for a mini
mum of one contention an ability to assist in developing a sound record, 
the grant of intervention previously entered was to be reinstated, thereby 
reestablishing Coalition's prior status as a full-party intervenor. The 
mandate had nothing to do with requiring a petitioner, who had filed 
late and who later overcame this handicap, to face additional hurdles to 
have its contentions considered, beyond those applicable to other 
petitioners. Coalition was not called upon by the Appeal Board to make 
a 2.714 (a) (1) (iii) showing for each of its contentions . 

. Power Supply has provided no legal or factual basis for treating the 
contentions of a petitioner that made a late filing and satisfied the re
quirements of 2.714 (a) (I) differently from those of any other 
petitioner, as it proposes. Either type of petitioner may be in a position 
of not being able to make a sound record as to contentions it has had 
admitted. An Applicant has available prior to hearing an effective 
remedy to cope with either party's inability, irrespective of whether or 
not its initial petition to intervene was timely filed. Summary disposition 
on the pleadings can be pursued. Section 2.749 of Title 10 of the Code 
of Federal Regulations permits any party to a proceeding to move on the 
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pleadings for a decision by the presiding officer in that party's favor as to 
all or any part of the matters involved in the proceeding. 

Should Coalition be unable to develop a sound record as to any of its 
contentions, Power Supply, prior to hearing, could move for summary 
disposition. If Applicant's position is meritorious it would obviate any 
need for an evidentiary hearing on those issues. Applicant has an ade
quate remedy at hand to deal with any contentions Coalition cannot 
substantiate. It has provided no reasonable justification for requiring the 
additional remedy it proposes. 

There are other material deficiencies in the motion. Even if the 
motion had merit, it is fatally untimely. It should have been raised when 
Coalition was in the process of submitting its contentions approximately 
one year ago, and not following this period of continuous litigation. Ap
plicant would now preclude Intervenor from proceeding with contentions 
it filed almost a year ago because it failed to demonstrate compliance 
with a requirement that was first proposed on March 20, .1984, and of 
which Intervenor could not have previously been aware. We cannot 
impose any such ex post/acto requirement upon Coalition. Unquestiona
bly it would be a violation of due process. 

Our finding that Coalition failed to demonstrate an ability to contrib
ute to the development of a sound record regarding Contentions 11 and 
12 provided us with no basis for foreclosing Intervenor from litigating 
those two contentions. Our determination was made wholly within the 
context of the remand and 10 C.F.R. § 2.7I4(a)(I), with all of their 
ramifications. Timeliness was one of the factors considered. At page 5 of 
the March 2, 1984, Memorandum and Order, we stated, "[w]e should 
have been apprised by this time, as to what his evaluation revealed." 

We made no judgment as to Intervenor's overall ability to litigate the 
contentions, within the time frames and procedures involved. It was not 
our function to do so at that time. We did not find as Applicant states at 
page 4 of its motion that, "the Licensing Board found it could not make 
a contribution to the development of a sound record." 

If Applicant is convinced of Intervenor's inability to make a case on 
the contentions, it can proceed with the procedures already in place and 
previously discussed, i.e., summary disposition on the pleadings, to 
forestall Intervenors from bringing the issues to an evidentiary hearing. 

On the basis of all of the foregoing we find Applicant's motion of 
March 20, 1984 for reconsideration should be denied. 
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ALTERNATIVE REQUEST FOR REFERRAL 
OR CERTIFICATION 

Applicant in its motion requests that should we decide not to reconsid
er the Memorandum and Order of March 2, 1984, the issue raised be 
referred or certified to the Appeal Board, under 10 C.F.R. § 2.730<0 or 
§ 2.718(0. 
: Power Supply correctly advises that interlocutory appeals are not 
favored in Commission practice and that interlocutory review is ap
propriate when the challenged licensing board ruling either (1) threatens 
the party adversely affected by irreparable impact which, as a practical 
matter, could not be alleviated by a later appeal or (2) affects the basic 
structure of the proceeding in a pervasive or serious manner. . 

Interlocutory review is not appropriate on the facts before us. Our de
cision does not threaten Power Supply with an irreparable impact. 

The proceeding is presently in a hearing mode. The decision of the 
Appeal Board of April 10, 1984, denying Applicant's appeal and permit
ting the reinstatement of our Memorandum and Order of March 2, 
1984, confirmed it. No question exists whether Intervenor has a litigable 
contention in Contention 16, as required by 10 C.F.R. § 2.714(b). Noth
ing Power Supply raises in its motion alters this situation. 

Of the remaining eight admitted contentions there are two for which 
we found Coalition had not made an adequate showing as to its ability to 
assist in developing a sound record in the proceeding. It is only as to 
these contentions that there is any conceivable basis for the relief Appli
cant seeks viz. to restrict the contentioI\s with which Intervenor can go 
forward. This amounts to a small part of the proceeding. Requiring Ap
plicant to litigate these two contentions cannot suggest causing it irre
parable injury. 

Even as to those two contentions, Power Supply is not without a 
remedy should it seek to minimize its expense. It can request dismissal 
of Contentions 11 and 12, prior to any evidentiary hearing, through sum
mary disposition. If successful, Applicant has not suffered any meaning
ful damage. If unsuccessful, its cause for complaint was unfounded. 
With the completion of the facility expected years in the future, it 
cannot be argued unusual delay is a factor for consideration. 

Under any circumstance, irreparable harm will not come to Applicant 
through our ruling, if final. 

Our ruling does not affect the basic structure of the proceeding in a 
pervasive or serious manner. For the reasons stated above, there will be 
no major impact on the proceeding as a result of the determination. Our 
decision is also consistent with existing statutes, regulations and case 
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law so that it will not affect the proceeding in' a pervasive or unusual 
manner. It is what Applicant is seeking to accomplish through its novel 
approach that could have such a result. 

Applicant's concern that unless this matter is appealed and put to rest 
other petitioners will be permitted to follow the same alleged improper 
practice of Coalition is unfounded. Power Supply could find no precedent 
as to similar cases and terms the factual situation here unique. It is un
likely this situation will recur with any meaningful frequency in the 
future. 

If Applicant is determined to have a petitioner, who has filed a petition 
to intervene late and then had it accepted, meet different standards for 
the admissibility of its contentions than other petitioners, it could move 
to amend the regulations governing the acceptance of contentions for 
litigation. Commission regulations 10 C.F.R. §§ 2.758(e) and 2.802 pro
vide for such procedure. 

For all of the foregoing reasons Applicant's request to refer or certify 
the issue to the Appeal Board is denied. 

ORDER 

Applicant's motion for reconsideration of 'the Licensing Board's' 
Memorandum and Order of March 2, 1984 granting Coalition intervenor 
status and readmitting its nine contentions, andlor for referral or certifi
cation of the question of whether a limitation should be placed on the 

1018 



scope of Coalition's participation in this proceeding, is found to be with
out merit and is hereby denied. 

Dated at Bethesda, Maryland, 
this 19th day of April 1984. ' 

.THE ATOMIC SAFETY AND 
LICENSING BOARD 

Morton B. Margulies, Chairman 
ADMINISTRATIVE LAW JUDGE 

Frederick J. Shon 
ADMINISTRATIVE JUDGE 

Dr. Richard F. Foster 
ADMINISTRATIVE JUDGE 
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PHILADELPHIA ELECTRIC COMPANY 
(Limerick Generating Station, 

Units 1 and 2) 

RULES OF PRACTICE: ADMISSIBILITY OF 
CONTENTIONS, DEFERRED RULINGS ON 

April 20, 1984 

To admit contentions on undeveloped portions of emergency plans is 
to risk unnecessary litigation. But to deny the contentions is to unfairly 
ignore the insufficient development of those portions. Fairness and effi
ciency seem to dictate that rulings on such contentions be deferred. The 
principal aims in such deferrals are to encourage negotiation, to avoid 
unnecessary litigation, and to make necessary litigation as focused as 
possible. Cf, Cincinnati Gas and Electric Co. (Wm. H. Zimmer 'Nuclear 
Station, Unit 1), ALAB-727, 17 NRC 760,772-74,776 (1983). 

EMERGENCY PLANNING: ADOPTION OF PLANS BY 
LOCAL ORGANIZATIONS 

Though a board's findings on emergency planning are necessarily 
predictive, nothing "dictates" that a board make its findings on 
emergency planning before the plans are adopted by county and local 
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organizations. Section 50.47(a)(2) of 10 C.F.R. says, in part, "in any 
licensing proceeding, a FEMA finding will constitute a rebuttable pre
sumption on questions of adequacy and implementation capability." 
Since under the procedures of some States, plans are not submitted to 
FEMA for formal review until after they've been adopted, the quoted 
passage implies there might be proceedings in which a board, making its 
findings after FEMA's, would be making its findings after the plans 
were adopted. 

EMERGENCY PLANS: IMPLEMENTING PROCEDURES 

The contents of implementing procedures, being highly detailed and 
I related more to emergency preparedness than to the soundness of the 

emergency plans, are not to be litigated. Louisiana Power and Light Co. 
(Waterford Steam Electric Station, Unit 3), ALAB-732, 17 NRC 1076 
(1983). But Waterford does not say that everything planners might 
choose to relegate to implementing procedures is thereby beyond 
litigation, but only items at the level of the ministerial detail appropriate 
to such documents. 

EMERGENCY PLANS: DISTRIBUTION OF POTASSIUM 
IODIDE TO THE PUBI,IC 

Neither the Commission's regulations nor the guidance in NUREG-
0654 require that radioprotective drugs be distributed to the general 
public. See, e.g., Union Electric Co. (Callaway Plant, Unit 1), ALAB-754, 
18 NRC 1333, 1334 (1983). FEMA guidance leaves to the States the re
sponsibility of deciding whether to distribute potassium iodide (KI) at 
all, even to emergency workers. Jd. at 1335. But licensing boards may 
rule on, and have ruled on, the reasonableness of States' decisions not 
to administer KI to the general public. See id. at 1335, and the case it 
affirms, LBP-83-71, 18 NRC 1105,,1109 n.13 (1983). Several licensing 
boards have compiled full records on the costs and the benefits of dis
tributing KI to the general public. See, e.g., Callaway, LBP-83-71, 18 
NRC 1105. The reasons behind State policies against distributing KI to 
the public are now quite familiar to licensing boards, and their rulings 
are uniform: "State policies against ... distribution lto the general 
public] have not been found contrary to requirements for providing ade
quate protective measures for emergency planning purposes." Callaway, 
ALAB-754, 18 NRC at 1335, quoting L'BP-83-71, 18 NRC at 1109. 
There is no point in compiling yet another record on this well-settled 
issue. 

1021 



RULES OF PRACTICE: ADMISSIBILITY OF CONTENTIONS 
EMERGENCY PLANNING: HUMAN RESPONSE 
TO RADIATION 

Litig~tion of the general issue of human response to radiation danger, 
with testimony by experts instead of workers with specific responsibilities 
under the plans, would be a pointless battle between experts, the Inter
venors' abstractly and inconclusively arguing that humans are less willing 
to face radiation dangers than they are other sorts of dangers, and the 
Applicant's experts abstractly and inconclusively arguing the contrary. 
However, with contentions which focus on the responses of specific 
groups of people with specific responsibilities under the emergency 
plans, there is more than mere speculation on which to rest a finding 
about the degree to which such personnel can be relied on in a radiologi
cal emergency. Even more important, it would be possible to determine 
how critical the functions these personnel will be trained to perform are 
to the implementation of the plans. Indeed, one possible efficient and 
probative approach for the litigation of such specific contentions would 
be an examination of the sensitivity of the effect on the success of the 
plans of less-than-full participation by the specific named groups, and/or 
any provisions in the plans to compensate for varying degrees of non
participation by those groups. 

EMERGENCY PLANS: NOTIFICA TION OF 
TRANSIENT POPULATION 

The emergency plans include much that aims to give adequate notifi
cation and instruction to the transient population in the plume exposure 
emergency planning zone (EPZ). Nonetheless, in the event of an 
emergency, some members of this population might not hear the sirens, 
or know what they meant, or have radios, or be familiar with the roads 
in the plume EPZ. Thus, these persons might have to depend more on 
their own resources in finding out what to do than permanent residents 
of the plume EPZ would have to. Yet, the plans cannot reasonably be ex
pected to provide more for this population than they already do. If 
everyone were left to figure out for himself what to do after the sirens 
sounded, and picked up later if he didn't figure it out, there would be, 
in effect, no emergency plans at all. On the other hand, the plans cannot 
be required to be specific to every individual, or again, there would be 
no acceptable plans at all. What NUREG-0654 calls "a best effort" will 
sometimes have to do. See, e.g., NUREG-0654, Appendix 3, Section 
C.4.d. 
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EMERGENCY PLANNING: NOTIFICATION OF 
TRANSIENT POPULATION 

The phrase, "transient population," which Section IV.D.2 of 10 
C.F.R. Part 50, Appendix E, uses to define the group for which there is 
to be some special means of notification, does not refer only to people 
who take up temporary residence in the plume EPZ, as the use of the 
same phrase in NUREG-0654, Section II.G.2 shows. There, many of the 
devices suggested as means to notify the "transient population" would 
apply to temporary residents and temporary non-residents alike. 

TECHNICAL ISSUES DISCUSSED: EMERGENCY PLANNING 

Communications System ........................... 1062 
Dedicated Telephone Switch ....................... 1063 
Order of Telephone Notifications ................... 1071 
Listing in Emergency Plans of Names and Numbers of 

Offsite Management ............................ 1031 
Installation and Testing of Sirens ................... 1070 
Effectiveness of Route-Alerting ..................... 1071 
Route-Alerting Sector Maps ....... -................. 1071 
Notification of Transient Population in Plume Exposure 

Emergency Planning Zone ....................... 1034 
Adjustments in Size of Plume Exposure Emergency 

Planning Zone ................................. 1066, 1069 
Evacuation Time Estimates ........................ 1064 
Effect of Traffic Congestion Outside Plume Exposure 

Emergency Planning Zone on Evacuation .......... 1065 
Mobilization of National Guard ..................... 1073 
Human Response to Radiation Danger .............. 1047, 1053 
Letters of Agreement ............................. 1044 
Self-Reading and Permanent Record Dosimeters for 

Emergency Workers ............................ 1036 
Livestock Farmers as Emergency Workers ........... 1059 
School Personnel as Emergency Workers ............ 1059 
Potassium Iodide for the General Public ............. 1032 
Specialized Plans for Special Facilities ............... 1056 
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SPECIAL PREHEARING CONFERENCE ORDER 
RULING ON ADMISSIBILITY OF OFFSITE EMERGENCY 

PLANNING CONTENTIONS (AND DISMISSING CEPA, 
LEWIS, AND WHITE AS PARTIES> 

This Special Prehearing Conference Order contains our discussions 
and rulings on offsite emergency planning contentions filed in the Lim
erick proceeding. Immediately following this page is a tabular summary 
of our rulings. Following this table are an introduction and our discus
sions and rulings on individual contentions. 

Lewis-1 
Lewis-2 
White-l 
FOE-1 

Commonwealth-1 
Commonwealth-2 

CitY-1 through 
City-9 

City 10 and 
City 11 

City 12 
LEA-1 through 

LEA-4 
LEA-5 and 

LEA-6 
LEA-7 
LEA-8 
LEA-9 
LEA-lO 
LEA-II 
LEA-12 
LEA-13 
LEA-14 
LEA-IS 
LEA-16 
LEA-17 

SUMMARY OF RULINGS 

Denied ........................... . 
Denied ........................... . 
Denied ........................... . 
Admitted in Part, Denied in Part 
(Considered with LEA-24) .......... . 
Admitted in Part, Denied in Part .... . 
Withdrawn (Considered with 

LEA-23) ....................... . 

Deferred ......................... . 

Deferred 
Deferred 

Deferred 

Deferred ......................... . 
Denied ........................... . 
Denied .... : ...................... . 
Denied ........................... . 
Denied ........................... . 
Admitted ......................... . 

- Admitted ......................... . 
Admitted ......................... . 
Admitted ......................... . 
Admitted (Considered with LEA-12) .. 
Denied ........................... . 
Denied (Considered with LEA-lO) ... . 
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1030 
1032 
1034 

1065 
1036 

1065 

103,8 

1039 
1038 

1041 

1044 
1044 
1047 
1049 
1051 
1053 
1053 
1056 
1059 
1053 
1061 
1051 



LEA Drills 
LEA-18 
LEA-19 
LEA-20 
LEA-21 
LEA-22 
LEA-23 
LEA-24 
LEA-25 
LEA-26 
LEA-27 
LEA-28 
LEA-29 and 

LEA-30 

Withdrawn ........................ . 
Denied (Considered with LEA-9) .... . 
Denied .................. ' .......... . 
Denied ........................... . 
Denied (Considered with LEA-19) ... . 
Admitted (Considered with LEA-14) .. 
Deferred ......................... . 
Admitted in Part, Denied in Part .... . 
Denied ........................... . 
Admitted in Part, Denied in Part .... . 
Admitted (Considered with LEA-13) .. 
Admitted ......................... . 

Withdrawn ........................ . 
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1062 
1049 
1062 
1064 
1062 
1059 
1064 
1065 
1069 
1070 
1056 
1073 

1074 

During the week of March 5, 1984, we held a prehearing conference 
on the admissibility of offsite emergency planning contentions. During 
the conference, we heard argument on written contentions which had 
been submitted by several private parties and by governmental 
participants. We now rule on those contentions and confirm the discov
ery schedule arrived at during the conference. 

The following parties took part in the prehearing conference: The 
NRC Staff; Philadelphia Electric Company, the Applicant; Limerick 
Ecology Action (LEA); Friends of the Earth in the Delaware Valley 
(FOE); Marvin I. Lewis; Joseph A. White; and a group of inmates in 
the State Correctional Institution in Graterford, Pennsylvania, represent
ed by their attorney, Angus R. Love. The City of Philadelphia and the 
Commonwealth of Pennsylvania appeared as governmental participants, 
as permitted by 10 C.F.R. § 2.715(c). 

By letter dated October 21, 1983, the Consumers' Education and Pro
tective Association (CEPA) had stated its intent to continue as a party 
on offsite emergency planning issues. We ruled that CEPA could con
tinue as a party in our November 10, 1983, "Order Dismissing Keystone 
Alliance and the Pennsylvania Consumer Advocate" (unpublished), at 
1. In our January 30, 1984, Notice of this prehearing conference, we 
said, at 2, "[aW parties and governmental participants which seek to par
ticipate in the litigation of offsite emergency planning issues are required 
to attend." CEP A did not file co"ntentions or attend the conference. 
Having no contentions remaining in any part of the Limerick operating 
license proceeding, CEPA is dismissed from the proceeding. Tr. 7579. 
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These offsite emergency planning contentions were filed well over 
two years after the August 21, 1981, notice of hearing on Philadelphia 
Electric's application to operate the Limerick plant. The contentions are, 
therefore, arguably late-filed. Thus, in the light of a recent decision, 
Duke Power Co. (Catawba Nuclear Station, Units 1 and 2), CLI-83-19, 
17 NRC 1041 (1983), we would be bound to balance certain factors 
before admitting any of these contentions, however admissible they 
might be were they not late. Before we consider Catawba further, a 
brief review of certain aspects of the emergency planning phase of the 
Limerick proceeding is in order. 

The contenticlOs before us now are part of a second set - in some re
spects a revised set - of emergency planning contentions in the Limer
ick proceeding. The first set was filed November 24, 1981, by LEA, 
CEP A, and other participants. That first set numbered 31 and included 
contentions on both onsite and offsite emergency planning issues. The 
Applicant argued about this first set that since the Commonwealth and 
local governments had not yet issued draft emergency plans intended to 
conform with the then newly revised emergency planning regulations in 
10 C.F.R. § 50.47 and Appendix E to 10 C.F.R. Part 50, we should defer 
ruling on the contentions. We agreed, and in our June 1, 1982, "Special 
Prehearing Conference Order," we deferred our rulings. See LBP-82-
43A, 15 NRC 1423, 1519. We proceeded to deal with onsite issues and 
offsite issues on separate schedules, returning to on site issues sooner, 
since we had the Applicant's plan in hand before the offsite plans. Later, 
we scheduled the filing of new or revised offsite planning contentions 
around the Federal Emergency Management Agency's (FEMA) receipt 
of draft State and local government plans after review by the Pennsylva
nia Emergency Management Agency (PEMA). See our "Memorandum 
and Order Confirming Schedules Established During Prehearing Confer
ence," May 16, 1983 (unpublished), at 4-5. 

Over a year after we had deferred our rulings, the Commission issued 
its Catawba decision. It ruled that, in considering whether to admit con
tentions filed late because they could not be adequately specific without 
information available only in relevant documents unavailable to the 
public until shortly before the contentions were filed, Licensing Boards 
had to consider and balance all five factors set out in 10 C.F.R. 
§ 2.714 (a)(l) as having a bearing on the admissibility of late-filed 
contentions. The unavailability of a relevant document, the Commission 
said, could be considered under "good cause," the first of the five 
factors, but the Boards were not to treat that factor as automatically 
controlling. Catawba, supra, 17 NRC at 1045. The Commission went on 
to apply its ruling to proceedings on emergency planning issues and 
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concluded that, certainly, once the App"Iicant had filed its onsite plan, 
contentions could be based on it, to the extent that it did not depend on 
unavailable ofTsite plans, and to the extent that it made assumptions 
about the ofT site plans. Id. at 1049. At any rate, the Commission said, in
tervenors were expected to "raise [emergency planning] issues as early 
as possible." Id. at 1050. There was a "substantial public interest," the 
Commission said, "in efficient and expeditious ... proceedings." Id. at 
1048. 

Arguably Catawba applies here. Indeed, LEA and the StafT do apply 
it, both concluding that on balance, the contentions before us are ad
missible in relation to a balancing of the five factors listed in 10 C.F.R. 
§ 2.714(a) 0). See Staffs Response at 3-7, and LEA's February 5, 
1984, Supplemental Filing. We agree with their conclusion. But we wish 
to point out that the intervenors did indeed "raise issues as early as 
possible" (Catawba, supra, 17 NRC at 1050), and that the present set of 
contentions is in many ways a revision of the set filed over two years 
ago. Moreover, we deferred ruling on that first set at the urging of the 
Applicant, a party very likely to benefit from expeditious proceedings. 
Consistent with the approach the parties agreed to take toward the first 
set of contentions, the Applicant, in its answer to these contentions, 
quite properly does not mention Catawba in relation to any contention 
it construes to be about ofTsite plans. 

The law which governs emergency planning is rooted in certain Com
mission regulations and one document of Commission guidance. Section 
50.47 is the basic text. Section 50.47(b) contains sixteen standards with 
which all emergency plans must comply. These standards are elaborated 
on in the "evaluation criteria" in NUREG-0654; FEMA-REP-I, Rev. 1, 
"Criteria for Preparation and Evaluation of Radiological Emergency Re
sponse Plans and Preparedness in Support of Nuclear Power Plants 
... ," November 1980. These criteria are intended for use by planners 
in drafting, and by the Staff in reviewing, plans. The criteria are not 
requirements. Reviewers may judge measures other than those the crite
ria recommend as adequate to bring the plans into conformity with the 
standards in Section 50.47(b). See Pacific Gas and Electric Co. (Diablo 
Canyon Nuclear Power Plant, Units 1 and 2), ALAB-644, 13 NRC 903, 
937 (I 98 1). Last of the roots of the law of emergency planning is Appen
dix E to 10 C.F.R. Part 50, which sets out with more particularity than 
does Section 50.47(b) certain standards the Applicant's emergency plans 
must meet. 

Overarching all of these regulations and the guidance given is the rule 
in Section 50.47(a)0), that no operating license will be issued unless 
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the NRC finds that "there is reasonable assurance that adequate protec
tive measures can and will be taken in the event of a radiological 
emergency." One difficulty in implementing this standard in operating 
license hearings is that a licensing board's findings on the emergency 
plans are likely to have to be predictive. Under Section 50.47{a)(2), the 
emergency preparedness exercises required by Section 50.47{b)(14) are 
"part of the operational inspection process and are not required for any 
initial licensing decision." Thus, a licensing board's task is very likely to 
be .to . find whether there is "reasonable assurance prior to license is
suance that there are no barriers to emergency planning implementation 
or to a satisfactory state of emergency preparedness that cannot feasibly 
be removed." 46 Fed. Reg. 61,134, 61,135 (1981). "Thus, while the 
plan need not be 'final,' it must be sufficiently developed to permit the 
board to make its 'reasonable assurance' finding ... " Louisiana Power 
and Light Co. (Waterford Steam Electric Station, Unit 3), ALAB-732, 
17 NRC 1076, 1104 (1983). 

In dealing with a number of the contentions before us, we faced what 
appeared to be rather early stages in the development of some portions 
of certain plans. Since there was every prospect that these portions 
would undergo further development, we could not admit contentions on 
these portions without risking what might later prove to be unnecessary 
litigation. But neither could we deny the contentions, given the insuffi
cient development of those portions. Thus, in relation to some 
contentions, we found we were in the same position we were in when 
we had the first set of emergency planning contentions before us: Fair
ness and efficiency seemed to dictate that we defer our rulings. Our 
principal aims in such deferrals have been to encourage negotiation, to 
avoid unnecessary litigation, and to make necessary litigation as focused 
as possible. These aims seem to have been served by our having 
deferred ruling on the first set of contentions. Moreover, we think that 
these aims are in keeping with the underlying aim of Catawba. As we 
deal with the contentions of the sort we have just described, we shall be 
more particular about our reasons for deferring ruling on them. 

To be admissible, contentions must be set forth with reasonable 
specificity, and with adequate bases, legal and factual. 10 C.F.R. 
§ 2.714{b). . 

A word on the task we faced in ruling on these contentions: The par
ticipants filed nearly fifty contentions; the thirty-five the private parties 
filed were especially hard to sort out. Many of them were quite long and 
not shaped to help a reader distinguish contention from supporting 
assertion, or principal point from minor. Moreover, this disorder within 
individual contentions often obscured the order among contentions. We 

1028 



found the prehearing conference useful - and LEA's contribution to 
that conference particularly so - in putting the contentions in more 
order. Because the conference clarified many of the contentions, and be
cause LEA simply changed some of them to a degree, LEA's original 
filing is not a reliable indication of the present intent of the intervenors. 
Therefore, the original filing must be construed in the light of our dis
cussions here of individual contentions. To clarify individual contentions 
and bring out the order among the contentions, we discuss some of 
them out of the numerical order LEA gave them, and we take care to 
point out relations among them of similarity and analogy, of general and 
particular, and of logical dependence. 

Our task has not been made easier by the Applicant's having objected 
to the admission of each of the contentions. With nearly fifty contentions 
on so complex an undertaking as emergency planning, that the Applicant 
could not bring into focus one admissible contention seems to us not 
quite credible. We have, nevertheless, attended to the Applicant's argu
ments with care, finding some sound, others not. 

We define four terms here as they are used in this Order. Commission 
law on emergency planning distinguishes between the "plume exposure 
pathway emergency planning zone" - a roughly circular area with a 
radius of about 10 miles - and the "ingestion exposure pathway 
emergency planning zone," another roughly circular area, but having a 
radius of about 50 miles. The names of these zones accurately indicate 
what the protective measures for the respective zones are designed to 
prevent. We shall refer to the zones by the expressions, "plume EPZ" 
and "ingestion EPZ." Counties which overlap, or are contained in, the 
plume EPZ are called "risk" counties, .and counties which lie outside 
the plume EPZ but are slated to support the risk counties in a radiologi
cal emergency are called "support" counties. 

SCHEDULE FOR THE CONTENTIONS OF THE 
GRATERFORD PRISONERS 

Eighteen inmates of the Graterford State Correctional Institution in 
Graterford, Pennsylvania are represented in this proceeding by Angus 
R. Love, Esq. of Norristown, Pennsylvania. They were unable to present 
contentions during the prehearing conference because the separate 
emergency plan which the Commonwealth has drawn up for the Grater
ford prison cannot yet be made available to them, even in draft form. 
The plan is subject to review by a number of organizations seriatim, 
including the Department of Defense and the National Guard, and that 
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review is not yet complete. Tr. 7581. Moreover, agreements on certain 
questions of security are yet to be worked out. [d. 

While the Board is concerned that counsel for the prisoners be provid
ed adequate time to examine the plan, we must also avoid needlessly 
prolonging the hearings at this late stage in the operating license 
proceeding. Therefore, we order the following: The Commonwealth of 
Pennsylvania is to make available to counsel for the Graterford prisoners 
some form of the emergency plan for their prison as soon as possible. 
The form of the plan the Commonwealth makes available should be 
close enough to the final form of the plan to give the prisoners adequate 
grounds for deciding whether to file contentions, and if so, what 
contentions; we recognize that the details of the plan will not necessarily 
be those that will exist at the end of the long review process. Tr. 7582. 
We further order that as soon as the Commonwealth has provided the 
prisoners with some adequate form of the plan, the Commonwealth 
inform the Board and the other parties that it has done so. Unless the 
plan is far larger than there is now reason to expect it to be, the Grater
ford prisoners will have 20 days from the time they receive the initial 
form of the plan to file contentions. The contentions are to be received 
by us and the Applicant, NRC Staff and the Commonwealth on the 
twentieth day. Other parties may receive the contentions shortly 
thereafter. Tr. 7582-83. 

We encourage the Graterford prisoners to discuss and attempt to 
resolve with the Commonwealth, and any others involved, their con
cerns about the adequacy of the Graterford plan. If, after examining the 
plan, the prisoners either have no concerns about the plan or, having 
concerns, are able to come to agreements with the responsible bodies, 
we ask that the prisoners inform us of the outcome. Tr. 7583. 

LEWIS-l 

Intervenor Marvin I. Lewis filed two contentions. The Staff and the 
Applicant oppose the admission of both contentions, and we rule that 
neither is admissible. We discuss Lewis-! first. It is arguably a late 
onsite emergency planning contention, and the Applicant so argues. Ap
plicant's Answer at 50. We, however, ground our ruling, as the Staff 
does its opposition, on the contention's lack of bases. 

Lewis-! has two parts, the first of which is that reactor operators 
should not have to make contact with offsite management before declar
ing an evacuation emergency, for in certain emergencies, time would be 
too precious to spend calling offsite management. 

1030 



Mr. Lewis is in error in this part of his contention. As the Applicant 
points out, ofTsite managers do not have to be called before an emergen
cy requiring evacuation is declared. Under Section 5.2.1.1 of the Limer
ick Emergency Plan, the responsibilities of verifying that an emergency 
exists, classifying it according to level, and notifying ofTsite organizations 
belong to the Interim Emergency Director. This office is held by the 
Shift Superintendent, or his alternate, the Shift Supervisor, both of 
which positions are filled 24 hours a day at the plant. Applicant's 
Answer at 50. 

The second part of the contention alleges that because the plans do 
'not contain the names and telephone numbers of the ofTsite managers 
who are to be called in an emergency, there is no assurance that the 
plans can be implemented. The heart of Mr. Lewis' concern, as he ex
pressed it during the prehearing conference, is that if the plans do not 
contain the necessary names and numbers, those names and numbers 
might not be any place where the people who would need them could 
find them. Tr. 7591. He added that if the people who would need them 
"formally had a procedure that spelled out which senior management 
ofTsite and which numbers to call before they could do anything, then 
... [he] could not have an objection." Id. 

Such formal procedures do, in fact, exist. The Commonwealth says 
that the needed names and numbers appear ,in the standard operating 
procedures for the Emergency Operations Center and in the duty offi
cer's instruction and contact book. Tr. 7592-93. The Applicant adds that 
the names and numbers also appear in the implementing procedures for 
the onsite plans, copies of which, with the names and numbers blacked 
out, the Intervenors have had for some time. Tr. 7594. Thus, all who 
need to know those names and numbers have them, and thus, by his 
own account, Mr. Lewis can have no objection. 

It is worth explaining why the names and numbers of ofTsite manage
ment are not included in the emergency plans, and are blacked out in 
the Intervenors' copies of the implementing procedures: As the Appli
cant points out, the NRC requires that the phone numbers be kept 
confidential, for if they were not, members of the general public could 
use them to frustrate, inadvertently or deliberately, an emergency 
response. Applicant's Answer at 50-51. See Generic Letter 81-27, from 
Director, Division of Licensing, Office of Nuclear Reactor Regulation' 
(July 9, 1981). In addition, these names and numbers may be subject to 
relatively frequent change. It would be counterproductive to include 
such changeable information, requiring updating, in the formally issued 
and widely distributed emergency plan. 
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LEWIS-2 

Lewis-2, LEA-14, and LEA-22 all deal with the distribution of potassi
um iodide (KI), a radioprotective drug; but since Lewis-2 makes a 
broader claim about KI than either of LEA's contentions make, and 
since LEA-14 and 22 share concerns other than KI, our treatment of 
Lewis-2 has little in common. with our treatment of LEA's two 
contentions, and so we shall discuss them later. 

KI is a blocking agent: By being absorbed by the thyroid, KI keeps 
radioactive iodine 131, which could be released in a reactor accident, 
from accumulating in the thyroid. KI thus protects one organ against 
one radioisotope. The Commonwealth's emergency plan does not call 
for distribution of KI to the general public. Mr. Lewis contends that 
everyone who lives within 50 miles of the plant should have KI on 
hand, and know how to use it, before Limerick begins to operate. Tr. 
7595. In calling for distribution of the drug before plant operation, Mr. 
Lewis relies on the following FDA statement: "An important factor in 
obtaining satisfactory blocking of peak radioactive iodine uptake is the 
temporal relation of stable iodide administration to radioiodine 
exposure." FDA-HHS Publication 81-8158, March 1981, at 2. Mr. 
Lewis contends that distribution at the time of an accident would be too 
late for satisfactory blocking. 

Besides the FDA publication, Mr. Lewis cites no bases, but the follow
ing portions of Section II.J.1 0 of NUREG-0654 are relevant: State and 
local organizations' plans for the plume exposure EPZ shall include: 

e. Provisions for the use of radioprotective drugs, particularly for emergency 
workers and institutionalized persons ... whose immediate evacuation may be 
infeasible or very difficult, ... 

f. . .. [and] the method by which decisions by the State Health Department for 
administering radioprotective drugs to the general population are made during 
an emergency •.. 

The Staff, the Applicant, and the Commonwealth oppose this 
contention. We deny it. The Applicant argues that no NRC regulation or 
guidance requires distribution of KI to the general public, and the Staff 
argues that the Commonwealth's present plan - the full particulars of 
which were not set out at the prehearing conference but which includes 
distribution of KI to emergency workers, though, as we noted, not to 
the general public - is consistent with the guidance in NUREG-0654, 
§ II.J.I0.e.-f., quoted above. 
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More important than what the opponents of the contention say about 
what is required is what they say about who requires it. The Common
wealth says that FEMA leaves it to the States to decide whether to dis
tribute KI to the general public. Tr. 7596. The Applicant goes the next 
step and claims that distribution of KI to the public is "wholly a matter 
of individual State determination," and "therefore ... beyond considera
tion by this Board." Applicant's Answer at 51. The Applicant cites no 
authority. 

It is well established that neither the Commission's regulations nor 
the guidance in NUREG-0654 require that radioprotective drugs be dis
tributed to the general public. See, e.g., Union Electric Co. (Callaway 
Plant, Unit 1), ALAB-754, 18 NRC 1333, 1334 (1983). Indeed, FEMA 
guidance leaves to the States the responsibility of deciding whether to 
distribute KI at all, even to emergency workers. [d. at 1335. 

On the other hand, it is equally well established that licensing boards 
- necessarily looking more to the Comm!ssion's requirement in 10 
C.F.R. § 50.47(a)(1) that there be reasonable assurance that adequate 
'protective measures will be taken in an emergency, than to FEMA guid
ance - may rule on, and have ruled on, the reasonableness of a State's 
decision not to administer KI to the general public. See id. at 1335; the 
case it affirms, LBP-83-71, 18 NRC 1105 (1983); and the cases cited 
there at 1109 n.13. Mr. Lewis would have us do likewise. Tr. 7599. 

However, we decline to do so. Since the accident at Three Mile Island 
Unit 2 in 1979, several licensing boards have compiled full records on 
the costs' and the benefits of distributing KI to the general public. See, 
e.g., Callaway, LBP-83-71, 18 NRC 1105. We note that the earliest of 
these records concerns the Commonwealth's policy and is to be found, 
fittingly, in one of the decisions in the Three Mile Island Unit 1 Restart 
Proceeding, Metropolitan Edison Co. (Three Mile Island Nuclear Station, 
Unit 1), LBP-81-59, 14 NRC 1211, 1663-70 (1981), decision on appeal, 
ALAB-697, 16 NRC 1265 (1982). The testimony of the experts in these 
records is becoming repetitious, and the reasons behind State policies 
against distributing KI to the public are now quite familiar to licensing 
boards. The most recent listing of those reasons can be found in 
Callaway, ALAB-754, supra. Most important, the licensing boards' rul
ings are uniform: "state policies against ... distribution [to the general 
public] have not been found contrary to requirements for providing ade
quate protective measures for emergency planning purposes." [d. at 
1335, quoting LBP-83-71, 18 NRC at 1109. Mr. Lewis has given us no 
reason to think we should make a different ruling. We see no point in 
compiling yet another record on this well-settled issue. 
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Lewis-1 and Lewis-2 having been denied, Mr. Lewis has no conten
tions remaining in the emergency planning phase of the Limerick 
proceeding. On March 14, 1984, Mr. Lewis filed a "Motion for New 
Contention Based on IE Notice No. 84-17." This motion is denied, as 
will be set forth in an order to be issued soon. With that denial, Mr. 
Lewis has no contentions remaining in any phase of the Limerick pro
ceeding and is thus no longer a party in this proceeding. Mr. Lewis may 
file objections to, or appeal, this Order; the procedure for doing so is set 
out in the last section of this Order. 

WHITE-! 

This contention, which we rule inadmissible, brings into focus the 
limits of what emergency planning can do. Mr. Joseph A. White con
tends that the plans do not provide adequate notification, shelter, or 
evacuation to employees of moving companies working in the plume 
exposure EPZ (such as himselO, or to other people in similar situations, 
for example, people delivering goods in the plume exposure EPZ, or 
truckers and tourists who pass through it but don't spend the night. Mr. 
White contends that he and such transients might be in places within 
the plume exposure EPZ which the sirens designed to give early notifica
tion of an emergency could not reach (Tr. 7601, 7612); that even if 
these transients heard the sirens, they probably would not know what 
the sirens meant (Tr. 7601); that even if they somehow knew, many of 
them would be without radios and so would not know what action to 
take (Tr. 7602, 7612); and that even if they had a radio, or found out by 
other means what action they were supposed to take, they could well be 
unfamiliar with the roads in the EPZ (Tr. 7603). Among the bases Mr. 
White cites, the one which speaks most clearly of people in Mr. White's 
situation, 10 C.F.R. Part 50, Appendix E, Section IV.D.2, says, in part, 
"[s)jgns or other measures shall also be used to disseminate to any tran
sient population within the plume exposure pathway EPZ appropriate in
formation that would be helpful if an accident occurs." 

The Staff and the Applicant oppose this contention, for similar 
reasons. The Applicant argues that the sirens will cover as large an area 
within the plume exposure EPZ as is physically possible - 100% of it 
probably (Tr. 7606) - and that if from seeing large numbers of people 
taking protective action, a transient person such as Mr. White describes 
did not figure out what was happening and seek advice, local authorities 
would find him and help him on their final run through the EPZ. Tr. 
7605-06. But, the Applicant's main argument is simply that in the 
emergency plans such people are given the same protection members of 
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the general public are given, and that nothing in Commission law re
quires that Mr. White's group be given special treatment. Applicant's 
Answer at 52. In particular, the Applicant argues, the bases Mr. White 
cites do not require such special treatment: For example, though the 
basis quoted from above, Section IV.D.2 of 10 C.F.R. Part 50, Appendix 
E, gives special attention to measures taken to inform a "transient 
population," it is referring only to people who take up temporary resi
dence in the plume exposure EPZ. Applicant's Answer at 52 n.99. 

We doubt whether the phrase, "transient population," is to be so nar
rowly construed. NUREG-0654, Section II.G.2 contains the passage we 
quoted from Appendix E of Part 50, but expands on it by giving as 
examples of acceptable measures, "decals, posted notices or other 
means, placed in hotels, motels, gasoline stations and phone booths." 
Some of these measures would appear to apply to people in Mr. White's 
situation and to the other sorts of transients he identifies, as well as to 
people temporarily residing in the plume exposure EPZ. 

Nonetheless, we agree with the Applicant to the extent that we find 
no basis in Commission law for requiring that the groups Mr. White 
identifies be treated in some way other than the way in which they are al
ready treated in the emergency plans. If everyone were left to figure out 
for himself what to do after the sirens sounded, and picked up later if he 
didn't figure it out, ihere would be, in effect, no emergency plans at all. 
On the other hand, the plans cannot be required to be specific to every 
individual, or again, there would be no acceptable plans at all. What 
NUREG-0654 calls "a best effort" will sometimes have to do. See, e.g., 
NUREG-0654, Appendix 3, Section C.4.d. Mr. White has identified a 
group of people for whom best efforts are likely to be adequate but may 
not always be so, and yet are all that can be required. Already the plans 
include much that is aimed at transient populations. For example, notifi
cation by siren is provided for the whole plume exposure EPZ; informa
tion on the meaning of the sirens and advice on appropriate action in an 
emergency will be in public phone books and in brochures distributed to 
hotels, motels, state parks, etc., in the plume exposure EPZ (Tr. 7604); 
more information will be available by radio on the Emergency Broadcast 
System. Mr. White says he would like to have the information in the 
brochures to complement the information on radio (Tr. 7607), and he
points out that his work doesn't take him to hotels, nor even often 
where decals and the like will be posted (Tr. 7607-08). Businesses such 
as the one Mr. White works for may notify the Commonwealth that they 
would like the information contained in the brochures, and the Com
monwealth will make it available (Tr. 7609). 
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Beyond this we don't think the Commo'nwealth can go. Neither we 
nor the parties have been able to imagine how the Commonwealth could 
compile a list of businesses which are not located in the plume exposure 
EPZ but whose employees often work there. The class of such businesses 
is far too open. 

Because we have declined to admit Mr. White's contention, he is no 
longer a party in this proceeding. He may, of course, appeal our ruling. 
But regardless of the outcome of any appeal he'may make; we'note'here 
the quality of both his preparation for this proceeding and his partiCipa
tion in it: Throughout the long prehearing process he has been 
concise, thought-taking, intelligent, aware of the factors relevant to his 
contention, and attentive to procedures. We believe Mr. White's interest 
in this proceeding would be to some degree satisfied, and LEA's partici
pation in the proceeding benefited, were Mr. White to render some as
sistance to LEA's able representatives to the extent they are mutually 
willing to do this. 

COMMONWEALTH-1 

As we no'te below in discussing LEA-14 and LEA-22, the Common
wealth's emergency plans call for providing dosimeters to all emergency 
workers. LEA-14 and LEA-22 contend that dosimeters should also be 
provided to two segments of the general public which under some cir
cumstances could become, in effect, groups of emergency workers. 
Commonwealth-! contends that the emergency plans must include ar
rangements for the procurement and distribution of both self-reading 
and permanent record dosimeters to every offsite emergency worker. 
Discussions are going on now between the Commonwealth and the Ap:
plicant on arrangements for procurement and distribution of dosimeters. 
The principal question in those discussions apparently is who will buy 
the dosimeters. Tr. 8167. In effect, then, the Commonwealth is contend
ing that the emergency plans must record the results of the, discussions 
it and the Applicant are having. The Staff would admit this contention. 
The Applicant would not. We, modifying the Applicant's argument, 
admit the contention only as it applies to self-reading dosimeters. 

An earlier case in which the Commonwealth participated, Metropolitan 
Edison Co. (Three Mile Island Nuclear Station, Unit 1), ALAB-698, 16 
NRC 1290 (1982), partly controls here. ,There the Commonwealth had 
asked the Appeal Board to rule either that predistribution of a permanent 
record dosim'eter to each emergency worker was required by the Com
mission's regulations, or, that the regulations did not so require but that 
there was no reliable evidence of any alternative means of radiation 
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exposure control that would assure the safety of emergency workers. Id. 
at 1296. One of the principal bases for the Commonwealth's claim was 
the following sentence from NUREG-0654, § II.K.3.a: "Each organiza
tion shall make provisions for distribution of dosimeters, both self
reading and permanent record devices." 

The Appeal Board ruled that, although permanent record dosimeters 
would be a "useful added measure of protection for emergency workers" 
(Three Mile Island, ALAB-698, supra, 16 NRC at 1301), no regulation 
mandated the use of dosimeters of any sort (;d. at 1294), and that 
permanent record devices would be required only if they were necessary 
to reasonably assure the safety of emergency workers. Id. at 1299. The 
Appeal Board then concluded that the Commonwealth's plans for the 
distribution and use of self-reading dosimeters were "sufficient to assure 
reasonable protection for emergency workers" (id.), and, therefore, that 
permanent record devices were not required. Id. at 1301. 

No one has argued before us that the Commonwealth's plans for the 
distribution and use of self-reading dosimeters are materially different 
from what they were in Three Mile Island. Therefore, we think this 
Appeal Board decision compels us to rule that the Limerick emergency 
plans need not include arrangements for the procurement and distribu
tion of permanent record dosimeters. If permanent record devices are 
not required, then neither are arrangements for their procurement and 
distribution. 

The Applicant argues that Three Mile Island compels us to make an 
analogous ruling on self-reading dosimeters, but the Applicant is ignor
ing that the Appeal Board rested its decision on the adequacy to workers' 
safety of the plans for the use of self-reading dosimeters. The Common
wealth argues that Three Mile Island says only that predistribution of 
permanent record devices is not necessary, not that planning for their 
procurement and distribution are not. Tr. 8164, 8167-68. However, we 
think the Appeal Board ruled more broadly. When discussing the ade
quacy to workers' safety of the plans for the use of self-reading 
dosimeters, the Appeal Board decided nothing about the virtues of 
predistribution, but only that the absence altogether of permanent 
record devices is not likely to compromise the safety of emergency 
workers. See Three Mile Island, supra, 16 NRC at 1299-1301. 

The only issue which remains under Commonwealth-l is whether rea
sonable assurance of the necessary supplies of self-reading dosimeters re
quires that the Limerick emergency plans include arrangements for the 
procurement and distribution of such dosimeters. The Applicant implies 
that the discussions now going on between it and the Commonwealth 
reasonably assure the necessary supplies. We, however, rule now, as we 
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shall analogously elsewhere in this order, that the plans must show 
either that the necessary supplies are in place, or that the mechanism for 
acquiring and placing them exists. It is not clear that either of these re
quirements has been met. Therefore, we admit Commonwealth-1 as it 
applies to self-reading dosimeters, but we hope that the discussions be
tween the Applicant and the Commonwealth will make litigation of this 
issue unnecessary. 

(Commonwealth-2 has been withdrawn. See also LEA-23 below.) 

CITY 1 THROUGH CITY 9, AND CITY 12 

The City filed twelve "Issues of Concern." Ten of them deal with pro
tective measures which the Commonwealth's emergency plan would re
quire for the ingestion EPZ in a nuclear emergency at Limerick. At the 
prehearing conference, the City and the Commonwealth asked that we 
defer ruling on those ten, to give the discussions which have been going 
on between the City and the Commonwealth more time to bear fruit. 
Tr. 7972. The Commonwealth said that the additional time would be 
useful for two reasons: that the discussions required the participation 
of several State agencies, and that the filing the City had made in reply 
to the Applicant's and Staff's responses to the City's filing of issues had 
furthered the discussions. Tr. 7975-76. Both the City and the Common
wealth were confident they would come to considerable agreement in 
the discussions. 

The Staff and the Applicant opposed deferring ruling on the City's 
issues. The Staff argued that since the parties had come to the prehearing 
conference prepared to discuss the City's issues, it would be more effi
cient to have rulings now, and that those might help narrow the scope of 
the discussions the City and the Commonwealth were having. Tr. 
7973-74. Trying to strike a balance between efficiency and encouraging 
negotiation, we at first decided to hear argument on the City's issues but 
defer ruling on them until after a status report on April 23. Tr. 7978. We 
thought it unlikely we could rule on the contentions soon at any rate, 
and the Commonwealth represented to us that some of the City's issues 
might well be settled before we could rule. Tr. 7979. 

However, later in the week of the pre hearing conference, it became 
clear that the time we would have given to hearing argument on the 
City's issues was more pressingly needed for evidentiary hearings on 
other matters. April 19 was established as the date for receipt of the 
report of results of the negotiations. Tr. 8154-55. (At the City's tele
phone request, on April 18, the Board extended the receipt date to April 
23.) We suggested that interested parties might want to take part in the 
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continuing discussion of the City's issues (Tr. 8155) or keep themselves 
otherwise informed of the progress of those discussions. Tr. 8157. 

CITY -10 AND CITY-11 

These two of the City's issues deal with the Applicant's implementing 
procedures (IP) rather than the Commonwealth's plans. We did hear 
argument on City-l0 and City-II, and at first intended to rule on them 
when we ruled on the bulk of the emergency planning contentions; but 
at the close of argument we decided to defer ruling on these two of the 
City'S issues also. Tr. 8151. 

City-l0 and City-11 together assert that three of the Applicant's imple
menting procedures are unclear on some important matters. IPs 318 and 
319 set out procedures related to calculations of radiation exposure 
caused by ingestion of contaminated water and fish. City-l0 asserts that 
IPs 318 and 319 do not say who is to perform the calculations, for under 
the heading "Responsibilities" in those IPs there appears only the word 
"N one." The City also claims that IPs 318 and 319 do not provide for 
notifying downstream users of the water should it become contami
nated. IP 287 sets out procedures related to notifying downstream users 
of the Schuylkill River should it become contaminated, but City-II as
serts that this IP should specify what level of contamination requires 
notification. 

The Applicant argues that City-10 and City-11 are late-filed onsite 
emergency planning contentions and that the City is, therefore, obliged 
to address the five factors 10 C.F.R. § 2.714(a) (1) requires licensing 
boards to consider before ruling on the admissibility of late-filed 
contentions. The Applicant also argues that under Waterford, supra, 17 
NRC 1076, the contents of implementing procedures, being highly 
detailed and related more to emergency preparedness than to the sound
ness of the emergency plans, are not to be litigated. [d. at 1106-07. Last, 
speaking to the merits, the Applicant argues that IPs must be read in the 
context of other planning documents, and that if IPs 318, 319, and 287 
are so read, it will be clear that the Limerick Dose Assessment Team is 
assigned the calculations in IP 318 and 319. The Applicant asserts that· 
the Limerick Dose Assessment Team is fully aware of its responsibilities 
under IPs 318 and 319. The Applicant also argues that the notification 
procedures the City says are missing from those two IPs are set out in IP 
287, and that what the City says is missing in IP 287 will be found in IPs 
210 and 312. The Staff argues similarly about City-10, but, for no stated 
reason, would admit City-II. 
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On February 28, 1984, the City replied to the Applicant's answer, al
though we had not invited reply.· In its reply, speaking to procedure, 
the City addressed the factors we must balance before ruling on late-filed 
contentions and argued that Waterford had ruled only that IPs did not 
have to be final before a licensing board could authorize a full-power 
operating license, not that IPs did not have to be clear. Speaking to the 
merits, the City replied that if the Limerick Dose Assessment Team was 
to do the calculations described·in IPs 318 and 319, then under the head
ing "Responsibilities" in those IPs, there should appear "Limerick Dose 
Asse·ssment Team" instead of "None," and that ifIPs 210 and 312 clari
fy IP 287, they should be listed as references in IP 287. 

We had hoped that the Applicant and the City could come to some 
agreement on these apparently minor points of draftsmanship even as 
we were hearing argument on City-lO and City-11. On the one hand, the 
changes the City sought were. minor and, according to the Applicant, 
were accurate reflections of the facts. Tr. 8146. On the other hand, al
though the City is right that implementing procedures are important, 
and that those to whom responsibilities have been assigned must know 
of the assignment (Tr. 8149), we are inclined to think that the changes 
the City wants do concern the sort of detail Waterford says should not 
bog down hearings (17 NRC 1107), and that at this level of detail, 
whether the Applicant made the requested changes or not, it would be 
free to make even larger changes later, even after the hearings were 
over. 

Nonetheless, the Applicant sticks to the position that the changes are 
not necessary and that they clarify nothing, and the City continues to 
think that the changes are important enough to be litigated if necessary. 

We defer ruling on City-l0 and City-11. We will rule now neither on 
the merits, nor on whether these two issues are late-filed, nor on wheth
er Waterford prevents us from considering them. Instead, the City and 
the Applicant are to try to come to some agreement on these two issues 
and to include in the status report on the discussions between the City 
and the Commonwealth due on April 23 a report on the discussions of 
these two issues. Tr. 8154. We note that Waterford would not necessarily 
keep us from ruling on these two issues. We do not read Waterford to 
say that everything which appears in an IP is thereby beyond litigation, 
but only that a certain level of detail, a level entirely appropriate to IPs, 
is. We wish it to be clear that we are not urging that the discussions of 

·Ordinarily such an uninvited reply would raise procedural difficulties. but when it concerns the admissi. 
bility of contentions we have no strong objection to receiving it. Moreover, the Commonwealth, at 
least, has found the reply helpful. Tr. 7976. However, parties should seek leave in advance, even if only 
by telephone, to file such a reply. 
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these two issues have any particular outcome other than a resolution of 
the issues. 

LEA-l THROUGH LEA-4 

In LEA-l through LEA-8, LEA contends, in a variety of ways, that 
the emergency plans for Limerick do not meet the first of the planning 
standards set out in 10 C.F.R. § 50.47(b). That standard, Section 
50.47(b)(I), requires that the responsibilities for emergency response 
have been assigned and that .the primary response organizations have 
enough staff to carry out their assigned responsibilities. LEA-l through 

.LEA-4 are based, in part, simply on the fact that officials from the 
county level down have not yet formally adopted the plans which apply 
to them. LEA-l contends that the responsibilities outlined in these 
plans have not yet been assigned because the plans have not yet been 
adopted. LEA-2 contends there is no reasonable assurance that organiza
tions from the county level down, the municipalities' principally (Tr. 
7665-66), have enough staff to carry out their tasks under the plans. 
Here LEA rests in part on the practical proposition that officials are not 
likely to adopt plans they haven't the staff to carry out. Tr. 7667. Ap-

. pended to the contention are several tables from the Municipal Radiolog
ical Emergency Response Plans showing not only that the municipalities 
have unmet needs, but also that they have not yet determined the 
extent of their unmet needs. The contention is not that a certain task 
would require more staff than the planners think it would (Tr. 7668), 
but that, however many people the task may require, unadopted plans 
for which, officials don't yet know they have the staff do not provide rea
sonable assurance the necessary staff will be available. 

LEA-3 contends that the plan for Montgomery County, a risk county, 
is unworkable without aid from Bucks County, a support county, and 
that since the Bucks County Commissioners have not yet adopted the 
plan designed for them, there is no reasonable assurance that the plan 
for Montgomery County can be implemented. LEA-4 makes the analo
'gous contention about the reliance of the plans for Berks and Montgom
ery risk counties on the plan for Lehigh County, a support county. In 
these two contentions LEA is not claiming that the plans for Berks and 
Montgomery Counties are deficient for depending on support from 
Bucks and Lehigh, nor that there is any deficiency in the Bucks or 
Lehigh plans themselves, but only that, even if Berks and Montgomery 
had adopted their plans by now, responsibilities under those plans still 
could not be said to have been assigned, for those plans allocate some 
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support responsibilities to Bucks and Lehigh, neither of which has adopt
ed any plans. 

We asked LEA to show us more precisely than it had in the exhibit 
which accompanied LEA-3 what responsibilities the supporting counties 
had which, if not performed, would leave a great deficiency in the Berks 
and Montgomery County plans. Tr. 7675-77, 8051. On March 14, LEA 
filed papers which show to our satisfaction that Berks and Montgomery 
would rely a great deal on Bucks and Lehigh in an emergency. For 
instance, Bucks would help Montgomery with traffic control and trans
portation of evacuees, provide medical support, and manage reception 
centers. Lehigh would, for instance, be prepared to receive 8,200 stu
dents from Berks and Montgomery if they had to be evacuated during 
school hours. In responding to LEA's March 14 filing, the Common
wealth says that LEA identifies no deficiencies in the plans of the sup
porting counties (Commonwealth's Response to LEA's March 14 Sup
plemental Filing, at 4), and the Applicant says LEA has not shown why 
it would want to litigate the matters listed in the filing (Applicant's 
Answer to LEA's March 14 Supplemental Filing, at 8). True enough on 
both counts, but we didn't ask for a list of deficiencies in the plans of 
the supporting counties. 

The Applicant opposes admitting any of these first four contentions. 
The Staff would admit all of them. The Commonwealth has expressed 
no opinion on the admissibility of LEA-1 and LEA-2 but opposes admit
ting LEA-3 and LEA-4. 

The Applicant's first argument is that the incomplete, evolving state 
of the plans, which makes the Board's findings necessarily predictive, 
also makes adoption of the plans pointless until the plans are more 
complete, and thus "dictates" that the Board's findings be made before 
the plans are adopted. Applicant's Answer at 10-11. The Applicant 
points out that PEMA procedures, in recognition of the evolving state 
of the plans, do not call for formal adoption of them until after the exer
cises required by Section 50.47(b) (14) to test the plans and the readiness 
of the organizations with responsibilities under the plans. The exercises 
are now scheduled for July 1984. Tr. 7659. 

The Applicant's second argument against admitting any of the first 
four contentions is that, whatever the timing of adoption may be, LEA 
has neither alleged any particular deficiency in the plans, nor given any 
reason to be concerned that the plans will not be adopted. The Common
wealth argues the same about LEA-3 and LEA-4. Commonwealth's Re
sponse to LEA's March 14 Supplemental Filing, at 4. We infer that the 
Commonwealth would argue the same about LEA-1 and LEA-2. If, the 
Applicant argues, at a later stage in planning, some deficiency in the 
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plans or difficulty in getting them adopted should come to light, LEA 
could move to reopen the record. Tr. 7657-58. 

LEA-! througn LEA-4 are good examples of the kind of contention 
on which, fairness suggests, a Board should. defer ruling. Nothing 
"dictates" that we make our findings on emergency planning before the 
plans are adopted. The record appears to show that PEMA does not re
quire formal adoption of the plans until they are otherwise ready for 
review by FEMA (Commonwealth's Response to LEA's March 14 Sup
plemental Filing, at 4), which is sometime after the emergency 
exercises. On the other hand, PEMA leaves local organizations free to 
adopt their respective plans before the exercises, with the understanding 
that the results of the exercises may call for changes in the plans. Tr. 
7658-59. Moreover, the Commission's regulations on emergency plan
ning foresee cases in which adoption will precede a Board's findings. Sec
tion 50.47 (a) (2) says, in part, "in any licensing proceeding, a FEMA 
finding will constitute a rebuttable presumption on questions of adequacy 
and implementation capability." Since under the procedures of some 
states, among them Pennsylvania, plans are not submitted to FEMA for 
formal review until after they've been adopted, the quoted passage im
plies there might be proceedings in which a Board, making its findings 
after FEMA's, would be making its findings after the plans were 
adopted. To admit these contentions now might be to burden the pro
ceeding with litigation which, as LEA readily grants (Tr. 7647, 7665, 
7674) may prove unnecessary. Indeed, we think that something short of 
formal adoption could make the litigation unnecessary, for according to 
the way we construe these four contentions, LEA seeks no more than 
reasonable assurance the plans will be adopted. Tr. 7672. That is all we 
would seek. 

On the other hand, to deny the contentions is premature also. At the 
moment, LEA may have nothing very specific to point to as a reason for 
thinking that some organizations might not adopt the plans which apply 
to them, but according to LEA, neither are there grounds for reasonable 
assurance that all the organizations will adopt their respective plans. Ac
cording to LEA, the plans are too sketchy and many of the organizations 
for which they are being written are, as yet, little involved in filling 
them out. Tr. 7645-46, 7659. It might turn out that after the plans 
became more complete, some organization, seeing more clearly what' 
was expected of it, would refuse to adopt its plan. 

Our deferring ruling on LEA-! through LEA-4 is, we think, in harmo
ny with the Appeal Board's treatment of a similar situation in Cincinnati 
Gas and Electric Co. (Wm. H. Zimmer Nuclear Station, Unit 1), 
ALAB-727, 17 NRC 760 (1983). There, in an initial decision, the 
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Licensing Board had determined that the incomplete state of arrange
ments between a risk county and a support county for the evacuation of 
schoolchildren did not provide reasonable assurance that the support 
county could, or would, help. The Licensing Board granted the interve
nors a right to a further hearing, without showing of cause, on this and 
related matters. The Appeal Board affirmed this aspect of the initial 
decision. See id. at 772-74, 776. "In our view, the gaps are simply too 
large to leave to a license condition to remedy. The intervenors must be 
afforded an opportunity to test the revised plans in an adjudicatory 
hearing." Id. at 774. Analogously, the gaps here are too large to permit 
us to deny the contentions at this stage, or, on the other hand, to admit 
them. Therefore, they are deferred. The parties shall exchange and dis
cuss changes to the status quo and file appropriate proposals for further 
consideration by the Board, as it becomes appropriate to do so. 

LEA-S THROUGH LEA-7 

Common to these three contentions is a concern with the letters of 
agreement which NUREG-0654, II.A.3 puts forward as instruments by 
which to satisfy Section 50.47(b)(I)'s requirements that responsibilities 
be assigned and the necessary staff assured. LEA-5 contends that some
times when the plans should mention letters of agreement, they do not. 
In such cases, LEA claims, the plans don't even say that the letters are 
to be developed. Tr. 7677. Since the plans sometimes do say that such 
letters are to be developed, LEA infers that when they are not men
tioned at all, it may be that the planners think none are required. Tr. 
7684. LEA argues that, in such instances, there is no reasonable assur
ance of enough staff, and thus no reasonable assurance the plans could 
be implemented. Tr. 7678. LEA-6 contends that even in the cases of let
ters which the plans speak of as "to be developed," there is no reasona
ble assurance that the planning standard in Section 50.47(b) (1) will be 
met, for it is not possible to say yet whether the letters will be adequate. 
Tr.7679. 

LEA-7 contends, finally, that the existing letters of agreement are, in 
fact, not adequate. LEA cites as an example the "Statement of Under
standing" Berks and Chester counties have worked out with the South
eastern Pennsylvania Red Cross. The Statement, LEA claims, "fails to 
mention any problems caused by a radiological emergency." LEA claims 
that letters of agreement should take into account, should "resolve" -
LEA doesn't say how - what it calls "three issues": that there may be 
volunteers who would risk injuries not caused by radiation, but not inju
ries which are caused by radiation; that radiation injuries are not covered 
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by regular insurance policies, and the Price-Anderson Act limits a licen
see's liability for damages stemming from a radiological emergency; and 
that since the area affected by a radiological emergency is greater than 
the plume EPZ, the families of volunteers who live outside the plume 
EPZ but in the affected area may want to evacuate, and thus may force 
the volunteer to choose between one duty and another. Without such 
letters, LEA argues, responsibilities have not been assigned and staff 
assured. During the prehearing conference, LEA made clear that 
throughout these three contentions it is speaking of letters of agreement 
with organizations, not individuals. Tr. 7682. The parties agree that 
Commission law and guidance do not call for letters of agreement with 
individuals. 

LEA-S through LEA-7 are analogous to several other contentions: 
In LEA-l through LEA-4, LEA grounds its claim that Section 
S0.47(b) (1) is not met on the fact that the plans have not yet been 
adopted; in LEA-S through LEA-7, LEA grounds the same judgment 
on the absence of what LEA would consider adequate letters of 
agreement. LEA-7, 8, 12, and 15 all make claims about human response 
in a radiological emergency, and LEA-12 and LEA-IS also discuss letters 
of agreement. We shall be more particular about the relations between 
LEA-S through LEA-7 and these later contentions when we rule on the 
later contentions. 

The Applicant and the Staff object to admitting LEA-S through 
LEA-7. Judging by a PEMA action we shall report later, we infer that 
the Commonwealth would not admit LEA-7. The Commonwealth has 
not said, nor can we infer, whether it would admit LEA-5 and LEA-6. 
We defer ruling on LEA-S and LEA-6 and deny LEA-7. In opposing 
LEA-S and LEA-6, the Applicant argues that the very existence of the 
plans, and their submission to PEMA and FEMA, reflect commitments 
by the planning organizations to implement the plans, and that since 
LEA offers no reason to think that these organizations will not honor 
their commitments, it must be presumed they will. Letters of 
agreement, the Applicant claims, only confirm these unquestioned 
commitments, and thus the absence of, or incomplete development of, 
these letters presents no litigable issue. 

As support for its position, the Applicant points to the Appeal Board's 
treatment of a similar situation in Waterford, supra, 17 NRC 1076. 
There, risk parishes (counties) were negotiating, but had not yet signed, 
letters of agreement with neighboring parishes for vehicles and drivers. 
Nonetheless, evidence adduced in full hearing showed that the neighbor
ing parishes had the necessary resources. Apparently, there was no ques
tion that the neighboring parishes intended to provide these resources to 
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the risk parishes. Id. at 1105. The Appeal Board affirmed the Licensing 
Board's ruling that the absence of final letters of agreement was not to 
be litigated but could be dealt with by a license condition which required 
that there be such letters before a full-power license was issued. Id. at 
1105-06. 

The Staff objects to admitting LEA-S and LEA-6 because the Staff 
thinks these two contentions duplicate, though it doesn't say exactly 
how, LEA-1 and LEA-2. We note in passing that although LEA-S and 
LEA-6 are, as we have said, analogous to LEA-1 and LEA-2, they do 
not duplicate them. The Commonwealth, though not saying whether it 
would admit LEA-S and LEA-6, points out that some organizations are 
not required to be parties to letters of agreement, organizations of full
time police or firemen being examples. Tr. 7682. Under NUREG-0654, 
II.A.3, which provides guidance on drawing up letters of agreement, 
"written agreements" with organizations whose "response functions are 
covered by laws, regulations or executive orders ... are not necessary." 

We defer ruling on LEA-S and LEA-6. The parties shall exchange and 
discuss changes to the status quo and file appropriate proposals for fur
ther consideration by the Board, as it becomes appropriate to do so. 
Again, LEA has little basis for these contentions other than the uncer
tainties that still surround the plans. However, those uncertainties make 
it difficult to rule that there is reasonable assurance that those organiza
tions which should be parties to letters of agreement will be. On the 
record before us, it is not even clear yet whetlier the lack of mention of 
letters of agreement at certain places in the plans is significant. These un
certainties highlight an important difference between the situation here 
and the situation in Waterford, the case on which the Applicant relies. In 
Waterford, the Licensing Board and the Appeal Board had a full, 
evidentiary, record on which to base a judgment that capabilities and 
commitments were assured, and that any work which was still to be 
done to make the letters of agreement final was purely formal. We, 
however, have no such record. 

LEA-7 merits different treatment. LEA's claim that the letter of agree
ment between the Red Cross and Berks and Chester Counties "fails to 
mention any problems caused by a radiological emergency" may mean 
simply that the letter fails to mention nuclear emergencies. If LEA's 
claim means this, it is not correct about Berks County. As the Applicant 
points out, the letters between the Red Cross and Berks and Montgom
ery Counties expressly refer to "nuclear incidents." The agreement be
tween the Red Cross and Chester County is less explicit, but we cannot 
attribute much weight to a concern that the American Red Cross, an or
ganization which has demonstrated in a great number of different kinds 
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of emergencies its abilities, and which has experience with radiological 
emergency planning "at more than one nuclear power plant, would not be 
adequately prepared with resources and staff to fulfill its obligation to 
provide support, particularly when such support would be primarily out
side the plume exposure EPZ. Moreover, we note that both FEMA and 
PEMA have approved the agreement between Chester County and the 
Red Cross as it applies to the Peach Bottom Atomic Power Station. Tr. 
7707. 

However, LEA clearly wants in these letters of agreement more than 
the plain mention of nuclear incidents. In its written contention, LEA 
wanted the letters of agreement to "resolve at least these three issues," 
namely the factors - which we set out earlier - involving human re
sponse in radiological emergencies, insurance coverage for radiation 
injury, and the desire of the families of emergency workers living outside 
the plume EPZ'to evacuate. We agree with the Staff that nothing in 
NUREG-0654, II.A.3, the Staff's guidance on letters of agreement, re
quires these letters to "resolve" these factors. During the prehearing 
conference, LEA said that it sought in the letters of agreement nothing 
more than assurance that "everybody has agreed to and understands 
what their participation involves." Tr. 7706. It is not the burden of the 
letters alone to provide such assurance. That assurance depends on the 
planning process and training programs in addition to the letters of 
agreement; the letters are only required to be summaries of the 
commitments. 

LEA-8 

In LEA-8, LEA contends that the emergency plans are based on false 
assumptions about how emergency workers, both voluntary and 
professional, will respond in a radiological emergency. LEA cites tes
timony in the Three Mile Island, Unit 1, restart proceeding (TMI-l) by 
Mr. Lamison of PEMA that some professional people did not carry out 
their responsibilities during the emergency caused by the accident at 
TMI in March 1979. See TMI-l Restart, Docket 50-289, Tr. 17,826. 
LEA also cites testimony in the same proceeding by Kai Erikson that
emergency workers "would regard their real job as tending for their 
families." Jd., ff. Tr. 21,686. Unless, LEA argues, the plans are based on 
true assumptions about how workers will respond in a radiological 
emergency, there is no reasonable assurance that the requirement in Sec
tion 50.47(b)(l) that there be adequate staff to implement the plans will 
be met. 
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This contention is analogous to LEA-2. Both contentions argue that 
there is no reasonable assurance of enough staff, but LEA-2 argues from 
the fact that certain plans are not yet adopted, while LEA-S argues from 
what LEA asserts to be the reliance of the plans on false assumptions. 
LEA-S is also analogous to LEA-7, which is also concerned with whether 
enough staff will be available. LEA-7 argues, in part, that existing letters 
of agreement do not adequately take into account human response to 
danger from radiation; LEA-S argues that the plans' themselves do not 
do so. Finally, LEA-12 and LEA-IS make the same claim LEA-S does, 
but only about schoolteachers and staff, and school bus drivers. The Ap
plicant and the Commonwealth would deny LEA-S. The Staff would 
admit it. We deny it. 

Both the Applicant and the Commonwealth view this contention as 
merely a general and speculative attack on the training programs. See 
the Commonwealth's response at Tr. 7716. The Applicant is confident 
that the training program will adequately inform workers about their re
sponsibilities and the conditions under which they may have to perform 
them, and will identify workers who would not perform their 
responsibilities. The Commonwealth argues that TMI-l Restart testimo
ny by its witness, Mr. Lamison, about the behavior of some professionals 
during the accident at TMI was not meant to be applied to all plants, but 
that it was meant only to support improving emergency planning. Tr. 
7715. The Applicant alleges that responses of emergency workers during 
the site emergency at the Ginna facility n~ar Rochester, New York, in 
February 19S2 provide good evidence that the improved emergency 
planning has proved effective. Applicant's Answer at 22 n.39. 

Putting these arguments on training aside, we deny the contention be
cause of its lack of specificity. The contention is so general that we 
cannot imagine how litigation of it would be fruitful. LEA says it would 
litigate the general issue of human response to radiation danger, and pre
sent testimony by experts, not workers with specific responsibilities 
under the plans. We foresee a pointless battle between experts, the Inter
venors' abstractly arguing 'that humans are less willing to face radiation 
dangers than they are other sorts of dangers, and the Applicant's experts 
abstractly arguing the contrary. 

The Staff claims that litigation of these issues can't be anything but 
abstract. Tr. 7719. We disagree, and so does the Commonwealth. Tr. 
7717. We admit LEA-12 and LEA-IS below because, although they 
raise the same issues, they focus on specific groups of people with specif
ic responsibilities under the Limerick plans. Thus, arguments in litiga
tion of LEA-12 and LEA-IS can be more than merely speculative. The 
parties could, for instance, examine the planned role of the specific 
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named groups, and assess the significance and sensitivity of less-than-full 
response by the groups on which LEA-12 and LEA-IS focus. 

LEA-9 AND LEA-1S 

A principal focus of each of the contentions LEA-I through LEA-8 is 
the requirement in Section 50.47 (b) (I) that there be enough staff to 
implement the plans. The principal focus of both LEA-9 and LEA-I8 is 
whether there will be enough resources, especially fina'ncial resources, 
to implement the plans. LEA-9 asserts that the plans do not provide rea
sonable assurance of enough resources. LEA-I8 is more specific. It as
serts that the plans do not provide reasonable assurance of enough 
resources for the training programs described in the evaluation criteria 
in NUREG-06S4, II.O.4.a.-j. LEA-9 also mentions training, but only 
tangentially, when it says that the plans make no provision for financial 
assistance from the Applicant for training and resources. LEA-9 then 
cites Section 50.47 (b) (1) and thus shows that between them, LEA-9 
and LEA-I8 treat the absence of assurance of funding for training as a 
failure to meet both the requirement in Section 50.47 (b) (15) that train
ing be provided, and the requirement in Section S0.47(b)(I) that the 
necessary staff be assured: Where there is too little funding for 
training, there will be too few staff, is the implied argument in LEA-9, 
which is thus analogous to LEA-I through LEA-8. But the main argu
ment in LEA-9 is simply the general one that there isn't assurance yet 
of enough funds to implement the plans. 

It may appear thatLEA-9 and LEA-I8 together contend that the Ap
plicant is required by law to help make up shortfalls in the funds and 
other resources of State and local organizations. LEA-9's remark that 
the plans don't provide for financial assistance from the Applicant is 
echoed by LEA-I8's quoting the following sentence from NUREG-0654: 
"If State and local governments lack the capability and resources to ac
complish this training, they may look to the licensee and the Federal 
government (FEMA) for assistance in this training." II.O.4.a.-j., n.2. 

However, LEA-9 cites another passage in NUREG-0654 which shows 
that the Applicant is not required by law to help make up these 
shortfalls. Section I.G in NUREG-0654, at 25, says, in part, that funding 
and technical assistance "must be discussed between the individual 
nuclear utilities and the involved State and local governments," and that 
"the nuclear utility may have an incentive based on its own self interest 
as well as its responsibilities to provide electric power, to assist in provid
ing ... resources that the State and local governments may need but are 
themselves unable to provide." If it is assumed that LEA has read this 
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passage which it cites, then LEA-9 and LEA-18 must be construed to 
contend not that the Applicant must help make up shortfalls in the 
resources of other organizations, but that it should. This construction of 
LEA-9 and LEA-18 is confirmed by what LEA says about certain discus
sions between Chester County and the Applicant. On February 5, 1984, 
LEA provided us with copies of two letters from Chester County to the 
Applicant, one dated September 22, 1983, the other July 25, 1983. The 
letters report how much the County has spent on emergency planning 
for the Applicant's nuclear plants and list unmet needs. The earlier 
letter urges that the County and the Applicant discuss ways to reduce 
the burden on the County. Of these letters, LEA says, "we think that 
frankly, what we are seeing is no resolution .... The County ... says, 
... we don't have the resources ... [T]he position of the Applicant 
seems to us to be, well, it's your responsibility." Tr. 7724. LEA wants 
the Applicant to break what LEA thinks to be a deadlock. 

Both Staff and the Applicant object to admitting LEA-9 and LEA-18. 
The Commonwealth has taken no position on their admission. We deny 
them both. Both the Staff and the Applicant point out, of course, that 
the Applicant is under no legal obligation to provide resources to organi
zations who need them but don't have them. The Applicant also argues 
that LEA has alleged no specific deficiency in the plans, and that the 
plans state that training will be provided by FEMA, PEMA, the 
Applicant, and the risk counties. The Applicant also reports that in a 
letter dated February 1, 1984, the Applicant agreed to provide Chester 
County some of the services and equipment it still needs. 

LEA might well think that it has alleged a specific enough deficiency 
in the plans, namely, that they have no provisions for financial and 
other assistance from the Applicant. However, if the lack of such provi
sions were in an absolute sense a deficiency - and we do not decide 
that it is - we know of no law which would empower us to remedy the 
deficiency. Certainly the advice in the passages quoted from 
NUREG-0654 does not amount to such a law. 

As an alternative to litigating whether the Applicant should provide 
certain resources, LEA wants to litigate whether the plans could be im
plemented in the absence of needed resources. Tr. 7725. It is clearly 
impossible to litigate so general a contention. It is, of course, possible to 
have litigation on a specific unmet need. LEA-ll, for instance, which 
we admit below, alleges, with names and numbers, that the school dis
tricts don't have enough buses to evacuate the schools in one lift. But 
LEA-ll is far more specific than even LEA-18, which alleges nothing 
more than a lack of assurance of resources for training; it speaks of no 
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partiCular plan, no particular training program, nor any particular 
shortfall. 

It might even be possible to determine whether Chester County could 
do without the needs it listed as unmet in the letters LEA provided us, 
both of which are now over six months old. LEA would like to litigate 
that much at least. Id. But such litigation would be broad and unfocused, 
and at best would be premature. Chester's lists were in no way final. 
They were items (of varying importance) in the normal give and take of 
the planning process, in which a county takes stock of its resources and 
then decides whether it can make up the shortfalls and, if not, whom it 
will ask for help. As we have noted, the Applicant has agreed to meet 
some of Chester's needs. Moreover, the Commonwealth apparently is 
yet to be drawn into the process fully. The Commonwealth says that 
PEMA will help local governments meet their needs (Tr. 8089), but 
that PEMA depends on being told by the local governments that they 
lack specific resources. By the time of the prehearing conference, the 
Commonwealth had not been informed of many of the needs LEA 
labels unmet in the material attached to LEA-tO. Tr. 7731. 

We note, finally, that a local government has the power to say that it 
doesn't see how it can approve its plan unless ce"rtain resources are 
provided it. 

LEA-I0 AND LEA-17 

Of all of LEA's contentions which are responses to the uncertainties 
that still surround the plans, LEA-tO and LEA-17 are the most general. 
We deny them. 

LEA-IO claims, simply, that because so much in the plans is marked 
"to be developed," there is no reasonable assurance that adequate pro
tective measures will be taken in the event of a radiological emergency. 
LEA-t7 contends that the municipal emergency plans contain many 
errors, contradictions, and omissions, and that although some of these 
shortcomings are not by themselves significant, taken as a whole, they 
raise doubts that the municipal plans can be implemented. Attached to 
LEA-tO are several pages of items marked "to be" developed" in the 
plans, and attached to LEA-17 are several pages of items LEA alleges to" 
be errors, contradictions, and omissions in the municipal plans. As legal 
bases, LEA-tO cites all the Commission's emergency planning standards 
and guidance, thus implying that the plans as they stand meet none of 
the Commission's planning standards or evaluation criteria. In a similar 
vein, LEA-17 cites the two most general regulations, to C.F.R. 
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§ S0.47(a)(1) and (2), and one of the most general pieces of guidance, 
Section I.J in NUREG-06S4. 

The Staff, the Applicant, and the Commonwealth all oppose the ad
mission of these two contentions. During the prehearing conference, it 
was LEA-10 that most inclined us to consider deferring ruling on some 
of LEA's contentions (Tr. 7747-S0), and we are deferring rulings on 
LEA-1 through LEA-6, and LEA-23. But we can only deny LEA-10 and 
LEA-17. We see no way to litigate these contentions, either as general 
propositions, or as collections of specific ones, each one about a specific 
item on one of the many pages attached to the contentions. As general 
propositions - "[t]he plans are too undeveloped to provide reasonable 
assurance of adequate protective measures," or, "[t]he plans cannot be 
implemented because they have too many errors and omissions"·
neither LEA-10 nor LEA-17 can be litigated, for a judgment that a plan 
is too undeveloped or too error-ridden must rest not on how many 
items in the plan are still "to be developed" or are incorrect, but on 
which items are still to be developed or corrected, whether there are 
obstacles to the development and correction of those items, and what 
the obstacles may be. 

Therefore, if LEA-10 and LEA-17 could be litigated at all, they could 
only be litigated as sets of specific allegations. However, were we to liti
gate every item, even every sort of item, listed in the many pages "LEA 
attached to these two contentions, the litigation of the two would know 
no bounds. The lists on those pages could no doubt be shorter: Some 
of the items in those lists are clearly too detailed for emergency planning 
litigation, but as to the many other items in those lists, it appears that 
LEA has made no attempt to distinguish the significant from the 
insignificant. At the prehearing conference, LEA requested an oppor
tunity to make LEA-17 more specific. Tr. 8071. We granted the request 
and asked LEA to choose from the lists attached to LEA-17 those items 
LEA thought to be the most -significant ones not covered by LEA's 
other contentions. Tr. 8071-72. We also asked LEA to try to find time to 
discuss those items with the other parties. Tr. 8072. However, on March 
14, 1984, LEA merely resubmitted a large, unorganized (by significance 
or otherwise) list of what it called "examples that are typical of the kinds 
of errors and omissions LEA has found" in ·the municipal plans. LEA 
should have told us exactly what it wanted to litigate. Therefore, 
LEA-10 and LEA-17 are denied for lack of basis and specificity. 
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LEA-ll 

Contentions LEA-ll through LEA-16 have as their main concern the 
protection the emergency plans provide students and staff in schools and 
day-care centers. We admit most of these contentions. 

LEA-II, as explained at the prehearing conference, alleges that the 
plans for the school districts in the plume EPZ - plans which under 
PEMA regulations cover both public and private schools - contain in
sufficient information to reasonably assure that there will be enough 
buses to evacuate the schools in the plume EPZ in one lift. The plans 
themselves call for evacuation in one lift. LEA appends tables to the 
contention showing what LEA claims to be the numbers of buses the 
school districts in Montgomery County need but don't have. The Appli
cant claims there are errors in the tables. The Staff and the Common
wealth would admit the contention, the Applicant would not. Since the 
County plans refer to unmet school bus needs as needs "to be 
developed," LEA-ll could be viewed as a part of LEA-10, which alleges 
that all the plans are too undeveloped to assure that adequate measures 
would be taken in an emergency. LEA-to was too general to litigate. 
LEA-ll is not, and we admit it. 

The Applicant argues that there is no reason to think that an adequate 
number of buses won't be found as the plans become more developed, 
and therefore that there is nothing to litigate, "as long as the mechanism 
exists for obtaining that number of buses when the time comes." Tr. 
7779. Judging from the brief discussion, during the prehearing 
conference, on just what the mechanism is, it is not clear the mechanism 
does exist. See Tr. 7781-82. Further development of the plans or, failing 
that, litigation can determine whether it does. 

LEA-12 AND LEA-15 

These contentions make analogous assertions about different groups 
of school personnel: LEA-12 deals with schoolteachers and staff, 
LEA-IS with school bus drivers. Therefore, we consider them together. 
They both belong to the group of contentions, LEA-.!1 through 
LEA-16, concerned with children and schools. 

In LEA-12, LEA contends that the school district plans do not provide 
reasonable assurance that in a radiological emergency, there will be 
enough teachers and staff to stay at schools, or with evacuated students, 
as circumstances require. LEA-IS contends, analogously, that the same 
plans provide no reasonable assurance that there will be enough school 
bus drivers in a radiological emergency. The bases of the two contentions 
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are largely the same, that more of these personnel would abandon their 
posts in a radiological emergency than would in a non-radiological 
emergency, that all of them who are parents will be tempted to see to 
the safety of their own children first, and that there are no letters of 
agreement which explicitly bind these personnel to perform their duties 
in a radiological emergency. As additional factual bases for LEA-IS, 
LEA cites what it contends in LEA-ll is the absence of reasonable 
assurances there will be enough buses to evacuate the schoolchildren in 
one lift: Where there aren't enough buses, there aren't enough 
drivers, LEA says. Tr. 7994. 

Clearly, LEA-12 and LEA-IS belong to the group of contentions on 
human response during a radiological emergency, LEA-8 being chief 
among them, and to the group of contentions which centers on letters of 
agreement, LEA-S through LEA-7; thus we shall be repeating some of 
the things we said in response to some of those contentions. The Staff, 
the Applicant, and the Commonwealth are divided on whether to admit 
LEA-12 and LEA-IS. Applicant would deny both. The Staff would 
admit one but not the other. The Commonwealth, while not stating spe
cifically what it would do, would likely not object to parts of these 
contentions. We admit both. 

Echoing its answers to the other contentions on human response in a 
radiological emergency, especially LEA-8, the Applicant asserts that 
LEA has alleged no particular deficiency in the school district plans, nor 
offered anything more than speculation as grounds for thinking that 
some school personnel would not perform in an emergency the tasks 
they're trained to perform. The Applicant also asserts that nothing in 
NUREG-06S4 requires that schools have letters of agreement with their 
own personnel. 

The Staff would not admit those parts of LEA-12 and LEA-IS which 
raise issues about human response in a radiological emergency but 
would have those issues litigated under LEA-8, which the Staff would 
admit even though it calls LEA-IS's similar concerns about human re
sponse baseless. But the Staff would admit that part of LEA-12 which 
talks about letters of agreement, though not the analogous part of 
LEA-IS. The Staff claims, for reasons that escape us, that LEA-:IS calls 
for letters with individuals rather than with organizations, but that 
LEA-12 doesn't. All parties agre~, as do we, that letters with individuals 
are not required. 

The Commonwealth did not tell us how it would reply to the parts of 
LEA-12 and LEA-IS which concern human response to radiation, but in 
its discussion ,of LEA-8, the Commonwealth said that it would not 
object to the admission of a contention which made "specific allegations" 
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about the response to radiation of "specific groups of emergency 
workers." Tr. 7717. We infer, therefore, that the Commonwealth does 
not object to the admission of the parts of LEA-12 and LEA-I5 which 
concern human response, for these deal with specific personnel working 
under specified circumstances. The Commonwealth does object to the 
admission of those parts of LEA-12 and LEA-I5 which deal with letters 
of agreement. In response to LEA-I2, the Commonwealth says that the 
letters asked for in the contention are not necessary (Tr. 7786), and in 
response to LEA-I5, that the letters asked for there are necessary only 
with organizations which might be leasing buses to the school districts. 
Tr. 7999. Apparently, the Commonwealth is impliedly arguing concern
ing teachers, staff, and drivers directly employed by the schools what it 
impliedly argues about the response functions of full-time police and 
fireman (Tr. 7682), that those functions are, in the language of 
NUREG-0654, II.A.3, "covered by laws, regulations or executive 
orders" and thus, under the same criterion, A.3, do not have to be cov
ered by separate written agreements. 

As we understand LEA-I2 and LEA-IS, they are not about letters of 
agreement per se as ends in themselves, but regard such letters only as 
one way to contribute to reasonable assurance that in an emergency 
there will be enough school personnel to implement the school plans. 
See Tr. 8001. We note that LEA's concerns with letters of agreement 
are more generally stated in LEA-5 through LEA-7 and thus are dealt 
with in our treatment of those three contentions. Therefore, we consider 
LEA-I2 and LEA-I5 to be solely about human response in a radiological 
emergency and do not discuss the arguments the Applicant, the Staff, 
and the Commonwealth make about whether such letters are required 
by law. So understood, LEA-12 and LEA-IS are admissible. We think 
that the abstractness and inconclusiveness which would afflict any litiga
tion of LEA-8 could be avoided under these two more specific 
contentions, for they deal not with the response of some everyman in 
some everysituation, but with specific personnel assigned specific tasks. 
With such specificity, there is more than mere speculation on which to 
rest a finding about the degree to which such personnel can be relied on 
in a radiological emergency; even more important, it is possible to deter
mine how critical the functions these personnel will be trained to per
form are to the implementation of the plans. Indeed, one possible em.' 
cient and probative approach for the litigation of these two contentions 
would be an examination of the sensitivity of the effect on the success 
of the plans of less-than-full participation by available school bus drivers 
and teachers, and/or any provisions in the plans to compensate for vary
ing degrees of nonparticipation by school bus drivers and teachers. 
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LEA-13 AND LEA-27 

Three of LEA's contentions assert that the degree of protection the 
plans provide persons in the care of certain private facilities is 
inadequate. LEA-13 is concerned with day-care centers and preschools, 
LEA-27 with a home for the elderly and two homes for the mentally 
retarded, and LEA-16 with private schools. We treat LEA-13 and 
LEA-27 together, but LEA-16 requires separate treatment and so we 
consider it by itself at its proper place in the numerical order of LEA's 
contentions. . . 

LEA-13 contends principally that day-care centers and preschool pro
grams in the plume EPZ are not provided for in existing plans, or at 
least not adequately provided for. The contention covers both profit and 
non-profit institutions, but not those which have only a few children. 
Tr. 7788. The principal thought behind this contention is that emergency 
conditions - separation from parents at an unexpectedly critical time, 
changes in schedule and environment and so on - can frighten young 
children, perhaps even make them unmanageable, and therefore that 
planning which does not consider carefully how to deal with young chil
dren will not adequately protect them in an emergency. At the prehear
ing conference, we asked LEA to furnish the parties and us with a list of 
the institutions LEA thought the plans should cover. Tr. 7794, 7987. On 
March 14, 1984, we received the list. 

As written, LEA-13 claims also that the numbers of parents who may 
try to pick up their children before they are evacuated from preschool 
and day-care facilities are not reflected in the plans' analyses of evacua
tion traffic patterns. We construe this claim to be not a separate issue for 
litigation, but something LEA might argue in litigation in response to an 
assertion that an emergency plan makes adequate provision for parents 
to pick up their children before evacuation. 

LEA-27 contends that no emergency plans cover Spring Mountain 
House, Camp Hill Village, and Camp Hill Special School, all located in 
the plume EPZ. Spring Mountain House, in Montgomery County, is 
characterized by the written contention as a nursing home, and by the 
Applicant as a boarding house. At the prehearing conference, LEA said 
Spring Mountain House was a residence for elderly people, some of 
whom were under nursing care. Tr. 8131. According to LEA, both 
Camp Hill Village and Camp Hill Special School are residential schools 
for the mentally retarded, both in Chester County. Tr. 8130-31. LEA 
says that it is contending not that the only way to assure adequate protec
tive measures for the people cared for in these facilities is to draw up 
separate plans for the facilities, but only that the plans at some level -

1056 



the township perhaps being the most appropriate - should include care
ful consideration of the special needs of the people in these facilities, es
pecially their transportation needs in the event of an evacuation. Tr. 
8130-32. 

The Staff would admit both LEA-13 and LEA-27 (Tr. 8132); the Ap
plicant and the Commonwealth would admit neither (Tr. 7792, 8136). 
We admit both. Part of the Applicant's argument against both LEA-13 
and LEA-27 is based on a distinction in the Commonwealth's Disaster 
Operations Plan, Annex E at E-31. There the Commonwealth requires 
specialized plans for "hospitals, nursing homes, and other public 
institutions," but not for people who will be notified at a home, office, 
or other private place; these people are to be covered by the plans which 
protect the general public. The Applicant argues that under the Com
mony.'ealth's distinction, private institutions such as the Camp Hill resi
dential schools, and at least some of the day-care and preschool programs 
LEA lists, are to be covered by the plans which protect the general 
public, not by specialized plans. The Applicant adds that the special 
needs of people in these institutions, as of people elsewhere in the 
general population, will be provided, after having been determined by 
population surveys undertaken by the risk counties. The Applicant also 
notes that both Camp Hill schools have responded to one of the surveys 
(Applicant's Answer to LEA's March 14 Filing, at 3), and that imple
menting procedures under development will provide the transportation 
needs identified in those surveys (Tr. 8133). The Commonwealth, 
basing itself on the Applicant's response, is confident that Spring Moun
tain House and the Camp Hill schools are adequately provided for in the 
present plans. Tr. 8136. 
: Making a distinction similar to the one in Annex E of the Disaster Op

erations Plan, the Commonwealth says that school district plans need 
not include profit day-care and preschool programs (Tr. 7790. The 
Commonwealth intends to make sure that any non-profit programs on 
LEA's March 14 list are included in school district plans (Common
wealth's Response to LEA's March 14 Filing, at 2), but LEA did not 
note which institutions on its list were non-profit, though we had asked 
them to (Tr. 7794). Some assurance of coverage for the profit programs 
is given by the Commonwealth's requirement that all day-care and pre
school facilities be listed in the municipal plans (Tr. 7792-93), and that 
"the municipal coordinator ... review plans that these institutions draw 
up for' themselves, giving any aid that is required." Tr. 7793. PEMA is 
making sure now that the institutions LEA listed at our request "are 
identified and accounted for in the municipal plans." The Common
wealth's Response to LEA's March 14 Filing, at 2. 
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In sum, the Applicant and the Commonwealth agree there is reasona
ble assurance now that the institutions LEA is concerned about in 
LEA-13 and 27 are, or will be, provided for in some plan, and that all 
that remains to do is to check lists in municipal and school plans, and to 
issue implementing procedures tailored to the results of population 
surveys. Thus, the argument concludes, there is nothing to litigate (Tr. 
8136): It is not the Board's job to check lists, and "the Commission 
did not want licensing hearings to become bogged down with litigation 
about such details" as implementing procedures consist of. Wateiford, 
supra, 17 NRC at 1107. 

However, we are not satisfied that there is nothing litigable in these 
two contentions. For one thing, the Commonwealth's distinctions be
tween public and private, profit and non-profit, seem to imply odd 
results. For instance, Spring Mountain House as a nursing home - and 
therefore, under Annex E, a public institution - must be covered by a 
specialized plan, but Spring Mountain House as a boarding home need 
not be, even though Spring Mountain House as either is a facility in 
which there are many elderly, some of whom are under nursing care. 

The list in the Commonwealth's Annex E of institutions which must 
have specialized plans - hospitals, nursing homes, and other public 
institutions - resembles, but also differs from, a list in the definition of 
"special facility population" in NUREG-0654, Appendix 4, Section II: 
"those confined to institutions such as hospitals and nursing homes" 
and "the school population." The Staff relies on this definition in not ob
jecting to the admission of LEA-13 and LEA-27 (Tr. 8132), perhaps be
cause although neither the definition nor anything in Appendix 4 calls 
for specialized plans for special facilities, the definition does focus on 
the nature of the population the facilities serve and not on whether they 
are public, non-profit, or licensed. 

More important, as we have noted, LEA is not contending that the 
institutions listed in these two contentions be covered by specialized 
plans, but only that the planning for them be adequate. Tr. 7791-92, 
8131-32. Specialized plans might be a sufficient, but possibly not 
necessary, way to assure that there will be adequate plans for these 
facilities. It is not clear yet that these facilities will be adequately provid
ed for merely by being listed in, say, a county plan, or by being covered 
in implementing procedures which take some cognizance of the results 
of population surveys. Implementing procedures properly so-called are 
not to be litigated, but it may be that not everything relegated to imple
menting procedures by a particular plan is at the level of the ministerial 
detail which is appropriate to such a document. LEA-13 and LEA-27 
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will be resolved without litigation of such detail, but not necessarily 
without a look at some implementing procedures. 

LEA-14 AND LEA-22 

These are two of the three contentions dealing with the distribution of 
potassium iodide (KI). The other of the three, Lewis-2, called for dis
tributing KI to the general public in at least the plume EPZ. LEA-14 and 
LEA-22 call for distribution to certain segments of the general public in 
the plume EPZ. LEA's two contentions also deal with matters other 
than KI, including dosimetry, which is taken up in LEA-23/Common
wealth-2 also. We denied Lewis-2 but will admit LEA-14 and 22, 
thinking, however, that both can be settled, LEA-22 quite easily. 

As written, LEA-14 is divided into two parts both of which are rooted 
partly in LEA-ll, which contends that there is no reasonable assurance 
of enough buses to evacuate the schools as quickly as the school district 
plans demand, namely, in one lift. The first part of LEA-14 contends 
that because some drivers may have to make repeated trips into the 
plume EPZ, and some school personnel may have to stay in the plume 
EPZ longer than now planned to care for students until they are 
evacuated, the drivers and school staff are, in effect, potential emergency 
workers and should be provided the KI and dosimetry supplied other 
emergency workers. The second part of LEA-14 contends that these 
same drivers and school staff, being potential emergency workers, 
should be trained as emergency workers. As written, the second part of 
LEA-14 also contended that to assure that these potential workers re
ceived the proper training, there should be "training criteria" and 
"accountability programs" in the plans, but at the prehearing 
conference, LEA dropped this part of the contention. Tr. 7792. 

As explained at the prehearing conference, LEA-22 makes nearly anal
ogous claims about farmers who have livestock to tend in the plume 
EPZ, but where LEA-14 contends that certain people should be classified 
as emergency workers and be provided for as such, LEA-22 contends 
that even though emergency plans already designate farmers who have 
livestock in the plume EPZ as emergency workers, those farmers are not 
provided with KI, dosimetry supplies, or training on the use of these' 
materials or on procedures for reentering the plume EPZ. As written, 
LEA-22 appeared to contend that these farmers should also be given 
access to decontamination facilities, but at the prehearing conference, 
LEA said that it had not intended to raise any issue about 
decontamination. Tr. 8105. 
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The Applicant opposes both contentions. The Staff would admit all of 
LEA-14 except the claim that the school bus drivers and school person
nel should receive KI, but the Staff would deny LEA-22 altogether. The 
Commonwealth also would deny LEA-22 but didn't say whether it 
would deny LEA-14, and we are unable to infer whether it would. As we 
said, we admit both contentions. We discuss LEA-22 first because our 
discussion of it will provide some helpful background for our ruling on 
LEA-14. 

The Commonwealth reports that Annex E, Appendix 16, page B-8 of 
the Commonwealth's Disaster Operations Plans does state that farmers 
with livestock in the plume EPZ will be designated emergency workers 
if the plume EPZ is evacuated. But Annex E also states that the county 
emergency management agencies will provide these farmers with KI and 
dosimetry if they reenter or stay in the plume EPZ. The Annex also de
scribes procedures for distribution of KI and dosimetry and for farmers' 
reentering the plume EPZ. Tr. 8106. But the Commonwealth's plan 
does not expressly provide for training the farmers. Tr. 8107. Thus, the 
Commonwealth's plan meets all of LEA's stated concerns about farmers 
except its concern that they be adequately trained to use KI and dosime
try and to reenter the plume EPZ. But it is easy to read a dosimeter (Tr. 
8108-09), or to self-administer KI, or to follow the right procedures in 
reentering the plume EPZ. Besides, the Commonwealth says that 
"there's no question" that in an emergency, these farmers would be 
given the instructions they needed. Tr. 8107. Thus, the Commonwealth 
and the Applicant argue that there is nothing left in LEA-22 to litigate. 

However, the Commonwealth also says that such training as LEA 
wants these farmers to receive "certainly can be read into" the plan. Id. 
LEA replies that if express provision for such training were incorporated 
into the Commonwealth's plan, LEA's concern would be met. Tr. 8107, 
8109. Thus, the parties are so close to agreement on LEA-22 that we 
fully expect them to settle, rather than go to the trouble to litigate the 
little that is still at issue between them. 

It could be argued that, since we've admitted LEA-ll, LEA-14 is 
unnecessary: Either the result of the litigation of LEA-ll will be rea
sonable assurance that there are enough buses to evacuate the schools 
in one lift - in which case, drivers and school personnel will not need 
KI, dosimetry, or the training suited to emergency workers - or it will 
be proposed that evacuating the schools in two lifts is an adequate pro
tective measure, in which case LEA may argue, in its proposed findings 
or elsewhere, that drivers and school personnel will have to be provided 
for as emergency workers. 
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However, on reflection after the prehearing conference, the Board be
lieves that LEA-14 does not depend solely on any lack of reasonable 
assurance of enough buses. We now construe LEA-14 to be contending 
also that even if there were reasonable assurance of enough buses to 
evacuate the schools in one lift, reasonable assurance is not perfect 
assurance, and that the plans should provide for the possibility that for 
unforeseeable reasons evacuation of the schools might require two lifts 
and thus cause the drivers and school personnel to become emergency 
workers. Cf, Tr. 7991. 

At bottom, LEA is asking that the plans treat school bus drivers and 
school personnel as they do farmers with livestock in the EPZ: As 
members of the general public who in certain circumstances would be 
designated as emergency workers and provided for as such. We think we 
detect some willingness on the part of the Commonwealth to treat driv
ers and school personnel this way. Tr. 7991. Therefore, we have some 
ground for hoping that LEA-14 can be settled before litigation. 

LEA-16 

This is the last of the six consecutive contentions on schools and chil
dren. As are LEA-13 and LEA-27, LEA-16 is concerned with how well 
the emergency plans provide for certain institutions. LEA-16 contends 
that although school district plans do provide for private schools, there 
is no reasonable assurance that the needs of private schools for enough 
buses to evacuate those schools in one lift, for prompt notification of an 
emergency, and for adequate training for school personnel, will not be 
overlooked. The Staff and the Commonwealth would admit the 
contention; the Applicant would not. We deny it. 

In relation to none of the three needs LEA-16 lists is it admissible. As 
LEA notes (Tr. 8059), LEA-ll's claim that there is not yet reasonable 
assurance of enough buses to evacuate all schools in one lift includes 
LEA-16's claim that there is no assurance of enough buses for the pri
vate schools. Since we admitted LEA-ll, we need not admit the corre
sponding part ofLEA-16. 

As to prompt notification, LEA's concern is not that there are proce
dures for notifying the private schools of an emergency which differ 
from procedures for notifying the public schools and make it less likely 
that the private schools will receive prompt notification - the Common
wealth reports that private schools would be notified the same way 
public schools would be (Tr. 8063) - but that in some school districts 
the number of schools to be notified is so great that the private schools 
might somehow receive notification less prompt than the notification 
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the public schools would receive. [d. LEA has given us no basis for con
cern that any of the mechanisms of notification now under consideration 
(see Tr. 8064-66) could have such a result. 

As to training, LEA wants assurance simply that personnel in private 
schools will, if notified of an emergency, know what to do. Tr. 8066. 
LEA has given us no reason to think that the training which the Appli
cant says private school personnel are to receive (Tr. 8065) is materially 
different from the training public school rpersonnel are to receive. LEA 
may be concerned that the training which private school personnel are 
to receive may not adequately prepare them to be emergency workers, 
but that concern is encompassed in LEA-14, which we have admitted. 
We note that many private schools in the plume EPZ have drawn up 
their own plans. Applicant's Answer at 34. 

LEA DRILLS (VIII-38) 

This contention has no number in the system LEA used to renumber 
it's contentions. Here LEA claims that the emergency plans do not con
tain sufficient detail on the conduct of the exercises and drills required 
by 10 C.F.R. § 50.47(b)(14), that there is no assurance the exercises 
and drills are realistic enough, and that a true test of preparedness does 
not permit participants to have prior knowledge of the dates, times, and 
other details of the test. 

LEA withdrew this contention at the prehearing conference. LEA's 
principal aim in filing the contention was to secure an opportunity to 
comment on the drills and exercises. Tr. 8080. Since filing the 
contention, LEA has learned that under 44 C.F.R. § 350.10 (1983) 
there will be at least one public meeting in the vicinity of the Limerick 
plant between the first joint (utility, State and local governments) exer
cise of the plans and FEMA approval of them. LEA is confident that 
under Section 350.10 it will have ample opportunity to comment, and in 
a more appropriate forum than ours. Tr. 8086-87. We agree. The adequa
cy of the exercises and drills is best determined after they are held, at 
which time LEA may make its views known in the forum provided by 
FEMA. 

LEA-19 AND LEA-21 

Three contentions deal with the communications systems planned. 
LEA-26, considered separately below, is concerned largely with prompt 
notification of the public. LEA-19 contends that the emergency plans 
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fail to demonstrate that the system for communications among the 
emergency response organizations can operate effectively under a wide 
range of adverse conditions, including heavy commercial telephone 
traffic, bad weather, blackouts, jammed telephone links, spontaneous 
evacuation both inside and outside the plume EPZ, and some number of 
volunteers who will not risk radiation injury. LEA-19 also contends that 
there is no assurance that the communications links between county and 
local governments can operate 24 hours a day. LEA-21 is more specific. 
It contends that although the· primary communications link with the 
municipal Emergency Operations Centers (EOC) is the telephone, the 
municipal EOC's have too few telephone lines. The Applicant opposes 
both LEA-19 and LEA-21. The Staff and the Commonwealth would 
admit both contentions. Tr. 8095, 8101. We deny both. 

LEA's concerns in these two contentions are largely related to the 
role commercial telephone plays in the communications links among re
sponse organizations. But, as described in Appendix B of each risk 
county-plan, those links include much more than commercial telephone. 
The risk counties will also have a dedicated telephone "switch" and 
direct radio links with municipal police, fire, and medical personnel. A 
dedicated telephone switch permits conference calling and does not 
depend on the commercial telephone system. Three radio systems will 
be in use: the Radio Amateur Civil Emergency Services, the Amateur 
Radio Emergency Services, and the new PEMA Radio System. Appendix 
B in each risk county plan also states that each risk county EOC will be 
organized, equipped, and staffed, when augmented, to operate 24 hours 
a day for an extended time. 

Taken together, LEA-19 and 21 are merely a broadside attack. They 
put forward no basis for thinking that this diverse and redundant com
munications system could, under some adverse circumstance, become 
so impaired on all levels that it could not operate effectively. The Com
monwealth says that it has some concerns about the system and gives 
one example: From its review of the plans, the Commonwealth is 
unclear on whether the communications system would include a tele
phone link between each risk county and each municipality. Tr. 8095. If 
the example Commonwealth has given us is rightly called an example, 
the Commonwealth's concerns are at a level of detail best dealt with out
side adjudication. If, when the emergency plans are in final form, any 
party has a similar communications concern which ought to be consid
ered in adjudication, that party can come back to us. 
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LEA-20 

In this contention, LEA claims that not all the municipal Emergency 
Operations Centers (EOC) have been designated, and that no alternative 
municipal EOC has been designated. At the prehearing conference, 
LEA withdrew its call for designation of alternative EOCs, on the correct 
ground that nothing in Commission law requires that there be alternative 
EOCs. At the pre hearing conference, the Applicant claimed that all the 
municipal EOCs had been designated (Tr. 8098-99), but in its March 14 
filing, LEA identifies three townships for which EOCs have not been 
designated. The Applicant opposes the contention. The Staff would 
admit it. The Commonwealth has not said whether it would admit the 
contention but has stressed certain requirements which have to do with 
the EOCs. We shall mention those requirements shortly. 

We deny LEA-20 because it raises no litigable issue. It does not con
tend that any EOC site, present or proposed, is deficient in any respect. 
No party disputes that unless all the municipal EOCs are designated 
before the exercises planned for July 1984, reviewing authorities will de
clare the plans deficient. LEA does not contend that there is any obstacle 
to designating any municipal EOC. The closest thing to an adjudicable 
dispute in connection with this contention concerns the possibility of 
townships' sharing EOCs. Twice in its filings on LEA-20, the Applicant 
has claimed that townships may share an EOC. Applicant's Answer at 
39, and Applicant's Response to LEA's March 14 Filing, at 4. The Com
monwealth claims, though, that townships may share an EOC only if 
they also have the same emergency plan and use the same EOC staff. 
Commonwealth's Response to LEA's March 14 Filing, at 3. But this 
dispute, if dispute it is, is not formally before us. If the Commonwealth, 
the Staff and FEMA do not see to it that all the municipal EOCs are 
properly designated, then LEA can file for appropriate relief. 

LEA-23 

The next three contentions are tied together by the middle one of 
them. Both LEA-23 and LEA-24 are concerned with vehicular traffic in 
the plume EPZ, and both LEA-24 and LEA-2S are concerned with the 
size of the plume EPZ. 

Both LEA-23 and Commonwealth-2 allege deficiencies in the Appli
cant's time estimates for evacuation in the plume EPZ. NUREG-0654, 
Section II.J.8 recommends that the licensee include such estimates in its 
emergency plan. Among the deficiencies alleged by LEA and the Com
monwealth were use of the wrong evacuation routes and of outdated or 
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inconsistent census data, and inadequate consideration of the effects of 
adverse weather. 

The Commonwealth has withdrawn its contention (Tr. 811 0-11), and 
we defer ruling on LEA-23. A new evacuation time study is due soon 
from the Applicant's consultant. Apparently, the Commonwealth did 
not know until after it had filed its contention that the new study was 
under way. The Commonwealth now says that, as outlined to the Com
monwealth by the Applicant's counsel, the new study appears to address 
the Commonwealth's concerns (Tr. 8110), and that the Commonwealth 
will be working closely with the Applicant's consultant as the study is 
brought to completion and will submit comments on the completed 
study to the Applicant and FEMA. Tr. 8111. Satisfied that its concerns 
will be given adequate attention, the Commonwealth, with our 
approval, withdraws Commonwealth-2. 

LEA, however, stands in a different relation to the new time estimate 
study. As the written form of LEA-23 shows, LEA knew before it filed 
its contention that a new study was in progress. Nonetheless, perhaps be
cause LEA doesn't have the Commonwealth's power to make a formal 
review of the new study, LEA filed a contention on the old time 
estimates. But that contention really amounts to a claim about the new 
study, namely, that it should not contain the deficiencies LEA alleges 
the old one contains. 

Once more, we face a contention we can neither admit nor deny and, 
therefore, defer ruling on. LEA, of course, can point to no specific defi
ciencies in a study it has had no opportunity to review. However, by 
alleging specific deficiencies in the old studies, deficiencies some of 
which there might be reason to think could be carried over into the new 
study, LEA has argued with as much basis hnd specificity as circum
stances allow. We note too that LEA's concerns about the time estimates 
appear not to overlap the Commonwealth's concerns much. Therefore, 
not all of LEA's concerns will necessarily be represented by the Com
monwealth in its work with the Applicant on the new study. We expect 
the Board and the participating parties to receive a copy of the new study 
as soon as possible after it becomes available. The parties shall exchange 
and discuss changes to the status quo and file appropriate proposals for 
further consideration by the Board, as it becomes appropriate to do so. 

LEA-24 AND FOE-l 

Both FOE and LEA advance contentions which are concerned with, 
among other things, the effect of traffic congestion on evacuation. 
Friends of the Earth in the Delaware Valley (FOE) contends that the 
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emergency evacuation plans should include Valley Forge State Park and 
the King of Prussia area because the heavy traffic in these areas will 
impede the evacuation of the EPZ. LEA contends the same in LEA-24, 
and argues similarly there that the plans should also include the Marsh 
Creek and French Creek State Parks, a certain "Horseshoe Trail," and 
Exton Mall. 

For reasons we give below, we admit both of these contentions, but 
only to the extent they call for planning against the effect traffic conges
tion in the areas outside the EPZ they name could have on evacuation 
of the plume exposure pathway EPZ. We take up first the inadmissible 
portions of both contentions. 

FOE, besides contending that the emergency plans should include cer
tain areas where traffic congestion is common, also asserts, almost in 
passing, that the Applicant should not be granted a license to operate 
Limerick until "the safety of the 7.2 million people in the entire 50 mile 
radius is assured in case of an accident" (coordinated Intervenors' Con
tentions at 55), and more radically, that since "there is no way to pro
vide for the safety of residents in the King of Prussia area or the users of 
[Valley Forge National Historical Park] except by removing the threat of 
a nuclear accident at Limerick," the Applicant should be denied a 
license to operate Limerick. ld. at 56. If these assertions are intended as 
contentions, there are neither factual nor legal bases for them. It is 
simply not correct, as a matter of law, that nothing short of denying the 
Applicant a license could provide for the safety of people in the King of 
Prussia and Valley Forge Park areas. Moreover, under 10 C.F.R. 
§ 2.758, to contend, in effect, that the EPZ should be expanded to 50 
miles is an impermissible attack on the requirement in 10 C.F.R. 
§ 50.47(c)(2) that the plume exposure EPZ be "about 10 miles in 
radius." See also our discussion of LEA's similar assertions in LEA-25. 

Some parts of LEA-24 are inadmissible because they lack factual basis 
or duplicate other contentions. Two of the areas LEA contends should 
be included in the plans for the EPZ, French Creek State Park and a cer
tain "Horseshoe Trail," are already in the EPZ. French Creek State Park 
lies just inside the western edge of the zone, and the "Horseshoe Trail" 
LEA speaks of, apparently one of several "Horseshoe Trails" in the Lim
erick area (Tr. 7634), runs through the EPZ, from French Creek Park to 
Valley Forge Park. Tr. 7637. LEA argues that its contention is, in fact, 
about the adequacy of planning for certain commercial and recreation 
areas, some inside, some outside the EPZ. Tr. 7638. LEA reads its con
tention to claim that there is no reasonable assurance that people in rec
reation areas inside the EPZ would receive adequate notification of an 
emergency. Tr. 7636. LEA claims there is not yet enough information to 
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conclude that the siren system the emergency plans cal1 for can be he~rd 
everywhere in the EPZ. [d. Granting LEA's interpretation of its own 
contention, LEA-24 overlaps with LEA-26, which concerns notification 
in general, and sirens in particular. Since notification is the principal sub
ject of LEA-26, we do not admit the part of LEA-24 which overlaps 
LEA-26. 

Therefore, what remains of LEA-24 and FOE's contention is the 
claim that to help assure that an evacuation of the plume exposure EPZ 
would not be impeded by traffic congestion connected with Marsh Creek 
State Park, Val1ey Forge National Historical Park, the King of Prussia 
area, and Exton Mal1, these areas should either be included in the EPZ, 
or adequate plans for traffic control in those areas should be made to 
avoid an adverse effect on evacuation of the EPZ. Most of Val1ey Forge 
Park lies just outside the EPZ, on the southeast. The King of Prussia 
area is further southeast, about 4-5 miles outside the EPZ. Exton Mall is 
near the intersection of U.S. 30 and PAl 00, about 14 miles south of the 
Limerick plant, and about 2 miles south of the approximate 12-mile 
EPZ southern boundary. Marsh Creek State Park lies just outside the 
EPZ on the southwest, within a mile of PA 100. LEA is concerned that 
congestion at Marsh Creek and Exton Mal1, a reception center, could 
impede evacuation along PA 100, an important evacuation route running 
north and south through the western half of the EPZ. 

We admit these two contentions in these focused forms, with the un
derstanding that the issue joined is not necessarily whether the plume 
exposure EPZ should be expanded to include the four named areas, but 
whether the emergency plans provide reasonable assurance that traffic 
congestion in the four named areas will not significantly impede evacua
tion of the EPZ. We will entertain evidence that nothing short of includ
ing these four areas in the EPZ will provide such assurance, but the evi
dence could show that there are less drastic ways to deal with traffic 
congestion. Thus construed, LEA-24 is linked more to the claim in 
LEA-23 that the county plans have unreliable evacuation time estimates 
than to the claim in LEA-25 that the EPZ should include Philadelphia, a 
claim which is not motivated by a concern about traffic congestion. 

Both the Staff and the Applicant oppose the admission of these con
tentions in their focused forms. The Staff claims that the Intervenors are. 
trying to expand the EPZ, and thus are attacking the regulations without 
making the arguments 10 C.F.R. § 2.75~ requires to accompany such an 
attack. In a similar vein, the Applicant claims that the Intervenors have 
argued none of the special circumstances which, under 10 C.F.R. 
§ 50.47(c)(2), might cal1 for modest expansions of the EPZ. Applicant's 
Answer at 53. The Applicant argues further that the present plans 
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adequately take into account 'congestion in general, and congestion in 
these four areas in particular. Congestion outside the EPZ, the Applicant 
says, "would necessarily be considered" in the evacuation time study, 

. now being revised. Id. at 44, 53. The Commonwealth backs the Appli
cant here with the somewhat more general claim that the emergency 
plans already take congestion outside the EPZ into account. Tr. 7619-20. 
A closer look at anyone of the four areas the Intervenors want included 
in the EPZ will show, the Applicant says, that congestion outside the 
EPZ poses no significant threat to evacuation of the EPZ. For example, 
common sense says, according to the Applicant, that during an evacua
tion emergency local authorities would not permit cars which have no 
good reason to be in the EPZ to exit Marsh Creek State Park on the 
northeast and thus impede traffic on PAl 00 southbound out of the EPZ 
at the traffic consolidation point on PAl 00 just south of Eagle and west 
of Byers. Tr. 7641; 7643. The Applicant argues that even if common 
sense did not prevail, the traffic northbound out of the park could be 
stopped at the first intersection north of Eagle on PA 100. Although this 
intersection is in the EPZ, it is outside the 10-mile circle; thus traffic in
tercepted there would not, according to the Applicant, affect traffic in 
the lO-mile circle. Tr. 7643. 

Similar arguments could be made, the Applicant says; about the other 
areas the Intervenors want included in the EPZ. Tr. 7641, 7643. 
Besides, the Applicant says, "there is ample room beyond the ten mile 
area to accommodate all kinds of vehicles." Tr. 7642. 

We are not persuaded by these arguments of the Staff and the 
Applicant. The Applicant's argument about Marsh Creek State Park 
leaves too many questions unanswered: Are there plans which imple
ment what the Applicant argues common sense would dictate in dealing 
with traffic trying to exit the park on the northeast? Do the present 
plans take into account congestion caused by park traffic? Is there any 
way to leave the park except on the northeast? If there is, is there a sig
nificant possibility that traffic leaving that other way could, even though 
it is not heading into the EPZ, impede the ,flow of traffic out of the 
EPZ? If arguments similar to the one the Applicant makes about Marsh 
Creek could be made about Exton Mall, King of Prussia, and Valley 
Forge, what are those arguments? In particular, why isn't traffic heading 
south and southeast out of these three places at least as likely toimpede 
traffic leaving the EPZ as the traffic heading into the EPZ, the only traf
fic the Applicant considered in its argument about Marsh Creek? More 
generally, the Applicant says that the evacuation time study "would 
necessarily" consider congestion outside the EPZ, but we ask whether 
the study in fact does so. 
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Finally, the Staffs argument that these contentions impermissibly 
attack the regulations is heavy machinery better saved for another 
contention, and the Applicant's argument that the Intervenors plead 
none of the factors which 10 C.F.R. § 50.47 (c) (2) says could support ex
panding the EPZ,is not accurate. The Staffs argument suits LEA-25, 
which contends that the EPZ should include Philadelphia, better than 
LEA-24, which calls for adjustments of only a few miles. The EPZ in 
some places already extends to nearly 13 miles from the Limerick plant, 
and the Commonwealth believes "it would be worthwhile to at least con
sider expanding the EPZ to include Valley Forge," though not Exton 
Mall. Tr. 7641. The Applicant's argument on pleading factors listed in 
Section 50.47(c)(2) overlooks the Intervenors' having pleaded at least 
two of those factors. The Intervenors are concerned about congestion in 
certain highly traveled areas, and thus about the factor in Section 
50.47(c)(2) called demography. Moreover, they are concerned about 
the flow of traffic on evacuation routes, and thus about the factor in Sec
tion 50.47 (c) (2) called access routes. 

Since LEA-24 encompasses FOE's contention, we admit and consoli
date both contentions as construed by us above. Thus both FOE and 
LEA are parties in the proceedings related to this contention, designated 
LEA (FOE)-24. LEA is to be the lead intervenor, and thus FOE is to 
coordinate all its prehearing activities (including discovery) and litigation 
of this contention with LEA. 

LEA-2S 

This is the last of three contentions in which an expansion of the 
plume EPZ is suggested, but in its main concern, LEA-25 is closer to 
the City of Philadelphia's concerns with emergency planning for the in
gestion EPZ. 

LEA-24 and FOE-l called for expanding the plume EPZ to include 
certain areas where traffic congestion is frequently very heavy. The main 
concern of those two contentions was that, unless adequately considered 
in the plans for the plume EPZ, traffic congestion in those areas could 
significantly impede evacuation of the plume EPZ. As written, LEA-25 
makes the more radical claim, asserted apparently in passing in FOE-I, 
that the plume EPZ should be expanded to include the Philadelphia me
tropolitan area, to reduce the chance of latent cancer deaths in these 
areas after a nuclear accident at Limerick. The Staff and the Applicant 
oppose the contention. The Commonwealth has expressed no opinion 
on its admissibility. We deny it. 
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The Staff and the Applicant regard the contention as an impermissible 
attack on the .Commission's regulations. See 10 C.F.R. § 2.758. Al
though 10 C.F.R. § 50.47(c)(2) permits adjustments to the 10-mile 
radius of the plume EPZ under certain circumstances, the adjustments 
the language "about 10 miles" in Section 50.47(c)(2) contemplates are 
far more modest than the large expansion urged in LEA-25. Several of 
the modest adjustments Section 50.47(c)(2) contemplates have already 
been made to the Limerick plume EPZ, and it is possible that more will 
be made as a result of the litigation of LEA(FOE)-24; but these 
adjustments, either present or possible, lengthen the radius of the 
plume EPZ by at most only a very few miles in some places. 

However, LEA-25 could be read less narrowly to be asking merely for 
increased planning for the Philadelphia area, planning which might in
clude some measures now intended for the plume EPZ alone, such as 
sheltering or evacuation. But even if read less narrowly, LEA-25 is not 
admissible. The City of Philadelphia has filed here several "issues of 
concern" about planning for the ingestion EPZ, of which the Philadel
phia metropolitan area is a part; those issues are specific enough to form 
a basis for discussions between the City and the Commonwealth. But 
LEA does not contend here that the plans for the ingestion EPZ do not 
conform to NRC regulations and guidance. We have no power to require 
those plans to meet other standards. 

We note that NRC regulations and guidance on the size of the plume 
EPZ and the measures to be implemented in the ingestion EPZ were 
drafted by persons well aware of the few nuclear plants located near 
major metropolitan areas. Those regulations and that guidance make no 
exceptions for Limerick, or for other plants similarly situated. Nor do 
those regulations and that guidance rely on evacuation of any part of an 
ingestion EPZ in a nuclear emergency. 

LEA-26 

This is one of three contentions on the communications system envi
sioned in the emergency plans. The other two contentions, LEA-19 and 
LEA-21, focused on the effects of adverse conditions on certain parts of 
the system. LEA-26 consists of several connected claims most of which 
concern the promptness of notification, especially notification of the 
pUblic. We admit only part ofLEA-26. 

LEA-26 first contends that no system for prompt notification of the 
public is in place, that the principal such system, the siren system, is not 
yet installed, and thus not tested. Unless, LEA argues, that system is 
tested as installed, there is no assurance that it will work. 
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LEA-26 next contends that the system which is the backup to the 
siren system is inadequate. The sirens run on AC power from normal 
transmission lines and thus would not work in a blackout. Tr. 8123. To 
provide notification to the public if the sirens were not to work, the 
emergency plans call for a system called route-alerting, in which police, 
firemen, and other emergency workers would notify the public by travel
ing planned routes in vehicles with loudspeakers. LEA claims that there 
has been no indication that route-alerting could be carried out quickly 
enough to meet the time standards set out in NUREG-0654, Appendix 
3, § B, and, more generally, that there is no basis for concluding that 
route-alerting is an effective way to alert the public. Effectiveness aside, 
LEA contends, there is no assurance of enough personnel and vehicles 
to carry out the alerting as planned, and the plans do not contain route
alerting sector maps. 

The third part of LEA-26 contends that the Applicant's plans call for 
telephone notifications to emergency response organizations to be made 
sequentially contrary to the guidance in NUREG-0654, Appendix 3, 
§ .C.2.b., and that time would be wasted logging one call before making 
the next. LEA also claims in this part of LEA-26 that ten sets of tele
phone calls would have to be made one after the other before the public 
alerting system was activated. Thus, there is no assurance, LEA 
contends, that public notification could come soon enough to meet the 
time standards in NUREG-0654, Appendix 3, § B.2.a. 

Last, and not directly related to promptness, LEA-26 contends that 
the Emergency Broadcast System (EBS) is not adequate. The only factual 
basis given for the claim is that in Chester County the EBS uses a station 
which doesn't run 24 hours a day. 

The Applicant opposes admitting any of LEA-26. The Staff would 
admit all of it. The Commonwealth expresses no opinion on the admissi
bility of any part of the contention. The Applicant argues, correctly we 
believe, that under Waterford, supra, 17 NRC 1076, the installation and 
testing of the sirens are exactly the sort of matter which the Staff will 
properly oversee. /d. at 1104-05. Since LEA hasn't alleged with specifici
ty any deficiency in either the plans for the siren system or the mecha
nism by which the installation and testing of the system will be 
reviewed, there is nothing in this first part of LEA-26 to litigate .. 
Accordingly, we deny this first part. 

About route-alerting, the Applicant argues that the risk county plans 
adequately describe the procedures used in route-alerting, that LEA has 
not shown that any municipality in the plume EPZ lacks the resources 
for route-alerting, and that route-alerting sector maps cannot be drawn 
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up until the sirens are installed, since the locations of the routes to be 
alerted depend on the locations of the sirens which fail. 

If the testing and installation of the siren system is not a matter for 
adjudication, it appears to us that the making of route-alerting sector 
maps isn't either, for the maps depend on the installation of the sirens. 
Therefore, we deny the part of LEA-26 having to do with maps. Neither 
do we admit that part of LEA-26 which calls for a showing that route
alerting is an effective way to alert the public. LEA proffers no basis for 
thinking that route-alerting is not effective. We note that both FEMA 
and licensing boards have said that route-alerting might be a necessary 
backup to some siren systems. See, e.g., Consolidated Edison Co. of New 
York (Indian Point, Unit 2), LBP-83-68, 18 NRC 811, 938-39 (1983). 

However, we admit the issue LEA raises about whether there will be 
enough resources for route-alerting. The emergency plans should show 
either that there are enough personnel and vehicles for route-alerting, 
or else that the mechanisms for acquiring those resources exist. But it is 
not clear to us yet that the plans show more than the procedures for car
rying out route-alerting. See Applicant's Answer at 47 .. 

As to notification of emergency response organizations by sequential 
telephone calls, the Applicant argues, and the Commonwealth agrees 
(Tr. 8125), that LEA wrongly assumes the calls will be made 
sequentially. In fact they will be made by several people calling at once, 
the Applicant claims. LEA claims, however, that it would appear from 
the titles of the persons who would be called that the calls must be made 
in the order in which they are listed in the county plans. Tr. 8124. We 
suspect that the parties could have settled this issue among themselves 
before they brought it here. Of course, they may still be able to settle it 
among themselves. In the meantime, it is admitted for litigation. We 
note that logging the calls, a practice the Applicant says is required by 
NUREG-0654, Appendix 3, § C.2.b., becomes an issue here only if the 
calls are, in fact, made sequentially and one call logged before the next 
one is made. 

The last claim LEA-26 makes - that the EBS is not adequate - lacks 
basis and specificity, but we admit for litigation LEA's claim that the 
Chester County EBS uses a station (WCOJ) which doesn't run 24 hours 
a day and we construe the issue thus raised to extend to any EBS station 
which doesn't run 24 hours a day. The Applicant argues that either ar
rangements could be made with the station already chosen in Chester 
County to broadcast in the off-hours in an emergency, or a replacement 
station could be chosen from outside the county. Again, the plans 
should show either that such arrangements have been made, or that 

1072 



there exists a mechanism for making them. The choice of WCOJ for 
Chester County might indicate that the mechanism is not yet in place. 

In sum, LEA-26 is admitted as to the issues of resources for route
alerting, the order of the telephone calls by which emergency response 
organizations would be notified, and arrangements for securing 24-
hour-a-day broadcast capability for the EBS. 

. , . LEA-2S 

As written, LEA-28 contended that all the emergency plans for Limer
ick were deficient because, though they assigned the National Guard the 
tasks of towing cars disabled on the main evacuation routes in the plume 
EPZ, and of providing gasoline along the same routes, the plans did not 
say where the Guard would find enough tow trucks, fuel trucks, and 
fuel, nor how long it might take the Guard to mobilize in heavy traffic 
or bad weather. 

At the prehearing conference, the Commonwealth asserted with great 
. firmness that the Guard had the resources and the will to do its assigned 

tasks. Tr. 8139-40. Thinking that the strength of the Commonwealth's 
response might reflect facts that would satisfy LEA, we asked LEA to 
discuss its concerns with the Commonwealth, and to report to us what
ever effects the discussions had on LEA-28. Tr. 8140-41. LEA's March 
1<4 filing includes a report of the discussions LEA had with the 
Commonwealth, and a listing of the issues which remain under LEA-28. 
It appears that the discussions have alleviated some of LEA's concerns 
and focused others. Two issues remain, and we admit both for litigation. 

The first of these issues has to do with mobilization of the Guard. 
One result of the discussions between LEA and the Commonwealth was 
that Berks County now has assigned to it a Guard battalion which would 
not have to cross the plume EPZ to get to the County, but LEA remains 
concerned about the length of time it might take the Guard to mobilize 
in heavy traffic or bad weather. The Commonwealth does not say wheth
er it would admit this ic;sue. The Applicant would not, arguing that LEA 
proffers no basis for this part of the contention (Applicant's Answer to 
LEA's March 14 Filing, at 4), and that the effects of adverse weather 
are among the things which must be considered before a decision to 
evacuate (;d. at 6). Nonetheless, a decision to evacuate in bad weather is 
conceivable. Perhaps there are other measures besides the assignment 
of a new battalion to Berks which could reduce the obstacles to a quick 
mobilization of the Guard. 

The other issue which remains after the discussions between LEA and 
the Commonwealth is somewhat new because it does not wholly involve 
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the Guard. LEA contends that there- is no assurance of enough 
resources to provide towing, gasoline, and snow removal on non-State 
roads. The Commonwealth agrees and would admit this part of LEA-28. 
Commonwealth's Response to LEA's March 14 Filing, at 3. The Appli
cant opposes this part of the contention also, arguing, not entirely 
relevantly, that between them, the Guard and the Commonwealth have 
enough resources to provide towing, fuel, and snow removal for the 
main evacuation routes. Applicant's Answer to LEA's March 14 Filing, 
at 5. The Commonwealth, however, says that the Guard has neither 
resources for snow removal, nor responsibilities for it under the Com
monwealth's plan. Commonwealth's Response to LEA's March 14 
Filing, at 3. 

LEA-29 AND LEA-30 

LEA, with our approval, has withdrawn these two contentions. Tr. 
8143. Like LEA-lO and LEA-17, LEA-29 and LEA-30 were quite 
general. But where LEA-10 and 17 involved the incompleteness of the 
emergency plans, LEA-29 and 30 argue broad deficiencies in the very 
nature of the plans. 

DISCOVERY 

Discovery may begin immediately on contentions admitted by the 
Board in this Order. All discovery requests must be served by June 25, 
1984. Tr. 8390-91. Other than the time within which to make discovery 
requests, discovery is subject to the directions and time limits set forth 
at 2-3 in our unpublished Order of May 16, 1983. 

As we noted in the Introduction to this Order, the text of the conten
tions LEA filed is not a reliable indication of the present intent of the 
Intervenors. The proponent of an admitted contention has the burden of 
modifying the text of the contention in the course of discovery so that 
the text will accurately reflect both our construction here of the conten
tion and clarifying information gathered in the course of discovery. At 
some later point, shortly after discovery, a date will be set for the filing 
of better focused and reworded contentions. Work on improving the 
wording of the contentions should be performed on an ongoing basis 
and discussed among the parties, in anticipation of the requirement to 
file reworded contentions after the discovery period. 
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OBJECTIONS AND APPEALS 

Under 10 C.F.R. § 2.75Ia(d}, parties may file objections to this Order 
(requests for reconsideration) before this Licensing Board within 5 days 
after the date of service of the Order; the Staff has 10 days after the date 
of service within which to file objections. Parties may not file replies to 
the objections unless the Board so directs. 

Pursuant to 10 C.F.R. § 2.714a, within 10 days after service of this 
Order, a party may file a motion of appeal and supporting brief before 
the Atomic Safety and Licensing Appeal Board. Any other party may Iile 
a brief in support of or in opposition to the appeal within 10 days after 
service of the appeal. 

Appeals permitted under § 2.714a are limited as follows: Petitioners 
for leave to intervene may only appeal an order wholly denying interven
tion on the question of whether intervention should have been permitted 
in whole or in part. An order granting a petition for leave to intervene is 
appealable by a party oiher than the Intervenor on the question of 
whether the petition should have been wholly denied. In the circum
stances of the Limerick proceeding taken as a whole, it appears that only 
CEPA, Mr. Lewis, and Mr. White, at this time, have the opportunity to 
appeal, if they so desire, on the question of whether their intervention 
should have been permitted in whole or in part. 

IT IS SO ORDERED. 

Bethesda, Maryland 
April 20, 1984 

THE ATOMIC SAFETY AND 
LICENSING BOARD 

Lawrence Brenner, Chairman 
ADMINISTRATIVE JUDGE 

Dr. Richard F. Cole 
ADMINISTRATIVE JUDGE 

Dr. Peter A. Morris 
ADMINISTRATIVE JUDGE 
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Cite as 19 NRC 1076 (1984) 

UNITED STATES OF AMERICA 
NUCLEAR REGULATORY COMMISSION 

ATOMIC SAFETY AND LICENSING BOARD 

Before Administrative Judges: 

Herbert Grossman, Chairman 
Dr. James H. Carpenter 

Dr. Peter A. Morris 

LBP-84-19 

In the Matter of Docket No. 50-416-0LA 
(ASLBP No. 84-497-04-0L) 

MISSISSIPPI POWER & LIGHT 
COMPANY, et al. 

(Grand Gulf Nuclear Station, 
Unit 1) April 23, 1984 

In an operating license amendment proceeding, the Licensing Board 
admits an intervenor and two of its contentions relating to the suspen
sion of technical specifications to perform certain tasks. 

ATOMIC ENERGY ACT: RIGHT TO HEARING 

Under Section 189a of the Atomic Energy Act, where the Commission 
determines that a license amendment involves no significant hazards 
consideration, the amendment may be issued and made immediately ef
fective in advance of any required hearing. 

RULES OF PRACTICE: RIGHT TO HEARING 

Where an amendment is issued and made immediately effectiv? 
under a determination of no significant hazards consideration, a timely 
filed contention will not be considered moot, even if the contested 
action has been completed. 
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SECOND ORDER FOLLOWING PREHEARING 
CONFERENCE 

(Admitting Intervenor and Ruling on Contentions) 

Memorandum 

I. STANDING 

On June 14, 1983, June 23, 1983 and August 1, 1983, Mississippi 
Power and Light Company, Middle South Energy, Inc., and South Mis
sissippi Electric Power Association (Licensees) applied for changes in 
the technical specifications for Grand Gulf, Unit 1. On September 23, 
1983, the NRC Staff issued the requested changes as Amendment No. 
10 to the Grand Gulf Unit 1 license, effective on that date. Staff deter
mined that no significant hazards consideration was involved and made 
the amendment immediately effective without first offering an oppor
tunity for a public hearing. Subsequently, on October 26, 1983, a notice 
of issuance of Amendment No. 10 was published in the Federal Register 
(48 Fed. Reg. 49,608). The notice authorized the filing of petitions for 
hearing by November 25, 1983, to Licensees or any person whose inter
ests might be affected by the issuance of the license amendment. 

On November 17, 1983, Mr. Ken Lawrence filed a timely petition to 
intervene and request for hearing on behalf of Jacksonians United for 
Livable Energy Policies (JULEP). Mr. Lawrence gave his address as a 
post office box in Jackson, Mississippi, more than 50 miles from the 
plant. Staff and Licensees opposed the petition on the grounds that the 
petition lacked the requisite demonstraiion of interest in the licensing 
proceeding of any individual member of petitioning organization or any 
aspect sought to be litigated. 

On December 11, 1983, Petitioner filed an amended petition and re
quest for hearing. Three signed and witnessed statements by individual 
members of Petitioner organization were attached to the amended 
petition, authorizing JULEP to act on behalf of those members in peti
tioning to intervene and requesting a hearing in this proceeding. One of 
the authorizing members was alleged by the amended petition to reside 
about 15 miles northeast of the facility. The amended petition also ques
tioned the propriety of three aspects of Amendment No. 10 which, 
presumably, Petitioner sought to litigate. Subsequently, apparently at 
the suggestion of Staff (not the Board), Petitioner filed notarized state
ments by the same three individual members of Petitioner organization, 
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again authorizing JULEP to act on their behalf in petitioning to inter
vene and requesting a hearing. Affidavits Attached to Petitioner's Re
sponse to NRC Staff and Licensee, January 12, 1984. 

At the prehearing conference held in Vicksburg, Mississippi on Febru
ary 29, 1984, Licensees continued to object to Petitioner's standing to 
intervene. Although they did not question the residence of one of 
JULEP's members approximately 15 miles from the facility, they insist
ed that something more than geographical proximity and an interest as a 
member of the general public is necessary to confer standing. Tr. 20-21. 
Staff did not object to Petitioner's standing to intervene, especially in 
light of its having submitted sworn statements in affidavit form attesting 
to the facts relating to standing. Tr. 25. 

We have reviewed the precedents cited by Licensees in objecting to 
Petitioner's standing. We see none that would support a challenge to the 
standing of an organization petitioning to intervene on health and safety 
matters within the scope of the notice of opportunity for hearing, which 
has an authorizing member residing within 50 miles of the facility. See, 
for example, Virginia Electric and Power Co. (North Anna Nuclear Power 
Station, Units 1 and 2), ALAB-522, 9 NRC 54 (1979); Public Service 
Co. of Indiana (Marble Hill Nuclear Generating Station, Units 1 and 2), 
ALAB-322, 3 NRC 328 (I 976). ' 

Petitioner has the requisite standing to intervene. Since we determine 
that two of its contentions are litigable, as discussed below, we admit 
Petitioner to the proceeding. 

II. CONTENTIONS 

In its amended petition of December 11, 1983, JULEP raised three 
matters relating to Amendment 10 of the operating license. Petition, 
" 6-8. Staff treated them as litigable aspects of the proceeding that 
would satisfy the requirements of 10 C.F.R. § 2.714; Licensees 
disagreed. Staff Response to Amended Petition, January 3, 1984, at 4-5; 
Licensees' Answer to Amended Petition, December 22, 1983, at 9-10. 

In the supplement to its petition to intervene, filed prior to the 
prehearing conference, JULEP raised three contentions which it sought 
to have admitted to the proceeding. These contentions were discussed at 
the prehearing conference. 

Also, however, at the prehearing conference, Petitioner offered the 
matters previously raised in paragraphs 6-8 of the amended petition 
(treated as litigable "aspects" by Staff, and non-litigable ones by 
Licensee) as its first three contentions, renumbering the contentions 
raised in its supplemental petition as Contentions 4, 5 and 6. The Board 
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accepted the renumbering. Although Licensees objected to the 
admission of Renumbered Contentions 1, 2 and 3 without any showing 
of satisfying the five-factor test of 10 C.F.R. § 2.714(a)(l) required for 
late-filed contentions, the Board overruled that objection. We indicated 
that we are unaware of any authority that would require, or even permit, 
us to disregard matters that were raised in the original petition or 
amended petition and treat them as raised later. Since Staff and 
Licensees were caught by surprise (i.e., in fact, misled by Petitioner's 
supplement to petition which referred only to Renumbered Contentions 
4, 5 and 6 as those which it "seeks to have admitted in this 
proceeding"), they were unprepared to respond to Renumbered 
Contentions 1, 2 and 3 at the prehearing conference. We, therefore, set 
further time limits for them to file written responses and for Petitioner 
to reply. We indicated further that we would not schedule another 
prehearing conference to discuss these contentions. Tr. 17, 28-32. 

The parties have filed their respective positions on Renumbered 
Contentions 1, 2 and 3 within the time limits prescribed by the Board. 
We affirm, here, our ruling that those contentions were timely filed. We 
will discuss all of the contentions in the order argued by the parties at 
the prehearing conference and in the later filings, viz, first, Renumbered 
Contentions 4, 5 and 6, and then, Renumbered Contentions 1, 2 and 3. 

Renumbered Contention 4 

Petitioner contends that the Safety Evaluation on Amendment 10 to NPF-13, 
Grand Gulf Nuclear Station, Unit I, unrealistically assumes perfect fuel. 

Basic to this contention and Renumbered Contentions 5, 6 and 1 is an 
understanding of the major change involved in Amendment 10 to the 
operating license. Previously, the High Pressure Core Spray (HPCS) 
system, a portion of the emergency core cooling system, was designed to 
initiate when its instruments sensed a certain water level and pressure in 
the reactor pressure vessel. Under the worst anticipated loss-of-coolant 
accident, involving a steamline break inside containment, the peak 
cladding temperature was calculated to reach 900°F. Because the 
instruments, which were calibrated for normal operating conditions,. 
read higher than actual water level at low coolant temperatures and 
pressures, Amendment 10 changed the technical specifications so that 
the system would not become operable until a higher operating pressure 
is reached. Consequently, a recalculation of the peak cladding 
temperature that would be reached under the postulated worst failure is 
now 1322°F, as opposed to the 900°F previously calculated (assuming 
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no inaccuracy in the instrumentation). In other words, because, 
hypothetically, the system would activate at a later point in time, the 
peak cladding temperature might rise 42rF above what had been 
calculated previously. The higher peak cladding temperature calculated 
under the changed technical specifications would, nevertheless, be 
significantly below the peak cladding temperature permitted in 10 C.F.R. 
§ 50.46(b)(l), of 2200°F. . 

JULEP's Renumbered Contention 4, inferentially, appears to 
recognize that the calculated peak' clad temperature under the revised 
technical specifications of 132rF is well within the regulatory limit of 
2200°F. However, Petitioner contends that this regulatory standard is 
based on the assumption of there being "perfect fuel," i.e., undamaged 
fuel, in the reactor. This assumption, Petitioner claims, should not be 
made with regard to Grand Gulf. According to JULEP, because of the 
lack of experience and possible lack of satisfactory training and 
qualifications of the operators and other personnel of Grand Gulf, it is 
likely that the cladding may have been, or will be, damaged during fuel 
insertion. Petitioner's Supplement to Petition at 1; Tr. 33, 37-38. 

Under 10 C.F.R. § 2.758, no rule or regulation of the Commission 
(such as § 50.46(b) 0) which sets the calculated peak cladding 
temperature at 2220°F), shall be subject to attack, although a party to an 
adjudicatory proceeding may petition for a waiver or exception to the 
rule. However, the sole ground for petition for waiver or exception shall 
be that special circumstances with respect to the subject matter of the 
particular proceeding are such that the rule or regulation would not 
serve the purposes for which the rule or regulation was adopted. Section 
2.758(b). . 

During the prehearing conference, we examined Petitioner at length 
with regard to any possible special circumstance that would support the 
imposition of a more limiting regulatory standard for peak cladding 
temperature than that established by § 50.46 (b) (D. See, for example, 
Tr. 38-48. The only difference between Grand Gulf and other nuclear 
plants that Petitioner relies upon is the asserted lack of training and 
experience of operators and poor management which could have led to 
damaged fuel at Grand Gulf. 

We determine that Petitioner has failed to support any "special 
circumstance" that would permit a waiver of 10 C.F.R. § S0.46(b) 0). 
Any connection between the asserted lack of training and experience 
and the possibility of damage to the fuel cladding is too tenuous to 
support a waiver. Because of Petitioner's failure to show any direct 
support for its position that there is a strong possibility that the fuel is 
damaged, Petitioner not only fails to support a waiver of the regulatory 
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standard, but it fails also to satisfy the specificity requirements for 
contentions of 10 C.F.R. § 2.714(b). ' 

Moreover, Petitioner could offer no support for its contention that the 
Safety Evaluation of Amendment 10 "assumes perfect fuel." 
Presumably, Petitioner believes that the regulatory standard of 
§ 50.46(b) (1) is based upon an assumption of perfect fuel and that, 
consequently, Staff's Safety Evaluation of Amendment 10 also makes 
that assumption. Staff, however, denies that it makes the assumption for 
this plant or for any other plant. Staff Response to Petition Supplement 
at 5; Tr. 49. Again, Petitioner fails to make a prima facie showing that 
there are any special circumstances with regard to this facility that would 
justify waiving the regulatory standard of § 50.46(b)(l). Not only has it 
made no showing that the fuel cladding is more likely to be damaged 
here than at any other plant, it has also failed to make any showing that 
damaged cladding is not taken into account in the regulatory standard 
that applies to all plants. 

The contention is denied. 

Renumbered Contention 5 

The safety evaluation of the High Pressure Cooling System (HPCS), based on the 
questionable assumption of perfect fuel, leaves a programmatic gap in safety 
performance. 

This contention, although worded differently, in substance is identical 
to the preceding contention. Based upon Petitioner's assertion of lack of 
training and experience and poor management, it assumes damage to 
the cladding and therefore the inappropriateness of the regulatory 
standard with regard to peak cladding temperature. 

For the same reasons given with regard to Renumbered Contention 4, 
above, Renumbered Contention 5 is inadmissible and we deny it. 

Renumbered Contention 6 

The safety evaluation of Amendment 10 in its entirety is unrealistically based on 
single failure criteria. That is, unless one thing by itself poses a danger to the public, 
the risk is not considered significant enough to address. This constitutes a serious 
shortcoming of the evaluation and may well render it an ineffective attempt to 
accurately ascertain safety hazards. 

Although there appeared to be differences in opinion between the 
parties as to what constitutes single failure criteri~, Petitioner's 
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assumption that single failure criteria were used in evaluating the safety 
of this facility was based on its understanding that the single failure 
criterion is used for all nuclear plants. Tr. 76-80. In fact, Appendices A 
and K of Part 50 adopt the single failure criterion as the regulatory 
standard. Petitioner seeks to impose a different standard upon the 
Grand Gulf facility for the same reasons it wished to apply a different 
regulatory standard with regard to the peak cladding temperature in the 
prior contentions, to wit, because of the asserted poor past performance 
of management, and the inexperience and lack of training of the 
operators. Tr. 77-79. . 

As with regard to the prior two contentions, Petitioner has failed to 
demonstrate any nexus between the asserted poor past general 
performance of Licensees and the standard it wishes the Board to 
impose in place of the regulatory standard imposed on all nuclear plants. 
Consequently, it has made no showing of a "special circumstance" 
which would permit a waiver of the regulatory standard. The contention 
must be denied. 

Renumbered Contention 1 

The changes made by Amendment 10 include redefining Operability range for 
High Pressure Core Spray (HPCS) until the first refueling outage due to water level 
instrumentation inaccuracies at low pressure (MP&L letter dated August I, 1983). 
As page 4 of the NRC Safety Evaluation of Amendment 10 indicates, the belief that 
little or no change in the peak cladding temperature would be expected is based on a 
best-estimate basis, which indicates that few or no criteria are available for this 
determination. A serious situation could result if this assertion, which may be based 
on no or insufficient evidence, proves wrong. Given this, the matter should be fully 
explored through a hearing before proceeding. 

Like the previous contentions, this contention concerns the revised 
technical specifications for the HPCS and the reanalyzed event involving 
a steam line break inside containment. In addition to the Appendix K to 
Part 50 calculation which results in a peak cladding temperature of 
1322°F for the reanalyzed event, the Staff also stated in its analysis that 
on a "best estimate" basis little or no change in peak cladding 
temperature is expected. From the discussion (Tr. 84-88, 90-92), it was 
clear that there were two separate estimates involved: the 
"conservative" recalculation under Appendix K arriving at the 
maximum peak cladding temperature of 132rF; and the "best 
estimate," being a realistic estimate, that there would be little or no 
change in the peak cladding temperature from what would have been 
expected under the original technical specifications. 

1082 



Renumbered Contention 1 questions the evidence on which this 
"best estimate" is based. This "best estimate" by Staff, however, is not 
material to whether the license change in question is acceptable. What is 
important in this regard is whether peak cladding temperature, 
recalculated in accordance with requirements of Appendix K to 10 
C.F.R. Part 50, is within the limitations of 10 C.F.R. § 50.46. In other 
words, even if the Staff's realistic estimate were incorrect (that there 
would be little or no change in peak cladding temperature), the 
regulatory limit of 2200°F would concededly still not be approached. 

Renumbered Contention 1 must be denied as immaterial. 

Renumbered Contention 2 

Amendment 10 permits suspension of Specification 4.0.4 to allow the plant to 
attain operating conditions necessary for ADS Trip System surveillance testing 
(MP&L letter dated June 14. 1983). The Safety Evaluation stresses that the 
surveillance test must be completed within 12 hours. There is no indication and no 
information that 12 hours is a short enough period to insure safety. It appears to be 
an arbitrary length of time. 

According to Licensees' explanation of the suspension of 
Specification 4.0.4, they were granted a unique one-time exception, 
permitting them to delay testing of a particular component until 
sufficient reactor pressure was reached. They requested this exception 
because valve operation with no or inadequate steam flow may cause 
damage to the valve seating surfaces, possibly leading to improper valve 
operation. Additionally, in order to perform the surveillance test, 
observation of ·certain main steam-related parameters was required. 
These observations were only possible under certain minimum steam 
pressure conditions. Thus, the exception permitted Licensees to 
properly conduct a required surveillance test. Licensees' Response to 
Order Following First Prehearing Conference, at 8. Now that the test 
has been completed, Licensees contend that the issue is moot and th'e 
contention should be dismissed. Id. at 14-18. 

Under general judicial authority, the one-time suspension of 
specification having been completed, the issue would be considered 
moot. See, e.g., Weinstein v. Bradford, 423 U.S. 147, 149 (1975);· 
Southern Pacific Terminal Co. v. ICC, 219 U.S. 498, 515 (911). 
However, the situation here is governed by the statutory and regulatory 
changes adopted in response to Sholly v. NRC, 657 F.2d 780 (D.C. Cir. 
1980), reh'g denied, 651 F.2d 792 (980), vacated, 103 S. Ct. 1170, 75 L. 
Ed. 2d 423 (983). 

1083 



In Sholly, the Commission had permitted the Metropolitan Edison 
Company to release radioactive gas into the atmosphere from the 
damaged Three Mile Island Nuclear Plant without affording Petitioners 
a right to notice and hearing. The Court of Appeals held that Section 
189a of the Atomic Energy Act did not permit the NRC to dispense with 
a requested hearing on a license amendment 'even if the Commission 
had previously made a finding that the modification of license involved 
"no significance hazards consideration." ' , 

As a result of Sholly, at the request of the Commission, Congress 
included Section 12 in Pub. L. 97-415, the NRC Authorization, to 
amend Section 189a of the Atomic Energy Act of 1954. The new 
language provided, inter alia, that where the Commission determines 
that a license' amendment involves no significant hazards consideration; 
the amendment "may be issued and made immediately effective in 
advance of the holding and completion of any required hearing.'" 
Section 189a(2)(A) (42 U.S.C. 2239(a)(2)(A». 

We understand this language (and similar language in 10 C.F.R. 
§ 50.58(b), promulgated under the changes made in the Atomic Energy 
Act by Pub. L. 97-415) to require a hearing, if requested, in all cases in 
which the amendment has been issued and made effective, 
notwithstanding that the action permitted under the amendment may 
have been completed (which would otherwise have mooted a hearing on 
the amendment). See also, the Commission's Statement of Considera
tion in Promulgating § 50.58(b), at 48 Fed. Reg. 14,873 (1983). To hold 
otherwise would violate the integrity of the statutory and regulatory 
scheme whereby the Commission may act expeditiously on a license 
amendment without depriving petitioners of their right to a hearing. 

Having determined that Licensees' objections on grounds of 
mootness cannot be sustained, we find further that the contention 
satisfies the basis and specificity requirements of 10 C.F.R. § 2.714, and 
we admit it. 

Renumbered Contention 3 

MP&L seeks suspension of Specific'ation 4.0.4 to allow Grand Gulf Unit 1 to 
attain operating conditions necessary for Scram Discharge Volume surveillance 
testing (MP&L letter dated August I, 1983). The Safety Evaluation, on page eight, 
indicates that this test must be completed within 72 hours after attaining sufficient 
rod density. Again, 72 hours appears to be an arbitrary figure, with no indication or 
information to support the assertion that it is sufficiently short to insure safety. 
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This contention, like the previous one, concerns a one-time 
suspension of the technical specifications to allow a test, which has now 
been completed. For the reasons given with regard to the prior 
contention, we cannot sustain Licensees' objections on the ground of 
mootness. Furthermore, we find that the contention satisfies the basis 
and specificity requirements of § 2.714. 

The contention is admitted. 

III. SCHEDULING 

The two admitted contentions appear relatively simple. Discovery 
should not take long. Furthermore, we would encourage the parties to 
informally supply whatever relevant information is sought by the others. 
We would expect that discovery would be completed within three 
months. Although we will not now order that it be completed by then, 
we do require that each of the parties submit a status report at that time 
informing us of all the matters that have yet to be resolved preparatory 
to the hearing. The Board will schedule further proceedings at that time. 

Order 

For all of the foregoing reasons ami based upon a consideration of the 
entire record in this matter, it is, this 23rd day of April 1984, 

ORDERED: 

1. That Petitioner JULEP is admitted to the proceeding as an 
Intervenor; 

2. That JULEP's Renumbered Contentions 2 and 3 are admitted, and 
the others are denied; 

3. That discovery shall now commence; and 
4. That the parties shall each file a status report with the Board by 

August 1, 1984, advising the Board of all unresolved matters 
preparatory to hearing and of the parties' respective suggestions as to 
the dates for scheduling the final prehearing conference and the hearing. 
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Licensees shall have until ten (10) days after service of this Order, 
pursuant to 10 C.F.R. § 2.714a, to appeal this Order. 

April 23, 1984 
Bethesda, Maryland 

FOR THE ATOMIC SAFETY AND 
LICENSING BOARD 

Herbert Grossman, Chairman 
ADMINISTRATIVE JUDG E 
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Cite as 19 NRC 1087 (1984) 

UNITED STATES OF AMERICA 
NUCLEAR REGULATORY COMMISSION 

00-84-9 

OFFICE OF NUCLEAR MATERIAL SAFETY AND SAFEGUARDS 

John G. Davis, Director 

In the Matter of 

SHIPMENTS OF HIGH LEVEL NUCLEAR 
POWER PLANT WASTE 

(10 C.F.R. § 2.206) 

April 13, 1984 

The Director of the Office of Nuclear Material Safety and Safeguards 
denies a request from the Sierra Club that the NRC halt all dry cask ship
ments of spent fuel in certain model casks until appropriate analyses are 
performed of an incident involving possible oxidation of spent fuel 
shipped to Battelle Columbus Laboratories. 

DIRECTOR'S DECISION UNDER 10 C.F.R. § 7.206 

By letter to Charles E. MacDonald, Chief, Transportation Certification 
Branch of the Nuclear Regulatory Commission (NRC) dated November 
7, 1983, Marvin ResnikofT, on behalf of the Sierra Club, requested the 
NRC to halt all dry cask shipments of spent fuel in Model Nos. NLI-ll2, 
NFS-4 (NAC-!) and IF-300 casks, including shipments from West 
Valley, New York and the Cooper Nuclear Station in Nebraska, until ap
propriate analyses are performed of an incident involving possible oxida
tion of spent fuel in a shipping cask received at Battelle Columbus Labo
ratories (BCL) in Ohio. In support of its request, the Sierra Club stated 
"mf nuclear fuel is shipped dry and an accident involving impact and 
fire occurs, then uranium could oxidize rapidly, producing a radioactive 
dust. As far as we are aware, this type of accident has not been analyzed 
by the NRC." The Sierra Club also requested that NRC: 
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1. Require General Electric (GE) and Nuclear Assurance Corpo
ration (NAC) to update their Safety Analysis Reports (SAR) 
for the IF-300 NLI-1I2, and NFS-4 (NAC-1) casks to consider 
oxidized fuel; and 

2. Reanalyze accident scenarios in NUREG-0170, NUREGI 
CR-0743, and NUREG/CR-2472 to consider the oxidation 
phenomenon. 

Notice of receipt of the request and the NRC's intent to treat the re
quest as a petition under 10 C.F.R. § 2.206 of the Commission's regula
tions was published in the Federal Register on' December 5, 1983 (48 
Fed. Reg. 54,550). 

For the reasons set forth below, I have determined that: (1) fuel 
shipments need not be halted, (2) GE and NAC need not update their 
Safety Analysis Reports, and (3) the NRC accident scenarios to evaluate 
potential impacts of transportation need not be reanalyzed. 

BACKGROUND 

The NRC establishes safety and design standards for packages, known 
as Type B packaging, used to transport potentially hazardous radioactive 
materials, including spent reactor fuel. These standards require Type B 
packages to withstand conditions incident to normal transport (see 10 
C.F .R. §§ 71.51(a) and 71.71) and certain hypothetical accident 
conditions, including impact and fire, without serious loss of contain
ment and limited loss of shielding capability (see 10 C.F.R. §§ 71.51 (a) 
and 71. 73). The NRC reviews and specifically approves each Type B 
package "design (10 C.F.R. § 71.31) to assure that the design meets ap
plicable requirements .. The approvals are'issued in the form of a Certifi
cate of Compliance for each package design. The NRC rules (10 C.F.R. 
Part 71) also require various procedural, administrative and technical re
quirements to be followed for use of Type B packages. The NRC regula
tions also specify Quality Assurance standards under which packages 
must be designed, fabricated, and used and require an NRC-approved 
QLlality Assurance Program (10 C.F.R. § 71.101). 

The NRC has conducted several studies of the environmental impacts 
of the transportation of radioactive materials, including spent fuel 
(WASH-1238, "Environmental Survey of Transportation of Radioactive 
Materials to and from Nuclear Power Plants," December 1972; and 
NUREG-0170, "Final Environmental Statement on the Transportation 
of Radioactive Material by Air and Other Modes," December 1977). In 
each case, the risk of radiological efTects from the transport of spent fuel 
under both normal and accident conditions was found to be small. 
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INCIDENT 

Details of the incident at BCL form the basis of Sierra Club's request 
and are documented in R.W. Klingensmith, Airborne Contamination Re
leased During Underwater Unloading of a Failed PWR Spent Fuel 
Assembly, PATRAM Proceedings - Berlin, 646-53 (980), and V. Pasu
pathi and R.W. Klingensmith, "Investigation of Stainless Steel Clad 
Fuel Rod Failures and Fuel Performance in the Connecticut Yankee 
Reactor," EPRI-2119, November 1981. Basically, in May 1980, an irra
diated fuel assembly with known severe cladding failure (stainless steel) 
was shipped to BCL for examination. The fuel was shipped dry in a 
Model No. NFS-4 cask. Rod failure included 4-S-foot-long cracks ap
proximately lI8-inch wide. During shipment, the fuel may have reached 
a temperature of 285°C in an air environment. Upon removal of the 
cask head following flooding of the cask cavity and with the cask sub
merged in the pool, a dark cloud of material emanated from the cask. 
This resulted in contamination of the pool water and airborne contami
nation within the cask handling area. 

No significant radiation doses were received by any employees during 
the incident and there was no release of radioactive material from the 
building . 
. The circumstances associated with the incident were reviewed in a 

routine NRC inspection at the BCL facility. The results were reported in 
Region III Inspection Report Nos. 70-008/80-02; 30-5728/80-02; 
50-6/80-01 (November 25, 1980). A Notice of Violation was issued to 
BCL on December 8, 1980, for an overexposure to an employee's hand 
during preparation of the cask for reuse and for radioactivity in the fuel 
storage pool exceeding license conditions. 

Subsequent to the incident, BCL reviewed and revised their receipt 
and handling procedures to consider receipt of failed fuel. Also, the 
Commission amended the Certificate of Compliance for the Model No.' 
NFS-4 cask to preclude shipment of failed fuel assemblies (pellets) 
which are oxidized and to authorize other failed fuel to be shipped only 
in a dry non-oxidizing atmosphere. (Certificate of Compliance No. 
6698, Rev. No. 15, to Nuclear Assurance Corporation and all users 
dated January 25, 1982.) 

There are other Certificates of Compliance issued for Model Nos. 
IF-300, NLI-I12, TN-8, TN-8L, TN-9, and NLI-I0124 casks which au
thorize the dry shipment of spent fuel. Certificates of Compliance for 
Model Nos. NLI-l/2 andNLI-I0124 casks require inerting of the cask 
cavity. The Certificates of Compliance for the Model Nos. NFS-4, 
IF-300, TN-8, TN-8L, and TN-9 casks permit an air environment. 
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DISCUSSION 

In its petition, the Sierra Club does not ask that shipments of spent 
fuel be halted because of noncompliance with regulatory requirements. 
Rather, it asserts that the BCL incident is a type of incident that has not 
been previously considered by the NRC and that approvals issued by the 
NRC do not consider the oxidation phenomenon. 

Following the receipt of the petition, the U02 fuel oxidation phenome
non and its potential impact on the transportation of irradiated power 
reactor fuel assemblies were further assessed in NRC Research Informa
tion Letter (RIL) No. 139, "Potential Oxidation of U02 in Irradiated 
Fuel and Its Regulatory Implications," March 5, 1984 (RIL-139), a copy 
of which is appended to this decision (not published). Its conclusions 
are briefly summarized below. 

Under certain conditions U02 can react with available oxygen to form 
higher oxidation states. One of these higher oxidation states is U30 8. 
Production of U30 8 is accompanied by a decrease in density from that of 
U02 (i.e., volumetric expansion). The U30 8 expands and breaks ofT to 
form a powder as it is produced from the oxidation of the original U02• 

This process is known as spalling. 
The conditions necessary for U02 to achieve higher oxidation states 

are the presence of oxygen and sufficient heat. Conversely, the absence 
of either oxygen or sufficient heat will preclude U02 oxidation. In most 
cases spent fuel which is shipped is undamaged (i.e., > 97% of rods are 
expected to have undamaged cladding). Because the fuel rods are filled 
with helium, one of the necessary conditions for oxidation is not present 
(i.e., oxygen) when cladding is not damaged. So, in the case of undam
aged rods, even with high levels of heating, oxidation of U02 to higher 
oxidation states is precluded. 

For damaged fuel rods, the internal helium gas would be lost. Such 
fuel would be exposed to its immediate ambient environment. In the 
case of spent fuel in transport, the immediate environment would be the 
cask cavity gas. If the cavity gas contains oxygen, one of the necessary 
conditions for oxidation is met. If sufficient heat is also present, then 
oxidation could take place. Experimental data indicate that temperatures 
exceeding 150°C (302°F) may be sufficient for U02 oxidation. Thermal 
analyses on NRC-approved spent fuel casks indicate that peak fuel 
temperatures, even with relatively low internal heat loads, may exceed 
150°C under the normal and hypothetical accident conditions considered 
under the requirements of 10 C.F.R. Part 71. 

Oxidation of U02 in failed fuel rods causes spalling of the fuel matrix. 
As the fuel spalls, dispersible radioactive material is produced. The spall 
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product releases additional gaseous fission products and contaminated 
particles. Although the start of spalling (i.e., reaction initiation) is not 
immediate once the conditions necessary for oxidation are present, it 
can occur in a matter of minutes to hours at temperatures of 250°C or 
more, in a matter of days at about 200°C, and over a matter of years at 
about 150°C. It is evident that lower temperatures delay the initiation of 
the potential for U02 oxidation, but lower temperatures do not 
necessarily preclude it. 

The spall product increases the available dispersible radioactive mate
rial but does not significantly add to the driving force needed to release 
material from a cask. The shipping casks have been designed to preclude 
the release of radioactive material under normal and hypothetical acci
dent conditions of 10 C.F.R. Part 71. Because oxidation does not create 
or add to the driving force for release evaluated in the Part 71 analyses, 
these air-filled casks will preclude release even for conditions where oxi
dation occurs. 

The potential of U02 oxidation does not reduce packaging effective
ness for normal or hypothetical accident conditions of 10 C.F.R. Part 71. 
The overall risk to public health and safety for conditions beyond the hy
pothetical accident conditions of 10 C.F.R. Part 71 and for sabotage 
events has been considered. Evaluations were done in the past 
(NUREG-0170; W ASH-1238; NUREG/CR-0743, "Transportation of 
Radionuclides in Urban Environs: Draft Environmental Assessment," 
July 1980; and NUREG/CR-2472, "Final Report on Shipping Cask 
Sabotage Source Term Investigation," October 1982), but the possibility 
of U02 spalling was not specifically considered in these reports. Evalua
tions were performed recently by the NRC's Office of Research to deter
mine if there was any increase in risk over previous studies from poten
tial oxidation in the five air-filled cask designs and two helium-filled 
cask designs (see RIL-139, at 13-15, 19-23') In both cases it was es
timated that consequences are not "increased by more than a factor of 4.0 
and that impact on risk is minor « 15% increase). This upper bound of 
increased risk is not considered significant. For example, based on 2,182 
spent fuel shipments/year (70% by truck and 30% by train), there is a 
likelihood of one latent cancer fatality in 2,060 years from an extremely 
severe transportation accident in which oxidation occurs. 

The other situation to be considered for air-filled casks is the receipt 
and handling of these packages. While fuel oxidation does not signifi
cantly alter the risks of transport, it could increase the risks of personnel 
exposure during receiving and handling operations. This is especially 
true if the occurrence of oxidation is unsuspected; or if oxidation is 
suspected, but the extent of oxidation is unknown. 
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In view of the foregoing, and because there is no practical means of 
identifying 'all failed fuel assemblies, particularly if the cladding defects 
are small, I have concluded that the public health and safety requires 
that all dry spent fuel shipping casks should be inerted for shipment in 
order to avoid handling problems at facilities receiving spent fuel. In 
addition, fuel assemblies (rods) known or suspected to be failed should 
be canned for shipment. Accordingly, the applicable NRC Certificates of 
Compliance have been revised to require inerting for shipment. In 
addition, the certificates, except Certificate of Compliance No. 9010, 
prohibit shipment of failed fuel assemblies and fuel with cladding 
defects greater than pin holes and hairline cracks. Certificate No. 9010 
permits such shipment only if the fuel is canned appropriately for 
shipment. Revisions'may be made to the other certificates in the future 
to permit shipments of canned failed fuel. Copies of the revised certifi
cates are attached to this decision. 

CONCLUSION 

The Sierra Club's request to halt all dry cask shipments of spent fuel 
including shipments from West Valley, New York and the Cooper 
Nuclear Station in Nebraska is based on its belief that appropriate analy
ses of fuel oxidation have not been performed. As outlined above, and 
in RIL-139, the issue of fuel oxidation has been addressed. Based on the 
information available to the NRC, the regulations governing the trans
portation of spent fuel and the requirements for inerting dry spent fuel 
casks and canning grossly failed spent fuel are adequate to protect public 
health and safety. Consequently, the Sierra Club's first request to halt 
shipments is denied. Because of the action taken to require inerting of 
all dry cask shipments of spent fuel, the Sierra Club's second request to 
require General Electric and Nuclear Assurance Corporation to update 
their Safety Analysis Reports to consider oxidized fuel is also denied. 
Based on the analysis of fuel oxidation as described in RIL-139 and the 
finding therein that the oxidation phenomenon is not a significant contri
bution to overall transport risk, the Sierra Club's third request to reana
lyze accident scenarios in NUREG-0170, NUREG/CR-0743, and 
NUREG/CR-2472 is also denied. 

A copy of this decision will be filed with the Secretary for the Commis
sion's review in accordance with 10 C.F.R. § 2.206(c) of the Commis
sion's regulations. As provided in 10 C.F.R. § 2.206(c), the decision will 
constitute the final action of the Commission 25 days after the date of 
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issuance, unless the Commission on its own motion institutes review of 
this decision within that time. 

Dated at Silver Spring, Maryland, 
this 13th day of April 1984. 

John G. Davis, Director 
Office of Nuclear Material 

Safety and Safeguards 

[The Appendix has been omitted from this publication but may be 
found in the NRC Public Document Room, 1717 H Street, NW, 
Washington, DC 20555,] 
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Cite as 19 NRC 1094 (1984) 00·84·10 

UNITED STATES OF AMERICA 
NUCLEAR REGULATORY COMMISSION 

OFFICE OF NUCLEAR REACTOR REGULATION 

Harold R. Denton, Director 

In the Matter of 

VERMONT YANKEE NUCLEAR 
POWER CORPORATION 

(Vermont Yankee Nuclear 
Power Station) 

Docket No. 50·271 
(10 C.F.R. § 2.206) 

AprJl16, 1984 

The Director of the Office of Nuclear Reactor Regulation denies a pe
tition pursuant to 10 C.F.R. § 2.206 from the Vermont Public Interest 
Research Group and the Vermont Yankee Decommissioning Alliance 
requesting issuance of an order to the Vermont Yankee Nuclear Power 
Corporation to show cause why its license should not be suspended 
pending resolution of certain issues related to intergranular stress corro
sion cracking of reactor piping at the Vermont Yankee facility. 

DIRECTOR'S DECISION UNDER 10 C.F.R. § 2.206 

The Vermont Public Interest Research Group (VPIRG) and the Ver
mont Yankee Decommissioning Alliance (VYDA) submitted a petition 
pursuant to 10 C.F.R. § 2.206 on October 25, 1983 requesting that the 
Nuclear Regulatory Commission (NRC) issue an order to Vermont 
Yankee Nuclear Power Corporation (Jjcensee) requiring it to show cause 
why its license should not be suspended pending resolution of certain 
issues related to pipe cracks in its Vermont Yankee facility. Notice of re
ceipt of this request was published in the Federal Register on November 
17, 1983 (48 Fed. Reg. 52,370). 
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VPIRG/VYDA assert as the basis for their requested action a number 
of concerns with intergranular stress corrosion cracking (IGSCC) of 
reactor piping at the Vermont Yankee plant. After considering the re
quest and for the reasons set forth below, I have concluded that contin
ued operation of the Vermont Yankee Nuclear Power Station does not 
adversely affect the public health and safety and, therefore, no adequate 
basis exists to take the requested action at this time. Accordingly, I have 
determined that the VPIRG/VYDA request should be denied. 

I. 

The issue of IGSCC has been of concern to the staff for a number of 
years. As a result of extensive IGSCC found in the recirculation system 
piping of one boiling water reactor (BWR) in the spring of 1982, the 
NRC required inspections at other BWRs in 1982 and 1983. As further 
information was gathered from plant inspections about the extent and 
nature of the IGSCC problem, substantial industry and NRC effort was 
expended in conducting and improving inspection activities in this 'area.· 

During the spring 1983 refueling outage at Vermont Yankee, aug
mented inservice inspection was performed on the recirculation system 
piping in accordance with Office of Inspection and Enforcement (I&E) 
Bulletin 83-02. The initial sample size covered twenty-six welds and was 
later expanded to sixty welds (including two residual heat removal 
(RHR) system welds) after ultrasonic indications were reported on 
welds in the initial sampling. The sixty welds inspected consist of forty, 
12-inch-diameter riser welds and twenty large-diameter (e:20-inch) 
piping welds. The criteria for selecting welds for examination included 
the consideration of high susceptibility rating in terms of stress rule 
index and carbon content matrix, inspection results from earlier 
examinations, and IGSCC experienced at other BWR plants. 

The ultrasonic tests (UT) of pipe welds were performed by Magnaflux 
Company for the licensee. Their UT procedures, equipment, and person
nel have satisfactorily demonstrated their inspection capability on the 
IGSCC cracked samples at the Electric Power Research Institute's 
(EPRI) Nondestructive Examination (NDE) Center in accordance with 
I&E Bulletin 83-02. 

A total of thirty-four welds were found to show linear indications of 
possible cracks and all indications were reported to be parallel to the 

·SECY·83·267C. "StafT Requirements for Reinspection of BWR Piping and Repair of Cracked Piping" 
November 7.1983. 

1095 



weld in the heat-affected zone (HAZ). The deepest indication was 
reported in a 12-inch-diameter riser weld and was 50% of wall thickness. 
The reported indications in the large-size pipe welds were relatively shal
low and did not exceed 15% of wall thickness. 

All thirty-four welds with UT indications were evaluated by NUTECH 
for the licensee using the methodology provided in the American Society 
of Mechanical Engineer's (ASME) Code Section XI IWB-3600. The 
twelve large-diameter welds with UT indications were found conditional
ly acceptable for returning to service for a 12-month fuel cycle after con
sidering the IGSCC and fatigue crack growth. All twenty-two, 12-
inch-diameter riser welds with UT indications were repaired by 
NUTECH using the weld overlay technique, and each overlay design 
was shown to meet the ASME Section III requirements including fatigue 
considerations. The licensee also installed local leak detection sensors 
(moisture-sensitive tapes) on seven uninspected 28-inch-diameter welds. 

The staff reviewed Vermorit Yankee's submittals regarding the inspec
tion results including the description of the defects found, the repairs 
and the associated stress and fracture mechanics analyses and permitted 
the Vermont Yankee plant to return to power operation in its present 
configuration for one 12-month fuel cycle. Because of concern over the 
possible long-term growth of small IGSCC that may be present but not 
detected during the last inspection, the staff required that additional 
monitoring and tighter limits on unidentified leakage be implemented 
and that plans for inspection and/or modification of the recirculation 
and other reactor coolant pressure boundary (RCPB) piping systems 
during the next refueling outage, which is now scheduled for July 1984, 
be submitted for the staff review at least one month before the start of 
the next refueling outage.· 

II. 

. . 
The bases for staff judgment that continued operation of the Vermont 

Yankee Nuclear Power Station does not adversely affect the public 
health and safetycan be summarized as follows: 

1. A large percentage of welds, which are representative of those 
most likely to suffer IGSCC, were inspected during the last 
outage. For those welds having crack indications, weld repairs 
which the staff considers adequate were made. The staffs judg
ment is that all cracks which have been repaired will not fail 

···Order Confirming Licensee Commitments on Pipe Crack Related Issues," June 27, 1983 (48 Fed. 
Reg. 31,320 (1983)). . 
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during a single operating cycle. No judgments have been made 
at this time concerning continued operation with these repairs 
beyond the current operating cycle. 

2. For those welds not inspected" the staff has concluded that 
some of the large-diameter pipe welds probably will have 
IGSCC. However, based on the analysis of the results from the 
sampled welds, no uninspected circumferential cracks are ex
pected to currently exceed much beyond 15% of the wall 
thickness. Consequently, these cracks 'would not be deep 
enough to jeopardize the safe operation of the plant before the 
next scheduled refueling outage. This 'is because the primary 
pipes at the Vermont Yankee Nuclear Power Station, even 
with IGSCC, will behave in a predictable nonbrittle manner 
with low crack growth rate. 

3. Even if a crack were to grow completely through the pipe wall 
during the current operating cycle, analyses and experience in
dicate that it is likely that the pipe would leak for a period of 
time before pipe rupture. To address this possibility, the staff 

,required enhanced leak detection capability. Leak detection sys
tems now in place would detect a leak before pipe rupture. 

4. Finally, if a large pfpe were to rupture during the current 
ope'rating' cycle, which the staff judges to be extremely 
unlikely, analyses and experiments indicate that the emergency 
core cooling systems would operate to'maintain any offsite ra
dioactive releases within regulatory limits. 

III. 

To support their request for issuance of an order to show cause to Ver
mont Yankee, VPIRG and VYDA relied on a number of facts and asser
tions. In order to respond in an organized fashion to the petition, the 
staff has grouped these assertions into several issues listed below. The 
numbered paragraphs in the petition pertaining to each issue are identi
fied in parentheses. Some paragraphs (such as statements of facts) do 
not appear because 'no specific response to these paragraphs is necessary. 
The issues are: ' 

1. The quality ofUT in'spection at Vermont Yankee; 
2. The scope and extent of,UT inspection; 
3. The adequacy of weld overlay repairs; , 
4. Compliance with NRC regulations; and 
5. Lack of assurance o(safe operation of the facility. 
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Each of these issues is summarized below and followed by the staffs 
evaluation and response. 

Issue 1 

A good quality of UT inspection of the pipe welds has not been as
sured (4, 31, 32, 33, 34, 53, 58) because: 

a. According to the "EPRI UT Sizing Round Robin Results," 
Magnafiux has used an unreliable inspection method at Ver
mont Yankee. (26, 27, 28, 29, 30) 

b. The Advisory Committee on Reactor Safeguards (ACRS) has 
expressed concern over the efficacy of UT sizing, evaluation 
procedures, and the weld overlay repair method, all of which 
pertain to Vermont Yankee. (3,35,36,37,43) 

c. The results of inspection at Vermont Yankee indicated that a 
large number of cracks were found. (I8, 38, 39) 

d. The Executive Director for Operations (EDO) has stated con
cern over the reliability of UT sizing, as expressed in SECY-
83-267, dated July 1,1983. (3,24) 

Staff Response 

Magnafiux was contracted by the licensee to perform UT inspection at 
Vermont Yankee. Magnafiux used the procedures and methods required 
by the ASME Code Section XI to detect and size the IGSCC indications 
in the Vermont Yankee recirculation and RHR piping systems. The 
overall quality of UT inspection at Vermont Yankee was carefully reeval
uated by an NRC ad hoc task force, consisting of NRC staff from the 
Office of Nuclear Reactor Regulation (NRR), I&E, Region I and their 
consultants and the recently established NRC Piping Review 
Committee. Both groups found the quality to be acceptable. The bases 
of the task force conclusions and the staffs responses to this category of 
contentions are summarized below: 

Magnafiux's UT procedures, equipment, calibration standards 
and personnel had satisfactorily demonstrated the required per
formance capability on the IGSCC cracked samples at EPRI's 
NDE Center in accordance with I&E Bulletin 83-02. 
The licensee conservatively reported the depth of UT indica
tions by doubling the crack depth measured by UT and then 
used this value in the fracture mechanics evaluation. This addi
tional margin compensates partially for the oossible sizing 
errors. 
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The licensee took the position that, unless absolutely certain 
that it was a geometric reflector, the indication was classified as 
IGSCC. 
Decontamination of piping probably enhanced the UT detec
tion capability of IGSCC. 
Joints with extensive construction weld repair were determined 
and inspected. 
The quality of UT inspection cannot be judged solely by the 
failure to identify an axial indication. Because of its 
orientation, an axial indication is very easy to miss. If an axial 
indication is very close to the weld crown and the weld is not 
ground flush, the axial indication is more easily missed. 
Further, the axial cracks are generally limited in length, i.e., 
confined by the width of the HAZ. The consequence of a 
through wall penetration of axial cracks is to leak, not to 
rupture; therefore, it is not a significant factor in the pipe in
tegrity consideration.· 
The Magnaflux UT procedure for crack depth sizing, like other 
procedures currently in use, is a state-of-the-art procedure; as 
such, it would be difficult to assess how well Magnaflux, using 
its UT procedures can size the IGSCC indications because the 
preliminary sizing round robin conducted by EPRIINDE 
Center was the first of its kind. This situation may serve to ex
plain why the ACRS felt that "there is no consistent experi
mental evidence or body of expert opinion indicating that the 
measured crack depths bear any direct relationship to the 
actual crack depths ... " While the staff shares ACRS' concern 
as quoted, the staff does not necessarily agree with ACRS' con
clusion regarding the crack characterization because such a con
cern may be applicable only to the depth sizing. The field capa
bility to size the crack length, which is at least as important in 
assessing the integrity of piping welds containing cracks, is con
sidered much better than that for depth sizing. 

In the December 19, 1983 letter, from J.J. Ray to Chairman 
Palladino, the ACRS recommends that "the uncertainty in 
crack depth be compensated for by the repair of any weld joint 
with effectively continuous crack indications over greater than 
120 degrees circumferential extent." Interpreting this proposed 
criterion literally, the staff identified four unrepaired welds at 

• A smallthroughwall axial crack was found during weld overlay repair of each of the 12-inch riser welds 
(No. 3S and No. 40) 
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Vermont Yankee that would not meet this criterion. 
Subsequently, the staff made an assessment of these four 
welds (two of which had 360° intermittent indications) and 
concluded that continued operation of the Vermont Yankee 
plant is justified because the measured crack depths of these 
welds were shallow, i.e., they did not exceed 15% of the wall 
thickness. Even if the crack depths were a factor of two larger 
than measured, growth to the Code acceptance limits during 
the present operating cycle (scheduled to end mid-June 1984) 
would be unlikely. Further, on the basis of evidence previously 
obtained at other BWRs, these shallow indications reported at 
Vermont Yankee, including the so-called "360°-intermittent" 
indications, are most likely metallurgical reflectors. This con
clusion tends to be confirmed by the results of recent examina
tions of some sample welds at another BWR, using advanced 
techniques that have been developed under NRC sponsorship. 
The first EPRI sizing round robin results illustrate that the 
amplitude-based UT sizing method currently endorsed by the 
Code is inadequate in sizing IGSCC. In addition, it also shows 
that the best state-of-the-art sizing procedures, which utilize 
more than one technique (including crack tip diffraction but 
not limited to this technique alone) need to be developed for 
field use in the near future. It should also be emphasized that 
even with the best state-of-the-art sizing procedures, an inten
sive program of training and field application will be needed 
before a consistent and reliable UT sizing of IGSCC indications 
can be achieved. The staff, the'refore, concludes that Vermont 
Yankee could not have used the UT procedure relying solely 
on the crack tip diffraction principle during this 1983 
inspection. 
As demonstrated in the Performance Capability Demonstration 
and EPRI UT sizing round robin, not only under-call (calling a 
crack a non-crack or calling crack depth shallower than the 
actual depth) but the possible over-call (calling a non-crack a 
crack or calling crack depth deeper than the actual crack) of 
UT sizing should also be factored into the consideration of 
how much margin should be added to the reported crack depth 
to obtain a realistic crack depth for evaluation. 
While the memorandum sent by the Executive Director for 
Operations to the Commission (SECY-83-267, July 1, 1983) 
did indicate the staff's concern over the efficacy of current UT 
sizing procedures, the primary concern is directed more at the 
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generic aspects of UT inspection and to point out the need for 
further improvement in the overall UT inspection process, 
rather than the specific quality of UT inspection at Vermont 
Yankee. 
Having recognized the limitation of the current state-of-the-art 
UT sizing procedures, the staff has not accepted the reported 
crack depths on the basis of "faith" nor has it taken the un
realistic approach of categorically assuming the crack was 
throughwall. Rather, the staff followed the traditional practical, 
yet conservative regulatory approach and considered all aspects 
of UT sizing uncertainties to arrive at an incremental depth to 
be added to the reported crack depth for flaw evaluations. 

For the reasons discussed above, the inspection that was performed 
was sufficient for the staff to assess the condition of the plant in order to 
determine the safety of continued operation. 

Issue 2 

The scope and extent of UT inspections are insufficient to ensure con
tinuous safe operation of the plant (I 7, 52, 57) because: 

a. The inspection results indicated that Vermont Yankee has the 
highest percentage of IGSCC indications in the recirculation 
and residual heat removal systems when compared with all of 
the BWRs in the U.S. which were inspected before September 
1, 1983. (50) 

b. Current NRC policy requires that reactor water clean-up 
(RWCU) and core spray systems be inspected. Such inspection 
has not been performed at Vermont Yankee. (16, 19) 

Staff Response 

Although neither 100% inspection of the recirculation and RHR sys
tems piping welds nor inspections of core spray and R WCU systems 
piping welds were performed during the spring 1983 outage, the NRC 
Ad Hoc Task Force and Piping Review Committee, after a careful evalu
ation of the inspection results, inspection resources, and inspector 
exposure, concluded that reinspections of piping welds in these piping 
systems before the next refueling outage are not warranted. The bases 
for this conclusion are summarized below: 

One of the main inspection objectives is to gauge how wide
spread the problem of IGSCC is in the recirculation and RHR 
piping systems. Within the constraints of inspection resources 
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Issue 3 

and inspection exposure, this objective can best be accom
plished through a sampling scheme plus sample expansion if 
cracking is found, as specified in I&E Bulletin 83-02. 
The licensee inspected approximately 60% of the high suscepti
bility welds in the recirculation and RHR systems piping. It 
found approximately 60% of those inspected to have the rele
vant IGSCC indications, which was, in fact, the highest per
centage of such indications found in any of the BWRs in the 
u.s. which were inspected before September 1, 1983. All indi
cations were reported to be parallel to the weld in the HAZ. 
The deepest indication reported in the 12-inch-diameter riser 
welds, all of which were inspected, was 50% through wall. The 
reported indications in the pipe welds larger than 12 inches in 
diameter were relatively shallow and did not exceed 15% of 
wall thickness. It was, therefore, concluded that the uninspect
ed large-diameter pipe welds probably will have IGSCC. 
However, on the basis of the results from the sampled welds, 
none of these circumferential cracks should be expected to 
exceed much beyond 15% of wall thickness. Consequently, 
they should not be deep enough to jeopardize the safe opera
tion of the plant until the next scheduled refueling outage. 
The Class 1 portions of the core spray and RWCU systems 
piping were replaced with corrosion-resistant material of Type 
316L (low carbon), austenitic stainless steel, a conforming, 
corrosion-resistant material, accepted by the staff (NUREG-
0313, Rev. 1) in 1977 and 1980, respectively. Therefore, they 
are unlikely to have suffered IGSCC, and augmented inservice 
inspection is not necessary. (As discussed in some detail on p. 
1105, in/ra.) 

Weld overlay repairs performed at Vermont Yankee are insufficient to 
ensure that adequate safety margins exist in the piping for safe operation 
under normal and faulted conditions (52, 56) because: 

a. Of ACRS concern over the efficacy of UT sizing. (3, 46) 
b. Overlay thickness was determined by the UT sizing method 

which is unreliable. (47) 
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Staff Response 

Although the staff does not necessarily agree with the residual stress 
distribution and crack growth rate curve used by NUTECH in its flaw 
evaluation for the licensee, we do concur with its conclusions, because 
the staff's 'own independent calculations, using more conservative stress 
distributions and growth rate curves, have also confirmed that all repairs 
will provide adequate assurance of safe operation during the present fuel 
cyCle. The bases for this conclusion and our general responses to this 
area of the petitioners' concerns are summarized below: 

Issue 4 

A more realistic fracture mechanics model, with a cracked 
cylinder and an operating pressure of 1000 psi, rather than a 
single-edged flat plate and a design pressure of 1250 psi as 
used by NUTECH, were employed in the staff's calculation. 
The flaw evaluation was based on a conservative yet realistic 
crack depth rather than adopting the crack depth exactly as 
reported. This conservative and realistic crack depth was ob
tained by adding an increment to the reported crack depth to 
cover the sizing uncertainties. 
The crack growth is governed only'by the steady-state stresses. 
Although the seismic stress was not explicitly included in the 
crack growth evaluation, it was found that the contribution to 
the crack growth calculation due to seismic or other transient 
stresses is insignificant. 
Although the overlay itself may make the underlying IGSCC 
uninspectable, no growth of IGSCC is expected because of the 
favorable, compressive residual stress pattern developed by the 
weld overlay repair operation. Further, the overlay itself can 
be inspected by UT to see whether the crack has grown into 
the overlay. 

The failure to perform an adequate inspection at Vermont Yankee vio
lates Quality Assurance Criterion X of Appendix B to Part 50. The inade
quate inspection process, testing procedures and repair designs also raise 
the question of whether Vermont Yankee continues to satisfy certain 
General Design Criteria of Appendix A to Part 50. (20, 51, 54, 55, 
58-73) 
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Staff Response 

VPIRG and VYDA allege that, for the various reasons they asserted 
in their petition, the inspection performed at Vermont Yankee was inad
equate and, therefore, violated Criterion X of Appendix B to Part 50 of 
the Commission's regulations. The part of the criterion which they 
assert was violated in .this case states, "[e]xaminations, measurements, 
or tests of material or products processed shall be performed for each 
work operation where necessary to assure quality." We have concluded 
that Vermont Yankee has satisfactorily complied with Appendix B 
requirements. ' 

The quality of each pipe weld in a piping system is assured through a 
periodic inservice inspection. However, this does not necessarily mean 
that each weld in a given piping system performing the same functions 
and under the same environment needs to be inspected every time. The 
quality of each weld may be indirectly ensured through the inspection re
sults of a representative sample of welds in the same piping system.' This 
is one of the principles of inservice inspection of ASME Code Section 
XI. In the previous sections of this decision, we have concluded that the 
quality and scope of the UT inspections performed at Vermont Yankee 
were adequate. Consequently, the staff has concluded that no violation 
of Appendix B has occurred. 

Similarly, the staff has concluded that General Design Criteria (GDC) 
1, 14,30, and 31 have been satisfied.'" The petitioners assert as the basis 
for their conclusion that Vermont Yankee fails to satisfy the GDC be
cause of the unreliability of the ultrasonic testing procedure, the inade
quate extent of UT inspection and the faulty repair designs. 

Each of these assertions has been specifically addressed above. A 
review of experimental results, the results of inspections and destructive 
testing, and plant operating experience indicates that: 

(1) the cracking found at the Vermont Yankee facility is consistent 
with the expected behavior of "Ieak-before-break" in piping of 
this material, 

(2) the crack growth rates under BWR operating conditions are 
low, and 

(3) if a crack were to go undetected and to grow completely 
through the pipe wall, it would likely leak for a period of time 
before pipe rupture.' Moreover, Vermont Yankee has expe
rienced only a few leakages in the RWCU system piping during 

-ODC I, Quality Standards and Records; ODC 14, Reactor Coolant Pressure Boundary; ODC 30, Quali
ty of Reactor Coolant Pressure Boundary; 0 DC 31, Fracture Prevention of Reactor Coolant Pressure 
Boundary. 
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inspections (the amounts of leakage were so small that they 
were not detected during operation). 

On the basis of the earlier discussions, the staff has also concluded 
that primary piping systems in Vermont Yankee, even with IGSCC, will 
behave in a non brittle manner and, because of toughness of the 
material, are unlikely to propagate cracks rapidly. This conclusion is sup
ported by the analyses, experimental results, inspection findings, de
structive testing, and plant operating experience with regard to inservice 
leakage at Vermont Yankee and other BWRs' primary piping systems. 

In summary, the staff considers that the Vermont Yankee licensee has 
performed sufficient inspections at the last outage to reveal the extent of 
IGSCC in the recirculation and RHR piping systems, has used the state
of-the-art UT procedure to size the cracks, and has adequately performed 
the weld overlay repairs to ensure safe operation of the plant for at least 
a 12-month fuel cycle. We, therefore, conclude that the GDC have been 
satisfied. 

Issue 5 . 

·Because of the extent of IGSCC there is a possible significant increase 
in the probability of a loss-of-coolant accident (LOCA) and a decrease in 
the facility's safety margins such that continued operation of Vermont 
Yankee will pose undue risk to public health and safety. (2, 44~ 48,49) 

Staff Response 

The VPIRG and VYDA contend that there is no assurance that the 
Vermont Yankee plant will perform its safety function under accident 
conditions because of all of the contentions discussed above and the fol
lowing additional concerns: 

Possible presence of IGSCC in the core spray system will jeo
pardize its emergency core cooling system (ECCS) function. 
An unreliable inspection method may result in the increase of 
the probability of an abnormal leakage, pipe failure and rupture 
and also may result in the acceptance of a higher probability of 
a LOCA than has been considered acceptable. 

As discussed above, the staff has reviewed the information submitted 
by .the petitioners and has carefully considered (1) the quality of the last 
inspection and the level of performance demonstrated by the inspectors, 
(2) the extent of the last inspection, (3) the results of the last 
inspection, (4) the remedial measures taken when cracking was 
discovered, (5) past and current limitations on detection and sizing of 
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cracks, (6) time to the next refueling outage, and (7) the additional 
monitoring and tighter limits on unidentified leakage. As a result of 
these considerations and for the reasons discussed above, the staff has 
concluded that there is reasonable assurance that Vermont Yankee can 
operate safely and will perform its safety functions under normal and 
postulated accident conditions. Additional bases for the staffs conclu
sions are: 

The nonisolable portion of core spray system piping was re
placed with Type 316L (Jow carbon) austenitic stainless steel 
which has been accepted as conforming, corrosion-resistant 
material. The Type 316L piping welds have been shown in ex
tensive laboratory studies to be significantly less likely to devel
op IGSCC in the BWR environment. Therefore, the ECCS 
function of core spray system will not be compromised. 
As discussed previously, Vermont Yankee had used the state
of-the-art UT procedure in its last inspection. Despite the fact 
that the procedure has been shown to be not very accurate in 
sizing the crack depth, when the seven factors mentioned 
above are considered, the staff has nevertheless concluded that 
the overall UT inspection performed at Vermont Yankee was 
adequate. Based on the conservatively reported UT results, the 
welds with crack indications were evaluated in accordance with 
the ASME Section XI Code, IWB-3600 criteria and were either 
accepted without repair, or repaired with weld overlay. Each 
weld overlay design was shown to meet the ASME Section III 
requirements including fatigue considerations. All of the above 
considerations of adequacy and acceptability have taken into ac
count LOCA probability. Based on the above discussions and 
extensive staff review of IGSCC problems with respect to the 
continued operation of Vermont Yankee, the staff concludes 
that there is not a significant increase in the probability of a 
LOCA. 

IV. 

In summary, the staff concludes that inspections at Vermont Yankee 
were performed in accordance with I&E Bulletin 83-02, that repairs 
performed are acceptable, and that the Vermont Yankee plant can be 
safelY operated at least through the current refueling cycle of 12 months 
without undue risk to public health and safety. The results of experimen
tal work, plant operating experience, and the results of inspections and 
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destructive testing all contribute to this conclusion. A review of experi
mental results indicates that crack growth rates under BWR operating 
conditions are low. The history of operating BWR plants also tends to 
support these experimental results. If a crack were to grow completely 
through the pipe wall, analyses and experience indicate that the pipe 
would likely leak for a period of time before pipe rupture. 

The inspection findings to date have also generally shown cracking pat
terns that would be expected for these pipe sizes in ASME Class 1 BWR 
recirculation and residual heat removal piping. The cracks are consistent 
with the expected behavior of "Ieak-before-break" in piping of this 
material which is designed to accommodate normal operational and 
dynamic loads. 

Therefore, I have determined that the actions requested by 
VPIRG/VYDA are not warranted. The Vermont Yankee plant can be 
safely operated without undue risk to the public health and safety until 
the next refueling outage. Consequently, VPIRG/VYDA's request for 
issuance of a show-cause order to shut down the Vermont Yankee 
Nuclear Power Station and suspend the operating license is denied. 

A copy of this decision will be filed with the Secretary of the Commis
sion for review by the Commission in accordance with 10 C.F.R. 
§ 2.206(c) of the Commission's regulations. As provided in 10 C.F.R. 
§ 2.206(c), this decision will constitute final action of the Commission 
twenty-five (25) days after the date of issuance, unless the Commission 
on its own motion institutes review of this decision within that time. 

Dated at Bethesda, Maryland, 
this 16th day of April 1984. 

Harold R. Denton, Director 
Office of Nuclear Reactor 

Regulation 
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UNITED STATES OF AMERICA 
NUCLEAR REGULATORY COMMISSION 

OFFICE OF NUCLEAR REACTOR REGULATION 

Harold R. Denton, Director 

In the Matter of 

THE DETROIT EDISON COMPANY 
(Enrico Fermi Atomic Power 

Plant, Unit 2) 

Docket No. 50·341 
(10 C.F.R. § 2.206) 

April 20, 1984 

The Director of the Office of Nuclear Reactor Regulation concludes 
that the concerns raised by Monroe County, Michigan, as supplemented 
by information submitted by Joan Mumaw and Michael Barrett, and by 
John Minock on behalf of Citizens for Employment and Energy, regard
ing the County's expertise and resources to carry out its responsibilities 
under the emergency plan for. the Enrico Fermi Atomic Power Plant, 
Unit 2 have been satisfactorily resolved and adequately addressed in the 
emergency plans for the facility, and that no further action is required to 
resolve the County's concerns. 

TECHNICAL ISSUE DISCUSSED: EMERGENCY PLANNING 

The Federal Emergency Management Agency (FEMA) takes the lead 
in offsite emergency planning and reviews, assesses State and local 
emergency plans for adequacy and makes decisions with regard to the 
overall state of emergency preparedness. 

It is the experience of FEMA and the NRC in evaluating well over 
100 full-scale emergency preparedness exercises at nuclear power plants 
that volunteer emergency workers willingly participate in and respond to 
simulated radiological emergencies as they do to actual emergencies in
volving toxic and hazardous materials. 
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TECHNICAL ISSUE DISCUSSED: DECLARATION 
OF EMERGENCY 

NRC regulations and guidance emphasize declaring an emergency 
based on plant conditions before there is a release of radioactive 
material. NRC regulations also include a design objective for offsite au
thorities to have the capability to promptly alert and notify the public fol
lowing the occurrence or' an emergency requiring offsite protective 
measures. 

DIRECTOR'S DECISION UNDER 10 C.F.R. § 2.206 

Introduction 

Monroe County, Michigan (hereinafter referred to as the County), 
filed a petition to intervene and reopen the record in the operating 
license proceeding for the Enrico Fermi Atomic Power Plant, Unit 2 
(hereinafter referred to as Fermi-2). Fermi-2 is located on the western 
shore of Lake Erie in Frenchtown Township in Monroe County. The 
County, through its Board of Commissioners, sought to intervene in the 
proceeding to obtain appropriate resolution of certain specific issues, 
each of which was deemed to be beyond the power of the County Com
missioners to resolve, in order to carry out the statutory responsibility to 
prepare an adequate emergency plan for Monroe County for the Fermi-2 
plant. The County filed its petition on August 27, 1982, nearly 4 years 
after the opportunity for timely intervention had expired and after the 
close of the evidentiary hearings. The Atomic Safety and Licensing 
Board denied the County's petition in a decision dated October 29, 
1982.1 The County appealed the decision to the Atomic Safety and 
Licensing Appeal Board which, in a decision dated December 21, 1982, 
affirmed the denial. However, the Appeal Board noted in its decision 
that Monroe County's emergency planning concerns were real and 
should be addressed. The Appeal Board forwarded the petition, together 
with the transcript of a June 16, 1982 public meeting, to the Nuclear 

I Detroit Edison Co. (Enrico Fermi Atomic Power Plant, Unit 2>, LPB·82·96, 16 NRC 1408, 1437 
(\982). 
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Regulatory Commission (NRC) staff with the request that the papers be 
treated under 10 C.F.R. § 2.206 of the Commission's regulations. 2 

Notice of the NRC's intent to treat the County's concerns as a petition 
under 10 C.F.R. § 2.206 of the Commission's regulations was published 
in the Federal Register on February 1, 1983 (48 Fed. Reg. 4589). Follow
ing that notice, two groups expressed an interest in submitting informa
tion in support of the issues raised by Monroe County. By letter dated 
February 10, 1983, Ms. Joan Mumaw and Mr. Michael Barrett, and by 
letter dated April 1, 1983, Mr. John Minock on behalf of Citizens for ' 
Employment and Energy, a group from Michigan, submitted additional 
information in support of the County's petition.J Because of the division 
of responsibilities for evaluation of emergency preparedness for nuclear 
power plants described more fully below, the NRC requested the assist
ance of the Federal Emergency Management Agency (FEMA) in re
sponding to the County's concerns. In addition, Detroit Edison submit
ted comments on the issues in the County's petition by letter dated July 
27, 1983. 

For the reasons set forth below, I have determined that the concerns 
of Monroe County have been satisfactorily resolved and are adequately 
addressed in the emergency plans for the Fermi-2 facility. Therefore, no 
further action is required to resolve the County's concerns. 

Background 

As summarized by the Appeal Board, the County asserted that it (1) 
lacks the bus capacity to evacuate people who are without 
transportation, (2) doubts the willingness and training of volunteer 
emergency workers to carry out all of their tasks, (3) lacks sufficient 
funds or expertise to undertake recovery and reentry operations, (4) 
questions whether an evacuation can .be successfully accomplished, 

2/Hlroll Edison Co. (Enrico Fermi Atomic Power Plant. Unit 2). ALAB-707. 16 NRC 1760 (J982). 
The County's petition does not fit squarely within the class of requests for relief provided for under 10 
C.F.R. § 2.206. The County raises matters pertaining to the initial licensing of the plant. rather than a re
quest for enforcement action. Nonetheless. the stalT has treated this request in accordance with § 2.206. 
J Both groups submitted documents which had been prepared for other purposes and which encom

passed a broader range of subjects concerning olTsite emergency preparedness than those raised by 
Monroe County. In our request to the Federal Emergency Management Agency for assistance. we 
requested that to the extent any issues raised by the two groups went beyond the scope of those raised 
by Monroe County. those issues be considered by FEMA in its overall assessment of the State and local 
emergency plans for the Fermi-2 facility. Both FEMA and the NRC considered this additional informa
tion in their evaluation of the Monroe County Petition. See Memorandum for Richard W. Krimm from 
Edward L. Jordan. dated June 16. 1983. 
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given the length of time needed to mobilize command officials, the inad
equacy of existing roads and the frequent impassability of the roads in 
winter, (5) lacks sufficient personnel to statT decontamination/reception 
centers, (6) questions whether potassium iodide supplies can be made 
available quickly, (7) believes the monitoring systems now in place to 
detect radiological releases are inadequate, and (8) doubts that the 
method chosen for decontamination of cars and trucks is adequate. With 
the exception of issue number 7 concerning monitoring systems to 
detect radiological releases, all of the County's concerns involve otTsite 
emergency planning issues. Accordingly, the NRC requested the assist
ance of the Federal Emergency Management Agency (FEMA) in re
sponding to the County's concerns. 

FEMA, by Presidential directive, has been assigned the responsibility 
for assessing the adequacy of otTsite emergency preparedness for nuclear 
power plants. The cooperative relationship between NRC and FEMA is 
described in a "Memorandum of Understanding Between NRC and 
FEMA Relating to Radiological Emergency Planning and Preparedness" 
dated November 4, 1980. Under the Memorandum of Understanding, 
FEMA takes the lead in otTsite emergency planning and reviews and as
sesses State and local emergency plans for adequacy. The NRC assesses 
onsite emergency plans for adequacy and makes decisions with regard to 
the overall state of emergency preparedness. 

In accordance with the respective requirements of the agencies, onsite 
and offsite emergency preparedness for the Fermi-2 facility has been 
under active review by the NRC and FEMA. The NRC final rule on 
emergency planning (45 Fed. Reg.·SS,402) became effective on Novem
ber 3, 1980. The FEMA final rule on the review and approval of State 
and local radiological emergency plans and preparedness became effec
tive on October 28, 1983 (48 Fed. Reg. 44,332).4 FEMA and the NRC 
have jointly developed criteria for implementing these regulations. 
Specifically, the agencies have developed a guidance document entitled, 
"Criteria for Preparation and Evaluation of Radiological Emergency Re
sponse Plans and Preparedness in Support of Nuclear Power Plants," 
NUREG-0654/FEMA-REP-I, Revision 1, dated November 1980. 

The findings of the ongoing review of the applicant's emergency planS 
by the NRC staff were documented in NUREG-0798, Supplement 3, 
"Safety Evaluation Report Related to the Operation of Enrico Fermi 

4 The FEMA rule was promulgated in proposed form on June 24, 1980 (45 Fed. Reg. 42,32\) and 
August 19, 1982 (41 Fed. Reg. 36,386) for public comment and interim use. 
S Enrico Fermi Atomic Power Plant, Unit 2, Radiological Emergency Response Preparedness Plan, Re

vision 2, September 1983. 
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Atomic Power Plant Unit No.2," January 1983. Another supplement to 
the safety evaluation report will be published reporting on the status of 
the completion of the unresolved issues regarding onsite emergency 
planning identified in Supplement 3. A special preoperational appraisal 
of the applicant's capability to implement the emergency plan was con
ducted at the Fermi-2 site by the NRC during the period October 11-21, 
1983. The findings of this appraisal are contained in Inspection Report 
No. 50-341/83-24 dated November 28, 1983. The NRC along with 
FEMA also observed the full-scale exercise conducted at Fermi-2 on 
February 1-3, 1982. The results of this phase of the emergency prepared
ness program are presented in Inspection Report No. 50-341/82-02 
dated March 3, 1982. 

FEMA has been actively involved in the development and review of 
offsite emergency plans for Fermi-2. FEMA's findings and determina
tions have been provided to the NRC by letters dated January 26, 1982, 
"Interim Findings on the Offsite Emergency Preparedness for Fermi-2"; 
March 22, 1982, "Supplemental Finding on Fermi-2"; April 30, 1982, 
"Interim Finding on Fermi-2"; February 28, 1983, "Supplemental Inter
im Finding on the Status of Offsite Radiological'Plans and Preparedness 
at Fermi-2"; and July 18, 1983, "Supplemental Interim Finding on Off
site Radiological Emergency Planning and Preparedness 'at Fermi-2." 
FEMA's responses to the specific concerns raised in the Monroe County 
petition were provided in a letter to the NRC dated July 18, 1983. The 
FEMA reviiw of the petition issues included the minutes of the tran
script of the June 16, 1982 public meeting (which were forwarded along 
with the County petition to the NRC staff by the Atomic Safety and 
Licensing Appeal Board), the two documents submitted as supplemental 
information for staff consideration in support of the County petition (see 
note 3, supra) and other information developed by FEMA in the course 
of its review of offsite preparedness for Fermi-2. 

Role ~f Monroe County in' ~mergency Preparedness. 

In 1980 Monroe County embarked on a planning process in a coopera
tive effort with Detroit Edison (the applicant) and with the knowledge 
of the Emergency Management ~ivision of the Michigan State Police, 
the lead agency for emergency preparedness in the State of Michigan.6 A 
committee was established representing the various agencies and units 

6 Background information on the development of the Monroe County radiological emergency plan is 
included in a letter to H.R. Denton. Director. NRR from A.T. Westover. Sr .• Chairman. Monroe 
County Board of Commissioners. dated March 2. 1983. 
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of local government. One of the objectives of the committee was to 
obtain local input into the planning process. In October 1981, representa
tives of the Michigan Emergency Management Division came to 
Monroe County and held an emergency plan writing workshop which 
included the County department heads. Out of this effort, the Monroe 
County emergency plan entitled "Appendix 1, Nuclear Facility Proce
dures to the Monroe County Emergency Operations Plan" dated 
November 1981, was developed. Four drills and a full-scale exercise on 
February 2, 1981, were conducted to test the Monroe County plan. A 
public meeting was held on February 3, 1982, to critique the exercise 
and additional public meetings were held on April 28 and June 16, 1982. 
In the interim, the State formally initiated a request to FEMA in March 
1982 to review the Monroe County plan. Notice of receipt of this plan 
was published in the Federal Register on October 25, 1982 (47 Fed. Reg. 
47,321). Monroe County contends that the County emergency plan was 
not approved by the Board of Commissioners and the County was una
ware of its formal submittal to FEMA by the State. 

Monroe County was concerned that the plan committed the County to 
certain responsibilities which were beyond the expertise and resources 
of the County. This, in addition to. other emergency planning concerns 
raised by the County and its citizens, prompted ,the County Commission
ers to petition the NRC to intervene and reopen the record in order to 
resolve the issues. At about the same time, as noted in a letter to FEMA 
Region V from Monroe County dated January 11, 1983, the County 
solicited the applicant's assistance in addressing the County's concerns 
and upgrading its response capabilities. In December 1983, a draft 
.. Appendix 1, Nuclear Facility Procedures to the Monroe County 
Emergency Operations Plan" which, as stated in the draft plan, was sub
stantially revised and expanded to reflect the specific needs of Monroe 
County and to define the use of the County's resources, was completed 
under the guidance of the Monroe City-County Office of Civil 
Preparedness. The plan has been reviewed by the Michigan Emergency 
Management Division and the applicant. It is anticipated that following 
consideration of the comments from these two organizations, the plan 
will be submitted through the State to FEMA for review. 7 Upon comple
tion of this process, the plan is expected to be presented to the County 
Board of Commissioners for acceptance. It is clear that 'since the time 

7 The NRC in accordance with the Memorandum of Understanding between the two agencies has for
mally requested FEMA to provide findings and determinations to the NRC on the revised Monroe 
County plan including their assessment of the revised plan regard;ng the previously provided FEMA 
findings on the adequacy of offsite preparedness and the specific concerns raised in the Monroe County 
petition, 
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the Monroe County petition was submitted to the NRC, positive steps 
have been taken to revise the County emergency plan to clarify responsi
bilities for emergency response actions and to resolve the concerns of 
the County Commissioners. I believe the emergency planning process 
for Fermi-2 has evolved sufficiently at this time to allow for a compre
hensive response to the emergency planning concerns raised in the 
Monroe County petition. 

A discussion of the emergency planning concerns identified in the 
Monroe County petition based on an NRC staff review of the responses 
from FEMA and the applicant's comments is presented below. 

Discussion of Issues Raised by Monroe County 

I. BUS A V AILABILITY 

The County is concerned that there is inadequate bus and other 
capacity to transport persons without automobiles out of the Emergency 
Planning Zone (EPZ) 8 and that to transport schoolchildren and others 
without automobiles out of the EPZ would take three runs over a 6-hour 
period, a period of time the County contends does not provide assurance 
of safe evacuation. The County cites in its petition that the available bus 
capacity is 9,685 persons. 

The County's concern appears to be predicated on the assumption 
that the entire lO-mile-radius EPZ would be evacuated at the same time. 
It would be an extremely unlikely event for the simultaneous evacuation 
of the entire EPZ to be ordered as a protective measure. Emergency 
planning guidance stresses a graduated response within the EPZ in the 
event of a severe accident requiring evacuation. As stated in 
NUREG-0654 (Section J.D, Planning Basis), "[w]hen evacuation is 
chosen as the preferred protective measure, initial evacuation of a 3600 

area around the facility is desirable out to a distance of about two to five 
miles although initial efforts would, of course, be in the general down
wind direction." This approach is known as the "key-hole" concept. 

FEMA has evaluated the available bus capacity for Monroe County 
school districts based on information obtained from the Michigan 
Emergency Management Division (EMD) and the Monroe County 

8 The Emergency Planning Zone referred to in the County's petition is known as the plume exposure 
pathway Emergency Planning Zone (EPZ) and encompasses the area surrounding the plant out to a 
radius of about 10 miles. For Fermi-2, approximately 50% of the EPZ extends over Lake Erie while ap
proximately 6% of the EPZ lies in Wayne County, Michigan. Monroe County makes up the remainder 
of the EPZ. 
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emergency plan dated November 1981. These data indicate that 297 
public and 8 private school buses with a total capacity of 18,685 are 
available. FEMA notes that this capacity represents approximately 29% 
of the total Monroe County EPZ population of 64,546 (Monroe County 
emergency plan, November 1981, at BP-I-23). FEMA also notes that fif
teen of the public school buses, with a total capacity of 650, are 
equipped with lifts and that additional transportation resources are 
available from the Monroe Rapid Transit System. Based on information 
in the County plan which indicates that the transportation-dependent 
population is less than 29% of the total County EPZ population, FEMA 
concludes that there appears to be sufficient bus capacity to accommo
date all transportation-dependent individuals within the Monroe County 
EPZ. Information provided by the applicant in its submittal dated July 
27, 1983, supports the conclusion of FEMA. The applicant's data indi
cate that there are 335 school buses with a capacity of 20,600 in the 
Monroe County school districts plus an additional 25 public transit 
buses with a capacity of 1,200 available for evacuation of the Monroe 
County EPZ.9 This represents a total bus capacity of 21,800. The appli
cant has developed estimates of the population without automobile 
transportation for the maximum population area within the 10-mile 
radius (the west-southwest, west and west-northwest sectors) and the 
entire Monroe County EPZ. These data show that the transportation
dependent population in the maximum population area is 3,280 within 5 
miles and 16,930 within 10 miles. Within the entire Monroe County 
EPZ, the applicant estimates there is a total population of 25,200 witho"ut 
automobiles. 

These figures include school students, population in institutions, resi
dents of non-au to-owning households, and residents of auto-owning 
households where automobiles are not available. Using postulated com
binations of bus availability and numbers of persons without automobile 
transportation, the applicant developed a range of evacuation time esti
mates for evacuating areas up to and including the entire portion of the 
EPZ within Monroe County. The maximum evacuation times for the 
more extensive evacuation scenarios were determined to be 2 hours 55 
minutes to transport the school population and 3 hours 25 minutes to 
transport the non-school transportation-dependent population out of the 
EPZ. These evacuation time estimates are reasonable in comparison to 

9 The applicant states that the information concerning bus availability. bus capacity and population 
without auto transportation is current as of August 1981. The population data are based on the 1980 
Census. The applicant has developed an evacuation time estimate study for Fermi-2 titled, "Estimate of 
Evacuation Times, Enrico Fermi Atomic Power Plant Unit 2 Evacuation Analysis," prepared by PRC 
Voorhees, dated October 1980, Revised March 1982. 

1115 



the estimates developed for other nuclear power plant sites which have 
been reviewed by the NRC staff. 

Based on information provided by FEMA and the applicant, the NRC 
staff concludes that sufficient bus capacity is available to accommodate 
the Monroe County transportation-dependent population within a rea
sonable period of time even assuming the unlikely event that the entire 
lO-mile-radius EPZ within Monroe County would be sfmultaneously in
volved in an evacuation. 

II. DEPENDENCE ON VOLUNTEER FIREFIGHTERS; 
INADEQUATE PERSONNEL TRAINING AND 

COORDINATION; CONFLICTING PRIORITIES OF 
EMERGENCY PERSONNEL 

The County is concerned that volunteer firefighters may not be willing' 
or able to perform their emergency duties and that local emergency re
sponse personnel including the firefighters have not been adequately 
trained in radiological response functions. The County is also concerned 
that an evacuation of the EPZ will be impeded because a mobilization of 
several thousand emergency personnel will be required to carry out a 
successful evacuation and many of these personnel have families residing 
within the affected area whose safety would be their first priority. 

The County's statements regarding the unwillingness of volunteer fire 
fighters in Monroe County to' perform their emergency tasks are 
unsupported. While a survey of emergency workers in Monroe County 
has not been conducted, it is the experience of FEMA and the NRC in 
evaluating well over 100 full-scale emergency preparedness exercises at 
nuclear power plants across the country, that volunteer emergency work
ers willingly participate in and respond to simulated radiological 
emergencies, as they do to actual emergencies involving toxic and hazar
dous materials. 

An essential element in the participation and effectiveness of 
emergency workers is the adequacy of the training they have received. 
FEMA reports that the training of emergency workers has been a con
cern of the Michigan Emergency Management Division (EM D) and that· 
as a result the EMD has developed a comprehensive radiological 
emergency preparedness training program. The program is described in 
more detail in a letter from the Michigan EMD to the Monroe City
County Office of Civil Preparedness dated January 31, 1984. The train
ing program has been developed in accordance with the guidance provid
ed in NUREG-06S4. A key aspect of the program is the joint participa
tion of the State, the applicant and Monroe County. The training pro-
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gram provides general training in basic nuclear physics, plant operations, 
biological effects of radiation, radiological emergency preparedness at 
the State and local levels, and the re'sponsibilities and procedures of the 
support organizations. In addition, specialized training is provided to cer
tain groups of emergency workers in specific areas such as radiological 
monitoring and decontamination procedures. 

The training program is directed toward all of the emergency workers 
who would be involved in a response to an incident at Fermi-2. These 
workers fall into two general categories: those who would be within the 
plume exposure EPZ or who would be assigned to decontamination/re
ception facilities~ and those who, would have responsibilities outside the 
plume exposure EPZ. The Michigan EMD states that most emergency 
workers know what to do in an emergency be it nuclear or non-nuclear 
as their functions in either case do not vary greatly. It has been the ex
perience of the Michigan EMD that the difTerences in functions and 
procedures for emergency workers between their daily duties and their 
emergency duties are minimal and that once these differences are 
covered, most emergency workers feel comfortable with radiological 
emergency response. The most common concerns of emergency workers 
are notification procedures, response functions, and radiation dosimetry 
and exposure control, all subjects which are included in the radiological 
emergency training program. The training program will be given on an 
annual basis and will include participation in drills and exercises. The 
Michigan EMD has found that its radiological emergency training pro
gram has been successful in other parts of the State where operating 
nuclear power plants are located. FEMA concludes that implementation 
of the Michigan EMD training program will alleviate the concerns of the 
County regarding the participation of local emergency response 
personnel. 

The applicant has stated in its July 27, 1983 response that all emergen
cy workers, volunteers as well as full-time personnel, will.be instructed 
in their emergency response duties. The NRC stafT has requested that 
the applicant continue to coordinate planning efTorts with State and local 
officials with the objective of ensuring that ofTsite emergency workers re
ceive appropriate training prior to operation of the Fermi-2 plant. The 
training program for Fermi-2 was initiated on March IS, 1984. 

A radiological exposure control program under the direction of the 
County Radiological Defense Officer will be in efTect to protect local 
emergency workers in the event of a radiation incident. Emergency 
workers will be provided with appropriate dosimetry, and exposure 
records will be maintained. (Monroe County emergency plan, Annex G, 
Radiological Defense, draft dated December 1983.) 
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Information provided by the applicant in its July 27, 1983 response in
dicates that the majority of local emergency workers have assignment lo
cations outside of the EPZ. Of 1,120 emergency workers, only 344 (or 
31 %) have full-time emergency assignments inside the EPZ and most of 
these are public safety workers. Firefighters, police officers and radiologi
cal defense personnel account for 85% of all emergency workers assigned 
full time within the EPZ. A review of the literature by the NRC staff in
dicates that conflicting priorities regarding family safety has not been an 
inhibiting factor in the response of emergency personnel to actual 
emergencies, including the Three Mile Island accident. 10 Public safety 
officers, in particular those whose normal duties involve emergency 
response, typically have advance arrangements made for the welfare of 
their families in an emergency. 

Based on the information provided by FEMA and the appiicant on the 
joint Michigan EMD radiological emergency preparedness training 
program, the NRC staff concludes that offsite emergency workers for 
Fermi-2 will receive appropriate training. Further, based on experience 
in emergency preparedness gained at other operating nuclear power 
plants, the staff concludes that the willingness and ability of local offsite 
emergency workers to participate in an emergency is not a significant 
factor which would adversely affect the development of the County 
emergency plan. 

III. COUNTY RESPONSIBILITIES FOR RECOVERY 
AND REENTRY 

The County expressed the concern that it did not have the expertise, 
equipment, sophistication or funds to carry out its responsibilities for 
the recovery and reentry period. These responsibilities, according to the 
County emergency plan dated November 1981, included decontaminat
ing people, property and food; providing health and medical services; 
providing mass care and welfare for evacuees; and disposing of radioac
tive waste. The County's concern derived from a statement in the 
County plan which stated that "[I]ocal government is responsible for the 
recovery of and reentry into areas evacuated and/or contaminated due 
to an offsite release. They will receive advice and assistance from the 
Michigan Department of Public Health." 

10 Stt. for example, R.R. Dynes, "Organized Behavior in Disaster," Disaster Research Center, Depart· 
ment of Sociology, Ohio Slale University, 1974. 
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FEMA's response of July 18, 1983 to the NRC identified this issue as 
the subject of a meeting on March 1, 1983, between representatives of 
Monroe County, the Michigan Emergency Management Division and 
FEMA Region V. FEMA stated that the County emergency plan, as 
written, made Monroe County solely responsible for the accomplishment 
of tasks far beyond the County's financial capability. FEMA reported 
that the State representatives agreed that the County plan should be 
revised to better define the extent of the County's responsibilities, 
identify assistance available from and through the State, and generally 
clarify the role of County, State and Federal governments. FEMA 
reported that the County, State and FEMA representatives mutually 
agreed that additional clarification and definition of responsibilities 
during recovery and reentry must be included in the Monroe County 
plan. FEMA stated that action was being taken by Monroe County and 
the State of Michigan to accomplish the revision to the County emergen
cy plan. Subsequent to this meeting, a revised County emergency plan, 
dated December 1983, was developed. 

A preliminary review of the draft revised County emergency plan indi
cates that the responsibilities of State and County governments for 
recovery and reentry operations have been clarified. The revised County 
plan states that when it is determined by the Chairperson, Monroe 
County Board of Commissioners that County resources (personnel and 
equipment) are inadequate for reentry/recovery activities, the State 
and/or Federal governments are responsible for providing assistance in 
certain specific areas including decontamination, long-term health and 
medical services, and extended social services. The revised County plan 
also states that offsite radioactive waste disposal and long-term monitor
ing are the responsibilities of the Michigan Department of Public Health 
(Basic Plan, Section VILO, at BP-31, -32.) 

Based on a review of the information provided by FEMA, and a pre
liminary review of the draft revised County plan, the NRC staff con
cludes that the County's concern regarding recovery and reentry respon
sibilities has been satisfactorily resolved in that State and Federal 
governments are identified as being responsible to assist the County in 
certain specific recovery and reentry areas which are beyond the 
resources and capabilities of the County. 

IV. MOBILIZATION TIME; GEOGRAPHY OF BEACH AREAS 

The County is concerned that there are no provisions available for the 
timely response to an immediate threat of a radiological emergency and 
questions whether an evacuation can be successfully accomplished given 
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the length of time needed to mobilize command officials to an Emergen
cy Operations Center (EOC) , the inadequacy of existing roads in the 
beach areas in the vicinity of the site, and the frequent impassability of 
the roads due to adverse weather conditions. The County is also con
cerned that the proximity of the Davis-Besse plant in Ohio will increase 
the probability of an evacuation occurring in the Fermi-2 area. If a nucle
ar incident occurs at Fermi-2, the plant operator is required by NRC 
regulations 00 C.F.R. Part 50, Appendix E, Section IV.D.3) to promptly 
notify (within 15 minutes after declaring an emergency) responsible 
State and local governmental agencies. Dedicated communication links 
exist between the plant and the Michigan State Police post at Flat Rock 
and the Monroe City/County Joint Communications Center, all of 
which are operational 24 hours per day. NRC regulations and guidance 
(see NUREG-0654, Appendix 1) emphasize declaring an emergency 
based on plant conditions before there is a release of radioactive 
material. The NRC regulations also include a design objective for offsite 
authorities to have the capability to promptly alert and notify the public 
following the occurrence of an emergency requiring offsite protective 
measures. 

The County emergency plan, FEMA reports, provides for the mobili
zation of the County's Emergency Operations Center (EOC) at the 
Alert ll level. Thus, the EOC should be staffed and operational before 
any protective action decision needs to be made (i.e., at the Site Area or 
General Emergency level) for the most probable type of severe accident 
sequences (i.e., an accident which develops over a period of one to 
several hours). In this situation, protective action decisions would be 
made by the Governor based on recomm.endations from the plant opera
tor and the Michigan Department of Public Health and the Department 
of State Police. The Chairperson of the Monroe County Board of Com
missioners would be responsible for implementing the protective actions 
and coordinating the County's response organizations. 

In the event of a rapidly escalating accident situation requiring urgent 
action before the State or County emergency organizations are fully 
activated, the Monroe County Chairperson, upon being contacted by the 
Monroe City/County Joint Communications Center, can declare a state 
of emergency thereby activating the County emergency plan. This action 
would be similar to the response taken for other types of rapidly occur
ring emergencies such as tornadoes or hazardous material spills. Based 

II Nuclear power plant emergencies are classified according to a graduated severity scale into one of 
four emergency classes: Notification of Unusual Event. Alert. Site Area Emergency. and General 
Emergency. 10 C.F.R. Part 50. Appendix E.lV.C. Set' also NUREG·06S4. Rev. 1. Appendix 1. 
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upon recommendations from the plant operator, the Chairperson in con
sultation with the Director, Monroe City-County Office of Civil 
Preparedness, can recommend (only the Governor can order) protective 
measures for the public including evacuation. As noted by FEMA, the 
protective action decisionmaking process is a separate function which, if 
necessary, 'COUld be accomplished without the Monroe County EOC 
being operational. Thus, provisions exist within the offsite emergency 
plans to notify the public and initiate protective actions without the need 
to wait for State action or until the County EOC is fully mobilized 
(County Plari, Section V.A, at BP-1l-14). Evacuation, if recommended, 
would be expected to involve, at least initia1\y, only a part of the EPZ 
such as out to a radius of 2 miles in a1\ sectors and perhaps to a radius of 
5 miles in the downwind direction (i.e., the "key-hole" concept). This 
protective action could be initiated with only a minimal number of 
emergency response personnel. 

The applicant has evaluated the road network, population distribution, 
and transpo~tation resources within the EPZ and developed evacuation 
time estimates for various scenarios including the effects of adverse 
weather. 12 While adverse weather may require longer evacuation times, 
there is no indication that the times are unreasonable to the extent that 
evacuation would be ineffective as a protective measure. 

The adequacy of beach roads, e.g., Point Aux Peaux Road, as evacua
tion routes was the subject of hearings before the Atomic Safety & 
Licensing Board (ASLB) in early 1982. Point Aux Peaux Road is the 
evacuation route from Stony Point, the beach area community just 
south of the Fermi-2 site. After hearing evidence from the concerned 
parties, including the potential impact of severe winter weather and 
flooding, the ASLB found in its initial decision dated October 29, 1982, 
"that the evidence of record shows that Point Aux Peaux Road is feasi
ble for evacuating persons from Stony Point .... " 13 

'Regarding the a1\eged frequent impassability of the roads in winter, 
FEMA states in their response that this situation may occur as a result 
of normal scheduling and utilization of snow removal equipment serving 
the County. However, priorities for snow removal during normal times 
would not be applicable in an emergency situation. The Monroe County 
plan provides for keeping .evacuation routes open to be a top priority of 
the County Road Commission and local police agencies. The Law En
forcement Annex to the County plan provides for removal of traffic im-

12 See note 9, supra. 
IJ Detroit Edison Co. (Enrico Fermi Atomic Power Plant, Unit 2), LBP·82·96, 16 NRC 1408, 1437 
(1982), affd, ALAB·730, 17 NRC 1057 (1983). 
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pediments on the evacuation routes during an emergency. The same 
annex provides for manning of traffic control points to expedite the exit
ing of traffic. FEMA believes that the present evacuation routes in the 
Monroe County EPZ are adequate. 

The Davis-Besse plant is located approximately 25 miles south
southeast of the Fermi-2 plant. While Fermi-2 lies within the 50-
mile-radius ingestion exposure pathway EPZ of Davis-Besse, it is consid
ered extremely unlikely that protective actions such as sheltering or 
evacuation would be required in the vicinity of Fermi-2 due to an 
emergency at Davis-Besse considering the distance between the sites 
and the prevailing wind patterns in the region. 

FEMA finds that the concerns regarding the length of time to mobilize 
command officials, the adequacy of evacuation routes, and the effects of 
adverse weather have been recognized in the planning process and that 
adequate responses have been developed. The NRC staff supports 
FEMA's conclusion. 

v . DECONTAMINATION/RECEPTION CENTERS 

The County is concerned that there is an inadequate number of em
ployees to staff the five decontamination/reception centers and, as a sub
stantial number of employees reside outside the County, they may be 
delayed by the necessity of passing through numerous checkpoints. In 
addition, the County asserts that some employees may not be willing to 
drive into an area affected by high radiation levels. 

FEMA reports that the Monroe County Department of Social Services 
is the lead agency for the staffing of the reception centers. The County 
Health Department is responsible for the decontamination function at 
each of the centers. The County plan also indicates that personnel from 
the police, fire and school departments have assigned functions in the re
ception centers. The County plan identifies five schools that may be 
used for decontamination/reception centers; selection of the centers to 
be activated would be dependent upon the situation. In addition, five 
other schools have been identified for potential use as congregate care 
shelters. FEMA notes that none of these facilities would be activated 
unless evacuation is directed to the southwest of the Fermi-2 plant. An 
evacuation to the north would be provided for in the Wayne County 
emergency plan, the other County within the plume exposure EPZ. 

During the public meeting of June 16, 1982, FEMA reports that the 
Monroe County Director of Social Services stated that his staff consists 
of 120 full-time professionals who have received training in operating re
ception centers during radiological incidents. The Director further noted 
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that his staff would be augmented by volunteers from the American Red 
Cross and referred to the experience obtained in manning the reception 
centers during natural disasters. The DIrector 'expressed his belief that 
the Department of Social Services could carry out its assigned 
responsibilities. 

The County decontamination/reception centers are all located outside 
of the IO-mile-radius plume exposure EPZ. These centers should be 
well removed from any radiation areas and, to serve their purpose, 
would not be utilized if they were within an evacuation zone. Thus, 
there should be no need for the center staff to pass through numerous 
checkpoints or drive into an area affected by radiation when reporting to 
a center. 

FEMA concludes that based on documentation in the Monroe County 
plan and in the minutes of the June 16, 1982 public meeting, the 
County can staff the decontamination/reception centers at least during 
the initial period following a nuclear incident. FEMA notes that in a con
tinuing situation, if County resources become taxed, additional manpow
er resources would be provided through coordination with the State. 
The NRC staff concurs with the FEMA assessment. 

VI. POTASSIUM IODIDE DISTRIBUTION 

The County questions whether supplies of potassium iodide (KI) can 
be made available in a timely and effective manner for EPZ residents 
and emergency workers. The County's petition states that supplies of KI 
are to be warehoused at a central location under the control of the Michi
gan Department of Public Health (DPH) and would be distributed only 
after a radiological emergency was under way. 

In its July 18, 1983 response, FEMA reported that the procedures for 
KI distribution in the Michigan and Monroe County emergency plans 
were confusing and potentially in conflict. Decisions regarding the distri
bution and stockpiling of KI are a State responsibility. FEMA noted that 
in an earlier review of the offsite plans by the Regional Assistance 
Committee, the recommendation was made that ifKI is to be distributed 
to the public, supplies should be stored locally. FEMA indicated that the 
State plan was being revised regarding the distribution of KI. Subsequent 
to the FEMA response, both the State of Michigan and Monroe County 
emergency plans were revised. 

The Michigan Emergency Preparedness Plan dated September 1983 
states that "[J]ocal health departments that have a nuclear power plant 
in their service area have a supply (of KI) for distribution to local 
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emergency workers and others." (Department of Public Health, Annex 
S, at S9.) The plan further states that, "(l]ocal health officers and medi
cal directors are responsible to develop and implement plans for the 
storage, distribution and record keeping of potassium iodide to emergen
cy workers and the general public based upon guidance from the depart
ment (of Public Health)." The revised Monroe County emergency plan, 
draft dated December 1983, states (at 1-1-7) that "[t]he Monroe County 
Department of Health maintains a quantity of potassium iodide at a 
secure location within the County for emergency workers. The MDPH 
(Michigan Department of Public Health) also has additional supplies 
and contacts from which additional radioprotective drugs can be obtained 
for distribution to the general public. The Director of the Monroe 
County Health Department will coordinate distribution." Based upon a 
preliminary review of the information in the revised State and County 
emergency plans, the NRC staff finds that the State and County plans 
are compatible regarding the storage of a supply of KI in the local area, 
and that this issue has been satisfactorily resolved. This information will 
be confirmed by FEMA as part of its review of the revised emergency 
plan for Monroe County. 

VII. EMERGENCY DETECTION 

The County is concerned that the mechanisms in place are inadequate 
to detect unusual releases of radiation into the environment, the appli
cant's detection system is backed up only by that of the State DPH 
which is monitored too infrequently to provide adequate warning of seri
ous problems, and no provision is made for any ambient water or air 
testing or for a backup alarm system. 

The applicant's radiation and environmental monitoring systems have 
been established in accordance with NRC requirements (10 C.F.R. Part 
20 and 10 C.F.R. Part 50, Appendix n. During normal operations, gase
ous and liquid effiuents from the vents and discharge points are continu
ously monitored by radiation detectors installed in the plant to measure 
the radioactive content of the effiuent streams. As a backup to the plant 
effiuent monitors, an environmental monitoring program has been es
tablished to monitor the levels of radiation and radioactive materials in 
the air and water environment outside of the plant boundaries. The pro
gram includes a number of thermoluminescent dosimeters and continu
ously recording dose rate meters, air samplers, and continuous water 
samplers located at the Fermi potable water intake on Lake Erie and at 
the water intake for the city of Monroe. Any increases in radiation 
levels in the plant monitoring systems above predetermined trip points, 
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which are set at very low levels, would alert plant operators to a potential 
problem situation and may result in a declaration of an emergency. The 
applicant is required to notify offsite authorities within 15 minutes fol
lowing the declaration of an emergency (IO C.F.R. Part 50, Appendix E, 
Section IV.D.3). 

In addition to the effiuent and environmental monitoring systems, ra
diation instrumentation is installed to monitor radiation levels within 
the plant. The plant also conducts an in-plant sampling program to moni
tor for excess radiation levels within plant systems and processes. Specif
ic high-range instrumentation and sampling systems have been installed 
in the plant to assess the radiation levels in the event of an accident. 
Trained field monitoring teams are also available to be dispatched both 
onsite and offsite in the event of a radioactive release. Predetermined 
values from the radiation monitors and other plant system indicators are 
used as emergency action levels in the plant's emergency classification 
scheme to classify emergencies. Emphasis is placed in the applicant's 
emergency plan and procedures on classifying emergencies and initiating 
protective actions, if required, based on plant system indicators be/ore 
there is a release of radiation. 

The NRC staff has reviewed the radiation monitoring systems and 
sampling program provided for the Fermi-2 plant and has found that 
they meet regulatory criteria and guidance. We conclude that the radia
tion monitoring systems are adequate to detect any unusual releases to 
the site environs, that acceptable provisions have been made for envi
ronmental monitoring and sampling, and that the applicant's emergency 
plan is appropriately integrated with offsite plans so that offsite authori
ties would be notified in a timely manner of any radiological incident. 

VIII. VEHICLE DECONTAMINATION 

On the one hand, the County is concerned that no provisions have 
been made for monitoring vehicles for contamination as they evacuate 
the EPZ. On the other hand, there is concern that making such provi
sions would create traffic tie-ups. The County is also concerned that the 
waterhosing method chosen to decontaminate vehicles is inadequate and 
that the water runoff would create additional contamination problems. 

Radiological monitoring and decontamination of vehicles and people 
are addressed in the Monroe County emergency plan. Monitoring will 
take place at the decontamination/reception centers (Annex G, Radio
logical Defense plan, dated November 1981). As these centers are locat
ed outside of the EPZ, the monitoring activities will not impede traffic 
on the EPZ evacuation routes. 
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FEMA has reviewed the arrangements made for offsite decontamina
tion in the County plan dated November 1981. The plan states (Annex 
I, Fire Annex, Appendix 1) that fire personnel will decontaminate 
vehicles, as necessary, at the decontamination/reception centers under 
the guidance of public health officials. The plan further states that decoll
tamination of vehicles will be accomplished in a nearby field to allow for 
the containment of material in one area, and to facilitate removal of it at 
a later time, if necessary. County Radiological Defense personnel will be 
present to monitor for decontamination assisted by the Michigan Depart
ment of Public Health. 

FEMA has provided the following discussion of radiological decon
tamination in an emergency: Such decontamination involves either fix
ation in place or removal of the radioactive particles. For vehicles, 
removal of the particles is the most expeditious and, therefore, prefera
ble method. When the particles are removed, by whatever method, the 
problem of containment must be addressed. Washing the particles from 
a vehicle reduces the possibility of the particles become airborne, and 
through selection of the site at which the washing is accomplished, per
mits a greater degree of control of the radioactive material. Although 
sub-freezing weather is a factor, hosing down vehicles is usually the pre
ferred method for decontamination. When this method is used, care 
must be taken to assure collection and containment of the runoff water. 
Following the decontamination operation, residual contaminated water 
can be collected and removed. Radioactive particles remaining on and in 
the soil could be removed, if necessary, be removing the soil itself. 
Removal of the soil is an extreme and improbable remedial action; isola
tion of the area for a period of time is a more likely option. 

FEMA concludes that waterhosing is an adequate method for radiolog
ical decontamination of vehicles. Although water runoff is a factor for 
consideration, FEMA notes that the methodology exists for containment 
and, if necessary, eventual disposal of any collected radioactive 
materials. The NRC staff is in agreement with FEMA's conclusions. 
Waterhosing of vehicles for decontamination purposes is an adequate 
and common emergency planning procedure. It is used at other nuclear 
power plant sites. 

Conclusion 

In summary, both onsite and offsite emergency preparedness for the 
Fermi-2 facility has reached an advanced stage of completion sufficient 
to permit a comprehensive response to the Monroe County 2.206 
petition. Our review indicates that there is reasonable assurance that the 
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Fermi-2 facility will meet the applicable regulatory requirements and 
guidance of the NRC and FEMA for emergency preparedness prior to 
plant operation. With respect to the specific emergency planning con
cerns of Monroe County which were raised in the petition to the NRC, 
all of which except one were primarily offsite issues, the findings of 
FEMA and the NRC, describ~d above, support the conclusion that 
these concerns have been satisfactorily resolved and are adequately ad
dressed in the emergency plans for the Fermi-2 facility. I, therefore, con
clude that none of the concerns regarding emergency planning identified 
in the Monroe County petition remain an impediment to the Monroe 
County Board of Commissioners in developing an adequate radiological 
emergency response phiri for Monroe County for the Fermi-2 facility 
and no further action is required to resolve the County's concerns. 

A copy of this decision will be flIed with the Secretary of the Commis
sion for review by the Commission in accordance with 10 C.F.R. § 
2.206(c). As provided therein, this decision will constitute final action 
of the Commission twenty-five (25) days after the date of issuance, 
unless the Commission on its own motion institutes review of this deci
sion within that time. 

Dated at Bethesda, Maryland, 
this 20th day of April 1984. 

Harold R. Denton, Director 
Office of Nuclear Reactor 

Regulation 
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Cite as 19 NRC 1128 (1984) 00-84-12 

UNITED STATES OF AMERICA 
NUCLEAR REGULATORY COMMISSION 

OFFICE OF NUCLEAR REACTOR REGULATION 

Harold R. Denton, Director 

In the Matter of 

GPU NUCLEAR CORPORATION 
(Three Mile Island Nuclear 

Station, Unit 1) 

Docket No. 50-289 
(10 C.F.R. § 2.206) 

April 27, 1984 

The Director of the Office of Nuclear Reactor Regulation denies in 
part a petition dated January 20, 1984, filed by Ellyn R. Weiss and 
Robert D. Pollard on behalf of the Union of Concerned Scientists 
requesting that the Commission continue the suspension of the Three 
Mile Island Nuclear Station, Unit 1 operating license until alleged defi
ciencies in the plant's Emergency Feedwater System are rectified. 

INTERIM DIRECTOR'S DECISION UNDER 
10 C.F .R. § 2.206 

I. INTRODUCTION 

By Petition dated January 20, 1984 (Petition) and filed before the 
Commission on January 23, 1984, Ellyn R. Weiss and Robert D. 
Pollard, on behalf of the Union of Concerned Scientists (petitioner) 
requested that the Commission continue the suspension of the Three 
Mile Island Nuclear Station, Unit 1 (TMI-I) operating license "unless 
and until the plant's Emergency Feedwater (EFW) System complies 
with NRC rules applicable to systems important to safety (including 
safety-grade, safety-related, and engineered safety feature systems)." In 
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support of its request, petitioner alleges five basic deficiencies with the 
EFW system for which petitioner seeks resolution prior to resuming 
power operation at TMI-1: (1) failure of the EFW system to be envi
ronmentally qualified; (2) failure of the EFW system to be seismically 
qualified; (3) the inability of the EFW system to withstand a single 
component failure; (4) the inaccuracy of the EFW flow instruments; 
and (5) the inadequacy of the Main Steam Line Rupture Detection 
System (MSLRDS). Petitioner recognized that one or more of the 
identified deficiencies, when viewed individually, would not necessarily 
pose an "intolerable risk." However, petitioner contended that" [j] n the 
aggregate ... [the deficiencies] thoroughly compromise the reliability of 
one of the most important safety systems in the plant and destroy the 
fundamental principle of defense-in-depth espoused by the NRC." I 

The Petition was referred to the stafT on February 3, 1984 for treat
ment as a request for action pursuant to section 2.206 of the Commis
sion's regulations. The licensee responded to the Petition pursuant to 
the statT's request under 10 C.F.R. § 50.54(0 on February 24, 1984, and 
amended its response on March 26, 1984. The Commission recently in
structed the stafT to complete its review of the petition with respect to 
those issues raised by the petitioners for which sufficient information 
was available to make a determination. Accordingly, the stafT expedited 
its review of four of the issues raised by the petitioners. For the reasons 
stated herein, the stafT does not intend to take the action requested by 
the petitioner with respect to those issues at this time. However, the 
stafT has not yet reached a decision as to the issues raised by the petition
er concerning environmental qualification of the EFW system, and the 
aggregate efTect of the five deficiencies cited by the petitioner on the 
reliability of the EFW system. The stafT reserves judgment on whether 
its analysis of the outstanding issues may impact this interim decision. A 
final Director's Decision will be issued upon completion of the statT's 
review. 

I The Petition also implies that there may be deliciencies in emergency procedures and operator train· 
ing related to the EFW system. but it does so only in passing and provides no specilic information for 
staff consideration. However. by virtue of the restart proceeding and the associated certilication activities 
which specilically required EFW·related procedure revisions and operator training. review activities of 
NUREG·0737 Action Item I.e.! (Emergency Operating Procedures). and the verilication that specilic 
procedural changes related to seismic events had been implemented (st't' Section liLA. infra). the staff 
has performed extensive reviews of the TMI·I emergency procedure and operator training programs. 
Based on those reviews. the staff concludes that the Petition provides no basis to question the adequacy 
of those programs. 
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II. THE RESTART PROCEEDING 

The adequacy of TMI-l EFW system has been extensively litigated as 
a principal design issue in the TMI-l restart proceeding. Although tes
timony was offered as to numerous aspects of the EFW system, the 
licensing and appeal boards adjudicating the matter restricted their 
findings, for the most part, to those elements of the EFW system called 
into question by the accident at the Three Mile Island Nuclear Station, 
Unit 2, namely small-break, loss-of-coolant accidents and feedwater 
transients. See Metropolitan Edison Co. (Three Mile Island Nuclear 
Station, Unit 1), ALAB-724, 17 NRC 559, 559-60 (1983). See also Me
tropolitan Edison Co. (Three Mile Island Nuclear Station, Unit 1), 
CLI-83-5, 17 NRC 331, 331-32 (1983). To the extent that the issues 
raised by the petitioner were litigated in the restart proceeding, the staff 
would not initiate new enforcement proceedings to consider the same 
issues. See Rockford League of Women Voters v. NRC. 679 F.2d 1218, 
1222 (7th Cir. 1982); Pacific Gas and Electric Co. (Diablo Canyon Nucle
ar Power Plant, Units 1 and 2), CLI-81-6, 13 NRC 443,446 (1981). In 
this regard, petitioner raises an issue which was fully explored in the re
start proceeding, the accuracy of the emergency feedwater flow 
instrumentation. Staff testimony on the accuracy requirements for this 
system was that each flow instrument should have an accuracy of "on 
the order of ± 10%."2 Licensee testimony was that the accuracy would 
be "better than or equal to 5%"3 The issue was not pursued any further 
before the Atomic Safety and Licensing Board. See Metropolitan Edison 
Co. (Three Mile Island Nuclear Station, Unit 1), LBP-81-59, 14 NRC 
1211, 1362 (981). However, by letter dated May 24,1983, the licensee 
advised the staff the system design could not be successfully 
implemented. By letter dated August 25, 1983, the licensee advised the 
staff of additional system difficulties and proposed an alternate design. 
The staff reviewed and subsequently approved the licensee's proposed 
design.4 Upon installation of the alternate design, licensee later advised 
the staff, by letter dated November 23, 1983, that oscillations had been 
observed at low flow conditions which exceeded the accuracy criteria es
tablished by the staff. The licensee has now taken the position that the 
present instrumentation is adequate. The petitioner, a party to the restart 
proceeding, contests this view, and has responded to the licensee's 

2 Set' NUREG·0680, TMI·Rl'start (June 1980). 
3 Set' Rl'comml'nded Requirements/or Rl'start 0/ Thret' Mile Island Nuclear Station. Amendment 22. 
4 Set' letter from J.F. Stolz (NRC) to H.D. Hukill (GPUN) (September 22,1983). 
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November 23, 1983 letter by filing a response with the Commission.s 

The licensee responded by filing a reply with the Commission, which 
was responded to by the petitioner.6 By Board Notification 84-088 dated 
April 24, 1984, the staff advised the Commission, restart proceeding 
boards and parties, including petitioner, that it considered the existing 
TMI-1 EFW flow instruments to be acceptable. 7 The recent filings have 
placed the issue of EFW flow instrumentation accuracy before the 
Commission.8 To the extent that a full consideration of EFW flow instru
mentation accuracy is necessary to evaluate petitioner's concern that the 
aggregate effect of the EFW deficiencies it raises compromises the relia
bility of the EFW system, the staff will consider EFW flow instrumenta
tion when a final decision on the petition is issued. 

III. CONSIDERATION OF THE ISSUES 

A. Seismic Qualification of the Emergency Feedwater System 

The Petition alleges that operation of TMI-1 would pose an undue 
risk to public health and safety because the EFW system is not seismical
ly qualified.9 The fundamental contentions in this regard can be char
acterized as: (1) contrary to NRC regulations, the TMI-1 EFW system is 
not seismically qualified and the licensee does not intend to make it so 

5 S(!(! Union of Concerned Scientists Response to GPU Leller of December 6. 1983, Regarding 
Emergency Feedw3ter Flow Instrumentation (December 9, 1983). 
6 Su Licensee's Reply to UCS Response to GPU Leller of December 23, 1983 (December 23, 1983) 

and Petitioner RebUllalto Licensee's Reply Regarding EFW Flow Instrumentation (January 6, 1984l. 
7 The basis for the staIT's conclusion is that the accuracy of the now indications available to the operator 

at low nows is taken into account by the plant operating procedures and is acceptable, even though the 
now indication accuracy at low nows may exceed the criteria established by the starr. 
8 It should be noted that, by order dated January 27, 1984 (unpublished), the Commission took review 

of five specific design issues addressed by the Appeal Board in Me/ropo/iran Edison Co. (Three Mite 
Island Nuclear Station, Unit D, ALAB·729, 17 NRC 814 ()983), including the Appeal Board's treat
ment of the Licensing Board's quantitative analysis of the reliability of the EFW system. The starr, 
licensee, and petitioner have each filed briefs addressing those issues. 

The Commission's January 27, 1984 order also took review of whether the issue concerning environ
mental qualification of electrical equipment had been removed from the restart proceeding by the Com
mission's generic rulemaking on the subject and orrered an opportunity for the parties to comment on 
the adequacy of the licensee's proposed solution to the MSLRDS problem. The starr, in its March 19, 
1984 filing, argued that the environmental qualification issue was removed from the proceeding, that 
the proposed MSLRDS solution is adequate with respect to the EFW system concerns of the restart 
proceeding, and further, that the concerns regarding the potential failure of the non.safety-grade 
MSLRDS to isolate main feed water leading to the possibility of containment overpressurization are no/ 
within the scope of the restart proceeding and should properly be addressed during review of this 
Petition. The UCS filing, dated March 19, 1984, argued that all aspects of both issues should properly be 
addressed in the restart proceeding. 
9 Seismic qualification of the TMI-I EFW system was not addressed in the restart proceeding because 

such mailers are unrelated to the March 1979 accident at TMI-2 and the concerns which led to the re
start proceeding. See Meuopoillan Edison Co. (Three Mile Island Nuclear Station, Unit Il, CLI·83-5, 17 
NRC 331 (1983). 
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prior t'o operating the plant, and (2) the statTs safety evaluation on the 
seismic capability of the TMI-1 EFW system does not provide an ade
quate basis for such operation. 

When TMI-1 was licensed, the EFW system was not classified as an 
engineered safety feature system and accordingly was not required to be 
seismically qualified. lo In February 1981, the staff issued Generic Letter 
81-14 to all operating pressurized water reactors. This generic letter 
stated the intent to increase the seismic resistance, where necessary, in a 
timely, systematic manner to ultimately provide reasonable assurance 
that auxiliary and emergency feedwater systems would be able to func
tion after the occurrence of earthquakes up to and including the safe 
shutdown earthquake (SSE). In this regard, T~I-1 was treated in a 
manner consistent with other operating reactors in that the matter was 
considered resolved when (a) all seismic improvements had been identi
fied and scheduled for implementation in a timely manner, and (b) con
tinued plant operation during the interim period had been justified on 
an acceptable basis. The licensee has committed to seismic upgrade 
modifications during the first refueling outage following restart (i.e., 
prior to Cycle 6 operation) and has provided compensatory measures for 
Cycle 5 operation. The staff has concluded that there is reasonable assur
ance that, should restart be authorized, the TMI-1 EFW system would 
be able to perform its safety function after the occurrence of an SSE and 
that the system does comply with Commission regulations. 

The staff issued a safety evaluation on the seismic capability of the 
TMI-l EFW system on August 12, 1983. In light of the arguments set 
forth in the Petition, the staff has reconsidered its position on this 
matter and its safety evaluation. In so dOing, the staff has reaffirmed the 
conclusion that, at restart, there is reasonable assurance that the TMI-l 
EFW system would be able to perform its safety function following the 
occurrence of an SSE. II 

10 The stafT position that auxiliary/emergency feedwater systems be seismically qualified first became ef· 
fective for new plants in 1972, See Regulatory Guide 1.29, The requirement was not backfit to include 
plants for which certain licensing milestones had been reached, which was the case for TMI·1. Thus, 
TMI·I and a number of other operating reactors do not, and are not required to have seismically quali. 
fied auxiliary/emergency feedwater systems, 
II The Petition provided no information that was not considered during the 1983 stafT review of this 
matter, with one exception, The exception deals with postulated interaction from failures of non·seismic 
portions of other systems, namely, the vent stacks (discharge paths) for the safety relief valves 
(MS.V.22A, B) and the atmospheric dump valves (MS.V.4A, B), After review of this question, the 
stafT concludes that there is reasonable assurance that local manual actions will not be precluded by a 
steam environment during the interim period of Cycle 5 operation, Further details concerning the staffs 
most recent review of this issue are found in the Safety Evaluation by the Omce of Nuclear Reactor 
Regulation Supporting Interim Director's Decision Under 10 C,F.R, § 2,206 (Seismic Capability of 
Emergency Feedwater), Three Mile Island Nuclear Station, Unit No, I, dated April 27, 1984, 
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B. Single Failure Capability of the Emergency Feedwater System 

The Petition asserts that until the long-term upgrades are complete, 
the TMI-I EFW system is vulnerable to single failures which would, for 
certain accidents, prevent it from providing cooling water for decay heat 
removal. In this regard, the petitioner is correct in stating that, should 
restart be authorized, the TMI-l EFW system will have a single flow 
control valve in each of the feed water headers to the two steam 
generators. The petitioner argues that for those events requiring isolation 
of one steam generator, such as a main steam line break, steam genera
tor tube rupture (under certain circumstances), or a feedwater line 
break, failure of the flow control valve to open in the feedwater header 
to the intact steam generator could result in an inability to deliver 
emergency feedwater flow for decay heat removal through the steam 
generator. Further, the Petition points out that a single failure in the In
tegrated Control System (ICS), which currently controls the EFW flow 
control valves, could also result in an inability to deliver EFW flow by 
preventing the flow control valves from opening. 

The statT has been aware of these system deficiencies for some time, 
and the issue has been fully explored during the restart proceeding. The 
statT considers the system to be acceptable, provided that certain short
term modifications are completed prior to restart. 12 Among these modifi
cations is a change in failure mode for the flow control valves. These 
valves will fail so as to permit full EFW flow on either loss of instrument 
air or loss of control power.\J Further, a separate remote manual control 
station independent of the ICS has been provided in the control room. 
This modification will permit the operator to remotely open the EFW 
flow control valves should they fail closed due to an ICS malfunction. 
The flow control valves could also be manually opened locally by means 
of a hand wheel. 

An additional single failure vulnerability hypothesized by the Petition 
is that "each EFW flow path contains only a single block {isolation} 
valve. Failure of this valve would prevent isolation of EFW flow to the 
steam generator with the broken main steam line or ruptured tube." See 
Petition at 20. The petitioner's statement as to the existence of a "single 

12 See NUREG·0680. TMI·I Restart (June 1980) and Supplement 3 to NUREG·0680 (April 1981). 
\J The restart proceeding record shows that the now control valves fail to the mid position on loss of 
control signal. However, by filing dated March 26, 1984, counsel for licensee indicated that the existing 
now control valve converters would be replaced with environmentally and seismically qualified convert· 
ers by June 1984, and that with these new converters the now control valves would fail to the open posi. 
tion on loss of control power. 
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block (isolation) valve" in each EFW flow path is inaccurate. 14 

Nevertheless, for those events requiring isolation of a steam generator 
(main steam or feedwater line break, or steam generator tube rupture), 
a cavitating venturi has been installed in each EFW supply line to limit 
EFW flow to the ruptured steam generator and ensure sufficient flow to 
the intact steam generator. Becuase of this modification, the main steam 
line rupture detection system (MSLRDS) signals to the EFW flow con
trol valves have been deleted to prevent inadvertent EFW isolations 
caused by failures in the MSLRDS. See Section III.C, infra. Since it may 
be desirable to eventually isolate EFW to a ruptured steam generator, 
the operator would close the appropriate EFW flow control valve. If this 
valve failed to close, EFW flow to the ruptured steam generator could 
be stopped by closing the appropriate EFW pump discharge cross-tie sec
tionalizing valve and tripping the respective EFW pump. 

c. Main Steam Line Rupture Detection System 

One purpose of the main steam line rupture detection system 
(MSLRDS) is to prevent containment pressure from exceeding its 
design pressure in the event of a main steam line rupture inside 
containment. The system does this by isolating feedwater flow to a given 
steam generator when a relatively low pressure is detected in that steam 
generator. A concern raised in the restart proceeding was that spurious 
actuation of the non-safety-grade MSLRDS could inadvertently isolate 
all feedwater flow to both steam generators. Resolution of this concern 
is being pursued within the restart proceeding. IS The petitioner suggests 
that because the MSLRDS is not safety grade, there can be no assurance 
that the containment will not be overpressurized following a main steam 
line rupture inside containment. Therefore, argues petitioner, 
"operation of TMI-l would pose an undue risk to public health and 
safety. " 

Although the TMI-l MSLRDS is not safety grade, it is redundant and 
primarily located outside containment where it would not be exposed to 
the harsh environment created by a main steam line rupture inside 

14 The stafT bases this view on its review or the present EFW system design drawings. the restart pro· 
ceeding record and a physical inspection of the system by the resident inspector. The only valves in the 
steam generator now path which can be readily identified are the now control valves and check valves. 
There are. however. motor-operated sectionalizing block valves in the discharge cross-tie header be
tween the EFW pumps. These valves do not serve as steam generator isolation valves since the motor
driven EFW pumps discharge downstream or the valves. 
IS See NRC StafT Brier Concerning the Commission's Review or Specific Design Issues In ALAB-729 
(March 19.1984). 
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containment. 16 By letter dated February 16, 1984, the licensee informed 
the staff that the MSLRDS pressure switches located inside containment 
would be environmentally qualified through replacement with qualified 
equipment by June 1984. All MSLRDS components located inside con
tainment will then be environmentally qualified. Therefore, in the event 
of a main steam line rupture inside containment, the MSLRDS would 
be expected to remain functional and isolate main feedwater flow to the 
affected steam generator, even after a postulated single active failure. 
For a main steam line break occurring outside containment, the environ
mental qualification of the MSLRDS is not a concern since the contain
ment would not be affected. 

The MSLRDS prevents containment pressure from exceeding its 
design pressure in the event of a main steam line rupture inside 
containment. The MSLRDS is not relied on in any direct manner for 
preventing exposure of the public to any undue risk to health and safety. 
The two barriers that prevent exposure of the public to the effects of a 
main steam line rupture are the reactor primary pressure boundary and 
the containment boundary. These two barriers would remain intact after 
a postulated main steam line rupture, with or without the MSLRDS 
isolating the main feedwater flow to the affected steam generator. Based 
on the staffs review experience with similar plants, if the MSLRDS 
failed to function, the reactor pressure boundary would be unaffected; 
and although the containment design pressure may be slightly exceeded, 
containment integrity would be maintained. 

For these reasons, it is the staffs view that the MSLRDS, as 
designed, and as upgraded with qualified pressure switches inside 
containment, will isolate feedwater flow to the affected steam generator, 
even after sustaining a single active failure, and containment integrity 
would remain intact after a postulated main steam line rupture inside 
containment. 17 

IV. CONCLUSION 

Based on the foregoing discussion of the Petition, I find no adequate 
reason to take the requested action regarding the Three Mile Island 

16 The postulated main steam line break event at TMI·I was evaluated in conjunction with the stairs 
review of IE Bulletin 80-04. "Analysis of a PWR Main Steam Line Break with Continued Feedwater 
Addition." 
17 Nevertheless, licensee has committed to upgrade the MSLRDS to safety-grade status prior to startup 
from the Cycle 6 refueling outage (next refueling). See letter from H.D. Hukill (GPUN) to J.F. Stolz 
(NRC) (August 23, 1983). 
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Nuclear Station, Unit 1, operating license at this time. A final decision 
with respect to petitioner's request will be issued in the near future 
upon completion of the staff's review of the remaining issues. A copy of 
this decision will be filed with the Office of Secretary for the Commis
sion's review. 

Dated at Bethesda, Maryland, 
this 27th day of April 1984. 

Harold R. Denton, Director 
Office of Nuclear Reactor 

Regulation 
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Cite as 19 NRC 1137 (1984) 

UNITED STATES OF AMERICA 
NUCLEAR REGULATORY COMMiSSION 

OFFICE OF NUCLEAR REACTOR REGULATION 

Harold R. Denton, Director 

00-84-13 

In the Matter of Docket Nos. 50-352 
50-353 

(10 C.F.R. § 2.208) 

PHILADELPHIA ELECTRIC COMPANY 
(Limerick Generating Station, 

Units 1 and 2) April 25, 1984 

The Director of Nuclear Reactor Regulation denies a Petition filed by 
Del-Aware Unlimited, et 01 .• which requested revocation, suspension or 
modification of the construction permits for the Limerick Station based 
on (1) alleged inadequacies in the NRC staff's draft environmental state
ment related to operation of the Limerick Station, {2} alleged changed 
circumstances regarding the supply of supplemental cooling water for 
the facility and (3) that certain physical impacts of construction of the 
Point Pleasant Diversion Project have been allegedly overlooked. 

RULES OF PRACTICE: SECTION 2.206 PETITIONS 

The Director will not consider issues raised in a Petition pursuant to 
10 C.F.R. § 2.206 which are clearly a matter for consideration in the 
operating license proceeding currently in progress. 

RULES OF PRACTICE: SECTION 2.206 PETITIONS 

Section 2.206 should not be used by a party to a licensing proceeding 
to request relief on a matter within the jurisdiction of the presiding offi
cer in that proceeding. 
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RULES OF PRACTICE: SHOW-CAUSE PROCEEDINGS 

Suspension, modification or revocation of permits or licenses may be 
appropriate based upon substantially changed circumstances. NEPA 
does not require that a decision based upon environmental impact state
ments be reconsidered whenever information developed subsequent to 
the action becomes available, unless the new information will clearly 
mandate a change in the result. 

DIRECTOR'S DECISION UNDER 10 C.F.R. § 2.206 

INTRODUCTION 

By letter dated December 16,1983, Robin T. Locke, on behalf of Del
Aware Unlimited, et 01. (Petitioners) filed with the Office of Nuclear 
Reactor Regulation an "Application of Del-Aware Unlimited Et AI. 
Under Section 2.206" (Petition). The Petition requested that the NRC 
staff "reopen" the construction permits heretofore granted to the Phila
delphia Electric Company (PECO) authorizing construction of the Lim
erick Generating Station, Units 1 and 2 (the Facility).1 Petitioners also 
sought reopening of the Partial Initial Decision issued by the Atomic 
Safety and Licensing Board on March 8, 1983 in the operating license 
proceeding for the Limerick Facility.2 That decision discussed supple
mental cooling water for the facility. 

On January 31, 1984, I acknowledged receipt of the Petition for the 
Limerick Facility in a letter to the Petitioners and indicated that a formal 
decision with respect to the Petition would be issued. On December 29, 
1983, PECO submitted its comments regarding the Petition. My decision 
in this matter foHows. 

Del-Aware Unlimited has once before invoked the provisions of 10 
C.F.R. § 2.206 to have the Nuclear Regulatory Commission consider 
issues related to the Limerick Facility. An earlier petition was filed on 
July 2, 1982, and my decision with respect to it issued on December 7, 
1982.3 That petition raised a wide variety of environmental issues asso-

I Construction permits were issued for the Limerick Generating Station Units I and 2 on June 19. 
1974. There is no current proceeding with respect to these construction permits which may be reopened. 
Rather the relief sought would appear to be revocation. suspension or modification of the permits by 
order. See 10 C.F.R. Part 2. Subpart B. 
2 Philadelphia Electric Co. (Limerick Generating Station. Units I and 2). LBP-83-11. 17 NRC 413 

(]983). 
3 Philadelphia Electric Co. (Limerick Generating Station. Units I and 2). DD-82-13. 16 NRC 2115 

(]982). 
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ciated with the supply of supplemental cooling water for operation of the 
Limerick Facility. That decision provided extensive background regard
ing the various environmental reviews which had been conducted con
cerning the supply of supplemental cooling water and found no adequate 
reason to disturb the construction permits issued for the Limerick 
Facility. 

In addition, a proceeding is currently under way regarding the issuance 
of operating licenses for the Limerick Facility. Hearings have been held 
before an Atomic Safety and Licensing Board and a Partial Initial Deci
sion has been issued disposing of certain contentions regarding the sup
plemental cooling water system for the Limerick Facility.4 Licensing 
Board hearings are continuing on other matters. 

In their latest Petition, the Petitioners advance three basic reasons for 
granting the requested relief: (I) the NRC staffs draft environmental 
statement related to operation of the Limerick Station is inadequate; (2) 
changed circumstances dictate action to compel PECO to seek an alterna
tive supply of supplemental cooling water; and (3) the physical impacts 
of construction associated with the Point Pleasant Diversion Project 
have been overlooked. As discussed below, the first of these reasons is 
inappropriate for consideration under 10 C.F.R. § 2.206 and the Petition
er's remaining reasons do not provide an adequate basis for relief. 
Therefore, the Petition has been denied. 

It is in this context that the current Petition has come before me. 

DISCUSSION 

Issues Inappropriate for Consideration Under 10 C.F.R. § 2.206 

Petitioners base their Petition in part upon the alleged insufficiency of 
the NRC staffs draft environmental statement (DES) (NUREG-0974, 
Draft Environmental Statement related to the operation of Limerick 
Generating Station Units 1 and 2). The Petitioners allege that the DES 
failed to deal with information that has been developed recently regard
ing the adequacy of water in the Delaware River. The sufficiency of the 
DES is clearly a matter for consideration in the operating license pro
ceeding currently in progress. See 10 C.F.R. §§ 51.24(c)(4) and 
51.26(c) and (d). Further, the Commission specifically has endorsed the 
principle that 10 C.F.R. § 2.206 should not be used by a party to a licens-

4 LBP-83-11, supra. 
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ing proceeding to request relief on a matter within the jurisdiction of the 
presiding officer in that proceeding.s 

Consequently, with respect to this issue, the Petitioners' remedy lies 
with the appropriate adjudicatory board of the Commission and I will 
not consider this issue further.6 

Alleged Changed Circumstances Regarding the Supply of 
Supplemental Cooling Water for the Limerick Facility 

The supplemental cooling water supply system (SCWS System) for 
the Limerick Facility will draw water from the Delaware River. The 
water would then be pumped from the Delaware River at Point 
Pleasant, Pennsylvania, several miles through a combined transmission 
main to the Bradshaw Reservoir. Approximately one half of the water 
would be pumped through the Perkiomen transmission main and then 
flow down the East Branch of the Perkiomen Creek. From the Creek, 
the water is to be pumped by a transmission main to the Limerick 
Facility. The remainder of the water would be available to the Neshami
ny Water Resources Authority (NWRA) for its use in providing water 
to Central Bucks and Montgomery Counties, Pennsylvania, for public 
use.7 

The particular events to which Petitioners point to support the allega
tion that there has been a substantial change in circumstances regarding 
the supply of supplemental cooling water to the Limerick Facility are cer
tain actions taken by the Bucks County Commissioners, including the is
suance of an ordinance indicating an intent on the part of Bucks County 
to acquire the projects of the NWRA with a view to terminating the 
Point Pleasant Diversion Project. In further support of their claim, Peti
tioners point to a Complaint in Equity filed by PECO in the Court of 
Common Pleas of Bucks County, Pennsylvania. The Complaint names 
Bucks County as a defendant and alleges a series of harms to PECO 
potentially flowing from the actions of Bucks County seeking to termi
nate the Point Pleasant Diversion Project. PECO's request for a tempo
rary injunction was denied by the Court and this litigation remains 
pending. 

5 Pacific Gas and Electric Co. (Diablo Canyon Nuclear Power Plant, Units 1 and 2), CLI·81·6, \3 NRC 
443,444 (1981). 

6 The Pet:tioners' precise request was that the NRC stafT reopen the Partial Initial Decision of the 
Licensing Board dated March 8, 1983. The NRC stafT was, of course, a party to that proceeding. So long 
as an adjudicatory board retains jurisdiction over the mailers before it, any request to the stafT for 
reopening is clearly misdirected. 
7 The pumping station at Point Pleasant, the Limerick SCWS System and the Neshaminy project will 

hereafter be referred to together as the Point Pleasant Diversion Project or PPD Project. 
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The information provided by Petitioners indicates no lessening of the 
resolve of PECO to go forward with the Point Pleasant Diversion Project. 
Indeed, PECO has availed itself of its legal remedies to ensure that the 
PPD Project will go forward as currently configured. Should the Point 
Pleasant Diversion Project ultimately fail, and should PECO then identi
fy an alternative proposal to supply supplemental cooling water to the 
Limerick Facility, action by the NRC would then be appropriate. Such 
an alternative would have to be reviewed in the same fashion as the 
Point Pleasant Diversion Project was examined by this agency prior to is
suance of a construction permit. However, far from proposing an alterna
tive to the Point Pleasant Diversion Project, PECO's current actions 
appear clearly directed at ensuring that the PPD Project goes forward. 
Concerns that the Point Pleasant Diversion Project may not be complet
ed and, consequently, that alternative sources of cooling water may be 
required for the Limerick Facility are premature and speculative at this 
time. I decline to commit this agency's resources to examine such 
questions, given their speculative nature, at this time. 

This precise issue has also been considered and rejected by the Licens
ing Board presiding in the operating license proceeding. On May 25, 
1983, Del-Aware filed its "Supplementary Motion to- Reopen and/or to 
Admit New Contentions V-27 and V-28." Contention V-28 read: 

In passing upon the operating license, the Commission must consider the feasibility 
for providing water to Limerick in time for its projected start-up date and in view of 
the complications, disarray, and apparent legal obstacles to PECO's utilization of 
Point Pleasant, PECO must pursue alternative water sources in order for the NRC 
to continue processing of its application, or to grant approval. 

Supplementary Motion at 5. The Licensing Board rejected this conten
tion holding: 

With respect to Proposed Contention V-28, if and when PECO would materially 
change its proposal to obtain supplemental cooling water in the event the Point 
Pleasant Diversion would not be allowed to operate due to "legal obstacles" involv
ing other permitting authorities, the Nuclear Regulatory Commission at such time 
would have to reconsider its previous assessment of environmental impacts in light 
of changes proposed by PECO.8 

In summary, there simply has not been a material change in circum
stances warranting action by this agency regarding supplemental cooling 
water for the Limerick Facility. 

8 Memorandum and Order Denying Del-Aware's Motion to Reopen the Record. June 1. 1983. slip op. 
at 9 n.3 (unpublished). 
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Petitioners also argue that the recent actions taken by Bucks County 
support claims raised in the previous petition that all the environmental 
impacts associated with the Point Pleasant Diversion Project, including 
those attributable to the portion of the PPD Project to be utilized exclu
sively by NWRA, should be considered as attributable to the Limerick 
Facility. Petitioners' original claim was that the sole reason for the pro
posed construction of the PPD Project is operation of the Limerick 
Facility. Consequently, it was argued that all the primary and secondary 
impacts associated with the PPD Project should be attributable to the 
Limerick Facility. The earlier petition suggested that only the incremen
tal size of the Point Pleasant Diversion Project was considered in the ap
plication for the construction permits for the Limerick Facility. 
Consequently, given an alleged change in relationship that makes the 
PPD Project supposedly attributable only to PECO, it was argued that 
the environmental review at the construction permit stage was 
incomplete. 

Such was not the case. As was set out in my earlier decision, 

The test for determining the scope of the NRC's environmental review for a particu
lar project is not whsther one segment of the project would not be built but for the 
other segment. The scope of environmental review may be limited to one segment 
of a project so long as (I) that portion has independent utility; and (2) the approval 
of that segment does not foreclose alternatives to the part of the project not being 
considered. (Footnote omitted.) The PPD Project in fact consists of two projects 
each of which has independent utility. One serves to supply cooling water to limer
ick; the other supplies water to an area served by the NWRA. Also, approval of the 
Limerick portion of the PPD Project will not foreclose alternatives to the NWRA 
portion because this latter portion has already been fixed by the decisions of the 
DRBC. Thus, the Question of foreclosing alternatives is moot. In reaching its 
decisions, the DRBC reviewed the entire PPD Project in accordance with the re
Quirements of NEPA. Following this review, the Project was added to the DRBC 
Comprehensive Plan. The PPD Project has recently again been given environmental 
scrutiny by DRBC, which culminated in a Final Environmental Assessment and 
Negative Declaration and final approvals for the Project. Thus, contrary to assertions 
in Petitioners' Supplement that the PPD Project has not received an overall environ
mental review, DRBC has performed just such a review on at least two occasions. 

It is entirely appropriate in these circumstances then for NRC to limit its consider
ation to the common elements of the Project and those elements attributable solely 
to the Limerick Facility, and to exclude from consideration impacts associated exclu
sively with that portion of the PPD Project which has as its purpose supplementing 
the public water supply capabilities of the NWRA.9 

Petitioners' arguments that the PPD Project would not be built but 
for the participation of PECO have no more substance now than they 

9 DD-82-13, supra, 16 NRC at 2119. 
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did earlier. The NRC's assessment of the PPD Project has been appropri
ate and in accordance with law. tO 

Finally, the Petition makes reference to an affidavit from the Director 
of the NWRA which was referenced in my earlier decision1l and char
acterizes the affidavit as representing that the NWRA would build the 
Point Pleasant Diversion Project without PECO. The Petition suggests 
that this representation is no longer valid in light of the actions taken by 
Bucks County. 

Without concluding that the NWRA affidavit is no longer valid, the af
fidavit was not essential to the determination I reached in my earlier 
decision. The earlier petition alleged that NWRA would not go forward 
with the PPD Project without PECO. The NWRA affidavit stated to the 
contrary and was offered to clarify the then-current status of that issue. 
The Petitioners' argument then and now continues to be that all impacts 
associated with the PPD Project should have been considered by the 
NRC because PECO was the sole cause of the PPD Project. But, as dis
cussed above, even if PECO were to be the cause of the PPD Project, 
the NRC need not consider all of the impacts of the PPD Project and 
consequently the continuing validity of the NWRA affidavit is not a sig
nificant issue. 

Alleged Impacts Related to the Construction of the Point Pleasant 
Diversion Project 

The Petition alleges that certain construction impacts associated with 
the Point Pleasant Diversion Project have been overlooked. Specifically, 
the Petition alleges that a major rockslide occurred during construction 
of the PPD Project and threatens to recur and that there will be 
"substantial physical damage to- the area from construction .... "12 With 
respect to construction of the East Branch of the Perkiomen Creek, the 
Petition alleges that new effects have been identified in testimony 
before the Pennsylvania Public Utilities Commission and Environmental 
Hearing Board.13 The Petition ur~es that the construction permit pro-

to The argument raised in the Petition that "the diversion facilities should now be considered as a facility 
under Section 103 of the Atomic Energy Act. requiring a construction permit" (Petition at 4) was con
sidered in my earlier decision and rejected. Set' 00-82-13. supra. 16 NRC at 2128 n.27. The Petition 
raises no new information warranting re-examination of this issue. 
11 00-82-13. supra. 16 NRC at 2128-29. 
12 Petition at 4. 
IJ Some of the allegations in the Petition are of such a generalized and nonspecific nature that 1 will not 
consider them further. Section 2.206(a) requires that petitions "set forth the facts that constitute the 
basis for the request." Absent such a showing. the Director need take no action on the Petition. 
Consequently. to the extent that I have not addressed issues raised by the Petition. it is because the re-

(Continued) 
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ceedings should consequently be reopened. The time for reopening of 
construction permit proceedings is of course long since past. 14 However, 
the NRC staff recognizes that standards set by the agency for reopening 
of proceedings may be appropriate for considering requests under 10 
C.F.R. § 2.206: 

Although the Director in considering a request for action under 10 C.F.R. 2.206 is 
not bound by the Appeal Board's standard for reopening a licensing proceeding on 
the basis of new information, this standard is persuasive in considering requests 
under 10 C.F.R. 2.206 because, as the Commission has indicated on another 
occasion, '[Plarties must be prevented from using 10 C.F.R. 2.206 procedures as a 
vehicle for reconsideration of issues previously decided ... .' Consolidated Edison 
Company (Indian Point, Units 1-3), CLl-75-8, 2 NRC 173, 177 (975).15 

Suspension, modification or revocation of construction permits may 
be appropriate based upon substantially changed circumstances. The ap
propriateness of suspending, modifying or revoking construction permits 
for nuclear facilities based upon alleged changed circumstances has pre
viously been addressed. 16 NEPA does not require a decision based upon 
environmental impact statements be reconsidered whenever information 
developed subsequent to the action becomes available. It is unnecessary 
for an agency to reopen a NEP A record unless the new information will 
clearly mandate a change in result. 17 The petition fails substantially to 
meet this showing. 

The NRC staff has examined the record of the environmental assess
ments of the various approvals and permits for the Point Pleasant Diver
sion Project. The environmental impacts related to (1) erosion and sedi
mentation due to the construction of the outlet structure of the PECO 
water transmission pipeline of the East Branch of the Perkiomen Creek 
and (2) placement of the NWRA combined transmission main in the 
hillside adjacent to the Delaware River and under various streams be
tween the river and the proposed Bradshaw Reservoir have been consid
ered by various local, state and Federal agencies. 

In the "Final Environmental Impact Statement, Point Pleasant Diver
sion Plan, Bucks and Montgomery County, Pennsylvania," issued by 

quirement of Section 2.206(a) calling for a factual basis for the Petitioners' request has not been met. 
See Public Service Co. of Indiana (Marble Hill Nuclear Generating Station, Units 1 and 2), 00-79-17, 
10 NRC 613, 614-15 (1979); Duke Power Co. (Oconee Nuclear Station, Units 1,2 and 3), 00-79·6, 9 
NRC 661, 661·62 (1979); see also Publtc Service Co. of Indiana (Marble Hill Nuclear Generating 
Station, Units I and 2), CLI·80·IO. II NRC 438. 443 (1980). 
14 See note I. supra. 
IS Public Service Co. of Indiana (Marble Hill Nuclear Generating Station. Units 1 and 2).00-79-10. 10 
NRC 129. 13I (1979). 
16 Georgia Power Co. (Alvin W. Vogtle Nuclear Plant. Units I and 2).00.79·4.9 NRC 582 (1979). 
17 Id. at 584·85. 
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the Delaware River Basin Commission (DRBC) in February 1973, 
temporary sedimentation and bank erosion were identified as adverse 
impacts of the construction of the outlet structure of the Point Pleasant 
Diversion Project pipeline into the East Branch of the Perkiomen Creek. 
The DRBC predicted that only the "upper quarter" of the stream would 
be adversely affected and only during the brief period of construction 
and the initial phases of operation. It was noted that some stream chan
nel improvements to even out the discharge from the outlet structure 
were anticipated but that impacts associated with these improvements 
would be minimized and developed under the control of the Pennsylva
nia Soil Erosion and Sediment Control Act. The impact of erosion and 
sedimentation in the East Branch of the Perkiomen Creek due to con
struction of the Point Pleasant Diversion Project was assessed by the 
DRBC to be very slight due to its temporary nature. 

The DRBC again examined the East Branch of the Perkiomen Creek 
in its Final Environmental Assessment dated August 1980.18 There was 
no revision of the discussion or conclusions of the 1973 DRBC Environ
mental Impact Statement in this assessment with regard to construction
related stream bank erosion or stream bed sedimentation of the East 
Branch of the Perkiomen Creek. 

On November 5, 1975, the DRBC granted approval for PECO to with
draw surface water and discharge wastewater to be used in the proposed 
operation of the Limerick Facility. In its decision (Docket No. 
D-69-21O-CP (Final», construction operations associated with the proj
ect including the Point Pleasant Diversion were subject to the following 
environmental protection conditions related to erosion and sedimenta
tion: 

lI.j. The turbidity standards for the Delaware River, as established by the Delaware 
River Basin Commission, may not be exceeded outside the mixing areas, as de
scribed herein: a distance of 100 feet upstream and 500 feet downstream and 
'h of the stream width at each discharge and intake structure during their 
construction. 

ILL Sound practices of excavation, backfill and reseeding shall be followed to mini
mize erosion and deposition of sediment in streams. 

lI.k. The Executive Director of the Delaware River Basin Commission may direct a 
suspension of streambed excavation operations whenever in his judgement the 
operations are not being conducted in accordance with this approval, are ad
versely affecting water quality or are harmful to the passage of anadromous or 
catadromous fishes. 

18 "Final Environmental Assessment for the Neshaminy Water Supply Steam Project Sponsored by the 
Neshaminy Water Resources Authority and the Philadelphia Electric Company." 
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On February 18, 1981, the DRBC approved specifically the PECO por
tion of the Point Pleasant Diversion Project in its Decision (Docket No. 
D-79-S2-CP). The installation of the transmission main outlet structure 
on' the East Branch of the Perkiomen Creek was subject to the following 
environmental conditions related to erosion and sedimentation: 

II.E. Sound practices of excavation, backfill, and reseeding shall be followed to mini
mize erosion and deposition of sediment in streams. 

II.N. The applicant shall inspect and monitor the portion of East Branch Perkiomen 
Creek immediately below the discharge, at river mile 92.47-32.3-11.3-23.8, on 
a regular basis and following any significant period of nood nows. If such in
spection discloses significant erosion of the bank or bed of the East Branch Per
kiomen Creek below the discharge, the applicant shall promptly correct such 
erosion, stabilize and revegetate any exposed portion of the stream bank. 
Reports of such monitoring, and any corrective action taken, shall be filed with 
the Executive Legal Director within two weeks of each inspection or action. 

With respect to the construction of the combined transmission main 
to the Bradshaw Reservoir, on March 17, 1971, the DRBC amended the 
Neshaminy Creek Watershed Plan, a part of the DRBC Comprehensive 
Plan, to include the pumping of water to the Northeast Branch Perkio
men Creek to meet the cooling water needs of the Limerick Facility. In 
this Decision (Docket No. D-65-76-CP(3», the construction of water 
pipelines (i.e .• the combined transmission main from the Point Pleasant 
pumping station to the Bradshaw Reservoir and the pipelines from there 
to the Neshaminy and Perkiomen Creeks) was subject to the following 
environmental protection condition related to erosion and sedimenta
tion: 

II.d. The pipelines from the Point Pleasant pumping station to the Bradshaw Road 
pumping station and from there to the Neshaminy and Perkiomen Creeks shall 
be buried. In excavating and backfilling the trenches for these pipelines, proper 
soil segregation practices shall be followed to ensure regrowth of vegetation. 
Provisions, acceptable to the Commission, shall be included in construction 
specifications to ensure that streambeds are protected from siltation during. 
construction. Appropriate landscaping and planting shall be performed to mini
mize the effect upon the environment and construction specifications shall in
clude requirements, acceptable to the Commission, for proper seeding and 
placement of topsoil. 

The installation of the outlet structure on the East Branch of the Per
kiomen Creek was also assessed by the Pennsylvania Department of En-
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vironmental Resources in August 1982.19 It was noted that the proposed 
installation procedures and the construction of an energy dissipator as 
part of the outlet works "were found to be adequate in controlling soil 
erosion and sedimentation by the Bucks County Conservation 
District. "20 This assessment also concluded that the Point Pleasant Di
version Project incorporates designs, construction practices, and operat
ing procedures to minimize the potential adverse impact of the project 
upon the environment and to protect the public natural resources of the 
Commonwealth. 

The Commonwealth of Pennsylvania, Department of Environmental 
Resources, issued Water Obstruction and Encroachment Permit No. 
ENC: 09-77 on September 2, 1982, to PECO, permitting the construc
tion and maintenance of an outfall structure, energy dissipator and chan
nel stabilization along the left bank of the East Branch Perkiomen 
Creek. A special condition related to siltation and sedimentation was 
included in the permit as follows: 

Construction: 

E. The Erosion and Sedimentation Control Plan must be properly implemented 
and closely monitored to minimize erosion and prevent excessive sedimenta
tion into the receiving stream channel. 

Finally, on December 17, 1981, the Bucks County Conservation Dis
trict issued its review of the erosion and sedimentation control measures 
proposed by PECO for the outlet channel and energy dissipator associat
ed with the Bradshaw Reservoir and pipeline. The County concluded 
"these measures to be adequate to control accelerated erosion and pro
tect other environmental concerns."21 

Based on a review of the above-mentioned environmental impact 
statements and assessments and the subsequently issued decisions and 
permits, I conclude that the construction phase environmental impacts 
related to erosion and sedimentation of the East Branch of the Perkio
men Creek and the streams associated with drainages traversed by the 
combined transmission main have been assessed by the appropriate 
local, state and Federal agencies. Requirements for monitoring to detect 
adverse impacts and for implementing mitigative actions if such effects 
are detected have been incorporated in the various approvals and permits 

19 Commonwealth of Pennsylvania Department of Environmenlal Resources. "Environmental Assess
ment Report and Findings, Point Pleasant Water Supply Project," Augusl 1982. 
20 Id .• , 4.C(I), at 40. 
21 Lonnie J. Manai, Bucks County Conservation District, leiter to D. Marino, Philadelphia Electric 
Company, dated December 17, 1981. 
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for the project. In accordance with the provisions of the Council on Envi
ronmental Quality's regulations implementing the National Environmen
tal Policy Act regarding duplication of effort and use of existing environ
mental assessments, further evaluation, assessment and control of these 
impacts by the NRC is unnecessary and inappropriate. See 40 C.F.R. 
§§ 1506.2 and 1506.3. 

With respect to the recent rockslide in the vicinity of Hickory Creek, 
the NRC staff has contacted the Bucks County Conservation District, 
the Pennsylvania Bureau of Soil and Water Conservation and the Nesh
aminy Water Resources Authority and has determined that construction 
on the combined transmission main was halted following stabilization of 
the area of the rockslide. Both the Commonwealth and local agencies 
have reviewed this event and its consequences. In its letter of August 2, 
1983, the Pennsylvania Department of Environmental Resources' 
(DER) notified the NWRA engineer that it was considering' requiring 
specific measures to be taken by the Authority and its contractor for ero
sion and sedimentation control to ensure that a recurrence will be un
likely following resumption of construction.22 This action is authorized 
by Pennsylvania DER Water Obstruction and Encroachment Permit No. 
ENC:09-81, issued on September 2, 1982. Subsequently, revised installa
tion details for the permanent Hickory Creek and nearby Swale Crossings 
by the combined transmission main and the revised Erosion and Sedi
ment Control Plan for the transmission main installation have been sub
mitted to the Pennsylvania DER, Division of Waterways and Storm 
Water Management and Bureau of Soil and Water Conservation, for 
approva1. 2l Consequently, I conclude that this matter is receiving ap
propriate attention. 

CONCLUSION 

With respect to those issues raised in the Petition which are appropri
ate for my consideration, specifically, the issues related to alleged con
struction impacts as discussed above, these areas were examined by a 
number of agencies in reviews associated with issuing various permits 
and approvals for construction. The rockslide which occurred following 
commencement of construction is receiving appropriate attention from 

22 Eugene E. Counsil. Pennsylvania DER, Division of Waterways and Storm Water Management, letter 
to J.J. Powers, Jr., E.H. Bourguard Associates, Inc. 
2l J.J. Powers, Jr., E.H. Bourguard Associates, Inc., letter to Eugene Counsil, Pennsylvania DER, Divi
sion of Waterways and Storm Water Management, January 16, 1984; and J.J. Powers, Jr., E.H. Bour
guard Associates, Inc., letter to Allen D. Forshey, Pennsylvania DER, Bureau of Soil and Water 
Conservation, January 16, 1984. 
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state and local officials. Certainly, none of the matters raised in the Peti
tion warrants modification of the construction permits for the Limerick 
Facility. Accordingly, the Petitioners' request for action pursuant to 10 
C.F.R. § 2.206 is denied. As provided by 10 C.F.R. § 2.206(c), a copy of 
this decision will be filed with the Secretary for the Commission's' 
review. 

Dated at Bethesda, Maryland, 
this 25th day of April 1984. 

Harold R. Denton, Director 
Office of Nuclear Reactor 

Regulation 
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Cite as 19 NRC 1151 (1984) 

UNITED STATES OF AMERICA 
NUCLEAR REGULATORY COMMISSION 

COMMISSIONERS: 

Nunzlo J. Palladino, Chairman 
Victor Gillnsky 

Thomas M. Roberts 
James K. Asselstlne 

Frederick M. Bernthal 

CLI-84-7 

In the Matter of Docket No. 50-289-SP 
(Restart) 

METROPOLITAN EDISON COMPANY, 
etat. 

(Three Mile Island Nuclear 
Station, Unit 1) May 4,1984 

In this special proceeding pertaining to the restart of Three Mile 
Island, Unit 1, the Commission denies an intervenor's motion request
ing that the Commission mandate completion prior to restart of certain 
previously ordered long-term actions that supplement a set of short-term 
actions required to provide assurance that the facility can be operated 
without endangering the health and safety of the public. The 
Commission, however, reviews sua sponte the licensee's schedule for 
completion of the long-term actions and finds it reasonable. It rules that 
the long-term actions need not be completed prior to start-up but notes 
that they must be completed as promptly as possible. 

ORDER 

On October 18, 1983 the Union of Concerned Scientists (UCS) 
moved the Commission to order that all long-term items required in 
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this proceeding be completed prior to restart because of the length of 
time which has elapsed since this proceeding began. Both the licensee 
and the NRC staff opposed the .UCS motion. 

In the order establishing the restart proceeding, the Commission 
stated that it had "determined that satisfactory completion of certain 
short-term actions and resolution of various concerns ... are required to 
provide reasonable assurance that the facility can be operated without 
endangering the health and safety of the public." The Commission fur
ther "determined that certain additional long-term actions are 
... required to be completed as promptly as practicable, and that reason
able progress on the completion of such items prior to restart is required 
.... " CLI-79-8, 10 NRC 141, 142 (1979). . 

The Commission has stated that "reasonable progress" is to be deter
mined "at the time of the Licensing Board's decision." CLI-82-32, 16 
NRC 1243, 1244 (1982). The issue of whether licensee has made reason
able progress toward completion of long-term items was litigated in the 
restart proceeding in accord with the procedures established for that 
proceeding. No party appealed from the Licensing Board's findings 
regarding licensee's progress on long-term requirements, either to the 
Appeal Board or to the Commission. UCS by filing this motion with the 
Commission almost 5 months after the Appeal Board issued its decision 
on the hardware issues, ALAB-729, 17 NRC 814 (1983), is apparently 
attempting to reopen a closed issue solely on the basis of the passage of 
time. 

The Commission disagrees with UCS' underlying assertion that the 
passage of time by itself controls whether reasonable progress is being 
made toward completion of long-term items. Such a determination must 
be based on all the circumstances surrounding each individual item, 
including the evolution of the requirement, any technical disagreements 
regarding the requirement, efforts to date, and the current implementa
tion schedule both at TMI-I and other similar reactors. I The UCS 
motion requesting the Commission to require completion of all long
term items before restart simply because of the lapse of time since this 
proceeding began is accordingly denied. 

However, the Commission recognizes that over 2 years have passed 
since the Licensing Board issued its decision on the hardware issues, 
and the Commission did envision only a short lapse of time between the 
Licensing Board's decision and a decision on restart. The Commission 
has therefore sua sponte considered the circumstances surrounding the 

I The Commission has slaled, unless the record dictates otherwise, that TMI·I is to be grouped with 
reactors which have received their operating licenses. CLI·81·3, 13 NRC 291, 295 (1981). 
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implementation schedule for the seven long-term items which staff in
dicated in its response to the UCS motion were not scheduled for com
pletion prior to restart in order to determine whether licensee should be 
required to complete any of those items prior to restart. No party is now 
arguing that any of these items are necessary for safe operation in the 
short term, and the Commission has determined from its review of each 
of these items that the current schedule for completion is reasonable in 
view of the technical issues involved and, as indicated in staff's response 
to the UCS motion, because completion of required items at TMI-l at 
restart will be comparable to the schedule of completion at other B&W 
reactors. The Commission has therefore decided not to require comple
tion of any of these items prior to restart at this time. The Commission 
notes, however, that this decision does not modify the original 1979 
order which required that long-term items be completed "as promptly as 
practicable." . 

Commissioner Gilinsky dissents from this decision. 
It is so ORDERED. 

Dated at Washington, D.C., 
this 4th day of May 1984. 

For the Commission· . 

SAMUEL J. CHILK 
Secretary of the Commission 

·Commissioners Asselstine and Bernthal were not present when this' order was affirmed but had pre
viously indicated their approval. 
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Cite as 19 NRC 1154 (1984) 

UNITED STATES OF AMERICA 
NUCLEAR REGULATORY COMMISSION 

COMMISSIONERS: 

Nunzlo J. Palladino, Chairman 
Victor Glllnsky 

Thomas M. Roberts 
James K. Asselstlne 

Frederick M. Bernthal 

CLI-84-8 

In the Matter of Docket No. 50-322-0L-4 
(Low Power) 

LONG ISLAND LIGHTING COMPANY 
(Shoreham Nuclear Power Station, 

Unit 1) May 16,1984 

The Commission determines that General Design Criterion 17, 10 
C.F.R. Part 50, Appendix A, pertaining to the availability of onsite and 
offsite electric power systems for nuclear power plants, is applicable to 
low-power operation under 10 C.F.R. § 50.57 (c) , and vacates a Licensing 
Board's order to the extent it is contrary. The Commission provides 
guidance for the conduct of a hearing in the. event of the applicant's sub
mission of a mopified application seeking an exemption under 10 C.F.R. 
§ 50.12(a) from regulatory requirements for a low-power license includ
ing General Design Criterion 17. 

OPERATING LICENSE PROCEEDINGS: ROLE OF 
COMMISSION 

Absent special circumstances, the Commission is reluctant to assume 
the functions of an existing licensing board of compiling and analyzing a 
factual record and making an initial determination based on the record. 
Washington Public Power Supply System (WPPSS Nuclear Project Nos. 3 
and 5), CLI-77-II, 5 NRC 719, 722 (1977). 
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REGULATIONS: EXEMPTION 

The use of exemption authority under 10 C.F.R. § 50.12 is extraordi
nary and is based upon a finding of exceptional circumstances, consider
ing the equities of the situation. 

ORDER 

Pursuant to the Commission's unpublished Order of April 30, 1984, 
in the Shoreham proceeding, Docket No. 50-322-0L-4 (Low Power), 
oral argument was held before the Commission on May 7. 1984. on the 
applicability of the General Design Criteria (particularly GDC 17) to the 
proposal of the Long Island Lighting Company (applicant) to operate 
the Shoreham facility at low power. Oral argument was preceded by writ
ten filings and followed by supplemental filings. 

After reviewing the oral arguments and written submissions of the 
parties, the Commission has determined that 10 C.F.R. § 50.57(c) 
should not be read to make General Design Criterion 17 inapplicable to 
low-power operation. Accordingly, the Licensing Board's Memorandum 
and Order of April 6, 1984 (unpublished) is vacated to the extent that it 
is inconsistent with this Order. 

However, the applicant made clear at the May 7 oral argument its 
intent to seek an exemption under 10 C.F.R. § 50.12(a). If it intends to 
follow that course, the applicant should modify its application for low
power operation to address the determinations to be made under 10 
C.F.R. § 50.12(a).1 The modified application should be submitted to the 
Atomic Safety and Licensing Board.2 

In addressing the determinations to be made under 10 C.F.R. 
§ 50.12 (a), the applicant should include a discussion of the following: 

1. The "exigent circumstances" that favor the granting of an ex
emption under 10 C.F.R. § 50.12(a} should it be able to dem-

1 Section SO.12(a) specific exemptions: 
(a) The Commission may. upon application by any interested person or upon its own 

initiative. grant such exemptions from the requirements of the regulations in this part as it deter· 
mines are authorized by law and will not endanger life or property or the common defense and 
security and are otherwise in the public interest. 

2 As the Commission has previously noted: absent special circumstances not readily apparent here. it 
would be extremely reluctant to assume the functions of an existing Licensing Board of compiling a 
factual record. analyzing it and making the initial determination based on the record. Washington PubliC 
Po~,SuppIySys'rm (WPPSS Nuclear Project Nos. 3 andS). Cll.n·lI. S NRC 719. 722 (1977). 
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onstrate that, in spite of its noncompliance with G DC 17, the 
health and safety of the public would be protected.3 

2. Its basis for concluding that, at the power levels for which it 
seeks authorization to operate, operation would be as safe 
under the conditions proposed by it, as operation would have 
been with a fully qualified onsite AIC power source. 

The Licensing Board shall conduct the proceeding on the modified ap
plication in accordance with the Commission's rules. The Licensing 
Board shall make findings and issue an initial decision. Any initial deci
sion authorizing the grant of an exemption shall not become effective 
until the Commission has conducted an immediate effectiveness review. 

The following schedule is provided to the Licensing Board as guidance 
in resuming the hearing: 

Day 1 Filing and same-day service to all parties of applicant's re-
quest for exemption pursuant to 10 C.F.R. § 50.12(a) 

Day 2 Discovery commences 
Day 32 Discovery ends 
Day 45 - Testimony filed 
Day 55 Hearing begins 
Separate views of Chairman Palladino and Commissioner Gilinsky 

and the additional views of Commissioners Asselstine and, Roberts are 
attached. 

3 The Commission regards the use of the exemption authority under 10 C.F.R. § 50.12 as extraordinary. 
This method of relief has previously been made available by the Commission only in the presence of ex
ceptional circumstances. See United States Department 0/ Energy (Clinch River Breeder Reactor Plant), 
CLI-83-I, 17 NRC 1,4-6 (1983) and cases cited therein. A finding of exceptional circumstances is a dis
cretionary administrative finding which governs the availability of an exemption. A reasoned exercise of 
such discretion should take Into account the equities of each situation. These equities include the stage 
of the facility's life, any financial or economic hardships, any internal inconsistencies in the regulation, 
the applicant's good. faith effort to comply with the regulation from which an exemption is sought, the 
public interest in adherence to the Commission's regulations, and the safety signincance of the issues 
involved. 

Of course, these equities do not apply to the requisite findings on public health and safety and 
common defense and security. ' 
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It is so ORDERED. 

Dated at Washington, D.C., 
this 16th day of May 1984. 

For the Commission4 

SAMUEL J. CHILK 
Secretary of the Commission 

SEPARATE VIEWS OF CHAIRMAN PALLADINO 

Both Commissioner Asselstine and Commissioner Gilinsky speak of 
procedural irregularities associated with certain actions by the Chairman 
of the Commission which are related to this case. 

What I believe Commissioners Asselstine and Gilinsky are complain
ing about is that I, as Chairman, undertook to ask why the licensing 
process for this and other plants has to take so long. Unquestionably, I 
tried to bring some measure of efficiency and expedition to this protract
ed licensing proceeding, as I have attempted to bring greater efficiency 
and expedition to the agency as a whole. I would be failing in my duty to 
the public if I did not, in my capacity as Chairman of the agency, do just 
that. 

By claiming that such action constitutes irregularities, they dispute the 
Chairman's authority and responsibility to monitor the status of particu
lar cases, collect the facts surrounding the status, and bring them to the 
attention of the Commission. 

I cannot respond to the charges of impropriety in the separate views 
of Commissioner Asselstine because they are unspecified. However, I 
can say that I have not prejudged the merits of this case nor have I com
mitted any irregularities or improprieties of which I am aware. On the 
contrary, I believe that my efforts renect my determination to discharge 
my duties to the public, the Congress, and the Commission with compe
tence and integrity. 

"Commissioner Roberts was not present for the affirmation of this Order. Had he been present, he 
would have approved. 
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Commissioner Asselstine's statement could be read to imply that 
these alIeged procedural irregularities on my part were part of the basis 
of the temporary restraining order (TRO) entered by the U.S. District 
Court on April 25. Any such implication would be a distortion. Judge 
Johnson's memorandum opinion, while it discussed the variety of argu
ments raised by the plaintiffs, was expressly grounded on her view that 
the schedule adopted by the Board was too restrictive to meet the re
quirements of due process. 

I disagree with Commissioner Gilinsky's statement that the NRC 
Staff played a partisan role inconsistent with the StafT's health and safety 
responsibilities. The Staff has not abdicated its health and safety respon
sibilities in this case, but rather it tried to sharpen the issues raised by 
the lack of clarity in the relationship among some of our regulations. 

Commissioner Gilinsky also states that NRC Staff formally embraced 
its ideas after senior Staff members and the Chairman of the Atomic 
Safety and Licensing Board panel met privately with the Chairman of 
the Commission. This statement is inaccurate and highly misleading. I 
believe the Staff made it clear in the May 7 oral presentations that its 
ideas were raised in its February 14, 1984 brief (Trans·cript of Oral Argu
ment on Shoreham, 100-101, 125-126 (May 7, 1984»; furthermore, the 
Shoreham Licensing Board referred to them in its February 22 ruling on 
the record. The notion that I have directed the StafT's ideas on this or 
any other issue in this case is out of touch with the facts. 

Furthermore, it is inaccurate to imply that the Commission was not 
kept fulIy and currently informed about the March 16, 1984 meeting. 
The Commission received the EDO's March 9, 1984 memo when I did. 
A memo on the March 16 meeting was circulated within two working 
days on March 20, and folIowup documents on scheduling were distrib
uted· on April 4, 1984. Prior to receiving Commissioner Gilinsky's views 
on May 14, 1984, I had heard no Commissioner complain that he had 
not been kept informed on this matter. 

I believe Commissioner Gilinsky's opposition to the Chairman's role 
under the Reorganization Plan of 1980 is welI known. However, I disa
gree with his position. The checks and balances embodied in the Plan 
have worked in this case because the Commission has had the oppor·· 
tunity to approve or disapprove all of the actions taken. 

Finally, Commissioner Asselstine says that procedural questions have 
created an appearance of impropriety on the part of the Licensing Board 
which calls for replacement of the Board. Yet, when the Commission 
issued its April 30 order and did not designate the matter of the Board 
as an issue for review, Commissioner Asselstine raised no objection. 
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SEPARATE VIEWS OF COMMISSIONER GILINSKY 
5/16/84 

I support the Commission's Order as far as it goes. However, I also 
agree emphatically with Commissioner Asselstine that the case should 
be heard by a new hearing Board for the reasons he cites. 

I have an additional comment about the partisan role in this proceed
ing of the NRC Staff - a role inconsistent with the Staff's health and 
safety responsibilities. 

Instead of defending the Commission's safety regulations, as it should 
have been doing, the Staff has been trying to run legal interference for 
the Company. In its legal submissions to the Board, the Staff pointed 
out what it thought was a hole in the regulations through'which Shore
ham could slip without even asking for an exemption. Is it any wonder 
that the Company then put its head down and made a run for it? The 
Staff also proposed a safety standard for decision, which a special Board 
adopted, but which was so weak that even the Company would not 
defend it. 

What is more disturbing is that the special Board came into being, and 
the Staff formally embraced these ideas, after the Chairman of the 
Atomic Safety and Licensing Board Panel and senior Staff members met 
privately with the NRC Chairman. At this meeting, he apparently im
pressed on them the need to accelerate the Shoreham decision and to ex
plore ways to authorize low-power operation. There are several things 
wrong with this: The Company had not yet applied for low-power 
authorization. The Chairman did not inform the Commission about this 
meeting until several days later, and did not provide the Commission 
with important information about it until two weeks later. One is left 
wondering whether this meeting could have stood the light of day. 

The Staff is a party in the hearing; the Chairman is one of the ultimate 
judges. The Staff Directors should have told the Chairman politely that 
it is not their job to carry the ball for the Company. It is understandable 
that they did not say this under the circumstances. The Chairman is, by 
law, the Staffs direct supervisor. He controls annual bonuses worth 
many thousands of dollars to senior Staff members. What we have is a 
situation in which one member of the ultimate NRC adjudicatory tribu
nal appears to be directing the actions of a key party in the case. 

Although the (lotential for this state of affairs has been inherent in the 
NRC hearing process since the Reorganization Plan of 1980 put the 
Chairman directly in charge of the Staff. I cannot believe that is how 
Congress intended our hearings to function. The progress of this case 
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further underlines the necessity of removing the NRC Staff from its 
partisan role in the hearing process. 

ADDITIONAL VIEWS OF COMMISSIONER ASSELSTINE 

I support the Commission's Order as far as it goes. I strongly agree 
with the Commission's decision, as set forth in this order, that 10 
C.F.R. § 50.57(c) cannot be used as a basis to permit the issuance of a 
license authorizing low-power operation of the Shoreham plant without 
a qualified onsite electric power system, as is required by General 
Design Criterion 17. However, I believe the Commission's Order is defi
cient because it fails to address a series of procedural questions associat
ed with the conduct of this proceeding. These questions involve pro
cedural irregularities associated with certain actions by the Chairman of 
the Commission which are related to this case, and the conduct of the 
Licensing Board Chairman, including his decision to institute disciplinary 
action against an attorney for one of the parties to the proceeding. Taken 
together, these procedural questions create the appearance of improprie
ty in the conduct of this proceeding, and call for prompt and effective 
corrective action by the Commission. 

The Commission should have directed· the establishment of a new 
Licensing Board to consider any modified motion submitted by the appli
cant under 10 C.F.R. § 50.12. The establishment of a new Licensing 
Board would have done much to resto;e the appearance of objectivity 
and fairness to this proceeding. Moreover, it would have eliminated 
many of the procedural deficiencies that could call into question the 
validity of any subsequent decision of the Licensing Board and the Com
mission on the issuance of an exemption under 10 C.F.R. § 50.12. By 
now, it should be clear to everyone involved with this proceeding that 
procedural shortcuts and irregularities serve no one's interests. The per
ception of procedural unfairness in this proceeding has already led one 
United States District Court judge to take the unprecedented step of 
issuing a temporary restraining order halting the Licensing Board's hear
ing on the applicant's previous low-power motion. And it is certain that 
any future Commission decision in this case will be closely scrutinized. 
The establishment of a new Licensing Board would do much to reduce 
remaining uncertainties regarding the procedural adequacy of this 
proceeding. 

But there is a more fundamental principle involved in this proceeding 
that transcends the outcome in this particular case. That principle is the 
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Commission's commitment to fairness and objectivity in its licensing 
proceedings. For a second time now in this proceeding, a majority of the 
Commission has refused to take actions that would have demonstrated 
to the participants in all of the Commission's licensing proceedings, and 
to the public at large, that the Commission is committed to assuring that 
its licensing proceedings are conducted in a fair and impartial manner. 
The consequences of the majority's inaction are enormous and far
reaching. By its inaction, the majority undermines the credibility of our 
licensing hearings and the integrity of our entire regulatory program. 

I also agree with Commissioner Gilinsky's comments regarding the 
role of the NRC Staff in this proceeding. 

ADDITIONAL VIEWS OF COMMISSIONER ROBERTS 

Two of my colleagues have expressed the view that the Licensing 
Board recently established to conduct the low-power hearing should be 
replaced. I disagree. 

No proper motion for disqualification has been filed as required by 10 
C.F.R. § 2.704(c) of our regulations, and in my view the provisions of 
the Administrative Procedure Act applicable to the relationship between 
our Administrative Judges and ourselves should be read to preclude sua 
sponte action by us to replace the Board in the circumstances presently 
obtaining in this case. 

Finally, there are policy reasons for not taking the action urged by the 
minority. Any errors that the Board may have made are subject to 
review and, if necessary, correction in the appellate process. More 
important, however, if the Commission were to make it a practice to 
take sua sponte action to remove judges because of its disagreement 
with their judicial conduct, it could become very difficult for judges to 
carry out their judicial duties and for the agency to recruit competent 
judges. 
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Cite as 19 NRC 1163 (1984) 

UNITED STATES OF AMERICA 
NUCLEAR REGULATORY COMMISSION 

ALAB·770 

ATOMIC SAFETY AND LICENSING APPEAL BOARD 

In the Matter of 

Administrative Judges: 

Alan S. Rosenthal, Chairman 
Dr. Reginald L. Gotchy 

Howard A. Wilber 

Docket Nos. STN 50·454 
STN 50·455 

COMMONWEALTH EDISON COMPANY 
(Byron Nuclear Power Station, 

Units 1 and 2) May 7, 1984 

Retaining jurisdiction over the proceeding and the applicant's appeal 
from the Licensing Board's initial decision, LBP·84·2, 19 NRC 36 
(1984), denying an operating license for Byron, the Appeal Board re· 
mands the record in this operating license proceeding to the Licensing 
Board for further evidentiary hearing on the issue of quality assurance 
and the rendering of a supplemental initial decision which is to 
include: (1) its findings based upon the additional evidence adduced; 
and (2) any necessary changes in the ultimate findings and conclusions 
reached earlier by the Board as a result of that additional evidence. 

APPEAL BOARD: JURISDICTION (REMAND OF RECORD) 

An appeal board acting upon an appeal from a licensing board decision 
may remand the record to the board for further hearing while retaining 
jurisdiction over the proceeding. In such circumstances, there is no 
necessity for a party to file a new notice of appeal after completion of fur· 
ther proceedings by the licensing board. See generally Ford Motor Co. v. 
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NLRB, 305 U.S. 364, 373 (1939); Local Rule 13 (d) of the Court of Ap
peals for the District of Columbia Circuit; Quincy Cable TV, Inc. v. Feder
al Communications Commission, 730 F.2d 1549 (D.C. Cir. 1984). 

OPERATING LICENSE HEARING: RESPONSIBILITY OF 
LICENSING BOARD 

So long as legitimate uncertainty remains respecting whether a nuclear 
facility has been properly built, a licensing board is obliged to withhold 
authorization for an operating license. 

OPERATING LICENSE HEARING: HEALTH AND SAFETY 
ISSUES <QUALITY ASSURANCE PROGRAM) 

Under Commission regulations, owners of a nuclear power facility are 
responsible for establishing and carrying out an effective quality assur
ance program. See Criterion I of Appendix B to 10 C.F.~. Part 50.' 

LICENSING BOARD: RESOLUTION OF ISSUES 

The Commission has long held that as a general proposition issues 
should be dealt with in the hearings and not left for later (possibly more 
informal) resolution. The post-hearing approach should be employed 
sparingly and only in clear cases - for example, where minor procedural 
deficiencies exist. Louisiana Power and Light Co. (Waterford Steam Elec
tric Station, Unit 3), ALAB-732, '17 NRC 1076, 1103 (1983), citing Con
solidated Edison Co. of New York (Indian Point Station, Unit No.2), 
CLI-74-23, 7 AEC 947, 951 & n.8, 952 (1974). See also Public Service 
Co. of Indiana (Marble Hill Nuclear Generating Station, Units 1 and 2), 
ALAB-461, 7 NRC 313,318 (1978). 

TECHNICAL ISSUE DISCUSSED 

Quality Assurance. 

APPEARANCES 

Michael I. Miller, Chicago, Illinois, for the applicant, Commonwealth 
Edison Company. 
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Jane M. Whicher, Chicago, Illinois (with whom Douglass W. Cassel, 
Jr., Chicago, Illinois, was on the brieO, for the intervenors, 
Rockford League of Women Voters and Dekalb Area Alliance for 
Responsible Energy/Sinnissippi Alliance for the Environment. 

Richard J. Rawson (with whom Mitzi A. Young was on the brieO for 
the Nuclear Regulatory Commission statT. 

MEMORANDUM AND ORDER 

I. INTRODUCTION AND SUMMARY 

A. Before us is the appeal of the Commonwealth Edison Company 
(applicant) from the Licensing Board's January 13, 1984 initial decision 
in this proceeding involving its two-unit Byron Nuclear Power Station in 
Illinois" In that decision, the Board denied the operating license applica
tion for Byron. The basis of the denial was the Board's conclusion that 
the applicant had not demonstrated - in the words of Contention I A of 
the intervenor Rockford, Illinois, League of Women Voters - its 

"ability or willingness to comply with 10 C.F.R. Part SO, Appendix B, 10 mainlain a 
quality assurance and quality control program, and to observe on a continuing and 
adequate basis the applicable quality conlrol and qualily assurance criteria and 
plans .... "2 

This conclusion rested in turn upon detailed subsidiary findings respect
ing the inadequacy of both the quality assurance endeavors of numerous 
contractors engaged in the construction of the Byron facility and the con
trol of those endeavors exercised by the applicant itself.3 

Despite its adoption of the substance of Contention lA, the Board 
went on to disclaim agreement with what it took to be the "implica
tions" of the contention: viz., that the applicant "is institutionally in
capable or unwilling to maintain an' adequate quality assurance 
program. "4 By way of elaboration, the Board went on to state: 

I LBP-84-2, 19 NRC 36. 
2Jd. al 213. 
3Jd. aI1l2-212. 
4Jd. a1218. 
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Although the underlying reasons for Applicant's failures with respect to the contrac
tors' quality assurance programs were not litigated during the hearing, we believe 
that the record as a whole indicates that the very large Quality assurance task at 
Byron simply got ahead of Applicant's Quality assurance organizations. It may be a 
matter of timing. As the evidence unfolded at the hearing, Applicant was catching 
up.s 

Additionally, the Board took pains at the end of its opinion to explain 
the "rationale, scope and significance" of its decision, including the rea
sons why, despite the denial of the operating license application on quali
ty assurance grounds, it had considered and decided (essentially in the 
applicant's favor) all of the other issues placed in controversy by the in
tervenors' contentions.6 As the Board saw the matter, its findings and 
conclusions on the quality assurance issue left it with two choices. It 
could deny the application outright and thus relinquish jurisdiction over 
the proceeding. Or, instead, it could follow the course of "informing the 
parties now of the substance of [its] views on the quality assurance 
issues, retaining jurisdiction over them, and providing for further pro
ceedings before lit} when the various inspections, investigations and 
remedial actions become ripe for consideration."7 Given the fact that it 
lacked the authority "to foreclose further proceedings on the applica
tion" and that "an operating license for Byron may subsequently be 
granted,"8 the Board considered adoption of the second alternative. It 
determined, however, that 

the remedy most responsive to the circumstances of this case, and the remedy least 
harsh to the Applicant yet still appropriate, is to decide the issue now. This, we say, 
is the least harsh appropriate remedy, as compared to the traditional practice of 
reserving jurisdiction, because it permits the parties to test immediately on appeal 
the Quality of our decision. To reserve jurisdiction and to postpone final decision, in 
face of the impending completion of construction at Byron, would impose unilateral
ly upon the parties, particularly the Applicant, our own view of the facts, law and ap
propriate remedy. Unless Applicant could mount a difficult interlocutory appeal 

S Ibid. The Board also reiterated its 

Ibid. 

earlier conclusion that the various quality assurance organizations within Applicant's corporate, 
structure were suitably designed to carry out their functions; that they possess sufficient inde
pendence from costs and scheduling considerations, and that Applicant prevailed on that aspect 
of the quality assurance contention charging insufficient independence of the quality assurance 
function. 

6 In addition to the Rockford League of Women Voters, the Dekalb Area Alliance for Responsible 
Energy (DAARE) and the Sinnissippi Alliance for the Environment (SAFE) jointly intervened in the 
proceeding. All three organizations are represented by the same counsel on appeal and will be collective
ly referred to as the "intervenors." 
7 Id. at 279. 
8 Id. at 278. It was for this reason that the Board addressed the non-quality assurance issues. 
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from such a determination (to postpone our decision), it would have been denied 
due process.9 

On that score, it added: 

In describing the reach of our order, we have avoided describing it as resjlldicala or 
collateral estoppel with· respect to the quality assurance issues because neither 
concept, as ordinarily understood, captures our intent. Neither concept neatly fits 
the unusual situation to be found in the continuum of a licensing proceeding with 
many aspects. We do not foreclose future proceedings on the quality assurance issue 
and have no jurisdiction to do so. Recognizing that each party has proposed a final 
decision to the Board, albeit in differing directions, we have simply decided the 
issue on the record before us. IO 

It is against this background that the applicant's appeal comes to us. 
We are told by the applicant that the Licensing Board's result rested on 
a flawed legal and factual analysis and that the preponderance of the evi
dence before that Board is to the effect that the applicant fulfilled its 
quality assurance obligations. Thus, according to the applicant, the initial 
decision should be reversed insofar as it denied the operating license ap
plication and the NRC Director of Nuclear Reactor Regulation should 
be authorized to issue the license. If, however, we should find the exist
ing record insufficient to justify that result, the applicant would have us 
vacate the denial of the application and order a reopening of the record 
to receive further evidence. In this connection, the applicant asks that 
we conduct the reopened hearing ourselves or, if disinclined to do so, 
direct that a new licensing board be created for that purpose. 

The intervenors insist that the Licensing Board applied the correct 
legal standard and, on the record at hand, was compelled to find that the 
applicant had failed to demonstrate the existence of reasonable assurance 
that, as built, the Byron plant can be operated safely. Accordingly, the 
intervenors would have us affirm the initial decision. In any event, inter
venors' argument proceeds, no operating license could issue at this junc
ture because of errors on the part of the Licensing Board in both (1) 
denying intervenors' attempt to raise issues respecting applicant's finan
cial qualifications, the need for the power to be generated at Byron and 
the availability of alternative energy sources; and (2) determining inter
venors' seismology contention in the applicant's ·favor. Insofar as appli
cant's alternative motion to reopen the record is concerned, the interve-

9/d. at 279. 
10 Id. at 279.80. 
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nors unconditionally oppose all but the portion of it relating to the appli
cant's recently completed reinspection program (discussed i1tfra). 

The NRC statT's appellate position is between that of the applicant 
and the intervenors. On the one hand, the stafT joins in the claim of the 
applicant that the Licensing Board erred in denying the application. On 
the other hand, it disagrees with the applicant that the record is now suf
ficient to permit the authorization of operating license issuance. Rather, 
in the staffs view, there is a plain need to take further evidence focused 
on the applicant's reinspection program. 

B. On full consideration of the Licensing Board's decision, the evi
dentiary record and the assertions of the respective parties, we have 
concluded that the public interest will best be served by the remand of 
that record to the existing Licensing Board for the receipt of further evi
dence on the quality assurance issue. II And, taking a cue from the Court 
of Appeals for the District of Columbia Circuit, we shall retain jurisdic
tion over the proceeding. 12 This means that, once the Licensing Board 
has completed the hearing on remand and rendered its supplemental 
decision,13 there will be no necessity for any party to file a new notice of 
appea1. 14 Rather, upon receipt of the supplemental decision, we will es
tablish the procedures governing the submission of the parties' views on 
that decision. 

In subsequent portions of this opinion, we explain (1) why the exist
ing record calls for neither a reversal nor an affirmance of the result 
below; (2) what at minimum needs further evidentiary exploration; and 
(3) why it is appropriate for the existing Licensing Board to take the 
additional evidence. At the threshold, a few general observations are in 
order. 

As the Licensing Board at least implicitly acknowledged in its initial 
decision, and the intervenors explicitly conceded at oral argument, IS the 
record is devoid of anything establishing the actual existence of uncor
rected construction deficiencies of potential safety significance. Rather, 
as both the Board and the intervenors see it, operating license denial is 
justified because the ascertained quality assurance shortcomings preclud
ed a finding of reasonable assurance that any and all serious construction 
infirmities have been detected and rectified. 

II See generally Ford Moror Co. v. NLRB. 305 U.s. 364, 313 (1939). 
12 See Local Rule 13(d) of that court and QUincy Cable TV, Inc. v. Federal Communications Commission. 
730 F.2d 1549 (D.C. Cir. 1984). 
13 As will be seen, for the time being we are leaving the findings in the initial decision undisturbed. 11 
may be, of course, that the Licensing Board will see fit to alter some of those findings In light of the fur
ther record development. 
14 See Local Rule 13(d) of the District of Columbia Circuit. 
IS App. Tr. 44. 
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Obviously, so long as legitimate uncertainty remained respecting 
whether the Byron facility has been properly built, the Licensing Board 
was obliged to withhold the green light for an operating license. Thus, 
assuming the Licensing Board justifiably concluded that such uncertainty 
existed, it necessarily follows that it rightly declined to authorize license 
issuance. But it does not perforce follow from the same assumption that 
the Board was also warranted in denying the application outright. 

To the contrary, such a result would depend for its validity upon a sup
ported finding that it is not possible for the ascertained quality assurance 
failings either to be cured or to be overcome to the extent necessary to 
reach an informed judgment that the facility has been properly 
constructed. In this case, the Licensing Board did not make a finding to 
that efTect. Indeed, as has been seen, the Board did not merely disavow 
any suggestion that the applicant was "institutionally incapable or unwill
ing to maintain an adequate quality assurance program," but also noted 
that the applicant was "catching up" with its quality assurance problems 
as "the evidence unfolded at the hearing."16 Further, as will be seen, at 
the time the initial decision issued the applicant's final report on its mas
sive reinspection program was about to surface. 

In this regard, we do not agree with the rationale undergirding the 
Licensing Board's determination not to await further developments 
before denying the application and terminating its jurisdiction,l11t seems 
to us that that remedy was not responsive to the circumstances of the 
case. True, as the Board pointed out, had it "reserve[d] jurisdiction and 
postpone[d] final decision" an immediate appeal as a matter of right 
would have been foreclosed. But, in our view, that consideration cannot 
serve to justify the rendition of final judgment in the face of unfolding 
developments having a decided bearing - and conceivably a crucial 
efTect - upon the issue that shaped that judgment. 

In short, in the situation confronting it, we think that the Board 
should have adopted the alternative of "informing the parties now of the 
substance of [its] views on the quality assurance issues, retaining juris
diction over them, and providing for further proceedings before [it] 
when the various inspections, investigations and remedial actions 
become ripe for consideration. "IS Had it done so, the applicant could 
still have sought discretionary appellate review of the Board's appraisal 

16 LBP.84.2. supra. 19 NRC 81218. 
171d. 81 279. 
IS Ibid. 
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of the existing quality assurance record. 19 True, it is unlikely that we 
would have undertaken such review. We cannot, however, subscribe to 
the Board's belief that, unless it obtained our consideration of the quality 
assurance issue at this juncture, the applicant would be denied due 
process. 20 Indeed, it is the general rule that, irrespective of how detri
mental to its interests an interlocutory order might be, a party must 
abide the event of final action on the matter before pressing for appellate 
relief. 

II. DISCUSSION 

A. Commission regulations vest in the owner(s) of a nuclear power 
facility the duty of establishing and carrying out an effective quality 
assurance program. 21 This means that, although the facility owner may 
delegate to others (such as contractors) part or all of the quality assur
ance function, the ultimate responsibility for ensuring compliance with 
each Commission requirement remains with that owner.22 

At the hearing below, the intervenors disputed the adequacy of the 
quality assurance program of both the applicant and its contractors. On 
the basis of the record, the Licensing Board found serious deficiencies 
to exist with respect to the quality assurance activities of several of the 
contractors, including the Hatfield Electric Company and the Hunter 
Corporation.23 In the case of Hatfield, the deficiencies were found to be 
so serious that, standing alone, they necessitated a ruling against the ap
plicant on the intervenors' quality assurance contention.24 By way of 
explanation, the Board noted that it 

does not have confidence that the quality of the work at Byron by Hatfield Electric 
Company is adequate to provide reasonable assurance that the Byron facility can be 

19 See 10 C.F.R. 2.718{i); Public Service Co. of New Hampshire (Seabrook Station, Units I and 2), 
ALAB·27I, I NRC 478, 482·83 (J975). 
20 LBp.84.2, supra, 19 NRC at 279. 
21 See Criterion I of Appendix B to 10 C.F.R. Part 50 (hereafier Appendix B). As employed in the dis· 
cussion in this opinion, the term "quality assurance" encompasses quality control as welt. See Introduc· 
tion to Appendix B. 
22 Criterion I of Appendix B. The quality assurance requirements are detailed in Criteria I through 
XVIII of that Appendix. 
23 Hatfield is the electrical contractor for Byron, and Hunter was given the responsibility for the installa. 
tion and inspection of the piping and pipe support systems. The quality assurance programs of three 
other contractors, Blount Brothers Corporation, Reliable Sheet Metal and Systems Control Corporation, 
were also examined below. Blount's program was found adequate. The deficiencies discerned in the 
Reliable Sheet Metal and Systems Control programs, the Board determined, are remediable. LBP·84·2, 
supra, 19 NRC at 217. 
24Jd. at 215·16. 

1170 



operated without undue risk to the public health and safety. The long and bad quali
ty assurance history of Hatfield at Byron persuades the Board that the Applicant has 
not discharged its responsibility to assure that Hatfield's quality assurance program 
is effective. Applicant seems to have begun to meet its quality assurance responsibili
ties with respect to its Byron contractors very late. With respect to Hatfield, at least, 
we do not have assurance that even today Applicant has met those responsibilities.2S 

1. Hatfield Electric Company 

Although the evidence established numerous deficiencies in Hatfield's 
quality assurance program, the Board regarded the most significant ones 
to be those in two areas: quality assurance inspector capability and 
document control. We consider them in turn. 

a. Qualification, Training and Certification of Inspection Personnel 

Byron is within the jurisdiction of the inspectors in NRC Region III. 
As long ago as August 1978, Region III officials issued a notice of viola
tion to the applicant because Hatfield had not received the required ap
proval by the applicant of its proposed procedure for obtaining compli
ance with one of the standards of the American National Standards Insti
tute (ANSI).26 In response to the notice, the applicant began a "review 
[of] all site contractors to verify that their training and qualification 
procedures compt(jed] with the requirements of' that standard.27 

In the Spring of 1982, Region III conducted a Construction Assess
ment Team (CAT) inspection of the Byron units for the purpose of as
sessing portions of the quality assurance program governing the con
struction of the facility. One of the conclusions reached was: 

Based on a review of training qualification and certification records of a minimum of 
ten percent of the QA/QC [quality assurance/quality con troll personnel working for 
contractors performing safety-related work it is apparent that an effective program 
does not exist to ensure that a suitable evaluation of initial capabilities is performed. 
that written certification is provided in an appropriate form. and that qualification 
criteria is [sic] established. 

Certain contractor QA/QC supervisors and inspectors were not adequately qualified 
and/or trained to perform safety-related inspection functions. 28 

2S Id. at 214. 
26 See ANSI N4S.2.6 - 1973, Qualifications of Inspection. Examination. and T('sting Pt'fsonn('lfor th(' Con
struction Phase of Nuclear Power Plants. which addresses. among other things, the qualifications, levels of 
capability and physical capabilities of quality assurance inspectors. 
27 Joint Intervenors' Exhibit 3. 
28 Applicant's Exhibit 8 at 67. 
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Insofar as the conclusion applied to Hatfield, it rested on these CAT 
findings: 

(I) The certification records for three (3) of the nine (9) inspector Qualifications 
reviewed did not contain a Certification Evaluation Sheet. 

(2) The certification record for' one (0 of the nine (9) QC inspector qualifications 
reviewed did not have records of examinations or work samples. 

(3) The certification records for two (2) of the nine (9) QC inspector qualifications 
reviewed did not provide complete evaluation and justification for certification 
to perform the level of inspection identified.29 

In light of these disclosures, Region III issued another notice of viola
tion to the applicant. In the notice, the applicant's attention was drawn 
to the requirement that quality assurance programs 

shall provide for indoctrination and training of personnel performing activities affect
ing quality as necessary to assure that suitable proficiency is achieved and 
maintained.30 

b. Document Control 

Another quality assurance requirement is that: 

Measures shall be established to control the issuance of documents, such as 
instructions, procedures, and drawings, including changes thereto, which prescribe 
all activities affecting quality. These measures shall assure that documents, including 
changes, are reviewed for adequacy and approved for release by authorized person
nel and are distributed to and used at the location where the prescribed activity is 
performed. Changes to documents shall be reviewed and approved by the same or
ganizations that performed the original review and approval unless the applicant 
designates another responsible organization.31 

In 1979, Region III cited this requirement when it found that Hatfield 
had identified concrete expansion anchors as nonconformingJ2 but had 

291d. at 69. There were a totat of eight companies identified that had various types of deficiencies in the 
area of inspector certification. The applicant's response was to initiate remedial programs that would re
certify all inspectors on site at the time of the report and would reinspect enough of the work that had 
been completed since the beginning of Byron construction to demonstrate that the earlier quality assur
ance program was errective. These programs are described below. Su pp. 1176-77, I'llra. 
30 Appendix to Applicant's Exhibit 8. The quoted requirement is found in Criterion II of Appendix B. 
3t Criterion VI of Appendix B. 
32 "Nonconformance" is defined as "(al deficiency in characteristic, documentation, or procedure that 
renders the quality of an item or activity unacceptable or indeterminate." ANSIIASME NQA-I (1983 
Ed.) Quality Assuranct' Program Rt'quirt'mt'nts/or Nue/i'ar Facilirii's at6. 
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not documented this fact in the manner prescribed by the established 
document control system.33 

The Licensing Board observed that this was the first "of six such epi
sodes indicating a continuing weakness in Hatfield's ability to maintain a 
reliable document control system."34 The most recent episode described 
in the evidence related to the discovery by the applicant of Hatfield's 
use in mid-1983 of "field problem sheets" to correct nonconforming 
work, rather than the issuance of discrepancy reports.3S According to the 
Board, this practice precluded generation of the appropriate records to 
identify defective inspections and, additionally, might prevent achieve
ment of the objectives of applicant's remedial programs (see note 29, 
supra),36 The Board found this most troublesome: 

As we have noted throughout this decision, a system of maintaining documentation 
of nonconforming conditions is essential to the reliable tracking and trending of non
conforming conditions. The need for reliable reports on deficiencies and noncon
forming conditions pervades the QA criteria of Appendix B.37 

2. Hunter Corporation 

While the Licensing Board did not view Hunter's quality assurance 
program with the same degree of concern, the deficiencies encountered 
at that company appear to be similar in kind to those uncovered at Hat
field in that they are related to the certification of quality assurance 
inspectors and the maintenance of proper document control. 

a. Qualification, Training and Certification of Inspection Personnel 

Hunter was identified in the CAT inspection report as having a single 
deficiency in the certification of inspectors: 

The certification records for two (2) of the seven (7) QC inspector qualifications 
reviewed did not provide determination of equivalent inspection experience to sup
port the level of certification.38 

33 Joint Intervenors' Exhibit 4, Appendix A. 
34 LBP.84-2, supra, 19 NRC at 181. 
3Sld. 8t 200. 
36 Ibid. 
37 Id. 8t 183. 
J8 Applicant's Exhibit 8 at 69. 
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b. Document Control 

Michael Smith testified for intervenors that, during the period be
tween 1978 and 1980 when he was employed by Hunter as a quality 
assurance inspector, that company engaged in "tabling."39 More 
specifically, after having identified a discrepancy between the specified 
position for pipe supports and the actual location of those supports, an 
inspector in the field would be instructed by his or her supervisors to 
ignore the discrepancy and to make no mention of it in his or her 
documentation. According to Mr. Smith, the inspector would be told 
that the discrepancy would be identified after construction of the system 
was complete and would be corrected by a "hanger field problem" 
system. He went on to testify, however, that he had no evidence that 
the discrepancies he identified were ever placed into the "hanger field 
problem" system. As the Licensing Board saw it, there should have 
been a formal documented method to assure the inspectors that their 
identified nonconformances were properly addressed.40 

Additionally, in mid-1983, the applicant found that Hunter was using 
"field problem sheets" in a manner similar to Hatfield in that discrepan
cy reports were not being initiated to document nonconformances.41 

B. The applicant disputes the validity of the Board's findings of inad
equacy of the quality assurance programs of Hatfield and Hunter, and 
the outright rejection of its operating license application. It argues that 
the Board erred in its appraisal of the evidence on the quality assurance 
programs of tlJose contractors, essentially in failing to look at the evi
dence in its totality and in ignoring the 'principles of our Callaway deci
sion in assessing that evidence.42 Although conceding that there were 
quality assurance deficiencies, the applicant maintains, on the strength 
of Callaway, that a license denial was not warranted inasmuch as (1) 
there was no "widespread breakdown" in quality assurance procedures 
on the part of either itself or its contractors; and (2) the Licensing Board 
did not find any actual uncorrected construction defects of potential 
safety significance. In this regard, the applicant tells us that each Hatfield 
deficiency identified by the Board is of no safety significance, has been 
resolved to the staffs satisfaction, or will be rectified.43 Further, the ap
plicant dismisses at least one of the deficiencies on the additional 
ground that it was an "isolated incident" and, as such, cannot undergird 

39 Smith, fol. Tr. 3243, at 22·23. 
40 LBP.84.2, supra. 19 NRC at 143. 
41 Joint Inlervenors' Exhibit 29 at AI. 
42 Union Electric Co. (Callaway Plant, Unit n, ALAB·740, 18 NRC 343 (1983). 
43 Applicant's Brief (February 13, 1984) at 36-46. 
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an expansive finding that the applicant's quality assurance program was 
inadequate.44 

The fatal difficulty with this line of argument is that it ignores the fact 
that one of the principal deficiencies with regard to both Hatfield and 
Hunter related to the absence of adequate certification procedures for 
quality assurance personnel. Given that absence, a legitimate question 
arose respecting whether the quality assurance inspectors examining 
safety-related structures, systems and components were, in actuality, 
competent to perform their assigned function. And, so long as that 
doubt lingered, there also remained an uncertainty as to whether con
struction defects of potential safety significance had gone undetected. 

We find nothing in Callaway that suggests, let alone holds, that an 
operating license can issue despite the presence of a cloud overhanging 
the adequacy of safety-related facility construction. Further, we are total
ly satisfied that the record before the Licensing Board was insufficient to 
disperse the cloud here. To be sure, as will be discussed in the next 
section, before the record closed the applicant had embarked upon pro
grams designed to remove the concern engendered by the faulty inspec
tor certification procedures. But neither the validity nor the results of 
those programs were (or, as a practical matter, could have been) ex
plored in any depth at the hearing last summer. Although the applicant 
insists that it can and should now be left to the staff to undertake that 
exploration outside of the adjudicatory arena, we think otherwise. Be
cause the efficacy and outcome of the remedial programs are central to a 
finding of reasonable assurance of proper facility construction, the inter
venors are plainly entitled to have their day in court prior to a possible 
resolution of the quality assurance matter in the applicant's favor.45 

C.1. As we have just seen, the requisite finding of reasonable assur
ance that the facility has been properly constructed cannot be made on 
the existing evidentiary record because of the uncertainty respecting the 
capabilities of quality assurance inspectors who examined safety-related 
structures, systems and components. In recognition of this uncertainty, 
the applicant initiated recertification and reinspection programs for the 

441d. at 39, 45. As to the identified Hunter deficiencies, the applicant insists that the Board's findings 
are not supported by the record. Id. at 26-32. 
45 As we recently observed: 

The Commission •.• has long held that, "(als a general proposition, issues should be dealt with 
in the hearings and not left over for later (and possibly more informal) resolution." Consolida/('d 
Edison Co. oj N('w York (Indian Point Station, Unit No.2), CLI-74-23, 7 AEC 947, 951 (1974). 
"(T)he 'post-hearing' approach should be employed sparingly and only in clear cases" - for 
example, where "minor procedural deficiencies" are involved. Id. at 952, 951 n.8. 

Louis/ana POWl'r and Ligh/ Co. (Waterford Steam Electric Station, Unit 3), ALAB-732, 17 NRC 1076, 
1103 (t 983). S('(' also Publit: S('rvk;(' Co. oj Indiana (Marble Hill Nuclear Generating Station, Units I and 
2), ALAB-46I, 7 NRC 3\3, 318 (1978). 
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purpose of establishing that, notwithstanding the disclosure during the 
CA T inspection of deficiencies in the certification records of quality 
assurance inspectors, those inspectors were in fact capable of performing 
their assigned tasks. 

The recertification program was carried out between mid·1982 and 
early 1983.46 It involved the establishment of revised criteria for quality 
assurance personnel and the development of procedures to ensure, 
among other things, that the individuals participating in the reinspection 
program satisfied these new criteria.47 

For its part, the reinspection program was initiated in March 1983 to 
review the work performed by the inspectors of various contractors prior 
to the time the recertification program went into eITect.48 Under this 
program, a random sample of the inspector population was obtained by 
selecting every fifth inspector from a chronological listing (based on the 
date of certification) of each individual certified during the period be· 
tween the start of Byron construction and September 1982.49 

Additionally, a minimum of three other inspectors in the employ of 
each contractor was selected by the NRC senior resident inspector at 
Byron. so To the extent possible, the structures, systems and components 
that had been examined by the selected inspectors during their first 
three months of certified status were reexamined to determine whether 
each inspector had done his or her job properly.SI If the reexamination 
reflected an unacceptably high error rate in a particular area of inspection 
(e.g., weld length), the inspector's work in that area over the next three 

46Tr. 7559; NRC Region 111 Testimony (Forney). fol. Tr. 7801. at8. 
47 Stanish. fol. Tr. 7549, at 2·5; Tr. 7985. If necessary, inspectors were retrained and retested. Tr. 
7580·82. 
48 Tuetken, fol. Tr. 7760, at 3·4; NRC Region 111 Testimony, fol. Tr. 7801, Allachment B, IE Report 
50.454/83·15, 50·455/83·13, at 3. The eight contractors included In the reinspection program were 
Blount Brothers Corporation, Johnson Controls Incorporated, Hunter Corporation, Nuclear Installation 
Services Company, Hatfield Electric Company, Powers·Azco·Pope, Pillsburgh Testing Laboratory and 
Peabody Testing Laboratory. NRC Region III Testimony, fol. Tr. 7801, Allachment B, IE Report 
50·454/83·26,50-455/83·19, at 4. Other contractors who performed safety·related work were not includ· 
ed because their work (Il is now inaccessible, (2) was inspected by another contractor such as Pillsburgh 
Testing Laboratory or the Authorized Nuclear Inspector, (3) Involved nondestructive examinations by 
inspectors certified to Ihe appropriate industry standard, or (4) could not be recreated. NRC Region III 
Testimony (Forney), fol. Tr. 7801, at6. 

The conlraclors nol included in Ihe reinspeclion program performed only 6.3 percenl of Ihe 101at' 
safely·related work at the Byron site. SrI' leiter from Alan P. Bielawski to Appeal Board (February 27, 
1984), Enclosure at Figure ES·3. . 
49 Tuetken, fol. Tr. 7760, at 4. This method of selection of the inspector sample was used for six contrac· 
tors in the reinspection program. For the other two contractors, Powers·Azco·Pope and Johnson 
Controls, each qualily assurance inspeclor certified during the period belween the beginning of Byron 
construction and September 1982 was selected. Ibid. These two contractors were reinspected on this 
basis because of particular concern about their certification procedures used prior to the recertification 
program. Id. at 5. 
so Id. 8t4. 
Sllbid. 
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months would be examined to determine whether there had been satis
factory improvement.52 If not, all of his or her work in the area was rein
spected and, for that area, the number of inspectors whose work was 
subject to reexamination increased by 50 percent.53 

Some evidence was presented in August 1983 on the methodology 
and then-current status of the recertification and reinspection 
programs. 54 But when the evidentiary record was finally closed later that 
month, the reinspection program was still in progress. In this regard, the 
Board was informed that the program should be completed shortly and 
that Region III hoped to finish its evaluation of it by the end of the 
calendar year. 55 The Region further advised the Board that it would not 
recommend the issuance of an operating license until such time as it had 
conducted the evaluation and concluded that the program results were 
satisfactory. 56 

As of the end of December, the staff (and the Licensing Board) had 
in hand only a preliminary report on the results of the reinspection 
programY (The final report did not surface until this February')58 Al
though the Board might have elected to await further developments 
before deciding whether the program removed all significant quality 
assurance concerns, as previously seen it chose instead to issue its initial 
decision. In it, the Board expressed several reservations regarding the ad
equacy of the program - none of which the Board thought had been 
eliminated at the hearing last August.s9 These reservations, coupled with 
the fact that the staff had not then found the reinspection program 

S21d. at6. 
53 Ibid. The reinspection program just described is to be distinguished rrom another program involving 
the reinspect ion or 100 percent or the construction activities or certain contractors such as Reliable 
Sheet Metal and Sysiems Control Corporation (but not Hatfield or Hunter). Shewski, rol. Tr. 2364, at 
19·20; Tr. 2514, 2579; Tr. 2664. The Licensing Board found the 100 percent reinspection program 
(coupled with the correction or any discerned construction deficiencies) to be an acceptable means or 
resolving quality assurance concerns and was prepared to leave the oversight of the program to the staff. 
LBP·84·2, supra. 19 NRC at 216. As will be seen, ho~ever, there is a question respecting the application 
of the program to Systems Control that requires resolution on an adjudicatory record. SrI' pp. 1179·80, 
infra. 
S4 S('/', I'.g., Stanish, fol. Tr. 7549, and Tuetken, fol. Tr. 7760. 
55 Tuetken, fol. Tr. 7760, at 7; Tr. 7858·59; Tr. 7979. 
56 Tr. 7859. 
S7 SrI' leller from Bruce D. Becker to Licensing Board (November 3, 1983) with enclosure. 
58 Sl'r leller rrom Alan P. Bielawski to Appeal Board (February 27, 1984) with enclosure. 
59 For example, the Board observed that it was not known if the program was using a statistically signifi· 
cant and reliable sample. LBP·84·2, supra, 19 NRC at 214. The Board was also concerned about the dis· 
covery or documentation deficiencies (I'.g., use of "field problem sheets" rather than discrepancy 
reports) during an audit of the reinspection program by the applicant. SI'I' pp. 1173, 1174, supra. These 
concerns might have been resolved had the Board received further evidence. For example, the applicant 
complains that the Board showed no interest in the sampling size during the August hearing. Applicant's 
Brief at 57·58. We note that applicant's counsel claimed at oral argument that his client could have re· 
sponded to this concern if known. App. Tr. 128·29. 
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"sufficient to assure that Hatfield's work is good enough, "60 heavily in
fluenced the outright denial of the operating license application. 

As matters now stand, not only is the applicant's final report on the 
reinspection program on file but, in addition, the staff has concluded an 
appraisal of the program and its results. 61 In the totality of 
circumstances, the appropriate course is a further hearing to permit a 
full exploration of the significance of the program in terms of whether 
there is currently reasonable assurance that the Byron facility has been 
properly constructed.62 Stated otherwise, the focus of the inquiry should 
be upon whether, as formulated and executed, the reinspect ion program 
has now provided the requisite degree of confidence that the Hatfield 
and Hunter quality assurance inspectors were competent and, thus, can 
be presumed to have uncovered any construction defects of possible 
safety consequence.63 

At minimum, the following questions must be addressed in deciding 
whether the methodology, implementation and results of the reinspec
tion program were adequate to resolve the concerns about (1) the capa
bility of the Hatfield and Hunter quality assurance inspectors, and (2) 
the quality of the work performed by these two contractors: Has the in
tegrity of the reinspection program been established even though the 
reinspections were conducted by Hatfield and Hunter personnel, rather 
than by an independent organization?64 Have the deficiencies identified 
during the reinspections been properly included in the statistics of the 
program regardless of the particular documentation (e.g., "field problem 
sheets") used to record such deficiencies? Has the sampling methodolo
gy provided adequate confidence in the capability of the Hatfield and 
Hunter quality assurance inspectors whose work was not reinspected and 
the overall quality of the work of those two contractors? Inasmuch as 

60 LBP.84.2, supra. 19 NRC at 214. 

61 See lellers rrom Richard J. Rawson to Appeal Board (April 2 and April 18, 1984) with which were en
closed W.S. lillIe affidavit and IE Report 50-454/84-13, 50-455/84-09, respectively. 
62 To avoid any possible misunderstanding, we stress that this conclusion rests entirely upon the particu
lar circumstances or this case as discussed in the text. In sum, it seems to us that the public interest 
would be ill-served were final judgment to be passed on the operating license application without a rull 
evidentiary consideration or the reinspection program and its results. 
63 With regard to the identified deficiencies in Hatfield and Hunter document control, a finding as a 
result of the reinspection program that the quality of the work performed by those contractors is accept
able would indicate that these deficiencies did not adversely affect the final product. 
641n this regard, we note that the Board below raised concerns on this issue in its hearing in August 
1983. Applicant's witness Tuetken assured the Board that administrative controls precluded any inspec
tor from reinspecting his or her own work. Tr. 7783-84. But, it is clear that at least some of the same 
inspectors whose work was being reinspected did participate in the reinspection program and, more 
importantly, knew whose work they were reinspecting. Ibid. There thus remains the question whether 
the potential for inspectors protecting each other from criticism has significantly nawed the reinspection 
program and its results. 
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the reinspection program only covered inspectors certified up to Septem
ber 1982 and the recertification program was not completed until early 
1983,6s has the applicant ensured that inspectors certified between these 
dates are capable of performing their tasks? Have all identified discrepant 
conditions, such as poor welding, been properly resolved? 

2. Since the issuance of the Licensing Board's initial decision, we 
have received new information that suggests that the Board may have 
made an incorrect assumption regarding the extent of a reinspection of 
equipment supplied by one of the applicant's contractors, Systems Con
trol Corporation. This equipment included cable trays and supports, 
instrument racks and main and local control boards. 

Serious quality assurance failures at Systems Control led to the estab
lishment in February 1980 of an independent inspection program.66 In 
discussing this matter, the Board below indicated that the program 
called for (1) 100 percent inspection and acceptance by Pittsburgh Test
ing Laboratory prior to the shipment of further material by Systems Con
trol to the Byron site; and (2) a 100 percent reinspection of Systems 
Control instrument panels already shipped to Byron by February 1980.67 

But, in resolving its concerns regarding the quality assurance program of 
this contractor, the Board apparently proceeded on the assumption 
(possibly erroneous) that all Systems Control material (not just instru
ment panels) already shipped to Byron were to be reinspected. This is 
seen from the Board's statement: 

We concluded that the Systems Control Corporation quality assurance program 
broke down, was unreliable and fraudulent and that Applicant defaulted in its re
spective oversight responsibility. The inquiry by the Department of Justice into al
leged fraud at Systems Control was pending at the close of the record. Problems 
with Systems Control were still open items with Region III. The Board noted that 
the 100 percent reinspection of Systems Control work may remove the matter from 
a direct safety concern. This factor, the reinspection of all of Systems Control's 
work, which by its nature is accessible for reinspection, points to a somewhat dif
ferent conclusion than the Hatfield situation. The results of the reinspection can be 
evaluated by the Staff as a matter of routine procedure as a delegable function. 
There is nothing left to adjudicate with respect to Systems Control.68 

By letter of March 14, 1984, applicant's counsel informed us that 
onsite inspectors had identified deficient welds on cable pan hangers sup
plied by Systems Control. We received further information in Board 

6S See p. 1176, supra. 
66 Tr. 2579. 
67 LBP-84-2, supra. 19 N&C al133. 
68Jd. a1216. 
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Notific~tion 84-074' (April 17, 1984). We were not told precisely when 
those hangers were shipped to Byron; all that we do know is that the ap
plicant believes the welds were made prior to December 23, 1980. There 
isat least the possibility that the hangers were still at Systems Control's 
plant in February 1980; if so, it would appear that either Pittsburgh Test
ing Laboratory did not perform a 100 percent inspection or the inspec
tion was not carefully performed. If, instead, the hangers were already 
on the Byron site in February 1980, the question arises: why were not 
the defects uncovered long ago? This matter also warrants exploration 
on the evidentiary record. 

D. What remains for determination is whether we should undertake 
the conduct of the further hearing ourselves and, if not, whether the 
remand should be to this Licensing Board or a differently constituted, 
one. As earlier noted, the applicant would prefer any additional evidence 
to be taken by us; alternatively, it asks that a new licensing board be 
established. On the other hand, given the taking of additional evidence, 
the intervenors urge a remand to the existing Board. For its part, the 
staff maintains ~hat we should preside over the further hearing. If, 
however, there is a remand, the staff agrees with the intervenors that 
the existing Licen~ing Board should not be replaced. 

For the following reasons, we have chosen the course recommended 
by the intervenors. 

1. We reject summarily the applicant's suggestion that any remand 
be directed to a new licensing board. That suggestion appears to rest ex
clusively on the applicant's insistence that the existing Licensing Board 
"has apparently been improperly influenced" by the information it re
ceived at an ex parle, In camera hearing.69 With respect to that hearing, 
the Board had this to say in its initial decision: 

'On August 9 and 10, 1983 the Board heard from representatives of the Office of In· 
spection and Enforcement, Region Ill, and the Office of Investigations, In camC'Ta 
and t'x partt', to learn the status of pending inspections and investigations. We deter
mined that some of the inspections are of no further interest and all of the inspec
tions and the investigations were in stages too early to produce reliable results. 
Memorandum and Order, LBP-83-5I, 18 NRC 253 (1983). Subsequently. and prior 
to August 26, we again reviewed the transcript of the in ramera. t'x part!! session in 
connection with disclosing nonconlidential portions. The Board has not since 
reviewed that transcript and we do not use that information in this decision.7o 

69 A'pplicant's Motion in the Alternative to Reopen the Record (February 13. 1984) at 6. 
70 LBP.84.2. supra, 19 NRC at21S n.7S. 
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The applicant has given us no cause to doubt the accuracy of the Board's 
representation that its decision was not influenced by the testimony pre
sented at the hearing. Nor have we been provided with a credible basis 
for concluding that that testimony might affect the Board's appraisal of 
the evidence adduced on remand. In the circumstances, the disqualifica
tion of the Board would (I) be without legal or factual foundation; (2) 
cast unwarranted aspersions on its members; and (3) undoubtedly 
retard the completion of the remand inasmuch as the members of the 
new licensing board assuredly would require time to familiarize them
selves with ~he issues and existing record.'1 

2. The choice then is between the existing Licensing Board and this 
Board. The only consideration possibly favoring our conducting the fur
ther hearing is that one tier of appellate review would be eliminated. On 
the other side of the scale are factors of at least equal weight. For one 
thing, the Licensing Board has acquired some familiarity with the rein
spection program as a result of having taken evidence over several days 
on the subject. For another, given the extensive hearings held by it on 
the various aspects of the issue of the adequacy of the applicant's quality 
assurance program, that Board is in a better position to evaluate ab initio 
the relative significance of any new evidence. (It is for this reason that 
we are calling upon that Board not merely to make additional findings 
based on the further evidence, but also to reexamine the ultimate find
ings in its initial decision to determine whether_ they might require 
alteration.) In light of these factors, there simply is insufficient cause for 
us to undertake the record development function that, absent extraordi
nary circumstances, should not be assumed by this appellate body but, 
rather, left in the hands of the duly constituted trial tribunal - the 
Licensing Board. 

This is not to say, of course, that we are insensitive to the fact that the 
public interest (as well as that of all parties to the proceeding) will be 
served by an expeditious ultimate resolution of the controversy. Indeed, 
our retention of jurisdiction over the proceeding to await the completion 
of the remand was prompted by a recognition of that fact. 

71 We need not, and do not, now pass upon applicant's claim, renewed in its April 27, 1984 post
argument supplemental memorandum, that the I'X partl'. In C'aml'ra hearing violated constitutional and 
statutory hearing rights. Even if there were a constitutional violation, no basis exists for not returning 
the case to the same Licensing Board. In this connection, the applicant has not suggested that the mem
bers of Ihe Board are biased against it. 
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III. CONCLUSION 

For the foregoing reasons, the record is remanded to the Licensing 
Board for a further evidentiary hearing on the quality assurance issue. 72 

Following the conclusion of that hearing, the Board shall render a sup
plemental initial decision which is to include (1) its findings based upon 
the additional evidence adduced; and (2) the modification or withdrawal 
of any ultimate findings and conclusions in the Board's January 13, 1984 
initial decision that might require such treatment as a result of that addi
tional evidence. Pending the rendition of the supplemental initial 
decision, this Board will retain jurisdiction over the proceeding and the 
applicant's appeal from the initial decision. 7J 

It is so ORDERED. 

FOR THE APPEAL BOARD 

C. Jean Shoemaker 
Secretary to the 

Appeal Board 

72 Although the hearing must address those specific questions alluded to in Part II.C. of this opinion. 
the licensing Board is free to include any other question (related to the reinspect ion program or 
otherwise) that it deems relevant to the ultimate issue of whether. notwithstanding quality assurance 
deficiencies, reasonable assurance exists that the Byron facility has been properly constructed. 
7J With a single exception. our consideration of all non-quality assurance issues raised by the intervenors 
will abide the event of the rendition of the supplemental initial decision. The exception is the financial 
qualifications issue. The licensing Board precluded the intervenors from pressing a contention that the 
applicant was not financially qualified to operate the facility. It did so because, effective March 31,1982, 
the Commission had amended its regulations to remove financial qualifications issues from, inrtr alia, 
licensing proceedings such as this one. 47 Fed. Reg. 13,750 (1982). Last February, however, the Court 
of Appeals for the District of Columbia Circuit held the amended rule was not supported by its accom
panying statement of basis and purpose, as required by the Administrative Procedure Act. Accordingly, 
the court remanded the rule to the Commission for further proceedings consistent with its opinion. Ntw 
England COo/ilion on Nucltar Pollution v. NRC. 727 F.2d 1127 (D.C. Cir. 1984). 

The court's mandate having been issued, we solicited the views of the parties respecting the course 
that now should be followed on the financial qualification question in this case. In addition, we expect 
generic Commission guidance to be forthcoming shortly. Once it has been received and considered, we 
will issue a further order on the matter. 
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Cite as 19 NRC 1183 (1984) 

UNITED STATES OF AMERICA 
NUCLEAR REGULATORY COMMISSION 

ALAB-771 

ATOMIC SAFETY AND LICENSING APPEAL BOARD 

Administrative Judges: 

Gary J. Edles, Chairman 
Dr. W. Reed Johnson 

Dr. Reginald L. Gotchy 

In the Matter of Docket No. 50-460-CPA 

WASHINGTON PUBLIC POWER 
SUPPLY SYSTEM 

(WPPSS Nuclear Project No.1) May 15, 1984 

The Appeal Board affirms ·the Licensing Board's decision, LBP-84-9, 
19 NRC 497 (1984), granting summary disposition to the applicant on 
the single admitted contention challenging the good cause for obtaining 
a construction permit extension. 

CONSTRUCTION PERMITS: EXPIRATION OF 
COMPLETION DATE 

Under Commission regulations, if construction of a nuclear power 
plant is not complete by the latest date specified in the construction 
permit, the permit expires and all rights thereunder are forfeited. 10 
C.F.R. § 50.55(b); Atomic Energy Act of 1954, § 185,42 U.S.C. § 2235. 

CONSTRUCTION PERMITS: EXTENSION OF COMPLETION 
DATE (GOOD CAUSE) 

"Upon good cause shown, the Commission will extend the completion 
date for a reasonable period of time." 1 0 C.F.R. § 50.55 (b). 
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CONSTRUCTION PERMITS: EXTENSION OF COMPLETION 
DATE (EFFECT OF APPLICATION) 

A timely filed application for extension of an existing construction 
permit automatically extends the permit until the extension application 
is determined. 10 C.F.R. § 2.109. 

CONSTRUCTION PERMITS: EXTENSION OF COMPLETION 
DATE (HEARING ON APPLICATION) 

Hearings are mandated for applications for initial construction permits 
and, therefore, such applications may not be disposed of summarily, 
even if uncontested. See section 189 of the Atomic Energy Act, 42 
U.S.C. § 2239; 10 C.F.R. §§ 2.749(d), 2.104(b)(2), (3). Permit amend-

. ment cases, however, are not subject to the mandatory hearing require
ment and summary disposition limitation. See Washington Public Power 
Supply System (WPPSS Nuclear Project, Nos. 1 & 2), CLI-82-29, 16 
NRC 1221, 1231 (I982) (hearing on extension request to be held only if 
petitioner can satisfy requirements of 10 C.F.R. § 2.714); Georgia Power 
Co. (Alvin W. VogUe Nuclear Plant, Units 1 and 2), ALAB-291, 2 NRC 
404, 407 n.5 (1975). Cj. Long Island Lighting Co. (Shoreham Nuclear 
Power Station, Unit 1), LBP-82-41, 15 NRC 1295 (1982). 

RULES OF PRACTICE: SUMMARY DISPOSITION 

Summary disposition of a contention may be granted based on plead
ings alone, or pleadings accompanied by affidavits or other documentary 
information, where there is no genuine issue as to any material fact that 
warrants a hearing. 

CONSTRUCTION PERMITS: EXTENSION OF COMPLETION 
DATE (SCOPE OF PROCEEDING) 

To be admissible, a contention in a construction permit extension 
case must either challenge the applicant's reasons for delay or seek to 
show that other reasons, not constituting good cause, are the principal 
basis for delay. CLI-82-29, supra, 16 NRC at 1230. 

CONSTRUCTION PERMITS: EXTENSION OF COMPLETION· 
DATE (SCOPE OF PROCEEDING) . 

Permit extension proceedings are not intended to permit periodic 
relitigation of health, safety, or environmental questions between the 
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time a construction permit is granted and the time the facility is author-
ized to operate. Id. at 1228. . 

CONSTRUCTION PERMITS: EXTENSION OF COMPLETION 
DA TE (SCOPE OF PROCEEDING) 

A two-pronged test for determining whether a contention is within 
the scope of a permit extension proceeding is: (1) the construction 
delays at issue have to be traceable to the applicant and (2) the delays 
must be "dilatory." i.e., the intentional delay of construction without a 
valid purpose. Washington Public Power Supply System (WPPSS Nuclear 
Project No.2), ALAB-722. 17 NRC 546, 551. 552 (1983), cited with ap
proval in Public Service Co. of New Hampshire (Seabrook Station. Unit 
2). CLI-84-6. 19 NRC 975.978 (984). 

CONSTRUCTION PERMIT PROCEEDINGS: EXTENSION OF 
COMPLETION DATE (SCOPE OF PROCEEDING) 

Intentional delay of construction by a construction permit holder for 
financial reasons constitutes a valid business purpose and is not dilatory 
for the purpose of determining a contention within the scope of a permit 
extension proceeding. Similarly. questions about the need for power. 
cost of completion and financial consequences are not admissible 
contentions. CLI-84-6. supra, 19.NRC at 978-79 & n.2. 

ADJUDICATORY BOARDS: ROLE . . 

It is not the mission of the adjudicatory boards to superintend utility 
management when it makes business judgments. Detroit Edison Co. 
(Enrico Fermi Atomic Power Plant. Unit No.2). ALAB-475. 7 NRC 
752. 757-58 (978) .. 

CONSTRUCTION PERMITS: EXTENSION OF COMPLETION 
DA TE (REASONABLE PERIOD) 

Under 10 C.F.R. § 50.55(b) of the Commission's regulations. the 
completion date specified in a construction permit may be extended for 
a reasonable period of time. The purpose behind this "reasonable period 
of time" requirement is to ensure that the applicant does not select a 
completion date that frustrates the NRC's regulatory oversight. Selection 
of a date that permits examination of a new extension request in a 
timely fashion is consistent with 10 C.F.R. § 50.55. 
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APPEARANCES 

Nina Bell, Washington, D.C., for the intervenor Coalition for Safe 
Power. 

Nicholas S. Reynolds and Sanford L. Hartman, Wll:shington, D.C., for 
the applicant Washington Public Power Supply System. 

Mitzi A. Young and Mary E. Wagner for the Nuclear Regulatory Com
mission staff. 

DECISION 

The Nuclear Regulatory Commission's regulations provide that if con
struction of a nuclear power plant is not complete by the latest date 
specified in the permit, "the [construction] permit shall expire and all 
rights thereunder shall be forfeited. "I Nevertheless, "upon good cause 
shown the Commission will extend the completion date for a reasonable 
period of time. "2 

The outstanding permit held by the Washington Public Power Supply 
System (WPPSS) for Unit 1 contains a completion date of January 1, 
1982. WPPSS timely filed an application for a permit amendment ex
tending that date to June 1, 1986. J The facility is slightly more than 60 
percent complete. The Coalition for Safe Power (Coalition) requested a 
hearing on the application. 

The Commission reviewed the Coalition's request and determined 
that only one of several contentions the Coalition sought to raise - i.e., 
one dealing with whether delays in construction were under the full con
trol of WPPSS management - was potentially pertinent to an extension 
proceeding.4 The Commission ruled that, under section 185 of the 
Atomic Energy Act and 10 C.F.R. § 50.55(b), "the scope of a construc
tion permit extension proceeding is limited to direct challenges to the 
permit holder's asserted reasons that show 'good cause' justification for 

1 10 C.F.R. § 50.55(b). The Commission promulgated these regulations pursuant to section 185 of Ihe 
Atomic Energy Act of 1954. as amended. 42 U.S.C. § 2235. 
2 10 C.F.R. § 50.55(b). 
J A timely filed application for extension of an existing permit automatically extends the permit until 

the extension application is determined. 10 C.F.R. § 2.109. 
4 Washing/on Public Powrr Supply Sys/t!m (WPPSS Nuclear Project Nos. 1 &. 2). CLI·82·29. 16 NRC 

1221. 1230·31 (1982). 
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the delay. "s The Commission observed generally that the availability of 
a subsequent operating license proceeding, and the opportunity of any 
person in the interim' to ask the NRC 'staff to institute a show cause 
proceeding, are sufficient to assure an available forum in which to raise 
health, safety, or environmental questions.6 It referred the Coalition's 
hearing request to the Licensing Board to determine whether the Coali
tion satisfied the balance of the hearing requirements contained in 10 
C.F.R. § 2.714 and, if so, to conduct any necessary hearing.' 

WPPSS thereafter filed an amendment to its application seeking a fur
ther extension from 1986 to June 1, 1991. In light of the amendment, 
the Board permitted the Coalition to propose additional contentions. 
Subsequently the Board rejected contentions relating to the 1986 exten
sion but admitted a single contention with regard to the 1991 extension, 
as follows: 

Petitioner contends that the Permittee's decision in April 1982 to "defer" construc
tion for two to five years, and the subsequent cessation of construction at WNP-l, 
was dilatory. Such action was without "good cause" as required by 10 C.F.R. 
SO.SS(b). Moreover, the modified request for extension of completion date to 1991 
does not constitute a "reasonable period of time" provided for in 10 C.F.R. 
SO.SS(b).8 

In response to motions by the applicant and the NRC staff, the Licens
ing Board thereafter granted summary disposition on the one admitted 
contention.9 The Board found, based on what it believed to be uncon
tested facts, that the deferral and cessation of construction of Unit 1 
stemmed from a lack of financial resources to complete both Units 1 and 
3 and a forecast of no demand for Unit 1 's electric power until at least 
1986. These factors, in the Board's view, constituted "good cause" for 
the delay and justified a grant of the extension application. In reaching 
its decision, the Board accepted the Coalition's assertion that other 
alternatives, such as cancellation of Unit 1 entirely, might be more 
prudent, as well as the Coalition's appraisal that the economic situation 
would eventually cause abandonment of the facility. Nevertheless, the 
Board declined to substitute its judgment for that of the company in 
selecting among options currently available. It thus determined that 

S [d. at 1229. 
6 Ibid. 
, [d. at 1231. 
8 Memorandum and Order (Admitting Intervenor and Contention) (March 25, 1983) at 4·5 

(unpublished) . 
9 LBP·84.9. 19 NRC 497 (1984). 
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WPPSS's action constituted good cause for the extension, even if there 
were preferable options and the deferral ultimately proves unavailing. 

The Coalition appeals. It attacks the Board's decision essentially from 
two directions. First, it asserts that the use of summary disposition con
travenes certain procedural requirements in 10 C.F.R. §§ 2.749(d) and 
2.760. 10 Second, it charges that the Board misapplied the criteria for sum
mary disposition and erroneously found that there are no material facts 
in issue. l1 WPPSS and the NRC staff support the Board's result. We 
affirm. . . 

I. 

The Coalition argues that the Board's dismissal of the entire proceed
ing violates section 2.749(d) because that provision restricts the use of 
summary disposition in construction permit proceedings to a "determina
tion of specific subordinate issues" riot including "the ultimate issue as 
to whether the permit shall be issued." The Coalition misreads the 
regulation. 

Construction permit proceedings are only those involving applications 
for issuance of the initial permit. The instant case, in contrast, is a 
permit amendment proceeding. Because the Commission' is required by 
section 189 of the Atomic Energy Act to hold a hearing with respect to 
applications for initial construction permits even if an .application is 
uncontested, a licensing board may not in such cases dispose summarily 
(i.e., without the required hearing) of the ultimate question of whether 
a permit shall issue. 12 Section 2.749(d) is intended to implement that 
statutory requirement by prohibiting summary disposition in proceedings 
"involving a construction permit where a hearing is required by law."1l 
Permit amendment cases, 'however, are not subject to the mandatory 
hearing requirement so, the limitation contained in section 2.749(d) is 
inapplicable. 14 

10 Appeal by Coalition for Safe Power of Licensing Board Order Dated February 2 [sic). 1984 Granting 
Applicant and NRC Staff Motions for Summary Disposition (March 19. 1984) at 1·4. 
11/d. at 4·13. 
12 SI!I! 10 C.F.R. §§ 2.104(b)(2). (3). Hearings were held in this case for the initial construction permit. 
Su LBp.7S·41. 2 NRC 131 (1975) and LBP·7S·72. 2 NRC 922 (1975). affd. ALAB·309. 3 NRC 31 
(1976). 
Il 37 Fed. Reg. 15.127. 15.129 (1972>. 
t4 CLI.82.29. supra. 16 NRC at 1231 (hearing on extension request to be held only if petitioner can 
satisfy requirements of 10 C.F.R. § 2.714); Gl!orgla Pawn Co. (Alvin W. Voglle Nuclear Plant. Units 1 
and 2). ALAB·29I, 2 NRC 404. 407 n.S (1975). Cf. Long Island Lighting Co. (Shoreham Nuclear Power 
Station. Unit I), LBP·82-41. IS NRC 1295 (1982). 

(Conlinul!d) 
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The Coalition also contends that the Board's decision contravenes sec
tion 2.760 because its opinion was not supported by reliable, probative 
and substantial evidence. We disagree. Summary disposition may be 
granted based on pleadings alone, or pleadings accompanied by affidavits 
or other documentary information, where there is no genuine issue as to 
any material fact that warrants a hearing and the moving party is entitled 
to a decision in its favor as a matter of law. ls As discussed in more detail 
below, we believe the Board's decision is amply documented. 

II. 

In three opinions over the past eighteen months the Commission and 
this Board enunciated the criteria to be followed by licensing boards in 
examining permit extension requests. 16 In an opinion involving the in
stant permit extension request and a companion request for extension of 
the permit for WPPSS Unit 2, the Commission ruled that, under the 
Atomic Energy Act and its regulations, the focus of a permit extension 
case is on the "reasons that have contributed to the delay in construction 
and whether those reasons constitute 'good cause' for the extension. "17 

Stated differently, to be admissible a contention must either "challenge 
the [applicant's] reasons for delay [or] seek to show that other reasons, 
not constituting good cause, are the principal basis for the delay. "IS 

Permit extension proceedings are not intended to permit "periodic reliti
gat ion of health, safety, or environmental questions ... between the 
time a construction permit is granted and the time the facility is author
ized to operate." 19 

We refined the Commission's guidance into a two-pronged test for 
determining whether a contention is within the scope of a permit exten
sion proceeding. "First, the construction delays at issue have to be 
traceable to the applicant. Second, the delays must be 'dilatory.' "20 We , 

The Coalition assert~. additionally. that the limitation in 10 C.F.R. § 2.749(d) is applicable because. 
by challenging the need for power. the Coalition called into question the "fundamental basi~ upon 
which the original construction permit wa~ is~ued.- Appeal by Coalition at 2. Neither the fact that an in· 
tervenor seeks to raise in an extension ca~ issue~ previously decided in the original permit proceeding. 
nor the fact that an amendment application. if granted. extends the elTectivenes~ of the original permit 
serves to transform the application into one for an initial permit or to reopen the original proceeding. -
IS 10 ('.F.R. § 2.749(dl. 
16 Pub" .. SI'fI';('I' Co. of N('M' lIaml'thi,(' (Seabrook Station. Unit 2), CLI·84·6, 19 NRC 975 (1984); 
CLI·82·29,slll',a; WaslJinXlnn PllhIt .. Po ... (', SIII'1'11' Syt/('m (WPPSS Nuclear Project No.2), ALAB·722, 
17 NRC 546 (l98J). -

I7CLI.82.29,slll',a. 16 NRC at 1228. 
II/d. at 1230. 
191d. at 1228. 
20 ALAB.722, $111"0. 17 NRC at 55!. 
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defined "dilatory" for such purposes as "the intentional delay of con
struction without a valid purpose. "21 The Commission endorsed our pro
mulgation of this test in its Seabrook opinion. 22 In doing so, it noted 
that delay for financial reasons constitutes a valid business purpose. 21 

Applying the test, the Commission ruled out "questions about the need 
for power, cost of completion and financial consequences to both the 
utility and to the ratepayers. "24 

The Coalition raises three issues for litigation in this case. First, it pro
poses to demonstrate that the reasons for the delay in construction are 
no present or future need for WPPSS I power, a permanent lack of 
funds, and the negative effect on rates of completing the plant - not a 
temporary slowing of demand and a temporary lack of funds, as alleged 
by the applicant. Second, it would assertedly show that the applicant's 
action is imprudent given other available alternatives. Third, it seeks to 
prove that the deferral period is demonstrably too short. It claims, in 
this latter regard, that acceptance of the 1991 date by the Board essential
ly renders 10 C.F.R. § SO.SS(b) meaningless. We believe the Licensing 
Board properly applied the summary disposition criteria and correctly 
found that there were no material facts in dispute when it granted the 
motions filed by WPPSS and the staff. 

A. There is no dispute that the forecast of no demand for the electric 
power to be generated at Unit 1 by 1986 and the lack of financial 
resources to complete the project prompted the deferral decision. The 
only facts controverted are whether such conditions are temporary or 
permanent, and whether the effect of completion on utility rates also 
played a role. The Board found that the resolution of these disputes was 
immaterial to its decision,2s and we agree. To justify denial of a permit 
extension, we must find that the delay is "dilatory." Delay genuinely 
and primarily attributable to lower expected demand for power or finan
cial circumstances, whether of limited or indefinite duration, represents 
a valid business purpose and is perforce not dilatory. , 

B. We believe that the Licensing Board correctly concluded that it 
should not substitute its judgment for that of the applicant in selecting 
one among a number of reasonable business alternatives. 2b It is not our 
mission to superintend utility management when it makes business judg-

21/J. at 552. 
22 CLl.84.6. slIpra. 19 NRC al 978. 
23 /J. al 979 n.2. 
24 IJ. at 978·79. 
25 LBP.84.9. slIpra. 19 NRC at 503·05. 
26 /J. at 50S. 
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ments for which it is ultimately responsible,21 The Coalition does not 
claim that the extension has genuine and immediate health, safety, or 
environmental implications. That being so, we find that there were no 
facts appropriate for hearing. 

C. Section 185 of the Atomic Energy Act authorizes the 
Commission, for good cause shown, to extend the completion date con
tained in the permit. In section 50.55 (b) of the regulations, the Commis
sion added the regulatory requirement that such extension be "for a rea
sonable period of time." The application before us would extend the 
permit to no later than 1991. The Coalition challenges the reasonable
ness of the period by asserting that the plant cannot be completed by 
that time and argues that prolonged delay might well lead to a deteriora
tion of equipment. The Board declined to allow litigation of the issue. It 
concluded, in the first place, that nothing in the Atomic Energy Act or 
the regulations suggests that one may challenge an extension request as 
insufficient. In the Board's judgment, the effect of any error in the time 
estimate would, at worst, require the applicant to apply for another ex
tension and demonstrate anew that good cause exists for the further 
extension. 28 Moreover, it found that the health, safety and environmen
tal effects of construction delays are better left to the operating license 
proceeding.29 

While not necessarily in agreement with everything the Board said, 
we decline to upset its determination. Like the Board, we accept for pres
ent purposes the Coalition's factual assertion that the plant cannot be 
completed by 1991. Although the app'licant is required by statute and 
our regulations to fix a date certain for completion of the plant when 
making its extension request, what seems plain is that current circum
stances prevent the selection of a completion date with total confidence. 
We agree with the Licensing Board, however, that the purpose behind 
the "reasonable period of time" requirement contained in section 
50.55 (b) is to ensure that the applicant not select a completion date that 
frustrates our regulatory oversight. 30 Obviously, in most cases the 

27 Detroit Edison Co, (Enrico Fermi Atomic Power Plant, Unit No.2), ALAB-475, 7 NRC 752, 757·58 
(\978). 
28 LBP.84-9, supra, 19 NRC at 506. 
291d. at 506-07. The Board noted that a contention regarding unnamed construction defects that might 
result from the applicant's method of preserving the construction during the period of deferral has been 
admitted in the operating license proceeding. Id. at 506. 
30 The Board noted that it might view the matter differently if the Coalition alleged that the applicant 
had decided to abandon the plant. Id. at 50S. On brief to us the Coalition asserts that the lack of need 
for power and lack of financing "were more or less permanent" but does not offer to prove that the 
WPPSS management has decided on abandonment. Appeal by Coalition at 6. Thus, we need not reach 
the issue of whether abandonment would raise a material factual question. 
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"reasonable period of time" will coincide with the most likely comple
tion date. But, in the absence of a showing that the applicant's selection 
of the proposed completion date will compromise the Commission's 
oversight responsibilities, we believe that the selection of a date that per
mits examination of a new extension request in a timely fashion is con
sistent with 10 C.F.R. § 50.55. We also assume, for the purposes of sum
mary disposition, that some e'quipment deterioration may occur as a 
result of the delay. We concur in the Licensing Board's judgment, 
though, that such matter is better evaluated empirically in the operating 
license case. 

The Licensing Board's decision is affirmed. 
It is so ORDERED. 

FOR THE APPEAL BOARD 

Barbara A. Tompkins 
Secretary to the 

Appeal Board 
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Acting on the appeals of three intervenor groups from the Licensing 
Board decisions concluding that the licensee has demonstrated its 
managerial capability and technical resources to operate Unit 1 of the 
Three Mile Island reactor in a safe manner, the Appeal Board remands 
the proceeding to the Licensing Board for further hearing on, Inter alia, 
the adequacy Of licensee's training program. In addition, the Appeal 
Board grants an intervenor group's motion to reopen the record for a 
hearing on allegations of improper leak rate practices at TMI-l. 

RULES OF PRACTICE: RESPONSIBILITIES OF PARTIES 

Parties in NRC adjudicatory proceedings have an obligation to apprise 
the boards of significant new information. See Duke Power Co. (William 
B. McGuire Nuclear Station, Units 1 & 2), ALAB-143, 6 AEC 623, 
625-26 (973). 
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ATOMIC ENERGY ACT: DUTY OF LICENSEES 

Under the Atomic Energy Act, licensees are required to comply with 
Commission requirements for the protection of the public health and 
safety. See section 103b of the Atomic Energy Act, 42 U.S.C. § 2133b. 

ATOMIC ENERGY ACT: LICENSEE'S CHARACTER 

Under the Atomic Energy Act, the Commission is authorized to con
sider a licensee's character or integrity in deciding whether to continue 
or revoke its operating license. See section 182a of the Atomic Energy 
Act, 42 U.S.C. § 2232a; Houston Lighting and Power Co. (South Texas 
Project, Units 1 and 2), CLI-80-32, 12 NRC 281, 291 (1980). See also 
Consumers Power Co. (Midland Plant, Units 1 and 2), CLI-83-2, 17 
NRC 69, 70 (1983); id., ALAB-I06, 6 AEC 182, 184 (1973). 

ATOMIC ENERGY ACT: DUTY OF LICENSEES 

A licensee of a nuclear power plant has a great responsibility to the 
public, one that is increased by the Commission's heavy dependence on 
the licensee for accurate and timely information about the facility and its 
operation. Hamlin Testing Laboratories, Inc. v. AEC, 357 F.2d 632, 638 
(6th Cir. 1966); Petition for Emergency and Remedial Action, CLI-78-6, 7 
NRC 400,418-19 (1978). 

EVIDENCE: TESTIMONY BY CONSULTANTS 

The value of testimony by a witness at NRC proceedings is not under
mined merely by the fact that the witness is a hired consultant of a 
licensee. See Louisiana Power and Light Co. (Waterford Steam Electric 
Station, Unit 3), ALAB-732, 17 NRC 1076, 1091 (1983). 

RULES OF PRACTICE: FINDINGS OF FACT (EFFECT OF 
FAILURE TO FILE) 

Parties who fail to file proposed findings of fact and conclusions of law 
on a matter may be deemed to be in default and to have waived any fur
ther right to pursue the issue. 10 C.F.R. § 2.754. See Detroit Edison Co. 
(Enrico Fermi Atomic Power Plant, Unit 2), ALAB-709, 17 NRC 17, 
23 (1983). 
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EVIDENCE: CREDIBILITY (DEMEANOR OF WITNESS) 

Where credibility of evidence turns on the demeanor of a witness, the 
appeal board gives the judgment of the trial board which saw and heard 
the testimony particularly great deference. Duke Power Co. (Catawba 
Nuclear Station, Units 1 and 2), ALAB-355, 4 NRC 397, 404 (976). 

EVIDENCE: CREDIBILITY (DEMEANOR OF WITNESS) 

Demeanor evidence is of little value where other testimony, documen
tary evidence, and common sense suggest a contrary result. See Millar v. 
FCC, 707 F.2d 1530, 1539-40 (D.C. Cir. 1983); Local 441, 1BEW v. 
NLRB, 510 F.2d 1274, 1276 (D.C. Cir. 1975). 

ATOMIC ENERGY ACT: LICENSING STANDARDS 
(LICENSEE'S MANAGEMENT COMPETENCE) 

Ethics and technical proficiency are both legitimate areas of inquiry in 
the consideration of a licensee's overall management competence. 

ATOMIC ENERGY ACT: LICENSEE TRAINING PROGRAMS 
(ROLE OF STAFF) 

An active role in reviewing and auditing licensee training programs 
and examinations is contemplated for the NRC staff under Commission 
regulations. See generally 10 C.F.R. §'§ 55.10(a)(6), 55.33 (a)(4). See 
also 10 C.F.R. Part 55, Appendix A; NUREG-0660 (May 1980), Task 
I.A.2; Reg. Guide 1.8, "Personnel Qualification and Training," 2d pro
posed rev. 2 (980), §§ 2.2.2, 2.2.7. 

REGULATIONS: EFFECT (CONFLICT WITH LICENSING 
BOARD REQUIREMENTS) 

The promulgation of more stringent regulations, applicable to all 
licensees, supersedes less stringent requirements imposed by a licensing 
board in a particular proceeding. 

LICENSING BOARDS: AUTHORITY TO REGULATE 
PROCEEDINGS 

A licensing board may alter the usual order of presentation of evidence 
and require an intervenor that would normally follow a licensee to pro-
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ceed with its case first. This course of action is appropriate where, .for, 
example, the intervenor has failed to comply with discovery requests 
and orders. See Northern States Power Co. (Minnesota) (Tyrone Energy' 
Park, Unit 1), LBP-77-37, 5 NRC 1298, 1300-01 (1977), cited with ap
proval in Pennsylvania Power and Light Co. (Susquehanna Steam Electric 
Station, Units 1 and 2), ALAB-613, 12 NRC 317, 338 (1980); Public 
Service Co. of Indiana (Marble Hill Nuclear Generating Station, Units I 
and 2), ALAB-459, 7 NRC 179, 188 (1978); 10 C.F.R. § 2.731; 10 
C.F.R. Part 2, Appendix A, § V(d)(4); 5 U.S.C. § 556. The burden of 
proof on licensee, however, remains unchanged in these circuinstances. 
See Consumers Power Co. (Midland Plant, Units I & 2), ALAB-315, 3 
NRC 101, 105 (1976). ' 

RULES OF PRACTICE: BURDEN OF GOING FORWARD 

Where an intervenor raises a particular contention challenging a licen
see's ability to operate a nuclear power plant in a'safe manner, the inter
venor necessarily assumes the burden of going forward with the evidence 
to support that contention. See Consumers Power Co. (Midland, Plant, 
Units 1 and 2), ALAB-123, 6 AEC 331,345 (1973).' , 

RULES OF PRACTICE: REPRESENTATION (CHANGE IN 
REPRESENTATIVE) 

When a party is permitted to enter a case late, it is expected to take 
the case as it finds it. It follows that when a party that has participated in 
a case all along simply changes representatives in midstream, knowledge' 
of the matters already heard and received into evidence is imputed to it. 

RULES OF PRACTICE: REPRESENTATION 
(NON·ATTORNEY REPRESENTATIVE) 

The NRC's Rules of Practice permit non-attorneys to appear and rep
resent their organizations in agency proceedings. See 10 C.F.R. 
§ 2.713(b). Compare 49 C.F.R. §§ 1103.2, 1103.3 (Interstate Commerce 
Commission); 2d Cir. § 46(d); 3d Cir. R. 9;'Fed. Cir. R. 7(a). .' 

RULES OF PRACTICE: RESPONSIBILITIES OF PARTIES 

Although the NRC adjudicatory boards do not hold lay representatives 
to as high a standard as they do lawyers, all representatives have a re
sponsibility to comply with and be bound by the same agency procedures 
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as all other parties, even where a party is hampered by limited 
resources. Statement of Policy on Conduct of Licensing Proceedings, 
CLI-81-8, 13 NRC 452, 454 (1981). See, e.g., Pennsylvania Power and 
Light Co. (Susquehanna Steam Electric Station, Units 1 and 2), 
ALAB-693, 16 NRC 952,956-57 (1982). 

LICENSING BOARDS: DISCRETION IN MANAGING 
PROCEEDINGS (CALLING OF EXPERT WITNESSES) 

An adjudicatory board should call upon independent experts to assist 
the· board itself only in the most extraordinary circumstances - i.e., 
when a board simply cannot otherwise reach an informed decision on 
the issue involved. South Carolina Electric and Gas Co. (Virgil C. 
Summer Nuclear Station, Unit 1), ALAB-663, 14 NRC 1140, 1146 
(1981). 

OPERATING LICENSE: TECHNICAL SPECIFICATIONS 
(STATUS) 

Technical specifications for a nuclear facility are part of the operating 
license for the facility and are legally binding. See Portland General Elec
tric Co. (Trojan Nuclear Plant), ALAB-531, 9 NRC 263,272-73 (1979). 

RULES OF PRACTICE: REOPENING OF PROCEEDINGS 

In order to prevail on a motion to reopen the record, the proponent of 
the motion must show that the motion is timely, that it addresses a sig
nificant issue, and that it may alter the outcome. Pacific Gas and Electric 
Co. (Diablo Canyon Nuclear Power Plant, Units 1 and 2), ALAB-598, 
11 NRC 876, 879 (1980). 

EVIDENCE: ADMISSIBILITY (ACCIDENT REPORTS) 

Documents such as a Congressional report on an accident generally 
must be proffered in a timely manner and sponsored by a witness in 
order to be admitted into evidence. See Duke Power Co. (William B. 
McGuire Nuclear Station, Units 1 and 2), ALAB-669, 15 NRC 453, 477 
(1982). 
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LICENSING BOARDS: RESPONSIBILITIES (RESOLUTION 
OF ISSUES IN SPECIAL PROCEEDINGS) 

In a special proceeding, where the Commission has specified the 
issues for hearing, a licensing board is obliged to resolve all such issues, 
even in the absence of active participation by intervenors. 

ADJUDICATORY BOARDS: DELEGATED AUTHORITY 
(RELA TION TO NRC STAFF) 

NRC adjudicatory boards lack the authority to direct the staff in the 
performance of its duties. See Carolina Power and Light Co. (Shearon 
Harris Nuclear Power Plant, Units 1, 2, 3, and 4), CLI-80-12, 11 NRC 
514,516 (1980). 

LICENSING BOARDS: DISCRETION IN MANAGING 
PROCEEDINGS (CALLING OF NON-EXPERT WITNESSES) 

In the proper circumstances, an adjudicatory board is empowered to 
call and examine witnesses of whom the board is aware and who are 
likely to have (factual) information necessary for the proper resolution 
of the issues before it. See generally 10 C.F.R. § 2.718. Compare 
Summer, supra, 14 NRC at 1152-57. 

ENFORCEMENT ACTIONS: EFFECT ON 
LICENSING ACTIONS 

Because the independence of adjudicatory boards is essential to pre
serve the integrity of the hearing process, the board in an operating 
license adjudication is not bound by a decision of the Director of Inspec
tion and Enforcement in an enforcement action. South Texas, supra, 12 
NRC at 289. 

ATOMIC ENERGY ACT: LICENSEE CHARACTER 
(CORPORATE PHILOSOPHY AND MANAGEMENT) 

Replacing corporate managers can result in a change in overall corpo
rate philosophy and management. 
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ADJUDICATORY PROCEEDINGS: FINANCIAL ASSISTANCE 
TO INTERVENORS 

Under appropriations legislation for the NRC for fiscal years 1980 and 
1981, the Commission is precluded from providing financial assistance 
to intervenors. See Houston Lighting and Power Co. (Aliens Creek Nucle
ar Generating Station, Unit No. 1), ALAB-625, 13 NRC 13, 14-15 
(1981). 

TECHNICAL ISSUES DISCUSSED 

Training and testing of licensed and non-licensed personnel; 
Staffing and work hours; 
Maintenance (deferral, record keeping, priorities, overtime); 
Corporate Organization (command and administrative structure, 

financial/technical relationship). 

APPEARANCES 

Marjorie M. Aamodt and Norman o. Aamodt, Coatesville, 
Pennsylvania, intervenors pro se. 

Louise Bradford and Joanne Doroshow, Harrisburg, Pennsylvania, for 
intervenor Three Mile Island Alert, Inc. 

Ellyn R. Weiss, Washington, D.C., for intervenor Union of Concerned 
Scientists. 

Ernest L. Blake, Jr. (with whom George F. Trowbridge, Bonnie S. 
Gottlieb, and Deborah B. Bauser were on the brieO, 
Washington, D.C., for licensee Metropolitan Edison Company. 

Jack R. Goldberg for the Nuclear Regulatory Commission staff. 
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DECISION 

In several previous decisions, we addressed the emergency planning, 
environmental, and design issues raised in this special proceeding. See 
ALAB-697, 16 NRC 1265 (1982); ALAB-698, 16 NRC 1290 (1982), 
modified, CLI-83-7, 17 NRC 336, and rev'd in part, CLI-83-22, 18 NRC 
299 (1983); ALAB-70S, 16 NRC 1733 (1982), petition/or review pending 
sub nom. Union 0/ Concerned Scientists v. NRC, No. 83-1503 (D.C. Cir. 
filed May 9, 1983); ALAB-729, 17 NRC 814 (1983), review pending, 
Commission Order of January 27, 1984 (unpublished). We now turn to 
the only matter remaining for this Appeal Board's consideration, the 
ability of licensee's management to operate Unit 1 of the Three Mile 
Island facility (TMI-I) in a competent, responsible, and safe manner. 

Three intervenor groups - Marjorie and Norman Aamodt, Three 
Mile Island Alert, Inc. (TMIA), and the Union of Concerned Scientists 
(UCS) I - appeal the Licensing Board's decisions concluding that licen-

I UCS, although an active litigant in other phases of this proceeding, participated to only a limited 
extent in the management phase. No party, however, has objected to Its appeal and thus we have given 
full consideration to the essentially legal arjuments advanced In lIS brief. 
, The Commonwealth of Pennsylvania originally appealed from the Licensing Board's decisions but 

later withdrew aOer entering a stipulation with licensee. In an unpublished order Issued December 22, 
1983, we approved this action. 
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see has demonstrated its managerial capability and technical resources to 
operate TMI-l in a safe manner. See LBP-81-32, 14 NRC 381 (1981), 
and LBP-82-56, 16 NRC 281 (1982). Each argues, though on somewhat 
different grounds, that the Board erred in authorizing restart. Licensee 
and the NRC staff support affirmance of the Licensing Board's 
decisions. As we explain below, the present state of the record in several 
areas does not permit us to make an ultimate judgment on the licensee's 
competence. Accordingly, we remand this proceeding to the Licensing 
Board for further hearing, primarily on the adequacy of licensee's train
ing program. In addition, we grant the Aamodts' motion to reopen the 
record for a hearing on the allegations of falsification of leak rate records 
at TMI-l. 

I. BACKGROUND 

This proceeding began approximately five years ago when, in response 
to the March 1979 accident at Unit 2 of the TMI facility, the Commis
sion ordered a hearing to be conducted prior to restart of TMI-1.2 The 
Commission found that "the unique circumstances at TMI require that 
[certain] safety concerns ... be resolved prior to restart." CLI-79-8, 10 
NRC 141, 143 (1979). Among them were "questions about the manage
ment capabilities and technical resources of [licensee], including the 
impact of the Unit 2 accident on these." Ibid. The Commission also 
identified specific short-term actions that licensee was to be required to 
complete before it could safely resume operation. Two are relevant to 
this phase of the proceeding: 

I.(e) [The licensee shall) [a)ugment the retraining of all Reactor Operators and 
Senior Reactor Operators assigned to the control room including training in 
the areas of natural circulation and small break loss of coolant accidents includ· 
ing revised procedures and the TMI·2 accident. All operators will also receive 
training at the B&W [Babcock & Wilcox) simulator on the TMI·2 accident and 
the licensee will conduct a 100 percent reexamination of all operators in these 
areas. NRC will administer complete examinations to all licensed personnel in 
accordance with 10 CFR 55.20·23. 

• • • 

2 At the time of the accident. TMI-I had been shut down for refueling. It has remained in cold shut· 
down ever since. Although the Commission has delegated to us the Initial responsibility for disposing of 
appeals on the merits. it has retained authority to decide if and when the plant should actually be permit· 
ted to restart. CLI-81-19. 14 NRC 304. 305-06 (1981). That determination is now scheduled for June 
1984. Memorandum for the Parties from SJ. Chilk. Secretary to the Commission. "Tentative Commls· 
sion Views and Plan for Resolution of Management Integrity Issues Prior to Restan" (January 21, 
1984). at J. 
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6. The licensee shall demonstrate [itsl managerial capability and resources to 
operate Unit 1 while maintaining Unit 2 in a safe configuration and carrying 
out planned decontamination and/or restoration activities. Issues to be ad
dressed include the adequacy of groups providing safety review and operational 
advice, the management and technical capability and training of operations 
staff, the adequacy of the operational Quality Assurance program and the facili
ty procedures, and the capability of ihlportant support organizations such as 
Health Physics and Plant Maintenance. 

Id. at 144-45. See id. at 146, 149. The Licensing Board presiding over 
the hearing was to consider, among other things, whether these short
term actions "are necessary and sufficient to provide reasonable assur
ance that [TMI-lJ can be operated without endangering the health and 
safety of the public, and should be required before resumption of opera
tion should be permitted," Id. at 148. 

The Commission later provided more guidance to the Board concern
ing the hearing on these "management competence" issues. It directed 
the Board to examine the following broad issues: 

(I) whether Metropolitan Edison's management is sufficiently staffed, has sufficient 
resources and is appropriately organized to operate Unit 1 safely; (2) whether facts 
revealed by the accident at Three Mile Island Unit 2 present questions concerning 
management competence which must be resolved before Metropolitan Edison can 
be found competent to operate Unit 1 safely; and (3) whether Metropolitan Edison 
is capable of operating Unit 1 safely while simultaneously conducting the clean-up 
operation at Unit 2. 

CLI-80-S, 11 NRC 408, 408 (980).3 The Commission also refined 
these into 13 "specific issues" warranting the Board's attention. (These 
include issues that relate to corporate structure, maintenance, safety 
review, and in-house technical resources; all 13 are set forth in Appendix 
A to this opinion.) Id. at 408-09. 

Numerous parties intervened and participated in the extensive hear
ings on management issues before the Licensing Board. Shortly before 
the Board was to issue its partial initial decision on this subject, 
however, the NRC stafT notified it of cheating and other irregularities in 
connection with the April 1981 reactor operator examinations that the 
Commission had ordered. Consequently, the Board issued its decision in 
August 1981 but retained jurisdiction to consider how the outcome of 

31n CLI·81-17, 14 NRC 299 (l98\), the Commission authorized the formal transfer of the operating 
license for TMI·I from Metropolitan Edison Company to the newly formed General Public Utilities 
subsidiary, GPU Nuclear Corporation (GPUN). It also instructed the Licensing Board to consider the 
management competence ofGPUN, rather than that of Metropolitan Edison. 
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the then-pending cheating investigation might affect its conclusions on 
management competence. The Board explained: 

The issues of Licensee's management integrity, the quality of its operating 
personnel, its ability to staff the facility adequately, its training and testing program, 
and the NRC process by which the operators would be tested and licensed, are all 
important issues considered in this partial decision. We will consider carefully the 
effect on such issues of the anticipated NRC Staff report, any further action by the 
Licensee and Staff in light of the report, including whether there will be a reexami
nation of individuals who took the April examination, and the advice of the parties, 
to determine whether further actions by this Board appear warranted. 

LBP-81-32, supra, 14 NRC at 403 (, 45).4 See id. at 454 n.18, 582 n.63, 
583 (n 204, 584, 585). In all other respects, though, the Board ruled in 
licensee's favor on the various management issues specified by the 
Commission. It thus concluded that licensee has demonstrated its "man
agerial capability and technical resources to operate Unit 1 while main
taining Unit 2 in a safe configuration and carrying out planned decon
tamination and/or restoration activities." Id. at 582 (, 584). It also 
found the short-term actions necessary and sufficient for resumption of 
operation. Ibid. (, 584). 

Without the objection of any party, the Licensing Board formally re
opened the record on the cheating matter less than a month later and ap
pointed a Special Master to hear the evidence and render an advisory 
report. ASLB Memorandum and Order of September 14, 1981 (unpub
lished). See 10 C.F.R. § 2.722.5 The Board defined the broad issue to be 
heard in the reopened proceeding as 

the effect of the information on cheating in the NRC April examination on the 
management issues considered or left open in the Partial Initial Decision, recogniz
ing that, depending on the facts, the possible nexus of the cheating incident in the 
NRC examination goes beyond the cheating by two particular individuals and may 
involve the issues of Licensee's management integrity, the quality of its operating 
personnel, its ability to staff the facility adequately, its training and testing program, 
and the NRC process by which the operators would be tested and licensed. 

ASLB Memorandum and Order of October 14, 1981 (unpublished), at 
2. It also gave examples of numerous specific questions to be addressed. 
(These are set forth in Appendix B.) The Special Master thus held fur
ther hearings and in accordance with the Board's instructions issued a 

4 For ease of reference, we cite to the paragraph as well as page references of the Board's various 
decisions. 

S Because of the reopening, we deferred briefing of any appeals from the management partial initial 
decision. 
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report reflecting his conclusions and recommendations. See LBP-
82-34B, 15 NRC 918 (1982). The Special Master essentially concluded 
that although licensee's upper management did not encourage, 
condone, participate in, or know of the cheating at the time it occurred, 
it was responsible for the negative attitude among its staff toward the 
NRC examination process that led to the cheating and similar incidents 
revealed in the record.ld. at 1053-54 (, 338). 

The Licensing Board adopted the evidentiary record developed before 
the Special Master and most of his conclusions. It differed somewhat, 

" however, as to the cause of the breakdown in licensee's training and test
ing program. According to the Licensing Board, this was attributable to 
a failure (1) to define clearly the portion of licensee's management with 
responsibility for the program, and (2) to apply the principles of quality 
assurance and quality control to the training and testing program. 
LBP-82-56, supra, 16 NRC at 300 (, 2082). The Board nevertheless 
concluded that these weaknesses did not undermine its earlier findings 
in favor of restart. Id. at 301 (, 2089). It did, however, impose several 
conditions on restart that basically require future auditing of licensee's 
training and testing.ld. at 384 (, 2421). 

Briefing of the intervenors' appeals from the Licensing Board's two 
management phase decisions followed. But by the time briefing was 
completed, our consideration of the design phase was well under way 
and required a reopening of that part of the record for additional 
evidence. See ALAB-708, 16 NRC 1770 (1982). We thus deferred con
sideration of the instant appeals. Appeal Board Memorandum of January 
19, 1983 (unpublished). At about the same time, information assertedly 
bearing on management competence issues was coming to light during 

. the Commission's review of the now-settled civil lawsuit by licensee's 
parent corporation against the manufacturer of the TMI reactors, Bab
cock & Wilcox (B&W). See General Public Utilities Corp. v. Babcock &: 
Wilcox Co., No. 80-CIV-1683 (S.D.N.Y. filed March 25, 1980) ["B&:W 
trial"]. By the spring of 1983, we received both the Aamodts' and 
TMIA's motions to reopen the record, based in part on the B&: W trial 
record and in part on other developments related to management issues. 
In ALAB-738, 18 NRC 177 (1983), we ruled on those motions as well 
as a third one filed earlier by the Aamodts. We denied the motions 
except to the extent they sought reopening on allegations of pre-accident 
falsification of leak rate data at TMI-2. We remanded that issue to the 
Licensing Board for hearing, but the Commission has indefinitely stayed 
that proceeding. Commission Order of October 7,1983 (unpublished). 

As is often the case with complex litigation extending over a long 
period of time, events occur that appear to overtake, or at least to affect, 
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the matters at hand. Such is the case here. In fulfillment of their well
established obligation to apprise us of "significant new information," 
the parties have submitted an enormous number of documents, reports, 
etc. See Duke Power Co. (William B. McGuire Nuclear Station, Units 1 
& 2), ALAB-143, 6 AEC 623, 625-26 (1973). This information is not 
evidence of record.6 On the other hand, we cannot be so myopic as to 
ignore either the very existence of ongoing investigations into matters 
relevant to management competence, or important matters of fact about 
which there can be no dispute (e.g., personnel and staff changes). In this 
opinion, we attempt to achieve a balance between these competing 
factors. As a result, we dispose of some issues that appear amenable to 
final resolution, identify others that clearly require record 
supplementation, and note still others that are subject to ongoing 
investigations. 

II. STANDARDS 

The nebulous concept of "management competence" has assumed dif
ferent facets as developments have unfolded during the course of this 
proceeding. What began as an inquiry into primarily licensee's technical 
capability and resources has evolved - as a necessary consequence of 
those developments - into a search for answers to questions concerning 
the "integrity" of licensee's management as welJ.7 In its order providing 
guidance to the Licensing Board on the specific management issues the 
Board was to consider, the Commission acknowledged that it had no 
standards for nuclear power plant management and operation. 
Nevertheless, it directed the Board to "apply its own judgment in devel
oping the record and forming its conclusions on these questions." 
CLI-SO-5, supra, 11 NRC at 409-10. 

The Board, however, was not left to operate entirely within a regula
tory vacuum. Section 103b of the Atomic Energy Act, 42 U.S.C. 
§ 2133b, requires licensees to comply with Commission requirements 
for the protection of the public health and safety. In addition, section 

6 We have also been served with copies of myriad pleadings solicited by the Commission to aid It In 
its consideration of actual "restart." Se~ note 2, mpra. Time, lack of resources, and - most Important 
- the limitations of formal alljudication compel us to confine ourselves to the alljudicatory record and 
materials addressed specifically to us. 

71n this coMcction, It should be kept In mind that the purpose of this special proceeding Is not to ex. 
plore what happened duri", the TMI·2 accident, or even to litigate the overall safety ofTMI·l. Rather, 
liven the questions raised by that accident, the focus Is on licensee's ability to operate TMI·l safely In 
the future, should restart be authorized. ~ CLI-84-3, 19 NRC SSS, S60 (1984). 
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182a, 42 U.S.C. § 2232a, permits the Commission to consider a licen
see's "character."8 Presumably, character is what the Licensing Board 
meant by its references to licensee's "management integrity." See, e.g., 
LBP-81-32, supra, 14 NRC at 403 ('45).9 

The Atomic Energy Act, however, does not define "character," and 
the legislative history is unenlightenin'g as to Congress's intent. lo Evalua
tion of character always involves consideration of largely subjective 
factors. In the corporate context, with the interplay of individual and col
lective actors, that undertaking proves even harder to tackle. But not 
long after the Commission identified a number of management-related 
issues to be resolved here, in another case it spoke in general, yet 
forceful, terms on the matter of applicant/licensee competence and 
character: 

Either abdication of responsibility or abdication of knowledge, whether at the con
struction or operating phase, could form an independent and sufficient basis for 
revoking a license or denying a license application on grounds of lack of competence 
{i.e., technical} or character qualification on the part of the licensee or license 
applicant. 

Houston Lighting and Power Co. (South Texas Project, Units 1 and 2), 
CLI-80-32, 12 NRC 281, 291 (1980). See also Consumers Power Co. 
(Midland Plant, Units 1 and 2), CLI-83-2, 17 NRC 69, 1.0 (1983) (mere 
planning to withhold material information, e.g., is evidence of "bad char
acter" and could warrant adverse licensing action); Id., ALAB-I06, 6 
AEC 182, 184 (1973) ("mapagerial 'attitude," as well as technical 
qualification, is relevant to inquiry into applicant's quality assurance 
program). 

8 Section IS2a: specifically refers to an applicant's character. But that section also provides that "(t)he 
Commission may at any time after the filing of the original application, and before the expiration of the 
license, require funher written statements in order to enable the Commission to determine whether the 
application should be granted or denied or whether a license should be modified or revoked." 42 U.S.C. 
§ 2232a. 

9 "Character" is defined as "reputation esp. when good," and "a compOSite of good moral qualities 
typically of moral excellence and firmness blended with resolution, self-discipline, high ethics, force, 
and judgment" Websttr's Third Ntw International Dictionary 376 (unabridged ed. 1971). "Integrity" 15 
"an uncompromising adherence to a code of moral, artistic, or other values: utter sincerity, honesty, 
and candor: avoidance of deception, expediency, artificiality, or shallowness of any kind." Id. at 1174. 
Tht Original Roget's Thesaurus §§ 929,933 (1962) Includes "character" and "integrity" as synonyms for 
"probity" and "virtue." 

to Reference to an applicant's character appeared In the original version of section 1821n what ultimate
ly became the Atomic Energy Act of 1954. Set Ioint Comm. on Atomic Energy, A Proposed Act to 
Amend the Atomic Energy Act of 1946, 83d Cong., 2d Sess. (1954). We have been unable to locate In 
the pertinent House and Senate Reports, Hearings, and Debates more than an occasional passing 
remark concerning the Commission's authority to consider character. Stt, t.g., Htarlngs BtfoTt tht Joint 
Comm. on Atomic Energy on S. J32J and H.R. 8862. 10 Amend the Atomic Entrgy Act of 1946. 83d Cong., 
2d Sess. 1131 (954) (excerpts from an analysis prepared upon behalf of the Federal Power 
Commission). 
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We also recognize that a licensee of a nuclear power plant has a great 
responsibility to the public. The view expressed almost two decades ago 
by the court in Hamlin Testing Laboratories, Inc. v. AEC, 357 F.2d 632, 
638 (6th Cir. 1966), is no less apt today: "We can imagine no area 
requiring stricter adherence to rules and regulations than that dealing 
with radioactive materials, from the viewpoint of both public health and 
national security." A licensee's responsibilities are increased by the 
Commission's heavy dependence on the licensee for accurate and timely 
information about the facility and its operation. Petition for Emergency 
and Remedial Action, CLI-78-6, 7 NRC 400, 418-19 (1978). 

Thus, while lacking precise standards against which to measure licen
see's conduct, the foregoing views provide valuable aid for grasping the 
slippery concept of management competence. They serve as well as 
guideposts for our appellate review of the Licensing Board's decisions. 

III. TRAINING 

Foremost among the matters warranting our consideration is the 
broad category characterized by the Licensing Board as "training." En
compassed within this topic are issues concerning the adequacy of the 
testing procedures to measure training effectiveness and the related 
cheating matter. The Commission gave training special emphasis in the 
1979 order instituting this proceeding. See CLI-79-8, supra, 10 NRC at 
144-45. The Licensing Board as well stressed the important relationship 
between training and operator competence. See LBP-81-59, 14 NRC 
1211, 1709-10 ("2015-2018) (1981). The substantial part of the record 
devoted to training underscores its role in assuring the safe operation of 
TMI-l. Training thus demands our considerable attention here on 
appeal. 

In its first partial initial decision, the Licensing Board devoted substan
tial discussion to the TMI-l training program for both licensed and non
licensed personnel. See LBP-81-32, supra, 14 NRC at 441-79 (" 163-
276). It described the program, organization, and personnel devoted to 
the facility's training needs, noting that employees spend one of every 
six weeks in training. Id. at 443-53 (n 169-200). The Board also dis
cussed the significant changes in licensee's training program since the 
TMI-2 accident, particularly the Operator Accelerated Retraining Pro
gram (OARP). Licensee developed the OARP to satisfy the Commis
sion's short-term requirement (1.(e» to augment operator retraining. 
Id. at 451-55 (" 196-207). See CLI-79-8, supra, 10 NRC at 144. The 
Licensing Board reviewed the testimony and other evidence licensee ad
duced in support of its improved training program, as well as that of the 
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NRC staff and Marjorie Aamodt. The Aamodts' contention 2 on training 
was somewhat vague and principally focused on the need for independ
ent certification that TMI-l personnel can perform their jobs in a safe 
manner.'1 The Board nonetheless addressed the discrete points pressed 
by the Aamodts at the hearing - i.e., human factors engineering 
(control room design), simulator training, the adequacy of licensee's 
training and testing program, operator stress, operator attitude, and the 
adequacy of NRC testing. LBP-81-32, supra, 14 NRC at 465-78 
(" 243-275). The Board concluded that licensee's training program is 
"comprehensive and acceptable'; and in compliance with the Commis
sion's orders. [d. at 478-79 (, 276).'2 The Board, however, expressly 
qualified its findings with regard to operator testing and licensing as a 
result of the then-recent revelations about cheating on the NRC operator 
examinations, and it promised to reconsider them after further 
investigation. [d. at 454 n.18, 479 n.24, 582 n.63 (n 204, 276, 584). 

After considering the evidentiary record, the Special Master's report, 
and the parties' comments in connection with the reopened hearing on 
cheating, the Licensing Board 

remain[ed) convinced that the evidence supported the conclusion that Licensee's 
training program was well designed to train qualified operators and that there was a 
rational plan to implement the program. As we noted above, on the one occasion 
when the integrity of the examination procedures was questioned, the Board rea· 
sonably inferred that suitable action would be taken, I.e., requalilication tests would 
be "closed·book". 

LBP-82-56, supra, 16 NRC at 379 (, 2399). Although the Board identi
fied some weaknesses in the program, it did not find the operators to be 
incompetent. [d. at 300, 381 (" 2085, 2410). Rather, the Board attribut
ed these shortcomings to failures in quality assurance and quality 
control. [d. at 300,379,381 (" 2084, 2401, 2410). As a remedy for this 
problem, the Board imposed five conditions on restart, requiring, 

II The Aamodts' contention 2 states: 
It is contended that TMI·I should not open until the perrormance or licensee technicians and 

management can be demonstraled 10 be upgraded as certified by an independent engineering 
firm. This upgrading should include 100% test perrormance or job description with provision for 
retraining and retest, or discharge of those who cannot consistently and confidently master all 
necessary Information for sare conduct of Iheir job description under all anticipated critical situa· 
tions as well as routine situations. 

LBP·81·32, supra, 14 NRC at 442 (, 165). 
12 The Board also reviewed numerous licensee commitments in the area of operator training, imposing 

many as license conditions. It!. at 567·71, 578·82 (n 538·555,583), 
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among other things, a two-year post-restart audit of licensee's training 
and testing program. Jd. at 384 (, 2421).13 

We now turn to the numerous arguments raised on appeal that con
cern the broad topic of training. 

A. Licensee's Consultants 

On appeal, the Aamodts first challenge both the "independence" and 
the qualifications of the consultants who reviewed licensee's training 
program and testified on its behalf. In addition to several of its own 
employees, licensee presented a panel of three consultants whom it 
asked to evaluate the adequacy of the upgraded training program. These 
three witnesses were Dr. Eric Gardner, an educational psychologist; Dr. 
Julien Christensen, an engineering psychologist and human factors 
specialist; and Mr. Frank Kelly, a nuclear engineer and president of PQS 
Corporation, a firm that acts as a consultant to power plants on training 
and staffing. Licensee also introduced into evidence the June 1980 
report of the OARP Review Committee ("OARP Report"). See Lie. 
Exh. 27. Dr. Robert E. Uhrig, an official of Florida Power & Light 
Company, chaired the committee, which included as members Drs. 
Gardner and Christensen, as well as Dr. William R. Kimel, Dean of the 
College of Engineering at the University of Missouri, and Mr. Richard J, 
Marzec, a training official for Duke Power Company. 

13 The five conditions imposed are: 
(I) There shall be a two-year probationary period during which the Licensee's qualification and 

requalification testing and training program shall be subjected to an in-depth audit by inde
pendent auditors. approved by the Director of NRR, such auditors to have had no role in the 
TMI-I restart proceedings. 

(2) Licensee shall establish criteria for qualifications of training instructors to ensure a high level 
of competence in instruction, including knowledge of subjects taught, skill in presentation of 
knowledge, and preparation, administration, and evaluation of examinations. 

(3) Licensee shall develop and implement an internal auditing procedure, based on unscheduled 
("surprise") direct observation of the training and testing program at the point of delivery, 
such audits to be conducted by the Manager of Training and the Supervisor of Operator Train
ing and not delegated. 

(4) Licensee shall develop and implement a procedure for routine sampling and review of exami
nation answers for evidence of cheating, using a review process approved by the NRC Staff. 

(5) Until further order in this proceeding, any participation of Gary P. Miller in the start-up, test
ing or operation of TMI-I shall be under the direct supervision of an appropriately qualified 
official ofGPU Nuclear Corporation. 

LBP-82-56, supra. 16 NRC at 384 (, 2421). The Board also sought to impose a $100,000 penalty on 
licensee "as a long-term remedy to provide reasonable assurance that TMI-I can be operated without en
dangering the public health and safety." Ibid. (, 2420). In CLI-82-3I, 16 NRC 1236 (1982), however, 
the Commission concluded that the Board had no jurisdiction to Impose such a fine and referred the 
matter to the Office oflnspection and Enforcement. Set! CLI-83-20, 18 NRC I (1983). 
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The Aamodts' objection to characterizing these individuals as 
"independent" is baseless. None is an employee of licensee, and none 
has ever purported to be anything but a hired consultant. The latter fact 
of itself does not undermine the value of these individuals' testimony. 
See Louisiana Power and Light Co. (Waterford Steam Electric Station, 
Unit 3), ALAB-732, 17 NRC 1076, 1091 (1983). 

Nor have the Aamodts successfully challenged the qualifications or 
testimony of licensee's consultants. We have reviewed each and find 
that both the witness panel and the OARP Review Committee are com
prised of exceptionally well qualified persons from a range of disciplines 
(nuclear engineering, education, psychology, testing) most suitable to 
their task. See Gardner, fo1. Tr. 12,409, at 2-4; Kelly, fo1. Tr. 12,409, at 
1, App. A; Christensen, fo1. Tr. 12,409, at 1-3; Lic. Exh. 27, OARP 
Report, at 4-9. Understandably, no one witness or member of the 
OARP Review Committee is an expert in all of these areas. In this age 
of specialization, it would be rare indeed to find such a Renaissance man 
or woman. See generally Consumers Power Co. (Midland Plant, Units 1 
and 2), ALAB-379, 5 NRC 565, 569 (1977),14 It is not surprising, then, 
that Dr. Gardner, an educational psychologist, told Mrs. Aamodt at the 
hearing that he was "not qualified" to respond to her question concern
ing the operators' "competen[ce] to operate the plant under all 
conditions." Tr. 12,628. The few other examples cited by the Aamodts 
of where these witnesses' testimony was "destroyed or weakened 
through cross-examination" are similarly without foundation. See 
Aamodt Brief (October 4, 1982) at 5-6'. Further, the limited intervenor 
testimony presented did not damage that of licensee's witnesses. See 
Aamodt, fo1. Tr. 12,931. 

As for the Aamodts' complaint that the Licensing Board overlooked 
the more critical elements of the OARP Report, we believe that the 
Board could have elaborated more on the areas the Committee identified 
as needing improvement (e.g., description of control room operator 
tasks, the training facility, instructor training, communication between 
management and stam. See LBP-81-32, supra, 14 NRC at 454 (, 203). 
See also Lic. Exh. 27, OARP Report, at 140, 141, 143, 146-47, 149. 
Nonetheless, it cannot be reasonably disputed that the overall conclusion 
of the OARP Review Committee, which took account of the weaknesses 
in the program, was strongly favorable, and the Board's decision fairly 
reflects that. But see pp. 1234-36, in/ra. 

14 Brought to mind is John Kennedy's often paraphrased statement to a White House gathering or 
Nobel laureates that there had never been a greater collection or genius - with the possible exception 
or when Thomas Jerrerson dined alone. 
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B. Cheating 

Both TMIA and the Aamodts devote substantial portions of their argu
ments,on appeal to the cheating incidents explored at. the 'reopened 
hearing. They are primarily dissatisfied with the Licensing Board's treat
ment of allegations against several individuals, . particularly where the 
Board's conclusions differ from those of the Special Master. ls In interve
nors' view, the Board should have deferred more to the Special Master's 
observations concerning witness demeanor and credibility. . 

Before turning to the individual areas on which intervenors disagree 
with the Licensing Board's conclusions, a brief synopsis of the cheating 
episode is in order. In July and August 1981, the Licensing Board re
ceived a series of Board Notifications from the NRC staff, informing it 
that cheating had occurred on the NRC Reactor Operator (RO) and 
Senior Reactor Operator (SRO) examinations in April 1981: The staff 
also noted that some sessions of the examinations had been un proctored 
for extended periods of time, and it concluded that reexamination was 
warranted. See BN-81-17 (July 28, 1981); BN-81-17B (August 7, 
1981); BN-81-17C (August 14, 1981); BN-81-17D (August 17, 1981). 
The Licensing Board soon thereafter issued its already completed partial 
initial decision on management, but retained jurisdiction and reopened 
the hearing insofar as the cheating allegations were concerned. An exten
sive hearing was held before the Special Master, and the Licensing 
Board, after consideration of his findings, issued another partial initial 
decision on cheating alone. 

At this stage, the following facts are essentially no longer in dispute. 
Two shift supervisors, 0 and W,I6 cheated extensively on Iicensee
administered examinations as well as the April 1981 NRC examinations. 
Their employment with licensee has been terminated. G and If, reactor 
operators, cheated on licensee-administered examinations. G is no 
longer employed by licensee. Letter from E.L. Blake to Appeal Board 
(October 7, 1982); App. Tr. 159. Pursuant to a stipulation between licen
see and the Commonwealth of Pennsylvania (see note 1, supra), H.will 

IS Intervenors also complain about the "loose" testing procedures and the casual attitude of a number 
of operators as to what constitutes cheating. There is no real dispute that the administration of the April 
1981 NRC examination and earlier licensee tests was lax. Su LBP·82·56, supra. 16 NRC at 357 
(, 2324). In fact, the Commission has Issued a Notice of Violation imposing a $40,000 civil penalty for 
licensee's failure to implement its Operator Accelerated Retraining Program properly. CLI·83.20, supra. 
18 NRC 1. What is relevant here, however, is whether there can be confidence that future training and 
testing procedures will not be so compromised. We address that issue below at pp. 1232·39. 
161n order to protect their identities, many of the persons involved in the cheating incidents have been 

referred to throughout this proceeding by leller designations, per agreement of the parties and at the dis· 
cretion of the Special Master. Our continuation of this practice should not be construed as an endorse· 
mentofil. 
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never again operate TMI-l and is now assigned to the TMI-2 Waste 
Shipping Department as an engineering associate. Commonwealth of 
Pennsylvania Motion to Withdraw Appeal (July 8, 1983), Stipulation of 
Withdrawal (July 6, 1983) at 2; App. Tr. 221.17 A number of other licen
see employees also were implicated in various cheating incidents. While 
the Special Master was able to reach conclusions as to wrongdoing in 
some instances, the Licensing Board was, in some cases, unable either 
to reach the same conclusions or to impose sanctions for conduct it did, 
in fact, find improper. It is the Licensing Board's action in this regard 
that is the principal source of intervenors' complaints on appeal concern
ing the cheating incidents. 

1. Michael Ross 

We devote our attention first to the charges involving Michael Ross, 
Manager of Plant Operations at TMI-1. The Licensing Board rightly de
scribed him as possibly "the most important person on the TMI-l 
operating team as far as the public health and safety is concerned." 
LifF-81-32, supra, 14 NRC at 439 (, 155). He is the highest level of 
management directly implicated in cheating and, thus, it is essential that 
all questions concerning his conduct be resolved satisfactorily.'1 

The allegations against Ross are twofold but arise from the same set 
of circumstances. He is accused of improperly influencing the NRC 
examiners to broaden the answer keys for the April 1981 NRC licensing 
test so as to increase the operators' scores. At the same time, he is said 
to have kept, intentionally, the NRC proctor away from one of the exam
ination rooms. The Special Master found both allegations to be true. 
LBP-82-34B, supra, 15 NRC at 976,988 (n 152, 178). 

First, the Special Master acknowledged that it is the NRC's standard 
practice to have the senior members of a facility's staff review the ques
tions and answers for NRC licensing examinations. This is done to 
assure that the questions and answers are still valid for the plant and 
that the questions can be clearly understood. The review is done during 

171n Ihese circumSlances, Ills nol necessary for us 10 address TMIA's argumenllhal G and H should 
be removed from licensed duties. 
II This is so despite the fact that none of the Intervenors filed proposed findings on the Ross matter. 

See LBP.82·56, supra. 16 NRC at 326 n.236 (, 2194). In this circumstance, they may be deemed to be 
in default and to have waived any further right to pursue the issue. See LBP-81-32, supra. 14 NRC at 
399 (, 35); 10 C.F.R. § 2.754. See also Dttrolt Edison Co. (Enrico Fermi Atomic Power Plant, Unit 2), 
ALAB-709, 17 NRC 17,23 (1983). 

Nevertheless, we view this matter with great concern. As an indication of that, we asked the parties to 
devote special attention to the charges against Ross during oral argument of this appeal. Appeal Board 
Memorandum and Order of December 22,1983 (unpublished), at S. 
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the examination to avoid premature disclosure of answers, while still 
leaving time to correct any errors in it. See Staff Exh. 29, ES-201 (rev. 
2, 1969), at 3. On April 23 and 24, 1981, Ross and two of licensee's 
training instructors, Nelson Brown and Dennis Boltz, met with Bruce 
Wilson, the NRC examiner and proctor, to review the answer key for 
the "A" examination (given on April 21 and 22) and the questions and 
answers for the "B" examination then in progress. The unusual aspect 
of this review was that Ross himself had taken the "A" examination be
cause of the Commission's requirement that all licensed personnel be 
retested. See CLI-79-8, supra, 10 NRC at 144. It was thus unavoidable 
that at least one examinee would also have to be a reviewer. See LBP-
82-34B, supra, 15 NRC at 970-72 (" 137-141}.19 

The Special Master, however, relied heavily on the testimony of YY, 
a former TMI-l employee who had reported an incident involving Ross 
to the NRC's Office of Inspection and Enforcement (I&E) in September 
1981. YY alleged that on April 23 or 24, Ross 

appeared to be in a very happy - almost ecstatic - mood and was talking to the 
shift supervisor .... [Ross] told how he had met with one of the NRC proctors in. 
BB's office to go over the ROISRO exams. He said that he had gotten the NRC to 
"expand" the answer key so as to give the examinees more latitude in their answers 
and also that he had kept the proctor out of the room for a very long period of time. 
The inference I [yYJ drew was that by both actions he had made it easier for the 
people taking the tests. 

Staff Exh. 27, Encl. 1.20 YY added his belief that Ross "had meant what 
he said" and was not "beyond doing something such as purposely keep
ing the NRC proctor out of the room." Ibid. He also stated, however, 
that Ross could have been "bragging." Id. at 7. 

The Special Master called YY to testify at the hearing. YY essentially 
repeated the charges against Ross. Tr. 26,011, 26,015-16. The Special 
Master found other evidence of Ross's comments in statements to NRC 
investigators by GG, KK, and RR. LBP-82-34B, supra, 15 NRC at 
972-73 (, 143). Ross testified that he could not remember specifically, 
but that he probably made statements similar to those YY attributed to 
him. He added, however, that by such remarks he would have meant 
the answer keys were adjusted to correspond better with the operators' 
training and that his intent in making the remarks was to increase low 

19 So that there could be some review of the "A" examination while it was in progress on April 21-22. 
licensee provided two members of its stalT and an outside training consultant. None. however. was a 
licensed operator with "hands-on" knowledge of the day-to-day operation of the plant. See LBP-82-34B. 
supra, 1 S NRC at 971 (, 139). 
20 Ross is referred to in this statement and other testimony as EE. but did not seek anonymity. 
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operator morale. Id. at 973 (, 144). See Tr. 24,331-32, 24,334-35. But 
the Special Master found Ross's testimony "not credible," citing several 
discrepancies in his statements. LBP-82-34B, supra, 15 NRC at 974-75 
(1 147).21 He also discounted the somewhat more favorable testimony 
of Bruce Wilson because Wilson had an interest in not appearing as 
though Ross had duped him. Id. at 975-76 (, 150). On the other hand, 
the Special Master found YY's testimony "clear" and his demeanor 
"completely forthright," while finding Ross's demeanor "less than 
forthright." Id. at 976 (1 151). 

The Special Master also considered a sampling of 12 changes - about 
one-fourth the total number - made to the answer key of the "A" 
examination. He found many changes correct and necessary, except for 
two, where "[t]he good faith of the reviewers is at issue." Id. at 987 
(, 177). In those two instances, the Special Master was especially in
fluenced by the fact that the reviewers (Ross, Brown, and Boltz) were 
about the only examinees to benefit from the proposed changes. Ibid. 
('V 177). This, coupled with the Special Master's negative findings on 
Ross's credibility, led to his conclusion that Ross acted improperly, as al
leged by YY. Id. at 987-88 (1 178). 

The Licensing Board disagreed, emphasizing a number of factors. 
LBP-82-56, supra, 16 NRC at 326,327 (" 2195,2199). First, the occa
sion for Ross and his colleagues to review the examination with Wilson 
was not of Ross's making: it was the product of both the ordinary NRC 
practice of having senior plant personnel review its examinations, and 
the extraordinary requirement that all operators be retested. Id. at 
326-27 (, 2198). Second, the Board found Ross's statement, even as re
called by YY, "equivocal" - i.e., "it could mean that Mr. Ross in
fluenced the NRC to expand the answer keys accurately to fairly provide 
more latitude and that this process took a very long time." Id. at 327 
(, 2201). Third, the Board found YY's own statements and the sur
rounding circumstances even more equivocal. Id. at 327-29 (n 2201-
2205). Fourth, the Board stressed that GG, KK, and RR inferred from 
Ross's statements that he had fairly broadened the answer keys. Id. at 
329 (, 2206). Fifth, although the Board conceded that Ross's statements 
were sometimes uncertain, it found the more important discrepancies 
noted by the Special Master (see note 21, supra) explained by other tes
timony and "Ross' tendency to limit his testimony to his definite 

21 The discrepancies in Ross's testimony concerned the following: whether changes in the answer key 
were in fact made; how many changes were suggested; how much time had elapsed since the exam; how 
long it took for the review; and whether the exam was in fact being proctored during the review. See 
LBP·82·34B. supra, IS NRC at 974-7S (, 147). 
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knowledge." Jd. at 329-30 (" 2207-2209).22 Sixth, the Board analyzed 
the two answers that the Special Master concluded Ross improperly 
sought to alter. As to one, the Board found the change recommended by 
Ross was just as likely to be correct as the NRC's original answer. As to 
the other, the Board concluded that the change was properly rejected 
but suggested in good faith by Ross and Boltz. Jd. at 330-33 
(" 2212-2224). In sum, the Board determined that the charges against 
Ross were unfounded. Jd. at 333 ('2225). 

After conducting our own review of all of the testimony and evidence 
pertinent to this matter, we fully agree with the Licensing Board. That 
Board analyzed the record thoroughly and did not reach its favorable 
conclusion on Ross lightly.23 Like the Licensing Board, we find that the 
statements attributed to Ross - which he has not denied making - are 
on their face benign. But when viewed with other evidence, the state
ments become amenable to an interpretation more plausible than that 
proffered by the Special Master. 

For example, according to YY, Ross "said that he [Ross] had gotten 
the NRC to 'expand' the answer key so as to give the examinees more 
latitude in their answers." StafT Exh. 27, Encl. 1. At least three other 
employees, KK, GG, and RR, heard this comment. In statements (one 
of which was sworn) to the NRC investigators, these persons stated 
their impression that Ross had meant that the review resulted in more 
correct and fairer answers. Further, they viewed his comments as intend
ed to reassure an already depressed and angry group of employees. Jd. at 
24, 26, 27-28, Encl. 6.24 This is consistent with Ross's own testimony. 
See Tr. 24,331-32, 24,334-35. As for the changes in the answer key 
itself, by the Special Master's own reckoning, the great proportion of 
them were correct and necessary.25 The Special Master appears to have 
overlooked, or at least unfairly minimized, this fact when he found Ross 
to have acted in bad faith. The need for such heavy reliance on facility 

22 For instance. the Board noted that three NRC officials were available to proctor the "A" 
examination, which Ross took. Thus, Ross did not have reason to assume that the "B" examination was 
unproctored while he reviewed the exams with Wilson. LBP-82-S6, Supra. 16 NRC at 330 (' 2209). 
23 The Aamodts contend that the Board "lacked objectivity" because it had reached its own tentative 

conclusions about Ross independent of the Special Master's report. Aamodt Brief at 21. SI!I! LBP-82-S~, 
supra. 16 NRC at 326 (' 2194). That argument, on its face, suggests just the contrary. In any event, we 
are convinced that the Board fully and fairly reviewed the record before reaching its conclusion. It even 
went so far as to issue its decision on the Ross issues in draft form. allowing the parties one more oppor
tunity to comment./bld. (' 2195). 
24 The Special Master specifically called YY to testify, but did not call KK or RR in order to explore 

their statements further. GG testified but apparently was asked only a few questions about this incident 
by TMIA's representative. Set Tr. 2S,688-89. 
25 As for the two instances where the Special Master found the reviewers' attempts to have the answer 

key changed improper, we agree with the Licensing Board's analysis and contrary conclusion. Set 
LBP-82-S6, supra, 16 NRC at 330-33 (n 2212-2224). 
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personnel may well reveal serious deficiencies in the NRC's examination 
procedures. See. pp. 1237-39, infra. But problems inherent in that pro
gram cannot and should not provide a basis for inferring bad faith on 
Ross's part. 

With respect to Ross's statement - as attributed to him by YY -
"that he had kept the proctor out of the room for a very long period of 
time," again, on its face, the statement is benign and in accordance with 
other testimony concerning the length of time the review took. Despite 
Ross's denial (Tr. 24,342-43), the Special Master concluded that Ross 
"obviously knew" that one of the examination rooms was unproctored 
for a long time. But the evidence on which he bases his conclusion 
shows only that the NRC proctor (Wilson) "obviously knew" the exami
nation was unproctored. See LBP-82-34B, supra, 15 NRC at 975 
(, 149). Apparently at no point did the Special Master or any party at
tempt to determine what Ross actually knew about this. For example, 
no one asked Wilson if, during all the hours spent with Ross, either had 
mentioned the unproctored status of the room. Wilson, in fact, indicated 
his belief that the reviewers had not intended to distract him. See Staff 
Exh. 27, Encl. 2 at 3-4. When one considers that it was NRC procedures 
and requirements that occasioned this situation in the first place (see 
pp. 1213-14, supra), the evidence on which the Special Master relies to 
conclude that Ross "obviously knew" all proctors were absent is thin 
indeed. We,like the Licensing Board, are not willing to make so broad a 
jump. 

The Special Master also did not fully take account of the fact that 
YY's testimony, both at the hearing and to the NRC investigators, re
flects his perceptions. That is, it largely recounts YY's "feelings" and 
inferences. To be sure, much testimony could be so characterized, inas
much as what a witness says he saw or heard is. often determined by 
what the witness thinks he saw or heard. But where the record permits 
it, triers of fact generally consider a witness's particularly perceptual tes
timony in context. Here, the Special Master failed to note several factors 
that may well have influenced YY's perceptions - e.g., YY never took 
the licensing examination (Tr. 26,022); YY objected to Ross's apparent
ly inconsistent attitude toward requisitioning office supplies (Tr. 
26,009-10, 26,013-14, 26,020-21, 26,023); YY did not report his con
cerns to the NRC until some five months after the exam and after 0 and 
W were terminated; YY felt it was wrong for management (of which 
Ross was a part) to fire W for cheating (Tr. 26,018-19). None of these 
factors, of course. could provide a ba~is for discrediting YY's testimony. 
But they do supply the background detail to complete the picture of 
YY's total testimony. Moreover. because YY testified as to his 
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perceptions, his statements are not necessarily or totally inconsistent 
with the testimony and evidence of other witnesses. The Special Master 
did not have to pick and choose between YY and Ross, finding one 
truthful and one not. 

The Special Master, however, presumably felt compelled to do so on 
the basis of YY's and Ross's demeanor. See LBP-82-34B, supra, 15 
NRC at 976 (t; 151). But having identified demeanor as a factor of deci
sional significance, the Special Master failed to elaborate on why YY's 
demeanor was "completely forthright" and Ross's was less so. See ibid. 
(, 151).26 Contrary to intervenors' arguments, the Licensing Board did 
give "special weight" to the Special Master's direct observations of wit
ness demeanor. LBP-82-56, supra, 16 NRC at 289 (t; 2036). Cf, Duke 
Power Co. (Catawba Nuclear Station, Units 1 and 2), ALAB-355, 4 
NRC 397, 404 (1976) ("where the credibility of evidence turns on the 
demeanor of a witness, [appeal board] give[s] the judgment of the trial 
board which saw and heard his testimony particularly great deference"). 
The Board noted, however, that "where £the Special Master's] conclu
sions are materially affected by witness demeanor, [it has] given especial
ly careful consideration as to whether or not other, more objective credi
bility criteria are consistent with his conclusions." LBP-82-56, supra, 16 
NRC at 289 (, 2036). Thus, in the case of Michael Ross, the Licensing 
Board found other more objective evidence at odds with the Special Mas
ter's demeanor findings and so concluded that Ross had not acted 
improperly. Id. at 325-33 (n 2192-2225). The Board's analysis is wholly 
in accord with judicial precedent. See- Mil/ar v. FCC, 707 F.2d 1530, 
1539-40 (D.C. Cir. 1983) (demeanor evidence of little value where 
other testimony, documentary evidence, and common sense suggest 
contrary result); Loca1441, IBEW v. NLRB, 510 F.2d 1274, 1276 (D.C. 
Cir. 1975) (providing it acknowledges and explains the basis of its 
disagreement, Labor Board may differ with administrative law judge's 
demeanor findings as a result of its own assessment of the probabilities 
of the situation). In these circumstances, and fortified by our own inde
pendent review of the record, we see no basis for disturbing the Licens
ing Board's conclusions about Michael Ross. 

261n contrast, the Special Master gave fuller explanations as to why he found certain of Ross's testimony 
"not credible." Demeanor, of course, is a more intangible concept and is based on one's observations 

of the witness. Thus, we recognize that it is more difficult - but not impossible - to articulate why a 
person's demeanor influences a factlinder'sjudgment one way or the other. 
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2. Henry Shipman 

Henry Shipman is the plant operating engineer and principal assistant 
to Michael Ross. He also holds a senior reactor operator's license and 
thus took both licensee and NRC examinations in April 1981. By his 
own account, he provided an answer on one of those exams to an un
identified individual. The incident probably occurred during the NRC's 
"An examination on April 21 or 22. Shipman had taken a break and, 
while at the coffee machine in the hallway, he was approached by 
someone who asked a question, which Shipman answered. He later real
ized that the question, which he could not identify, was probably on the 
exam. Although he could not identify the individual either, he assumed 
that he came from the smokers' room, because Shipman was in the non
smokers' room and only one person from each room could take a break 
at the same time. Shipman first disclosed this incident during an inter
view with Henry Hukill (then, TMI-l Vice President; now, Director of 
TMI-1) in the wake of the disclosure of the cheating by 0 and W. He 
also gave statements concerning this matter to NRC investigators and 
testified at the hearing before the Special Master. 21 After inquiring into 
the matter himself, the former president of GPU Nuclear, Robert 
Arnold, placed a letter of reprimand in Shipman's file. See LBP-82-34B, 
supra, 15 NRC at 954-55 (" 94-95); LBP-82-56, supra, 16 NRC at 
313-14 ("2139-2141). 

The principal focus of this incident is on who asked Shipman the ques
tion at the coffee machine. Shipman has steadfastly maintained that he 
cannot recall who it was. The NRC investigators and the Special Master, 
however, concluded that Shipman is not being truthful. Tr. 25,368; 
LBP-82-34B, supra, 15 NRC at 956 (, 100). The suspicion is that he is 
protecting someone; that someone, perhaps still a TMI-l employee, 
cheated. After reviewing the record, the Licensing Board tempered the 
Special Master's conclusion somewhat. In its view, the conclusion that 
Shipman is not truthful "is probably the best inference to be drawn," 
but it is not so convincing as to warrant removal or suspension of Ship
man from his position at TMI-l. LBP-82-56, supra, 16 NRC at 314 
(.2144). 

We essentially share the Special Master's and the NRC investigators' 
judgment that Shipman is not telling the truth in his asserted failure to 
recall who solicited the test answer from him. We find it virtually im
possible to believe that he could recall the incident and where it occurred 

211n some testimony and documents. Shipman is rererred to as FF. although he did not claim any 
right to confidentiality. 
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but not the principal player, or even any of his physical characteristics. 
See Tr. 23,986-87, 25,368-71.28 This is especially so considering that 
there was not much room at the coffee stand, and that the list of possible 
persons who could have asked the Question numbers only eight. Tr. 
26,360; Lie. Exh. 83. Included among those individuals are shift foremen 
and training instructors - people with whom Shipman is ,presumably 
familiar. One would expect him to have been able at least to exclude 
some persons, thereby narrowing the field for the investigators. 
Moreover, according to Shipman's own sworn statement, his action 
likely resulted "from compassion for my co-worker. We are a very c1ose
knit group." Staff Exh. 28, Ene!. 3 at 6. It is hard to believe that one 
could have such strong feelings without being able to recall the benefici
ary of them. In such circumstances, the most plausible inference to be 
drawn is that Shipman does recall who approached him but is indeed pro
tecting him.29 

Nonetheless, we do not agree with the Special Master's recommenda
'tion that licensee not be permitted to use Shipman in the operation of 
TMI-l until he either names the unidentified Questioner or provides a 
credible reason why he cannot do so. See LBP-82-34B, supra, 15 NRC 
at 1044-45 (, 315). For one thing, as the Licensing Board correctly 
noted, "[n]either will ever happen." LBP-82-56, supra, 16 NRC at 315 
(II 2145). It is clear from the record that even the "Quite persuasive" ef
forts of Hukill and the NRC investigators were not enough to elicit the 
Questioner's identity from Shipman. See Tr. 25,373-74. Thus, it is ex
tremely unlikely that the primary purpose of the Special Master's recom
mendation - identification of the unknown cheater - would ever be 
fulfilled. 

Moreover, other more positive factors militate against additional 
sanctions. Shipman voluntarily - albeit not as promptly as he should 
have - came forward with the disclosure of this incident, a clear admis
sion against his own self-interest. But for his statements, this incident 
would never have been revealed.3D Shipman willingly testified in his own 

28 As nOled, Shipman could nol recall whal Ihe queslion was, bul when pressed al the hearing, he 
speculated as 10 what it could have been. Tr. 26,363.64. . 

29 While disbelieving Shipman aboUI his abilily to remember who asked him for help, we lind credible 
his description of the sponlaneily of the situation thaI prom pled him 10 supply Ihe answer. S~~ Tr. 
26,377. 
30 In this regard, Ihe Licensing Board quite properly noled Ihe "public interesl in encouraging such 

disclosures." LBP·82·S6, supra. 16 NRC at 314 (, 2144). In this scheme of regulation, 50 heavily and 
necessarily dependent upon self'policing, disclosure of som~ information about wrongdoing (or any type 
of problem) is more desirable than disclosure of no Information. Indiscriminate imposilion of draconian 
sanctions on those who come forward with important information would surely lead to the laller. 
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name and, as a consequence, has had his veracity publicly disputed.Jt He 
has been formally reprimanded, and Hukill has promised to terminate 
him for any similar incident in the future. Tr. 23,985-86. Finally, appar
ently this is the only incident in his career with licensee where his hones
ty and "capability to respond properly to unexpected events" have been 
questioned. Hukill, fol. Tr. 23,913, at 14-15; Tr. 23,989. In these 
circumstances, the formal reprimand is sufficient.J2 

3. Charles Husted 

There are essentially two allegations with respect to Charles Husted -
who, until recently, was a licensed operator training instructor. First, he 
allegedly solicited (but did not obtain) an answer to a question from P, a 
TMI-l shift supervisor, during an unproctored session of the April 1981 
NRC SRO licensing examination. Second, Husted was accused of failing 
to cooperate with NRC investigators inquiring into the overall cheating 
controversy. . 

On the first charge, despite much conflicting testimony and a determi
nation that neither P nor Husted was credible, the Special Master found 
that Husted did solicit information from P concerning an exam 
question.JJ The Special Master also found that Husted, at least initially, 
had refused to cooperate with the NRC investigators. LBP-82-34B, 
supra, 15 NRC at 957-61 (In 101-11l). As for sanctions, the Special 
Master suggested that Husted be reprimanded for soliciting the exam 
answer. For Husted's failure to cooperate with the NRC, the Special 
Master essentially recommended a sanction less than removal from 
licensed duties, inasmuch as he found no standard against which to mea
sure Husted's conduct./d. at 1045-46 (" 316-317). 

The Licensing Board, however, found insufficient evidence to support 
the Special Master's conclusions about P's and Husted's credibility and, 
more important, his ultimate finding that Husted had asked P for the 
answer. But as for Husted's alleged failure to cooperate with the NRC 
investigators, the Board is in full agreement with the Special Master. 
Indeed, on that count, the Board found Husted's testimony "incredible" 
and lacking "seriousness and regret." LBP-82-56, supra, 16 NRC at 
315-19 (n 2148-2166). In order to treat this "attitude" problem, the 
Board requires certain changes in licensee's training program, including 

Jt Mrs. Aamodt asked Shipman if he would be ostracized by his fellow workers, were he to reveal the 
questioner, and if this would innuence his decision to talk. Shipman stated that being ostracized would 
be "insignificant" compared to what "this has been like so far." Tr. 26,389-90. 
J2 Set p. 1229, 1'11'0. concerning the adequacy of licensee's investigation of this matter. 
JJ In some evidence, Husted Is referred to as DO, but has not claimed any right to confidentiality. 
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(1) development of criteria for training instructors, and (2) an audit of 
the training program, as actually implemented. Although it imposes no 
direct sanction on Husted, the Board recommends that his performance 
receive particular attention in the audit. [d. at 320, 365, 384 (" 2168, 
2347,2421). 

Developments subsequent to briefing of these appeals make it unnec
essary for us to resolve the dispute between the Special Master and 
Board concerning Husted's alleged solicitation of an answer, or to deter
mine if Husted should be removed from licensed duties. By stipulation 
with the Commonwealth of Pennsylvania (see pp. 1212-13, supra), 
licensee has agreed to the following. 

2. Now and at any time in the future Licensee will not utilize Mr. [Husted] 
(whose attitude was criticized by the ASLB) to operate TMI-I or to train 
operating license holders or trainees. 

3. Licensee will direct that the ASLB-mandated training audit specifically evaluate 
Mr. [Husted's] performance and attitudes as an instructor and Licensee will 
comply with the findings in a timely and appropriate manner, but in no event 
would Mr. [Husted] be utilized for any function specified in paragraph 2, 
above. Prior to the audit Licensee will continue to monitor Mr. [Husted's] per
formance and assign work consistent with that performance. 

Commonwealth Motion to Withdraw, Stipulation at 2. We have also 
been advised by licensee that Husted has been named Supervisor of 
Non-Licensed Operator Training. Letter from D.B. Bauser to Appeal 
Board (May 6, 1983) at 3. While, as noted, the stipuhition has effectively 
mooted some issues as to Husted, his promotion to a supervisory posi
tion of such importance has surely raised another that we cannot ignore. 

At the outset, we confirm that the record supports the conclusions of 
both the Special Master and Licensing Board about Husted's poor atti
tude toward his responsibilities - as reflected in his failure to cooperate 
with the NRC investigators. See Staff Exh. 26 at 39; Staff Exh. 27 at 16; 
Tr. 26,927-33.34 The Licensing Board explains it quite well: 

By first refusing to answer fully the NRC examiners' question [Husted] raised suspi
cions where perhaps none would have arisen otherwise. His testimony on the 
matter was not only unbelievable, but it gave the sense that he didn't care whether 
he was believed or not. 

... These factors are not exactly quantifiable but they add up to a conclusion that, if 
Mr. Husted is representative of the TMI-l training department, his attitude may be 

34 Licensee conceded that Husted was flippant and did not appear to take this matter seriously. Licensee 
Proposed Findings (JanuarY 5, 1982) at 89. 

1222 



a partial explanation of why there was disrespect for the training program and the 
examinations. We would have expected Mr. Husted to shoulder at least part of the 
responsibility for the need perceived by 0, W, G and H to cheat. We would expect 
him to be gravely concerned about the damage to his co·workers, his employer and 
the public's confidence in the operation of the unit caused by the cheating episodes 
and failure of his own training department to create a serious and organized environ· 
ment during the training and quizzes. As a licensed operator instructor Mr. Husted 
may have the ability to impart accurate technical knowledge to his charges - the 
record is silent on this. But, from our evaluation of his contribution to the investiga· 
tion and the reopened hearing, we Question whether he is able, or if able, willing, to 
impart a sense of seriousness and responsibility to the TMI·I operators. 

LBP-82-56, supra, 16 NRC at 319 (,,2166-2167). 
We must, however, part company with the Licensing Board on how it 

views the relationship of Husted's attitude toward his teaching 
responsibilities. The Board states: 

We have no evidence that the attitude we criticize is manifested in (Husted's] per
formance as a teacher but, as noted above, we fear that such is the case. But there is 
also the widely held view in the field of education that the attitude of a teacher is ire 
relevant to his or her competence. Mr. Husted does not have to love and respect 
the NRC to do his duties. 

[d. at 319-20 (, 2168). This does not square with the Board's earlier 
finding that Husted's "attitude may be a partia] explanation of why there 
was disrespect for the training program and the examinations." [d. at 
319 (, 2167). Nor does the Board provide any support for what it terms 
"the widely held view in the field of education that the attitude of a 
teacher is irrelevant to his or her competence." [d. at 320 (, 2168). 
Such a view would be valid only if the Board defines "competence" so 
narrowly as to mean the mere possession of and ability to impart to 
others a certain quantum 'of information. We reject that notion in favor 
of one that recognizes teacher competence to include the ability to com
municate effectively a sense of responsibility as well as information. See 
Lic. Exh. 27, OARP Report, at 60 (factors considered by OARP Review 
Committee in rating training instructors). Where, as here, so much of 
the training information to be conveyed concerns the need to comply 
with proper procedures (see p. 1239 and note 61, irifra), the instructor's 
attitude toward - i.e., respect for - those procedures becomes an inte
gral (though perhaps subliminal) part of his or her ability to teach. 

To be sure, Husted will no longer be permitted to train licensed 
operators. Moreover, there is no hard evidence on this record that Hust
ed's bad attitude did, in fact, affect his teaching performance. See, e.g., 
Lic. Exh. 27, OARP Report, at 60-63. But in his new position as Supervi
sor of Non-Licensed Operator Training, not only will Husted be in a po-
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sition to instruct personnel with important duties that affect the public 
health and safety,3S he will obviously have certain management 
responsibilities. As such, Husted witt presumably also have a role in es
tablishing the criteria for training instructors and developing the audit 
program imposed by the Licensing Board, at least in part, as a remedy 
for his own failure to cooperate with the NRC. See LBP-82-56, supra, 
16 NRC at 320, 365, 384 (n 2168,2347,2421).36 We seriously question 
licensee's judgment in promoting Husted to an important position with 
management responsibilities, given his documented past failure to 
cooperate with the NRC in its cheating investigation.31 We therefore 
require, in addition to those commitments reflected in the stipulation 
with the Commonwealth and the conditions imposed by the Licensing 
Board should restart be authorized, that Husted have no supervisory re
sponsibilities insofar as the training of non-licensed personnel is 
concerned. 

4. U 

The Licensing Board aptly described U, a control room shift 
foreman: "Either he has an unlucky affinity for situations having an 
aura of cheating, or he was involved in cheating episodes." Id. at 320 
(t 2169). Three alhigations concerning U were pursued at the hearing -
(1) he was "available" in Husted's office during the NRC "B" examina
tion to help those taking the test; (2) during that same examination, he 
called KK (a shift technical advisor) to solicit the answer to an examina
tion question, assertedly on D's behalf; and (3) he used notes written on 
his hand and "crib sheets" to cheat on NRC and licensee examinations.38 

Both the Special Master and Licensing Board explored these charges 
in depth, and no purpose would be served here by a rehearsal of the rele
vant testimony, See LBP-82-34B, supra, 15 NRC at 962-69, 1046-47 
(n 112-132, 318-319); LBP-82-56, supra, 16 NRC at 320-24 
(n 2169-218'7). The Board noted that it reached some conclusions 
more favorable to U than the Special Master and some others less 
favorable to him. But, on balance, both reached the same ultimate result 

3S These non·licensed personnel are auxiliary operators, who are on the career path to becoming 
licensed operators. 
36 The Board's conditions apply to the overall training program, not just licensed operator training. 
31 Here on appeal and in reference to Husted's conceded altitude problem, licensee states: "While 

this type of altitude should not be and has not been condoned or encouraged, neither should it be equat· 
ed with a lack of integrity." Licensee's Brief (November IS, 1982) at 89. Promoting Husted to Supervi· 
sor of Non·Licensed Operator Training, in our view, amounts to at least condoning his demonstrated 
bad altitude. 
38 We note that U was also one of the eight Individuals Implicated in the Shipman incident, pp. 

1219·21, supra. Sr~ Lie. Exh. 83; Tr. 25.375. 
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of reluctantly giving U the benefit of the doubt and recommending no 
sanction against him. LBP-82-56, supra, 16 NRC at 324 (, 2185). The 
Special Master described some evidence about U as "extraordinarily con
fusing" and referred to the events surrounding U's alleged telephone 
call to KK as "a mystery." LBP-82-34B, supra, 15 NRC at 967 (n 127, 

·129). Our·own review of the record leaves us uncomfortable but leads 
us to an ultimate conclusion no different than that of the Board and Spe
cial Master. 

We add only a few comments in response to the principal arguments 
raised in this regard on appeal. TMIA calls our attention to T's testimony 
concerning his own use of Husted's office during the "B" examination. 
(T is a control room operator who took the "A" examination.) We find 
that T's testimony in fact lends support to U's claim that he was legiti
mately in Husted's office at the time in question to study, and not for 
the purpose of improperly aiding test candidates. See Tr. 26,600-04, 
26,616-20. Also in this connection, the fact that U may have never stud
ied before (or since) in Husted's office is of little or no significance. It 
must be kept in mind that the entire operator retraining program and 
reexamination process was a one-time event in response to the Commis
sion's post-TMI-2 order. Although U, as an already licensed operator, 
would have had some training on a regular basis, he previously would 
not have had to undergo this more demanding program. In this 
circumstance, it is not implausible that he would study so far in advance 
for another exam and that he would use Husted's office for that purpose. 

Finally, TMIA repeats the argument it made to the Licensing Board 
that, although licensee's management may not have placed him there, U 
stationed himself in Husted's office to help examinees. The Board found 
this "inviting conjecture with some evidentiary support" in U's own 
testimony. After listing that evidence, however, the Board noted its 
reluctance to find misconduct on U's part without "some reliable exter
nal evidence." It thus gives U the benefit of the doubt. LBP-82-56, 
supra, 16 NRC at 323-24 (n 2184-2185). We see it a bit differently. It is 
not a matter of giving U the benefit of the doubt. Rather, the evidence 
on the whole is inadequate to support a finding of wrongdoing by U. 
Clouds of suspicion, though thick, are not enough. 

5. GG, W, and MM 

GG, ·W, and MM are, respectively, a shift foreman, former shift 
supervisor, and shift technical advisor.· The answers they provided to 
two questions on a December 1980 licensee-administered quiz were re
markably similar. Especially as to "Lessons Learned" Question I, the 
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three answers contained the same stilted language and spelling errors. 
The Special Master found that GG and W cooperated on the answers to 
both questions and that MM cooperated as well on Question 1. Although 
he was not able to determine who copied from whom, the Special 
Master thought the evidence suggested GG copied from either W or 
MM. LBP-82-34B, supra, 15 NRC at 951-54 (n 82-93). He recommend
ed no sanction, however, against either MM or GG, essentially because 
of the limited nature of this incident. Id. at 1043-44 ('J'J 312-313). (W 
had already been terminated for cheating on an NRC examination. See 
p. 1212, supra.) 

The Licensing Board disagreed with the Special Master's finding that 
MM cheated on Question 1. The Board relied in part on MM's com
ments submitted after the Special Master's report. MM pointed out that, 
as a shift technical advisor, he was not required to take these quizzes but 
did so only to evaluate his knowledge. MM also noted that his answers 
were in the form of a "list" (which the question sought) and thus the 
language should not be viewed as unnatural or stilted. Although the 
parallelisms in the answers of MM, GG, and W still troubled the Board, 
it concluded that MM had not cheated. LBP-82-56, supra, 16 NRC at 
310-12 ('JIll 2128-2132>. The Board agreed with the Special Master, 
however, that the evidence established cooperation between GG and W 
on the two questions. Characterizing it as a weak inference, the Board 
concluded that W copied from GG, with the latter's consent or 
knowledge. Id. at 312 (n 2133,2134). But the Board imposed no sanc
tion on GG for four reasons: 

(J) W was his supervisor, (2) this was a company-administered examination, (3) 
there was inappropriate informality and inadequate proctoring during the 
examinations, and (4) there was a broad attitude of disrespect for the examination 
process. 

Ibid. (llf 2135). The Board observed that its finding would differ had this 
been an NRC licensing examination. 

On appeal, TMIA first objects to the Licensing Board's reliance on 
MM's post-hearing comments. MM did not testify and was not present 
at the hearing. He filed his comments in response to the Board's invita
tion to all affected plant personnel to comment on the Special Master's 
report. Id. at 311 ('J 2130). TMIA contends that it was a violation of due 
process for the Board to have treated MM's comments as evidence 
when it was not introduced as such. In the abstract, we would agree. But 
as applied to the particular circumstances here, we find no prejudice or 
violation ofTMIA's due process rights. 
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The Licensing Board itself pointed out that, when they had the 
opportunity, none of the intervenors even proposed a finding of wrong
doing by MM to the Special Master. [d. at 311 n.232 (, 2132). See, e.g., 
TMIA's Proposed Findings (January 15, 1982) at 46-49. In that circum
stance and out of concern for fairness to MM, it was not unreasonable 
for the Board to give him an opportunity to defend himself against the 
Special Master's unfavorable conclusions.39 The Board recognized this 
procedure was unconventional but, after weighing the alternative of 
reopening the record for MM's testimony, it found little likelihood of a 
different outcome and decided against reopening. LBP-82-56, supra, 16 
NRC at 311 n.232 (, 2132). We believe the Board's action was reasona
ble and resulted in no prejudice to TMIA or any other intervenor.4o 

TMIA also challenges the Board's conclusion that W copied from GG. 
TMIA apparently believes GG was the "aggressive cheater" and that the 
Board's contrary conclusion is "arbitrary" and "favorable to Licensee." 
TMIA's Brief (September 30, 1982) at 42, 43. TMIA's argument, 
however, ignores the principal Board findings that GG and W did 
cooperate on the exam and that GG consented to or knew of W's 
copying. See LBP-82-56, supra, 16 NRC at 312 (n 2133, 2134). See 
also id. at 290 (, 2040). This, of course, is cheating - just as if GG 
copied from W - and can hardly be characterized as a finding 
"favorable to Licensee." As for the Board's conclusion itself, we see no 
basis in the record for overturning it. There is no doubt in our minds 
that GG and W cooperated on the quiz, and the testimony supports the 
Board's "albeit weak" inference that W copied from GG, with the lat
ter's consent or knowledge. See Tr. 25,692-99, 26,144-49, 26,155-56. 

Finally, TMIA complains about the Board's failure to impose a sanc
tion on GG.41 It expresses concern about the distinction between ethics 
and technical competence drawn by the Licensing Board in this regard. 
See LBP-82-56, supra, 16 NRC at 312 (, 2135). In general, we share 
that concern. Although perhaps conceptually different, ethics and techni
cal proficiency are both legitimate areas of inquiry insofar as considera
tion of licensee's overall management competence is at issue. See pp. 
1206-08, supra. 

.-
39ft is not clear why no one (including the Special Masler) called MM 10 testify in the first place. 
40 We note further that the Board's actual finding as to MM was lukewarm at best. As the Board stated, 

This is not the total exoneration 10 which MM mighl have been entitled afier a full hearing with 
his participation. The evidence simply isn't there to overcome all the implications of the very 
similar answers. II would be exceedingly unfair to MM, and possibly a factual mistake, if his 
status or reputalion were 10 be affecled by our uncertain conclusion. 

LBP·82·56, supra, 16 NRC at 311·12 (, 2132). 
41 TMIA essentially acknowledges Ihat action less than removal from licensed duties would be accepl· 

able in Ihis inslance. TMIA's Brief at 56. 
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On the other hand, we believe the Board here properly took account 
of the attendant circumstances of the quiz (especially the informality of 
its administration) in not imposing a sanction on GG. See LBP-82-56, 
supra, 16 NRC at 312 (, 2135). In our view, the Board erred only in fail
ing to consider a sanction less than removal from licensed duties, like 
one akin to the reprimand given to Shipman. See pp. 1219, 1220-21, 
supra. We do not read the Board's opinion, however, as condoning 
GG's conduct. In fact, the Board's very conclusions, which we here 
affirm, serve as at least an implicit reprimand ofGG.42 

6. Other Individuals Implicated in Cheating 

TMIA, the Aamodts, and UCS mention other incidents that, in their 
view, show cheating or a lack of credibility by some individuals. For 
instance, WW (a shift technical advisor) provided information over the 
telephone, which he later learned could have been helpful during a 
licensee-administered exam then in progress. WW was not able to identi
fy the caller. The Licensing Board found this was probably cheating and 
chastised WW for his "carelessness" and for not providing this informa
tion earlier in the NRC investigation. LBP-82-56, supra, 16 NRC at 324 
(n 2188-2189>. See LBP-82-34B, supra, 15 NRC at 969 (n 133-134). 
There was also evidence (OO's own testimony) that 00, P, and Q dis
cussed questions and answers during some quizzes. See id. at 946-47, 
958 (" 69, 106); LBP-82-56, supra, 16 NRC at 317 (II( 2159). Further, 
the Special Master found it likely that, despite their denials, A and I had 
observed cheating by 0 and W. See p. 1212, supra. Nonetheless, the evi
dence of this was not so strong that he could in fact conclude that there 
was misconduct on their part. LBP-82-34B, supra, 15 NRC at 932-33 
C,,23-24). 

Though intervenors refer to each of these items in passing, none de
velops any par.ticular argument on brief. Our own review of the record 
in this regard has provided no basis for reaching conclusions other than 
those of the Special Master and Licensing Board in their essentially com
patible decisions. We add only that each incident provides yet more evi
dence of the poor administration of both NRC and licensee examinations 
at TMI-l during 1980 and 1981. 

42 A corresponding concern. however. is the adequacy of lictnstt's response to this incident, given the 
Board's finding of GG's cooperation on the examination. We believe that in this circumstance it is both 
fair and proper that licensee now formally reprimand GG, as it has Shipman for similar conduct. 
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7. Licensee's Investigation of, and Response to, the Cheating 

Intervenors, particularly TMIA, argue in general terms that licensee 
did not adequately investigate the cheating incidents, impeded the NRC 
staffs investigation, and did not take appropriate disciplinary action 
toward certain employees. In intervenors' view, this reflects licensee's 
negative attitude about its responsibilities to the public. The Licensing 
Board has thoroughly canvassed the record and considered the Special 
Master's recommendations on the subject. There is no need here to 
rehearse in detail that evidence and those findings, except to note the 
Board's ultimate conclusion that licensee's investigation was 
"adequate." See LBP-82-56, supra, 16 NRC at 333-44 (" 2228-2271). 
One aspect of the Board's decision, however, warrants additional 
comment. 

There can be no doubt that the investigatory work of licensee's 
attorney, John Wilson, was not as thorough as it should have been. If 
licensee truly did not "stint[] in the resources allocated to the 
investigation," the fact that time may have been short does not fully ex
plain the failure to follow up on obvious leads (e.g .• by interviewing W 
and the eight individuals implicated in the Shipman incident): additional 
investigators/attorneys could have been assigned to assist Wilson. See id. 
at 343 (, 2269). Nor does it satisfactorily explain why licensee never in
vestigated the important allegation that U was stationed in Husted's 
office to help those taking the NRC examination. See id. at 337-38 
(" 2243-2246). 

The Board found that Wilson was naive and naturally inclined to be
lieve in the honesty of licensee's employees. ld. at 339 (, 2252). Despite 
questioning his impartiality, however, the Board declined to second
guess licensee's management on the assignment of Wilson to the cheat
ing investigation. ld. at 342 (, 2266). While recognizing the benefit of 
hindsight, we are more critical of licensee's decision in this regard. 
Given the serious implications of the cheating allegations, the already 
high visibility of this proceeding, and licensee's earlier use of outside 
counsel to investigate other serious allegations of wrongdoing,43 licensee 
exercised extremely poor judgment in delegating a company employee 
the responsibility for investigating his fellow employees. In the summer 
of 1981 licensee should have been aware of the folly of its decision. 

43 In April 1980, licensee hired a Minneapolis law firm (Faegre &. Benson) to conduct an inquiry into 
the so·called "Hartman allegations" of falsified leak rate data at TMI-2. S~e ALAB·738, supra, 18 NRC 
at 184. The Licensing Board, however, was not aware of this at the time it issued its decision. S~e Id. at 
197 n.38. 
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Nonetheless, we are not willing to equate this bad judgment and Wil
son's defective detective work with improper motives on the part of 
licensee. There is nothing in the record to suggest that licensee's 
management manipulated the investigation or actively discouraged 
Wilson from pursuing important lines of inquiry. Further, the unusually, 
active involvement of two of licensee's top managers (Arnold and 
Hukill) in some aspects of the investigation and their meetings with em
ployees indicate anything but a desire to cover up the cheating allega
tions and inhibit serious inquiry. See id. at 343, 336 ('!J'!J 2269, 
2237-2238). We can therefore endorse the Licensing Board's ultimate 
determination of the adequacy of licensee's investigation. Moreover, 
except in the two instances noted above at pp. 1223-24 and note 42 
(Husted and GG), we find licensee's action in response to improper em
ployee conduct was appropriate. 

8. o and JIJI 

Both the Special Master and the Licensing Board dealt at length with 
the incident involving 0 and VV - a matter not directly related to the 
1980 and 1981 cheating episodes. Briefly, according to the Board, in July 
1979 VV (former Supervisor of Operations at TMI-2, the counterpart of 
Michael Ross) submitted work prepared by 0 in fulfillment of his 
(VV's) operator licensing requalification requirements.44 Despite his as
serted knowledge of that fact, Gary Miller (former TMI Station Manag
er) certified to the NRC - with the knowledge and assent of John Her
bein (former Metropolitan Edison Vice President) - that VV had satis
factorily completed the 1978-79 requalification program. The Board 
therefore concluded that licensee, by the action of Miller and Herbein, 
had made a material false statement to the agency, in violation of the 
Atomic Energy Act, 42 U.S.C. § 2236. In addition to conditioning restart 
with the requirement that any participation by Miller in the startup, 
testing, or operation of TMI-l be under the direct supervision of an 
"appropriately qualified" official of licensee, the Board recommended to 
the Commission that it direct some component of the staff to conduct a 
broader investigation into this matter. LBP-82-56, supra, 16 NRC at 
344-55 (n 2272-2320). 

TMIA contends that this incident bears on licensee's integrity in 
several respects. It questions whether the sanction imposed on VV -
removal from his supervisory duties and assignment to an ad hoc group 

4410 C.F.R. § 55.33 and 10 C.F.R. Part 55, Appendix A, describe the requirements for requalilication, 
which licensed operators must satisfy every two years. 
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Lhering information about the TMI-2 accident - was adequate, both 
in fact and as a matter of perception within the TMI organization. It also 
tom plains that Miller and Herbein were retained in their high level 
management posts for some time after this incident. And TMIA argues 
that the testimony of former GPUN president Robert Arnold on the 0 
~nd VV incident was -not credible and suggests direct involvement by 
Arnold in VV's certification to the NRC. 
I Several factors make extended discussion of this matter unnecessary. 
i\s already noted, the Special Master and Licensing Board gave it sub
Stantial attention, and we can find no fundamental error in the Board's 
approach. The principal players against which TMIA seeks the imposition 
of sanctions are no longer employed within GPU Nuclear.4s Finally, inso
far as VV's certification to the NRC allegedly constituted a material false 
statement, the Commission has directed us "not to consider" this 
matter in our review. CLI-82-31, supra, 16 NRC at 1237. On that score, 
the Commission agreed with the Licensing Board on the need for further 
inquiry and consequently turned the matter over to its Office of 
Investigations. That investigation led to a Notice of Violation and a pro
posed $100,000 civil penalty against licensee for material false state
ments in connection with VV's certification. CLI-83-20, supra, 18 
NRC 1.46 

What this whole incident highlights, however, is the fact that a serious 
problem existed throughout licensee's organization: formal training 
and the NRC's regulatory requirements for operator licensing and re
qualification were' regarded rather cavalierly, from the staff level to the 
higher plateaus of management. Moreover, it provides another instance 
of an employee (VV) in a responsible supervisory position, who is con
sidered technically proficient but who found it necessary and apparently 
acceptable to submit work not his own. 

9. Summary 

The Licensing Board stated that, although it could not "conclude with 
certainty that all possible cheating has been revealed," it is "comfortable 

45 0 was terminated for cheating on the NRC licensing examination. See p. 1212. supra. VV resigned 
in April 1983 and does not work anywhere in the GPU system. Leller from D.B. Bauser to Appeal 
Board (May 6. 1983) at 3. Herbein is employed by a non·nuclear GPU subsidiarY. as is Miller. Leller 
from E.L. Blake. Jr .• to Appeal Board (March 11. 1982) at 1-2; App. Tr. 154. Arnold has resigned as 
president and director ofGPUN. Notice to Commission. rIal. (December 1. 1983). 
46 The public record does not renect whether licensee has consented to the proposed penalty or plans 

to contest it. It shows only correspondence in August 1983 concerning licensee's request for the investi
gation report. and the starrs statement that it is deciding whether to release it. Leller from R.C. Arnold 
to R.C. DeYoung. Director. Office of Inspection and Enforcement (August 5. 1983); leller from R.C. 
DeYoung to R.C. Arnold (August 22. 1983). 
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with the results of the inquiries." LBP-82-56, supra, 16 NRC at 290 
(, 2041). The Board believed that probably all relevant and important 
cheating had come to light because of (I) the active participation of the 
intervenors, Commonwealth, and NRC staff in the investigation and 
hearing, and (2) the "repetitive" and "finite" testimony of the witnesses 
(operators) themselves. [d. at 290-91 (" 2041-2043). While we have 
noted some areas of disagreement with the Licensing Board concerning 
its conclusions about particular individuals or incidents, we generally 
agree with the Board that overall the inquiry (especially the hearing) has 
been as thorough as possible. Though intervenors quarrel with that 
notion, they have failed to give us serious cause to doubt that all signifi
cant cheating occurrences have been revealed and investigated. 

Earlier in this opinion, we noted that the proper focus of this special 
proceeding is on whether licensee has demonstrated its ability to operate 
TMI-l in a safe and responsible manner in the future. See note 7, supra. 
The efficacy of action intended to remedy identified deficiencies in past 
conduct is a necessary element in that equation. With that in mind, we 
next consider licensee's operator training program and the implications 
of the cheating episodes for that program. 

C. Licensed Operator Training 

1. Licensee's Program 

Intervenors attack numerous aspects of .he TMI-l training program. 
The Aamodts, in particular, question the qualifications of the instructors 
and supervisors within the training department; course content; the 
amount of time spent on training; the adequacy of simulator training 
and testing; and the validity of the examination process. All intervenors, 
especially UCS and TMIA, argue generally that the record in the re
opened proceeding on cheating presents a serious challenge to the It 

Licensing Board's earlier favorable findings concerning licensee's train
ing program. See LBP-81-32, supra, 14 NRC at 478-79 (, 276). The 
Licensing Board recognized that the cheating episodes cast some doubt 
over those findings. See generally LBP-82-56, supra, 16 NRC at 355-63 
(" 2321-2342). The Board, however, characterized this as a "quality 
assurance" problem - one that could be remedied by future audits of 
various aspects of the training program. [d. at 364-65 (" 2344-2347). 
Intervenors disagree, contending that future audits do not assure safe op
eration of the facility now. 

The Licensing Board correctly framed the issue: "is the instruction 
adequate to prepare the operators to operate the plant safely?" [d. at 363 
(, 2343). We disagree with the Board, however, on its affirmative 
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answer to that question. The deficiencies in operator testing, as manifest
ed by the cheating episodes, may be symptomatic of more extensive fail
ures in licensee's overall training program. Whether those deficiencies 
still exist or have been sufficiently cured is not evident from the record. 
Indeed, the record in the reopened proceeding perhaps has raised more 

. questions than it has answered satisfactorily.47 For example, does the 

. training program actually enhance the operators' knowledge or simply 
encourage memorization for test-taking purposes? Are the licensee and 
NRC examinations an effective way to measure an operator's ability to 
run the plant? Do the format and content of the examinations encourage 
cheating? . 

Moreover, we are troubled by the fact that one-fourth of those who 
took the April 1981 NRC examinations (9 out of 36) either were directly 
involved in cheating of some sort or were implicated in a way that could 
not be satisfactorily explained or resolved. See Lic. Exh. 83. See also 
note 52, itifra. Several of these individuals were or are stm in supervisory 
positions. Perhaps most disturbing is the testimony that a number of em
ployees (including training instructors) did not take the courses or exam
ination process seriously. See, e.g., Tr. 25,695-96, 25,745, 25,983, 
26,404-06. 

The principal difficulty with the decision below, however, is the 
Licensing Board's failure to reconsider, as promised and in a meaningful 
way, its earlier finding that licensee's trainin'g program was 
"comprehensive and acceptable." See LBP-81-32, supra, 14 NRC at 478 
(, 276); Instead, the Board relied on the post-cheating testimony of 
only licensee and the stafT.48 But more significant, the Board essentially 
presumed that the earlier, favorable expert testimony by the outside con
sultants would not have been altered by the cheating revelations. See 
LBP-82-56, supra, 16 NRC at 299, 378-79 (" 2081, 2396-2400). See 
also Id. at 360-61 (, 2335). We are not so sure, and, in any event, we 
are not willing to speculate on how the OARP Review Committee and 
other consultants would assess the cheating incidents and licensee's sub~ 
sequent changes in its training and testing program. 

47 Hence, we disagree with the Licensing Board's view that the evidence In the reopened proceeding 
has not brought the adequacy of licensee's training program into question. Stt LBP·82·56, .supra, 16 
NRC at 296 (' 2061). We do not overlook licensee's improvements in test administration, as suppie· 
mented by the Licensing Board. [d. at 359·60 (n 2330·2331). But, like the Special Master, we are not 
yet convinced that those largely ministerial fixes will salve what may be more serious infirmities in the 
training program. Stt LBP·82·34B, supra, 15 NRC at 1015·20 (n 242.251). 
48 Even in so doing, the Board noted its misgivings about the testimony of Dr. Robert Long, former 

Director of Training and Education and now Vice President of Nuclear Assurance, which oversees the 
training program. LBP.82·56, supra, 16 NRC at 380·81 (n 2406·2401). 
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It is apparent that the generally positive testimony of the OARP 
Review Committee and licensee's other independent consultants was of 
decisional significance to the Board's initial, equally positive judgment 
on licensee's training program. See, e.g., LBP-81-32, supra, 14 NRC at 
453-54,459-65,471,472-73,477 ("201-203,225-241,260,263,272). 
Once the cheating incidents raised questions about that judgment, it was 
incumbent upon the Board to seek further testimony from the independ
ent experts upon which it so heavily relied in the first instance.49 The 
future audits imposed by the Licensing Board to treat what it sees as a 
quality assurance infirmity are both necessary and desirable. But whether 
they are sufficient as well can be determined only after further testimony 
by the independent consultants.50 

For example, it is essential to know if Dr. Gardner's favorable opinion 
of the Operator Accelerated Retraining Program - offered in late 1980 
and based on what he believed was the satisfactory implementation of 
the program - would be altered by the subsequent knowledge of cheat
ing on licensee and NRC examinations. See Gardner, fol. Tr. 12,409, at 
Outline. Mr. Kelly testified about the pride and enthusiasm found 
among employees in the training program, as well as the professionalism 
of the instructors. Kelly, fol. Tr. 12,409, at 4,6, 10. Dr. Christensen ob
served similar attitudes. Christensen, fol. Tr. 12,409, at 12-13. 
Subsequent, post-cheating testimony, however, reflected a lack of those 
qualities. Kelly and Christensen should have been asked how the latter 
might bear on their previous assessments of the effectiveness of the 
training program.S ! 

The OARP Review Committee reported, on balance, favorably on 
licensee's training program and predicted that program candidates would 
be well trained and well prepared for the NRC licensing exams. Lic. 
Exh. 27, OARP Report, at 1, 3. We have seen that the latter prediction 
was overly optimistic, at best. As to whether the candidates are 
nevertheless welt trained to operate the plant, the record is incomplete. 
In reading the OARP Report, one question is inescapable: would the 
Committee reach the same favorable conclusions in light of the cheating 

49 The Board described the evidence from the reopened proceeding on cheating as showing "only 
••. significant weaknesses" - not a "failure" - in the quality of instruction (and thus training). [d. at 
361 (, 2337). Irrespective of the terminology employed, the underpinnings of the Board's earlier deci
sion (/.t' •• the consultants' predictive testimony) were shaken. If that testimony is to have any real 
weight, it must be reevaluated in light of actual events. 
so Inasmuch as the record on training is now closed, we thus explicitly find the pertinent criteria for 

reopening satisfied. St't' PacifIC Gas and Electric Co. (Diablo Canyon Nuclear Power Plant, Units I and 
2), ALAB-S98, II NRC 876, 879 (1980). 

S! Kelly did appear again at the reopened hearing, but his testimony was limited \0 his role in admin
istering certain "mock" examinations. He did not reassess his earlier expressed views on the OARP. Set' 
Kelly, foJ. Tr. 24,894. 
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incidents and subsequently acknowledged deficiencies in licensee's train
ing program? 

Before answering that ultimate question, the Committee must 
necessarily reconsider its specific subsidiary conclusions. For instance, 
the OARP Report referred to "pre-accident neglect" of the TMI Training 
Department and identified more specific shortcomings (bitterness and 
anxiety among some employees, inadequate training facilities, the need 
for special teacher training for the instructors, etc.). [d. at 58, 145-47. 
Notwithstanding these and other criticisms of the program, the Commit
tee gave the OARP high marks. How would the Committee members 
now strike the balance between the positive and negative aspects of the 
program? The Report commented briefly but favorably on the written 
examination. See id. at 67. How might that view be revised? One or 
more of the instructors evaluated by the OARP Committee were in
volved in the cheating episodes. See id. at 62-63.52 Would that alter the 
Committee's generally favorable perceptions of the instructors? See id. 
at 58-61. The Licensing Board's decision requires licensee to establish 
criteria for training instructors. Licensee has submitted these new criteria 
and the stafT has approved them. Letter from R.W. Starostecki to H.D. 
Hukill (September 27, 1983), Inspection Report No. 50-289/83-22 at 2. 
See also letter from J.F. Stolz to H.D. Hukill (July 28, 1983), Attach
ment (Safety Evaluation). But in view of the weaknesses in this area pre
viously identified in the OARP Report, the Committee as well should 
review licensee's new training instructor criteria. See Lic. Exh. 27, 
OARP Report, at 146-47.53 

52 We determined this by comparing the list of named instructors in the OARP Report with the letter 
designation code used in the hearing before the Special Master to protect the identities of the TMI 
employees. Because all parties have the code and can thus verify our statement, there is no need for us 
to identify specifically whom we mean. But s~~ note 16, supra. 

S3 The Aamodts contend that instructors who teach nuid now, heat transfer, and thermodynamics 
should have baccalaureate degrees because "the Commission referred to 'college level' as the standard 
ror augmentation or those courses." Aamodt Brier at 7. On its race, the logic or this point seems 
apparent. The Aamodts, however, have confused a summary of a June 1979 meeting between the starr 
and licensee - which states that "the operators will be taking college level technical courses" in those 
three subjects - with a Commission "standard." S(!~ "Meeting Summary on the Open Items Regarding 
TMI·I Restart" (June 28, 1979) at I. We have been unable to find any specification of course I~vtl for 
nuid now, heat transfer, and thermodynamics in any of the relevant Commission documents. S~t, t.g., 
"Qualilications of Reactor Operators" (March 28, 1980) ["Denton Letter") at I: Encl. I at 2, 5: Enc!. 2. 
Rather, the focus is on course cOn/tnt. S~t Id. at Encl. 2. The Licensing Board explored this area at hear· 
ing and concluded that licensee's training program was not a college curriculum, nor should it be. 
LBP·81·32, supra, 14 NRC at 472 (, 262). We lind the Board's conclusion is amply supported by the 
record. 

The Aamodts also complain that the Board erred in finding the number of training instructors at TMI 
has been increased to 45. Aamodt Brief at 7. S~t LBP·81.32, supra, 14 NRC at 472 (, 262). The 
Aamodts claim, without any rererence to the record. that there are nine instructors. The Board did err 
in referring to the "faculty" as numbering 45, when the record shows the training "starr" (which could 
include non·teaching personnel) is now 45. S~(! Long, (!t 01., fol. Tr. 12,140, at 3. This minor error is 

(Continutd) 
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The OARP Review Committee devoted substantial attention to the 
use of both part-task and replica simulators. [d. at 95-112. Because of 
the demonstrated weaknesses in past testing procedures, would the 
Committee require even greater usage of simulators in training and 
testing?54 Perhaps the most important matter that the Committee should 
address upon further hearing, however, is its rather prophetic, conclud
ing statement: "Top management needs to keep aware of the real and 
perceived problems of its employees." Jd. at 149. The Committee sug
gested that there was a lack of communication between top management 
and the operating crews.55 Do the post-cheating changes in the training 
program adequately ameliorate this situation?S6 

We recognize that by requiring additional hearing on the post-cheating 
views of licensee's outside consultants we are further prolonging a pro-

without consequence - and the Aamodts suggest none. The important consideration is the qualifications 
of the training instructors. And that is what the OARP Review Committee should address again in the 

context oflicensee's new instructor criteria. 
54 The Aamodts argue that the upgraded training program does not include enough simulator training 

time to satisfy regulatory requirements. They point to NUREG·0660. "NRC Action Plan Developed as 
a Result of the TMI·2 Accident." as recommending 160·200 hours per operator annually. compared 
with the 20 hours of actual hands·on simulator training for each TMI·I operator per year. Aamodt Brief 
at 15. S~(' Tr. 12.156·57. 12.263. We can find no reference to a specific amount of simulator time in the 
final version of NUREG·0660. dated May 1980. Sf(' NUREG·0660. supra, at I.A.4·) to I.A.4·7. The 
Aamodts apparently got the 160·200 figure from Lic. Exh. 27. OARP Report. at ))0. where the OARP 
Review Committee mentions a "proposed" version of NUREG·0660 that required "160·200 hours of 
simulator experience for hot license training." Though not adopted in the final version of NUREG·0660. 
this refers to Initial operator training. not the requalification training for already licensed operators dis· 
cussed at the referenced part of the hearing. 

In this connection. we have been unable to locate any regulatory requirement for a specific amount of 
simulator training. The OARP Review Committee. however. should reconsider its generalized view on 
this topic with respect to the particular amount of simulator time per operator at TMI·1. S('~ Lic. Exh. 
27. OARP Report. at 99. At the same time. the Committee should consider whether all TM)·I 
operators. previously licensed or not. should be tested on a simulator. The Aamodts attempted to inject 
this as an issue at the eleventh hour. just as the Licensing Board was about to issue its original manage· 
ment competence decision. The Board denied that attempt. stating that the motion was too late and that 
Commission regulations and the order instituting this proceeding do not require simulator testing by the 
NRC. LBP·81·32. supra, 14 NRC at 568·69 (n 542·548J. we agree with the Board that there is no such 
requirement. Nonetheless. the Board's mandate from the Commission was to decide if the actions or· 
dered were "sufficient" as well as necessary. Licensee has already committed to NRC testing of newly 
licensed TMI·I personnel on a simulator. Id. at 568 (, 542). We believe it is important that the OARP 
Review Committee now consider whether. in view of the compromised written examinations. previously 
licensed operators should be tested on the simulator as well. (Thus. we need not decide if the Board 
erred in refusing to entertain the Aamodts' "late contention" on this subject.) 

55 The Special Master similarly concluded. with regard to the poor administration of licensee's 
examinations. that if licensee was not aware of these conditions. "its management was out of touch with 
the training program." LBP·82·34B. supra, 15 NRC at 1050 (' 329). . 
56 In reconsidering its earlier appraisal of the OARP. Ihe Committee should take account of several im· 

portant personnel changes within the Training Department. For example. Dr. Robert Long. who was 
Director of Training and Education during the cheating incidents. has been promoted to GPUN Vice 
President for Nuclear Assurance. Dr. Richard P. Coe has replaced him. Samuel Newton. former Opera· 
tor Training Manager. is now Manager of Plant Training. Edward J. Frederick. a control room operator 
assigned to TMI·2 at the time of the accident. has been promoted to Supervisor of Licensed Operator 
Training. Letter from D.B. Bauser 10 Appeal Board (May 6. 1983) at 2·3. In view of what occurred. are 
these appropriate assignments? ' 
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ceeding that appears to have no end. Nor are we insensitive to the 
morale problems among employees whose training and job performance 
continue to be under scrutiny, despite eventual successful retesting by 
the NRCY But we are presented with a Hobson's Choice: decide the 
pivotal issue of the adequacy of training at TMI-l notwithstanding a sig
nificant gap in the record,s8 or impose more demands, in the form of fur
ther hearing, on the resources of atl parties and the agency alike. We be
lieve the latter is the more appropriate alternative. 

2. The Role o/the NRC Staff 

We would be remiss were we to overlook the role of the NRC staff in 
the past deficiencies in licensee's training program. Indeed, the staff 
must share a large measure of the blame due to its poor test administra
tion and inability to earn the respect of many TMI employees. The staff 
has conceded its laxity with regard to the Aprit1981 NRC examinations9 

and has informed the Special Master and Licensing Board of new test 
procedures it has established for the future (e.g., more rigorous 
proctoring). See Staff Exh. 30, ES-201 (draft rev. 3). White such im
provements are desirable, we share the concern voiced by the Licensing 
Board about the level of staff involvement with respect to licensee's 
training program. 

First, the Board expressed concern with the staff's limited role as 
"auditor" of licensee's requalification program and administrator of the 

S7 A related problem - indeed. a "catch 22" - is that. because of lack of use. the operators' skills 
have declined during the long period of plant shutdown. This is evident from a recent Inspection 
Report, where the staff concludes that overall licensed personnel at TMI·I are well trained but identifies 
several areas of weakness that are to be addressed in a special restart training program. Leller from 
R.W. Starostecki to H.D. Hukill (April 13, 1984), Enclosure (Inspection Report No. 50-289/84-05 at 
4-5). 

S8 This is not a mailer of bringing a "stale" record in a closed proceeding up to date. Stt In/trs/a/t Com
m('rc(' Commission v. Jrrsty City. 322 u.s 503, 514·15 (1944). Rather, it is akin to recalling a crucial wit
ness for further testimony after new developments come to light during a lengthy trial. 

S9 While criticizing the staff. the Licensing Board found it "in literal compliance" with the governing 
standard for administering operator license examinations, ES-201. LBP-82·56, supra. 16 NRC at 368 
(, 2357). We would not be so generous. The extensive review during the examination and the numer
ous changes that were necessary strongly suggest that the examiners failed to acquaint themselves ade
quately with the facility and that headquarters staff did not conduct the pre-examination review, as reo 
quired by ES·201. S('(' Staff Exh. 29, ES·201 (rev. 2.1969), at I, 2. Moreover, the stairs argument that 
the standard was satisfied by having at least one NRC representative present somewhere in the /ralning 
building during the examination makes a mockery of the standard as well as the examination process. 
S('(' NRC Stairs Proposed Findings (January 15, 1982) at 68. Under "Administration of Examination," 
ES·201 provides that "applicants should not be allowed to leave the examination room. except for the 
obvious purpose. (one at a time)," and "[d)uring the examination, applicants are not permilled to com· 
municate or refer to any texts or descriptive material. ••. " It also refers to "ensurling) the integrity of 
the examination," avoidance of the use of facility proctors, and the desirability of oversight of the exam· 
ination personally by the examiner. Staff Exh. 29, ES·201 (rev. 2, 1969) at 2-3. It would be impossible, 
in our view, to administer an examination in compliance with this standard simply by having one NRC 
representative present Somewhere in the building during the test. 
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NRC licensing examination. LBP-82-56, supra, 16 NRC at 364 (,,2345-
2346). The staff has indicated its intent not to review licensee's future 
plans to qualify candidates for the NRC examination, limiting its in
volvement to comparing the performance level of license candidates on 
NRC examinations with a perceived industry norm and licensee's past 
record. Boger, fol. Tr. 25,480, at 2-3. As the Board pointed out, this con
flicts with the more substantive role for the staff contemplated in the. 
regulations. See generally 10 C.F.R. §§ 55.10(a)(6}, 55.33(a)(4}. See 
also 10 C.F.R. Part 55, Appendix A (Ua requalification program which 
has been reviewed and approved by the Commission"). It also conflicts 
with Task I.A.2 of NUREG-0660, which provides that u[t]he NRR staff 
will review the contents of revised training programs, and the IE staff 
will audit the implementation." NUREG-0660, supra note 54, at 
I.A.2-1. See also id. at I.A.2-3 to I.A.2-4.60 In our view, focusing on the 
performance level of license candidates {i.e., the percentage that passes 
the examination} puts too much emphasis on the examination qua 
examination and too little on the substance of the training itself. 

We are also troubled by the numerous substantive problems in the 
examination identified by the Special Master and noted with concern by 
the Board. See LBP-82-34B, supra, 15 NRC at 1026-35 (" 269-287); 
LBP-82-56, supra, 16 NRC at 369-71 (n 2363-2372). In short, the ques
tions and answer keys often reflected training information (some of 
which might be either obsolete or overly specific), rather than actual 
plant design. This, in turn, means that training may not be oriented to 
actually operating the plant. Again, this shows undue emphasis on pass
ing the examination, as opposed to learning how to operate the particular 
plant in question. 

We are, or course, aware that the problems just discussed are generic 
in nature, and that we have no jurisdiction to require the staff to adopt 
or abandon certain methods for.doing its myriad assigned duties. We are 
aware, too, that Congress has directed the Commission to take a new 
look at the broad subject of training. See Nuclear Waste Policy Act of 
1982, § 306, 42 U.S.C. § 10,226. The Commission's substantial effort in 
that regard is under way. See SECY-84-56 (February 2, 1984); SECY-
84-56A (April 30, 1984). We thus join the Licensing Board in urging 
the Commission to give the highest priority to the efforts to make the 
operator training and testing process a meaningful one. See LBP-82-56, 
supra, 16 NRC at 371 ('2372). 

60 Regulatory Guide 1.8 envisions similar increased stafT "participation" in licensee training programs 
for both initial license candidates and those seeking requalification. See. e.g .. Reg. Guide 1.8. 
"Personnel Qualification and Training," 2d proposed rev. 2 (1980>, §§ 2.2.2, 2.2.7. Although this docu
ment still exists only in draft form, it represents a public statement of the slafT's current position. 
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In sum, proper training is essential to the safe operation of the plant 
and requires the closest scrutiny.61 This is especially so here, where be
cause of the role of operator error in the TMI-2 accident, training has 
been of key importance in this proceeding from the outset. There is no 
substitute for a complete and convincing record. We therefore remand 
to the Licensing Board that part of this proceeding devoted to training, 
for further hearing on the views of licensee's outside consultants 
(including the OARP Review Committee) in light of both the weakness
es demonstrated in licensee's training and testing program and the sub-
sequent changes therein. . 

D. Non-licensed Operator Training 

Although most of the attention at the hearing with regard to training 
was directed to licensed operators, the Licensing Board recognized the 
important functions of non-licensed personnel for the safe operation of 
the plant. The Board found that licensee has expanded and improved its 
training program for non-licensed employees. LBP-SI-32, supra, 14 
NRC at 441-42, 455-59 (" 164, 20S-224). Although intervenors did 
not participate in the litigation of the issue, the Board also addressed 
Issue 4 specified in CLI-SO-5, supra, 11 NRC at 409, concerning the 
qualifications of TMI-l health physics personnel. It concluded that this 
staff is adequately trained to ensure effective implementation of licen
see's radiological controls program. LBP-81-32, supra, 14 NRC at 
505-11 (" 360-376). 

On appeal, the Aamodts raise essentially three matters with regard to 
non-licensed operator training. First, they contend that the Board 
"failed to develop any significant record," Aamodt Brief at 12. The 
Aamodts rely on a November 19S0 Inspection Report (No. 
50-2S9/S0-21) that identified several weaknesses in licensee's training 

61 The record in this proceeding is replete with examples or where it is essential ror an operator to be 
rully conversant with plant design and procedures. S~~, ~.g., ALAB-729, supra, 17 NRC at 832-35, 894 
(action to enhance reliability or emergency reedwater system); 841-42, 846-47 (raising steam generator 
water level to 95 percent to promote boiler-condenser cooling); 861 n.213, 862 n.217 (closure or PORV 
block valve in event or a loss-or·coolant accident); 864 (prevention of low temperature overpressuriza
tion or the reactor vessell; 864-65 (mitigation or inadequate core cooling conditions); 866, 870-71 
(intervention to combat unroreseen events); 880-81, 894 (reliance on redundant indication closest to 
saturation); 856, 860, 886-87, 894 (connection of pressurizer heaters to emergency power). S~~ also 
LBP-81-59. supra, 14 NRC at 1709-10. 

We note in this connection a recent Notice or Violation citing numerous instances where licensee's 
personnel failed to rollow proper operating procedures. The stafT noted that licensee had admilled and 
identified most of these violations and took corrective action. Nonetheless, because or the large number 
or violations within a relatively short time. the stafT determined that a 540,000 civil penalty should be 
imposed. S~t leller rrom R.C. DeYoung to P.R. Clark (May 7, 1984), Appendix at 4-5. Licensee has ap
parently decided to pay this line. Wall Sl. J., May 16, 1984, at 53, col. 6. 
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program for non-licensed operators, including the absence of a written 
training program and a disorganized management overview. See Staff 
Exh. 4, NUREG-0680 (Supp. No. 0, Appendix Bat 9. The staff indicat
ed in that report, however, that it would apprise the Board and parties of 
its evaluation of licensee's corrective action during the hearing. Ibid. 
The staff fulfilled this commitment in Staff Exh. 13, NUREG-0680 
(Supp. No.2), at 2-4. There the staff described the content of licensee's 
training programs for auxiliary operators and plant technicians 
(including radiological control and chemistry technicians) and concluded 
that each complied with the pertinent regulatory requirements. The staff 
also noted that licensee had issued a training manual incorporating the 
details of these programs. The staff stated that it was reviewing the 
manual and would "assure its adequacy prior to any recommendation 
for restart of TMI-1." Id. at 4.62 The staff also concluded that licensee's 
training program for non-licensed personnel was acceptable and that it 
considered the weaknesses identified in Inspection Report No. 50-2891 
80-21 to be resolved. Ibid. The Licensing Board took note of that 
evaluation, and the Aamodts have offered no basis to challenge it. See 
LBP-81-32, supra, 14 NRC at 459 ('I 224). 

Second, the Aamodts argue that the Licensing Board measured licen
see's training program for non-licensed operators by the wrong 
standard, American National Standard for Selection and Training of 
Nuclear Power Plant Personnel ANSI!ANS-3.1 (1978). See id. at 441 
(, 164). They point out that this standard preceded the TMI-2 accident 
and argue that the appropriate standard for augmented training should 
be the post-accident 1979 draft version of ANS-3.1.63 Although the 
Board referred to ANSI! ANS-3.1 (1978), the record shows that the staff 
applied the even more rigorous requirements of the December 6, 1979, 
draft version of ANSI! ANS-3.1 to licensee's training program. The staff 
testified that it would apply the Second Proposed Revision 2 of Regula
tory Guide 1.8 (September 1980) to all licensees. Crocker, et al., fol. Tr. 
12,653, at 7-8. That Regulatory Guide (at 10) explicitly incorporates 
and endorses the requirements of the 1979 version of ANSI! ANS-3.1. 
Id. at 5-6. Thus, although the Licensing Board's decision does not reflect 
it, the record shows that licensee's training program was, in fact, evaluat
ed in terms of the post-TMI-2 standard sought by the Aamodts. 

62 The staff has now completed its review or the manual and training program ror non·licensed 
personnel. nnding them acceptable. ~(' leller rrom T.T. Martin to GPU Nuc:lear Corporation (January 
12. 1983). Inspection Report No. 50·289/82·19 at 24·25; leller rrom T.T. Martin to GPU Nuclear Corpo· 
ration (March 10. 1983). Inspection Report No. 50·289/83·02 at 10. 
63 The Aamodts rerer to "Dran ANS 3.2·1979." Aamodt Brierat 13. We assume they mean ANS·3.1. 
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Third, the Aamodts complain that at the reopened hearing on cheating 
the Special Master erred in refusing to let Harry Williams, who had been 
briefly employed as a guard at TMI, testify about "looseness" in licen
see's administration of Radiation Worker Permit tests during April 
1979. Williams had alleged cheating and other improprieties by certain 
non-TMI employees (construction workers). The Special Master 
concluded, after voir dire of Williams, that he was a highly unreliable 
witness. The Special Master excluded Williams's testimony for that 
reason as well as its lack of probative value. LBP-82-34B, supra, 15 NRC 
at 988-89 (" 179-180). The Licensing Board agreed. LBP-82-56, supra, 
16 NRC at 333 (, 2226). So do we, for the reasons stated by the Special 
Master. The Aamodts argue, however, that Williams's allegations have 
been efTectively corroborated by a later incident involving licensee's fail
ure to secure the answer keys to a radiation worker test. This same inci
dent was the basis of a motion to reopen filed by the Aamodts and 
denied in ALAB-738, supra, 18 NRC at 193-94. We explained there that 
licensee's response to this incident was both prompt and sufficient. 
Indeed, it demonstrated that licensee's system for dealing with such ir
regularities was working. The Aamodts have provided no cause for us to 
reconsider either that conclusion or the Special Master's initial exclusion 
of Williams's testimony .. 

IV. STAFFING AND WORK HOURS 

Two matters related to training are licensee's staffing plans and work 
schedule for operating personnel. The Aamodts express concern about 
licensee's ability to stafT TMI-l with enough high quality operators on 
each shift. They assert that the Licensing Board's staffing requirements 
are below the minimum' standards set forth in several Commission 
documents, particularly NUREG-0737, "Clarification of TMI Action 
Plan Requirements" (November 1980), and NUREG-0731, 
"Guidelines for Utility Management Structure and Technical 
Resources" (September 1980). As we' understand their argument, the 
Aamodts want a minimum of five shifts to operate the plant, with each 
shift to have a minimum of two senior reactor operators (SROs). They 
also want' limits on overtime. Aamodt Brief at 16-19. The Licensing 
Board would require licensee to "employ all reasonable efTorts to ensure 
personnel will be scheduled on a six-shift rotation" but otherwise au
thorizes lesser variations in shift rotations. The Board would also permit 
licensee to staff each shift with one SRO (who will act as shift 
supervisor), another person who is either an SRO or a reactor operator 

1241 



(RO), and two other ROs. LBP-81-32, supra, 14 NRC at 580-81 (, 583, 
condition 9). 

Subsequent events have essentially mooted the Aamodts' appeal on 
this matter. In July 1983, the Commission promulgated new regulations 
governing licensed operator staffing at nuclear power plants. These 
regulations, which took effect January 1, 1984, and apply to all licensees 
(including TMI), incorporate the NUREG-0737 criteria sought by the 
Aamodts. Pursuant to 10 C.F.R. § 50.54(m) (2) (j), licensee now must 
have a minimum of two SROs and two (or three) ROS64 per shift. 
48 Fed. Reg. 31,611, 31,614 (1983). In addition, 10 C.F.R. 
§ 50.54(m) (2) (iii) requires at least one of the SROs to be "in the control 
room at all times" and an RO or SRO to be "present at the controls at 
all times." Ibid. These new regulations supersede the less stringent con
ditions imposed by the Licensing Board in 1981.65 

Licensee has notified the staff of both its ability and willingness to 
satisfy this requirement. As of March 1984, it has 13 SROs and 20 ROs 
and "plans to utilize the six-shift rotation plan for licensed operators 
during startup" and power escalation testing. Letter from D.B. Bauser to 
Appeal Board (April 4, 1984), Attachment (Jetter from H.D. Hukill to 
T.E. Murley (March 30, 1984) at 3, 4) (emphasis added).66 This number 
of SROs and ROs is more than enough to satisfy the new staffing re
quirements of 10 C.F.R. § 50.54(m)(2)(i) for all six shifts (12 SROs and 
12 (or 18) ROS).67 Thus, licensee will exceed the staffing requirements 
sought by the Aamodts.68 

With respect to the Aamodts' concern about excessive overtime by 
licensed operators, the Commission staff has now adopted overtime 

64 The new rule specifies two SROs and two ROs for a one-unit facility with one unit operating. A two
unit facility (with two control rooms) with only one unit operating requires two SROs and Ihrl'l' ROs. 
TMI is, of course, such a two-unit facility, but because Unit Two is indefinitely shutdown, it is not clear 
whether it should be classed as a one-unit or two-unit facility for purposes of this rule. Because the 
Aamodts' concern is with the number of SROs and the rule requires two SROs for both one-unit and 
two-unit facilities, we need not resolve the question of how many ROs are required. 
65 This is so despite the contrary impression given by certain recent starr correspondence. 51'1' leiter 

from J.F. Stolz to H.D. Hukill (February 22,1984), Enclosure at 1-2, l. 
66 As far as we are aware, the Commission has never set or suggested a specific number of shifts for 

any facility. leaving that to management prerogative. Licensee here has clearly expressed its preference 
for six shifts - a number that appears to be consistent with the Aamodts' position. We see no need to 
formalize this commitment further. 
6751'1' note 64, supra. 
68 The Aamodts express concern about the high altrition rate at TM!. Licensee's March lO leiter notes 

that only one licensed operator has resigned in the past two years. Licensee also sets out in chart format 
the experience of each member on each shift, showing a very favorable comparison with the baseline ex
perience suggested for "Near Term Operating License" plants. Leiter from D.B. Bauser to Appeal 
Board (April 4, 1984), Attachment (Jelter from H.D. Hukill to T.E. Murley (March lO, 1984) at l, I, 
Attachment I). 
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restrictions. Before the accident at TMI-2, there were no such regula
tions or policy. NUREG-0737, however, noted studies showing that 
fatigue could affect operator performance. It also referred to inspections 
that revealed personnel at some plants remain on duty for extended peri
ods of time. Consequently, the staff proposed overtime guidelines for in
terim use while the agency and industry working groups studied the 
matter further. NUREG-0737, supra, at 3-10 to 3-11 (IE Circular No. 
80-02). Two years later, the staff revised NUREG-0737 and issued 
Generic Letter No. 82-12, "Nuclear Power Plant Staff Working Hours" 
(June 15, 1982). See 47 Fed. Reg. 7352 (1982). This reflects the current 
NRC policy on overtime and applies to all licensees and applicants. 

The stated objective of the policy is "to prevent situations where 
fatigue could reduce the ability of operating personnel to keep the reac
tor in a safe condition." Consequently, enough personnel should be em
ployed to "work a normal 8-hour day, 40-hour week" and to avoid 
"routine heavy use of overtime." The policy recognizes, however, that 
situations can arise that make overtime inevitable.69 It therefore pre
scribes the following guidelines for licensees to follow: 

a. An individual should not be permitted to work more than 16 hours straight 
(excluding shift turnover time). 

b. An individual should not be permitted to work more than 16 hours in any 
24-hour period, nor more than 24 hours in any 48-hour period, nor more than 
72 hours in any seven day period (all excluding shift turnover time). 

c. A break of at least eight hours should be allowed between work periods 
(including shift turnover time). 

d. Except during extended shutdown periods, the use of overtime should be con
sidered on an individual basis and not for the entire staff on a shift. 

Generic Letter No. 82-12, Attachment at 2-3. Licensee has agreed to 
these restrictions and has already incorporated them into its Administra
tive Procedures and Technical Specifications for TMI-1. Letter from 
H.D. Hukill to D.H. Eisenhut (December 16, 1982) ~ letter from J.F. 
Stolz to H.D. Hukill (September 1, 1983) at 1. See note 89, infra. 

Aware of Generic Letter No. 82-12, the Aamodts nonetheless now 
argue that the new overtime guidance and restrictions are "not 
reassuring." Aamodt Brief at 29.70 They fail to elaborate other than to 

691n fact, it seems logical that, in an emergency, overtime by certain employees would be desirable in 
order to assure continuity in some functions and to provide important information to the next shin. 

70 The Aamodts also contend that the Licensing Board erroneously denied them the opportunity to liti
gate operator fatigue in connection with both control room design and operator working hours. The 

(Conlinu~d) 
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urge "short hours." Ibid. Without more - including a nexus to the 
TMI-2 accident (see note 70, supra) - we are unwilling and unable to 
impose any stricter limitations on overtime than those to which licensee 
is already committed pursuant to Generic Letter No. 82-12. Moreover, 
these restrictions, in conjunction with licensee's fully-staffed, six-shift 
rotation and obligation to comply with 10 C.F.R. § SO.S4(m)(2)(i), rep
resent a significant improvement in licensee's operation. The Aamodts, 
in fact, have gotten all they originally sought with regard to plant staffing 
and work hours. Assuming that licensee's personnel are adequately 
trained (see pp. 1232-37, supra), we conclude that TMI-l is sufficiently 
staffed to assure safe operation of the facility. 

V. MAINTENANCE 

Among the management competence issues the Commission directed 
the Licensing Board to consider in this proceeding was the adequacy of 
licensee's maintenance program. See CLI-79-8, supra, 10 NRC at 145; 
CLI-80-5, supra, 11 NRC at 409. In addition, the Board admitted and 
litigated TMIA's contention 5. As pertinent here, the contention alleged 
that licensee has deferred "safety-related" maintenance and repair in 
violation of its own procedures, failed to keep accurate and complete 
maintenance records, and used overtime extensively in performing 
safety-related maintenance. See LBP-81-32, supra, 14 NRC at 479 
(, 277). (The entire contention is set out in Appendix C.) Although the 
Licensing Board identified some deficiencies in licensee's maintenance 
program (particularly its record keeping practices), it resolved all issues 
encompassed within TMIA contention 5 in licensee's favor. See generally 
Id. at 479-501 (n 278-348). On appeal, TMIA raises a number of pro
cedural and substantive objections to the Board's treatment of this im-

Board excluded the Aamodts' "fatigue" evidence because It had no nexus to the TMI·2 accident itself 
or licensee's response 10 Ihe accident. Tr. 17,256, 17,265·67. We have reviewed Mrs. Aamodl's 
testimony, fol. Tr. 12,931, and agree wilh Ihe Board. Su' also Intervenor Response 10 Board Request fo. 
Evidence (March 10, 1981). That is nOllo say Ihal her gtntral points concerning Ihe relation of fatigue 
and operator performance are not valid. Indeed, Mrs. Aamodt relies on the same material in 
NUREG·0737 that is discussed above and that undergirds the stalT's current overtime policy. Where the 
Aamodts failed, however, is in showing a particular connection between fatigue and the TMI·2 accident 
- a linkage necessary in this sptrlal proceeding. Stt Commission Order of March 14, 1980 
(unpublished) at 2. The poinls Ihey raised are o( general applicability 10 all plants - hence, the stalT's 
eventual generic response. 

As (or control room design, that matter was thoroughly litigated in the design phase of this proceeding 
and to a lesser extent in this phase. Stt LBP·81·59, supra. 14 NRC al 1318·28 (n 907·920); 
LBP·81·32, supra. 14 NRC at 466·67 (n 244·247). The Aamodts raise no specific arguments on appeal 
in this regard. 
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portant matter.71 As explained below, however, we see no basis for over
turning the Board's decision on licensee's maintenance program. 

A. TMIA's Procedural Objections 

1. Burden of Proof 

The Licensing Board candidly admitted that TMIA's maintenance con
tention "was not litigated ... in the usual manner, ... with Licensee 
first presenting its case on the subject, followed by the Staff and by any 
intervenors presenting direct evidence." Id. at 479 (, 278). The Board 
had directed TMIA to proceed with its case first because of TMIA 's fail
ure to comply with certain discovery requests and Board orders. As the 
Board explained, this would give licensee the opportunity to "discover" 
the specific dimensions of TMIA's case and thus permit it to respond 
more effectively. Id. at 480 (, 278). See Northern States Power Co. 
(Minnesota) (Tyrone Energy Park, Unit 1), LBP-77-37, 5 NRC 1298, 
1300-01 (1977), cited with approval in Pennsylvania Power and Light Co. 
(Susquehanna Steam Electric Station, Units 1 and 2), ALAB-613, 12 
NRC 317, 338 (1980). TMIA now claims that this alteration in the order 
of evidence presentation was unfair and amounted to an improper shift 
in the burden of proof. 

TMIA's claim is without merit. First, there is absolutely no indication 
in the Board's decision - and TMIA cites none - that TMIA in fact 
bore the burden of proof on contention 5. Indeed, throughout this 
entire special proceeding, that burden has been (and remains) on licensee 
to show cause why it should be authorized to restart TMI-l. See Consum
ers Power Co. (Midland Plant, Units 1 & 2), ALAB-315, 3 NRC 101, 
105 (1976). On the other hand, by raising a particular contention chal
lenging licensee's ability to operate TMI-l in a safe manner, TMIA 
necessarily assumed the "burden of going forward" with evidence to 
support that contention. See Consumers Power Co. (Midland Plant, Units 
1 and 2), ALAB-123, 6 AEC 331, 345 (1973). The procedures employed 
by the Licensing Board here' are entirely consistent with that 
responsibility. 

Moreover, the Board was fully justified in requiring TMIA to proceed 
first. As the Board noted, it could have found TMIA in default for failing 
to comply with its discovery orders and dismissed its contention. 

71 TMIA does not challenge the Licensing Board's decision on those parts of its contention 5 that con· 
cern licensee's maintenance budget and staffing plans. SI'I' LBP·81·32, supra, 14 NRC at 493·96 
(n 320·330). Our own review of that part of the Board's decision discloses no error warranting correc· 
tive action. 
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LBP-81-32, supra, 14 NRC at 480 n.26 (, 278). See 10 C.F.R. §§ 2.707, 
2.718(e). Instead, because of the importance of the issue, the Board 
chose to require TMIA to proceed with its case first. We. find the 
Board's action to be a reasonable exercise of its discretion, fully in 
accord with agency law and the Administrative Procedure Act. See 
Public Service Co. of Indiana (Marble Hill Nuclear Generating Station, 
Units 1 and 2), ALAB-459, 7 NRC 179, 188 (1978); 10 C.F.R. § 2.731; 
10 C.F.R. Part 2, Appendix A, § V(d) (4); 5 U.S.C. § 556. The Board's 
action was also in furtherance of the Commission's instruction in this 
very proceeding to ensure that all necessary information be received, 
but without undue delay. See CLI-79-8, supra, 10 NRC at 147.72 

2. Loss 0/ Counsel 

TMIA was initially represented by legal counsel in this proceeding. 
After the presentation of its case-in-chief on contention 5, TMIA was 
unable to continue paying its legal fees and its counsel withdrew. TMIA 
now claims that the Licensing Board violated due process when, in Janu
ary 1981, it imputed knowledge of what had transpired thus far to 
TMIA's new lay representative, Louise Bradford. It contends that the 
Board should have provided her with "constructive assistance" and 
should not have expected her to understand, analyze, and prepare cross
examination of licensee's witnesses. TMIA's Brief at 7. 

When a party is permitted to enter a case late, it is traditionally ex
pected to take the case "as it finds it." -It follows that, when a party that 
has participated in a case all along simply changes representatives in 
midstream, knowledge of the matters already heard and received into 
evidence is of course imputed to it. The Licensing Board's only other al
ternatives here were to dismiss contention 5 or to relitigate what had al
ready been presented. Neither would have been in TMIA's best 
interest, and the latter option would have been unfair to the other parties 
as well and caused undue delay. The record reflects that the Board was 
duly solicitous of TMIA's situation and essentially directed TMIA's 
former counsel to bring Bradford up to date on the case. Tr. 10,421-23, 
10,431-32, 10,440-42. See ABA Model Code of Professional Responsi
bility EC 2-32 (1980) (now, ABA Model Rules of Professional Conduct 

72 Subsequent to the Board's action, the Commission issued its Statement of Policy on Conduct of Lk:ens
Ing Procudings. CLI-SI-S, 13 NRC 452 (I9SI). in which it "reemphasized" the boards' authority and re
sponsibility to take a wide range of measures to ensure the orderly conduct of NRC proceedings. See Id. 
at 453, 454. 

1246 



Rule 1.16(d) (I983».7J TMIA itself stated its intent to participate "in a 
more limited way" from that point on and apparently did not seek extra 
time to get caught up on the case. Tr. 10,421.74 

The NRC's Rules of Practice are more liberal than those of some 
other agencies and courts, in that the NRC permits non-attorneys to 
appear and represent their organizations Oike TMIA) in agency 
proceedings. See 10 C.F.R. § 2.713(b). Compare 49 C.F.R. §§ 1103.2, 
1103.3 (Interstate Commerce Commission); 2d Cir. § 46(d); 3d Cir. R. 
9; Fed. Cir. R. 7(a). Further, we do not hold lay representatives to as 
high a standard as we do lawyers. But the right of participation accorded 
pro se representatives carries with it the corresponding responsibilities 
to comply with and be bound by the same agency procedures as all other 
parties, even where a party is hampered by limited resources. Statement 
oj Policy on Conduct oj Licensing Proceedings, supra note 72, 13 NRC at 
454. See, e.g., Pennsylvania Power and Light Co. (Susquehanna Steam 
Electric Station, Units 1 and 2), ALAB-693, 16 NRC 952, 956-57 
(I 982). Expecting Bradford to be familiar with her organization's own 
case neither is unfair nor violates due process. 

3. Licensing Board Involvement 

In a related vein, TMIA suggests that the Licensing Board itself 
should have participated more directly to compensate for TMIA's lack 
of legal and technical expertise. Specifically, in TMIA's view, the Board 
should have appointed independent experts to assist both TMIA and the 
Board in presenting and understanding the evidence on contention 5. As 
explained below at p. 1273, the Board was precluded by law from ap
pointing anyone to assist TMIA in its case. With respect to the Board's 
calling upon independent experts to assist the Board itself, we pointed 
out in South Carolina Electric and Gas Co. (Virgil C. Summer Nuclear 
Station, Unit I), ALAB-663, 14 NRC 1140, 1146 (1981), that this 
action is warranted in only the most extraordinary circumstances - i.e., 
when .. 'a board simply cannot otherwise reach an informed decision on 
the issue involved.' " The record here presents no such circumstance. 
The mere fact that TMIA may regard certain of the Licensing Board's 

7J Despite the ract that intervenors ceased getting rree transcripts during the proceeding (St't' p. 1273. 
1",'1). all documents and transcripts were still available in the local public document room. 
74 Bradrord entered her appearance on January IS, 1981. At that time. there was no date set ror hearing 

licensee's evidence on contention S. but the Board assured her that she would have "some lead time" 
to prepare. Tr. 10.422. The Board. in ract. did not begin to receive testimony on this matter until Febru
ary 24. 1981. S~t' Tr. 13.528 t't St'q. 
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conclusions as arbitrary does not demonstrate the Board's inability to 
make an informed decision, so as to require outside expertise.7s 

TMIA's claim that the Board was obliged to playa more active role at 
the hearing is similarly without basis. Our canvass of the record reveals 
a board well aware of its responsibility to 'the public and the Commission 
"to ensure that it receives all information necessary to a thorough in
vestigation and resolution of the questions before it." CLI-79-8, supra, 
10 NRC at 147. See Tr. 3034. Particularly with respect to TMIA conten
tion 5, the Board could have found TMIA in default and dismissed the 
contention. See pp. 1245-46, supra.76 Yet, because of the importance of 
the issue, it chose to receive evidence on it. LBP-81-32, supra, 14 NRC 
at 480 n.26 (, 278). In addition to TMIA's 15 witnesses, the Board 
called another to testify on licensee's overtime practices - an issue spe
cifically raised in contention 5. Ibid. (, 279). Further, the Board required 
licensee to produce additional evidence concerning its maintenance 
record keeping practices and pursued other areas of inquiry on its own. 
[d. at 488, 484, 497 ('n 302, 290,336). This scarcely shows a board con
tent only to call "balls and strikes" and insensitive to its public 
responsibilities. 

Accordingly, we reject TMIA's argument that it was unfairly and im
properly impeded in developing the record on its contention 5. 

B. TMIA's Substantive Objections 

1. Deferral of Safety-related Maintenance 

Briefly, TMIA sought to show, through the testimony of licensee's 
employees and a sample of numerous job tickets requesting maintenance 
work at Unit 1 before the TMI-2 accident, that licensee had deferred 
"safety-related" maintenance even beyond the time for such work speci
fied in licensee's own procedures. Licensee responded with witnesses of 
its own who addressed the specific job tickets cited by TMIA. The staff 
adduced testimony as well, generally supporting licensee's claim that its 
past and present maintenance practices have not endangered the public 
health and safety. TMIA disagrees with the Licensing Board's finding 
that licensee deferred no significant maintenance work. See id. at 485 
(, 296). It argues that the Board arbitrarily rejected or ignored its 
evidence, while relying on assertedly unsupported statements of licensee 

75 Likewise, TM lA's random charges of the Board's "bias" are supporled by neither the record nor the 
fact thallhe Board's ultima Ie conclusions are contrary to those urged by TMIA. ' 

76 The Board, of course. would slill have been obliged 10 consider Ihe general adequacy of licensee's 
maintenance program, as that was among the issues specified for hearing by the Commission. SI'I' p. 
1244, supra. 
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and the staff. Further, TMIA complains that the Board did not explain 
its decision adequately. 

A problem confronting the Board at the outset was the definition of 
"safety-related," as used in TMIA's contention 5. The problem remains 
on appeal, particularly insofar as TMIA objects to the Licensing Board's 
discussion of the parties' "agreement" concerning this term. See id. at 
484-85 (" 291~295). We have reviewed the pertinent portions of the 
record and conclude that, overall,. the Board's discussion reflects the gist 
of the parties' positions on the meaning of safety-related.77 TMIA is 
correct, however, in identifying some discrepancies - minor ones, in 
our view - between the Board's opinion and its (TMIA's) statements 
at the hearing. For the sake of clarification, we believe the following 
more accurately states the parties' positions. 

TMIA stated that it would call Joseph Colitz (Manager of Plant Engi
neering at TMI-l) to testify and to provide technical expertise on the 
matter of what is safety-related. TMIA indicated, however, that it might 
not agree with Colitz's views78 and would leave it to the Board to draw 
its own 'conclusions. Licensee, on the other hand, was willing to accept 
Colitz's opinion. Tr. 2575-77. TMIA went on to offer its alternative 
view that the safety significance of a maintenance activity could be 
found on the face of the job·ticket - i.e., in the description of the func
tion of the system to be repaired and in the priority assigned to the work 
order. The Board expressed its skepticism, though, as to the adequacy of 
TMIA's approach. Tr. 3032-38. 

TMIA's criticism of the Board's actual evidentiary rulings and com
ments at the hearing, however, is not warranted on the record. TMIA 
has. taken isolated remarks out of context and not fairly represented 
what occurred.79 For example, TMIA excerpts parts of the transcript that 
suggest an arbitrary rejection of unspecified evidence by a board that is 
confused and uninformed. TMIA's Brief at 6-7. In fact, in one instance, 

77 On~ point that is clear and disp~ted by no one is that safety·related, as used in TMIA's contention 5, 
was meant to have a common-sense, ordinary dictionary meaning. There was no intent to reflect any 
particular NRC usage of the term_ See Tr. 2575·77, 2360-62, 2865-67. We therefore do not have the 
problem here that we recently certified to the Commission for resolution in Long Island Lighling Co. 
(Shoreham Nuclear Power Station, Unit n, ALAB·769, 19 NRC 995 (1984). 
.78 The Board, in fact, noted subsequent areas of disagreement between TMIA and Colitz. LBP-81·32, 

supra. 14 NRC at 484 ('292). 
79 It should be kept in mind that TMIA's contention 5 alleged that licensee had vlolaled lIS own procf!

dulY's In deferring safety-related maintenance. But as Ihe Licensing Board found, licensee had and has 
no fixed times within which cerlain work is to be performed. Id. at 483-84 n 289). Strictly speaking. 
then, Ihe Board could have ended its inquiry into that portion of the contention early on. Nonetheless, 
the Board found it important to pursue the broader issue of whether the examples of deferred mainte
nance cited by TMIA demonstrated significant deficiencies in licensee's maintenance practices. Id. at 
484 ('290). 
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after initially leaning toward rejection of certain evidence (TMIA Exh. 
34A-K) on the ground that it was not related to nuclear safety, the 
Board nevertheless admitted it because it concerned quality control in 
licensee's record keeping practices. Tr. 3727-32.80 In another instance 
cited by TMIA, the Board rejected TMIA 'Exh. 29A-D because the dis
cussion on the record showed no .safety significance to the work in 
question. Tr. 3671-75. TMIA claims this action was arbitrary because 
the Board "admittedly did not have sufficient information as to the ex
hibit's relevance to make a fair ruling." TMIA's Brief at 6. In fact, the 
Board simply referred to "a void of information" on the subject work 
orders, pointed out by counsel for the Commonwealth. Tr. 3675-76. If 
anything, that "void in information" detracts further from the probative 
value of the proffered exhibit and shows the correctness of the Board's 
ruling. 

There is no doubt that this part of the record reflects a certain amount 
of confusion on the part of all participants. But this was of TMIA's own 
making; had it cooperated during discovery, there would have been no 
need for the Board to alter the usual order of procedure. See pp. 
1245-46, supra. As a consequence, the presentation of evidence and tes
timony was unavoidably complicated. The transcript only reflects the 
Board's frustration in attempting to develop the record as fully and effi
ciently as possible - not the arbitrariness ascribed to it by TMIA. See, 
e.g.,' Tr. 3032-38, 3126-32, 3662-63, 3731-32. TMIA wanted the Board 
to "draw its own conclusions." Tr. 2575. It appears to us that the Board 
did just that. It ruled on a substantial amount of evidence tendered by 
TMIA, admitting a good deal of it in the process. TMIA has not directed 
us to any particular evidence that was rejected and explained why it 
should have been admitted. We thus have no cause to conclude the 
Board was arbitrary in its treatment ofTMIA's case on contention 5. 

TMIA also argues that the Board failed to explain adequately the basis 
for its conclusions on maintenance deferral. In particular it objects to the 
Board's direct reliance on licensee's testimony for the conclusion that 
TMIA's work request exhibits do not show improper maintenance 
deferral. See LBP-81-32, supra, 14 NRC at 485-86 ('I 296). We disagree 
with TMIA and find the Board's explanation sufficient. The Board noted 
that licensee's responsive written testimony addressed, in detail, each of 
the work requests admitted as TMIA's exhibits. The Board found noth
ing inconsistent between that testimony and the witnesses' additional 
testimony at the hearing. The Board also pointed out that, during its 

80 The Board discussed this evidence in its decision as well./d. at 487, 490 (" 298, 308). 
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cross-examination of the witnesses, TMIA did not attempt to elicit fur
ther information about the exhibits. BI Rather than setting out this exten
sive testimony, the Board listed all 20 exhibits with explicit references to 
the portion of the record that explained why each work request was not 
an example of improperly deferred maintenance. Id. at 486 (, 296). 
Given that no effective challenge was made to the testimony, no purpose 
would have been served by the Board's rehearsal of it. We thus find the 
Board's approach entirely reasonable in the circumstances. 

Even on appeal, TMIA makes no more than a generalized attack on 
licensee's rebuttal to its work request exhibits. See TMIA's Brief at 8. 
Nonetheless, we have reviewed each exhibit and the corresponding tes
timony and concur in the Licensing Board's finding that no significant 
maintenance was unduly delayed. While many of the work requests 
seemed to show long delays in repair, licensee's witnesses explained that 
often the maintenance was performed immediately, but the paperwork 
on closing out the job was delayed or the matter would be held open for 
observation for six months or more. See, e.g., Shovlin, et al., fol. Tr. 
13,533, at 25 (TMIA Exh. 13), 52-53 (TMIA Exh. 11), 76-77 (TMIA 
Exh. 31). In other instances, items were properly identified for repair at 
some time in the future - i.e., at the next scheduled outage. See, e.g., 
id. at 53-55 (TMIA Exh. 19), 75-76 (TMIA Exh. 20). In still others, 
design modification was thought preferable to a repair (although not for 
safety reasons), leading to a longer than usual closeout of the work 
request. See, e.g., id. at 23-24 (TMIA Exh. 12), 56-58 (TMIA Exh. 22). 
In many cases, the problem was paperwork (i.e., bad record keeping), 
not deferral of important safety-related work. See, e.g., id. at 30-34 
(TMIA Exhs. 42, 43), 61-68 (TMIA Exhs. 16, 17, 18, 28). 

Where the Board did address at greater length the particular items in
volved in the work requests, TMIA objects to the Board's conclusions. 
TMIA's Brief at 8-9. See LBP-81-32, supra, 14 NRC at 486-88 
(" 297-299). In one instance, the Board agreed with TMIA that its ex
hibits showed bad maintenance practices in delaying replacement of cer
tain filters. But the Board also found that licensee's new inclusion of 
monthly filter inspections in its preventive maintenance program would 
help to avoid a potential effect on safety-related equipment in the long 
run. [d. at 487 (, 298). We see no basis for disagreeing with the Board's 
treatment of this matter. Another of TMIA's exhibits concerned an 
alarm that infrequently (once or twice a year) sounds for no apparent 

BI The Commonwealth. however, conducted some cross-examination_ SI'I'. t.g .. Tr. 13,599-606. 
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reason. The Board concluded from the record that this had no safety sig
nificance but commented critically on what was, by that time, a four-year 
delay in repairing it. Jd. at 487~88 (, 299). We join in the Board's criti
cism of such inordinate delays, but we are unable to conclude on this 
record, as TMIA suggests, that this matter presents a risk to the public 
health and safety. See Shovlin, et al., fol. Tr. 13,533,. at 27-29; Tr. 
13,602-04. 

Although the Licensing Board found (correctly, in our view) no sig
nificant deferral of safety-related maintenance, that was not intended as 
an endorsement of all aspects of licensee's maintenance program. The 
Board found licensee's former system for designating the priorities for 
corrective maintenance work "clearly unsatisfactory as conceded by 
Licensee." LBP-8 I -32, supra, 14 NRC at 482 (, 285). Under that 
system, there were three gener&1 priorities: Priority 1 - urgent; Priority 
2 - routine; Priority 3 - low priority. They reflected neither an estimate 
of work time for the job nor its safety significance. Shovlin, et al., fol. 
Tr. 13,533, at 51. As a consequence, the designation of a priority for a 
given work request was a largely subjective undertaking. Because it 
could not be relied on to highlight the really important maintenance, 
"real" priorities were determined on an ad hoc basis at meetings held 
three times a week and attended by maintenance and operations 
personnel. LBP-81-32, supra, 14 NRC at 482 (n 285-286). 

As of October 1980, this system was supplanted by the following four 
new priority categories: 

Priority J: Can only be classified by superintendents, department heads or shirt 
supervisors; will cause a plant shutdown; reduce generation; has a time clock of 
very short duration; is an immediate industrial or nuclear safety hazard; compro
mises nuclear safety or security, reactor control or power conversion cycle control 
system in so far as to present a clear threat of initiation of a trip or severe transient; 
imposes or threatens increased personnel radiation exposure; constitutes one ele
ment ofa multievent failure which would result in initiation ofa trip or transient. 

Priority 2: Could cause a plant shutdown if operation is continued too long; redun
dant component and backup is no longer available; could cause a plant limitation in 
the near future; time clock on the component that will require it to be repaired in a 
timely fashion; items that should be repaired when plant conditions allow. 

Priority J: Routine corrective maintenance that does not impact plant operation. 

Priority 4:' Corrective maintenance to clear minor problems that don't actually 
affect the operation of any components; all change modifications and any improve
ments that are not related to plant performances. 

Jd. at 481-83 (n 284, 287). The old work request form was also replaced 
by a computerized "job ticket." This reflects the work originator's priori-
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ty recommendation (which may be changed by his or her immediate 
supervisor) and the priority ultimately established by the Manager of 
Plant Maintenance (or his or her desigriee). Tr. 3096-98. 

TMIA contends that the new priority system does not amount to any 
real change. It claims the categories are still too subjective and 
ambiguous, and there are no guidelines for determining, for example, 
what constitutes "an immediate industrial or nuclear safety hazard." 
TMIA also argues that the review process is essentially the same: the 
initiator recommends a priority and his or her supervisor reviews it; the 
new procedures and computerized job ticket simply formalize this. In 
TMIA's view, the changes reflect a concern for form over substance, 
while the potential for the abuses of the old system remains. TMIA also 
complains that the individual managers responsible for maintenance are 
the same now as under the old system .. 

We disagree with TMIA, in that we believe licensee's new priority 
designations do represent a meaningful improvement over its former 
system. Priorities 1 and 2, in particular, provide useful guidance for 
plant personnel. See p. 1252, supra. Any such system is inherently 
subjective, no matter" how detailed the priority categories, and will re
quire varying degrees of skilled and informed judgment. Licensee's new 
priorities are no exception. But it must be kept in mind that it is not 
laymen who will make these maintenance determinations. It will be 
trained, experienced plant personnel,82 and their decisions will be 
reviewed by at least two levels of management. 

With respect to that review procedure, however, we agree with TMIA 
that there appears to be little or no substantive change from the previous 
system.8J The originator of the work request recommends a priority, his 
or her supervisor reviews it, and the Manager of Plant Maintenance (or 
his or her designee) passes ultimate judgment on the matter. The only 
real difference from the old system is that the new job tickets show on 
their face the ultimate priority assigned by the Manager of Plant 
Maintenance. See Tr. 3096-99. The new form is thus somewhat clearer, 
but we fail to perceive any substantive change in how priorities are as
signed and reviewed. Unlike TMIA, however, we do not find anything 
objectionable in this procedure. It seems eminently reasonable and 

82 This provides yet another example of the Important role of training in the safe operation of TMI-1. 
s~~ p. 1239. supra. Properly trained personnel should find these priorities unambiguous and readily 
amenable to application to most maintenance problems that arise. 
13 We are compelled 10 nOle Ihal bolh Ihe wrillen and oral leslimony on Ihe new mainlenance proce

dures Is less Ihan clear and does not always appear entirely consistent. Campar/' Lie. Exh. 2; Shovlin, rt 
al., fol Tr. 13,533. at 14-19.40-41; Tr. 3096-99. Our conclusions are based on a common-sense reading 
of the record. Of course. if our understanding of Ihe record is In error. we expect the parties to call that 
10 our allention, with proper documentation. . 
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desirablf' that the work request originator's supervisor would review his 
or her recommendation and that the Manager of Plant Maintenance (or 
similar official) would be responsible for the ultimate priority 
assignment. 84 

TMIA characterizes as the "most relevant point regarding mainte
nance practices" the fact that the same pre-1979 maintenance managers 
are still in charge of the department today. TMIA's Brief at 12.8s What 
should not be overlooked, however, is that these are the same managers 
who recognized the need for improvement in the system and developed 
new procedures to that end. Moreover, as discussed above, we agree 
with the Licensing Board that there was no significant deferral of safety
related maintenance. Hence, the abuses TMIA perceives have not been 
shown on this record. We have no basis to adjudge ,them "incompe
tent," as TMIA suggests. See generally LBP-81-32, supra, 14 NRC at 
419-22,440-41 ("87-94, 156-162). 

2. Record Keeping 

Another aspect of TMIA's contention 5 alleged that the failure to 
keep accurate and complete maintenance records shows licensee's disre
gard for safety. The Licensing Board found that TMIA had demonstrated 
poor record keeping in'the past by licensee. Id. at 489 (, 304). For 
example, the Board noted problems with duplicative work requests, 
unexplained or ambiguous "cancellations," and lost job tickets. Id. at 
489-90 (" 305-309). The Board concllJded, however, that licensee has 
properly responded to these deficiencies, principally through a new com
puterized system that tracks the maintenance job tickets. Id. at 490 
(, 310). TMIA demurs, claiming that the new computer system itself 
has problems and has not been shown to be effective. 

To be sure, when the new computer system ("Generation Mainte
nance System," or GMS) was developed in the late 1970s, some of the 
same record keeping problems as existed under the old system 
continued. See Shovlin, et 01., fol. Tr. 13,533, at 29-30. But as the Board 
pointed out, TMIA has ignored licensee's corrective actions undertaken 
since 1979. LBP-81-32, supra, 14 NRC at 491 (, 312). See Shovlin, et 
01., fol. Tr. 13,533, at 30-34. Many of the early startup problems in the 
GMS were the inevitable result of making the transition from a manual 

84 Further, this hierarchy should result in uniformity in the application of the four priorities to particu. 
lar work requests. 

8S The former le~d shift maintenance foreman, however, has recently been reassigned and replaced, ap
parently as a routme personnel change. Leller from D.B. Bauser to Appeal Board (January 27, 1984) 
at2. 

1254 



to an automated information system. Licensee has moved to correct 
those deficiencies, and the testimony by the time of the hearing 
revealed an effective system for tracking maintenance work requests. Id. 
at 12-21, 35-39.86 

That is not to say licensee's record keeping system is perfect. The 
Board noted several areas, all involving quality control (QC), where 
there is still room for improvement. TMIA, however, has failed to show 
that any of these areas is of safety significance. 

First, the Board opined that Quality Control should sign off (initial) at 
each QC "observation hold poind]," rather than only at the completion 
of the job. LBP-SI-32, supra, 14 NRC at 492 (, 317). The Board found 
that licensee had complied with its own procedures in this regard and 
that it did not reveal "a serious problem on the part of management 
attitude." Nonetheless, the Board found that the ability to audit the QC 
records would be enhanced by the addition of intermediate QC sign-offs. 
Id. at 495-96 (, 32S). Because these extra notations will supplement the 
maintenance history for a particular job, we join in the Board's 
recommendation. Requiring this as a condition of restart, however, is 
not warranted; the significant factor is that QC signs off at the comple
tion of the job. 

Second, the Board commented that delays in noting QC approval for 
the work should be minimized. Id. at 492 (, 3IS). It noted as well, 
though, that these delays were not shown to have an impact on plant 
safety, and that the enlargement of licensee's QC staff should result in 
fewer future delays. Id. at 496 (n 329-330). TMIA has presented no 
reason to doubt the Board's judgment on that score. 

Third, the Board strongly urged licensee to consider revising its new 
job ticket format to reflect better the nuclear safety effect of the request
ed work, where the maintenance is to be performed on a non-QC 
component. Id. at 492-93 (, 319). We endorse the Board's view, and ap
parently licensee does as well. It has now revised its job ticket so that 
management must explicitly agree that particular work wilt have no 
effect on nuclear safety, irrespective of the QC/non-QC status of the 
work. See Board Notification BN-84-016 (January 27, 1984),81 

86 One action licensee took was a monthly review of all outstanding work requests in an errort to clear 
out those that had been cancelled. completed, or superseded. Shovlin. el at .• fol. Tr. I3,S33, at 30. We 
have been informed that this review is now undertaken on a quarterly basis "due to the fact that the 
great majority of old work requests have, over time, been removed from the computer system." Letter 
from E.L. Blake, Jr., to Appeal Board (November 29, 1983), Allachment at 2. 
87 The Licensing Board also noted that, due to a limited data base. the Component History Report 

provided by the GMS does not always reliably renect the QC sIal us of the component involved in a 
given work request. LBP-81-32, supra, 14 NRC at 491 (, 313). Acknowledging this shortcoming in its 

(Continued) 
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While pointing out these several areas that, in its view, warrant minor' 
improvement, the Board emphasized the clear benefits of the GMS: 

The automated system, with the rapid retrieval of information in various formats, 
and the administrative checks to avoid the. problems of duplicative requests, multi
ple work not being documented as it was performed, and priority designations being 
checked at appropriate management levels to assure the computerized system accu
rately renects the real priority, all represent substantial improvement. 

LBP-81-32, supra, 14 NRC at 490- (11 310). It therefore reasonably 
concluded that licensee's conceded record keeping problems appeared to 
be solved. Because any such finding is necessarily predictive, the Board 
suggested that the stafT give special attention, during its routine future 
inspections, to the efficacy of licensee's already improved maintenance 
record system. Id. at 492 ('If 315). TMIA has shown no basis for requiring 
more. 

3. Overtime 

TMIA's contention also alleged that licensee extensively relied on 
overtime in performing maintenance, in further disregard of the public's 
safety. Its argument is similar to that of the Aamodts (see pp. 1242-44, 
supra): overtime should be prohibited because it increases the risk of 
carelessness due to fatigue. Although the Licensing Board considered 
this issue at length, TMIA claims the Board gave this matter "shoddy 
treatment." TMIA's Brief at 14. See LBP-81-32, supra, 14 NRC at 
496·501 (" 331·348). According to TMIA, the Board mischaracterized 
the testimony, was arbitrary, and failed to provide a reasoned analysis of 
the evidence. 

At the outset, the Licensing Board correctly observed that "[m]uch of 
the maintenance and modification work [at a nuclear plant] can be done 
only during refueling outages." Id. at 496 (, 332). A stafT large enough 
to perform these functions without overtime would be idle much of the 
time during normal operation. Moreover, the quality of safety-related 
maintenance is often enhanced when it is begun and completed by the 
same crew, particularly where some of the employees have special skills. 
Licensees must balance these various considerations. Id. at 496-97 
(" 332-333). 

syslem, licensee slaled Ihal II does nOI consider Ihis particular com pUler prinlout as official 
documenlalion. As the hislory in the dala base expands, ils reliability will be enhanced. In the 
mean lime. machinery hislory is maintained on cards and nol through the use of this computer printout. 
Srr Shovlin, Itt al .• fol. Tr. 13,S33, al 38·39. 
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With that in mind, the Board turned to the evidence. It heard from 
three witnesses, all current or former TMI maintenance employees. 
Their testimony reflected the whole range of views on overtime. Some 
employees personally disliked it but felt compelled by management to 
work overtime, some liked it for the extra money, and some were 
neutral. ld. at 497-98 (If If 335-338). The Board considered the testimony 
highly subjective and was unable to determine if licensee had had sound 
overtime practices or not. But it relied heavily on a staff inspection 
report that found no evidence that licensee's use of overtime had affect
ed the quality of the maintenance performed. Id. at 498-500 
(n 339-342). The Board also found that TMIA's concerns - not sup
ported by the record - were, in any event, mooted by a subsequent 
staff statement on overtime, IE Circular No. 80-02. ld. at 500 (If 343). 

The Board's decision belies TMIA's characterization of it as "shoddy 
treatment." The decision is consistent with the testimony and other 
evidence, and we have been given no reasonable cause to disturb the 
Board's findings on maintenance overtime practices.ss Insofar as TMIA 
objects to the Board's mootness finding, we would agree that the mere 
adoption by the stafT of a new "policy" on overtime does not in and of 
itself moot TMIA's issue. Unless the policy amounts to a regulatory re
quirement or a party agrees to be bound by it, there is no assurance that 
the standards enunciated in the policy will be observed and enforced. 
But as we explained at p. 1243, supra, since the Licensing Board's 
decision, the Commission has adopted a new overtime policy (embodied 
in Generic Letter No. 82-12), and licensee has agreed to be bound by 
it.89 The policy, which discourages routine heavy use of overtime and 
sets guidelines for those inevitable occasions when overtime will be 
necessary,' expressly applies to key maintenance personnel and major 
maintenance work. Deviation from the guidelines is permitted only if 
senior management, taking account of personnel effectiveness, author
izes it. Generic Letter No. 82-12, supra, Attachment at 2-3. In our view, 
this new policy, binding on licensee, is an adequate response to TMIA's 
stated concern in contention 5 about the "extensive" use of overtime 
for maintenance work. 

88 Hearing from additional witnesses, as TMIA urges, would not have added to the scope of the tes
timony presented to the Board (~t p. 1257, supra), or made the employees' personal views on overtime 
less subjective. Stt LBP-81·32, supra. 14 NRC at 498 (' 339). 

89 As noted at p. 1243, supra, licensee has Incorporated the new overtime restrictions into lIS technical 
specifications. As such, they become part of its operating license and are legally binding. Su Porlland 
Gtntral EftC/rlc Co. (Trojan Nuclear Plant), ALAB·53I, 9 NRC 263, 272·73 (1979). 
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VI. MANAGEMENT RESPONSE TO THE TMI-2 ACCIDENT 

In CLI-80-5, supra, 11 NRC at 409, the Commission directed the Li
censing Board to consider (as Issue 10) 

whether the actions of Metropolitan Edison's corporate or plant management (or 
any part or individual member thereoO in connection with the accident at Unit 2 
reveal deficiencies in the corporate or plant management that must be corrected 
before Unit 1 can be operated safely[.) 

Licensee and the stafT presented direct evidence on this issue, but none 
of the intervenors did. The stafT, and Licensing Board as well, focused 
principally on the flow of information, during and after the accident, 
from licensee to the NRC, the Commonwealth, and others.90 On appeal, 
TMIA argues that the Board has not resolved Issue 10, and that there is 
no reasonable assurance that licensee has corrected all the asserted 
management problems revealed by the TMI-2 accident. 

A. Witness Credibility 

TMIA first complains that the witnesses presented by licensee on this 
issue were not credible. Those witnesses were: William S. Lee, Presi
dent of Duke Power Company, who served as an assistant to Herman 
Dieckamp (GPU President) beginning a week after the accident; William 
Wegner, a consultant from Basic Energy Technology Associates, Inc. 
(BETA); and Robert W. Keaten and Robert L. Long (see note 48, 
supra), two members of licensee's management. While we would not go 
so far as to find them "not credible," we do find that the direct testimo
ny of licensee's witnesses was not particularly probative or responsive to 
the issue at hand. But we also find that the Licensing Board appears to 
share that view, inasmuch as it did not rely on their testimony to any sig
nificant extent in reaching its conclusions on Issue 10. 

For example, after summarizing Lee's testimony, the Board noted 
that Lee described his view of licensee's response to the accident after 
he arrived on the scene one week later, rather than licensee's response 
at the time - which is the focal point of the "information flow" issue. 
LBP-81-32, supra, 14 NRC at 539 (11 465). See Lee, fol. Tr. 13,251. As 
for Keaten and Long, the Board found their testimony "more positive 

90 Also included under Issue 10 was the Board's brief discussion of the then·ongoing Department of 
Justice investigation into certain of licensee's past practices. See LBP·8t.32, supra, 14 NRC at 557 
(U 504·506). This matter came to be known as the "Hartman allegations" and is discussed more fully 
in ALAB.738, supra, 18 NRC at 183·92. See also p. 1205, supra; pp. 1276·78, IIlIra. 
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than appears warranted," and does not rely on it for any substantive 
findings. LBP-81-32, supra, 14 NRC at 539 (, 466). See Keaten and 
Long, fol. Tr. 13,242.91 The Board found the "broader perspective" of 
Wegner's brief testimony on this issue "more accurate." According to 
him, the problems that led to the accident were shared throughout the 
civilian nuclear power industry. At the time of his testimony before the 
Board, Wegner considered it still too early to expect that all of the deep 
seated problems would be corrected. He essentially concluded, however, 
that licensee was making progress in that direction, sufficient to permit 
restart. Wegner, fol. Tr. 13,284, at 33-35. Other than summarizing his 
testimony, however, the Board does not appear to have given it any par
ticular weight on Issue 10. Indeed, Wegner's testimony is so general and 
brief that the Board would have been hard pressed to use it as support 
for any specific finding. 

Thus, although the testimony of licensee's witnesses on Issue 10 was 
not especially useful, it also did not provide the evidentiary basis for any 
critical finding by the Board. Accordingly, we see no error in the Board's 
decision in that regard. 

B. Information Flow 

1. Motion to Reopen (TMIA Exhs. 49 and SO) 

TMIA argues that the Licensing Board erred in rejecting two exhibits 
it offered in connection with a motion to reopen the record on Issue 10. 
TMIA Exh. 49 is a March 1981 report by the Majority Staff of the U.S. 
House of Representatives Committee on Interior and Insular Affairs, en
titled "Reporting of Information Concerning the Accident at Three Mile 
Island." It is known as the "Udall Report" and is critical of licensee's ac
tions on March 28,1979, the date of the TMI-2 accident. TMIA Exh. 50 
is actually TMIA's July 2, 1981, Motion to Require Further Develop
ment of the Record. Attached to the motion is a June 1981 review of 
the Udall Report by Edward C. Abbott, a Senior Fellow for the NRC's 
Advisory Committee on Reactor Safeguards (ACRS). Abbott agrees 
with the Udall Report's conclusions. 

According to TMIA, "ltlhe Board took official notice of every other 
federal government report on the information flow topic," except for 
the Udall Report. That was the only such report that concluded that two 
of licensee's officials, former TMI Station Manager Gary Miller and 

91 The Licensing Board could also have rairly described It as "selr·serving"; in our view, the testimony 
is more selr·serving than is ordinarily expected rrom a proponent's own statement. 
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former Met Ed Vice President John Herbein, "deliberately withheld in
formation" on the day of the accident from state and federal officials. 
TMIA's Brief at 24. The others, in particular Staff Exh. 5, NUREG-
0760, "Investigation into Information Flow During the Accident at 
Three Mile Island" (January 1981), at 11, concluded that, while licensee 
was "not fully forthcoming on March 28, 1979," neither did it intention
ally withhold information. In TMIA's view, the Licensing Board relied 
too heavily on NUREG-0760: it used facts selectively and is therefore 
not a credible document. It asserts that the Board should hav'e formally 
admitted the Udall Report and Abbott's review to provide more balance. 
TMIA also offered, a week after it moved to reopen, to provide wit
nesses to sponsor the two exhibits. Tr. 22,997-98. On appeal, TMIA re
quests that we review "sua sponte" [sic: de novo] all of "the raw mate
rials" on this subject. TMIA's Brief at 25. 

The record on information flow during the accident had closed several 
months before TMIA filed its motion to reopen for receipt of Exhs. 49 
and 50. TMIA was therefore obliged to show that the motion was timely 
and addressed a significant issue, and that it might alter the outcome. 
Diablo Canyon. supra note 50, 11 NRC at 879.92 Also, the Board had ex
plained on several occasions earlier in the hearing that the Udall Report 
was not the type of matter of which the Board could take official notice 
and that, for it to be treated as formal evidence, it must be proffered in a 
timely fashion and sponsored by a witness. Tr .. 12,006-07, 20,776-82, 
21,011-15. See Duke Power Co. (William B. McGuire Nuclear Station, 
Units 1 and 2), ALAB-669, 15 NRC 453,477 (1982). . 

Several months later, on the last day of the hearing, when TMIA ~or 
the first time formally tendered the Udall Report with possible witness 
sponsorship, the Board was justified in finding that it was riot a timely 
offer., Further, TMIA conceded that the raw material in the Udall 
Report was essentially the same as in NUREG-0760, which was in 
evidence. TMIA Exh. 50, Motion at 2. Only the conclusions differed. 
Thus, as to both the Udall Report and Abbott's review, the Board 
stressed that, because it (the Board) was responsible for reaching conclu
sions on licensee's response to the accident, the conclusions of o~hers 
would not be of any particular value. Tr. 22,998-99. In other words, 
while the facts as to what happened were important (and were in evi
dence in NUREG-0760), the opinions of the Udall committee and 
Abbott would not have influenced the Board's decision one way or the 

92 TMIA incorreclly slales Ihe slafT "endorsed" ils mOlion. TMIA's Brier al 24. Ralher. Ihe slafT did 
"nol inlerpose an objeclion" and suggesled Ihal, ir Ihe Board granled Ihe mOlion, it should also admil 
inlo evidence olher reporls, which were more ravorable 10 licensee's posilion. Tr. 22,965. 
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other. We agree with the Board here that, once it is fully 'apprised of the 
facts, it is able and obliged to form its own conclusions. This is not a sit
uation involving the competing opinion testimony of experts in a techni
cal field. Thus, the Board did not err in denying TMIA's motion. 

The important consideration is that, despite TMIA's contrary repre
sentation to us, the Board treated equally all of the various governmental 
reports and memoranda concerning information flow that were not ad-

. mitted into evidence. It did not take official notice of any of them or 
make any findings solely on the basis of such extra-record material. The 
only actual evidence on this issue was NUREG-0760 (Staff Exh. 5), and 
it was properly sponsored by a witness, who thus was available for cross
examination. See LBP-81-32, supra, 14 NRC at 540-42 ('n 469-471). 
Nevertheless, the Licensing Board was unquestionably aware of the con
flicting conclusions reached on basically the same underlying data. In 
fact, to demonstrate its awareness of these views it set forth and dis
cussed significant portions of the Udall Report and other documents. Id. 
at 546-51 (ljIljI 482-489). Furthermore, the Board was not wholly persuad
ed by the conclusions and terminology of NUREG-0760 either. 93 The 
Board "interpreted" the statement in NUREG-0760 that licensee was 
"not fully forthcoming" in providing information as meaning that licen
see's officials intentionally - I.e., consciously - held back information, 
possibly because they did not appreciate the severity of the situation. 
The Board agreed with former Commissioner Hendrie's comment that 
this was "cold comfort indeed." Id. at 544 ('477). 

In sum, we see no purpose that would have been served by the formal 
receipt into evidence, at the eleventh hour, of the Udall Report and Ab
bott's review of it. The factual material discussed by both was already in 
evidence, and the Board was aware of the differing conclusions reached 
on those same data by several different entities. There is no error in the 
Board's evidentiary rulings on TMIA Exhs. 49 and 50. 

2. John Herbein and Gary Miller 

TMIA's principal argument in regard to the Board's treatment of 
Issue 10 is that the Board failed to pursue thoroughly the roles of licen
see officials John Herbein and Gary Miller in responding to the 
accident. For example, TMIA cites an instance where Miller (former 

93 TMIA also atlacks the credibility of NUREG-0760, contending that at a December 1981 public meet
ing its author, Victor Stello, in essence recanted his earlier conclusions and now agrees with the Udall 
Report. TMIA's Brief at 25. But in a subsequent memorandum to Commissioner Gilinsky, served on 
the parties on March 10, 1982, Stello slates that his views on information now "remain unchanged" 
from those expressed in NUREG-0760. 
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TMI Station Manager) knowingly provided incomplete information to 
Commonwealth official William Dornsife. See Staff Exh. 5, 
NUREG-0760, at 10B-l to 10B-3, 112-1 to 112-5. According to TMIA, 
the Board should have questioned Dornsife about this matter at the 
hearing. As for Herbein, TMIA contends that he demonstrated bad judg
ment on several occasions (e.g., ass"ertedly pulling Miller offsite at the 
height of the emergency to meet with Lieutenant Governor Scranton). 
Acknowledging that it (TMIA) declined to litigate this matter, TMIA 
argues that the Board was "derelict in its duty" to pursue Herbein's con
duct on its own. TMIA's Brief at 27. The implications for the public 
health and safety are significant, according to TMIA, because of the 
high level position Herbein held with licensee. TMIA also expresses con
cern that the Board did not examine fully how the involved individuals 
interpreted the events of March 2B, 1979. 

It would certainly be unfair to suggest that the Board did not devote 
considerable attention to licensee's role in providing the Commonwealth 
and the NRC with information at the time of the accident. See generally 
LBP-BI-32, supra, 14 NRC at 537-55 (" 461-497). It is apparent from 
the Board's opinion itself, however, that not all the questions concerning 
information flow were fully explored on the record. In addition to raising 
questions about the principal evidence, NUREG-0760 (see p. 1261, 
supra), the Board identified a number of points or witnesses that could 
have been pursued further. See, e.g., id. at 543-44, 552 (" 475, 476, 
491). 

But with respect to Miller, the Board -stressed that no party had alleged 
he was unfit for his then-present position as Manager of the Startup and 
Test Department, and that intervenors had not questioned available wit
nesses on Miller's actions. Conceding the relevance of personal integrity 
to any job, the Board concluded Miller's role in the flow of accident in
formation had assumed less importance in view of Miller's change in job 
duties.ld. at 545 ('479). The Board made similar observations concern
ing Herbein. It noted TMIA's failure to litigate this matter in a timely 
fashion and found particularly significant the Commonwealth's and the 
staffs decisions not to challenge Herbein's fitness for a management 
position.ld. at 551-52 ('490). Also influenced by the Commission's ap
parent determination not to take enforcement action with respect to in
formation flow, the Board concluded it would not be worthwhile, from a 
public health and safety standpoint, to conduct further inquiry on its 
own, especially given its limited investigatory resources. ld. at 552-53 
(n 491-493). 

Although we have both the benefit of hindsight and an appreciation 
for the Board's enormous task in conducting this prolonged hearing on a 
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plethora of issues in addition to those dealing with management 
competence, we agree with TMIA that the Board should have pursued 
the inquiry into information flow more fully on its own. Despite the ab
sence of active intervenor participation on this issue, the Board was 
nonetheless obliged to make all reasonable efforts to resolve lingering 
questions. In CLI-79-S, supra, 10 NRC 141, the Commission ordered 
the Licensing Board to conduct a hearing on specified issues. In 
CLI-SO-5, supra, 11 NRC 40S, it further "directed" the Board to exam
ine 3 broad issues and 13 specific ones including the actions of licensee's 
management in response to the TMI-2 ·accident. Neither the hearing 
itself nor the litigation of the specified issues was dependent upon the 
active participation of intervening parties. In the course of hearing and 
deciding those issues, the Licensing Board was thus bound "to ensure 
that it receive[d] all information necessary to a thorough investigation 
and resolution of the questions before it." CLI-79-S, supra, 10 NRC at 
147.94 

To be sure, the Board's lack of its own investigating team and lack of 
authority to direct the staff in the performance of its duties effectively 
limit the Board's ability to comply with the Commission's mandate. See 
Carolina Power and Light Co. (Shearon Harris Nuclear Power Plant, 
Units I, 2, 3, and 4), CLI-SO-12, 11 NRC 514, 516 (19S0). But the 
Board can at least call and examine witnesses of whom the Board is 
aware and who are likely to have information necessary for the proper 
resolution of the issues before it. See generally 10 C.F.R. § 2.71S.9s In 
this case, the Board could have called Dornsife and another involved 
Commonwealth official, Thomas Gerusky, as well as Herbein and 
Miller, to testify directly about the communications that occurred 
among them on March 2S, 1979.96 

We also believe the Board was wrongly "influenced by the fact that 
the Commission itself, in the context of its oversight of the stafT's en
forcement actions, elected not to recommend further censure of indi
viduals because of improper disclosure of information." LBP-SI-32, 
supra, 14 NRC at 552 (, 492). Generally, where the Commission wants 
to foreclose adjudicatory inquiry into a matter in favor of enforcement 

94 The Licensing Board's pursuit of this matter is thus distinguishable from a board's raising of an issue 
sua sponte in an operating license application proceeding. See 10 C.F.R. § 2.760a. 
9S It is clear from Summl'r. supra, 14 NRC at 1152·57, that, in the proper circumstances, NRC adjudica· 

tory boards are empowered to call witnesses to help develop the record. Our strong criticism of the L1. 
censing Board's effort in that case to call outside consultants to give I'Xpl'rf testimony is easily distin· 
guished from the situation here, where the needed testimony concerned the witnesses' factual 
recollections, more than expert opinions. 
96 The Board obviously had several other individuals in mind as well who might be able to contribute 

testimony. SI'(' LBP·81·32, supra, 14 NRC at 552 ('491). 
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action, it so indicates unambiguously, as in the case of the 0 and VV 
incident. See p. 1231, supra. Here, the Board cites, and we are aware of, 
no expression or even suggestion of such a Commission intent with 
regard to the information flow issue.97 Moreover, we view it as unwise 
for a board to give too much weight to enforcement action or the lack 
thereof. The Commission's enforcement program has a different purpose 
and scope than adjudication. Further, the independence of the adjudica
tory boards is essential to preserve the integrity of the hearing process. 
The Commission itself noted in South Texas, supra, 12 NRC at 289, that 

[a] decision by the Director of Inspection and Enforcement in an enforcement 
action does not bind a IIlicensing board in an operating license adjudication from 
making a decision which would further restrict, or even deny a license for, the oper
ation of a facility. The [b]oard must make its decision based upon the record in the 
case before it. 

The same should apply for a special proceeding such as this, particularly 
when the Board has been directed to hear certain issues that may also be 
subject to enforcement action. 

Be that as it may, we see no purpose that could be meaningfully 
served at this late date by requiring further hearing on Herbein's and 
Miller's actions ori the day of the accident. Apart from denial of restart 
authorization, the Board correctly observed that "the most adverse out
come of such an inquiry ... would be the removal of Mr. Herbein from 
some or all of his proposed duties." LBP-81-32, supra, 14 NRC at 552 
('!,I 491) (footnote omitted). The same would be true for Miller. That has 
effectively been accomplished: neither is now employed by GPU 
Nuclear, the actual licensee subject to NRC jurisdiction. See notes 3 and 
45, supra. 

Although TMIA suggested to the Licensing Board that this would be 
an appropriate remedy, it now argues on appeal that the removal of 
these licensee officials does not "exonerate the corporate entity 
... ultimately responsible .... " TMIA Exh. 50, Motion at 3; TMIA's 
Brief at 27. We would agree that, if further hearing established signifi
cant improper action by Herbein and Miller - or indeed any employee 
- the corporate entity itself must bear some of the responsibility. The 
degree would depend on the circumstances and conduct involved. In 
that sense, then, the corporate entity can never be held blameless for 
past acts. But the question here is whether the corporate entity can rea
sonably assure more responsible conduct by its managers in the future. 

97 Indeed. it is by no means clear that further enforcement action is out of the question. Various in· 
vestigations ofTMI are still under way and inquiry into the inrormation now issue may well be included. 
Stt. t.g .• Board Notifications BN·(83)·II' (August 4. 1983) and BN·83·IS2 (October 3. 1983). 
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A corporate entity is a "person" in the legal sense that it can sue and be 
sued and incur responsibilities, but in a real sense it can "act" solely at 
the direction of individuals. Replacing high level managers can therefore 
effect a corresponding substantive change in the philosophy and overall 
behavior of management. In this connection, we stress that we find only 
that the Board erred in not pursuing the Herbein and Miller'matter 
further; we do not pass judgment on their actions. Nonetheless, it 
cannot be gainsaid that their absence from the ranks of licensee's manag
ers removes a large hurdle in licensee's path to proving it is competent 
to manage TMI-l in Ii safe manner.98 ' . 

3. The Dieckamp Mailgram 

On May 9, 1979, Herman Dieckamp, President of GPU, sent a mail
gram to Congressman Morris Udall in an efTort to correct assertedly er
roneous information about TMI reported in the New York Times the day 
before. The story concerned a "pressure spike" that had occurred within 
the TMI-2 containment at about 1:50 p.m. the day of the accident. As 
the Licensing Board explained, this "was a sudden increase in contain
'ment pressure from about 3 to '28 psig, followed by a rapid decrease to 4 

, psig .... It was caused by a sudden burning or explosion of hydrogen, 
which would be symptomatic of core damage." LBP-81-32, supra, 14 
NRC at 555 '(11 499). This increased pressure initiated containment 
spray. There are conflicting statements, set out in NUREG-0760, as to 
how several employees in the TMI-2 control room interpreted this at 
the time. Licensee did not report the pressure spike to the NRC or the 
Comm'onwealth, however, until a day or so after it occurred. Ibid. 
(, 499). The pertinent part of Dieckamp's mailgram for our purposes 
here is his statement that 

Itl here is no evidence that anyone interpreted the "pressure spike" and the spray 
initiation in terms of reactor core damage at the time of the spike nor that anyone 

" withheld any information. 

StafTExh. 5, NUREG-0760, at 117-1. 
The stafT investigated this matter to determine if Dieckamp's mail

gram contained a material false statement in violation of section 186 of 

98 We atso note that the "corporate entity" to whicll TMIA refers has been denied permission to oper· 
ate TMI-I for more than live years, Virtually every aspect of its plant management and operation has 
undergone. and will continue to be subject to, scrutiny by the NRC and myriad external organizations 
(including intervenors) greater than that to which most other plants are subjected, Thus. it cannot be 
fairly said that the corporate entity has escaped sanction for its action in connection with the TMI-2 
accident. 
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the Atomic Energy Act, 42 U.S.C. § 2236, and concluded it did not. Id. 
at 45-46. The Licensing Board considered this matter more broadly, in 
terms of its implication for management integrity. Nonetheless, it 
agreed with the conclusion of the staff witness who testified on this 
issue that Dieckamp believed the statement was true when he made it. 
As the Board saw it, the staffs inquiry into the matter was "equal to or 
better than any the Board could make." Thus, it regarded the staff view 
as "reliable enough to set the matter to rest." LBP-81-32, supra, 14 
NRC at 556 (, SOl). See also ibid. (, 503). The Board equivocated, 
though, commenting that, in retrospect, perhaps it should have pursued 
the matter by recalling Dieckamp to testify. Ibid. (, 502).99 It decided 
against this, however, because it would mean "substantial delay" in issu
ing its decision and "a serious distraction" from the other important 
issues involved in the proceeding. Ibid. (, 503). 

TMIA thus complains that the Board erred in not resolving this issue 
as part of its overall responsibility to resolve Issue 10. We agree. The 
Board itself essentially conceded both the importance of this issue to 
management integrity and the unresolved nature of it. See Tr. 13,063, 
13,060.100 As is the case with the actions of Herbein and Miller on the 
day of the accident, the Board was obliged to pursue the circumstances 
of the Dieckamp mailgram as best it could, given the limits on its au
thority and resources. See pp. 1262-63, supra. Indeed, we think the 
Board greatly underestimated its own ability to ferret out the facts, while 
overestimating the thoroughness of the ~taffs inquiry on this matter. 

In the first place, the staffs review of the matter was solely from the 
standpoint of whether Dieckamp had made a material false statement as 
that term is used in the Atomic Energy Act. See Staff Exh. 5, 
NUREG-0760, at 45-46. That narrow focus was bound to have in
fluenced the staff investigators in the questions they asked and conclu
sions they reached. IOI 

99 When Dieckamp testified on other issues, neither the Board nor any party questioned him with 
regard to the mailgram to Congressman Udall. Further, licensee presented no testimony on this subject 
at the hearing. LBP.HI·32, supra, 14 NRC at 556 (, 502). 
100 Our citation to Tr. 13,063 refers to lines 20-23. These are identified by "A" as the witness's words; 
it is clear from the context, however, that it is the Board speaking, beginning with line 16. 
101 The Board stated that staff witness Norman C. Moseley "made it clear [when testifyinglthatlE did 
not rest entirely upon such narrow grounds as duty to report under the Atomic Energy Act." Ibid. 
(, 501). It infers this from Moseley's statement that he believed Dieckamp thought he (Dieckamp) was 
being truthful at the time he sent the mailgram. See Tr. \3,063-64. We do not agree with the Board's as
sessment of the scope of the staff inquiry. Moseley's statement was no more than a specific answer to 
the Board's specific leading question during the hearing. It reveals lillie or nothing about the scope of 
the stafT's actual inquiry while under way. If anything, the transcript shows Moseley thought there might 
be different ways to interpret Dieckamp's statement; but because Moseley did not believe they were 
worth pursuing, he suggested that the Board question Dieckamp about it. See Tr. 13,062. This hardly 
shows breadth in the scope of the stafT's approach to this matter. 
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More important, though, is that the staffs investigative report, upon 
which the Board was so willing to rely, is wholly conclusory. It is devoid 
of any explanation of why the staff believed some of those it 
interviewed, but not others - namely, those whose statements suggest
ed knowledge or a suspicion (by one or more persons) as to the cause of 
the pressure spike at the time it occurred,l°2 With respect to Joseph 
Chwastyk, Brian Mehler, and Theodore IIljes, the staff just summarily 
concluded that their respective recollections about the pressure spike 
and its possible connection to the presence of hydrogen were "in error" 
or occurred after March 28, 1979. [d. at 28,29. 103 Nor do the excerpts of 
these individuals' statements to the staff investigators, appended to 
NUREG-0760, supply any basis for the staffs conclusions. See id. at 
57-1 to 57-11, 59-1 to 60-1, 77-1 to 81-1, 87-1 to 89-2, 91-1 to 91-6. 
Finally, it is not readily apparent that the staff even interviewed the 
principal individual involved in this incident, Dieckamp himself. The 
transcript suggests the staff interviewed him on the subject of the 
mailgram, but NUREG-0760 does not include any reference to such an 
interview. See Tr. 13,063; Staff Exh. 5, NUREG-0760, at 22-31, 45-46, 
Appendix B at 1-5 Oist of attachments). 

Thus, the Board did not have a reasonable basis for relying on the 
staffs investigation of this matter. Notwithstanding the additional delay 
it would have caused, and as in the case of Herbein and Miller, the 
Board should have pursued the matter on its own by seeking testimony 
from Dieckamp, those in the control room at the time of the pressure 
spike, and those from whom Dieckamp got the information conveyed in 
his mailgram. But unlike Herbein and Miller, Dieckamp is still a high 
level "presence" at GPU Nuclear. Although he was recently replaced as 
Chairman and Chief Executive Officer of GPUN, he remains a Director 
there and thus will continue to participate in the management ofGPUN, 
albeit to a far lesser extent. Notice to the Commission, et 01. (February 
6, 1984). It is not unreasonable to expect that, as a former Chairman 
and CEO, Dieckamp will have a more commanding voice in directing 
the affairs of GPUN than many of his fellow members of the Board. 
Moreover, he sent the mailgram to Congressman Udall in his capacity as 
President of the parent firm, GPU - a position he still holds (along 
with Chief Operating Officer and Director). 

102 None of these persons testified before the Licensing Board on this subject. 
103 The fact that olhl'r persons interviewed did not have similar personal recollections is irrelevant to 
the Dieckamp mailgram inquiry. It is important here to emphasize what is at issue In Ihis rl'gard and 
what is not. First. was there evidence that anyonl' interpreled the pressure spike and containment spray 
in terms of core damage 01 Ihl' liml' of Ihl' spi~l'. and was any such inrormation withheld? Second. on 
what information. and from what source(s). did Dieckamp base his statement? 
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We therefore believe that it is important that this matter be further ex
plored by the Licensing Board so as not, in the Board's own words, to 
"leave it dangling." Tr. 13,060. Again, we do not suggest any wrongdo
ing by Dieckamp; the record as only partially developed does not permit 
a determination one way or the other. Accordingly, we remand to the 
Board for further hearing on the significance of Dieckamp's mailgram 
vis-a-vis licensee's competence to manage TMI-l safely. 

We recognize that such a hearing, now five years after the fact, may 
not be particularly fruitful. Memories fade, making selective recall a 
problem. But unlike the staff and Licensing Board, we believe it is worth 
some additional effort, even at this late date. See LBP-81-32, supra, 14 
NRC at 556 (, 503). Although delay and distraction were disincentives 
to reopening in 1981, they do not figure as prominently now. In fact, it 
would seem logical for the Board to pursue this matter at the same time 
it commences hearing on the training issues we have remanded above. 
See p. 1239, supra. Moreover, the scope of the Board's inquiry is rela
tively limited. As we pointed out at note 103, supra, the focus should be 
on (1) whether anyone interpreted the pressure spike and containment 
spray, at the time, in terms of core damage, and (2) who or what was 
the source of the information that Dieckamp conveyed in the mailgram. 

VII. CORPORATE ORGANIZATION 

Two of the issues the Commission directed the Licensing Board to 
consider at the hearing are: 

(I) Whether Metropolitan Edison's command and administrative structure, at 
both the plant and corporate levels, is appropriately organized to assure safe op
eration of Unit 1; 

••• (and) 
(6) whether the relationship between Metropolitan Edison's corporate finance and 

technical department is such as to prevent financial considerations from having 
an improper impact upon technical decisions(.) 

CLI-80-5, supra, 11 NRC at 408-09. As in the case of Issue 10 (see p. 
1258, supra) ~ licensee and the staff presented testimony on these 
subjects, but intervenors did not. In each instance, the Board resolved 
the issue favorably to licensee. LBP-81-32, supra, 14 NRC at 412, 518 
(" 67, 401). TMIA's objections to the Board's decision generally paral
lel those it raised in connection with Issue 10. According to TMIA, the 
Board erred in resting its decision on only the unreliable, self-serving 
testimony of licensee and staff witnesses; consequently, its decision 
does not really resolve either issue. But unlike the case of Issue 10, we 
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disagree with TMIA and find that the Board did a thorough job of devel
oping the record on Issues 1 and,6. Further, it satisfactorily resolved 
each. See id. at 403-41,514-18 (n 46-162, 387-400. 

A. Command and Administrative Structure 

With respect to the organization of licensee's corporate structure 
(Issue 0, TMIA's principal point goes to the reliability of the various 
witnesses. 104 In TMIA's view, NRC staff witnesses Lawrence P. 
Crocker, Frederick R. Allenspach, Richard R. Keimig, and Donald R. 
Haverkamp lack the necessary expertise to testify on the proper manage
ment structure of a nuclear power plant. TMIA further disputed their ob
jectivity and credibility. BETA consultants William Wegner and Murray 
E. Miles, called on behalf of licensee, assertedly have no management
related experience or training. William S. Lee, President of Duke Power 
Company and another licensee witness, lacked objectivity and credibility 
because of "his prominent position in the nuclear industry." TMIA's 
Brief at 20. TMIA argues that the Board was obliged to inquire beyond 
their testimony. 

The curricula vitarum and testimony of these witnesses refutes 
TMIA's broad attack. Staff witnesses Crocker and Allenspach conceded 
they lacked formal management training, but their experience over the 

,years in the military, research, and the AEC/NRC qualifies them to 
testify on this subject. Tr. 11 ,990-91. See Resumes of Lawrence P. 
Crocker and Frederick R. Allenspach, fol. Tr. 12,653. IOS More 
important, perhaps, is their principal authorship of NUREG-0731, 
"Guidelines for Utility Management Structure and Technical Re
sources," supra. This report - still in draft form and prepared in re
sponse to the TMI-2 accident - represents the NRC staffs current 
guidelines for utility management. 

Both the Commission, through its early acknowledgment of the lack 
of standards in this area, and the Licensing Board, in its recognition of 

104 TMIA also accordingly complains about the Board's rejection or TMIA's proposed findings on this 
topic, which would have round the witnesses unreliable. 
lOS The same can be said ror Keimig and Haverkamp. Set Resume or Richard R. Keimig. rol. Tr. 
11,946; Resume or Donald R. Haverkamp. rol. Tr. 11.934. 

TMIA's treatment or Haverkamp. who at the time or his testimony was a Senior Resident Inspector at 
TMI. is particularly unjustified. TMIA states that his "objectivity in evaluating GPU's management 
structure was questioned." TMIA's Brier at 20. The implication is that there was a reason to doubt his 
objectivity. Review or the portion or the transcript upon which TMIA relies shows no such thing. One or 
the members or the Licensing Board took the occasion or Haverkamp's appearance as a witness to ask a 
gl'nl'ra/ question she had "wanted to ask ••• or resident inspectors ror a long time - how does a resident 
inspector maintain his Independence when he is the NRC person on-site amongst many or the utility 
personnel." Tr. 12.025. 
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the inherent shortcomings in the NUREG-0731 guidelines, demonstrate 
that this is new territory to explore. CLI-80-5, supra, 11 NRC at 409-10; 
LBP-81-32, supra, 14 NRC at 429 (, 118). The·staffs testimony, 
however, reflects an earnest etTort to look at the right factors - the ex
perience of numerous utilities, the recommendations of various TMI-2 
investigations and studies, and the views of the American Nuclear 
Society. Tr. 11,984-90. 

TMIA's assertion that William Wegner and the other consultants 
from BETA have no management training or experience is similarly 
unwarranted. Wegner served for 15 years as Deputy to Admiral Hyman 
Rickover, Director of the Department of Energy's Division of Naval 
Reactors. Wegner's responsibilities in that position were extensive. Per
haps most relevant here is that he developed the Navy's senior officer 
training program, the purpose of which was to prepare commanding offi
cers to manage the engineering operations under their control. Wegner's 
colleagues at BETA also have impressive credentials that show their ex
pertise to testify on management issues. See Wegner, fo1. Tr. 13,284, 
Attachment 1.106 

TMIA questions William Lee's objectivity and credibility because of 
his prominent position in the nuclear industry. Yet it is that prominent 
position - President of Duke Power Company, a recognized leader in 
the field by virtue of its experience in the design and construction, as 
well as operation, of commercial nuclear reactors - that qualifies Lee to 
testify on the indicia of good management. See, e.g., LBP-81-32, supra, 
14 NRC at 408, 430 (n 56, 120-121):107 His testimony is favorable to 
licensee, as one would expect, especially in view of his role assisting 
Dieckamp soon after the accident. See p. 1258, supra. See generally Lee, 
fol. Tr. 13,251. But we are unable to conclude that his testimony is so in
herently biased or incredible as to render it unreliable. 

TMIA argues that the Licensing Board should have gone beyond the 
proffered testimony, but it does not explain what more the Board should 
or could have done. The record clearly shows the Board's active partici
pation in the litigation of Issue 1. It requested licensee's high level 
managers to appear and testify at the hearing, it was liberal with regard 

106 Interestingly, TMIA in a later motion to reopen was more than willing to admit and rely on BETA's 
expertise. Through that motion, TMIA sought reopening on the basis or a more recent BET A Report, 
which criticized licensee's management on the basis or efficiency, not sarety. St!t! ALAB-738, supra. 18 
NRC at 198-99. 
107 We thus distinguish Lee's testimony on management organization rrom his testimony on Issue 10, 
licensee's response to the TMI-2 accident, which we round not particularly probative or responsive. See 
p. 1258, supra. 
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to the scope of cross-examination, and it questioned the witnesses exten
sively itself. LBP-81-32, supra, 14 NRC at 401, 431 (1111 41, 125). &e, 
e.g., Tr. 11,537-76, 13,263-81, 13,300-23. Further, the Board doggedly 
pursued the subsidiary issue of licensee's operational quality assurance 
program virtually on its own. LBP-81-32, supra, 14 NRC at 424-28 
('11 107-115). Unlike the matters discussed in Section VI above, the 
Board did not leave open any fruitful areas of inquiry regarding licensee's 
management structure. 

Most of TMIA's criticism of the Board's decision on Issue 1 is thus 
directed at the source of the evidence supporting that decision, rather 
than the substance of either the evidence or the decision. TMIA, 
however, challenges several particular Board findings. The first is that 
.. [i]ndividual members of the management organization appearing 
before us seemed to have a clear understanding of their responsibilities, 
limitations, and the resources available to them." [d. at 410 (11 59). 
TMIA claims this is "irrelevant to a conclusion of management 
competence." TMIA's Brief at 21. TMIA's point has eluded us, for a 
manager's understanding of his or her responsibilities in any organiza
tion is an integral part of overall management competence. TMIA also 
contends that the Board's favorable comment on the demeanor of licen
see's managers at the hearing is likewise "irrelevant." In this 
connection, it argues that the Board erred in finding several of these 
managers competent. Ibid. But the Board's observations about the wit
nesses' demeanor were entirely appropriate and relevant to - albeit not 
controlling on - the matter of their competence. lOS As the Board 
explained, 

[c)onsidering the many days spent by some of them under cross-examination, the 
opportunities to reveal incompetehce were abundant, but none of them appear[s) to 
be incompetent or intellectually lJnsuiled for his assignment. They are very serious 
about their responsibilities but appear to be confident in their abilities. 

LBP-81-32, supra, 14 NRC at 431 (11 127).109 

lOS TMIA's objeclions to the Board's comments on witness demeanor here are inconsistent with its argu
ment on the role of witness demeanor insofar as Michael Ross is concerned. TMIA's Brief at 33. S~~ p. 
1218, supra. 
109 As for the four managers TMIA implies are incompetent. Arnold and Herbein are no longer em
ployed by licensee GPU Nuclear (stt' note 45. supra); we have previously found no basis to question 
Shovlin's competence (su p. 1254. supra); and all hough we have no basis to lind Dieckamp not 
competent, we have determined that further hearing on the circumstances of his mailgram to Congress
man Udall is warranted (st~ p. 1268. supra). 
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B. Financial/Technical Relationship 

As for Issue 6 - whether financial considerations can have an improp
er effect on technical decisions - TMIA again complains that the Board 
erred in relying exclusively on the assertedly unreliable testimony of 
licensee and staff witnesses, particularly that of Herman Dieckamp. 
TMIA questions Dieckamp's statement that safety always takes prece
dence over economics. llo It also contends that increased manpower 
(including in-house technical support) and expenditures, which licensee 
claims it devotes to TMI, do not necessarily mea!, safer operation. 

We see no basis to disturb the Board's findings on Issue 6. Granted, 
there was little evidence on thi~ issue (primarily that of Dieckamp), but 
no intervenor even proposed findings on it. 11I Unquestionably, Dieck
amp's testimony is favorable to licensee, and not surprisingly so. That 
alone, however, does not render it unreliable. We have reviewed his 
statement and conclude, as did the Licensing Board, that there are 
enough "checks and balances" within the GPU budget process to assure 
that economics will not unduly affect technical necessity. [d. at 515-18 
(n 392-400). See Dieckamp~ fol. Tr. 13,437. We would agree with 
TMIA that increased manpower and expenditures do not necessarily 
guarantee that safety is licensee's paramount concern. On the other 
hand, as the Licensing Board recognized, it is some evidence of GPU's 
willingness to meet "the unique demands of its nuclear obligations." 
LBP-81-32, supra, 14 NRC at 518 (II( 400). Moreover, the resolution of 
this issue must be viewed in the context of licensee's commitments and 
actions in the many other areas examined in this proceeding. We see no 
evidence on this record, and TMIA points to none, that would suggest 
that licensee has sacrificed the public health and safety for the sake of 
economy. But see Board Notification BN-83-152, supra note 97, at 2, 
and p. 1280, infra. 

VIII. PROCEDURAL OBJECTIONS 

Intervenors have raised a number of objections to the manner in 
which the hearing below was conducted. We have already addressed 

110 According to TMIA, Dieckamp's statement in this regard connicts with the evidence on licensee's 
"excessive" overtime practice. TMIA's Brief at 22. But as discussed at pp. 1256·57, supra. licensee's 
past overtime practice was not found to be excessive, and, for the future, overtime will be permilled 
only in accordance with Generic Leller No. 82·12. 
III The Board correctly noted that the limited allention devoted to this by the staff was neither "ade· 
quately helpful," nor "entirely correct." The Board did, however, accept the staff's assessment that 
financial considerations would not unduly innuence licensee's technical decisions. LBP·81·32, supra. 14 
NRC at 514·15 en 389·390). SI'I' Staff Exh. 4, NUREG·0680 (Supp. I), at 26·27. 
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some of those objections in the context of particular issues to which 
they pertain. See, e.g., pp. 1245-48,' supra. We now turn to intervenors' 
remaining procedural complaints. 

A. Intervenors' Lack of, Resources 

, TMIA charges that the hearing process was a "fiasco." TMIA's Brief 
at 3. It stresses the wide imbalance of resources between it, on the on'e 
hand, and licensee and the stafT, on the other. In TMIA's view, the Li
censing Board showed a "callous disregard" for its hardships and made 
no attempt to assist it. ld. at 2, 3. . 

TMIA's criticism of the Board and hearing process is simply not 
warranted. We have noted at numerous instances throughout this deci
sion the Board's sensitivity to intervenors' lack or.funds and expertise, 
as well as its active participation in assuring the fullest possible develop
ment of the record on almost all issues. But the fact of the matter is, the 
Board could do no more. In CLI-80-19, 11 NRC 700 (980), the Com
mission (relucta'ntly) denied a specific request for intervenor funding iri, 
this case on the basis of advice from the Co'mptroller General and its 
own understanding of the appropriations legislation for fiscal year 1980. 
A subsequent Comptroller General letter decision, No. B-200585 
(December 3, 1980), concluded that the fiscal year 1981 appropriations, 
legislation for the .NRC precluded intervenor assistance. Accordingly, 
the Commission Chairman directed that any such assistance cease, 
including the provision of free hearing transcripts. See Houston Lighting 
and Power Co. (Aliens Creek Nuclear Generating Station, Unit No. 1), 
ALAB-625, 13 NRC 13, 14-15 (198'1). Thus, the Board was prohibited 
by law from "balancing" the resources of the parties. The very length of 
the record and the myriad Licensing Board and Appeal Board decisions 
in this proceeding, however, are testament to the meaningful rote inter
venors we!e permitted to play, and did in fact play. 

B. Pace of the Hearing 

Both TMIA and the Aamodts complain in general terms that the pace 
of discovery and the hearing itself (especially on the cheating matter) 
was too fast. But they provide no specifics to aid our review of their 
claim. For our part, we can only observe that the hearing stretched over 
a period of many months and seemingly adequate opportunity for discov
ery was provided. We also note again that, except for the specific areas 
identified in this decision, the record is fully developed and shows sub
stantial participation by intervenors in cross-examination of many licen-
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see and stafT witnesses. Despite their admittedly limited resources, inter
venors nevertheless appear to have kept "up to speed" for much of the 
hearing, suggesting that the pace was not unfairly rigorous. 

The Aamodts complain further that they have been prejudiced by an 
oral ruling of the Licensing Board on January 18, 1982. That ruling 
denied them an extension of time in which to supplement their proposed 
findings on the cheating incidents. Aamodt Brief at 32. Again, we are 
denied the specific dimensions of their argument. The record, however, 
reflects the following. All parties had agreed upon a schedule for filing 
proposed findings. Because they had not obtained access to all transcripts 
as promptly as they anticipated, the Aamodts sought and obtained from 
the Board (acting on behalf of the Special Master) two extensions of 
time to file. The Board, however, denied a further extension request. 
The Aamodts thus filed some findings but subsequently sought to file 
others. The Special Master denied the latter attempt, finding no good 
cause for their delay. The Aamodts tried once more, and again the Spe
cial Master found no basis to accept the late material. See Special 
Master Memorandum and Order of February 11, 1982 (unpublished); 
Special Master Memorandum and Order of April 14, 1982 (unpub
lished); Aamodt Proposed Findings (January 18, 1982) at 19-20. 

The Aamodts have provided us with no reason to overturn these 
several Board and Special Master rulings. They had ample opportunity 
to plead their cause below and did not succeed. Further, they have failed 
on appeal to show or explain how they have in/act been prejudiced.1I2 

Although it does not relate directly to the pace of the hearing, the 
Aamodts also complain that the public address system at some hearing 
sessions was "prejudicial" to members of the public. Aamodt Brief at 
30. Although the Aamodts provide no particular citations to the record 
or evidence of such prejudice, the transcript shows an appropriate 
degree of sensitivity by the Board to this issue. See, e.g., Tr. 12,141-42. 
Appellate review can efTectively provide no more. It is, of course, the 
hearing participants' obligation to alert boards to this type of problem at 
the time it occurs. It must be remembered, however, that the tradeofT 
for holding hearings near the reactor site is that the hearing facilities 
may well be less than optimum. 

C. The Sequestration Order 

During the reopened hearing on cheating, the Special Master issued a 
sequestration order at the request of some parties. The general purpose 

112 We note that the proposed findings were direcled 10 the Special Master, whose decision was in large 
part compatible with the Aamodts' view of the reopened hearing on cheating. 
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of the order was to prevent witnesses presently or formerly employed by 
licensee from discussing their testimony with one another. Tr. 23,532. 
The order thus provided that, except for certain exceptions not pertinent 
here, no prospective witness was to be in the hearing room while another 
witness was testifying. Such witnesses were also precluded from discuss
ing before or after their testimony certain specified matters concerning 
the examination process. Special Master Sequestration Order of Novem
ber 12, 1981 (unpublished). 

On the last day of the hearing, the Aamodts orally moved to stay the 
hearing pending a separate evidentiary hearing on certain contacts be
tween licensee's counsel and two licensee witnesses, allegedly in viola
tion of the sequestration order. See Tr. 26,712-13. The Aamodts con
tended that this was evidence of what they believed was a pattern of im
proper coaching of witnesses by licensee's counsel. They inferred such 
coaching because many of licensee's witnesses were not, in their 
opinion, forthcoming in their testimony. Licensee, the staff, and the 
Commonwealth opposed the motion. Licensee's counsel vigorously 
denied the charges of impropriety. He claimed that the discussion with 
two licensee witnesses about the unexpected testimony of an NRC staff 
witness did not constitute a breach of the order.1I3 

The Special Master denied the Aamodts' motion. Although he himself 
was disappointed in the quality of much of the testimony, he found no 
evidence of a pattern of improper witness coaching. He also concluded 
that licensee's counsel had acted on a good faith interpretation of the 
sequestration order. Tr. 26,788-99. A month later, the Aamodts sought 
reconsideration, and the Special Master denied that as well. He deter
mined that the relief requested - a stay and collateral proceeding -
was disproportionate to the limited fact of counsel's one 
communication. The Special Master confirmed his views that there was 
no violation of the literal terms of the sequestration order, and that 
counsel had acted out of a good faith desire to obtain information useful 
in cross-examination of a staff witness who had provided direct testimo
ny not previously revealed during discovery. Special Master Memoran
dum and Order of February 9, 1982 (unpublished). 

The Aamodts argue on appeal that licensee violated the spirit, if not 
the letter, of the sequestration order, and that the Special Master's 
ruling was thus in error. We find no error in the Special Master's ruling. 
Clearly, there was no literal violation of the order, as the Aamodts 
concede. We are also inclined to find no violation of the spirit of the 
order. There is nothing in the discussions surrounding the adoption of 

113 The testimony concerned the incident involving Husted and P, discussed briefly at p. 1221, supra. 
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the order that suggests the parties contemplated its application to the 
preparation of licensee's counsel for cross-examination of a staffwitness. 
See, e.g., Tr. 23,532-55, 23,838-59, 23,910-11. On the other hand, those 
same discussions show the desire of licensee's counsel to comply with 
the letter and spirit of the order, while at the same time fulfilling his 
professional responsibilities to his client. Ibid. But even if the action of 
licensee's counsel could reasonably be construed as contrary to the 
intent of the order, we believe the Special Master's measured response 
was appropriate. Licensee's counsel was bound by his own ethical obliga
tions to prepare for cross-examination of the staff witness on his 
"surprise" testimony. Had that testimony been revealed in discovery or 
in a prefiled direct statement, licensee's counsel surely could have pre
pared for cross-examination by discussing it with his own witnesses. 
There is also no evidence of more than one such instance, or any real 
indication that counsel improperly coached any witness. See generally 
Consumers Power Co. (Midland Plant, Units I and 2), ALAB-691, 16 
NRC 897, 918-19 (982), review declined, CLI-83-2, supra, 17 NRC 69 
(983). The Special Master thus rightly concluded that counsel had 
acted in good faith and no further inquiry or sanction is warranted. 

IX. MOTION TO REOPEN: LEAK RATE FALSIFICATION 
AT TMI-l 

The final matter before us at this juncture is the Aamodts' motion to 
reopen the record to examine allegations of falsification of leak rate data 
at TMI-l. In ALAB-738, supra, we granted motions to reopen, filed by 
both TMIA and the Aamodts, for hearing on similar allegations concern
ing TMI-2 (the Hartman allegations) and remanded the matter to the 
Licensing Board. See 18 NRC at 183-92 for a discussion of the allega
tions and our disposition of the motions. 1I4 Soon thereafter, we received 
a series of Board Notifications, in which the staff concluded, contrary to 
its earlier position in Staff Exh. 13, NUREG-0680 (Supp. No.2), at 
9-10, that there were indications of the same practices concerning leak 
rate testing at Unit 1 as had been discovered at Unit 2. See Board Notifi
cations BN-83-138 (September 2, 1983); BN-83-138A (September 23~ 

114 Although no party sought review of our decision, the Commission has indefinitely stayed that 
hearing. Commission Order of October 7, 1983, supra. One month later, a federal Grand Jury handed 
down an II·count criminal indictment against licensee's corporate predecessor, Metropolitan Edison, in 
connection with the Hanman allegations. On February 28, 1984, Met Ed pleaded guilty to one count 
and no contest to six others. The remaining four counts were dismissed on the U.S. Allorney's recom· 
mendation. The company was fined and ordered to establish a 51 million fund for emergency planning. 
Notice 10 Commission, rIaL (March 2,1984), Allachment (Plea Agreement). 
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1983); BN-83-138B (October 6, 1983); BN-83-138C (October 25, 
1983). See also LBP-81-32, supra, 14 NRC at 557 (" 504-506). On 
January 24, 1984, not long after oral argument of these appeals, the 
Aamodts moved to reopen, primarily on the basis of these Board Notifi
cations and their underlying documents. 

UCS supports the Aamodts' motion. \IS The stafT also supports it, on al
ternative theories. The stafT believes that the issue of leak rate testing ir
regularities at TMI-l is within the scope of the reopened hearing we 
have already ordered on the Hartman allegations. In the alternative, it 
argues that the Aamodts' motion meets the standards for reopening as 
we applied them in ALAB-738. Licensee opposes the Aamodts' motion 
solely on the basis that they have not met their considerable burden of 
showing that a difTerent result might have been reached had this infor
mation been considered initially. Licensee's Response to Aamodt 
Motion (February 8, 1984) at 4. 116 Licensee contends that the Board 
Notifications do not contain sufficient facts to provide a basis for 
reopening. It thus urges us to await the outcome of the investigations 
that the stafT indicated in the Board Notifications were under way. Jd. at 
3-4. Curiously, however, licensee volunteers that it was prepared to liti
gate Unit 1 leak rate testing practices at the reopened hearing on the 
Hartman allegations. Jd. at 2. 

We grant the Aamodts' motion and remand this matter to the Licens
ing Board for hearing. We note at the outset that we cannot agree with 
the staff's belief that alleged falsification of leak rate data at TMI-l is en
compassed within the reopened hearing on the Hartman allegations. To 
be sure, the matters are closely related. Hartman's allegations, however, 
were expressly limited to Unit 2.117 We also noted difTerences in the 
classifications of the leakage pathways for the two units. ALAB-738, 
supra, 18 NRC at 192 n.30. Thus, there would have been no basis at that 
time for our reopening the record to explore leak rate practices at both 
units. 

But now the staff has brought to our attention, through its Board 
Notifications, its actual change in position with regard to Unit 1 from 
that originally stated in StafT Exh. 13, NUREG-0680 (Supp. No.2). We 
explained in ALAB-738, supra, 18 NRC at 189-90, our belief that, be
cause the Licensing Board made its management competence decision 
subject to the then-ongoing Department of Justice investigation into the 

liS TMIA filed no response to il. 
116 Thus, no party challenges the other two criteria considered for reopening - the timeliness of the 
Aamodts' motion or the significance of the mailer it raises.SI'I' Diablo Canyon, supra, 11 NRC at 879. 
117 During an interview, in fact, HarIman stated his belief thaI the operators at Unit I never had any 
problem gelling "good" leak rate data. Faegre &. Benson Report. Vol. Four, Hartman Interview at 76. 
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Hartman allegations referenced in NUREG-0680, it effectively deter
mined that consideration of that matter might well have made a dif
ference in the outcome.1I8 The same necessarily follows for the new alle
gations concerning leak rate practices at TMI-l. Indeed, as the staff 
notes, the implications of the new allegations are potentially more 
significant, inasmuch as they involve the very unit that is the subject of 
this restart proceeding. See NRC StaWs Answer to Aamodt Motion 
(February 9, 1984) at 5 n.3. 

Our decision to grant the Aamodts' Motion is only reinforced by the 
Investigative Reports (# 1-83-028 and supplement) and underlying 
documents recently served on the parties and US.1I9 The overall conclu
sion of the reports is favorable to licensee: neither a systematic pattern 
of falsification nor a motive to falsify the leak rate data was discovered. 
On the other hand, the reports disclosed (1) a lack of understanding con
cerning record keeping requirements; (2) ignorance (over a period of 
several years) by both operating staff and management of the existence 
and significance for leak rate calculations of a "loop seal" in the instru
mentation system; and (3) inattention during the pre-accident period to 
work requests that would have highlighted the loop seal problem. These 
reports and documents are not before us as evidence. But we believe 
they are the type of material that is best scrutinized by the Licensing 
Board as part of its review of all of the circumstances surrounding the 
leak rate testing practices at Unit 1. Licensee was prepared to address 
this matter at the reopened hearing. See p. 1277, supra. Hence, it is logi
cal that the Licensing Board consider it in conjunction with the hearing 
we have ordered on the Hartman allegations. 120 

x. SUMMARY AND CONCLUSIONS 

We have considered all the myriad arguments raised on appeal and 
have reviewed the extensive record. 12I Many of those arguments are 

118 Interestingly, licensee did not argue that intervenors failed to meet their burden on this point in 
their motions to reopen on the Hartman allegations. Set! ALAB·738, supra, IS NRC at 189 n.20. 
119 These are the reports Ihat licensee requested we await before ruling on the Aamodts' motion. 
120 Licensee has informed us that it has commissioned Its own investigation on leak rate measurement 
practices at TMI·I and TMI·2. Letter from D.B. Bauser to Appeal Board (February 7, 1984). 
Presumably, it would introduce the results of that inquiry into evidence at the hearing. 
121 Many of the points raised by intervenors were not properly preserved for appeal, not fully 
developed, not supported by citations to the record, or based on references to the record or other author· 
ity that did not support the points for which they were cited. Nonetheless, we have endeavored In this 
opinion to discuss specifically all discernible arguments. Those not addressed are without merit. 

We also stress that the Licensing Board and Special Master issued a total of three very 
comprehensive, well written, and well organized opinions and numerous orders solely on management 

(Continued) 
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without merit. Others have been essentially mooted by the passage of 
time, personnel changes, or superseding regulatory requirements. But in 
several important areas, we agree with intervenors that the record does 
not support the Licensing Board's favorable findings concerning licen
see's management of TMI-l. We therefore find it necessary to remand 
this proceeding to that Board for further record development in those 
areas. 

The most significant issue requiring further hearing is training. Be
cause the safe operation of the plant is so heavily dependent upon the 
operators' skill, the importance of training cannot be overstated. The 
cheating and related incidents called into question the adequacy and in
tegrity of licensee's entire training and testing program. Although we 
have found that the reopened record on the cheating itself was as fully 
developed as possible,122 the impact of those findings on the Licensing 
Board's earlier conclusions on licensee's training program was not given 
the full consideration it warrants. In particular, the Board should have 
sought further testimony, in light of the cheating incidents, from the 
OARP Review Committee, whose views the Board previously found so 
persuasive. 

Another important area where the record is not as complete as it 
should be concerns the response of licensee's management to the TMI-2 
accident. The Board was obliged to pursue this Commission-mandated 
issue as thoroughly as possible. To the extent that it did not satisfactorily 
resolve questions concerning the actions of Gary Miller and John Her
bein in the flow of information the day of the accident, it erred. But be
cause neither is now employed by licensee, we see no useful purpose in 
pursuing the matter at a further hearing. The record on this issue is also 
incomplete with regard to the circumstances surrounding a mailgram 
sent by GPU President Herman Dieckamp to Congressman Morris 
Udall. The Board's reliance on the NRC statTs assessment of this matter 
was not justified; the Board should have inquired more deeply on its 

issues. There was thus no need for our own recitation of all the facts developed at the hearing. especially 
on issues not the subject of any appeal. That is not to say, however, that we have failed to abide by our 
commitment in ALAB·685, 16 NRC 449, 451·52 (1982), to consider the whole record. Mailers not spe· 
cifically addressed, in our view, do not warrant corrective action. 
122 Subject to a few exceptions, we are also in general agreement with most of the Board's findings 
regarding the various Individuals implicated in the cheating. We support the conditions imposed by the 
Board in that regard and expect licensee to abide by the commitments renected in Its agreement with 
the Commonwealth. 

A related development subsequent to Ihe Board's decision on cheating - the promotion of Charles 
Husted - warrants the imposition of another condition. The record, in our view, gives us cause to ques· 
tion licensee's judgment in this mailer. We therefore require that licensee not delegate any supervisory 
responsibilities to Husted insofar as the training of non·licensed personnel is concerned. 
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own. Because Dieckamp remains an important corporate official, we be
lieve the matter must be further explored, and accordingly we remand 
to the Board for additional hearing on this limited issue. 

We are also persuaded that the record should be reopened for hearing 
on the allegations of improper leak rate practices at TMI-l. As we pre
viously concluded in ALAB-738, supra, with regard to similar allegations 
at TMI-2, these charges raise significant questions that may well have af
fected the Licensing Board's management decision, had it been fully ap
prised of the facts at the time. 

We have several concluding observations. Appellate review requires 
us to base our judgment on the adjudicatory record, though we have not 
been reluctant to take note of newly supplied, essentially "objective" in
formation that served to clarify a point or moot an issue. We 'are, of 
course, aware of several recent reports that are generally favorable to 
licensee's restructured, new management. 123 But these and other such 
subjective documents are not evidence and thus have not been fairly 
tested through litigation. We are likewise aware of several ongoing in
vestigations by the NRC that cast a shadow over the record on several 
issues before us - for example, the effect of financial considerations on 
technical judgments. See Board Notification BN-83-152, supra, Enclo
sure (NUREG-I020, Vol. I, at 10-1 to 10-24). But unresolved allega
tions similarly cannot supply a reasoned basis for a decision. We pre
viously reopened the record in this proceeding for hearing on the Hart
man allegations, and we further reopen here on related. charges. 
Moreover, we find it necessary to remand for additional hearing before 
the Licensing Board on several important issues, including training. In 
sum, what we said in ALAB-738, supra, still holds true: "we cannot 
make any final judgment on appeal as to licensee's management compe
tence and integrity without an adequate record." 18 NRC at 190. From 
our perspective, the final chapters of this proceeding are yet to be 
written. 

This proceeding is reopened and remanded to the Licensing Board for 
further hearing in accordance with this opinion. 

123 Examples are the November 1983 report by Admiral Rickover, "An Assessment orthe GPU Nucle
ar Corporation Organization and Senior Management and Its Competence to Operate TMI-I," and the 
NRC staffs most recent Systematic Assessment or Licensee Perrormance (SALP Board Report) (April 
2, 1984). 
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It is so ORDERED. 

FOR THE APPEAL BOARD 

C. Jean Shoemaker 
Secretary to the 

Appeal Board 

APPENDIX A 

Specific management competence issues (CLI-SO-5, supra, 11 NRC at 
40S-0~): -

(1) Whether Metropolitan Edison's command and administrative structure, at 
both the plant and corporate levels, is appropriately organized to assure safe op
eration of Unit 1; 

(2) whether the operations and technical starr of Unit is qualified to operate Unit 1 
. safely (the adequacy of the facility's maintenance program should be among 

the matters considered by the Board); 
(3) [w]hat are the views of the NRC inspectors regarding the quality of the 

management ofTMI Unit 1 and the corporate management, staffing, organiza
tion and resources of Metropolitan Edison; 

(4) whether the Unit 1 Health Physics program is appropriately organized and 
starred with qualified individuals to ensure the safe operation of the facility; 

. (5) whether the Unit 1 Radiation Waste system is appropriately starred with quali
fied individuals to ensure the safe operation of the facility; 

(6) whether the relationship between Metropolitan Edison's corporate finance and 
technical departments is such as to prevent financial considerations from 
having an improper impact upon technical decisions; 

(7) whether Metropolitan Edison has made adequate provision for groups of quali
fied individuals to provide safety review of and operational advice regarding 
Unit 1; 

.(8) what, if any, conclusions regarding Metropolitan Edison's ability to operate 
Unit 1 safely can be drawn from a comparison of the number and type of past 
infractions of NRC regulations attributable to the Three Mile Island Units with 
industry-wide infraction statistics; 

(9) what, if any, conclusions regarding Metropolitan Edison's ability to operate 
Unit 1 safely can be drawn from a comparison of the number and type of past 
Licensee Event Reports ("LER ") and the licensee's operating experience at 
the Three Mile Island Units with industry-wide statistics on LER's and operat
ing experience; 

(10) whether the actions of Metropolitan Edison's corporate or plant management 
(or any part or individual member thereoO in connection with the accident at 
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Unit 2 reveal deficiencies in the corporate or plant management that must be 
corrected before Unit 1 can be operated safely; 

(II) whether Metropolitan Edison possesses sufficient in-house technical capability 
to ensure the simultaneous safe operation of Unit 1 and clean-up Unit 2. If Me
tropolitan Edison possesses insufficient technical resources, the Board should 
examine arrangements, if any, which Metropolitan Edison has made with its 
vendor and architect-engineer to supply the necessary technical expertise; 

(12) whether Metropolitan Edison possesses the financial resources necessary to 
safely operate Unit 1 in addition to cleaning up Unit 2;' and 

(I J) such other specific issues as the Board deems relevant to the resolution of the 
issues set forth in this order. 

APPENDIX B 

Specific issues in the reopened proceeding on cheating (Licensing Board 
Memorandum and Order of October 14, 1981 (unpublished), supra, at 
2-4): 

1. The extent of cheating by TM1-l operator license candidates on the NRC 
license examinations in April 1981, and on any other Licensee- or NRC
administered examinations, including but not limited to the following: the 
Kelly examinations (including Category T) in April 1980; Category T make-up 
examinations subsequently administered by the company; the ATTS mock 
examinations in early April 1981; and such other examinations as the Special 
Master shall deem relevant. These latter shall include any other Licensee
administered qualification or mock exam or NRC-administered exam since the 
accident at TMI-2. 

2. The adequacy of the Starrs investigation of, and NRC response to, the cheating 
incident and rumors of cheating in the April 1981 NRC examinations. 

J. The adequacy of Licensee's investigation of, and Licensee's response to, cheat
ing or possible cheating in the examinations listed in Issue 1 above. 

4. [Issue 4 has been combined with Issue J.J 
5. The extent of Licensee management knowledge of, encouragement of, negli

gent failure to prevent, and/or involvement in cheating in the above mentioned 
NRC and Licensee examinations. 

6. The existence and extent of Licensee management involvement in cheating as 
alleged by the Aamodts in paragraph 7 in response to the Board's Order of 
August 20,1981. 

7. The existence and extent of Licensee management constraints on the NRC in
vestigation of cheating and rumors of cheating in the NRC April 1981 
examinations. 

8. The adequacy of Licensee management response to the incident in July 1979 
referred to in the IE investigation report and involving one of the two operators 
terminated as a result of cheating on the NRC April 1981 examinations. 

'The Commission later eliminated this as an Issue for consideration at hearing. CLI-SI-3, 13 NRC 291, 
296-97 (I98\). 
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9. The adequacy of Licensee's plans for improving the administration of future 
Licensee qualification examinations for licensed operators and candidates for 
operator licenses, including the need for independent administration and grad
ing of such examinations. 

10. The adequacy of the administration of NRC licensing examinations for TMI-l 
personnel, including proctoring, grading, and safeguarding the integrity of 
examination materials; the adequacy of the Starr's review of the administration 
of Licensee's Category T examinations; and the adequacy of the Starr's plan 
for retesting operators and monitoring its NRC examinations to assure proper 
adherence to NRC testing requirements in order to assure that the purposes of 
the NRC examinations, because of the nature of the questions, cannot be 
defeated by cheating, the use of crib sheets, undue coaching or other evasive 
devices. 

11. The potential impact of NRC examinations, including retests, and operator 
terminations on the adequacy of staffing ofTMI-l operations. 

12. The sufficiency of management criteria and procedures for certification of oper
ator license candidates to the NRC with respect to the integrity of such candi
dates and the sufficiency of the procedures with respect to the competence of 
such candidates. 

APPENDIX C 

TMIA's contention 5, in its final form, states (LBP-81-32, supra, 14 
NRC at 479): 

It is contended that Licensee has pursued a course of conduct that is in violation 
of 10 CFR 50.57, 10 CFR 50.40, 10 CFR 50.36, 10 CFR 50.71 and 10 CFR 50 Ap
pendix B, thereby demonstrating that Licensee is not "technically ... qualified to" 
operate TMI Unit I "without endangering the health and safety of the public." This 
course of conduct includes: 

a. deferring safety-related maintenance and repair beyond the point established 
by its own procedures (see, e.g. A.P. 1407); 

b. disregarding the importance of safety-related maintenance in safely operating a 
nuclear plant in that it: 
1. (deleted) 
2. proposed a drastic cut in the maintenance budget; 
3. (deleted) 
4. fails to keep accurate and complete maintenance records related to safety 

items; 
S. has inadequate and understaffed QA/QC programs related to maintenance; 
6. extensively uses overtime in performing safety-related maintenance. 
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Cite as 19 NRC 1285 (1984) 

UNITED STATES OF AMERICA 
NUCLEAR REGULATORY COMMISSION 

LBP·84·20 

ATOMIC SAFETY AND LICENSING BOARD 

In the Matter of 

Before Administrative Judges: 

Charles Bechhoefer, Chairman 
Dr. Frederick P. Cowan 

Dr. Jerry Harbour 

Docket Nos. 50·329·0M&OL 
50·330·0M&OL 

(ASLBP Nos. 78·389·03·0L 
80·429·02·SP) 

CONSUMERS POWER COMPANY 
(Midland Plant, Units 1 and 2) May 7,1984 

The Licensing Board admits two of three proposed contentions based 
upon allegations made in complaint filed by a third party in a civil lawsuit 
against the Applicant. 

LICENSING BOARDS: AUTHORITY TO REGULATE 
PROCEEDINGS 

The Licensing Board declines to utilize its general authority to shape 
the course of a proceeding, 10 C.F.R. § 2.718(e), as foundation to 
accept a proposed late-filed contention or to consider what is in essence 
a motion to reopen the record, in the face of explicit Commission stand
ards governing those situations. 
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RULES OF PRACTICE: CONTENTION, ADMISSIBILITY OF 

The specificity and basis requirements for a proposed contention, 10 
C.F.R. § 2.714 (b), are satisfied where the contention is based upon alle- . 
gations in a sworn complaint filed in a judicial action (notwithstanding 
that the allegations are contested), and the applicable passages therein 
are specifically identified. Further basis is found in several documents, 
although they may be subject to multiple interpretations. 

RULES OF PRACTICE: NONTIMELY SUBMISSION OF 
CONTENTIONS 

In balancing the five factors considered in determining the admissibili
ty of late-filed contentions, 10 C.F.R. § 2.714(a), a licensing board must 
consider all five factors but need not give the same weight to each 
factor; where a proponent demonstrates "good cause" for late filing, the 
showing required on the other factors is diminished. 

RULES OF PRACTICE: REOPENING OF PROCEEDINGS 

Where proposed new contentions were proffered prior to close of the 
record in the segment of the proceeding in which the matters were 
litigated, but the ruling upon the contentions takes place subsequent to 
the record's closing, the choice of governing standards is based upon the 
status of the record at the time the proposed contentions were first 
offered: whether the contention was timely proffered, and whether it 
presents important information regarding a significant issue. 

MEMORANDUM AND ORDER 
(Ruling on Motions Arising from Dow Litigation) 

On July 14, 1983, Dow Chemical Co. filed suit in the Circuit Court 
for the County of Midland, Michigan against Consumers Power Co. 
(hereinafter CPC or Applicant), seeking a declaratory judgment and 
monetary relief arising out of a contract under which the Applicant 
agreed to supply Dow with steam to be produced by the Midland facility. 
During our first hearing session in Midland, Michigan following that 
filing, Ms. Barbara Stamiris and Ms. Mary Sinclair, Intervenors in this 
consolidated proceeding, each filed a motion based on the Dow lawsuit. 
Ms. Stamiris seeks to litigate in the OM proceeding three contentions 
based on Dow's complaint (Dow contentions). Ms. Sinclair seeks to 
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hold open the OM/OL record pending the completion of the Dow 
lawsuit. 

The Applicant opposes litigation of all three of the Dow contentions. 
The NRC Staff would have us litigate all three of them. Both the Appli
cant and Staff oppose Ms. Sinclair's motion. 

For reasons hereinafter set forth, we admit for litigation two of the 
three contentions proposed by Ms. Stamiris and decline to admit the 
third. We also deny Ms. Sinclair's motion, but without prejudice to her 
moving to supplement or reopen the record should the Dow lawsuit 
uncover information of significance to this proceeding and not a part of 
the existing record or the record to be de.veloped hereafter. 

I. STAMIRIS MOTION 

A. Ms. Stamiris' motion was presented orally on July 28, 1983 (Tr. 
19,358-65) and was followed by a written motion dated August 8, 1983 
(corrected on August 12, 1983). As set forth in the written motion, Ms. 
Stamiris is seeking to litigate the following three contentions derived 
from the Dow lawsuit:1 

1. Consumers misrepresented its time schedule ror completion or the Midland 
plants to the NRC. including the NRC Staff and this Licensing Board. See para
graphs 20.37.39-48. 

2. Consumers used and relied on U.S. Testing test results to rulfill NRC regula
tory requirements while knowing that these test results were invalid. See par. 
24.35. 

3. Consumers knowingly represented to the NRC that the single test boring 
taken near the diesel generator building demonstrated that unmixed cohesive 
fill had been used as a foundation for safety-related structures at the site even 
though this test boring actually indica led that random fill had been improperly 
used in these areas. See par. 27.2 

I The July 14, 1983 complaint was dismissed by the Court sua sponte for procedural reasons on July 
IS, 1983, with directions to Dow to file a complaint complying with specified procedures within 10 days. 
Dow filed a First Amended Complaint on July 18, 1983. Paragraph references in the proposed conten
tions refer to paragraphs of the initial July 14, 1983 complaint (which is considerably more detailed than 
the First Amended Complaint). 
2 This Ihird contention was later restated as follows: 

Consumers knowingly misrepresented to the NRC that a single test boring taken near the diesel 
generator building indicated that unmixed cohesive fill had been used, or alternatively. did not 
disclose to the NRC that the single test boring demonstrated the use of random, improperly 
compacted fill in the area and constituted evidence of site-wide problems. 

Second Supplemental Memorandum. dated October S. 1983. 
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Ms. Stamiris further sought discovery on these contentions, both in the 
form of new discovery and as a claim that certain documents referenced 
in the Dow complaint had not been turned over to her in response to 
earlier discovery requests which, she claims, called for production of 
such documents. 

On August .17, 1983, the Applicant filed a response (corrected on 
August 18, 1983) which offered to make available to parties the docu
ments which it had provided to Dow ("Dow documents") and to which 
reference was made in the Dow complaint. The Applicant urged that we 
defer ruling on the contentions pending examination by the Intervenors 
of the Dow documents, and that, if Ms. Stamiris found it appropriate, 
she should thereafter supplement or resubmit her motion. On the 
merits, however, the Applicant. set forth its grounds for opposing all 
three contentions. 

In a telephone conference call on August 25, 1983, we heard argu
ments of all parties concerning the Applicant's response and we adopted 
the Applicant's suggestion that we defer ruling on Ms. Stamiris' pro
posed contentions and request for discovery until such time as all parties 
had had a chance to review the Dow documents. We also requested the 
Applicant to make available certain other documents. Memorandum and 
Order (Memorializing Telephone Conference Call of 8125/83), dated 
August 29, 1983. On or about August 25, 1983, the Applicant made 
available the Dow documents; on September 14, 1983 it provided the 
additional documents identified by the Board. 

Thereafter, on September 21, 1983, Ms. Stamiris filed a Supplemental 
Memorandum which, as a result of time constraints (Tr. 20,792), was 
limited to the first of her contentions. On the same day, we held oral 
argument on all of her contentions, in which all parties participated (Tr. 
20,791-873). At that time, the Staff took the position that all three 
should be accepted (Tr. 20,805-06). On October 5, 1983, with leave of 
the Board granted on September 23, 1983 (Tr. 21,202), Ms. Stamiris 
filed a Second Supplemental Memorandum, in support of her second 
and third proposed contentions. The Applicant filed a written response 
on October 14, 1983 (corrected on October 17, 1983); We heard further 
argument on those contentions on October 31 (Tr. 21,297-305)' 

During the early part of April 1984, counsel for the Applicant and 
NRC Staff each telephoned the Board to advise us that each would be 
filing additional information bearing on the Dow contentions and to sug
gest that we defer our ruling on those contentions (which was then 

.1288 



imminent) until we had received the additional information.3 We have 
followed that suggested course of action. 

The first communication we received was a Board Notification from 
the Staff (BN 84-091), dated April 27, 1984, advising that an allegation 
regarding misrepresentation of soils data provided to NRC had been 

. received, that it could be material and relevant both to QA/QC issues 
before us and to the proposed Dow contentions, and that the allegation 

. was being referred to the Office of Investigations (01) for evaluation. 
No additional identifying information was set forth, but we presume 
(from the reference to "soils data") that the information would have a 
bearing on the second or third proposed ·contention. 

The second communication we received was a letter from the 
Applicant, dated April 30, 1984, advising that CPC had become aware of 
discrepancies in records of several borings made during the 1977 investi
gation of the settlement of the administration building. This information 
has a potential relevance to proposed contentions 2 and 3.4 

Finally, by letter also dated April 30, 1984, the Applicant advised us 
that document discovery in the CPC-Dow litigation had brought to light 
certain Bechtel documents bearing on Bechtel Forecast 6 which, accord
ing to the Applicant, may be inconsistent with its response to Ms. Sta
miris' motion. (This is the information about which the Applicant had 
earlier notified us.) The Applicant further advised that the Bechtel docu
ments are subject to a protective order in the Dow litigation and cannot 
be released at this time. CPC suggests that we rule on the "Dow" issues 
without regard to the newly discovered information (although it offers 
to initiate the process under the protective order for disclosure of the 
documents, if we deem it necessary). 

B. In proposing her contentions, Ms. Stamiris asserts that all three 
of them bear on her already-admitted management attitude contentions 
and that, accordingly, the record should be supplemented or reopened 
to incorporate the newly developed information brought out by the Dow 
complaint. In her written motion, she asserts that, in considering her 
proposals, we should act under our inherent authority to shape the 
course of proceedings over which we preside (citing, inter alia, Offshore 
Power Systems (Floating Nuclear Power Plants), ALAB-489, 8 NRC 
194,201-08 (1978); 10 C.F.R. § 2.718(e); and 5 U.S.C. § SS6(c». 

In contrast; the Applicant regards the first contention as a new conten
tion and thus subject to the requirements for late-filed contentions set 

3 The Applicant confirmed its telephone communication by letter dated April 17, 1984, which has been 
circulated to all parties . 
.. Apparently this is not the Information which the Applicant advised us by telephone was forthcoming. 
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forth in 10 C.F.R. § 2.714(a). With respect to the second and third 
contentions, the Applicant would utilize the standards for reopening a 
record. In asserting that we should consider all three new issues, the 
Staff does not definitively spell out what standards we should utilize. 

We recognize that Ms. Stamiris has raised a number of management
attitude issues in this proceeding and that her first issue here bears ulti
mately on that subject. Nonetheless, the subject matter of her other 
management-attitude contentions - i.e., "providing information ho 
NRC] relevant to health and safety standards with respect to resolving 
the soil settlement problems" (OM Contention 1), and implementation 
of the QA program with respect to soil settlement issues (OM Conten
tion 3) - is far removed from the scheduling representations on which 
the first proposed contention is founded. In admitting Ms. Stamiris' ear
lier management-attitude contentions, we explicitly limited their 
managerial-attitude aspects "to factors which could be said to bear upon 
the Applicant's managerial attitude in resolving [soil settlement} 
issues." Prehearing Conference Order, dated October 24, 1980, at 4 
(unpublished). The management attitude alleged in the first proposed 
contention (as well as in the material false statement alleged in the 
Modification Order) may be analogous to (and hence have some bearing 
on) the attitude alleged in OM Contentions 1 and 3, but the technical 
subject matter is disparate enough that the first proposed contention 
must properly be deemed a new contention. 

That being so, we seriously doubt whether we could employ our 
general authority to shape the course of a proceeding as the foundation 
for accepting such a new contention, particularly since the Commission 
has in place explicit standards for dealing with new "late-filed" 
contentions. 10 C.F.R. § 2.714(a).5 We thus will apply the standards for 
late-filed contentions in determining whether the first proposed conten
tion should be accepted. 

As for the second and third contentions, both raise allegedly new in
formation bearing on issues already litigated. Ms. Stamiris' motion for 
us to consider this information is in substance a motion to reopen the 
record on such issues. Because the Commission has explicit standards 
governing the reopening of the record of a proceeding to consider new 
information on issues already litigated, we decline to use our general au
thority to shape the course of a proceeding as the foundation for consid
ering what in essence is a motion to reopen the record. We will instead 

5 A "late-filed" contention is any contention filed afier 15 days prior to the first special prehearing con
ference which (in the OM proceeding) was held in September 1980. 10 C.F.R. § 2.714(b); see Consumers 
Power Co. (Midland Plant, Units I and 2), LBP-82-63, 16 NRC 571,576 (J982). 
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consider the second and third contentions under standards for reopening 
the record.6 

The allegedly new information in these contentions was proffered 
prior to the close of the record on the segment of the proceeding in 
which the matters were litigated. For that reason, we will evaluate these 
contentions on the basis of the same standards we spelled out in ruling 
on motions of Ms. Stamiris and the Applicant earlier in this proceeding 
- i.e., whether the motion was timely and whether it presents important 
information regarding a significant issue. See Memorandum and Order 
(Denying Motion to Reopen Record on Containment Cracks), 
LBP-83-50, 18 NRC 242, 246-48 (1983); Applicant's Motion to Reopen 
and Supplement the Record on Sinclair Contention 14, dated October 
28, 1983, at 1-3 (ruled upon favorably by Licensing Board at Tr. 
22,655-56).7 See also p. 1296, infra. 

C. We now turn to each of Ms. Stamiris' proposed contentions. 
1. Inasmuch as we are considering Ms. Stamiris' first contention -

which alleges that Consumers misrepresented to the NRC the time 
schedule for completion of the facility - as a late-filed contention, we 
must initially consider whether the contention meets normal contention 
requirements. If so, we must additionally consider the factors for late
filed contentions set forth in 10 C.F.R. § 2.714(a) - i.e.: 

(i) Good cause, ifany, for failure to file on time. 
(jj) The availability of other means whereby the petitioner's interest will be 

protected. 
(iii) The extent to which the petitioner's participation may reasonably be expected 

to assist in developing a sound record. 
(iv) The extent to which the petitioner's interest will be represented by existing 

parties. 
(v) The extent to which the petitioner's participation will broaden the issues or 

delay the proceeding. 

In applying these factors, we must determine whether application of 
all of the five factors, on balance, favors admission of the contention. 
Duke Power Co. (Catawba Nuclear Station, Units 1 and 2), CLI-83-19, 

6 The Applicant would also have us apply the standards for reopening a record to the lirst contention 
(response at 6·7, 28·29). Ir we regarded the contention as adding new inrormation to mailers already 
litigated, we woutd have done so (but would not appty standards ror late· filed contentions). Since we 
regard the lirst proposed contention as a new contention, and since (as Ms. Stamiris points out, Tr. 
20,838) the OM record was not closed at the time it was filed, we decline to apply the standards ror 
reopening a record to that contention. 
7 The circumstance that our ruling here follows the closing of the record or a major segment of the 

OM/OL proceeding does not alter the governing standards, which are based on the status or the record 
at the time the proposed contentions were lirst orrered. C/. Houston Lighting and POWI'T Co. (South 
Texas Project, Units I and 2), LBP.84·I3, 19 NRC 659, 716 n.43 (1983). 
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17 NRC 1041 (1983); see also Consumers Power Co. (Midland Plant, 
Units 1 and 2), LBP-82-63, 16 NRC 571, 576-78 (1982). In balancing 
the factors, however, we are not necessarily required to give the same 
weight to each one of them. Florida Power & Light Co. (St. Lucie Nuclear 
Power Plant, Unit 2), ALAB-420, 6 NRC 8,22 (1977) (cited approving
ly by the Commission in Catawba, CLI-83-19, supra, 17 NRC at 1046); 
Midland, LBP-82-63, supra, 16 NRC at 577. Where a proponent demon
strates "good cause" for late filing, the showing required on the other 
factors is decreased. St. Lucie, ALAB-420, supra, 6 NRC at 22; Wisconsin 
Public Service Corp. (Kewaunee Nuclear Power Plant), LBP-78-24, 8 
NRC 78, 83 (1978); cf. Nuclear Fuel Services, Inc. (West Valley Repro
cessing Plant), CLI-75-4, 1 NRC 273, 275 (1975). 

Turning first to whether the normal contention requirements have 
been satisfied, the Commission's rules require that there be filed 
"contentions which petitioner seeks to have litigated ••• , and the 
bases for each contention set forth with reasonable specificity." 1 0 
C.F.R. § 2.714(b). The Applicant claims that Ms. Stamiris has not satis
fied the basis and specificity requirements (response at 28). 

The basis asserted by Ms. Stamiris is primarily the first Dow 
complaint. The Applicant asserts that Ms. Stamiris should back up her 
accusations "with something more substantial than allegations made in a 
complaint" (id.). Back of this claim is its view that a complaint repre
sents no more than unproved allegations - i.e., what a party hopes to 
prove - and may not be regarded as "new evidence" (id. at 14). At oral 
argument, the Applicant portrayed the complaint as "a lawyer's docu
ment ••• an advocate's piece" (Tr. 20,841). The Applicant also 
emphasizes that it has denied the allegations of the complaint (response 
at 17). In short, the Applicant appears to be asserting that a complaint in 
a judicial action cannot serve as a basis for a contention, at least where 
its allegations have been denied. 

We disagree. Under a long line of NRC holdings, we should not at
tempt to ascertain, prior to admitting a contention, the validity or merit 
of its bases, only whether the bases have been set forth with adequate 
specificity. Houston Lighting and Power Co. (Aliens Creek Nuclear 
Generating Station, Unit 1), ALAB-590, 11 NRC 542 (1980); Alabama 
Power Co. (Joseph M. Farley Nuclear Plant, Units 1 and 2), ALAB-182, 
7 AEC 210, 216, rev'd on other grounds, CLI-74-12, 7 AEC 203 (1974); 
Duquesne Light Co. (Beaver Valley Power Station, Unit 1), ALAB-I09, 
6 AEC 243, 244-45 (1973). Ms. Stamiris has not only identified the 
basis (the Dow complaint, which is a sworn document) but has identified 
the particular paragraphs of the Dow complaint which she asserts support 
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her contention. She thus has set forth her basis with reasonable 
specificity.8 

Moreover, in her first supplemental memorandum, Ms. Stamiris has 
pointed to several of the Dow documents which, she claims, support her 
contention. She discussed these documents during oral argument, point
ing to how, in her opinion, they demonstrated that Consumers was not 
telling the full truth to NRC (Tr. 20,792-98). By doing so, she has sup
plied additional bases for her contention. Moreover, although we cannot 
rule now on the sufficiency of those documents, we do note that they in
clude information which, in our view, at least represents a "showing 
• •• sufficient to require reasonable minds to inquire further" (cj. Ver
mont Yankee Nuclear Power Corp. v. Natural Resources Defense Council. 
Inc., 435 U.S. 519, 554 (1978». 

In particular, we note that Bechtel Forecast 6, presented to CPC in 
January 1980, calculated the fuel load date for Unit 2 (scheduled as the 
first to be completed) to be April 1984.9 A review of the Bechtel Forecast 
by a CPC stafT team, dated May 5, 1980 ("Review Report"), analyzes 
several completion possibilities and concludes that, "even though we 
take minor exception to various sections of the estimate as presented, 
we generally agree with Bechtel both on schedule and cost, and are 
recommending a total project estimate based on the premise" 
(document 0014312, at 2). The document includes the statement (at 1 
of transmittal letter) that "[n]o distribution of the CPCo F/C #6 
Review Report is being made outside of the Company." 

Notwithstanding the recommendation of its stafT, CPC management 
decided to retain July 1983 as the target fuel load date for Unit 2 
(document 0013524, also attachment 8 to Applicant's response). CPC 
also attempted to convince the NRC to structure its OL review on the 
basis of that target (document 00358). Whether the justifications ad
vanced for that target date (e.g., documents 00234 and 00237) were rea
sonable is an appropriate topic for litigation. In addition, as Ms. Stamiris 
points out, some documents suggest that CPC may have maintained two 
schedules - one for internal use and another for others, including NRC 
(e.g., document 009546). Further, whether the StafTwas aware ofCPC's 

81n an earlier proceeding involving CPC, a Licensing Board considered allegations from a complaint in 
a suit tiled In a U.S. District Court in determining whether to reopen the record. In denying the motion 
to reopen the record, the Board considered the allegations in the complaint in the light most favorable 
to the petitioner, without raising any question as to the propriety of relying on such allegations. CPC ap
parently did not raise any objections to consideration of the substance of the allegations of the 
complaint. Consumers Power Co. (Midland Plant, Units I and 2), LBP·7S·6, I NRC 227, 229, affd. 
ALAB·283, 2 NRC II (1975), clarified. ALAB·3IS, 3 NRC 101 (1976). 
9 The Licensing Board and then·parties were first informed of Bechtel Forecast 6 by letter dated Febru

ary 8,1980. 
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Review Report when it made its scheduling determinations in 1980, and 
whether (assuming it not to have had access to the report at that time) 
information in the report could have altered its scheduling 
determinations, are also appropriate subjects for litigation. The Bechtel 
documents about which CPC recently advised us also may be pertinent 
to this contention. 

We recognize that, as the Applicant readily admits, the various docu
ments may be subject to more than one interpretation. That being so, 
however, the proper way to resolve such interpretive uncertainties is 
through litigation of the contention. In short, we find that Ms. Stamiris' 
proposed Contention 1 sets forth appropriate bases with adequate speci
ficity and hence satisfies the contention requirement of 10 C.F.R. 
§ 2.714{b). 

Since we regard this contention as "late-filed," we turn to the factors 
for late-filed contentions which we must consider (see p. 1291, supra). 
No party explicitly discussed these factors in its written submissions -
Ms. Stamiris was relying on a different theory to support litigation of the 
contention and the Applicant believed it to be Ms. Stamiris' obligation 
to provide information in support of her contention (Tr. 20,820, 
20,835). Nonetheless, through oral argument at which all parties assert
ed their positions, we were able to develop sufficient information in 
order for us to balance the five factors. lo 

First, Ms. Stamiris has demonstrated "good cause" for her delay in 
filing the contention. The contention is based primarily on the Dow 
complaint, and it was submitted initially only two weeks after the Dow 
complaint was filed. It is noteworthy that CPC's Review Report, which 
in our view represents important information concerning CPC's 
truthfulness, was first made known to the Intervenors and Board (and, 
as far as we know, the Staff as well) after the filing of the Dow complaint 
in July 1983. 11 This factor balances in favor of admission of the 
contention. 

The second and fourth factors also balance in favor of admission of 
the contention. No other means are available for Ms. Stamiris to obtain 
the relief which we could grant if we were to find that Consumers did in 
fact knowingly misrepresent information to, or conceal information 

10 Ms. Stamiris olTered to submit information in support of a "late-filed" contention, if we were to 
reject her theory that we could admit the issue through our authority to shape the course of a proceeding 
(motion at 7 n.2). Although we have rejected Ms. Stamiris' theory (p. 1290, supra), we have a sufficient 
record to perform the requisite balance of factors. 
II We commend the Applicant's counsel for voluntarily providing this potentially damaging document 
to the Board and parties, through the Applicant's response to Ms. Stamiris' motion. 
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from, the NRC - i.e., license denial or conditions such as the replace
ment of particular personnel. Moreover, Ms. Starn iris probably would 
not have standing to intervene in the Dow-Consumers lawsuit (Tr. 
20,856). Ms. Stamiris' interest will not be represented by existing parties 
since, absent our acceptance of the contention, there would be no issue 
in this proceeding raising the question of scheduling misrepresentations. 
Finally, although NRC's Office of Investigations could investigate al
leged false statements, such an investigation (if it determined certain 
statements to be false) might in effect only postpone litigation of such 
statements. Both the Applicant and Ms. Stamiris oppose that method of 
resolving this issue (Tr. 20,870-72). 

In our view, Ms. Stamiris' participation may reasonably be expected 
to assist in developing a sound record on the question of management 
attitude. The basic issue will be the credibility of CPC's witnesses. In the 
past, Ms. Starn iris' cross-examination (and that of counsel who is to rep
resent her on this issue) has been effective on questions of this type. 
She has also brought to our attention many pertinent documents bearing 
on such issues. We expect she would do so on this contention. Indeed, 
she has already identified a considerable quantity of particularized infor': 
mation regarding the substance of this contention. The third factor ac
cordingly balances in favor of admission of the contention. 

As all parties recognize, the litigation of this contention could con
sume considerable time and effort. The issues in the consolidated pro
ceeding accordingly will be somewhat broadened. (The proponent of the 
contention views it as somewhat narrower than does the Applicant. See 
Tr. 20,811-13') Inasmuch as the fuel load date for Unit 2 is now estimat
ed by the Applicant to be July 1986 (see letter to Board from the 
Applicant, dated April 12, 1984), we agree with Ms. Stamiris (Tr. 
20,851) that there should be no delay in concluding the proceeding prior 
to the fuel load date, whether or not we admit this contention. Reflecting 
the broadening of the proceeding, however, this factor balances slightly 
- but only slightly - against admission of the contention. 

Given that the first four factors balance strongly in favor of admission 
of the contention and the last factor balances only slightly to the 
contrary, we believe that the balance of the five factors favors admission 
of the contention. Since the requirements for a litigable contention have 
also been satisfied, we are accordingly admitting the contention. As we 
discussed with the parties (Tr. 20,861-63, 22,666), the period of time 
covered by the contention is to extend from the release of Bechtel's 
Forecast 6 in January 1980, through November 1983. 

The parties discussed extensively whether the proposed contentions 
should be regarded as OM or OL contentions. In our view, the first 
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could be regarded as a part of either proceeding, but the second and 
third are clearly OM contentions. Given consolidation, the allocation of 
contentions to a particular proceeding does not make too much 
difference. For convenience, we are numbering the contentions we are 
accepting as OM contentions. The first proposed contention will become 
OM Contention 6. Nevertheless, we expect to render decisions covering 
some OM issues prior to the completion of litigation of these new 
contentions. Any decisions we make which could be influenced by the 
outcome of the new contentions will be expressly subject to change in 
light of that outcome. Moreover, the designation' for convenience of the 
first contention as an OM issue is not to be taken as limiting the relief 
we could grant to that appropriate in the OM proceeding~ relief in the 
OL proceeding may also be considered, to the extent appropriate (e.g., 
to the consideration of corporate character). 

2. The second proposed contention alleges that the Applicant used 
and relied on test results provided by U.S. Testing Company to fulfill 
NRC requirements while knowing that these test results were invalid. 
That CPC used and relied on such test results is no secret: evidence to 
that effect has long been a part of the record of this proceeding (e.g., Sta
miris Exh. 3, Attachments 9, 11 and 14; NRC Inspection Reports 78-20 
and 80-32/33 (Attachments 2 and 3 to testimony of Gallagher, ff. Tr. 
1754); Tr. 2438-39 (Gallagher». The new allegation in this contention 
is that CPC knew that the U.S. Testing test results were invalid at the 
time it relied on these results before the NRC. 

As we previously stated (p. 1291, supra), in determining whether to 
reopen the record as of the time the motion was submitted, we must in
quire whether the motion was timely and whether it presents important 
information regarding a significant issue. The Applicant claims that the 
motion with respect to this contention is "not timely" (response at 17) 
but provides no elaboration of its statement. It founds its opposition 
largely on its argument that no "new evidence" justifying reopening of 
the record has been presented. 

We disagree on both counts. In the first place, although the Appli
cant's truthfulness has been the subject of some earlier testimony, the 
allegation of CPC's knowledge of invalidity of the tests represents signifi:' 
cant new information stemming from the filing of the first .Dow 
complaint. The initial submission of Ms. Stamiris' contention two weeks 
later clearly satisfied the timeliness requirement. 

More important, for reasons we have spelled out earlier (pp. 1292-93, 
supra), we regard the Dow complaints, which are sworn documents, as 
valid bases for the contention. We need not determine the validity of 
the positions contained therein in order to rely on the complaints to 
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reopen the record. Both complaints allege that Consumers knowingly 
relied on inaccurate information before the NRC. This information has a 
direct bearing on the management capability and attitude which we are 
evaluating in this proceeding, and it appears to differ from the informa
tion previously entered into the record. 

Indeed, even though Ms. Stamiris is not required to satisfy the stand
ard because of the time she filed her motion, we believe that, if proved, 

. the alleged misstatements of information could significantly change the 
end result which we might otherwise reach. Thus, not only could such 
false statements, if proved, warrant severe sanctions but, in addition, 
they could signify a lack of management character sufficient to preclude 
·an award of operating licenses, at least as long as the responsible indi
viduals retained any responsibilities for the project. South Texas, 
LBP-84-13, supra, 19 NRC at 674-75, and cases cited, particularly 
Consumers Power Co. (Midland Plant, Units 1 and 2), CLI-83-2, 17 
NRC 69, 70 (1983). 
, The Applicant directs our attention to the circumstance that the 

amended complaint (, 12) presents this claim only on "information and 
belief'; it also characterizes the claim as "absurd" in postulating that it 
would act contrary to its own interest by relying on test results known to 
be inaccurate (response at 14). We decline to resolve these positions at 
this time, since they go to the merits of the contention. We note, 
however, that "information and belief' pleadings are accorded consid-

. erable judicial stature (5 C. Wright & A. Miller, Federal Practice and 
Procedure: Civil § 1224 (1969». "[A) corporation [such as Dow} may 
find pleading on information and belief a useful form of allegation when 
its information has been received from subordinate employees within 
the firm" (;d.). Further, we might also observe that what may be 
"absurd" from a corporate viewpoint may not necessarily be absurd 
from the individual viewpoint of a particular corporate official or agent. 

Other information stemming from the documents provided to the par
ties and Board also supplies bases for this contention. For example, it ap
pears that both CPC and Bechtel (CPC's agent) had knowledge of in
firmities in certain U.S. Testing results some time around February 
1978;See letter from J.F. Newgen'(BechteI) to D. Edley (U.S. Testing), 
daied February 1, 1978 (copy received by Consumers on February 10, 
1978) (Attachment 3 to Ms. Stamiris' Second Supplemental Memoran
dum dated October 5, 1983). Although the document relates to tests per
formed for the administration building, it includes statements which 
could be construed as indicating Bechtel's awareness of a more pervasive 
failure of U.S. Testing to conform to testing specifications (Tr. 2573-74 

., (Gallagher». 
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Nonetheless, the Applicant's testimony presented in July 1981 indicat
ed that, on the basis of borings taken from September 27-30, 1977, the 
Company determined that the grade beam failure of the administration 
building was localized. Keeley, ff. Tr. 1163, at 5. U.S. Testing was also 
said to have used similar procedures for a number of its tests throughout 
the site (Tr. 1263 (Keeley}). But CPC, in discussions with the NRC 
Staff as late as the summer of 1979, appears to have continued to portray 
the cause of the U.S. Testing inaccuracies with respect to the administra
tion building borings as "administrative problems" (document 
7908170390), despite knowledge of more severe problems as early as 
the fall of 1977 (Audit Report F-77-32, Board Exh. 3; Bechtel 
"Administration Building" Report dated December 1977, document SB 
13752). Indeed, the Staff was not even informed of the grade beam fail
ure until December 1978, despite the fact that the NRC's investigation 
into the diesel generator building settlement began in October 1978 and 
the administration building settlement was considered by some Staff 
members as indicative of soils compaction deficiencies in the area of the 
nearby DGB (Tr. 2336, 2341, 2345-47, 2412 (Gallagher».12 

The Staff also testified that if had no basis for concluding that informa
tion regarding the administration building (a nonsafety structure) had 
been intentionally withheld from NRC (Tr. 2342, 2357 (Gallagher}). 
This proposed contention, if proved, could alter the record in this 
regard. For that reason, the information appears to be important to an 
issue which is also significant. 13 Moreover, Ms. Stamiris initially filed 
her motion in a timely fashion, two weeks from the filing of the first 
Dow lawsuit. The standards for reopening the record have thus been 
clearly satisfied for this contention. We will admit this contention as OM 
Contention 7. 

3. Ms. Stamiris' third proposed contention concerns a test boring 
taken near the DGB and analyzed by U.S. Testing Company. The analy
sis of this boring by U.S. Testing Company involves one or more of the 
tests alleged in the previous contention to have been falsified. The third 
contention is very close to the second in alleging that the Applicant 
knowingly misrepresented the results of the boring to the NRC. 

To the extent that this contention is based on information in the Dow 
complaint, it was submitted in a timely fashion. But unlike the previous 

12 Apparently the StafT did not become aware of the February I, 1978 letter to U.S. Testing until some 
time after December 1978 (Tr. 2572·73 (Gallagher». . 
13 The information about which the StafT Informed us on April 27, 1984, and that concerning which the 
Applicant advised us in the April 30, 1984 communication which we discuss first (p. 1289, supra) could 
also be relevant to this coniention. We express no opinion on this matter at this time. 
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contention, there is no significant allegation here that has not been pre
viously addressed in this proceeding. The Applicant was already charged 
with making a material false statement -that incorrectly indicated the 
placement of random fill rather than controlled compacted cohesive fill 
and has agreed not to contest that issue. For its part, the NRC StafT 
agreed that the material false statement was not made intentionally. 
Joint Exh. 6; Hood, et 01., fT. Tr. 1560, at 4-6. 

Even more important, the boring log in question has been introduced 
into evidence and was the subject of extensive testimony. See Stamiris 
Exh. 19; Tr. 3437-41 (Peck) and 3589-3636 (Kane). Although the soil 
in question is difTerent from what the FSAR represented, it nevertheless 
is competent soil (Tr. 3618-19 (Kane».14 Either type would have been 
acceptable if it had been compacted correctly (Tr. 4426-27 (Kane, 
Hood». 
. In short, all of the information in the bases relied upon by Ms. Sta
miris appears to have already been considered in this proceeding. The 
StafT asserts that we should litigate this contention because of the allega
tion that, at the time of the boring in 1977, CPC knew the problem was 
site-wide and provided the NRC with incorrect information (Tr. 
20,806). An affirmative intent by the Applicant to mislead the NRC on 
a significant matter would, of course, be a serious indictment of the Ap
plicant's managerial attitude. We read the contention (either in its initial 
or revised forms, see note 2, supra) as being based on alleged misinfor
mation about the soil type used for plant fill. Nothing in the bases relied 
upon by Ms. Stamiris in both versions of this contention would indicate 
that the types of materials utilized for plant fill were a site-wide 
problem. Indeed, we do not view the log itself as indicating any problem 
with the soil type, as alleged in both forms of this contention. For that 
reason, we do not perceive that Ms. Stamiris has brought to our atten
tion with respect to this contention any significant new information of 
the type which would warrant a reopening of the record. IS Since stand
ards for reopening the record on this contention have not been satisfied, 
we decline to reopen on this matter. 

We note that the question of the Applicant's knowledge or lack of 
knowledge of the site-wide nature of any soils deficiencies is a part of 

14 We assume that, in giving this testimony, Mr. Kane took account of the hammer weight and fall in 
relying on the blow counts shown on Stamiris Exh. 19 and discussed by CPC in its letter to us of April 
30, 1984. If not, we call upon the Staff to advise us promptly (with an appropriate affidavit, if necessary). 
IS Unlike with respect to a new, timely filed contention, on a motion to reopen the record, we can give 
some consideration to the substance of the information sought to be added to the record. V"rmont 
Yank"" Nue/tar POWl'r Corp. (Vermont Yankee Nuclear Power Station), ALAB·\38, 6 AEC 520, 523·24 
(1973); if. Hous/on Lighllng and Powtr Co. (Aliens Creek Nuclear Generating Station, Unit n, 
ALAB·590, 11 NRC 542 (\980). 

1299 



Ms. Stamiris' second contention which we are accepting. The question 
stressed by the Staff in supporting the third contention will thus likely 
be considered to some extent in our resolution of the second contention. 

We also note that our ruling rejecting the third proposed contention 
does not take into account the information provided to us by the Appli
cant on April 30, 1984 (the first CPC communication of that date dis
cussed on p. 1289, supra), except with respect to the matter described in 
note 14, supra. Nor does it consider the information provided to us by 
the Staff on April 27, 1984. Insofar as we can ascertain, we regard this 
new information as possibly relevant to the third proposed contention 
but more likely relevant either to matters heretofore litigated or, 
alternatively, to a potential contention comparable to the third proposed 
contention (i.e., knowledge of site-wide deficiencies) but premised not 
on whether information on soil type was withheld but rather on whether 
information was withheld as to the degree of compaction. We trust that 
the Applicant andlor Staff will keep us and the parties advised of any 
new information of this type which may develop. . 

4. Ms. Stamiris has asked for discovery on her proposed 
contentions, both in the form of documents allegedly not turned over to 
her previously and new discovery. We will not determine whether any 
documents should have been, but were not, turned over to Ms. Stamiris 
earlier. We note that, upon further checking, Ms. Stamiris discovered 
that she had received certain of the documents she initially thought had 
not been turned over to her. . ' 

CPC has already voluntarily supplied many documents to the parties 
and Board. We believe that further discovery on the two admitted con
tentions is warranted, but only to. the extent it seeks information or 
documents relevant to those contentions beyond what CPC has already 
supplied. The discovery we are permitting will be so limited. . 

In addition, to the extent we must evaluate discovery requests, we 
will consider, as within the proper scope of discovery, information tend
ing to demonstrate, or leading to information that could demonstrate, 
whether CPC knowingly made false statements'to the NRC (either the 
Staff or a Licensing Board). By "knowingly," we are including intention
al falsehoods, intentional incomplete statements, intentional omissions; 
and statements made "with disregard for the truth." Houston Lighting 
and Power Co. (South Texas Project, Units 1 and 2), CLI-80-32, 12 
NRC 281, 291 n.4 (1980); id., LBP-84-13, 19 NRC at 674-75. But 
whether CPC should have known that a statement was inaccurate or in
complete is not in itself a part of these contentions (although it may 
bear substantially on issues already admitted to this proceeding). . 
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We are presently authorizing a four-month period for formal 
discovery, commencing on the date when the Applicant's reply findings 
on QA/management attitude issues are to be submitted (currently June 
8, 1984). We direct that parties engaged in discovery on these two con
tentions send us monthly reports (either individually or collectively) on 
the progress of discovery. (These reports should be filed on the first 
Monday-workday of each month, beginning in August 1984.) Ms. Sta
miris has requested four to six months for discovery (Tr. 20,813, 
20,864); we will utilize these reports to determine whether additional 
discovery is warranted. 

Bearing in mind the fact that these contentions are limited to knowing 
misrepresentations (as defined above), we would hope that the parties 
could agree (prior to trial of the issues) to a limitation of scope to mat
ters clearly tending to demonstrate or suggest such knowing misrepre
sentations. We would also trust that the parties will attempt to develop 
methods for pre-trial settlement or dismissal of at least portions of these 
issues, to the extent appropriate. Such a course of action appears consis
tent with that favored by several parties at oral argument (Tr. 20,806, 
20,814-15,20,865-68) 

II. SINCLAIR MOTION 

Ms. Sinclair's motion was made orally (Tr. 19,341-46, 19,382-83) and 
followed by an almost identical written motion dated July 28, 1983. It 
seeks to have the record of this consolidated proceeding held open until 
the completion of the Dow lawsuit, on the ground that information may 
be obtained through discovery in that litigation "which will be pertinent 
to the issues of the OM and OL proceedings" and that it is important 
that "all available facts" relative to those issues be considered by us. 
Ms. Sinclair spells out eight areas of inquiry where, she claims, "more 
information can be expected." 

The Applicant opposed Ms. Sinclair's motion, both through an oral re
sponse (Tr. 19,346-47) and in a written response dated August 17, 
1983. The Staff also generally opposed Ms. Sinclair's motion, although it 
recognized one allegation of the Dow litigation (the scheduling matter) 
which should be litigated before us (Tr. 19,350-52, 19,356-57, 19,397). 
Mr. Wendell H. Marshall, another Intervenor, supported Ms. Sinclair's 
motion by mailgram dated July 29, 1983. 

We do not believe that the relief sought by Ms. Sinclair's motion is 
warranted. In the first place, Ms. Sinclair is only speculating at this time 
that the Dow lawsuit will lead to the discovery of significant information 
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pertinent to the OM or OL proceeding which would not otherwise be in
corporated into this record. Many of the issues in the Dow lawsuit are 
not particularly pertinent to matters before us. In that connection, the 
two new Stamiris contentions which we are accepting incorporate in our 
view the allegations of the Dow lawsuit most closely related to the mat
ters at issue in the OM/OL proceeding. One of those contentions will liti
gate the scheduling allegation which the Staff, in commenting upon Ms. 
Sinclair's motion, found appropriate to consider in this proceeding. 

Furthermore, if the Dow lawsuit should produce truly significant in
formation not previously included in the record here and pertinent to 
the OM/OL proceeding, Ms. Sinclair could (depending on the status of 
this proceeding) move to supplement the record and incorporate it into 
this proceeding, or to reopen the record of this proceeding, or (if, all 
levels of review within NRC have been completed) seek consideration 
of the matter under 10 C.F.R. § 2.206. 

Finally, the length of the Dow lawsuit, and hence the scope of relief 
being sought by Ms. Sinclair, is presently indeterminate. All 
proceedings, of course, even this one, must at some point come to an 
end. See United States v. Interstate Commerce Commission, 396 U.S. 491, 
521 (970). In our view, it would be "productive of little more than un
toward delay" for us to freight the possible conclusion of the OM/OL 
proceeding with the uncertainties of the Dow lawsuit. Southern California 
Edison Co. (San Onofre Nuclear Generating Station, Units 2 and 3), 
ALAB-171, 7 AEC 37, 39 (1974); Cleveland Electric Illuminating Co. 
(Perry Nuclear Power Plant, Units 1 and 2), ALAB-443, 6 NRC 741, 
747-48 (1977). 

For these reasons, we are denying Ms. Sinclair's motion. This denial 
is without prejudice to Ms. Sinclair's seeking (to the extent appropriate) 
the other forms of relief which we have outlined, particularly to supple
ment or reopen the record before us. 

III. ORDER 

In light of the foregoing discussion and the entire record on the mo
tions before us, it is, this 7th day of May 1984, 

ORDERED 
1. That Ms. Stamiris' motion to admit three new contentions is grant

ed in part and denied in part. Proposed contentions 1 and 2, renumbered 
as OM Contentions 6 and 7, are admitted; proposed contention 3 is 
denied. 
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2. That discovery on new OM Contentions 6 and 7 is authorized to 
the extent indicated in part I.C.4 of this Memorandum and Order. Parties 
are directed to file reports as set forth therein (pp. 1300-01, supra). 

3. That Ms. Sinclair's motion to hold open the record of this pro
ceeding pending completion of the Dow lawsuit is denied, without preju
dice to Ms. Sinclair's later seeking (to the extent appropriate) to supple
ment or reopen the record before us. 

FOR THE ATOMIC SAFETY AND 
LICENSING BOARD 

Charles Bechhoefer, Chairman 
ADMINISTRATIVE JUDGE 
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Cite as 19 NRC 1304 (1984) 

UNITED STATES OF AMERICA 
NUCLEAR REGULATORY COMMISSION 

LBP-84-21 

ATOMIC SAFETY AND LICENSING BOARD 

In the UaUer of 

•• for. Administrative Judges: 

Jem.s L. Kell.y, Chairman 
Dr. Richard F. Foster 
Dr. 'aul W. Purdom 

Docket Nos. 50-413 
50-414 

(ASLBP No. 81-463-06-0L) 

DUKE POWER COMPANY, et .1. 
(Catawba Nuel .... Station, 

Units 1 lind 2) May 30, 1984 

The Licensing Board grants Applicants' unopposed motion to author
ize fuel loading and certain precriticality testing prior to a Board decision 
on safety and environmental issues. The Board finds that it is not re
quired to decide the merits of any of the issues pending before it as a 
precondition to favorable action on the motion and that the proposed ac
tivities will not pose any danger to the public. 

MEMORANDUM AND ORDER 
(Authorizin& Issuance or a License to Load Fuel and Conduct 

Certain Precritical Testing) 

On April 11, 1984, the Applicants filed a "Motion for Authorization 
to Issue a License to Load Fuel and Conduct Certain Precritical 
Testing." The motion was based on representations that "the activities 
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for which authorization is sought will pose no risk to public health and 
safety" and that "the contentions which are presently pending before 
this Board are not relevant to the authority being requested." The 
motion was supported by technical affidavits describing the activities to 
be conducted and their safety implications. 

On April 23, 1984, the Intervenors Palmetto Alliance and Carolina 
Environmental Study Group filed their response to the motion. Based 
on the Applicants' description of the activities proposed, the Intervenors 
stated their belief that such activities "will pose no technical threat to 
the public health and safety." The Intervenors further stated that they 
"do not oppose the conduct of such activities," reserving their right to 
be heard in opposition to future requests to conduct activities at Catawba 
involving criticality. The Intervenors urged the Board to refrain from 
making findings with respect to the contentions presently in controversy, 
viewing such findings as unnecessary for the authority presently sought 
by the Applicants. 

On May 1, 1984, the NRC Staff filed its response to the Applicants' 
motion, supported by a technical affidavit. The Staff agreed with the Ap
plicants (and the Intervenors) that "since the activities sought to be au
thorized are not likely to lead to accidents affecting the health and safety 
of the public, the admitted contentions are not releyant to the activities 
for which authorization is sought." Response at 2-3. The· Staff went on 
to explain in some detail the nature of the risks posed and their lack of 
safety significance to the admitted contentions. The Staff (like the other 
parties) concludes that "there are no factual issues in controversy which 
require findings based on the record of the proceeding." 
, As our summary of the pleadings indicates, there were no significant 

disagreements among the parties on the substance of the pending 
motion. After the pleadings were filed, therefore, the parties took the 
commendable course of developing a stipulation whi"ch has now been 
signed by all parties and submitted to the Board for approval. A copy of 
the "StipUlation Among the Parties," dated May 15, 1984, is attached 
hereto (not published) and incorporated herein. On the basis o'f the 
pleadings and affidavits before us and considering the scope of the con
tentions pending in this proceeding, the Board finds that the activities to 
be authorized, as described in the attached stipulation, pose no signifi
cant risk to public health and safety and that therefore the admitted con
tentions in this proceeding are not relevant to such activities. No find
ings on those contentions are made or implied by this Memorandum 
and Order. 

In accordance with the foregoing, the attached Stipulation is approved 
and the Director of Nuclear Reactor Regulation is authorized, upon 
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making findings on all applicable matters specified in 10 C.F.R. 
§ 50.57 (a), to issue to the Applicants a license to load fuel and conduct 
certain precritical testing at the Catawba facility, as more particularly de
scribed in the attached Stipulation Among the Parties dated May 15, 
1984. This authorization is subject to the conditions that (I) the Appli
cants shall report to the Board and parties all nonconformances or devia
tions occurring in authorized activities, and (2) the Intervenors shall 
have an opportunity to be heard with respect to any further authority for 
activities at Catawba where fission product and decay heat generation 
are involved. 

Bethesda, Maryland 
May 30,1984 

FOR THE ATOMIC SAFETY AND 
LICENSING BOARD 

James L. Kelley, Chairman 
ADMINISTRATIVE JUDGE 

[The attachment has been omitted from this publication but may be 
found in the NRC Public Document Room, 1717 H Street, NW, 
Washington, DC 20555.] 
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Cite as 19 NRC 1307 (1984) 

UNITED STATES OF AMERICA 
NUCLEAR REGULATORY COMMISSION 

OFFICE OF NUCLEAR REACTOR REGULATION 

Harold R. Denton, Director 

DD-84-14 

In the .... atter of Docket No. 50-333 
(10 C.F.R. § 2.206) 

POWER AUTHORITY OF THE STATE 
OF NEW YORK 

(James A. FitzPatrick Nuclear 
Power Plant) May 8,1984 

The Director of the Office of Nuclear Reactor Regulation denies a pe
tition submitted by Ellyn R. Weiss and Robert D. Pollard on behalf of 
the Union of Concerned Scientists requesting that operation of the 
James A. FitzPatrick Nuclear Power Plant be suspended pending the 
determination of the adequacy of the pipe supports at the facility to with
stand normal operating loads and seismic events. 

TECHNICAL ISSUE DISCUSSED: 10 C.F.R. PART 21 

The obligation to make a Part 21 report to the NRC does not arise 
until it is determined that a defect within the meaning of Part 21 exists. 

DIRECTOR'S DECISION UNDER 10 C.F .R. § 2.206 

I. 

By letter to the Commission dated September'12, 1983, Ellyn R. 
Weiss and Robert D. Pollard, on behalf of the Union of Concerned 
Scientists (hereinafter referred to as UCS or the petitioner) requested 
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that immediate action be taken to suspend operation of the James A. 
FitzPatrick Nuclear Power Plant. UCS based its request upon corre
spondence it had obtained which questioned the adequacy of pipe sup
ports at FitzPatrick. That correspondence, a letter dated June 30, 1983 
from Target Technology, Ltd. to the FitzPatrick licensee, the Power Au
thority of the State of New York (PASNY), informed PASNY of Tar
get's opinion that piping supports at FitzPatrick required corrective. 
action. Target had been hired by PASNY to reanalyze a group of pipe 
supports at FitzPatrick following the discovery in 1979 that Stone and 
Webster, the facility's architect-engineer, had apparently miscalculated 
the seismic stresses in certain safety-related piping systems with which 
these supports) were associated. 

Based on the concerns expressed by Target, the petitioner requested 
an immediate shutdown of FitzPatrick to enable a full NRC inspection 
of the questionable pipe supports. UCS asked that operation not be 
resumed until "commitments" made in the FitzPatrick Final Safety' 
Analysis Report (FSAR) and requirements contained in applicable 
Office of Inspection and Enforcement (IE) Bulletins had been met at 
FitzPatrick. The petitioner further requested that the Commission initi
ate appropriate enforcement action regarding these issues, in particular 
requesting that the NRC determine whether the reporting requirements 
of Part 21 of the Commission's regulations were violated regarding the 
Target letters, or whether a material false statement was made by 
PASNY in certifying to the NRC that the calculated stresses of the 
piping supports were checked against the applicable standards. UCS's 
letter was referred to the stafT for treatment as a petition pursuant to sec
tion 2.206 of the Commission's regulations. 

By letter dated September 23, 1983, the Director of the Office of 
Nuclear Reactor Regulation denied the petitioner's request for immedi
ate relief. At that time, it was determined that the pipe support systems 
at FitzPatrick did not pose an immediate safety hazard, based upon the 
licensee's reassessment of the pipe support analyses and corrective ac
tions and the NRC's own visual assessment of a sample of the pipe sup
ports alleged to be damaged. 

Upon my request pursuant to 10 C.F.R. § 50.54(0, the licensee re
sponded to UCS's petition by letter dated November 18, 1983. The staff 
has evaluated the UCS petition and other pertinent information. For the 
reasons stated in this decision, the petitioner's request is denied. 

) Hereinafter designated as "alTel:ted supports." 
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II. 

A brief historical review is helpful at this point to place the petitioner's 
assertions in proper perspective. In March 1979, in the course of evaluat
ing certain piping design deficiencies at the Beaver Valley Power Station, 
significant discrepancies were observed between the computer code em
ployed by Stone and Webster in the original seismic analysis of safety
related piping systems and the then currently acceptable computer code. 
These discrepancies were attributed to the different methods used to 
combine earthquake load components. It was determined that these dis
crepancies had the potential to cause significant adverse effects on the 
ability of certain piping systems to withstand seismic events. As a result, 
the Beaver Valley licensee suspended power operation of that facility on 
March 9, 1979. It was also found that four other facilities, including Fitz
Patrick, could anticipate similar problems because the same erroneous 
computer code was employed in the original designs. Consequently, the 
NRC ordered these plants to suspend operation until such time as all af
fected safety-related piping systems were reanalyzed for seismic events 
using the acceptable computer code. If the reanalyses indicated compo
nents which deviated from applicable American Society of Mechanical 
Engineers (AS ME) Code requirements, suspension of operation was to 
continue until such deviations were rectified. The Show-Cause Order 
suspending operation of FitzPatrick was issued on March 13, 1979. See 
44 Fed. Reg. 16,510 (1979). 

In response to the findings at Beaver Valley, IE Bulletin 79-07, 
"Seismic Stress Analysis of Safety-Related Piping," was issued to all 
power reactor licensees on April 14, 1979. This bulletin requested licen
sees to identify all safety-related piping systems for which seismic analy
ses were performed using the erroneous modal-response combination 
technique, and to submit a plan of action and estimated schedule for 
seismic reanalyses of these systems. Licensees were also requested to 
conduct a preliminary assessment of safety impacts. The bulletin also 
specified that all reanalyses should reflect the existing or "as-built" con
figurations of the piping systems and associated supports. On July 2, 
1979, IE Bulletin 79-14, "Seismic Analysis for As-Built Safety-Related 
Systems," was issued to all licensees in order to address the subject of 
nonconformance with design documents, as reflected in "as-built" 
piping system configurations, and the impact of these nonconformances 
on the validity of seismic analyses performed as part of the original 
design. This bulletin requested that licensees undertake an inspection 
program to verify conformance to design documents, and to consider 
the need for seismic reanalyses where nonconformances were identified. 
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The NRC lifted the suspension of facility operation imposed by the 
March 13th order on August 14, 1979 upon finding that the licensee had 
shown cause why operation of the FitzPatrick plant should not remain 
suspended, and that "FitzPatrick could safely withstand the effects of 
seismic events should they occur." See 44 Fed. Reg. 49,530 (1979). At 
this point in time, the licensee had completed reanalyses of all affected 
supports inaccessible during normal operation as well as many of the ac
cessible supports.2 The August 14th order required the licensee to com
plete reanalyses of the remaining supports and to propose a schedule for 
implementation of any needed modifications within 60 days of startup. 
The licensee also continued its efforts to respond to the action items 
contained in IE Bulletins 79-07 and 79-14. Staff reviews later found the 
licensee's responses to 79-07 and 79-14 acceptable and these bulletins 
were subsequently closed out for FitzPatrick.l 

Target Technology, Ltd. was retained by the licensee in 1979 to per
form pipe support calculations for 348 supports at FitzPatrick. These sup
ports were identified by the licensee as possibly requiring modifications 
as a result of the seismic reanalyses performed in connection with IE 
Bulletins 79-07 and 79-14 and the Show-Cause Order. In a September 3, 
1980 letter from Target to the licensee, Target indicated that its effort 
was nearing completion and that the calculations performed so far were 
limited to meeting the acceptance criteria for the combination of normal 
plus seismic loads. Target proposed a follow-on task of determining 
whether the 348 supports also satisfied the acceptance criteria for 
normal operating loads only. An estimated scope of work and proposed 
cost for this task were provided in the letter. 

In a subsequent letter dated December 20, 1982 from Target to the 
licensee, Target stated that the pipe support evaluations performed in 
1979-80 were not in complete compliance with the licensee's FSAR 
commitments because the supports were not evaluated against normal 
load acceptance criteria. Furthermore, Target stated that "there may be 
supports which will require modification to bring the plant to FSAR 
compliance" and that it considered this matter to be a safety concern as 
well as a potentially reportable item under 10 C.F.R. Part 21. On January 
3, 1983, Target provided the licensee, at the latter's request, with a 
sample list of twenty supports which, according to Target, had the poten
tial of not meeting Code-allowable limits for normal operating loads. 
The licensee referred this list to Stone and Webster for evaluation and 

2 Modifications to these supports, where indicated by the reanalyses were completed prior to startup. 
l See NRC Inspection Reports 50·333/81·09,50·333/81·12, and 50·333184-04. 
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concurrently initiated its own evaluation to determine whether a reporta
ble defect under 10 C.F.R. Part 21 existed. 

In a third letter from Target to the licensee dated June 30, 1983, 
Target documented its comments on a meeting which took place on 
June 27th among the licensee, Stone and Webster, and Target to discuss 
the pipe support matter. In this letter, Target stated that some supports 
included in its January 3, 1983 list of twenty supports "clearly exhibit 
physical signs of structural damage from normal operating loads and 
have safety implications for the plant."· Furthermore, Target alleged 
that "because the as-built condition of the plant did not match the 
piping configurations which were initially analyzed," the support loads 
changed dramatically for many supports. In addition, Target stated that 
the design code actually employed for pipe supports at FitzPatrick was 
not consistent with design code commitments contained in the Final 
Safety Analysis Report (FSAR). 

To assess the allegations made by Target regarding pipe support defi
ciencies at FitzPatrick, the licensee retained United Engineers and 
Constructors. United Engineers' effort, which commenced during the 
summer 1983 refueling outage, consisted of a review of Stone and Web
ster's analytical methodology, procedures and calculation packages for 
pipe support design at FitzPatrick. United Engineers also performed 
field inspections of selected pipe supports to verify that piping 
system/support design configurations were reflected by the as-built con
"dition of pipe supports. While United Engineers' field inspections identi
fied certain dimensional discrepancies in several supports, none of the 
supports showed any evidence of physical damage. 

III. 

The petitioner's request for initiation of enforcement action was based 
upon five concerns the petitioner believed Target raised in its June 30, 
1983 letter to the licensee. See Petition at 2. These issues are discussed 
below. 

1. Ability of FitzPatrick Pipe Supports to Withstand Normal 
Operating Loads 

In questioning the adequacy of a large number of pipe supports to 
withstand normal operating loads, the petitioner relies upon alleged evi-

.. Target did not specifically identify which supports, or how many, exhibited damage. 
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dence of physical damage to various supports, as reported by Target. In 
addition, UCS alleges that discrepancies exist between as-built piping 
system configurations and the configurations used in many of the origi
nal design calculations. See Petition at 2. 

Assessment of this concern has been the focal point of independent in
spections conducted by the licensee, the NRC, and United Engineers 
and Constructors. The licensee performed a visual inspection of eighteen 
of the twenty supportsS identified by Target as having a seismic loading 
component of less than 33% of the total load. This loading component is 
significant in that it raised the possibility that Code-allowable limits for 
normal operating loads alone may not be met. The inspection, which 
was conducted in July 1983 during FitzPatrick's refueling outage, 
revealed damage to only one of the supports. The damage, which was 
confined to a structural steel I-beam located above a trunnion on a main 
steam line, consisted of a localized deformation of the beam's lower 
flange and cracked concrete surrounding the base-plate embedment to 
which the beam was welded. The licensee had been aware of the flange 
deformation since 1979 when it was discovered during field walkdown 
activities related to IE Bulletin 79-14. An evaluation of the. bent flange 
conducted by Stone and Webster and the licensee at the time of its dis
covery in 1979 indicated that the support was still capable of withstand
ing normal operating loads. The cracked concrete, however, was not 
identified in 1979 because the area (a main steam tunnel wall) was cov
ered with insulation and the embedment was not considered to be 
within the inspection boundary of the pipe support under IE Bulletin 
79-14. 

A subsequent inspection by the NRC during the summer 1983 outage 
of a sample of the group of twenty supports called into question by 
Target, including the single support identified by the licensee as being 
damaged, showed no other evidence of damage. In addition, both the 
NRC and United Engineers inspected supports other than those called 
into question by Target during the summer 1983 outage and after restart 
in autumn 1983. These inspections focused on supports located in high
energy, large-diameter piping systems, located near critical components 

S Of the two remaining supports, one was modified and relocated within the torus during the 1981·82 
refueling outage and the other was modified during the summer 1983 outage. These modifications were 
the result of the Mark I Containment Long-Term Program (for all Mark I licensees) and provided an in
creased safety margin to the subject supports. 
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and penetratio'ns. No other evidence of pipe support damage was 
identified.6 

Assessment of the impact of discrepancies between as-built and as
designed piping system data on the validity of piping and support analy
ses has been addressed by the licensee in response to IE Bulletin 79-14. 
It should tie emphasized that both IE Bulletins 79-14 and 79-07 were 
directed at potential nonconservatisms in only the seismic portion of the 
pipe stress analyses performed for safety-related systems.7 Bulletin 79-07 
addressed an error discovered in the method employed to combine 
earthquake load components. This error, which led to the five-plant 
shutdown in March 1979 and subsequently to the issuance of 79-07, 
therefore had no bearing on the normal loads portion of the piping 
system analyses or on the associated normal loads acting on the supports. 

IE Bulletin 79-14 regarding nonconformances to design documents, 
however, did have a potential effect on the normal loads portion as well 
as the seismic portion of the piping system analyses, even though the 
bulletin itself addressed only the latter. Identification of nonconform.: 
ances at FitzPatrick was conducted concurrently with the licensee's ef
forts with respect to IE Bulletin 79-07, which specified that any reanaly
ses reflect as-built data, and the Show-Cause Order. As a result, any sig
nificant nonconformances, as they were discovered, were factored into 
the reanalyses which, as stated above, consisted of both a seismic load 
and a normal load analysis. Therefore, both the seismic and normal sup
port loads computed during the 1979 reanalysis effort reflected as-built 
data. Modifications were made to those-supports where a potential safety 
concern could have existed, as identified by the reanalyses and resulting, 
from the computer code error and/or as-built nonconformances. These 
modifications resulted in increased support strength, and were intended 
to enhance the ability of the affected supports to withstand earthquake 
loads. 

The 1983 inspections performed by NRC and United Engineers also 
included an assessment of nonconformances in safety-related piping 
systems. United Engineers' field inspections of a sample group of 
supports, and a subsequent inspection by the licensee, identified certain 

6 The specific scope, support sampling rationale, and findings of the inspections performed by the 
licensee, NRC, and United Engineers have been documented In the following references: Letter from 
J.P. Bayne (PASNY) to D.B. Vassallo (NRC) (September 21, 1983); NRC Inspection Report 
50-333/83-18; NRC Inspection Repon 50-333/83-24; Letter from R.W. Banon (United Engineers) to 
J.P. Bayne (PASNY) (December 19,1983). 
7 Pipe stress analysis entails computation of the responses from both normal operating and earthquake 

loadings. Resulting loads at support locations are computed as part of these analyses. 
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dimensional discrepancies in several supports.8 These supports, 
however, showed no evidence of physical damage. The discrepancies 
consisted of undersized or missing fillet welds and dimensional devia
tions in structural steel members. Although these discrepancies would 
not contribute to support damage under normal plant operation, and 
were of a nature such that invalidation of piping stress analyses would 
not be expected, Stone and Webster reevaluated the affected supports 
using the as-built data to ascertain analytically whether these discrepan
cies challenged the ability of the supports to withstand normal operating 
loads. Stone and Webster concluded, on the basis of this reevaluation 
and from the lack of visual evidence of damage, that the integrity of the 
supports under normal loading conditions was not compromised.9 The 
staff performed an audit of Stone and Webster's reevaluation effort, 
including the methodology employed and a representative sampling of 
calculations, and found it to be acceptable. to 

An assessment by the NRC of the damage to the main steam line sup
port attributes the cause of the damage to improper installation resulting 
in insufficient clearances to accommodate normal thermal expansion of 
the main steam piping. This conclusion is supported by the staff's exami
nation of photographs of the damaged support provided by the licensee 
and taken during the summer 1983 outage. This examination indicated 
that the local deformation evident on the lower flange of the I-beam as 
well as the visible pattern of concrete damage is consistent with the di
rections and points of application of the forces and moments that would 
be induced by restraint of thermal growth. Examination of photographs 
of a mirror image support on another main steam line of identical con
figuration and subject to the same design loadings showed no evidence 
of physical damage. 

To correct the deficiency arising from the damage to the main steam 
line support, the licensee modified the support prior to plant restart in 
September 1983 to eliminate the need for the load resisting capacity of 
the damaged embedment. Although the loads induced by thermal re
straint will still exist at the modified support, their magnitudes should 

8 See letter from R.W. Darton (United Engineers) to J.P. Dayne (PASNY) (November II, 1983); 
Leller from J.P. Dayne (PASNY) to D.D. Vassallo (NRC) (December 19, 1983). 
9 See leller from J.P. Dayne (PASNY) to D.D. Vassallo (NRC) (December 19, 1983); Leller from J.P. 

Dayne (PASNY) to D.D. Vassallo (NRC) (January 20,1984). 
to To determine whether the integrity of the supports under seismic loading was compromised, Stone 
and Webster also performed a seismic loading reevaluation of the alTected supports and concluded that 
the discrepancies identified by United Engineers and the licensee did not result in an inability of the sup
ports to withstand earthquake loadings. In addition, the stalT audited Stone and Webster's seismic load 
reevaluation for the alTected supports. This audit, which was similar in scope to the normal loads audit, 
found Stone and Webster's elTortto be acceptable. 
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now be significantly reduced because of the additional clearance created 
by the locally deformed lower flange. Nevertheless, as part of NRC's 
continuing inspection program, the staff plans to inspect this support 
during the next outage to verify the adequacy of the modifications. 
, Based on the above considerations, the petitioner's concern that a 
large number of supports at FitzPatrick may 'not be able to withstand 
normal operating loads appears unfounded. 

2. Lack of Consideration of Normal Operating Loads 

UCS relies upon Target's June 30, 1983 letter as the basis for its con
cern that design calculations were never performed for normal operating 
loads during the 1979 seismic reevaluation effort ordered by the NRC. 
UCS appears to be concerned that many of the supports at FitzPatrick, 
particularly those subjected to a relatively low seismic loading 
component, would not meet the normal load criterion. The technical 
issue inherent in this concern is whether the support designs at FitzPat
rick meet the acceptance criteria for normal loads, and whether a loss of 
support integrity can result under normal operating conditions if these 
criteria are not met. See Petition at 3. 

Piping stress analysis entails the computation of pipe wall stresses at 
various locations in a piping system as caused by pressure, deadweight 
loads, other sustained mechanical loads, thermal expansion, and occa
sional loads including those due to earthquakes. This information is 
used in design of the piping itself. In addition, the results of the piping 
analysis provide input to the support analysis for each of the designated 
loading conditions. The pipe support stresses are then calculated and 
compared to allowable stresses specified in the acceptance criteria for 
each loading condition. 

The loading conditions and allowable stress limits applicable to support 
design for FitzPatrick are as follows: 

OL + THER + SRSS (OBE, OCC) =a 1.33 x ALLOWABLE 
(seismic loading condition, allowable limit) 

OL + THER + OCC =a ALLOWABLE 
(normal loading condition, allowable limit) 
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where 

DL 
THER 
DBE 
OCC 
SRSS 

ALLOWABLE 

= 
= 
= 
= 
= 

= 

Deadweight Load 
Thermal Load 
Design Basis Earthquake Total Load 
Occasional Transient Loads 
Square Root of Sum of Squares (of quantities 

in parentheses) 
American Institute of Steel Construction (AISC) 

Code Stress Basis Allowable 

These loads, load combinations, and allowable limits are part of a design 
specification developed by the licensee in order to comply with the 
American Institute of Steel Construction (AISC) Code. It is the second 
criterion, pertaining to normal operating loads, that concerns the 
petitioner. 

UCS is particularly concerned by Target's allegation that Target was 
told by the licensee and Stone and Webster in 1979 not to consider the 
second criterion pertaining to normal operating loads as part of the sup
port evaluation effort. Whether or not Target was told not to conduct a 
normal loads evaluation has liUle, if any, bearing on the ability of the 
pipe supports to withstand those loads. As noted earlier, the major issue 
in the five-plant shutdown and the issuance of IE Bulletins 79-07 and 
79-14 was the validity of the seismic portion of the design basis pipe 
stress analysis and, consequently, the ability of the supports to withstand 
earthquake loads, as determined by meeting the seismic acceptance crite
rion set forth above. The March 1979 Show-Cause Order and Bulletins 
79-07 and 79-14 did not specifically request the licensee to determine 
whether the facility's supports met the normal load acceptance criterion. 
Furthermore, the codes applicable to pipe support design for FitzPatrick 
do not explicitly state the load combinations to be met for subsequent 
pipe support changes, including whethe~ normal loads needed to be 
calculated. II 

No threat to public health and safety would result from the case in 
which supports satisfying the seismic condition allowable limit were not 

II However. the staff would require the licensee 10 perform and document a normal loads evaluation for 
plant modifications when the lack of a normal loads evaluation would impactlhe lechnlcal specifications 
or result in an unreviewed safety question. s~~ 10 C.F.R. § 50.59. Neither of these situations arose from 
the pipe support design procedures used by the licensee during the FitzPatrick seismic reevaluation 
effort. 
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checked against the normal load condition allowable limit. This conclu
sion is based on the following considerations. In the worst case, where' 
the seismic load component (DBE) in the first condition was zero, the 
allowable stress limits would be exceeded by a maximum of 33%. Be
cause of the safety factors employed in defining the allowable limits, an 
increase of this amount would not result in the material yield stress 
being exceeded with an attendant loss of support integrity. As a result of 
the reanalyses performed in 1979, the as-built piping system configura
tions were reflected in both the normal load and seismic load terms ap
pearing in these conditions. 

Furthermore, the licensee performed a normal loads evaluation in 
August 1983, using the second condition for each of 342 supports within 
the scope of Target's original work to determine if the Code-allowable 
for normal loads was, in fact, exceeded. Based on this analysis, 337 sup
ports were found to be within the allowable limits. The limits were ex
ceeded for five supports. Further detailed evaluation of these five sup
ports revealed the use of many conservatisms in the original design 
computations. By use of more realistic assumptions, the licensee was 
able to demonstrate that normal load limits would, in fact, not be 
exceeded. The staff audited the normal loads evaluation performed by 
the licensee, including the calculation packages for the five supports that 
exceeded Code-allowable limits. This audit, which comprised an evalua
tion of the methodology employed and an examination of a representa
tive sampling of calculations, found the licensee's effort to be 
acceptable. Additionally, Stone and Webster performed and documented 
a normal load reevaluation of all affected supports for which it was the 
engineer-of-record, which included the twenty supports identified by 
Target, and determined that the normal loads condition was met in all 
cases. The staff performed a similar audit of Stone and Webster's reeval
uation effort and found the Stone and Webster reevaluation to be 
acceptable. The total n'umber of supports evaluated by the licensee and 
by Stone and Webster comprise all the affected supports at FitzPatrick. 
Therefore, the staff concludes that the normal loads acceptance condition 
has been satisfied for all affected supports and that no structural modifi
cations to these supports are necessary. 

3. Use of Appropriate Code Regarding Earthquake Stresses 

The petitioner relies upon Target's understanding of the FitzPatrick 
FSAR to question whether, the proper standard was used in designing 
the pipe supports to withstand seismic loads. It is asserted that in the 
FSAR the licensee stated it would use ANSI Code B31.1.0 - 1967 in 
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designing the FitzPatrick pipe supports. In fact, stated Target, the Fitz
Patrick architect-engineer used the AISC Code in designing the 
supports. Consequently, the petitioner is concerned that supports found 
acceptable using the AISC Code could exceed the allowable limits for 
seismic loads under ANSI B31.1.0. See Petition at 3-4. 

According to the licensee, both the ANSI B.31.1.0 and AISC Codes 
were utilized in the design of supports at FitzPatrick. 12 Integrally welded 
or bolted attachments to piping and standard catalog items such as hang
ers and spring cans were designed in accordance with ANSI B31.1.0, 
whereas the AISC Code was employed for supplementary steel support 
members. Use of the AISC Code for the design of these members is con
sistent with section 120.2.4 of ANSI B31.1.0, which states that 
"supplementary steel shall be designed in accordance with the standards 
prescribed by the American Institute of Steel Construction (AISC) or 
the equivalent." In sum, the petitioner's allegation appears to stem from 
a misinterpretation regarding proper application of the design codes.1J 

4. Failure to Take Action on Problems Identified by 
Target Technology 

In its June 30, 1983 letter, Target expressed its concern to the licensee 
that activities Target viewed as necessary to comply with IE Bulletins 
79-02, 79-07 and 79-14 had not been completed. Target noted that it 
had informed PAS NY in letters dated September 3, 1980 and December 
20, 1982, of the necessity for additional action. 14 The petitioner uses this 
information to assert that the licensee has been on "written notice 
... since at least September of 1980" of the need for additional action. 
Accordingly, the petitioner views the licensee's failure to take action on 
the "defect" identified by Target until July 1983 as a violation of 10 
C.F.R. Part 21 for which enforcement action is appropriate. See Petition 
at 4-5, 7. 

Part 21 of the Commission's regulations, which implements section 
206 of the Energy Reorganization Act, requires: 

12 See letler from J.A. Gray (PASNY) 10 H.R. Denlon (NRC) (November 18. 1979). 
IJ The pelitioner questions whether the licensee made a material false statement "in certifying to NRC 
that all calculated stresses were checked against the allowables specified In ANSI Code B31.1." when In 
fact an AISC Code was also utilized. Stt Petition at 7. The statement al issue in the FitzPatrick FSAR 
is not false or misleading. The ANSI standard which the licensee stated in the FSAR would be used for 
piping elements (set Final Safety Analysis Report, James A. FitzPatrick Nuclear Power Plant, Vol. 8 at 
C.l2.S-16 (July 1982», sanctions use of the AISC standard for supplementary steel support members. 
Thus, the licensee complied with ANSI B31.1.0 in designing the FilzPatrick pipe supports. 
14 In Target's view, the additional action to be taken was a normal loads evaluation of the piping 
supports. 
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raIny individual director or responsible officer of a firm constructing, owning, operating 
or supplying the components of any facility or activity which is licensed or otherwise 
regulated pursuant to the Atomic Energy Act ... who obtains information reasonably 
Indicating: (a) that the facility, activity or basic component ... fails to comply with 
the Atomic Energy Act •.. or any applicable rule, regulation, order or license of the 
Commission relating to substantial safety hazards or (b) that the facility, activity, or 
basic component ... contains defects, which could create a substantial safety 
hazard, to immediately notify the Commission of such failure to comply or such defect. 
unless {the responsible officer or Individual director] has actual knowledge that the Com
mission has been adequately informed of such defect or failure to comply. 

10 C.F.R. §§ 21.1, 21.2I(b) (emphasis added). The obligation to make a 
Part 21 report to the NRC does not arise until it is determined that a 
defect within the meaning of Part 21 indeed exists. Accordingly, each 
entity, including a facility licensee, subject to Part 21 is"required to 
adopt appropriate procedures to evaluate deviations to determine wheth
er a defect within the meaning of Part 21 exists. Licensees and other af
fected entities are also required to adopt appropriate procedures to 
assure that, if a defect is found to exist, a director or responsible officer 
is informed of that defect. See 1 0 C.F.R. § 21.21 (a). 

Target's letter of September 3, 1980 cannot reasonably be construed 
as containing information that would indicate a deviation which would 
require PASNY to conduct an evaluation to determine whether the devi
ation was indeed a defect within the meaning of Part 21. Target stated 
that "the purpose of this letter is to follow-up our recent discussion 
regarding the status of the pipe support design calculations performed by 
Target ... with respect to long term FSAR and Code compliance 
requirements." To trigger a Part 21 evaluation, a deviation must be cast 
in terms of a safety concern. Target's September 3, 1980 letter falls 
short in this regard. Target did not state or otherwise indicate that a 
reportable defect might exist, nor call a potential safety concern to 
P ASNY's attention. The letter is more appropriately viewed as corre
spondence between a contractor and licensee suggesting that follow-up 
work be considered. Since normal loads calculations were not explicitly 
required by the NRC, the staff would not have expected that the licensee 
undertake a Part 21 evaluation in response to Target's 1980 letter. It.was 
in Target's second letter, dated December 20, 1982 that Target identified 
its concern as being a potential deficiency reportable under Part 21. 

Upon receipt of Target's December 20, 1982 letter,.the licensee took 
action to determine' whether a reportable defect existed. P ASNY solicit
ed from Target, and receiv~d on January 3, 1983, a sample list of affect
ed pipe supports. The sample list, along with Target's December 20th 
letter, was referred to Stone and Webster for evaluation to determine if 
Target's concerns were valid. While awaiting a response from Stone and 
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Webster, PASNY commenced a formal Part 21 evaluation. Based upon 
its review, PASNY determined that a Part 21 reportable defect was not 
likely, because even if Target's concerns were correct about not perform
ing the calculations, the maximum overstress above any support's 
design would be 33%. Given the conservatisms used in designing the 
supports, exceeding the allowables by 33% would not compromise the 
integrity of any support. This initial determination has been subsequently 
confirmed by the NRC, PASNY, and United Engineers. Accordingly, 
no Part 21 reporting violation occurred with respect to Target's Decem
ber 20, 1982 letter. 

5. Generic Implications of Concerns Regarding Normal 
Operating Loads 

Given the concerns Target raises regarding calculation of normal 
operating loads at FitzPatrick, the petitioner is concerned that pipe sup
ports at the other four plants shut down with FitzPatrick in 1979 may 
also be overstressed under normal operating loads. As stated by the 
petitioner: "[SHnce pipe supports which may be overstressed for 
normal operating loads have been found at ... FitzPatrick ... and since 
Stone and Webster was the architect-engineer and constructor of all five 
plants, the Beaver Valley Unit 1, Surry Units 1 and 2 and Maine Yankee 
plants may have similar conditions of safety significance." See Petition 
at 6. 

As noted earlier, the error discovered in the seismic computer code 
used by Stone and Webster, which led to the 1979 five plant shutdowns 
and subsequently to the issuance of IE Bulletins 79·07 and 79-14, had 
no bearing on the validity of the original normal loads calculations or 
the ability of the supports to withstand normal operating loads. Stone 
and Webster's error involved the method used to combine seismic load 
components and, as such, had no effect on the magnitude of the normal 
loads employed in the pipe support calculations. Modifications made to 
supports, as deemed necessary by the seismic reanalyses, provided an 
enhanced ability of the supports to withstand earthquake loads. 
Moreover, the pipe support damage at FitzPatrick was limited to a single 
support in the main steam system. This damage appeared to result from 
a site-specific problem with improper installation of that particular 
support. Hence, the results of the seismic and normal loads reanalysis at 
FitzPatrick do not indicate a substantial safety problem warranting NRC 
action at the other plants. 

Based on this damage assessment, on the inspections performed by 
the licensee, NRC, and United Engineers of numerous supports at Fitz-
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Patrick, and on the staff's audits of normal loads evaluations performed 
by the licensee and by Stone and Webster for all affected supports at 
FitzPatrick, there appears to be no basis on which to question the validi
ty of the normal loads calculations performed for supports at FitzPatrick 
or any indication of a generic overstress condition affecting the supports 
at FitzPatrick or the other plants mentioned by the petitioner. 

IV. 

Based upon the foregoing discussion, the petitioner's request is 
denied. A copy of this decision will be filed with the Secretary for the 
Commission's review in accordance with 10 C.F.R. § 2.206(c) of the 
Commission's regulations. As provided in 10 C.F.R. § 2.206(c), this de
cision will constitute the final action of the Commission 25 days after 
the date of issuance unless the Commission on its own motion institutes 
review of this decision within that time. 

Dated at Bethesda, Maryland, 
this 8th day of May 1984. 

Harold R. Denton, Director 
Office of Nuclear Reactor 

Regulation 
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Cite as 19 NRC 1323 (1984) 

UNITED STATES OF AMERICA 
NUCLEAR REGULATORY COMMISSION 

COMMISSIONERS: 

Nunzlo J. Palladino, Chairman 
Victor Glllnsky 

Thomas M. Roberts 
James K. Asselstlne 

Frederick M. Bernthal 

CLI-84-9 

In the Matter of Docket No. 50-322-0L 

LONG ISLAND LIGHTING 
COMPANY 

(Shoreham Nuclear Power 
Station, Unit 1) June 5,1984 

The Commission responds to a certification to it by the Appeal Board 
of two issues concerning (1) the relative scope of the terms "important 
to safety" and "safety-related" for the purpose of evaluating the accept
ability of quality assurance programs established under 10 C.F.R. Part 
50; and (2) the conditions under which NEPA would require the Com
mission to prepare a separate environmental impact statement (EIS) for 
low-power operation. The Commission declines to reach any final deci
sion on the first, finding that it would be more suitably addressed by 
rulemaking. It answers the second by ruling that where an EIS for full
power operation has been prepared and adjudicated, the pendency of an 
adjudication on the emergency planning issue material to full-power op
eration does not form a basis for an additional NEPA obligation to pre
pare a separate environmental evaluation of a proposal to issue a low
power operating license to that plant where that issue does not constitute 
a significant changed circumstance. 
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NEPA: ENVIRONMENTAL ANALYSIS 
(LOW-POWER LICENSE) 

In the usual case, NEPA does not require any separate environmental 
analysis of a proposal to issue a low-power operating license. Pacific Gas 
and Electric Co. (Diablo Canyon Nuclear Power Plant, Units 1 and 2), 
ALAB-728, 17 NRC 777, 793-95 (1983), afl'd, CLI-83-32, 18 NRC 
1309 (I 983). It is well-established NEPA law that separate environmen
tal statements are not required for such intermediate, implementing 
steps where an environmental impact statement has been prepared for 
the entire proposed action and there have been no significant changed 
circumstances. Environmental Defense Fund, Inc. v. Andrus, 619 F.2d 
1368, 1377 (980) (and cases cited therein). 

MEMORANDUM AND ORDER 

The Atomic Safety and Licensing Appeal Board for this proceeding 
has certified two issues to the Commission: 

I. The relative scope of the terms "important to safety" and 
"safety-related" for the purposes of evaluating the acceptability 
of quality assurance programs established under 10 C.F.R. Part 
50; and 

II. The conditions under which the National Environmental 
Policy Act (NEP A) would require the Commission to prepare 
a separate environmental impact statement for low-power 
operation. 

ALAB-769, 19 NRC 995 (984). 
These questions raise significant issues of law and policy. However, 

for the reasons discussed below, the Commission declines to reach any 
final decision on the first issue finding that it would be more suitably ad
dressed by rule making and need not be finally resolved for the purposes 
of this proceeding. 

Because the NEPA issue has been briefed and argued below, the Com
mission finds no need to request yet another round of briefs or 
argument. 

I .. 

The Appeal Board certified the following questions regarding the Com
mission regulations on quality assurance: 
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1. Are the terms "important to safety" and "safety-related" to be deemed sy
nonymous for the purpose of establishing an acceptable quality assurance pro
gram in accordance with GDC I of Appendix A and Appendix B to 10 C.F.R. 
Part SO? 

2. How should the outcome of Question 1 be applied to the operating license ap
plication proceeding before us? 

Id. at 1010. 
The material already in the record of this proceeding shows that the 

issue presented by Question 1 requires further consideration in a forum 
broad enough to encompass the far-reaching ramifications of any deci
sion on this issue. As the Appeal Board found, the history of the use of 
the terms "important to safety" and "safety-related" is tortuous and 
somewhat inconsistent. A comprehensive analysis of this history will be 
more accurate if it has the benefit of the institutional memories of as 
many individuals as possible. The application of such an analysis could 
result in a decision having significant consequences for the NRC's 
regulatory program. This potential for significant decision warrants 
broad public participation. Accordingly, the Commission will initiate a 
rulemaking proceeding on this issue. 

In the interim, the Boards are to continue to proceed on a case-by-case 
basis in accordance with current precedent. Cj. Metropolitan Edison Co. 
(Three Mile Island Nuclear Station, Unit 1), ALAB-729, 17 NRC 814 
(I 983). 

The Commission understands current precedent to hold that the term 
"important to safety" applies to a larger class of equipment than the 
term "safety-related." However, this does not mean that there is a pre
defined class of equipment at every plant whose functions have been 
determined by rule to be "important to safety" although the equipment 
is not "safety-related." Rather, whether any piece of equipment has a 
function "important to safety" is to be determined on the basis of a par
ticularized showing of clearly identified safety concerns for the specific 
equipment, and the requirements of General Design Criterion 1 (GDC 
1) must be tailored to the identified safety concerns. 

II. 

The Appeal Board certified the following question regarding the Com
mission's compliance with NEP A: 
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Is some form of environmental evaluation under NEP A required as a precondition 
to issuance of a license for low power operation in this proceeding if such issuance is 
otherwise warranted? 

ALAB-769, supra, 19 NRC at 1010. 
For the reasons discussed below, the Commission finds that NEPA . 

does not require the Commission to prepare an Environmental Impact 
Statement (EIS) or any other form of environmental evaluation on a 
proposal to issue a low-power license for the Shoreham facility. 

NEPA requires the NRC to prepare an environmental impact state
ment for every proposed major Federal action which would significantly 
affect the quality of the human environment. 42 U.S.C. § 4332(2) (C). 
The Commission's regulations implementing NEPA do not explicitly re
quire the preparation of an EIS for a proposal to issue a low-power 
operating license. 10 C.F.R. § S1.20(b). 

The Commission's regulations also recognize that some proposed 
Federal actions either may not be major or may not have significant im
pacts on the human environment. 10 C.F.R. § 51.21. For such other 
proposals, the Commission determines on a case-by-case basis whether 
to prepare an EIS or some other appropriate environmental 
documentation, i.e., either an environmental impact appraisal and nega
tive declaration or no statement at all. 10 C.F.R. § 51.25. Part 51 does 
not explicitly address a proposal to issue a license to operate a power 
reactor at less than full power or at less than the design capacity. 

The Commission has determined that in the usual case NEP A does 
not require any separate environmental analysis of the proposal to issue 
a low-power operating license. Pacific Gas and Electric Co. (Diablo 
Canyon Nuclear Power Plant, Units 1 and 2), ALAB-728, 17 NRC 777, 
793-95 (1983), affd, CLI-83-32, 18 NRC 1309 (1983). This is because 
the low-power license is simply a small component of or intermediate 
step to the full-power license and the environmental evaluation for low
power operation is subsumed within the environmental impact statement 
for full-power operation. Low-power operation presents no environmen
tal impacts different in kind from those considered in an EIS for full 
power. Any environmental impacts of low-power operation are a small 
subset of the set of impacts from full-power operation and, thus, are in
trinsically considered in the full-power EIS. It is well-established NEPA 
law that separate environmental statements are not required for such 
intermediate, implementing steps where an EIS has been prepared for 
the entire proposed action. Environmental Defense Fund, Inc. v. Andrus, 
619 F.2d 1368, 1377 (1980) (and cases cited therein). 
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Low-power operation is also not an alternative to full-power 
operation. Accordingly, low-power operation is not a reasonably fore
seeable alternative requiring separate environmental analysis on this 
basis. 

Suffolk County (County) contends that the proposed low-power 
operating license for Shoreham presents an unusual case because it be
lieves that an offsite emergency plan cannot be developed for this plant. 
This circumstance, in the County's view, makes low-power operation 
without subsequent full-power operation a reasonably foreseeable alter
native for the purposes of NEP A. Accordingly, the County believes that 
a separate EIS or environmental evaluation is necessary for the proposed 
low-power license for Shoreham. 

Suffolk County's position is based on its speculation on the outcome 
of the adjudication of offsite emergency planning issues. The appropri
ateness of such speculation in this proceeding has already been addressed 
by the Commission in response to an earlier certified question by the 
Licensing Board. In LBP-83-21, 17 NRC 593 (1983), the Licensing 
Board suggested that a low-power license should not be issued where 
there is no reasonable assurance that a full-power license will ever be 
issued. 

The Commission rejected this suggestion. The Commission found 
that 10 C.F.R. § 50.47(d) established unqualified authorization to issue 
a low-power license without the need for a predictive finding of reason
able assurance that a full-power license will eventually issue. CLI-83-17, 
17 NRC 1032, 1034 (1983). Accordingly, the Commission declined to 
speculate on whether offsite emergency planning issues would be re
solved satisfactorily for the purposes of a full-power license. 

The Commission's earlier decision did not explicitly address Suffolk 
County's NEPA argument. However, that decision does implicitly sug
gest that uncertainty about the ultimate disposition of contested offsite 
emergency planning issues is too speculative to be cognizable as a 
changed circumstance for the purposes ~f finding that a supplementary 
environmental evaluation is required by NEPA. Uncertainty over offsite 
emergency planning is not a changed circumstance. In any contested full
power proceeding there is uncertainty over the outcome of full-power 
licensing issues. Controversy over offsite planning is not some new, 
recent development in this case or, for that matter, distinguishable from 
controversy over other contested full-power issues. Accordingly, the 
Commission finds that the pendency of a contested issue related to full
power operation may not be considered as changed circumstances for 
the purposes of NEP A. 
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· For these reasons, the Commission finds that where an EIS for full
power operation of a nuclear power plant has been prepared and 
adjudicated, the pendency of an adjudication on the emergency planning 
issue material to full-power operation does not constitute a basis for an 
additional NEPA obligation to prepare a separate environmental evalua
tion of a proposal to issue a low-power operating license to that plant. 
Therefore, the Commission finds that NEPA does not require a separate 
environmental evaluation or separate EIS for the proposed low-power 
operation of Shoreham. 

The separate views of Commissioners Gilinsky and Asselstine are 
attached. They dissent in part from this decision .. 

It is so ORDERED. 

Dated at Washington, D.C., 
this 5th day of June 1984. 

For the Commission 

SAMUEL J. CHILK 
Secretary of the Commission 

SEPARATE VIEWS OF COMMISSIONER GILINSKY 
(SHOREHAM - CERTIFIED QUESTION REGARDING NEPA) 

6/5/84 

I agree with the views expressed by Commissioner Asselstine. In the 
particular circumstances of this case, where there is a substantial ques
tion about whether commercial operation of the reactor will ever be 
allowed, it is irresponsible to permit the plant to become irradiated with
out evalu~ting the costs and benefits of the low-power testing program. 

SEPARATE VIEWS OF COMMISSIONER ASSELSTINE 
(SHOREHAM - CERTIFIED QUESTIONS) 

have voted to disapprove that portion of the Commission's order 
dealing with whether the Commission must perform an environmental 
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evaluation before it can issue a low-power (5%) license to the owners of 
Shoreham. Normally the Commission need not consider the environ
mental effects of, or do a cost-benefit balance for, the issuance of a 5% 
license. The environmental effects of the issuance of a low-power 
'license are subsumed in the consideration of the full-power license, and 
a separate or supplemental EIS is not ,required for each component 
action - i.e., each step leading to a full-power license. Environmental De
fense Fund, Inc. v. Andrus, 619 F.2d 1368 (9th Cir. 1982). However, if 
circumstances change subsequent to the issuance of the EIS sufficiently 
to suggest that the EIS does not adequately discuss a specific component 
action or its alternatives and if the component action viewed alone con
stitutes a major federal action, NEPA requires the preparation of an en
vironmental evaluation. 619 F.2d at 1377; Save Dur Sycamore v. 
MARTA, 576 F.2d 573, 576 (5th Cir. 1978). 

In this case there is a reasonable likelihood, which is much more 
likely than when the EIS was completed, that Shoreham might never re
ceive a full-power license because the state and local governments have 
refused to participate fully in emergency preparedness. Given this 
change in circumstances, the Commission should perform an environ
mental evaluation, including a cost-benefit balance, of the issuance of 
only a low-power license. The Commission should at least weigh the 
costs of contaminating a plant which -would never go 'above 5% power 
against whatever benefits the 5% license would produce. By refusing to 
do so, the Commission is, in effect, saying that no evaluation is neces
sary because there is no reasonable possibility 'that Shoreham will not 
get its full-p'ower license. 
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Cite as 19 NRC 1330 (1984) 

UNITED STATES OF AMERICA 
NUCLEAR REGULATORY COMMISSION 

COMMISSIONERS: 

Nunzlo J. Palladino, Chairman 
Victor Glllnsky' 

Thomas M. Roberts 
James K. Asselstlne 

Frederick M. Bernthal 

CLI-84-10 

In the Matter of Docket No. 50-142-0L 
(Proposed Renewal of 

Facility License) 

THE REGENTS OF THE UNIVERSITY 
OF CALIFORNIA 

(UCLA Research Reactor) June 8,1984 

The Commission declines to grant a stafT request to initiate a rulemak
ing proceeding which would propose to amend 10 C.F.R. § 73.40(a) by 
adopting the stafT's interpretation of that section and thereby modify ef
fectively the Licensing Board's ruling that the section requires the licen
see in this facility license renewal proceeding to take some measures to 
protect the facility from potential sabotage. 

ORDER 

This proceeding concerns the University of California's application to 
renew the license for its Argonaut research reactor at the Los Angeles 
campus (UCLA). In the course of this proceeding, the Atomic Safety 

I Commissioner Gilinsky has recused himself from this proceeding. 
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and Licensing Board held that 10 C.F.R. § 73.40(a) requires UCLA to 
take some measures to protect the reactor from potential sabotage. 
LBP-83-25A, 17 NRC 927 (I983) and LBP-83-67, 18 NRC 802 (I 983). 
The extent of those measures is an issue in the current adjudication. 

The NRC staff, a party to this proceeding, believes that the Licensing 
Board's interpretation is contrary to NRC licensing practice. Therefore, 
the staff has requested Commission approval to initiate a rule making 
proceeding which would amend 10 C.F.R. § 73.40(a) to explicitly in
corporate the staff's interpretation of that requirement. Such Commis
sion approval could be taken as the Commission's tentative adoption of 
staffs interpretation. 

The Committee to Bridge the Gap (CBG), the intervenor in this 
proceeding, contends that the staff's proposal is an ex parte communica
tion and an impermissible interlocutory appeal which bypasses the 
NRC's normal adjudicatory procedures. 

The staff has lodged a response to CBG. Staff believes that the oppor
tunity to comment in a rulemaking proceeding provides CBG an ade
quate opportunity to comment to the Commission. Staff also claims that 
the rule is necessary to prevent placing other reactor licenses in jeopardy. 

This situation raises some difficult issues regarding the interplay be
tween the staff's participation as a party to an adjudication and its obliga
tion to recommend to the Commission the resolution of issues by 
rulemaking. We need not reach those issues today. It is sufficient to 
note that the staff has made no showing as to why the available adjudica
tory procedures are inadequate to address the Licensing Board's decision. 

Accordingly, the Commission declines the staff's request to initiate a 
rulemaking proceeding to modify the Licensing Board's decision in 
LBP-83-25A and LBP-83-67. To eliminate any ex parte connotation, 
staff is instructed to provide copies of SECY -83-500 and SECY -83-500A 
to the parties to this proceeding. If the staff continues to believe that the 
Licensing Board's interpretation of 10 C.F.R. § 73.40(a) requires 
prompt Commission attention, then the staff should avail itself of the 
available adjudicatory procedures.2 

2 These procedures include: (I) a motion requesting the Licensing Board to certify the issue to the 
Appeal Board pursuant to J(j C.F.R. §§ 2.718(j) and 2.73010; or (2) a motion to the Appeal Board to 
certify this issue to itselfpursuant-to 10 C.F.R. § 2.718(j). 
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Chairman Palladino's dissenting views are attached. 
, I t is so ordered. 

Dated at Washington, D.C., 
this 8th day of June 1984. 

For the Commission 

SAMUEL J. CHILK 
Secretary of the Commission 

DISSENTING VIEWS OF CHAIRMAN PALLADINO 

I disagree with that portion of the Commission's order that declines to 
initiate rule making because "the staff has made no showing as to why 
the available adjudicatory procedures are inadequate to address the 
Licensing Board's decision." Order, p. 1331, supra. 

The Commission majority appears concerned that rulemaking may 
short-circuit the adjudicatory process. However, it appears that rulemak
ing was proposed by the NRC staff at the Licensing Board's suggestion. 
See NRC Staff,Response to Board Order Concerning Conteniion XX at 
5 (Dec. 13, 1983). Thus, it does not appear to me that the intent of the 
staff was to short-circuit the adjudicatory process. 

Adjudication can address what NRC regulations require, but it is not a 
way to modify the regulations. Assuming that the staff first pursues its 
adjudicatory options as the majority suggests, the Licensing Board's in
terpretation of the regulations might be upheld on review. At that point 
under the majority's approach, the staff could apparently request 
rule making to amend the regulations and the Commission might con
clude that rule making would be appropriate. Thus, I question what is to 
be gained by forcing the staff first to pursue adjudication before propos
ing rulemaking. On the contrary, delay in addressing the question of 
rulemaking may create unnecessary uncertainty for other licensees. 

I believe that the better course would be for the Commission to con
sider rulemaking now and propose an amendment to the rules if there 
exists a sound supporting technical basis. 

I do not intend these views to intimate a judgment on my part on any 
issue in the UCLA proceeding. I have reached no such judgment. 
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Cite as 19 NRC 1333 (1984) 

UNITED STATES OF AMERICA 
NUCLEAR REGULATORY COMMISSION 

ALAB-773 

ATOMIC SAFETY AND LICENSING APPEAL BOARD 

Administrative Judges: 

Alan S. Rosenthal, Chairman 
Gary J. Edles 

Howard A. Wilber 

In the Matter of Docket No. 50-322-0L 
(Emergency Planning) 

LONG ISLAND LIGHTING 
COMPANY 

(Shoreham Nuclear Power 
Station, Unit 1) June 13, 1984 

Upon appeal of a Licensing Board order requiring that the Federal 
Emergency Management Agency (FEMA) release to an intervenor in 
this operating license proceeding certain agency documents concerning 
FEMA's emergency preparedness determinations for the facility, the 
Appeal Board reverses, determining that the, documents are privileged 
under the executive or deliberative process privilege and the intervenor 
has not made a showing of need sufficient to override the privilege. 

RULES OF PRACTICE: DISCOVERY 

Pursuant to 10 C.F.R. § 2.740(b)(l) of the Commission's regulations, 
parties may generally obtain discovery regarding any matter, not 
privileged, which is relevant to the subject matter involved in the 
proceeding. 
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OPERATING LICENSE(S): EMERGENCY PREPAREDNESS 

Under Commission regulations, no full-power operating license for a 
nuclear power reactor can issue unless the NRC finds that there is rea
sonable assurance that adequate protective measures both on and otT the 
facility site can and will be taken in the event of a radiological 
emergency. 10 C.F.R. § 50.47 (a) 0). 

OPERATING LICENSE(S): EMERGENCY PREPAREDNESS 
(FEMA FINDINGS) 

With regard to the adequacy of offsite emergency measures, the NRC 
must base its findings on a review of the Federal Emergency Manage
ment Agency (FEMA) findings and determinations as to whether state 
and local emergency plans are adequate and whether there is reasonable 
assurance they can be implemented. 10 C.F.R. § 50.47(a)(2). 

OPERATING LICENSE(S): EMERGENCY PREPAREDNESS 
(FEMA FINDINGS) 

Under a Memorandum of Understanding entered into by the Commis
sion and FEMA in 1980, FEMA has the responsibility for reviewing 
emergency plans and agrees to provide the NRC with findings and 
determinations on the current status of emergency preparedness around 
particular plant sites for use in NRC licensing proceedings. 45 Fed. Reg. 
82,713 (980). 

OPERATING LICENSE(S): EMERGENCY PREPAREDNESS 
(FEMA FINDINGS) 

In connection with applications for operating licenses, the NRC 
reviews FEMA findings and determinations on the status of emergency 
plannin~ around a plant and then makes its own decisions with regard to 
the overall state of emergency preparedness. 

RULES OF PRACTICE: EXECUTIVE PRIVILEGE 

The executive (or deliberative process) privilege protects from public 
disclosure governmental documents reflecting advisory opinions, 
recommendations, and deliberations comprising part of a process by 
which governmental decisions and policies are formulated. Carl Zeis.4: 
Sti!iung v. V.E.B. Carl Zeiss, lena, 40 F.R.D. 318 (D.D.C. 1966), a/fd. 
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384 F.2d 979 (D.C. Cir.) , cert. denied, 389 U.S. 952 (I 967). See also 
NLRB v. Sears, Roebuck & Co., 421 U.S. 132, 150 (1975); United States 
v. Leggett & Platt, Inc., 542 F.2d 655, 658-59 (6th Cir. 1976), cert. 
denied, 430 U.S. 945 (1977). 

RULES OF PRACTICE: EXECUTIVE PRIVILEGE 

The executive privilege may be invoked in NRC proceedings. Virginia 
Electric and Power Co. (North Anna Power Station, Units 1 and 2), 
CLI-74-16, 7 AEC 313 (I 974); Consumers Power Co. (Midland Plant, 
Units No.1 & 2), ALAB-33, 4 AEC 701 (1971). 

RULES OF PRACTICE: EXECUTIVE PRIVILEGE 
(QUALIFIED) 

The executive privilege is qualified and can be overcome by an ap
propriate showing of need. A balancing test is applied to determine 
whether a litigant's demonstrated need for a document outweighs the as
serted interest in confidentiality. Carl Zeiss Stijtung, supra, 40 F.R.D. at 
327. 

RULES OF PRACTICE: EXECUTIVE PRIVILEGE (BURDEN 
OF PROOF) 

The government agency bears the burden of demonstrating that the 
executive privilege is properly invoked, but the party seeking the with
held information has the burden of showing that there is an overriding 
need for its release. Smith v. FTC, 403 F. Supp. 1000, 1016 (D. Del. 
1975); United Slales v. AT&T, 86 F.R.D. 603, 610 (D.D.C. 1979). 

RULES OF PRACTICE: EXECUTIVE PRIVILEGE (SCOPE) 

The executive privilege is not limited to policymaking, but may attach 
to the deliberative process that precedes most decisions of government 
agencies. Russell v. Dep'l. of the Air Force, 682 F.2d 1045, 1047 (D.C. 
Cir.1982). 

RULES OF PRACTICE: EXECUTIVE PRIVILEGE (SCOPE) 

The executive privilege does not protect purely factual material unless 
it is inextricably intertwined with privileged communications, or the dis
closure of the factual material would reveal the agency's decisionmaking 
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process. Sterling Drug Inc. v. Harris, 488 F. Supp. 1019, 1024 (S.D.N.Y. 
1980); Russell, supra, 682 F.2d at 1048. 

RULES OF PRACTICE: EXECUTIVE PRIVILEGE (SCOPE) 

The executive privilege protects both intra-agency and inter-agency 
documents and may even extend to outside consultants to an agency. 
Lead Industries Ass'n v. OSHA, 610 F.2d 70, 83 (2d Cir. 1979), citing 
Soucie v. David, 448 F.2d 1067, 1078 n.44 (D.C. Cir. 1971); Wu v. Na
tional Endowment for Humanities, 460 F.2d 1030, 1032 (5th Cir. 1972), 
cert. denied, 410 U.S. 926 (973). Cj. National Small Shipments Traffic 
Conference, Inc. v. ICC, 725 F.2d 1442, 1449 (D.C. Cir. 1984) 
("[b]ecause ... consultants operate as the functional equivalent of regu
lar staff, they constitute agency insiders"). 

APPEARANCES 

Stewart M. Glass, New York, New York, (with whom George Jett, 
Spence W. Perry, and Lorri L. Jean, Washington, D.C., were on 
the brieO for the Federal Emergency Management Agency. 

Karla J. Letsche, Washington, D.C. (with whom Martin B. Ashare, 
Hauppauge, New York, and Herbert H. Brown, Lawrence Coe 
Lanpher, and Christopher M. McMurray, Washington, D.C., 
were on the brieO for Suffolk County, New York. 

Donald P. Irwin, Richmond, Virginia, (with whom Lee B. Zeugin, 
Richmond, Virginia, was on the brieO for the Long Island light
ing Company. 

Edwin J. Reis (David A. Repka on the brieO for the Nuclear Regula
tory Commission staff. 

DECISION 

Pursuant to 10 C.F.R. § 2.740(b)(1) of the Commission's regulations, 
parties may generally obtain discovery "regarding any matter, not 
privileged, which is relevant to the subject matter involved in the pro
ceeding .... " The Federal Emergency Management Agency (FEMA) 
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appeals from a Licensing Board decision ordering production of various 
documents in connection with the ongoing litigation of emergency plan
ning issues in this operating license proceeding involving Long Island 
Lighting Company's (LILCO) Shoreham nuclear facility. FEMA op
posed intervenor Suffolk County's request for production of the docu
ments on the ground that they are exempt from discovery under the ex
ecutive or deliberative process privilege. In our view, the privilege is 
validly invoked here and the County has not made the requisite showing 
of need for the documents at this stage of the litigation. Accordingly, we 
reverse the Licensing Board's decision. 

BACKGROUND 

Under Commission regulations, no full-power operating license for a 
nuclear power reactor can issue unless the NRC finds that there is rea
sonable assurance that adequate protective measures both on and off the 
facility site can and will be taken in the event of a radiological 
emergency.· With regard to the adequacy of offsite emergency 
measures, the NRC must "base its finding on a review of the Federal .. 
Emergency Management Agency (FEMA) findings and determinations 
as to whether State and local emergency plans are adequate and whether 
there is reasonable assurance that they can be implemented."2 

FEMA is an independent agency within the Executive Branch estab
lished pursuant to Reorganization Plan No.3 of 1978.3 Its director is ap
pointed by the President with the advice and consent of the Senate.4 In 
response to the recommendations of the Kemeny Commission on the 
accident at Three Mile Island, President Carter directed that FEMA 

• See 10 C.F.R. § 50.47(a)(J). By virlUe or 10 C.F.R. § 50.47Cd). the Commission has ruled that a 
license authorizing ruel loading and low. power testing at Shoreham may be issued in the absence or an 
approved offSlfe emergency plan. See CLI·83·17. 17 NRC 1032 (1983). 

2 10 C.F.R. § 50.47(a)(2>. This provision reads. in pari. as rollows: 
The NRC will base its finding on a review or the Federal Emergency Management Agency 
C FEM A) findings and determinations as to whether Slate and local emergency plans are ade· 
quate and whether there is reasonable assurance that they can be implemented. and on the NRC 
assessment as to whether the applicant's onsite emergency plans are adequate and whether \I,ere 
is reasonable assurance that they can be implemented. A FEMA finding will primarily be based 
on a review or the plans. Any olher inrormation already available 10 FEMA may be considered 
in assessing whether there is reasonable assurance that the plans can be implemented. In any 
NRC licensing proceeding. a FEMA finding will constitute a rebul\able presumption on ques
tions or adequacy and implementation capability. 

343 Fed. Reg. 41.943 (1978). FEMA was activated by Exec. Order No. 12.127.44 Fed. Reg. 19.367 
(1979). 
443 Fed. Reg. 41.943 (1978). See also Exec. Order No. 12.148.44 Fed. Reg. 43.239 (1979). 
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assume lead responsibility for all offsite nuclear emergency planning and 
response.s 

To facilitate coordinated planning, FEMA and the Commission en
tered into a Memorandum of Understanding in January 1980 delineating 
the respective 'responsibilities and undertakings of the two agencies.6 

That Memorandum was superseded later in 1980.7 Under the Memoran
dum now in efTect, FEMA has the responsibility for reviewing emergen
cy plans and agrees to provide the NRC with findings and determinations 
on the current status of emergency preparedness around particular plant 
sites for use in NRC licensing proceedings. FEMA also agrees to make 
expert witnesses available at such proceedings, including related discov
ery proceedings, to support its findings and determinations. The NRC 
then reviews the FEMA findings and determinations and makes deci
sions with regard to the overall state of emergency preparedness in con
nection with applications for operating Iicenses. 8 

FEMA relies on Regional Assistance Committees (RACs) to review 
emergency plans and prepare the FEMA findings and determinations. 
These committees are set up in each region to assist state and local offi
cials in the development of emergency plans, and to review the adequacy 
of those plans.9 They generally consist of representatives from the NRC, 
the Environmental Protection Agency, the Departments of Health and 
Human Services, Energy, Transportation, Agriculture, and Commerce, 
and other Federal departments or agencies as appropriate. lo Each RAC is 
chaired by the FEMA Regional Representative. 

Pursuant to a request from the NRC, FEMA arranged for a RAC to 
review the LILCO emergency plan, referred to as the LILCO Transition 
Plan. II Representatives from six federal agencies, plus two FEMA 
consultants, conducted the review of Revisions I and III of the plan. 
Their individual comments evolved into a 'single plan review document 
that was the subject of a RAC meeting at the FEMA offices in New 

S See Exec. Order No. 12.241.45 Fed. Reg. 64.879 (1980) and Memorandum of Understanding Be· 
tween NRC and FEMA to Accomplish a Prompt Improvement in Radiological Emergency Planning and 
Preparedness. 45 Fed. Reg. 5847. 5848 (1980). 
645 Fed. Reg. 5847 (1980). 
745 Fed. Reg. 82.713 (1980). 
8 The establishment of day·to·day procedures for carrying out the arrangements in the Memorandum is 

in the hands of an NRC/FEMA Steering Committee comprised of equal numbers of FEMA and NRC 
representatives. Steering Commillee decisions must be unanimous and. in the event of disagreement. 
issues are referred to NRC and FEMA management for resolution . 

• 944 C.F.R. § 350.6(b). 
10 See 44 C.F.R. § 351.10. 
II See Memorandum in Support of FEMA's Appeal of an Order of the Atomic Safety and Licensing 
Board and Request for a Slay (May 21. 1984) (affidavit of Louis O. Giuffrida at 2>' 
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York City on January 20, 1984. 12 The final review document was submit
ted to the NRC on March 15, 1984.\3 

FEMA submitted its findings and determinations in the form of tes
timony on April 18. It consisted of textual material prepared by four 
witnesses, including the RAC Chairman, plus several attachments, 
including the RAC Final Report. Two days later, intervenor Suffolk 
County served on FEMA a request that it produce various documents. 
The County requested: 

All documents that were produced in connection with, or in any way relate to the 
FEMA Regional Assistance Committee ("RAe") review of the Lileo Transition 
Plan for the Shoreham Nuclear Power Station, including, but not limited to ... [alii 
memoranda, correspondence, Questions, comments, reports, evaluations, ratings, 
summaries, notes, ... drafts, •.. and transcripts, minutes, summaries or notes of 
meetings, discussions or conferences including telephone conferences, among RAe 
members or others relating to the RAe review .... 14 

On May 8, Suffolk County filed with the Licensing Board a motion to 
compel a response to its request for the production of documents. Infor
mal discussions led to the release of some material but, during a confer
ence among the parties and the Licensing Board on May 9, FEMA in
dicated that it would assert the executive or deliberative process privilege 
with respect to thirty-seven documents. This privilege protects from 
public disclosure governmental documents reflecting advisory opinions, 
recommendations, and deliberations comprising part of a process by 
which governmental decisions and policies are formulated. IS 

The Licensing Board established a schedule for the filing of a list of 
the documents, the submission of briefs, and in camera Board examina
tion of the documents themselves. Following the receipt of all materials 
and inspection of the documents, the Licensing Board, during a tele
phone conference call on the afternoon of May 18, announced its ruling 
ordering the release of thirty of the thirty-seven items. The Board fol
lowed up its oral ruling with a memorandum and order issued later that 
day.16 

The Board found, as a threshold matter, that FEMA had made a prima 
facie showing of executive privilege. 17 In this connection, the Board 

12 Jd. (affidavit of Roger B. Kowieski al 6). 
13 [d. (affidavit of Louis O. Giuffrida at 2). 
14 SI?I? Suffolk County Request for Production of Documents by FEMA (April 20, 1984) at2. 
IS Carl Zl?iss Stijiung v. V.E.B. Carl Zeiss. Jl?na. 40 F.R.D. 318 (D.D.C. 1966), affd. 384 F.2d 979 (D.C. 
Cir,), a!TI. dl?nil?d. 389 U.S. 952 (l967), 
16 Memorandum and Order Ruling on Suffolk County Motion to Compel Production of Documents by 
FEMA (May 18, 1984) (unpublished) (hereafter Memorandum and Order). 
17 [d. 'at 6. 
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rejected the County's assertion that the material consisted of purely 
factual matter not subject to the privilege. "[T]he thrust of these 
documents," the Board found, "is that they contain evaluations, adviso
ry opinions, recommendations and deliberations which fall within 
'executive privilege.' We also find that the FEMA findings .... as. 
adopted from the RAC Report, involve the decision making process of 
government which is protected by executive privilege." 18 

The Board nevertheless determined that the County's need for the 
documents "is greater than the harm or 'chilling effect' which such 
release will have on decision making in the future."19 The Board found 
it significant that the RAC Report was part of the FEMA findings and 
determinations to be submitted formally into evidence at the hearing, 
and determined that "it would be unfair to deny the County access to 
the underlying documents and processes by which the RAC Report 
achieved its final form. "20 The Board ordered FEMA to turn over the 
documents by close of business on May 21. 

On the afternoon of May 21, FEMA filed an appeal from the Licensing 
Board's order, accompanied by a motion for a stay of the Board's 
decision. Later that afternoon, we entered an ex parte emergency stay to 
protect our jurisdiction and, following the submission of written re-' 
sponses to the FEMA motion and oral argument held on May 23, we 
continued the stay pending expedited consideration of FEMA's appeal 
on the merits. 21 Briefs addressing the merits of FEMA's claim were filed 
on June 1, supplemental briefs were filed on June 5,22 and we heard oral 
argument on June 7. 

ANALYSIS 

1. Legal Principles 

The legal principles governing the issues under review may be stated 
simply and, as the Licensing Board observed and both FEMA and Suf- ' 

18/bid. 
19 [d. at 7.8. 
20 [d. at 8, 
21 Memorandum and Order of May 24, 1984 (unpublished). 
22 On May 3D, we specifically requested thaI the panies address the permissibility and advisability of one 
federal agency's ordering the disclosure of documents by another agency. We asked that the issue be ad· 
dressed generally, and with specific reference to the Memorandum of Understanding establishing proce· 
dures for FEMA's participation In NRC licensing proceedings, Order of May 3D, 1984 (unpublished). 
This issue was the subject of the June S supplemental briefs. The briefs, prepared under a tight deadline, 
have been quile helpful. All parties are in agreement that in appropriate circumstances the Licensing 
Board has authority to order the release of the documents. ' 
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folk County acknowledge,23 are largely uncontroverted. (As we shall dis
cuss later, application of these principles to the facts of this case produces 
the disagreement among the parties.) The deliberative process privilege 
protects from discovery governmental documents reflecting advisory 
opinions, recommendations and deliberations comprising part of a pro
cess by which governmental decisions and policies are formulated. 24 The 
privilege may be invoked in NRC proceedings.2s It is a qualified 
privilege, however, which can be overcome by an appropriate showing 
of need.26 A balancing test must be applied to determine whether a liti
gant's demonstrated need for the documents outweighs the asserted 
interest in confidentiality. In this respect, the government agency bears 
the burden of demonstrating that the privilege is properly in'voked,27 but 
the party seeking the withheld information has the burden of showing 
that there is an overriding need for its release.28 

2. Weighing and Balancing Competing Interests 

Following consideration of supporting affidavits filed by the Director 
of FEMA and other FEMA officials, and after in camera review of the 
documents, the Licensing Board found that FEMA had adequately 
demonstrated that the privilege is properly inVQKed in this case. We 
agree. Suffolk County claims that the privilege does not apply because 
the documents contain technical findings that have nothing to do with 
FEMA policymaking.29 The privilege is not limited to policymaking, 
however. Rather, it may attach to "the deliberative process that precedes 
most decisions of government agencies. "30 The Licensing Board was cor-

23 Memorandum and Order at 3-4; Suffolk County Brief in Opposition to FEMA's Appeal of the May 
18 ASLB Order Compelling Production of Documents by FEMA (June I. 1984) at 13 (hereafter Suffolk 
County BrieO; Memorandum in Support of FEMA's Appeal of an Order of the Atomic Safety and 
Licensing Board at 7 {hereafter FEMA BrieO. 
24 NLRB v. Sears. Roebuck & Co .• 421 U.S. 132. ISO (\975); United States v. Leggett & Plait. Inc., 542 
F.2d 655. 658-59 (6th Cir. 1976). cerr. denied, 430 U.S. 945 (977); Carl ZeiSS Stiftung. supra. 40 F.R.D. 
at 324. 
2S Virginia Electric and Power Co, (North Anna Power Station. Units 1 and 2). CLI-74-16. 7 AEC 313 
(\974); Consumers Power Co. (Midland Plant. Units No. I & 2), ALAB-33, 4 AEC 701 {\97D. 
26 Carl Zeiss Sti/iung. supra. 40 F.R.D. at 327. Suffolk County indicates that the privilege can be over
come "by a showing of compelling need." Suffolk County Brief at 13. 
27 Smith v. FTC, 403 F. Supp. 1000, 1016 (D. Del. 1975). 
28 United States v. AT&T. 86 F.R.D. 603, 610 (D.D.C. 1979). 
29 Suffolk County BriefatI6-17. . 
30 Russell v. Dep't o/the Air Force, 682 F.2d 1045. 1047 (D.C. Cir. 1982). Although the Russell case in
volved a request under the Freedom of Information Act (FOIA). 5 U.S,C. § 552. it is relevant to a con
sideration of the scope of the deliberative privilege because FOIA Exemption 5 incorporates civil discov
ery privileges. Renegotiation Board v. Grumman Aircraft Engineering Corp., 421 U.S. 168. 184 (975). 
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rect in determining that it applies to the decisional process by which 
FEMA arrives at its findings and conclusions.31 

We recognize that purely factual material must be segregated and re
leased unless "inextricably intertwined" with privileged communica
tions,32 or the discl9sure of such factual material would reveal the agen
cy's decisionmaking process. 33 The Licensing Board rejected Suffolk 
County's claim that the documents contained discrete factual informa
tion. We have reviewed the documents ourselves and agree that the 
statements of fact cannot be segregated. 

Playboy Enterprises, Inc. v. Dep't of Justice, 34 relied on by the County,35 
does not require a contrary result. In that case, the court concluded that 
whether material is considered factual or deliberative is determined in 
part by the context in which the material was prepared. Factual material 
included in case summaries was protected against disclosure where pre
pared "for the sole purpose of assisting the ... [decision maker] to make 
a complex decision in an adjudicatory proceeding. "36 Such material was 
contrasted with that "prepared only to inform the Attorney General of 
facts which he in turn would make available to members ofCongress."31 
The Playboy case is consistent with the well-recognized distinction be
tween memoranda prepared in order to assist a decisionmaker in arriving 
at a decision and those - such as postdecisional memoranda - that are 
not. 38 Cases decided after Playboy have approved the withholding of 
"the raw materials that went into the formulation" of an agency commis
sioner's remarks39 as well as "a preliminary draft of ... [an] official 
document. "40 

Having found that the privilege was properly asserted, the Licensing 
Board went on to find that, under a balancing test, the County's need 
for the documents was sufficient to override the privilege claim. 
Ordinarily, we would accord deference to the Board's ultimate balance. 

31 St't' Rt'nt'golialion Board. supra (privilege applies to predecisional documents which are used as part of 
a process to determine whether certain profits by government contractors were excessive); Machin v. 
ZU(·km. 316 F.2d 336 (D.C. Cir.). cm. dt'nit'd. 375 U.S. 896 (1963), eilt'd with approl'al in Umlt'd Slalt's v. 
Wtbn Aircrafl Corp .• 52 U.S.L.W. 4351, 4352 (U.S. March 20, 1984) (privilege applies to accident 
reports where disclosure would hamper the emcient operation of the Air Force flight safety program). 
32 Slfrlmg Drug Inc. v. Harris. 488 F. Supp. 1019, 1024 (S.D.N.Y. 1980). 
33 Russt'll. supra. 682 F.2d at 1048. 
34 677 F.2d 931 (D.C. Cir. 1982). 
35 App. Tr. 148. 
36 Playboy £nlt'fprisl's. supra. 677 F.2d at 936. 
31 Ibid. 
38 Rl.'nl'golialion Board. supra. 421 U.S. at 184. 
39 ITT World Commun/('alions v. fCC. 699 F.2d 1219, 1236-37 (D.C. Cir. 1983), rt'v'd on ollrt'f grounds. 
52 U.S.L.W. 4507 (U.S. April 3D, 1984), 
40 RusSI'II. supra. 682 F.2d at 1047. 
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In the instant case, however, we find that the Board improperly evaluat
ed the relevant factors and its ultimate balance is therefore tainted. 

As far as we are able to tell, the thirty documents now in dispute were 
part of omnibus requests made by Suffolk County, both through discov
ery and under the Freedom of Information provisions of the Administra
tive Procedure Act, 5 U.S.C. § 552. Numerous documents have been re
leased to the County voluntarily.4t In addition, FEMA has agreed to 
make four witnesses available for deposition, three of whom participated 
in the RAC process. Suffolk County was offered an opportunity to 
depose these witnesses together or separately and has chosen to do so 
separately.42 While we can understand the County's desire to review the 
undisclosed documents in the interest of obtaining the maximum 
amount of background information - and, indee'd, the County would 
be entitled to do so in the absence of the invocation of the privilege -
Commission43 and judicial44 precedent requires some overriding need or 
special circumstances in order to overcome a valid claim of privilege. In 
our view, the County has not demonstrated - at least at this juncture 
- that currently available sources are inadequate to permit a genuine 
probing of the bases for the FEMA findings and the RAC's collegial 
conclusions. 

Essentially, we cannot agree with the Board that the County has as yet 
made out a convincing case that it cannot obtain relevant information 
elsewhere. Obviously, the County is entitled to probe the FEMA 
findings, explore their bases, assess their accuracy, and determine what 
reliance should be placed on them. To that end, FEMA will make its 
sponsoring witnesses available for deposition and cross-examination. 

4t L1LCO states that FEM A has produced "over 1100 pages of documents relative to its review of 
Shoreham in response to an FOIA request ... : forty of these documents have been identified by FEM A 
as bearing on the RAC Review." L1LCO Brief at S. FEM A indicates that it has produced "numerous 
other documents ... and identified at least fifty of those released documents that were directly respon· 
sive to Suffolk County's motion to compel production of documents relating to the RAC review." 
FEMA Brief at II. Suffolk County acknowledges that 40 or 50 documents were made available. App. 
Tr.120. 
42 L1LCO Brief at 5-6. 
43 North Anna. supra. 7 AEC at 3 \3 (Advisory Committee on Reactor Safeguards documents ordered 
disclosed where withheld information necessary to a proper decision. information not reasonably ob
tainable elsewhere. the safety issue discovered after original proceedings concluded. and existence of 
serious allegations that the licensee had intentionally withheld information for several years). Cf, Metro
politan Edison Co. (Three Mile Island Nuclear Station. Unit No. n. ALAB-715. 17 NRC 102 (1983) 
(exceptional circumstances for issuance of subpoena to additional staff witnesses found where there may 
be a genuine scientific disagreement on a central decisional issue). 
44 Car' Zeiss Sti/tung. supra. 40 F.R.D. at 328-29 (privileged Department of Justice documents containing 
internal opinions. advice. and recommendations immune from discovery in civil litigation between pri
vate parties where other documents were made available by the government and no showing of need). 
Set' also United Statl'S v. Nixon. 418 U.S. 683 (974) (due process rights of criminal defendants to obtain 
relevant evidence outweigh the President's interest in maintaining confidentiality of privileged 
communications). 
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They may be examined as to the soundness and reliability of the scientif
ic assumptions or professional judgments underlying the FEMA 
findings. While the County may well find it helpful to have predecisional 
materials - for impeachment purposes or to reveal soft spots in the 
final testimony, for example - it has not shown that its right to explore 
the underpinnings of the FEMA findings and determinations cannot be 
satisfied without the documents it seeks. 

During the course of oral argument there was substantial conjecture 
over precisely what information FEMA's sponsoring witnesses would 
provide and whether such information would turn out to be adequate for 
the County's needs. Not surprisingly. counsel for FEMA argued that the 
agency's witnesses will be forthcoming and the substantive bases or pro
fessional judgments underlying FEMA's findings will be subjected to 
scrutiny. FEMA appears interested primarily in protecting the identity of 
those RAC participants who articulated certain views, rather than the ex
istence or substance of those views.45 Counsel for the County disavows 
any particular interest in the names of individuals putting forth specific 
views; she seeks only the bases for the RAC conclusions.46 She nonethe
less claims that she simply does not know precisely how far she would 
be permitted to examine the witnesses before FEMA will interpose an 
objection.4' What we have before us at the moment is little more than 
speculation regarding what may occur as the discovery or hearing process 
unfolds. Such conjecture cannot constitute the requisite showing of need 
sufficient to override FEMA's invocation of the privilege. 

There are other, equally compelling considerations that dictate that 
the Licensing Board for the moment should have stayed its hand. If 
FEMA is correct that sufficient information will be forthcoming, there 
will be no need to order the requested documents to be released. Such 
result would, of course, avoid any confrontation with FEMA's legitimate 
interest in protecting the integrity of its internal processes. Were we to 
order release of the documents now, however, and it should turn out 
that release is not genuinely required, we may have needlessly compro
mised FEMA's operations. If the County is right, there may, of course, 
be an eventual need to order release of the documents. That can be 
done at a later stage, albeit with some compromise in efficiency and addi
tional delay. 

45 App. Tr. 162·68. 
46 "Now. with respect to the individual views or ... [RAC) members. I want to emphasize that we -
our discovery request was not please tell us who said what - our discovery request was give us the docu· 
mentsthat rorm the basis orthe .•. [RAC) conclusions." App. Tr. 123. 
41 App. Tr. 132. 138-41. 
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3. Additional Observations 

Although we need go no further to dispose of FEMA's appeal, we be
lieve it useful to offer some general observations to assist the parties and 
the Licensing Board in the event the issue of disclosure of the docu-
ments should reemerge. . 

In reaching its determination that the County had shown the requisite 
need for the documents, the Licensing Board relied on five factors, as 
follows: 

(t) importance of the documents to the Suffolk County case; (2) the unavailability 
elsewhere of this information; (3) the philosophy of broad discovery under NRC 
rules of procedure; (4) our prior decision in the dispute between LILCO and New 
York State where we found that L1LCO's need for the documents outweighed New 
York's claim of harm resulting from disclosure; and (5) the fact that in most cases 
here. the authors of the documents in question are not subordinates of the persons 
to whom the documents are addressed and therefore the possibility of any "chilling 
effect" of disclosure is lessened.48 

The Board properly began its inquiry with a reference to the importance 
of the documents and the likely availability elsewhere of information 
equivalent to that contained in the documents. These are plainly key 
considerations.49 But the Board's analysis of these factors is somewhat 
sketchy and, in our view, faulty. 

To begin with, we do not share the Board's perspective regarding the 
importance of the withheld documents. The Board indicated: 

We are most impressed with the fact that the FEMA RAC Report now constitutes 
FEMA's findings for purposes of 10 C.F.R. § 50.47. In this regard. the RAC is clear
ly distinguishable from !the) ACRS. Moreover. three members of the RAC will 
testify for FEMA. The FEMA testimony incorporates numerous references to the 
RAC Report. Under these circumstances. il would be unfair 10 deny Ihe Counly 
access to the underlying documents and processes by which the RAC Report 
achieved its final form.so 

The Board appears to have been strongly influenced by the fact that the 
RAC Report has become part of the final testimony. But virtually all pre
decisional material, like a good deal of privileged matter such as an attor
ney's work product, are produced during an evolutionary process leading 
up to, and may ultimately be incorporated into, the presentation of 
some publicly available information such as testimony. To conclude that 

48 Memoral1dum and Order al 4. 
49 SI'I' Ll'ggl'lt & Plal/. supra, 542 F.2d al 659. 
50 Memorandum and Order at 8. 
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mere incorporation of deliberative material into a final product demon
strates a compelling need for the material would essentially render the 
privilege meaningless. 51 

It is also important to place in perspective the significance of the 
FEMA findings: First of all, it is the ultimate institutional findings and 
determinations by FEMA, not the predecisional opinions of various 
members of the RAC, that are centrally important.52 Moreover, although 
these findings constitute a rebuttable presumption under the Commis
sion's regulations,53 the applicant bears the ultimate burden of 
demonstrating that the emergency plans are satisfactory and, on the 
basis of all the information submitted, the Licensing Board must be able 
to conclude that the state of emergency preparedness provides 
"reasonable assurance that adequate protective measures can and will be 
taken in the event of a radiological emergency. "54 As we pointed out in 
our San Onofre opinion, 

[t)he fact that a final FEMA finding is entitled to a rebuttable presumption does not 
convert that agency into a decision maker in Commission licensing proceedings.55 

A failure by the four FEMA witnesses adequately to defend the FEMA 
findings and determinations deprives them of whatever reliability, and 
hence whatever presumptive effect, they might otherwise have. 

We also believe, contrary to the Licensing Board's suggestion and the 
County's argument,56 that the mere fact that all RAC members are not 
subordinates of the persons to whom the documents are addressed is 
not necessarily significant. The privilege protects both intra-agency and 
inter-agency documents and may even extend to outside consultants to 
an agencyY While there may be added reason to protect opinions given 

51 Surrolk also contends that the privilege has been waived because FEMA has affirmatively placed into 
controversy the matters that were the subject of its deliberations. Surrolk cites no authority for its 
assertion. More important. we believe its argument is a variant of its more general assertion that the 
deliberative privilege fails simply because matters discussed ultimately evolve into some form of public 
presentation. 
52 Cj. Southern California Edison Co. (San Onofre Nuclear Generating Station. Units 2 and 3). 
ALAB·717. 17 NRC 346. 365·68 ()983) (collegial document requires sponsoring witness who need not 
be the author). 
53 10 C.F.R. § 50.47(a)(2). 
54 10 C.F.R. § 50.47(a)(I). 
5S San Onofre, supra, 17 NRC at 378·79. 
56 Surrolk County Brier at 17.18. 
57 Lead Industries Ass'n v. OSHA, 610 F.2d 70. 83 (2d Cir. 1979). citing Soucie v. David, 448 F.2d 1067, 
1078 n.44 (D.C. Cir. 197)): IVu v. National Endowment for Humanities, 460 F.2d -1030. 1032 (5th Cir. 
1972). cm. deni('d, 410 U.S. 926 () 973), Cj. National Small Shipm('n/s Traffic Conference, Inc. v. ICC, 725 
F.2d 1442. 1449 (D.C. Cir. 1984) ("(b)ecause ..• consultants operate as the functional equivalent of 
regular starr. they constitute agency insiders"). 
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by subordinates to their supervisors, the basic reason behind the privi
lege - i.e., the encouragement of frank discussion in government deci
sionmaking - can apply as well to non-FEMA RAC members and 
consultants. 

We are also concerned that the Board may have underestimated the 
value of the free and candid exchange of ideas leading up to FEMA's 
expert evaluation of emergency plans. Roger B .. Kowieski, the chairman 
of Region II's RAC, states that 

by releasing the RAe individual comments which are predecisional, my ability to 
operate the Regional Assistance Committee will be Iseverely weakened). The RAC 
members, in fact, may be very reluctant to provide me with written material which 
could be disclosed later at the ASLB hearing or other proceedings. Some of these 
comments may be sensitive in nature and their disclosure could have a negative 
impact on our relationship with the states, and local governments and utilities.58 

Given the existence of the collaborative arrangement between the NRC 
and FEMA - which presumes due regard for the other agency's respon
sibilities - and FEMA's independent role with regard to ofTsite nuclear 
emergency planning and response, we believe Mr. Kowieski's judgment 
is entitled to a high degree of deference. 

We nonetheless confess to some uneasiness over the blanket assertion 
by FEMA that release of any or all portions of the thirty documents will 
have a chilling efTect on its operations. To begin with, it appears that 
some material can be released once identifying details, such as the 
names of the reviewers, are deleted. 59 Certain of the documents, 
moreover, were prepared by consultants who will now testify at the 
hearings. Although the fact that they are consultants does not render the 
privilege inapplicable, we find some merit in the Licensing Board's judg
ment that the candor of their informal advice to FEMA during prepara
tion of the FEMA findings may not be seriously afTected by disclosure 
of their original reports because they will be required to justify their 
views during cross-examination. Should this issue reemerge, we believe 
FEMA has some obligation to provide a more particularized explanation 
of precisely how release of underlying documents will have a "chilling 
effect" on the advice received from its non-FEMA members or 
consultants.60 

58 Memorandum in Support ofFEMA's Appeal (May 21,1984) (affidavit of Roger B. Kowieski at 6). 
S9 See App. Tr. 87. 
60 The Licensing Board noted that the "chilling effect" on FEMA's operation as a result of disclosure of 
the underlying documents "will be less than those cases where we have previously withheld discovery." 
Memorandum and Order at 8. Some elaboration of this conclusion would likewise be helpful. 
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We can appreciate the Board's view, strongly endorsed on appeal by 
the County, that FEMA documents should be ordered to be disclosed 
because the County and the State of New York have been required to 
disclose supposedly similar deliberative documents. But we do not share 
the Board's opinion that disclosure is warranted simply in the interest of 
equity or fairness. Neither the County nor the State appealed from ear
lier decisions ordering disclosure, so we must assume that they did not 
believe that their governmental functions would be unduly impaired by 
disclosure. FEMA takes a different view and it is plainly entitled to press 
that view. More importantly, each disclosure decision ultimately turns 
on a careful weighing of the need for the information against the adverse 
effect disclosure would likely produce. On earlier occasions, the Licens
ing Board ordered some information released but refused to order disclo
sure of other documents.61 While we strongly encourage FEMA to re
evaluate its governmental needs with a view toward disclosing docu
ments to the maximum extent feasible, we cannot conclude that the 
determination by either Suffolk County or the State not to appeal the 
Board's earlier decisions, or those decisions themselves, are tantamount 
to a need sufficient to override FEMA's claim of privilege. 

4. Conclusion 

We emphasize the preliminary nature of our conclusion and the nar
rowness of our holding. Upon deposition or cross-examination of the 
sponsoring witnesses, or the review of documents voluntarily released, 
it may appear that there are good and sufficient reasons to warrant 
disclosure, such as significant differences of opinion among members of 
the RAC on important issues affecting the adequacy of LILCO's plan. It 
may turn out that the sponsoring witnesses are unable to defend or ex
plain adequately the underlying bases for FEMA's determinations or 
reveal that they have relied to an inordinate degree on the views of 
others. In such circumstances (and, perhaps, in others), the County 
may well be able to establish a sufficiently compelling need for the un
derlying documents. 

61 See. for example, LBP-83-72, 18 NRC 1221 (983) and LBP-82-82, 16 NRC 1144 (982), 
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The Licensing Board's decision is reversed and the case is remanded 
with instructions to deny the County's motion for production of the re
maining thirty documents. 

It is so ORDERED. 

FOR THE APPEAL BOARD 

Barbara A. Tompkins 
Secretary to the 

Appeal Board 
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The Appeal Board denies the motion of an intervenor to reopen the 
record in the management phase of this special proceeding. It finds that 
the information on which the motion is predicated is insufficient to war
rant reopening under the well-established, three-part test for reopening 
a closed record. 

RULES OF PRACTICE: FILING OF DOCUMENTS 

The filing of a document in NRC licensing proceedings is deemed to 
be complete as of the time of deposit of the document in the mail or 
with a telegraph company. 10 C.F.R. § 2.701 (c). 

RULES OF PRACTICE: REOPENING OF RECORD 

The three-part test for reopening a closed record considers whether 
(1) the motion is timely, (2) it addresses significant safety (or 
environmental) issues, and (3) a different result might have been 
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reached had the newly proffered material been considered initially. Pacif
ic Gas and Electric Co. (Diablo Canyon Nuclear Power Plant, Units 1 and 
2), ALAB-598, 11 NRC 876, 879 (1980). 

ATOMIC ENERGY ACT: MATERIAL FALSE STATEMENT 

Under section 186a of the Atomic Energy Act, any license may be 
revoked for, among other things, any material false statement in the ap
plication or any statement of fact required under section 182 of the Act. 
42 U.S.C. § 2236a. This provision of the statute can be violated byomis
sion as well as by an affirmative statement. Virginia Electric and Power 
Co. (North Anna Power Station, Units 1 and 2), CLI-76-22, 4 NRC 
480, 489 (1976), affd sub nom. Virginia Electric and Power Co. v. NRC, 
571 F.2d 1289 (4th Cir. 1978). 

RULES OF PRACTICE: RESPONSIBILITIES OF PARTIES 

Adjudicatory boards have long required parties in proceedings before 
them to inform the boards and other parties of any new information that 
is "relevant and material to the matters being adjudicated." Duke Power 
Co. (William B. McGuire Nuclear Station, Units 1 & 2), ALAB-143, 6 
AEC 623, '625 (1973). See also Tennessee Valley Authority (Browns 
Ferry Nuclear Plant, Units 1, 2 and 3), ALAB-677, 15 NRC 1387, 1394 
(982). 

ATOMIC ENERGY ACT: MATERIAL FALSE STATEMENT 

The term "material" in "material false statement" means material in 
the traditional evidentiary sense - i.e., whether it is "capable of in
fluencing a decisionmaker, not whether the statement would, in fact, 
have been relied on." North Anna, supra, 4 NRC at 487. 

RULES OF PRACTICE: RESPONSIBILITIES OF PARTIES 

In case a licensee o~ an applicant has a reasonable doubt concerning 
the materiality of information in relation to its Board Notification obliga
tion or duties under section 186 of the Atomic Energy Act, supra, the in
formation should be disclosed for the board to decide its true worth. 
McGuire, supra, 6 AEC at 625 n.15; Consumers Power Co. (Midland 
Plant, Units 1 and 2), ALAB-691, 16 NRC 897, 914 (982), review 
declined, CLI-83-2, 17 NRC 69 (983). 
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RULES OF PRACTICE: RESPONSIBILITIES OF PARTIES 

Before submitting information as a Board Notification or under section 
186 of the Atomic Energy Act, supra, an applicant or a licensee generally 
is entitled to a reasonable period of time for internal corporate review of 
the documents under consideration. An obvious exception exists for 
reports and the like that could have an immediate eITect on matters cur
rently being pursued at hearing, or that disclose possible serious safety 
or environmental problems requiring immediate attention. An applicant 
or a licensee is obliged to report the latter to the NRC staff without 
delay, pursuant to myriad regulatory requirements. See, e.g., 10 C.F.R. 
§ 50.72. 

ATOMIC ENERGY ACT: LICENSEE'S CHARACTER 

Deliberate planning by a Iicen'see or an applicant to make a material 
false statement, even where not carried to fruition, would be evidence 
of bad character. See Midland, CLI-83-2, supra, 17 NRC at 70. A party, 
however, has a right to assert a reasonable position in opposition to any 
claimed obligation. 

APPEARANCES 

Joanne Doroshow and Louise Bradford, Harrisburg, Pennsylvania, for 
intervenor Three Mile Island Alert, Inc. 

Ernest L. Blake, Jr., and Deborah B. Bauser, Washington, D.C., for 
licensee Metropolitan Edison Company. 

Mary E. Wagner for the Nuclear Regulatory Commission staIT. 

MEMORANDUM AND ORDER 

On May 24, 1984, we issued ALAB-772, 19 NRC 1193, in which we 
reopened the management phase of this proceeding ,and remanded to 
the Licensing Board for further hearing on several specified issues, 
including the adequacy of licensee's training program. Subsequent to the 
issuance of that decision, we received another motion to reopen from in-
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tervenor Three Mile Island Alert, Inc. (TMIA).I TMIA seeks reopening 
on two grounds as a result of recently released reports by the NRC's 
Office of Investigations (01): (1) alleged training irregularities by licen
see dating back to 1976, and (2) licensee's alleged failure to provide to 
the NRC staff, the Commission, and this Board, in a timely fashion, two 
reports on its management by outside consulting firms. TMIA contends 
that both 01 reports raise serious questions about the integrity of licen
see's management. Licensee and the NRC staff oppose the motion. 

For the reasons explained below, we deny the motion to reopen. 

I. BACKGROUND 

The 01 investigation of the alleged training irregularities was an out
growth of the staff's review of the record in the post-TMI-2 accident liti
gation between licensee's parent corporation and the manufacturer of 
the TMI reactors, Babcock & Wilcox (B&W). See General Public Utilities 
Corp. v. Babcock &: Wilcox Co., No. 80-CIV-1683 (S.D.N.Y. filed March 
25, 1980) ["B&W trial"]. One of the documents in that record was a 
1976 memorandum written by the former Supervisor of Training at 
TMI, Alexis Tsaggaris, to other licensee officials. The memorandum dis
cussed a number of problems with licensee's requalification training pro
gram for licensed operators and suggested that the company was in viola
tion of NRC training regulations. After discovery last year of this memo
randum in the B& W trial record, 01 was requested to investigate the 
matter further. That investigation was recently terminated and resulted 
in Report No. Q-I-84-004, which is the basis for TMIA's motion to 
reopen on the training issue. After interviewing the principal licensee 
managers involved in training at the time of the memorandum and 
shortly afterward (many of whom are no longer employed by licensee 
GPU Nuclear), 01 reported: 

This investigation has not produced any information to indicate that the TSAG· 
GARIS memorandum was in reference to actual conditions of noncompliance with 
any requirements of the requalification program, nor was there any testimony to in
dicate that the licensee willfully concealed information concerning noncompliances 
from the NRC. Additionally, an NRC Region I inspection performed within several 
months of the TSAGGARIS memorandum did not identify any instances of non
compliance which should have been reported. 

1 TMIA·s molion was actually sl'rvl'd (and thus liIed) on May 23. before the issuance of ALAB·772. 
Sl'l' 10 C.F.R. § 2.701 (c). Thus. we have jurisdiction over the motion to reopen. 
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OJ Report No. Q-I-84-004 at 6. OJ therefore terminated its 
investigation. The report and underlying documents were served on the 
parties and us last month. 

With respect to the two consultants' reports, in 1982 licensee request
ed Basic Energy Technology Associates, Inc. (BETA), to examine man
power utilization and expenditures at its TMI and Oyster Creek nuclear 
facilities. Licensee also requested Rohrer, Hibler & Replogle, Inc. 
(RHR), to assess operator attitudes at these same facilities. BETA 
issued its report, "A Review of Current and Projected Expenditures and 
Manpower Utilization for GPU Nuclear Corporation," on February 28, 
1983, and RHR issued "Priority Concerns of Licensed Nuclear Operators 
at TMI and Oyster Creek and Suggested Action Steps" on March 15, 
1983. At an April 1983 meeting with NRC regional personnel, Henry 
Hukill, Director of TMI-I, mentioned both reports as examples of posi
tive steps licensee had taken to improve the management of TMI-l. In 
response to the request of regional staff, Hukill provided copies of the 
two reports. Per HUkill's request, the reports were returned. A subse
quent regional staff request for the reports was honored as well, under 
the same condition - that they be returned when review was completed. 

In May 1983 during conference calls among regional and headquarters 
NRC staff (including legal counsel) and licensee officials and counsel, 
the NRC staff for the first time raised questions concerning the relevan
cy and materiality of the reports and licensee's corresponding obligation 
to make them public through the Board Notification process. Staff coun
sel urged that the documents be submitted to the parties in this proceed
ing and to us. But both licensee's management and counsel expressed 
reluctance in making the documents public. They asserted that the 
reports were not material to the matters under litigation and that they 
feared misinterpretation of them. Within a few days, however, licensee 
served the reports, along with letters from BETA and RHR clarifying 
the intended purpose of each. 

Subsequently, the NRC's Director of Nuclear Reactor Regulation 
(NRR) requested the Executive Legal Director (ELD) to provide a legal 
opinion on licensee's obligation to disclose the reports. The ELD 
concluded that licensee could "be considered to have failed to meet its 
duty to make Board notifications and its obligations under section 186 
[of the Atomic Energy Act, 42 U.S.C. § 2236, prohibiting material false 
statements to the agency] by failing to provide the BETA and RHR 
reports in a more timely fashion." Memorandum from Guy H. 
Cunningham, Ill, to Harold R. Denton (June 14, 1983), attached to 
Memorandum from William J. Dircks to the Commission (June 22, 
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1983).2 Consequently, 01 was asked to investigate this matter further. In 
the report for Case No. 1-83-013,01 found no deliberate attempt or con
scious decision by licensee to withhold the BETA and RHR reports from 
the NRC. 01 noted, however, that licensee officials remain confused 
concerning their obligations in this regard and that the responsibility for 
making such a decision within licensee's management structure is not 
clear. 01 Report No. 1-83-013 at 4. 

We have previously touched on both of the matters on which TMIA 
seeks reopening. TMIA earlier sought to reopen this record on, among 
other things, unspecified disclosures in the B& W trial record and the 
timeliness of licensee's disclosure of the BETA and RHR reports. In 
ALAB-738, supra note 2, 18 NRC at 197, we denied those requests, 
noting that it was premature to reopen the record on those items before 
the investigation of each was completed. We also noted that, when they 
were completed, TMIA could seek again to satisfy the requirements for 
reopening the record. TMIA has accepted that invitation through the 
filing now before us. 

II. DISCUSSION 

As we have had so much occasion to do lately, we set forth the three
part test for reopening a closed record: 

(I) Is the motion timely? (2) Does it address significant safety (or environmental) 
issues? (3) Might a different result have been reached had the newly proffered 
material been considered initially? 

Pacific Gas and Electric Co. (Diablo Canyon Nuclear Power Plant, Units 
1 and 2), ALAB-598, 11 NRC 876, 879 (980). Our focus here is on the 
last two criteria, the significance and outcome-determinative effect of 
the new information.3 

2 In opposing TMIA's motion here, the staff acknowledges its prior legal opinion in this regard, but 
argues that licensee's actions were not willful and thus do not renect negatively on its integrity. The 
starrs earlier legal opinion is all the more curious in light of its own continuing problem in submitting 
Board Notilications on a timely basis. For example, we recently received Board Notilication BN-84-109 
(June 5,1984), concerning the lindings ofa July /983 inspection ofTMI. 

We are also curious as to the status of the inquiry into the timeliness of licensee's disclosure of the 
Faegre & Benson Report. See Memorandum from William J. Dircks to the Commission (June 29, 
1983), attached to Letter from Jack R. Goldberg to Appeal Board (July 12, 1983); ALAB-738, 18 NRC 
177, 197 n.38 (1983). 
3 Licensee contests the timeliness of TMIA 's motion insofar as it seeks reopening on training. pointing 

OtIfthat some of the documents to which TMIA (and 01 Report No. Q-I-84-004) refers have been pub
:icly available for some time. The motion, however, is clearly tied to the recently released 01 report, as 

(Continued) 
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A. Training Irregularities 

The 01 report and supporting documents show what, by this time, 
should not be news to anyone - that there were significant 
shortcomings, to say the least, in licensee's training program before the 
1979 TMI-2 accident. Indeed, a fundamental assumption underlying the 
Commission's TMI-l shutdown order and this entire proceeding was 
that training, among other things, required special attention and 
improvement. See CLI-79-8, 10 NRC 141, 144-45 (1979); CLI-80-5, 11 
NRC 408 (1980). Thus, the adequacy of licensee's training program con
sumed an enormous amount of hearing time below. See ALAB-772, 
supra, 19 NRC at 1208. That inquiry, however, was directed primarily to 
post-accident improvements in that program, with a view toward 
determining licensee's ability to operate TMI-l safely in the future, 
should restart be authorized. This proceeding was not instituted to pro
vide a forum in which to litigate directly all possible errors of the past. 
/d. at 1206 n.7, 1212 n.15. 

The "new" information discussed in TMIA's motion and the 01 
report simply provides additional support for one of the underlying as
sumptions of this proceeding. It is redundant and, as such, its signifi
cance is questionable.4 It follows that it would not have likely affected 
the Licensing Board's decision on training - or, for that matter, ours in 
ALAB-772 - in any significant respect. 

To the extent that anything revealed by the 01 investigation might be 
construed as shedding new light on the adequacy of licensee's existing 
training program, we have already reopened the record on that score. 
Such matters can be pursued in accordance with the hearing we have 
outlined in ALAB-772, supra, 19 NRC at 1233-39. Insofar as the infor
mation contained in the 01 investigation report may indicate possible 
violations of NRC training regulations be/ore the TMI-2 accident, that 
would be an enforcement matter, which, as noted above, is beyond the 
scope of this particular proceeding. 

we suggested was appropriate in ALAB·738. supra, 18 NRC at 197. In that circumstance. we cannot dis· 
miss TMIA's motion as untimely. Neither licensee nor the stalT challenges the timeliness or the motion 
with respect to the BETA and RHR reports. 
4 Among the matters revealed by the OJ investigation were that classroom attendance was orten poor, 

there was inordinate delay in returning makeup material, and too little time was actually spent in the 
control room. OJ Report No. Q·I·84·004 at I. The hearing berore the Special Master showed that similar 
problems continued arter the accident. See gtntrally LBP·82·34B, 15 NRC 918, 1014·20 (n 238·251) 
(1982); LBP·82·56, 16 NRC 281, 355·66 (n 2321·2351) (982). 
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B. The BETA and RHR Reports 

It is important at the outset to stress what the precise issue is in this 
regard. TMIA does not argue that this proceeding be reopened on the 
basis of the substantive content of the BETA and RHR reports. Indeed, 
in ALAB-738, supra, 18 NRC at 198-99, we addressed that very issue. 

Given the limitations in both reports [as discussed above in ALAB-7381 and -
more important - the fact that the ground covered therein (including the 
criticisms) was well traversed at the hearing below. we are unable to conclude that 
any of the matter called to our attention might have made a dilTerence in the Licens
ing Board's decision. Further. we would not want to discourage any licensee from 
undertaking such reviews of its management and operations (and disclosing their 
results) for fear of reopening a closed record. Our perusal of the BET A Report. in 
particular. shows it to be an extremely useful document. upon which licensee can 
rely to improve its operation overall. 

There is no basis provided here for us to alter that view. 
Instead, TMIA contends that licensee's failure to submit the BETA 

and RHR reports earlier and without reluctance shows a lack of integrity 
on the part of licensee's management. The necessary predicate of such a 
conclusion, however, is that licensee was legally obligated to release the 
materials more promptly and "voluntarily" than it, in fact, did. We are 
unable to reach such a conclusion on the facts of this case. 

This legal obligation, as pertinent here, could arise from two sources. 
First, section 186a of the A tomic Energy Act provides: 

Any license may be revoked for any material false statement in the application or 
any statement of fact required under section 182. or because of conditions revealed 
by such application or statement of fact or any report. record. or inspection or other 
means which would warrant the Commission to refuse to grant a license on an origi
nal application .... 

42 U.S.C. § 2236a. In Virginia Electric and Power Co. (North Anna Power 
Station, Units 1 and 2), CLI-76-22, 4 NRC 480, 489 (1976), affd sub 
nom. Virginia Electric and Power Co. v. NRC, 571 F.2d 1289 (4th Cir. 
1978), the Commission held that this provision of the statute could be 
violated by omission as well as by an affirmative statement.s Second, we 
have long required parties to our proceedings to inform the adjudicatory 
boards and other parties of any new information that is "relevant and 
material to the matters being adjudicated." Duke Power Co. (William B. 

S The Commission recently released a policy statement. however. in which it announced that it is 
reconsidering its earlier views on what constitutes a material false statement. 49 Fed. Reg. 8583, 8584 
(1984). 
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McGuire Nuclear Station, Units 1 & 2), ALAB-143, 6 AEC 623, 625 
(1973). See also Tennessee Valley Authority (Browns Ferry Nuclear 
Plant, Units 1, 2 and 3), ALAB-677, 15 NRC 1387,1394 (1982).6 

There can be little doubt that both the BETA and RHR reports are of 
some relevance to the broad issue of licensee's management 
competence, as explored in this proceeding. See ALAB-772, supra, 19 
NRC at 1202-06. The BETA report considered licensee's management 
in many of the same areas as did the hearing below (e.g., maintenance), 
although from an efficiency, rather than a safety, perspective. The RHR 
report took up the matter of operator attitudes, an issue that arose partic
ularly in the reopened hearing on cheating. 

In North Anna, supra, 4 NRC at 487, the Commission defined 
"material" in the traditional evidentiary sense - i.e., whether it is 
"capable of influencing a decisionmaker, not whether the statement 
would, in fact, have been relied on." Whether either the BETA or RHR 
report can be properly characterized as material evidence is a question 
not readily answered.' In such cases of reasonable doubt, however, we 
have held - with regard to both the Board Notification obligation and 
section 186 - that the information should be disclosed for the board to 
decide its true worth. McGuire, supra, 6 AEC at 625 n.15; Midland, 
ALAB-691, supra note 6, 16 NRC at 914. . 

Thus, even though licensee disputed staff counsel's claim that the 
material should be submitted via a Board Notification, the proper course 
was to disclose the reports. That is exactly what licensee did, within a 
matter of days from being confronted squarely with the issue by the 
staff. The question then is whether licensee's expressed reluctance to do 

6 We recognize that, with respect to issues in adjudication, there exists some overlap in these 
obligations, inasmuch as both focus on the materiality of the new information. A review of our case 
precedents, however, shows that the "Board Notification obligation" of an applicant or a licensee seems 
to pertain more to mailers that could affect the course of the litigation, such as a change in the license 
application or an event that would moot or resolve some issue. Section 186a, on the other hand, is more 
onen invoked with regard to previously undisclosed information that appears to raise a serious safety or 
environmental question, contrary to an applicant's or a licensee's interest. Compar~ McGuire, supra 
(modification of applicant's. quality assurance organization), and Browns Ferry, supra (modification of 
application to store low level radioactive waste), with North Anna, supra (discovery of new seismic 
information), and Pacific Gas and Electric Co. (Diablo Canyon Nuclear Power Plant, Units I &. 2), 
CLI·82.I, IS NRC 22S (1982) (statements concerning independence of consultant performing seismic 
reverification program). See generally Consumers Power Co. (Midland Plant, Units I and 2), ALAB·69I, 
16 NRC 897, 912·13 (1982), review declined, CLI·83·2, 17 NRC 69 (1983); Duke Power Co. (Catawba 
Nuclear Station, Units I and 2), ALAB.3SS, 4 NRC 397, 406 n.26 (1976). 
'Both reports perhaps might have been "capable" of innuencing the Licensing Board to some degree 

at an early stage of this proceeding. But by the time the reports came into existence, much of the signifi· 
cant information contained in them, as we noted above in ALAB·738, was similar to or duplicative of 
that already generated in the hearing record. The reports were also limited in scope. See ALAB·738, 
supra, 18 NRC at 198. 
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so and failure to provide the reports even earlier constitute culpable 
conduct. We think not. 

As to the latter point, an applicant or a licensee is entitled to a rea
sonable period of time for internal corporate review of documents like 
reports prepared by outside consultants.8 Indeed, it is during such time 
that an applicant or a licensee should also review the document in the 
context of its reporting responsibilities. The time during which licensee 
reviewed the RHR and rather comprehensive BETA reports, before any 
mention or disclosure of them to the NRC, is in our view such a rea
sonable time.9 

We also believe that an applicant or a licensee - indeed, any party -
has a right to assert a reasonable position as to any claimed obligation -
including the disclosure of ostensibly material information. Nothing in 
the 01 report or its underlying documents gives us a reasonable basis 
upon which to doubt licensee's motives in openly resisting for a limited 
time the full public disclosure of the BETA and RHR reports. See 
Midland, CLI-83-2, supra note 6, 17 NRC at 70 (deliberate planning to 
make material false statement, even where not carried to fruition, would 
be evidence of bad character). Licensee explained its reluctance to the 
staff but eventually and promptly (by any standard) disclosed the 
material. The fact that licensee may still disagree in principle as to the 
scope of its obligation to disclose cannot reasonably outweigh licensee's 
actions here. Nor should it be overlooked that it was the current Direc
tor of TMI-1 who initially and voluntarily revealed the documents' exis
tence to NRC regional personnel. 

This situation bears a strong resemblance to that confronting the Com
mission in United States Department of Energy (Clinch River Breeder 
Reactor Plant), CLI-82-22, 16 NRC 405 (1982). There the Commission 
stated: 

the Applicants on May 9, 1977 informed the staff of their objections with regard to 
providing the information and the format of the response; that the staff in a May 
27, 1977 letter to the Applicants adhered to its position on the need for information 
and for it to be in the format requested; and that eventually the Applicants provided 
the answers to the stairs questions. 

8 The obvious exceptions are for reports and the like that could have an immediate effect on matters 
currently being pursued at hearing. or that disclose possible serious safety or environmental problems 
requiring immediate attention. An applicant or a licensee is obliged to report the latter to the NRC staff 
without delay. pursuant to myriad regulatory requirements. See. t.g., 10 C.F.R. § 50.72. 
9 We note 01'5 finding that licensee remains confused as to its responsibilities In this regard. Ste 01 

Report No. 1·83-013 at 4. To avoid such problems In the future. we urge licensee to establish some 
means for Inhouse review of similar reports and studies for reportability. perhaps within its law 
department. 
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These documents demonstrate that there is no foundation for Petitioners' allega
tion that the Applicants intended to conceal information. Rather, the documents 
show that the Applicants objected to, but finally acceded to, the NRC's request for 
information and the requested format. We find nothing here that warrants further 
inquiry or other action. 

Jd. at 408 (footnotes omitted). We believe that the same reasoning per
tains here. We therefore find no' improper action by licensee with regard 
to the reporting of the BETA and RHR studies and, accordingly, no 
basis for reopening the record on that count. 

TMIA's motion to reopen the record on (1) licensee's past training 
irregularities, and (2) the timeliness. of licensee's submission of the 
BETA and RHR reports, is denied. lo 

It is so ORDERED. 

FOR THE APPEAL BOARD 

C. Jean Shoemaker 
Secretary to the 

Appeal Board 

10 TMIA complains about the adequacy of the 01 investigations. Given the bases for our denial of the 
motion, however, the adequacy vel non of those investigations is not a controlling factor. 
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Determining that the standards to reopen the record have not been 
satisfied, the Appeal Board denies the motions of joint intervenors to 
reopen the record in this operating license proceeding on the issues of 
design quality assurance, construction quality assurance, and the appli
cant's character and competence to operate the Diablo Canyon facility. 

RULES OF PRACTICE: REOPENING OF RECORD 

The proponent of a motion to reopen a closed record must satisfy a 
three-part test: the motion must be timely, addressed to a significant 
safety or environmental issue, and establish that a different result would 
have been reached initially had the material submitted in support of the 
motion been considered. Pacific Gas and Electric Co. (Diablo Canyon 
Nuclear Power Plant, Units 1 and 2), ALAB-756, 18 NRC 1340, 1344 
(1983). See also Vermont Yankee Nuclear Power Corp. (Vermont Yankee 
Nuclear Power Station), ALAB-138, 6 AEC 520, 523 (1973); Georgia 
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Power Co. (Alvin W. Vogtle Nuclear Plant, Units 1 and 2), ALAB-291, 
2 NRC 404, 409 (I 975); Northern Indiana Public Service Co. (Bailly 
Generating Station, Nuclear-I), ALAB-227, 8 AEC 416,418 (1974). 

RULES OF PRACTICE: REOPENING OF RECORD 
(TIMELINESS) 

For a reopening motion to be timely presented, the movant must 
show that the issue sought to be raised could not have been raised 
earlier. Vermont Yankee Nuclear Power Corp. (Vermont Yankee Nuclear 
Power Station), ALAB-138, 6 AEC 520, 523 (1973). See Detroit Edison 
Co. (Enrico Fermi Atomic Power Plant, Unit 2), ALAB-707, 16 NRC 
1760, 1764-65 (1982). 

RULES OF PRACTICE: REOPENING OF RECORD 
(SIGNIFICANT SAFETY ISSUE) 

In order for new evidence of asserted (design or construction) quality 
assurance deficiencies to raise a significant safety issue for the purpose 
of. reopening a record, the evidence must establish that uncorrected 
errors endanger safe plant operation, or that there has been a breakdown 
of the quality assurance program sufficient to raise legitimate doubt as to 
the plant's capability of being operated safely. Diablo Canyon, 
ALAB-756, supra, 18 NRC at 1345. 

RULES OF PRACTICE: REOPENING OF RECORD 
(SPECIFICITY) 

At a minimum, the new material in support of a motion to reopen 
must be set forth with a degree of particularity in excess of the basis and 
specificity requirements contained in 10 C.F.R. 2.714(b) for admissible 
contentions. 

RULES OF PRACTICE: REOPENING OF RECORD 
(DETERMINATIVE EFFECT OF EVIDENCE) 

To satisfy the requirement that new evidence must be capable of af
fecting a previous decision, the proponent of a motion to reopen must 
submit evidence that is relevant, material, and reliable in support of the 
motion. Embodied in this requirement is the notion that evidence pre
sented in affidavit form must be given by competent individuals with 
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knowledge of the facts or by experts in the disciplines appropriate to the 
issues raised. 

RULES OF PRACTICE: REOPENING OF RECORD (NATURE 
OF SUPPORTING EVIDENCE) 

Because the competence (or even the existence) of unidentified indi
viduals is impossible to determine, statements of anonymous persons -
so-called anonymous affidavits - cannot be considered as evidence to 
support a motion to reopen a closed record. 

APPEARANCES 

Joel R. Reynolds, John R. Phillips and Eric Havian, Los Angeles, 
California, and David S. Fleischaker, Oklahoma City, 
Oklahoma, for the San Luis Obispo Mothers for Peace, et al., 
joint intervenors. 

Robert Ohlback, Philip A. Crane, Jr., Richard F. Locke and Dan G. 
Lubbock, San Francisco, California, and Arthur C. Gehr, Bruce 
Norton and Thomas A. Scarduzio, Jr., Phoenix, Arizona, for 
Pacific Gas and Electric Company, applicant. 

Joseph Rutberg, Henry J. McGurren and Lawrence J. Chandler, for 
the Nuclear Regulatory Commission staff. 

MEMORANDUM AND ORDER 

1. On March 20, 1984, we issued ALAB-763 containing our findings 
of fact and conclusions of law with respect to the adequacy of the appli
cant's current design quality assurance program and the sufficiency of its 
design verification efforts to establish the efficacy of the design of the 
Diablo Canyon facility} The operating license proceeding had been re
opened on the motion of the joint intervenors,2 and the trial of the 

119 NRC 571. 
2 In addition, the Governor of California filed a motion to reopen the record on the issue of the adequa

cy of the applicant's design quality assurance program and that motion was also granted. 
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issues involved consumed fifteen hearing days. In ALAB-763, we 
concluded that 

!t]he applicant's verification efforts provide adequate confidence that the Unit 1 
safety-related structures, systems and components are designed to perform satisfac
torily in service and that any significant design deficiencies in that facility resulting 
from defects in the applicant's design quality assurance program have been 
remedied. Accordingly, we conclude that there is reasonable assurance that the 
facility can be operated without endangering the health and safety of the public. As 
a result, the license authorization previously granted .•• remains in effect .... 3 

Previously in ALAB-756, issued December 19, 1983,4 we detailed the 
reasons underlying our earlier order denying, after four days of hearing, 
the joint intervenors' motion to reopen the record on the issue of the as
serted inadequacy of the applicant's construction quality assurance 
program.s In denying that motion, we found that the joint intervenors 
had failed to present new evidence of a significant safety issue.6 

We now have before us two additional motions of the joint intervenors 
to reopen the record in the Diablo Canyon operating license proceeding. 
The first, filed February 14, 1984, again seeks to reopen on the issue of 
the adequacy of the applicant's design quality assurance program.7 The 
second, filed February 22, 1984, seeks to reopen on the issues of the ad
equacy of the applicant's construction quality assurance program and the 
applicant's character and competence. Both motions are accompanied by 
the affidavits of several individuals currently working, or previously 
employed, at the Diablo Canyon facility. The affidavits and supplemen
tary documentary exhibits fill hundreds of pages and set forth, by the 
joint intervenors' count, some 200 charges of purported inadequacies in 
the design, construction, or quality assurance practices at the plant. 

319 NRC at 619. 
418 NRC 1340. 
S See Order of October 24, 1983 (unpublished). 
6 ALAB-756, supra. 18 NRC at 1354·55. 
7 The joint intervenors' motion is phrased in the alternative. They first endeavor to augment the evi

dentiary hearing record of the reopened design quality assurance proceeding with the materials accom
panying the motion. Alternatively, they seek to reopen the record for further hearing. The joint interve
nors attempt to augment the hearing record based on a colloquy between applicant's counsel and us at 
the end of the evidentiary hearing concerning the formal closing of the record. See Tr. 0-3246. They 
have misapprehended the import of those remarks. Our comment was intended to accommodate, as a 
matter of administrative convenience, such matters 85 a party's belated motion to admit an exhibit that 
had been marked for identification at trial but, through an oversight, had not been moved into 
evidence. We did not (and could not properly) provide for the wholesale augmentation of the evidenti
ary record now sought by the joint intervenors. Supplementing the record with the materials prolTered 
by the Joint intervenors would require, at a minimum, the consent of all parties. Accordingly, the 
motion to augment the record is denied and we shall treat the motion solely as one to reopen the record. 
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Further, the joint intervenors supplemented each reopening motion 
with additional material after the motions were filed. 8 

The applicant and the NRC staff filed lengthy responses opposing 
both reopening motions.9 The responses contain numerous detailed af
fidavits and voluminous documentary materials addressing the allega
tions in the joint intervenors' filings. Thereafter, the joint intervenors 
filed a reply to the applicant's response to the motion concerning design 
quality assurance,1O and then filed a second supplement to that motion \I 
to which both the applicant and the staff responded. 12 By order of May 
23, 1984, we provided the joint intervenors with an opportunity to reply 
to the applicant's and the staff's final responses to both motions. 13 The 
order stated that any reply must be accompanied by the affidavits of 
qualified individuals and clearly establish, for the matters raised by the 
joint intervenors' filings, why the responses of the applicant and the 
staff are insufficient. It also indicated that the joint intervenors must 
demonstrate the significance to plant safety of their assertions as well as 
identify each remaining issue of disputed material fact with regard to 
their charges. The joint intervenors filed their reply on June 12. 

2. Our earlier decision denying joint intervenors' motion to reopen 
the record on the issue of the adequacy of the applicant's construction 
quality assurance program reiterated the three-pronged standard the 
proponent of a reopening motion must satisfy: 

"ltlhe motion must be both timely presented and addressed to a significant safety 
or environmental issue. Vermont Yankee Nuclear Power Corp. (Vermont Yankee 
Nuclear Power Station), ALAB·138, 6 AEC 520, 523 (973); .•. Georgia Power Co. 
(Alvin W. Vogtle Nuclear Plant, Units I and 2), ALAB·29I, 2 NRC 404, 409 

8 S~~ Joint Intervenors' Supplement to February 14, 1984 Motion to Augment or, in the Alternative, 
to Reopen Ihe Record (March I, 1984); Joint Intervenors' Supplement 10 February 22, 1984 Motion 10 
Reopen the Record on the Issues of Construction Quality Assurance and Licensee Character and 
Competence (March 3, 1984). 
9 Su Pacific Gas and Electric Company's Answer in Opposition to Joint Intervenors' Motion to Aug· 

ment or, in the Alternative. to Reopen the Record (March 6.1984); NRC Stairs Answer to Joint Inler· 
venors' Motion to Augment or, in the Alternative, to Reopen the Record (March IS, 1984); Pacific 
Gas and Electric Company's Answer in Opposition to Joint Intervenors' Motion to Reopen the Record 
on the Issue of Construction Quality Assurance and Licensee Character and Competence (March 19, 
1984); NRC Stairs Answer to Joint Intervenors' Motion to Reopen the Record on Construction Quality 
Assurance and Licensee Character and Competence (April I 1,1984). 
10 S~~ Joint Intervenors' Reply to Answer of Pacific Gas and Electric Company to Motion to Augment 
or, in the Alternative, to Reopen the Record (March IS, 1984). 
II S~~ Joint Intervenors' Supplement to Motion to Augment or, in the Alternative, to Reopen the 
Record (April 6, 1984). • 
12 Se~ Answer of Pacific Gas and Electric Company to Joint Intervenors' Supplement to Motion to Aug· 
ment or, in Ihe Alternative, to Reopen the Record (April 23, 1984); NRC Starr Response to Joint Inter· 
venors' Supplement to Motion to Augment, or in the Alternative. to Reopen the Record (April 25, 
1984). 
13 S~~ Order of May 23,1984 (unpublished). 
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(1975). Beyond that, it must be established that 'a different result would have been 
reached initially had !the material submitted in support of the motion) been 
considered.' Northern Indiana Public Service Co. (Bailly Generating Station, 
Nuclear-I), ALAB-227, 8 AEC 416, 418 (1974)."14 

We previously have held that, for a reopening motion to be timely 
presented, the movant must show that the issue sought to be raised 
could not have been raised earlier. IS In ALAB-756, we highlighted what 
constitutes a "significant safety issue" for motions predicated on asserted 
deficiencies in a construction quality assurance program. We stated 
there that -

perfection in plant construction and the facility ... quality assurance program is not 
a precondition for a license under either the Atomic Energy Act or the Commis
sion's regulations. What is required. instead is reasonable assurance that the plant, 
as built, can and will be operated without endangering the public health and 
safety .... 

. . • In order for new evidence to raise a "significant safety issue" for purposes of 
reopening the record, it must establish either that uncorrected •.• errors endanger 
safe plant operation, or that there has been a breakdown of the quality assurance 
program sufficient to raise legitimate doubt as to the plant's capability of being 
operated safely .••• 16 

Although the focus of ALAB-756 was a motion to reopen on the issue 
of construction quality assurance, what we said there is equally applicable 
to reopening motions directed to the issue of design quality assurance. 

Further, the Commission has emphasized in this very proceeding that 
the proponent of a reopening motion must present" 'significant new evi
dence ... that materially affects the decision,' " not "bare allegations or 
simple submission of new contentions. "17 At a minimum, therefore, the 
new material in support of a motion to reopen must be set forth with a 
degree of particularity in excess of the basis and specificity requirements 
contained in 10 C.F.R. 2.714(b) for admissible contentions. Such sup
porting information must be more than mere allegations; it must be tan
tamount to evidence. And, if such evidence is to affect materially the 
previous decision (as required by the Commission), it must possess the 
attributes set forth.in 10 C.F.R. 2.743(c) defining admissible evidence 

14 ALAB.756, supra, 18 NRC at 1344. 
IS Vermont Yankee Nuclear Power Corp. (Vermont Yankee Nuclear Power Station), ALAB·138, 6 AEC 
520, 523 (1973). See Detroit Edison Co. (Enrico Fermi Atomic Power Plant, Unit 2), ALAB·707, 16 
NRC 1760, 1764·65 (\982). 
16 ALAB.756, supra, 18 NRC at 1345 (citations omitted). 
17 eLl.81.S, 13 NRC 361, 362·63 (1981). 
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for adjudicatory proceedings. Specifically, the new evidence supporting 
the motion must be "relevant, material, and reliable. "18 

The joint intervenors' new motions to reopen on the issues of the ade
quacy of the applicant's design and construction quality assurance 
programs, like their earlier motion denied in ALAB-756, fail to meet 
these standards. We have carefully examined each of the joint interve
nors' charges with their supporting materials and the responses of the ap
plicant and the staff. Our scrutiny of the motions leads us to conclude 
that the joint intervenors have failed to present new evidence of any sig
nificant safety issue that could have an effect on the outcome of the 
licensing proceeding. 19 Among other things, the movants have not pre
sented evidence that establishes uncorrected design or construction 
errors that endanger safe plant operation. Nor have they demonstrated 
that there has been a breakdown of the applicant's quality assurance pro
gram that raises legitimate doubt that the facility can operate safely.20 

18 In other words, only facts raising a significant safety issue, not conjecture or speculation, can support 
a reopening motion. The facts must be relevant to the proposition they support, and probative of the 
safety issue presented. General statements are of no value. Similarly, although hearsay may be admissi· 
ble in NRC proceedings, it must be shown to be reliable if it is to be considered as support for the 
motion. 

Also embodied in the reliability requirement of 10 C.F.R. 2.743(c) is the notion that evidence pre
sented in affidavit form must be given by competent individuals with knowledge of the facts or experts 
in the disciplines appropriate to the issues raised. Because the competence (or even the existence) of 
unidentified individuals is impossible to determine, statements of anonymous persons - so-called 
anonymous affidavits - cannot be considered as evidence to support a motion. For adjudicatory 
proceedings, In caml'ra filings and requests for protective orders are available in appropriate circum
stances to protect the legitimate interests of a party or other person. This situation should be contrasted 
to the starrs responsibilities outside the adjudicatory arena where even anonymous charges receive 
attention. The staIT has, in fact, investigated a vast number of such allegations with respect to Diablo 
Canyon. 
19The joint intervenors' reply to the applicant and staIT responses filed pursuant to our May 23,1984 
order was accompanied by numerous supporting affidavits. Despite our instruction that the reply address 
why the responses of the applicant and staIT are insufficient for "I'ach maltl'r raisl'd ••• [or) assl'rtl'd." the 
joint intervenors' reply "doles) not individually address all of .•• the matters raised." Reply at 5. 
Further, in some instances, the reply raises entirely new issues. Although joint intervenors indicate that 
they had insufficient time to comply with our order, no request for an extension of time was filed. In 
any event, the joint intervenors concede that "few [of the noted) deficiencies will be demonstrably 
'significant' if considered individually." Reply at 6. The movants are apparently content, therefore, to 
rely on the cumulative significance of the numerous purported deficiencies, none of which individually 
has been shown to be safety significant. 
20 For example, a number of the allegations focus on deficiencies in the methodology, practices, and 
quality assurance associated with the computer design of small bore (Jess than 2" diameter) pipe 
supports. The staIT also found the number of errors occurring in this type of calculation to be higher 
than expected (NRC Stairs Answer to Joint Intervenors' Motion to Augment or in the Alternative, to 
Reopen the Record (March 15, 1984), Knight Affidavit at 14). A staIT-imposed license condition re
quired the applicant to redo all computer-based small bore pipe support calculations - including addi
tional physical eITects not addressed in the original analyses. Transcript of May 9, 19B4 Meeting between 
NRC staIT and applicant at 15-23,247. We note that the result of this program, with the reanalysis of all 
but 15 of 357 supports completed, shows that all of the supports meet design criteria, and no modifica
tions are necessary. Letter from J. Schuyler to D. Eisenhut (June II, 1984) (DCL-84-223), attachment 
at 1-5. Thus, errors in the small bore pipe support computer calculations, though numerous, have had 
no eITect on the design adequacy of the supports. 
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Moreover, our searching review of the motions reveals nothing that 
causes us to question the continuing validity of the conclusions we 
reached in ALAB-756 and ALAB-763 - conclusions that followed ex
tensive evidentiary explorations of construction and design quality assur
ance at Diablo Canyon. For these reasons, the motion to reopen on the 
issue of the applicant's design quality assurance program is denied and, 
with the reservation discussed in note 21, the motion to reopen on the 
issue of the applicant's construction quality assurance program is also 
denied.21 

As previously indicated, the number of diverse allegations of purport
ed deficiencies contained in the joint intervenors' motions is very large. 
Even discounting the substantial repetition in the two motions, the af
fidavits and other document~ry materials proffered as new evidence in 
support of the movants' charges are extensive.22 When the applicant and 
staff responses and supporting materials are added to the joint interve
nors' filings, the papers run well over a thousand pages. Individual treat
ment of each of the movants' varied charges - matters that do not 
readily lend themselves to being grouped together - would consume 
many pages but have no practical precedential value. Such a decision 
would add little of consequence to the 'already expansive administrative 
record of this proceeding. 

21 We reserve ruling on one matter raised by the joint intervenors' reopening motion on the issue of 
construction quality assurance until we receive further information from the applicant. In its February 
22, 1984 mOlion at page 12, the joint intervenors charge that the applicant improperly used, as studs for 
the containment liner, A307 hardware bolts with the heads removed. According to an affidavit accom· 
panying the applicant's response, the use of such bolts was permissible. Pacific Gas and Electric Compa· 
ny's Answer in Opposition to Joint Intervenors' Motion to Reopen the Record on the Issue ofConstruc· 
tion Quality Assurance and Licensee Character and Competence, supra note 9, Attachment C at 12·13. 
As an exhibit to their June 12, 1984 reply, the joint intervenors have attached a May 31, 1984 Pullman 
Power Products "Interoffice Correspondence" memorandum dealing with this issue. That memorandum 
is addressed to "Distribution" from "H. Karner" and concerns the subject of "Accrptable Stud Materials 
lor Carbon Steel Welding (Ref; DR 5891)." The memorandum states, Inter alia. that "(A·307 bolts with 
the heads removed are NOT acceptable)," and is signed by Harold W. Karner, QA/QC Manager. 

The applicant shall inform us by July 6. 1984 why, in the words of the Pullman memorandum, A·307 
bolts with the heads removed are not acceptable. The applicant's explanation shall be accompanied by 
appropriate affidavits of qualified experts and shall address the movants' charge, the applicant's prior reo 
sponse to that charge, and the recent Pullman memorandum. 
22 Not only does some of the same material accompany both motions, there is substantial repetition 
within the supporting materials accompanying each of the joint intervenors' motions. Additionally, the 
material purportedly supporting each motion is lumped together in a manner that lacks esse.ntial 
organization. Further, some of this material consists of anonymous statements. See note 18, supra. The 
movants have also included in their filings considerable material that is irrelevant and immaterial to 
many of their claims. Thus, the unorganized nature of the supporting material, combined with the mas· 
sive amount of irrelevant matter in movants' filings, has made our task of analyzing joint intervenors' 
claims extremely time-consuming and difficult. Indeed, the very nature and manner of presentation of 
the joint intervenors' filings provide grounds for denying the motion. Rather than follow that course, we 
have painstakingly plowed through all of movants' papers. If we have missed some pertinent fact buried 
in the midst of their filings, the movants should not now be heard to complain: the movants failed to 
separate the wheat from the chaIT and to present the material in an organized and persuasive manner. 
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3. The joint intervenors' second reopening motion (dated February 
22, 1984) also seeks to reopen the record on the issue of the applicant's 
"demonstrated lack of corporate character and competence ... to 
manage and operate the Diablo Canyon project. "23 In support of this por
tion of their motion, the joint intervenors recite a number of instances 
of purported applicant misconduct dating from 1967 to mid-1983. They 
claim that these historical examples demonstrate the applicant's deficient 
character and lack of competence to design, construct, and operate the 
facility. 

To these historical examples, the joint intervenors add a lengthy list 
of alleged deficiencies in the applicant's design and construction quality 
assurance programs from their most' recent motions to reopen the 
record. They argue that these new charges and supporting materials, 
combined with their previously recited historical evidence, in effect, 
create a pattern and practice of deficient character and incompetence on 
the part of the applicant that constitute significant new evidence to sup
port reopening the record on this issue. 

The joint intervenors' motion to reopen the record on the issue of the 
applicant's character and competence is denied. The movants' ,historical 
examples of alleged applicant misconduct are not timely presented. 
Moreover, the movants' new list of purported deficiencies fails to pre
sent evidence of a significant safety issue that could have an effect on 
the outcome of the proceeding. 

The past incidents of alleged applicant misconduct relied upon by the 
joint intervenors occurred too long ago to be properly considered in a 
motion to reopen the record without a showing why this issue could not 
have been raised earlier. No such showing has even been attempted by 
the movants. Nor can the tardy presentation of these historical examples 
be saved by bootstrapping them to a series of more recent charges. 
Indeed, all of the movants' examples are matters of public record and 
most of them have been used previously by the movants to support ear-

, lier reopening motions on other issues, or have been used already as evi
dence in the Diablo Canyon operating license proceeding.24 Moreover, 

23 Joint Intervenors' Motion to Reopen the Record on the Issues of Construction Quality Assurance and 
Licensee Character and Competence at 1. 
24 Two of the major historical examples relied upon by the joint intervenors involve claims that the ap
plicant failed to conduct adequate geological studies resulting in an improperly located Diablo Canyon 
facility, and the applicant's poor management practices and policies led to the alleged inadequate rede
sign of the facility. We note, however, that these items have been thoroughly aired in these 
proceedings. The early geologic studies are treated in LBP-79-26, 10 NRC 453 (1979) and ALAB-644, 
13 NRC 903 (1981). Similarly, management's involvement in the seismic redesign of the Diablo 
Canyon facility following the discovery of the Hosgri fault is dealt with in ALAB-763, supra. 19 NRC at 
612-13. 
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taken in proper context, none of these historical examples, singularly or 
in combination, establishes that the applicant's character and compe
tence are insufficient to design, construct and operate the Diablo 
Canyon facility. Similarly, the joint intervenors' new charges of quality 
assurance program deficiencies do not establish that the applicant lacks 
the requisite character and ,competence to operate the plant. As we have 
already indicated, none of the new charges raises a significant safety 
issue. 

For the foregoing reasons, the joint intervenors' motions to reopen 
the record, with one reservation,2S are denied. 

It is so ORDERED. 

2S See note 21. supra. 

FOR THE APPEAL BOARD 

C. Jean Shoemaker 
Secretary to the 

Appeal Board 
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UNITED STATES OF AMERICA 
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ORDER 

Docket Nos. 50·275·0L 
50·323·0L 

August 8, 1984 

On June 28, 1984, we denied, with one exception, the joint interve
nors' motion to reopen the record in the Diablo Canyon operating 
license proceeding on the issue of the adequacy of the applicant's con
struction quality assurance program. See ALAB-77S, 19 NRC 1361. We 
reserved ruling on the joint intervenors' allegations that the applicant 
improperly used A307 hardware bolts with the heads removed as studs 
for the containment liner and ordered the applicant to provide us with 
certain additional information on this matter. We have now received 
that information. 

Having reviewed the joint intervenors' motion and supporting 
material, the applicant's and NRC staff's answers, and the applicant's 
most recent filing in ·response to our order, we deny the reopening 
motion with respect to this matter as well. The joint intervenors' allega
tion concerning the studs used for the containment liner (singularly or 
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in combination with the other charges raised in the reopening motion) 
does not present new evidence of a significant safety issue that could 
have an effect on the outcome of the licensing proceeding. The motion 
is therefore denied. 

It is so ORDERED. 

FOR THE APPEAL BOARD 

C. Jean Shoemaker 
Secretary to the 

Appeal Board 
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Upon the appeals of the applicant and the NRC staff, the Appeal 
Board vacates the condition on the Licensing Board's authorization of a 
full power operating license for the Diablo Canyon facility that the staff 
first must obtain the "final" findings of the Federal Emergency Manage
ment Agency (FEMA) on the adequacy of state offsite emergency re
sponse plans. The Appeal Board rules that the interim findings on the 
adequacy of the state plan presented by a FEMA expert witness at the 
hearing fully satisfy the requirements of the Commission's regulations. 

EMERGENCY PLANNING: FEMA FINDINGS (NEED FOR 
FINAL FINDINGS) 

The Commission's regulations do not require the staff to obtain from 
FEMA "final" findings of the adequacy of state offsite response plans 
before a full power operating license can issue. See Southern California 
Edison Co. (San Onofre Nuclear Generating Station, Units 2 and 3), 
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ALAB-717, 17 NRC 346,380 (1983); Cincinnati Gas & Electric Co. 
(Wm. H. Zimmer Nuclear Power Station, Unit No. 0, ALAB-727, 17 
NRC 760, 775 (1983); Detroit Edison Co. (Enrico Fermi Atomic Power 
Plant, Unit 2), ALAB-730, 17 NRC 1057, 1066 (1983). Rather, prelimi
nary FEMA reviews and interim findings presented by FEMA witnesses 
at licensing hearings are sufficient as long as such information permits 
the Licensing Board to conclude that offsite emergency preparedness 
provides reasonable assurance that adequate protective measures can 
and will be taken in the event of a radiological emergency. 10 C.F.R. 
50.47(a)(0. See San Onofre, supra, 17 NRC at 38 n.57; Zimmer, supra, 
17 NRC at 775 n.20. 

EMERGENCY PLANNING: FEMA FINDINGS 

With respect to the adequacy of offsite emergency capabilities, the 
NRC must base its finding on a review of FEMA findings and determi
nations as to whether state and local emergency plans are adequate and 
whether there is reasonable assurance that they can be implemented. 10 
C.F.R. 50.47(a)(2). In any Commission licensing proceeding, a FEMA 
finding constitutes a rebuttable presumption of adequacy and ability to 
implement. Id. 

APPEARANCES 

Joel R. Reynolds and John R. Phillips, Los Angeles, California, and 
David S. Fleischaker, Oklahoma City, Oklahoma, for the San 
Luis Obispo Mothers for Peace, et al., joint intervenors. 

Byron S. Georgiou, Sacramento, California, and Herbert H. Brown and 
Lawrence Coe Lanpher, Washington, D.C., for Edmund G. 
Brown, Jr., (former) Governor of the State ofCalifornia. t 

Malcolm H. Furbush, Robert Ohlbach, Philip A. Crane, Jr., and 
Richard F. Locke, San Francisco, California, and Arthur C. 
Gehr and Bruce Norton, Phoenix, Arizona, for Pacific Gas and 
Electric Company, applicant. 

t Since the briefing of the issues decided in this opinion, George Deukmejian has assumed the office of 
Governor. Pursuant to Governor Deukmejian's request, he has been substituted for Governor Brown as 
the representative of the State of California. The Allorney General of the State of California is now rep
resenting Governor Deukmejian. 
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Donald F. HasselI, Sherwin E. Turk and Lawrence J. Chandler for 
the Nuclear Regulatory Commission staff. 

DECISION 

On August 31, 1982, the Licensing Board issued an initial decision2 

authorizing a full power operating license to Pacific Gas and Electric 
Company for the Diablo Canyon facility.3 All parties to the operating 
license proceeding filed exceptions to the initial decision. In this 
decision, we deal with the appeals of the applicant and the NRC staff. In 
a subsequent decision, we will determine the appeals of the joint interve
nors and the Governor of California. 

I. 

A. Among the issues litigated before the Licensing Board was the 
joint intervenors' contention challenging the adequacy of emergency re
sponse planning for the Diablo Canyon facility. Following an evidentiary 
hearing on this and other. issues, the Board issued its decision4 

concluding, inter alia, that emergency plans and preparedness for Diablo 
Canyon complied with the Commission's regulations.s The Board further 
found that onsite and offsite emergency preparedness for Diablo Canyon 
provides "reasonable assurance that adequate protective measures can 
and will be taken in the event of a radiological emergency" and conclud
ed that the activities authorized by the license can be conducted without 
endangering the health and safety of the public.6 The Board, however, 
also placed a number of conditions on its license authorization. In 
particular, it required that the staff "secure FEMA [Federal Emergency 

2 LBP.82.70, 16 NRC 756. 
3 The most recent twists in the extended tale of the Diablo Canyon facility, including the authorization 

of the low power license, license suspension, and reopening of the proceeding, are recounted in 
ALAB-728, 17 NRC 777 (983), and ALAB-763, 19 NRC S7I (984). 
4 The Board's initial decision consists of essentially two parts. The lirst is a lengthy "opinion" discuss· 

ing the issues, the evidence, and the Board's resolution of the issues. LBP-82-70, supra, 16 NRC at 
759-98. The second is an equally lengthy listing of "lindings of fact" and "conclusions of law" largely 
repetitious of what the Board already stated in the lirst part of its decision. Id. at 798-855. Besides being 
exceedingly time-consuming for both the writers and the readers, this format holds the potential for 
creating internal inconsistencies within the four corners of the decision. To some extent that has oc· 
curred here. 
Sid. at 797-98. 
61d. at 761, 854. 
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Management Agency] findings on the adequacy of the State [of 
California] Emergency Response Plan."7 

After the issuance of LBP-82-70, the applicant sought clarification of 
the decision from the Licensing Board.8 The applicant's motion pointed 
out that the decision included explicit conclusions of law regarding the 
adequacy of onsile emergency response plans and preparedness9 but that 
the Board had not made similar explicit conclusions of law exclusively 
concerning offsite plans and preparedness. In response to the applicant's 
motion, the Board stated that such conclusions of law were already 
implicit in its decision. Nevertheless, it added a specific conclusion 
regarding the adequacy of offsite plans and preparedness. 10 

Similarly, the staff, joined by the applicant, sought clarification from 
the Licensing Board of the condition on license authorization that the 
staff obtain FEMA findings on the adequacy of the state plan. 1I The 
staffs motion stressed that the hearing record already contained the 
necessary FEMA findings called for by the Commission's regulations 
concerning the adequacy of local and state emergency response plans 
and, therefore, nothing more was required. The Board rejected the 
staff's position in an order stating that 

[w]hile there is reasonable assurance on the record that the State plan is substantial-. 
Iy completed, Section 50.47 explicitly requires FEMA findings of adequacy before 
an operating license may issue. The record does not contain such findings. The 
Board has concluded that the interim findings of FEMA do not meet that 
requirement.12 

B. Both the applicant and the staff have appealed the Licensing 
Board's imposition of this condition. They first argue, in effect, that 
there is only one internally consistent interpretation of those portions of 
the Board's initial decision dealing with the adequacy of the State of Cali
fornia Emergency Response Plan and the Board's subsequent order 
rejecting the staff's motion for clarification: I.e., the "findings" that the 
Board states the staff must obtain from FEMA can mean only FEMA's 

7/d. at 8S4. 
8 Set Motion for Clarilication of the Licensing Board's Initial Decision dated August 31, 1982 

(September 24, 1982). 
9 See LBP-82-70, supra, 16 NRC at 853. 

10 See Memorandum in Response to PG&E's Motion for Clarification of the Licensing Board's Initial 
Decision Dated August 31, 1982 (October 26,1982) (unpublished). 
II See Motion for Clarilication of the Licensing Board's Initial Decision Dated August 31, 1982 
(September 17, 1982). 
12 LBP-82-8S, 16 NRC 1187, 1187-88 (1982). The Board went on to state that "ltlhe fact isthattestimo
ny in the record shows that a FEMA review was to take place in July of this year, subsequent to the 
hearing." Id. at 1188. . 
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"final" or "formal" findings -' so-called Part 350 findings - which are 
made by that agency after it has conducted its formal review of local and 
state offsite plans pursuant to the procedures set forth in FEMA's 
regulations, 44 C.F.R. Part 350. The applicant and the staff argue that 
such final FEMA findings are not required by the Commission's 
regulations, 10 C.F.R. 50.47, and that interim FEMA findings are 
sufficient. 13 Further, they assert that the Board's condition is violative of 
the procedures for litigating the adequacy of offsite emergency response 
plans adopted by the Commission in a Memorandum of Understanding 
with FEMA.14 

On the other hand, the joint intervenors and the Governor assert that 
the language of the Commission's regulations must be given a more lit
eral interpretation. They argue that the regulations proscribe the authori
zation of any license until (1) the complete' state and local offsite 
emergency response plans have been submitted to FEMA, (2) the 
FEMA review process has been completed and FEMA has issued its 
final, formal findings on the adequacy of the offsite plans and (3) the 
parties to any licensing proceeding have been given a meaningful oppor
tunity to rebut the final FEMA findings.' Thus, they assert that, although 
the Licensing Board was correct in conditioning its license authorization 
upon the issuance of FEMA findings, no license can issue until the par
ties are given an opportunity to rebut the final FEMA findings on the ad
equacy of the state emergency response plan. IS 

II. 

From the arguments of the applicant and the staff, as well as those of 
the joint intervenors and the Governor, it appears all agree that the 
Licensing Board was referring to final FEMA findings in conditioning its 
license authorization on the stairs first obtaining FEMA "findings" on 
the adequacy of the State of California Emergency Response Plan. The 
applicant and the staff are correct that this interpretation of the Board's 
condition is internally consistent with those portions of the initial deci
sion concerning the state response plan and the Board's statements 

13 See Brief of Pacific Gas and Electric Company In Support of Exception to Initial Decision of August 
31, 1982 (November 8, 1982) at 2-4; NRC Staff Brief In Support of Exception to Initial Decision 
(November 12, 1982) at 5-13. 
14 See p. 1379, Infra. 
IS See Joint Intervenors' Response to Pacific Gas and Electric Company and NRC Staff Briefs In Sup
port of Exception to August 31, 1982 Initial Decision (December 20, 1982) at 4-11; Joint Intervenors' 
Brief in Support of Exceptions (November 8,1982) at 11-20; Brief of Governor (of California) In Reply 
to PG&E and NRC Staff Briefs in Support of Exceptions (December 20,1982) at 1-5. 
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rejecting the
l 
staff's motion for clarification of that condition. 16 They are 

also correct Ithat the Commission's regulations do not require the staff 
to obtain from FEMA final findings of the adequacy of state offsite re
sponse plans before the full power operating license can issue. 

In three recent cases, we have rejected the same interpretation of the 
Commission's regulations now urged upon us by the joint intervenors 
and the Governor. Those cases are controlling here. In Southern Califor
nia Edison Co. (San Onofre Nuclear Generating Station, Units 2 and 3), 
ALAB-717, 17 NRC 346,380 (1983), we reviewed the emergency plan
ning regulations and concluded that "the Commission expects licensing 
decisions on emergency preparedness to be made on the basis of the 
best available current information, and not deferred to await FEMA's 
last word on the matter." Next, in Cincinnati Gas & Electric Co. (Wm. H. 
Zimmer Nuclear Power Station, Unit No. 1), ALAB-727, 17 NRC 760, 
775 (1983), we held that 10 C.F.R. 50.47(a)(2) "does not require defer
ment of any hearing on State and local government emergency response 
plans to await FEMA's issuance of final findings on those plans. Rather, 
what that Section contemplates is a licensing decision based on the best 
available current information on emergency preparedness." Finally, we 
relied upon these two decisions in Detroit Edison Co. (Enrico Fermi 
Atomic Power Plant, Unit 2), ALAB-730, 17 NRC 1057, 1066 (1983), 
stating that "it is plain from the Commission's regulatory requirements 
that offsite plans need not be complete, nor finally evaluated by FEMA 
prior to conclusion of the adjudicatory process." 

Pursuant to the Commission's regulations, no full power operating 
license can issue unless the agency finds that there is reasonable assur
ance that adequate protective measures can and will be taken in the 
event of a radiological emergency.17 With respect to the adequacy of off
site emergency capabilities, the agency must "base its finding on a 
review of the Federal Emergency Management Agency (FEMA) findings 
and determinations as to whether State and local emergency plans are ad
equate and whether there is reasonable assurance that they can be 
implemented."18 In turn, any FEMA finding "will primarily be based on 
a review of the plans" but may also include "[a]ny other information al
ready available to FEMA." In any Commission licensing proceeding, a 

16 We note, however, that there is no interpretation of this condition that can be completely squared 
with all portions of the Board's initial decision and its statements rejecting the starrs motion seeking 
clarification of the condition. 
17)0 C.F.R. 50.47(a)(0. 
18 10 C.F.R. 50.47(a)(2). 
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FEMA finding constitutes "a rebuttable presumption" of adequacy and 
ability to implement. 19 

In order to coordinate ofTsite emergency planning, the Commission 
and FEMA entered into-a Memorandum of Understanding defining the 
respective responsibilities of the two agencies.20 Under that agreement, 
FEMA has responsibility for formally reviewing, pursuant to FEMA's 
rules and regulations, state and local emergency response plans and 
making final findings whether such plans are adequate and capable of 
being implemented.21 But, as we stated in San Onofre, supra, the Memo
randum also 

recognizes the distinct possibility that a final FEMA finding may not always be 
available in a timeframe compatible with the schedule of Commission licensing 
proceedings. It therefore provides that FEMA will offer its preliminary views on the 
state of offsite emergency preparedness "based upon plans currently available to 
FEMA." 45 Fed. Reg. at 82,714 (emphasis added). The Memorandum states further 
that to support its findings and determinations, "FEMA will make expert witnesses 
available before ... NRC hearing boards and administrative law judges." Ibid. The 
clear import of the Memorandum is that FEMA will provide Commission licensing 
proceedings, through FEMA witnesses, the benefit of its most current evaluation of 
State and local emergency planning.22 

Thus, in San Onofre and again in Zimmer we concluded that the Com
mission's regulations do not require final FEMA findings on the adequa
cy of offsite emergency plans and preparedness. Rather, preliminary 
FEMA reviews and interim findings presented by FEMA witnesses at 
licensing hearings are sufficient as long as such information permits the 
Licensing Board to conclude that ofTsite emergency preparedness pro
vides "reasonable assurance that adequate protective measures can and 
will be taken in the event of a radiological emergency."23 

191d. 
20 See 45 Fed. Reg. 82,713 (1980>-
21 To fulfill this responsibility, FEMA adopted the procedures set forth in 44 C.F.R. Part 350. Among 
other things, those regulations deal with the procedures for requesting FEMA review and the FEMA 
formal review process CUlminating in final administrative approval of state and local plans. See 44 
C.F.R. 350.7·.12. Although at the time of the Licensing Board hearing on the Diablo Canyon emergency 
response plans the FEMA regulations were only proposed rules, Sl'e 45 Fed. Reg. 42,341 (1980), 
FEMA was nevertheless following them. See Eldridge fol. Tr. 12,688 at 4. 
22 17 NRC at 379·80. 
23 10 C.F.R. 50.47(a)(t). See San Onofre. supra. 17 NRC at 380 n.57; Zimmer. supra. 17 NRC at 775 
n.20. See also Fermi. supra. 17 NRC at 1066·67. 

In addition to relying upon the NRC·FEMA Memorandum of Understanding in interpreting the Com· 
mission's emergency response regulations, both San Onofre and Zimmer also relied upon a recent 
amendment to 10 C.F.R. 50.47(a)(2) to support the view that final FEMA findings were not necessary. 
The amendment added a last sentence to the section providing that the holding of emergency prepared· 
ness exercises is not required for any initial licensing decision. See 47 Fed. Reg. 30,232, 30,236 (1982). 

(Continued) 
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At the time of the hearing before the Licensing Board on' emergency 
preparedness, FEMA had not conducted a final review of the local 
emergency response plans or the State of California plan. Nor had 
FEMA issued its final findings on the adequacy of those plans. Thus, 
the Licensing Board admitted' into evidence,' inter alia, the state and 
local plans,24 as well as FEMA's interim findings produced pursuant to 
the NRC-FEMA Memorandum of Understanding,2S and the testimony 
of John Eldridge; a FEMA emergency management specialist and project 
representative for the Diablo Canyon plant. 26 On the' basis of this 
evidence, the Board found 

(I) that the State plan as its pertains to Diablo Canyon is complete but for a few 
SOP's [standard operating procedures], (2) that a systematic process of development 
and review between the State and FEMA has occurred, (3) that FEMA is aware of 
and keeps abreast of current developments in the plan and will review it when it is 
complete, and (4) that there are no obstacles to completion of the planP 

As previously indicated, the Board then found that 6ffsite emergency 
preparedness for Diablo Canyon provides reasonable assurance that ade
quate protective measures can and will be taken in the event of a radi
ological emergency,2S and that emergency plans and preparedness for 
the facility complied with the Commissio'n's regul1itions.29 Even though 
the Board made these findings, it nevertheless imposed the condition at 
issue. 

Our review of the record confirms that the Board's reasonable assur
ance finding on the adequacy of offsite emergency response is supported 
by the record and that the interim FEMA findings on the state plan, pre
sented through the expert testimony of Mr. Eldridge, fully satisfy the re
quirements of the Commission's regulations. The Board, therefore, 

This new provision was invalidated in Union of Concerned Scientists v. NRC. 735 F.2d 1437 (D.C. Cir. 
1984) on the ground that it denies the right to a hearing on a material licensing factor in contravention 
of section 189(a)(1) of the Atomic Energy Act, 42 U.S.C. § 2239(a)(l). Of course, in this proceeding, 
an emergency preparedness exercise was conducted in advance of the hearing and the exercise results 
formed a part of FEMA's findings. Therefore, this Court of Appeals decision does not alter the settled 
interpretation of the Commission's regulations that final FEMA findings are not necessary for license 
authorization. 
24 See Applicant Ex. 73, Appendix C; Applicant Ex. 80. 
2S See Attachment 2 to Applicant's Panel #1 Testimony, fol. Tr. 11,782 (FEMA Region IX Evaluation 
and Status Report on State and Local Emergency Preparedness Around the Diablo Canyon Nuclear 
Power Plant, November 2, 1981). See also Attachment 1 (FEMA Evaluation Findings, Diablo Canyon 
Nuclear Power Plant, OfTsite Emergency Response Plans Exercise, August 19,1981). 
26 Eldridge fol. Tr. 12,688. Counsel for the joint intervenors and the Governor each cross-examined Mr. 
Eldridge and also had the opportunity to present their own evidence on the local and state plans. 
27 LBP-82-70, supra. 16 NRC at 766-67 (fnotnote omitted). See also Id. at 802. 
2S/d. at 761; Memorandum in Response to PG&E's Motion for Clarification of the Licensing Board's 
Initial Decision Dated August 31,1982 (October 26,1982) (unpublished). 
29 LBP-82-70, supra. 16 NRC at 797-98. 
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erred in attaching the condition to its license authorization requiring 
further, final FEMA findings. 

As the Board correctly noted, at the time of the hearing the state plan 
was in efTect30 although some ten percent of the plan's standard operating 
procedures were still incomplete.3! The Board recognized that in Califor
nia the emergency response function is split between the state and 
county: the county has the basic responsibility for the protection of life 
and property in the plume exposure pathway, while the state's response 
involves the ingestion pathway as well as recovery and reentry. Unlike 
the county's duties, the state's responsibilities do not require immediate 
action because they do not deal with imminent life threatening 
situations. The state is concerned with such things as the long-term flow 
of contaminated food through the ingestion pathway.32 

Because the state plan was substantially complete and under it no im
mediate state response was necessary, Mr. Eldridge testified that the 
state could respond adequately, with assistance from the Department of 
Energy and Environmental Protection Agency in any areas where state 
planning was not yet complete.33 Although the written report setting 
forth the interim FEMA findings that was introduced into evidence did 
not refer explicitly to the state plan because of the primacy of the county 
plan,34 Mr. Eldridge's testimony on the sufficiency of the state plan con
stitutes FEMA's finding on this subject. Additionally, this finding of ade
quacy meets the requirements of the Commission's regulations. Final 

30 In California, there is one state plan applicable to all nuclear facilities. See Applicant Ex. 73, Appen
dix C at 3. Because at the time of the hearing there were other licensed nuclear power plants in 
California, the basic state plan already was in effect. Indeed, in 1981 FEMA had found this plan ade
Quate for offsite emergency response for the San Onofre Nuclear Generating Station, Units 2 and 3. See 
San Onofre, supra. 17 NRC at 378. . 
31 LBP-82-70, supra, 16 NRC at 802. See also Id. at 766. 
32 Applicant Ex. 73, Appendix C at 24-28. 
33 Eldridge fol. Tr. 12,688 at 4-5; Tr. 12,708-10. 
34Tr.12,744-45. 
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FEMA findings are not required and the Board's condition that the staff 
secure additional findings from FEMA is vacated. JS 

It is so ORDERED. 

FOR THE APPEAL BOARD 

C. Jean Shoemaker 
Secretary to the 

Appeal Board 

JS One other interpretation of the Board's license condition is possible. Instead of securing linal FEMA 
lindings, the Board may have 'intended that the starr simply obtain from FEMA a written conclusion on 
the adequacy of the state plan akin to the one FEMA produced on the county plan. In that event, the 
Board's condition elevates form over substance and is unnecessary. Testimony by a FEMA expert on 
the adequacy of the state plan is all that is required under the Commission's emergency response 
regulations. 

We note that in the stairs response to our April 10, 1984 order inquiring whether the applicant and 
starr appeals of this condition were now moot, the starr attached an April 2, 1984 FEMA memorandum 
on the current status of orrsite emergency planning at Diablo Canyon. That document, like Mr. 
Eldridge's earlier testimony at the hearing, concluded that the state plan (which is now in a later revision 
but still has not undergone "linal" FEMA review) would be adequate, if needed. &e Memorandum for 
Edward L. Jordan, NRC, from Richard W. Krimm, FEMA (April 2, 1984), attached to NRC Starr Re
sponse to the Appeal Board's Order of April 10, 1984 (April 18, 1984). 
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Cite as 19 NRC 1383 (1984) 

UNITED STATES OF AMERICA 
NUCLEAR REGULATORY COMMISSION 

ATOMIC SAFETY AND LICENSING BOARD 

Before Administrative Judges: 

John H Frye, III, Chairman 
Glenn O. Bright 

Emmeth A. Luebke 

LBP·84·22 

In the MaHer of Docket No. 50·142·0L 
(Proposed Renewal of 

Facility LIcense) 

'rHE REGENTS OF THE UNIVERSITY 
OF CALIFORNIA 

(UCLA Research Reactor) June 5,1984 

Licensing Board declines to enter sanctions against counselor pursue 
remedies against his client for material misrepresentation on the 
grounds that the misrepresentation was made against a background of 
confusion, was not intended to deceive, and did not benefit counsel's 
client. The Licensing Board holds that another party lacks standing to re
quest a hearing on sanctions for lack of a direct palpable injury to it 
caused by counsel's misrepresentation and may not pursue remedies 
against counsel's client in the absence of a contention. 

RULES OF PRACTICE: SANCTIONS AGAINST COUNSEL 

Intent to deceive is relevant to the question of whether sanctions 
should be entered against counsel on account of a material 
misrepresentation. 
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RULES OF PRACTICE: SANCTIONS AGAINST COUNSEL 

A party to a proceeding who has not suffered a direct, palpable injury 
as a result of counsel's misrepresentation lacks standing to request a 
hearing on the question of sanctions. 

RULES OF PRACTICE: RESPONSIBILITIES OF PARTIES 
AND COUNSEL 

Parties and their counsel must adhere to the highest standards of dis
closing all relevant and material factual information to the Licensing 
Board. . 

RULES OF PRACTICE: RESPONSIBILITIES OF PARTIES 
AND COUNSEL 

In litigation involving highly complex technology, many decisions 
regarding materiality of information can only be made jointly by a party 
and its counsel. 

RULES OF PRACTICE: RESPONSIBILITIES OF COUNSEL 

Counsel's obligations to disclose all relevant and mate~ial factual infor
mation to the Licensing Board under the Atomic Energy Act are not 
substantially different from those laid out by the ABA's Model Rules of 
Professional Conduct. In discharging his obligations, counsel may verify 
the accuracy of factual information with his client or verify the accuracy 
of the factual information himself. . 

ATOMIC ENERGY ACT: MATERIAL FALSE STATEMENT 

The test of materiality is whether the information is capable of in
fluencing the decisionmaker, not whether the decisionmaker would, in 
fact, have relied on it. Determinations of materiality require careful, 
commonsense judgments of the context in which the information ap
pears and the stage of the licensing proceeding involved. 

MEMORANDUM AND ORDER 

On April 13, 1984, we issued a Memorandum and Order in which we 
concluded that William H. Cormier, UCLA's representative, should be 
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reprimanded pursuant to 10 C.F.R. § 2.713. Our conclusion was based 
on Mr. Cormier's statement made in an August 25, 1983, filing made in 
support of Staff's motion for reconsideration of LBP-83-25A, 17 NRC 
927 (1983) that the UCLA Security Pllin did not provide protection 
against sabotage. We afforded Mr. Cormier an opportunity to respond 
prior to issuing a reprimand. 

In the April 13 Memorandum and Order, we also concluded that no 
basis existed to take action against Staff counsel, Colleen P. Woodhead, 
on account of statements made by her to the effect that Staff imposed 
no requirement on research reactors with less than a formula quantity of 
special 'nuclear material to pro'vide protection against sabotage. 
However, we did not pass on the question of whether Staff counsel's 
clients were aware of these apparent misrepresentations because of our 
need for further information which was promised by Staff counsel in her 
letter of March 16, 1984. 

The history of our concerns with regard to these matters is set forth in 
our unpublished Memoranda and Orders of April 13 and February 24, 
1984. The former Memorandum and Order is published as an Attach
ment to this Memorandum and Order. 

In this Memorandum and Order we conclude that no disciplinary 
action should be taken against William H. Cormier. We also conclude 
that no basis exists to pursue these matters with regard to the Applicant, 
The Regents of the University of California. ,We continue to hold in 
abeyance our conclusions with regard to the representations of tbe NRC 
Technical Staff, both those raised in our Memorandum and Order of 
February 24 and those referred to the Office of Inspector and Auditor by 
our Memorandum and Order of December 23, 1983 (unpublished), 
pending the receipt of further information. 

RESPONSES TO THE APRIL 13 MEMORANDUM 
AND ORDER 

In his declaration filed May 1, Mr. Cormier responds to our conclusion 
that he should be reprimanded. Much of this response concerns the con
fusion which he perceives with regard to our ruling in LBP-83-25A, the 
regulations, the Staff's position, and the measures espoused by Conten
tion XX. In the light of his perception of these factors, Mr. Cormier 
argues that the statement in question is not false. He goes on to point 
out in , 26 of his response that there was no advantage to be gained by 
his client through deceiving the Board with regard to the nature of the 
Security Plan and asserts that his actions indicate that he had no such 
intent. In , 24,' he points out that in making expurgations to the Plan, 
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he highlighted many of the provisions in question to the Board, and saw 
no need for further explanation. He also argues that the response proce
dures accompanying the Security Plan, some of which are clearly con
cerned with sabotage, are not considered a part of the Security Plan and 
were not submitted to the Staff for review, although they are kept with 
the Plan. He makes a similar argument with respect to a provision of the 
Plan which we view as concerning sabotage and which was submitted to 
the Staff for review. 

In its separate response to the April 13 Memorandum and Order and 
in , 25 of Mr. Cormier's declaration, UCLA answers our inquiry with 
regard to the review given Mr. Cormier's representations. It appears 
from these statements that Mr. Cormier's representations were not 
reviewed by any other representative of the Regents until called into 
question. 

The Committee to Bridge the Gap (CBG), 'the intervenor in this 
proceeding, has filed a lengthy response which comments on Mr. Cor
mier's and UCLA's responses. CBG's response was not invited by the 
Board. UCLA requests the opportunity to comment on it if it is 
considered. We have read CBG's response and considered it only to the 
extent CBG requests relief, which we deny. Thus, we view the request 
to comment on it as moot. Nonetheless, we briefly summarize CBG's re
sponse below. 

CBG's response reviews in detail the' representations made to the 
Board by UCLA and Staff. In many respects this review appears to be 
more relevant to Staffs representations than UCLA's. The response 
next addresses what it regards as omissions from UCLA's and Mr. Cor
mier's responses. First, CBG notes that Glenn R. Woods and Christine 
Helwick have never responded to the Board with regard to their 
conduct. Second, CBG notes that none of the Regents of the University 
have responded. Third, CBG identifies UCLA faculty and NRC Staff 
members who, CBG maintains, should respond but have not done so. 
Finally, CBG finds fault with the information furnished indicating who 
reviewed the representations here in question. 

CBG then proceeds to a detailed criticism of the defenses put forward. 
CBG argues that an institutional advantage did accrue to UCLA from 
the misrepresentation - three years of delay. CBG also asserts that it 
was CBG, not Mr. Cormier, which was instrumental in bringing provi
sions of the Plan directed toward sabotage to the Board's attention. CBG 
concludes that the Board should impose sanctions against Mr. Cormier 
under 10 C.F.R. § 2.713 and against UCLA under 10 C.F.R. § 50.100. 
CBG requests that, if the'se sanctions are not imposed, it be afforded a 
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hearing. CBG bases this last request on the proposition that it has been 
injured by these misrepresentations. 

DISCUSSION 

Whatever rationale Mr. Cormier advances to support his statements 
here under consideration, one conclusion is inescapable. UCLA has 
seen fit to take measures to protect the NEL against radiological sabo
tage. Not all of the measures which it has instituted were submitted to 
the Staff for review, and it appears that UCLA was acting on its own ini
tiative in adopting most of them. We noted in our April 13 Memoran
dum and Order that these measures were precisely the sort of provisions 
which we had in mind in our holding in LBP-83-25A. It is obvious that 
UCLA has viewed the matter of protection against sabotage in the same 
way as this Board, albeit from a different perspective. In this 
circumstance, no conceivable advantage could flow to UCLA from the 
concealment of this fact. 

We do not concur in CBG's view that the concealment worked to 
UCLA's advantage by effecting a delay in these proceedings. While 
some delay undoubtedly resulted, we do not perceive that that delay was 
in any way advantageous to UCLA. The discovery materials which have 
been submitted to the Board do not indicate that UCLA is faced with an 
insuperable burden on this Contention. While it may be that, after 
hearing, we may conclude that CBG has made some valid points, the dis
covery materials tend to indicate that any such points should be relative
ly easy to accommodate. In this circumstance, we do not perceive an ad
vantage to be gained by UCLA from delay. 

It also appears that the statement in question was made without the 
knowledge that it was false, and hence without any intent to deceive. 
While the lack of an intent to deceive is not relevant to a consideration 
of whether a material false statement has been made, it is relevant to a 
consideration of sanctions. Consumers Power Co. (Midland Plant, Units 
1 and 2), ALAB-691, 16 NRC 897, 914-15 (1982). 

The lack of any advantage to be gained by UCLA and the lack of any 
intent to deceive on Mr. Cormier's part weigh strongly against the impo
sition of sanctions against either UCLA or Mr. Cormier. Further, we 
take note of the fact that, while Mr. Cormier did not affirmatively bring 
our attention to the provisions of the Plan dealing with sabotage on his 
discovery of them, he did not conceal them and, through his indication 
to us of the expurgations he wished to make to the copy of the Plan 
made available to CBG, he highlighted some of them. 
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What comes through from Mr. Cormier's declaration is the proposi
tion that the parties have not understood the Board's rulings on protec
tion against sabotage. Even Staff has failed to adopt a consistent 
position. Staff has, in this Board's opinion, in the position it espoused in 
this proceeding, sought to overturn the plain meaning of 10 C.F.R. 
§ 73.40(a) improperly through informal Staff action rather than 
rule making. 

With the exception of 10 C.F.R. § 73.40(a), the regulations them
selves defy comprehension. CBG's recent request, which we denied, 
that we reconsider our ruling that 10 C.F.R. § 73.60 forms an upper 
bound to the requirements of 10 C.F.R. § 73.40(a), a request which 
clearly is not without merit, illustrates to a minor degree this difficulty. 
And it involves a regulation which, in comparison, is a model ofdarity. 

Mr. Cormier's misstatement clearly was not made with malice. No 
gain could possibly accrue to him or his client by it. And while it was not 
a true statement, it was made against a background of confusion. All of 
the circumstances set forth in his declaration dictate the conclusion that 
it was at worst a mistake in judgment, prompted by a zealousness on 
behalf of his client, and fed by a Staff position which not only ignored 
the plain meaning of 10 C.F.R. § 73.40(a), but ongoing practices within 
the Stairs organization. (With respect to the latter, see Staff counsel's 
letter to the Board of March 16, 1984.) In these circumstances, while we 
believe a careful approach would have prevented the making of the 
statement, we cannot penalize Mr. Cormier for having made it, and we 
can excuse his failure to have affirmatively called our attention to it last 
January. 

We believe this situation is in some respects similar to that facing the 
Licensing Board in Consumers Power Co. (Midland Plant, Units 1 and 
2), LBP-81-63, 14 NRC 1768 (1981). The conclusions of that Board, 'dis
cussed at p. 1403, /llfra, of our April 13 Memorandum and Order, are 
similar to our own. We would part company only with its conclusion that 
the high standards of affirmative disclosure have not been adequately ad
dressed by the Appeal Board or Commission. Since that Board reached 
that conclusion, we believe those standards have been adequately ad
dressed by both the Commission and Appeal Board. However, that dif
ference does not affect our conclusion that, in these circumstances, no 
sanction should issue. 

With respect to UCLA, we believe that proper case management by it 
might well have revealed the error much earlier and thus avoided the 
difficulty. Nonetheless, the error was apparently unknown to those who 
might have corrected it. While we do not condone this approach, we can 
understand how it might come to pass. Had the error worked to UCLA's 
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advantage, we would be far more interested in learning in more detail 
the circumstances which led to it. However, it did not work to UCLA's 
advantage and was apparently unknown to those who were in a position 
to correct it. Thus UCLA's mistake appears to be at most a careless one. 
These circumstances do not argue for the imposition of sanctions. They 
do,' however, serve as a stern warning that no more such mistakes 
should occur. 

CBG has requested a hearing in the event that we do not impose sanc
tions against UCLA and Mr. Cormier. CBG views itself as the party in
jured by our failure to take such action.' CBG misperceives its role in 
this consideration. 

The sanction which we proposed to impose on Mr. Cormier was con
templated by us solely as a means of regulating his conduct before us. It 
stemmed from our inherent and explicit power over the conduct of attor
neys and representatives appearing before us, not as the result of the 
complaint of another party. The Court of Appeals for the Seventh Circuit 
has addressed a similar problem as follows: 

Preliminarily, it would be well to note that disbarment and suspension proceedings 
are neither civil nor criminal in nature but are special proceedings, sui generis, and 
result from the inherent power of courts over their officers. Such proceedings are 
not lawsuits between parties litigant but rather are in the nature of an inquest or in
quiry as to the conduct of the respondent. They are not for the purpose of 
punishment, but rather seek to determine the fitness of an officer of the court to 
continue in that capacity and to protect the courts and the public from the official 
ministration of persons unfit to practice. Ex parte Wall, 107 U.S. 265, 2 S. Ct. 5~9, 27 
L. Ed. 552 (1882). Thus the real question at issue in a disbarment proceeding is the 
public interest and an attorney's right to continue to practice a profession imbued 
with public trust. In re Fisher, 179 F.2d 361 (7th Cir. 1950), eert. denied sub nom. 
Kerner v. Fisher. 340 U.S. 825, 71 S. Ct. 59, 95 L. Ed. 606 (1950). 

In re Echles, 430 F.2d 347, 349-50 (7th Cir. 1970). In Echles the Court 
of Appeals agreed with respondent that the United States lacked standing 
to appeal a decision not to disbar respondent. The Court did, however, 
uphold the standing of the United States Attorney to appeal on the 
ground that he had received specific authority to do so from the Chief 
Judge of the District Court which issued the order in question. 

We. believe the situation presented here is similar to that presente'(j in 
Echles. CBG brought no complaint against Mr. Cormier. Rather, this 
matter was initiated by the Board in order to preserve the integrity of 
the proceeding before it. As such, it is not in the nature of a controversy 
between or among the parties. While CBG claims that it has been injured 
by Mr. Cormier, any such injury is indirect rather than a direct, palpable 
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one. While there has been delay which may be attributed to Mr. Cor
mier's representation, which CBG apparently believes constitutes injury 
to its interests, CBG's substantive and procedural rights remain 
unscathed. And we are compelled to note that the relief which CBG 
seeks would only increase the delay and hence CBG's perceived injury. 
In these circumstances, we do not believe CBG has standing to request 
a hearing. 

Next we address CBG's request for a hearing on the question of the 
imposition of sanctions against UCLA under 10 C.F.R. § 50.100. At the 
outset we note that this Board never proposed to impose such sanctions 
and called for a formal response as we did in Mr. Cormier's case. Thus 
there is no proceeding on the question of sanctions pursuant to § 50.100 
at this time. Because we do not choose to initiate such a proceeding in 
the circumstances presented, there is no such proceeding in which CBG 
may participate, unless CBG may cause such a proceeding to commence. 
We know of no way in which CBG could do so short of advancing a 
tardy contention. CBG does not, in its filing, seek to have such a conten
tion admitted and does not address the five factors of 10 C.F.R. § 2.714 
which must be weighed if such a contention were to be admitted. Conse
quently we must deny its request for a hearing. 

In consideration of the foregoing, it is, this 1st day of June 1984, 
ORDERED 
1. The charges pending against William H. Cormier pursuant to 10 

C.F.R. § 2.713 are dismissed; and 
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2. CBG's requests for hearing on those charges and on the question 
of whether sanctions should be imposed against the Regents of the Uni
versity of California pursuant to 10 C.F.R. § 50.100 are denied. 

It is so ORDERED. 

Bethesda, Maryland 
June 5, 1984 

THE ATOMIC SAFETY AND 
LICENSING BOARD 

Glenn O. Bright 
ADMINISTRATIVE JUDGE 

Dr. Emmeth A. Luebke 
ADMINISTRATIVE JUDGE 

John H Frye, III, Chairman 
ADMINISTRATIVE JUDGE 
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ATTACHMENT TO LBP-84-22 

UNITED STATES OF AMERICA 
NUCLEAR REGULATORY COMMISSION 

ATOMIC SAFETY AND LICENSING BOARD 

Before Administrative Judges: 

John H Frye, III, Chairman 
Glenn O. Bright 

Dr. Emmeth A. Luebke 

In the Matter of Docket No. 50·142·0L 
(ASLBP No. 80·44·05·0L) 

(Proposed Renewal of 
Facility License) 

THE REGENTS OF THE UNIVERSITY 
OF CALIFORNIA 

(UCLA Research Reactor) 

MEMORANDUM AND ORDER 

April 13, 1984 

On February 24, 1984, this Board issued a Memorandum and Order 
(unpublished) which directed counsel for UCLA and NRC Staff to indi
cate why disciplinary action should not be taken against them for appar
ent misrepresentations concerning whether UCLA's Security Plan pro
vides protection against potential sabotage and whether NRC Staff re· 
quired that such protection be provided,l 

I We also enquired whether counsels' clients were aware of these apparent misrepresentations. As in
dicated at the end of this Memorandum and Order. we do not deal with this aspect of our concerns here 
because further information is needed. Nor do we deal with the allegations raised by eBG which we 
referred to the Office of Inspector and Auditor in our unpublished Memorandum and Order of Decem
ber 23. 1983. We will deal with both of these mailers when the additional information we seek is 
furnished. Accordingly. this Memorandum and Order Is limited solely to the representations made by 
counsel which were the subject of our February 24 unpublished Memorandum and Order. 
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Our concerns arose from the fact that, despite the contrary representa
tions of counsel, we found that: 

1. The UCLA Security Plan states that one of its purposes is to 
provide protection against potential sabotage and contains 
several provisions directed to that end; 

2. All of the reports of NRC inspectors furnished by UCLA in
dicated on their face that Staff had inspected UCLA's compli
ance with such a requirement; and 

3. On November 9, 1983, NRC Staff ordered UCLA to imple
ment all provisions of its Security Plan .. 

UCLA COUNSELS' RESPONSE 

With respect to UCLA's counsel, our concerns stemmed from a state
ment contained at 2-3 of UCLA's August 25, 1983, response supporting 
a Staff motion for reconsideration of an earlier ruling in which we held, 
.in part, that UCLA must take steps to provide protection against 
~abotage: 

. 'University wishes to note that its security plan, which is not designed to provide 
protection against sabotage, has been approved by the Commission's safeguards 
branch; and that the low-power university research reactor licensees have never 
been required to adopt security plans designed to protect against sabotage. Surely 
the Commission's consistent practice in interpreting and applying its own safeguards 
regulations to licensees such as University is entitled to considerable weight in this 
proceeding. 

The essentials of UCLA counsels' response are set forth in the decla
ration of William H. Cormier (see UCLA's response at 9). These are: 

1. That he (Cormier) is an attorney in good standing licensed to 
'practice law in California and a member of the staff of the Ad-

o ministrative Vice Chancellor of UCLA, that he. has been 
delegated authority to represent UCLA in these proceedings 
by the General Counsel to the Regents of the University of 
California, and that he exercises this authority under the super
vision of Glenn R. Woods, Associate Counsel to the Regents, 
and Christine Helwick, Assistant Counsel to the Regents. 

2. That he made the statement quoted above, that he had authori
ty to make that statement, and that that statement was not 
reviewed by Reidhaar, Woods, Helwick, or any other repre
sentative of the Regents. 

3. That he briefly reviewed the Security Plan in November 1980, 
again in June 1982, and extensively reviewed the Plan in Janu-
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ary 1984, when he and Mr. Charles E. Ashbaugh, III 
(Associate Development Engineer and Security Officer of the 
Nuclear Energy Laboratory at UCLA) spent several days 
preparing expurgations to the Plan and security inspection 
reports. 

4. That he does not recall seeing the introduction to the Plan 
during the first two reviews of the Plan. 

S. That he did note the introduction during the extensive January 
1984 review, and discussed it briefly with Mr. Ashbaugh. 

6. That he understood from Mr. Ashbaugh that the latter's refer
ences to protection against radiological sabotage were not 
meant in the same sense as his references to the same topic in 
the statement quoted above. 

7. That he understood that Mr. Ashbaugh's references did not 
mean to imply that their Security Plan incotporated specific 
protective provisions against radiological sabotage as that term 
had been used by the intervenor. 

8. That by the statement quoted above he intended to inform the 
Board that the Security Plan did not incorporate measures de
signed to prevent access to the reactor facility by potential 
saboteurs, that the prevention of access by potential saboteurs 
was his understanding of the meaning of the term "protection 
against sabotage" as that term had been used in this 
proceeding, and that he attempted to further clarify his mean
ing in UCLA's December 13, 1983, pleading at 3-6 (discussed 
infra). 

Also attached to UCLA's response is the declaration of Charles E. 
Ashbaugh, III. It states: 

1. That he (Ashbaugh) is a lecturer, Associate Development 
Engineer, and Security Officer at the Nuclear Energy 
Laboratory. 

2. That he wrote the Physical Security Plan here involved. 
3. That the Security Plan was UCLA's response to NRC's new 

safeguards requirements for non-power-reactor licensees 
possessing SNM of moderate strategic significance which were 
adopted in July 1979. 

4. That in writing the Security Plan, he was assisted by the follow
ing NRC documents: 
(a) the statement of consideration accompanying the rule (44 

Fed. Reg. 43,280 (1979»; 
(b) the Draft Regulatory Guide, "Standard Format and Con

tent for a Licensee Physical Security Plan for the Protec-
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tion of Special Nuclear Material of Moderate Strategic 
Significance," July 1979, adopted as Regulatory Guide 
5.59 in January 1980; and 

(c) the "Sample Physical Security Plan for Non-Power Nucle
ar Reactor Facilities Possessing Special Nuclear Material 
of Moderate Strategic Significance," Rev. 1, June 14, 
1979, published by the Reactor Safeguards Development 
Branch, Division of Operating Reactors, Office of Nuclear 
Reactor Regulation, NRC. 

5. That the Security Plan was written to satisfy the requirements 
of 10 C.F.R. § 73.67 as interpreted by the Regulatory Guide. 

6. That the statements in the introduction to the Security Plan 
were based on statements found on pages 1 and 2 of the 
Sample Security Plan. 

7. That in making the statements in the introduction to the 
Security Plan he used the term radiological sabotage, and that 
he took that term to mean any sabotage that involved the reac
tor or its associated equipment and any sabotage which could 
lead to radioactive contamination or release that could pose a 
danger to students, staff, or members of the public. 

8. That he believes the facility is well protected against theft of 
the reactor fuel and against deliberate attempts to damage the 
reactor, its equipment, or other parts of the facility, and that 
the basic means of providing this protection is by controlling 
access and detecting unauthorized entry. 

9. That the security system at UCLA includes a number of en
hancements that are not strictly required, but does not provide 
for special measures such as armed guards, mandatory person
nel searches, or explosives detection devices which the interve
nor claims are necessary to protect against radiological 
sabotage. 

10. That the Plan was not developed with any specific design basis 
radiological sabotage threat in mind. 

11. That the major protection against radiological sabotage is the 
structure of the reactor itself, and that the crushing of the fuel 
will not release fission products which would endanger the 
public. 

UCLA counsels' response is further supported by the declaration of 
Donald L. Reidhaar. He states: 

1. That he (Reidhaar) is General Counsel to the Regents of the 
University of California, that his office is responsible for repre
senting the Regents in legal proceedings, that Associate Coun-
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sel Woods and Assistant Counsel Helwick are assigned to this 
proceeding, and that Cormier has been assigned principal 
operating responsibility for the Regents in this proceeding, 
under the supervision of Woods and Helwick. 

2. That he has read this Board's February 24 Memorandum and 
Order and carefully reviewed the facts giving rise to this 
Board's concerns. 

3. That he is convinced that no misrepresentation has occurred 
and that University's attorneys and staff have acted in good 
faith and in a professional manner. 

4. That, although the use of the term "radiological sabotage" in 
the introduction to the Security Plan is unfortunate, the specific 
provisions of the Plan are clear and do not require the kind of 
precautions required of nuclear power plants. 

5. That the specific provisions of the Security Plan are, the type of 
requirements made applicable to research reactors by 10 
C.F.R. § 73.67. 

6. That the content of the Plan is consistent with Mr. Cormier's 
earlier statements. 

In his declaration, Mr. Cormier states that he attempted to further 
clarify the meaning of the statement quoted above at pages 3-6 of 
UCLA's December 13, 1983, response to the Board's request regarding 
the issues remaining to be decided under Contention XX. He provides 
no further elucidation with regard to the December 13 response. We 
have reviewed pages 3-6 of that response. We set forth below the lan
guage from page' 5 which we believe most favorable to Mr. Cormier's 
position: 

. Certainly. the security measures employed by UCLA in satisfaction of the require
ments of Sec. 73.67 provide some measure of protection against sabotage and theft; 
even though the design objective of that regulation is only to detect theft or diver
sion of SNM. University's security precautions provide "protection against sabo
tage" although, University concedes, the level of protection that is provided would 
not satisfy the objective of preventing certain specific acts of sabotage such as the 
ilesign basis threats defined in Part 73 of the regulations .... Moreover, the Board's 
ruling is not necessarily inconsistent with University's position concerning what 
actual security measures are required to be in place at the UCLA facility. (Emphasis 
in original.) 

UCLA's response reiterates the positions taken in the declaration and 
in its December 13 response quoted above and adds comments on the 
language of the NRC security inspection reports and license amendment 
ordering implementation of the Plan. We do not believe the latter com-
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ments are relevant to the issue here before us and consequently do not 
consider them. 

Associate Counsel Woods and Assistant Counsel Helwick have not in
dividually responded to our February 24 Memorandum and Order. 

OUR HOLDING WITH REGARD TO SABOTAGE 

In LBP-83-25A, 17 NRC 927 (1983) we held: 

From the above we conclude that the provisions of§ 73.40(a), which have remained 
unchanged over a period of almost ten years despite substantial rulemaking on the 
subject of physical security, are applicable to Class I04(c) licensees. Where the Com
mission has set down detailed requirements, we conclude that these are intended to 
satisfy the general requirements of § 73.40. Where no detailed requirements have 
been set out, we conclude that some measures nonetheless must be taken to satiify the 
§ 73.40(a) general requirements. 

In the instant case, assuming that there is (or will be) less than a formula quantity 
of SSNM on hand at the NEL, this means that UCLA must institute some means oj 
providing physical protection against sabotage. Because. under this assumption. 
§ 73.40(b),(c). and (d) and § 73.60 are not applicable. these means necessarily must be 
less stringent than the requirements oj those regulations. What these means should be is 
properly a subject for the parties to address. (Emphasis supplied.) 

17 NRC at 942-43. 
Clearly our holding requires some means of protecting against sabo

tage which is less .stringent than the sabotage protection requirements 
which would be enforced if a formula quantity of strategic special nuclear 
material were on hand at UCLA. Those latter requirements place an 
upper bound on the general requirement of § 73.40(a). The respects in 
which they differ from the requirements of § 73.67(d) are set out in Ap
pendix A (not published) . 

With the "upper limit" for sabotage protection in mind, a review of 
the specific provisions of UCLA's Security Plan which deal with sabotage 
is helpful. These provisions are in addition to the provisions primarily 
dealing with the prevention of theft, such as locks and keys, intrusion 
alarms, and the like. Because this review necessarily involves some dis
cussion of protected information, we have included it in Appendix B to 
this Memorandum and Order which will not be publicly disclosed. 

The provisions enumerated in Appendix B are precisely the kind of 
provisions which we had in mind when we issued LBP-83-25A. They go 
beyond the requirements of § 73.67 (d) but fall short of the requirements 
of§ 73.40(b), (c), and (d) and § 73.60. Whether they are sufficient can 
only be determined after hearing. The point here is that nowhere in his 
pleadings did counsel apprise us of the fact that UCLA's Security Plan 
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does contain extensive provisions for dealing with sabotage, provisions 
which go beyond the requirement of § 73.67(d) yet do not fully comply 
with § 73.40(b), (c), and (d) and § 73.60. 

The Cormier and Ashbaugh declarations indicate that counsels' state
ment that the UCLA Security Plan does not provide protection against 
sabotage contemplated a definition of protection against sabotage quite 
different from that which we held to be required. On page 3 of his 
declaration, Mr. Cormier states that his statement "was intended to 
inform the Board that the UCLA plan did not employ measures, such as 
armed guards, mandatory personnel searches, explosive detection 
devices, etc., designed to prevent access to its reactor facility by potential 
saboteurs" (emphasis in original). In his declaration, Mr. Ashbaugh 
takes a similar position. He refers to the same measures as Mr. Cormier 
and states that the intervenor (CBG) claims them to be necessary. 
Additionally, he refers to "a number of enhancements that are not strict
ly required." (Ashbaugh declaration at 3.) 

It is true that Contention ·XX argues for some measures which, given 
our holding in LBP-83-25A, may be beyond the "upper limit" of sabo
tage protection required of this facility. Nevertheless, the fact that CBG 
may seek to have such measures imposed does not justify the blanket 
statement, made in response to our holding in LBP-83-25A, that no 
measures dealing with sabotage are employed. . 

N or do we believe that that statement is clarified by the language 
from UCLA's December 13, 1983, pleading quoted above. In the 
December 13 statement, Mr. Cormier states first, that the anti-theft pro
visions of § 73.67 provide some measure of protection against sabotage, 
and second, that UCLA's security precautions provide protection 
against sabotage although not enough protection to prevent sabotage. 
Thus in context, the statement says only that compliance with § 73.67 
provides some measure of protection against sabotage. This interpreta
tion is reinforced by the fact that Mr. Cormier notes that our holding in 
LBP-83-25A may not be inconsistent with UCLA's position with regard 
to the security measures required of it. That position clearly stated that 
only § 73.67, dealing with theft, was applicable. However, as noted 
above, the UCLA Security Plan contains provisions going beyond those 
required by § 73.67 which are designed to protect against sabotage. 

Moreover, Mr. Cormier disclaims any recollection of the introduction 
to UCLA's Security Plan at the time this pleading was filed. (See Cor
mier's declaration, , 3, at 2.) The clear inference is that he was not 
aware of the provisions -of the Plan dealing with sabotage until January 
1984. Therefore the December 1983 statements were not intended to 
correct the earlier August 1983 statement. Indeed, the conclusion of his 
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December pleading states that the only matters in controversy under 
Contention XX concern whether UCLA must provide protection against 
sabotage and theft beyond that required by § 73.67. The thrust of the 
December pleading, taken as a whole, is to reaffirm the statement made 
in the August pleading. 

There is another troubling aspect to the August statement. It goes on 
to assert that low-power research reactor licensees have never been re
quired to deal with sabotage. Yet in the body of each security inspection 
report for the years 1975 through 1979 specific reference in one form or 
another to sabotage-related matters is made. The reports for 1975 and 
1976 criticized anti-sabotage measures in two respects which have also 
been identified by CBG. Both criticisms were expurgated from the copy 
of the reports shown to lead counsel for CBG. UCLA's response, while 
alluding to these inspection reports, does not address these matters. 

Mr. Cormier clearly was aware of the provisions of the Plan and 
reports from the time he prepared the expurgations last January. Yet he 
made no attempt to correct his statements to the Board even though he 
had ample opportunity, particularly within the setting of an in camera 
session of the prehearing conference conducted at UCLA on February 8 
and 9. . 

We find Mr. Cormier's justification for his statements unacceptable. 
Had he informed the Board and the parties of the true nature of the pro
visions of UCLA's Security Plan in a timely fashion, much time and 
effort might have been saved. First, this Board would not now be faced 
with the distasteful task of determining what action needs to be taken in 
light of his misrepresentation, a task which distracts us from the impor
tant substantive issues before us. Second, had we known the true state 
of affairs, we might well have been able to have cut short much of the 
procedural wrangling that has plagued the resolution of this issue. 

STAFF COUNSEL'S RESPONSE 

With respect to Staff counsel, our concerns stemmed from the numer
ous statements which she made, quoted in our unpublished February 24 
Memorandum and Order, that Staff imposed no requirement to protect 
against sabotage on research reactor licensees possessing SNM of moder
ate strategic significance. When compared with the inspection reports' 
for this facility and Staff's November 9, 1983, direction to UCLA that it 
fully implement all the provisions of its Security Plan, these statements 
appeared to be false. 

In resolving the issue of Staff counsel's statements, we find it unnec
essary to reach the issue of whether her statements were in fact false. 
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Indeed, the question of precisely what requirements were being enforced 
by Staff is at best the subject of some confusion.2 We find, regardless of 
the specific requirements being enforced, that counsel made no know
ingly false or misleading representations and that there is no warrant for 
sanctions against her. 

In her affidavit attached to Staff's March 9, 1984, response to our 
February 24 Memorandum and Order, Staff counsel Colleen P. Wood
head states, among other things, that: 

1. She (Woodhead) made no representations regarding the con
tents of the Security Plan other than that it had been approved 
by the Division of Safeguards Staff as adequate to meet the re
quirements of 10 C.F.R. § 73.67. (Affidavit, , 10.) 

2. All of her briefs and pleadings filed in this proceeding have 
been reviewed by the appropriate Assistant Chief Hearing 
Counsel and the Chief Hearing Counsel, Office of.the Execu
tive Legal Director (OELD), and that pleadings involving safe
guards regulations have also been reviewed by the Regulations 
Division, OELD. (Affidavit, , 12.) 

3. She has throughout this proceeding made careful inquiry of 
the Safeguards Division with respect to the Staff position on 
the security issues raised in this proceeding, and that the Safe
guards Division knew of and approved her representations to 
the Board. In addition, she has provided the Safeguards Branch 
of Region V with copies of her pleadings. (Affidavit, , 13.) 

Counsel's representations recited above are supported by the affidavits 
of Joseph R. Gniy, Assistant Chief Hearing Counsel for Hearing Branch 
IV, OELD; Russell R. Rentschler, Section Chief, and Donald M. 
Carlson, Fuel Facilities and Safeguards Branch, Division of Safeguards, 
NMSS; Donald J. Kasun, Chief, Licensing Section, Power Reactor Safe
guards Branch, Division of Safeguards, NMSS; Leroy R. Norderhaug, 
Chief, Safeguards and Emergency Preparedness Branch, Region V; and 
Matthew D. Schuster, Chief, Security Licensing and Emergency Prepar
edness Section, Region V. 

It is thus clear that counsel's representations to the Board were made 
only after verifying that they represented the views of her client. We see 
nothing presented by the information available to counsel which would 
have formed the basis for further inquiry into the facts. If in fact the 

2 See, for example, Staff counsel's letter to the Board of March 16, 1984, indicating that on that date she 
had been informed that OlE Manual Chapter 2545 instructs inspectors to inspect for protection against 
radiological sabotage at research reactors and that such an inspection was conducted last November with 
respect to another university licensee. In that letter, counsel indicates that she is seeking further infor· 
mation on this matter. ' 
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Staff position is not what was represented to counsel (and, as noted 
above, there is some question as to what that position really is), that 
misrepresentation cannot be attributed to counseLl 

LEGAL PRINCIPLES REGARDING COUNSEL'S DUTY 
OR CANDOR 

In the following section, we discuss the legal 'principles which underlie 
counsel's duty with respect to factual representations. We begin with the 
proposition that the Commission will not tolerate conduct which com
promises the licensing process to the public deti'iment. Consumers Power 
Co. (Midland Plant, Units 1 and 2), ALAB-691, 16 NRC 897, 919 
(1982); cf. CLI-83-2, 17 NRC 69, 70 (1983). In order to prevent such 
compromise, applicants and licensees, as well as the NRC Staff, have an 
obligation to keep adjudicatory boards informed of the material facts 
which are relevant to the issues pending before them, an obligation 
which extends to and often is the responsibility of counsel. ALAB-691, 
supra, 16 NRC at 910; Tennessee Valley Authority (Browns Ferry Nuclear 
Plant, Units I, 2 and 3), ALAB-677, 15 NRC 1387 (1982); Consumers 
Power Co. (Midland Plant, Units 1 and 2), ALAB-458, 7 NRC 155, 172 
n.64 (1978). Failure of a licensee or applicant to fulfill this obligation 
may result in the assessment of civil or criminal penalties. Virginia Elec
tric and Power ·Co. (North Anna Power Station, Units 1 and 2), 
LBP-75-54, 2 NRC 498 (1975), a/fd in part, modified in part, and rev'd in 
part, ALAB-324,' 3 NRC 347 (976), affd in part and rev'i'in part, 
CLI-76-22, 4 NRC 480 (976),' affd sub nom. Virginia Electric and Power 
Co. v. NRC, 571 F.2d 1289 (4th Cir. 1978); United States v. Metropolitan 
Edison Co., Criminal No. 83-00188 (unpublished order of the U.S. Dis-
trict Court, M.D. Pa., February 29, 1984).. ' 

The proposition that adjudicatory boards must be kept fully informed 
regarding the matters of issue before them is well set forth in Duke 
Power Co. (William B. McGuire Nuclear Station, Units'l and 2), 
ALAB-143, 6 AEC 623 (1973) and Duke Power Co. (Catawba Nuclear 
Station, Units 1 and 2), ALAB-355, 4 NRC 397 (t 976). In McGUire, the 
Appeal Board, faced with a situation in which the applicant had modified 
its quality assurance 'organization but had' not promptly notified the 
board, laid down the rule that parties must keep the'presiding board and 
other parties apprised of relevant and material new information. In so 

1 As noted above, counsel points out that she made no representations as to the contents of the Plan, As 
noted below, we believe that prudence would have dictated that she review the Plan, However, we do 
not believe her failure to do so should be a basis for disciplinary action. ' 
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doing, it noted that the rule it formulated was necessary to preserve the 
integrity of the adjudicatory process and that "(j] ts sacrifice for the sake 
of expediency cannot be justified and will not be tolerated." (6 AEC at 
626.) 

In Catawba the Appeal Board addressed a situation in which changing 
circumstances with regard to the need for the facility had not been 
brought to the attention of the presiding board by the applicant. It reaf
firmed its McGuire ruling and noted that in NRC proceedings presiding 
boards must rely on counsel to fully and fairly develop the issues and 
keep boards informed of developments which may conceivably affect 
the outcome. The proposition that applicants must keep boards and par
ties advised of new relevant developments was recently reaffirmed in 
Philadelphia Electric Co. (Limerick Generating Station, Units 1 and 2), 
ALAB-765, 19 NRC 645,656-57 (1984). 

Counsel's obligations to be candid and to ensure that boards and par
ties are informed of material and relevant facts have been discussed in 
some detail by various appeal boards. We begin our review with Public 
Service Co. of Oklahoma (Black Fox Station, Units 1 and 2), 
ALAB-505, 8 NRC 527 (1978). In that decision, the Appeal Board chas
tised applicants' counsel for his misrepresentation of the record made 
before the Licensing Board. Intervenors had sought a stay of a licensing 
board decision from that Appeal Board. They represented that the li
censing Board had refused the relief now requested from the Appeal 
Board. Applicant's counsel contradicted that statement, a statement 
which was true. The Appeal Board found applicant's statement 
"misleading in the extreme" (8 NRC at 532 n.16), and stated: 

Counsel appearing before this Board (as well as other NRC adjudicatory tribunals) 
have a manifest and iron-clad obligation of candor. That obligation is hardly fulfilled 
when, as here, there is a failure to call attention to facts of record which, at the very 
least, cast a Quite different light upon the substance of arguments being advanced by 
counsel. We shall expect that, in the future, applicants' counsel will take pains to 
avoid this kind of conduct. 

8 NRC at 532 (footnote omitted). See also Tennessee Valley Authority 
(Hartsville Nuclear Plant, Units lA, 2A, IB and 2B), ALAB-409, 5 
NRC 1391 (1977). 

Consumers Power Co. (Midland Plant, Units 1 and 2), LBP-81-63, 14 
NRC 1768 (1981) presents a more complex factual situation involving 
the construction permit. This decision responded to the direction of the 
Appeal Board in ALAB-458, supra, that certain charges related to the 
conduct of applicant and its counsel should be aired and resolved. These 
charges concerned the contractual relationship of the Applicant and 
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Dow Chemical Company. The latter had agreed to purchase steam from 
the Midland Plant and this obligation furnished a major justification for 
the siting and construction of the plant, both relevant inquiries under 
the National Environmental Policy Act. The charges were that applicant 
had sought to keep from the Board certain disputes that had arisen with 
regard to Dow's obligations and its intent to follow through on the 
contract. The Licensing Board discussed the legal principles governing 
applicant's duty of disclosure (14 NRC at 1777-85) and outlined the con
duct of applicant's counsel (14 NRC at 1789-1800) which gave rise to 
the problem. It appeared that applicant's counsel was indeed anxious to 
prevent any airing in the prefiled testimony of Dow's continuing concern 
with regard to this contract for fear that to do so would result in a sus
pension of the construction permit. Counsel's fears proved unfounded 
for, despite efforts to conceal Dow's concern, that concern was fully 
aired on cross-examination and the permit was not suspended. 
However, it does appear that the prefiled testimony was less than 
forthright. The principal witness for Dow, whose testimony is here 
involved, characterized it as follows: 

"If the goal was to tell in complete detail, everything that was going on at that point, 
that [my) testimony was, as judged by that criteria, not open, not honest, and not 
consisting of all the relevant information." 

14 NRC at 1795, quoting Midland Tr. 2307. 
The Board concluded that "the parties and their lawyers took an im

properly narrow view of their duty affirmatively to disclose significant in
formation to the Board." (14 NRC at 1800.) Nonetheless, the Board 
concluded that sanctions against counsel were not called for because: 

First, although counsel had been excessively preoccupied with 
the interests of their clients and insensitive to the duty of disclo
sure in NRC cases, there was no conspiracy to countenance perju
ry or commit fraud upon the Board; 

Second, the high standards of affirmative disclosure involved 
had not previously been addressed in detail by an appeal board or 
the Commission and that fairness to counsel required some ad
vance notice of what was required; and 

Third, the fact that all the factual information sought to be sur
pressed had indeed been brought out in the record was a mitigat
ing factor. 

. In ALAB-691, supra, the Appeal Board affirmed the Licensing 
Board's conclusion that sanctions were not appropriate. In so doing, it 
expressed disagreement with various aspects of the latter Board's 
decision. It noted, however, that the conduct described by the Licensing 
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Board had a strong, albeit unrealized, potential for compromising the li
censing process to the public detriment. 

In discussing whether counsels' conduct in Midland had been 
appropriate, the Appeal Board applied the American Bar Association's 
Code of Professional Responsibility (now superseded by the Model 
Rules of Professional Conduct adopted on August 2, 1983). It concluded 
that counsel had not violated the provisions of that Code. However, it 
warned that: 

Counsel and parties who engage lin conduct which may compromise the licensing 
process] risk violating [§ 186a of the Atomic Energy Act, 42 U.S.C. § 2236a] and 
other Commission authority. Where that threshold is crossed, we will have no hesi
tation in imposing appropriate sanctions and taking whatever other measures are 
necessary to ensure no recurrences. What we said at an earlier stage of this proceed-
ing bears repeating: . 

Insofar as the integrity of the proceedings or the good faith of the parties is 
concerned, there is no parallel between zealous advocacy in support of an 
arguable legal position and, e.g., the withholding of relevant factual 
information. We note that in the latter regard we fully expect both clients and 
lawyers to adhere to the highest standards. 

ALAB-458, supra. 7 NRC at 172 n.64. 

16 NRC at 919. 
In CLI-83-2, 17 NRC 69 (983), the Commission declined to review 

ALAB-691. In so doing, the Commission stated: 

A deliberate false statement or withholding of material information would warrant 
the imposition of a severe sanction. The time and resources committed to an adju
dicatory probing of the facts of this case are evidence of our concern over allegations 
of this sort. Not only are material false statements and omissions punishable under 
Sections 234 and 186 of the Atomic Energy Act, but deliberate planning for such 
statements or concerns on the part of applicants or licensees would be evidence of 
bad character that could warrant adverse licensing action even where those plans 
are not carried to fruition. Moreover, we want to warn parties and their attorneys 
that when they engage in conduct which skirts close to the line of improper conduct, 
they are running a grave risk of serious sanction if they cross that line. 

17 NRC at 70. 
A few months prior to ALAB-691, the Appeal Board issued a Memo

randum in Browns Ferry. ALAB-677, supra. That case involved a factual 
situation not unlike that presented here. In Browns Ferry. the Appeal 
Board had issued a Decision (ALAB-664, 15 NRC 1 (1982) then under 
Commission review) and subsequently discovered that TVA had not 
served it with material information which might have changed, the out
come of that decision. That information superseded the information on 
which the Appeal Board had relied in reaching its Decision in 
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ALAB-664. In ALAB-677, the Board noted that TVA's counsel "had an 
obligation to advise us that we were about to rely on outdated, i.e., 
incorrect, information" (IS NRC at 1393), and went on to remind par
ties to Commission proceedings of their absolute obligation to bring 
such information' to the attention of adjudicatory boards. ALAB-677 
does not indicate that the Appeal Board considered imposing sanctions 
against either TVA or its counsel. 

These decisions do not clearly delineate the obligations of parties 
from the obligations of counsel to those parties to disclose information. 
Indeed, Browns Ferry (ALAB-677) focusses principally on the obliga
tions of parties and only in one specific instance, quoted above, on the 
obligation of counsel, while Black Fox (A LAB-50S) focusses only on 
the obligations of counsel. 

Although Midland (ALAB-69I) does distinguish between the two 
obligations to some extent, that distinction is not entirely clear. As 
noted by the Commission in Midland (CLI-83-2), ALAB-691 deter
mined that no material information had been omitted from the prefiled 
testimony which LBP-81-67 had found to be deficient. In its separate dis
cussion of counsels' conduct, the Appeal Board had found that the Code 
of Professional Responsibility had not been violated with respect to 
counsels' claim of attorney's work product privilege and counsels' role 
in preparing the prefiled testimony. Both of these matters are distinct 
from the obligation of a party to disclose information in that the first in
volves a legal conclusion uniquely the province of counsel and the 
second the proper role for counsel to assume with respect to the prepara
tion of testimony. And LBP-81-67 does not appear to have made a dis
tinction between the obligations of a party and those of its counsel to dis
close information. (See 14 NRC at 1789-1800.) Similarly, the Commis
sion's statement from CLI-83-2 quoted above does not appear to make 
such a distinction. 

We noted at the outset of this discussion that a party's obligation to 
disclose material information extends to and is often the responsibility 
of counsel. We believe that the failure of the Midland and Browns Ferry 
decisions to make a clear distinction between the party's and counsel's 
obligation in this regard is tacit recognition of the extension of this obli
gation to include not only the party but its counsel. Indeed, it is only 
logical, in litigation involving highly complex technology, to assume 
that many decisions regarding the materiality of information can only be 
made jointly by a party and its counsel. Consequently, it would be illogi
cal to make such a distinction. 

Our statement also contemplates that it is often counsel's responsibili
ty to make such disclosures. The statement that a party speaks largely 
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through its counsel requires no elaboration. See, e.g., Vermont Yankee 
Nuclear Power Corp. (Vermont Yankee Nuclear Power Station), 
ALAB-138, 6 AEC 520, 533 (1973). Indeed, a party may often need to 
rely on its counsel to make the necessary decisions whether a particular 
piece of information should be disclosed. 

We thus conclude that, in this case, counsel had an obligation to 
make accurate disclosures with regard to the information here in ques
tion (assuming its materiality, discussed infra). We also conclude that 
this obligation, imposed under the Atomic Energy Act and Commis
sion's regulations, is not substantially different from that posed by the 
ABA's Model Rules of Professional Conduct. The applicable Model 
Rule states: 

RULE 3.3 CANDOR TOWARD THE TRIBUNAL 

(a) A lawyer shall not knowingly: 
(1) make a false statement of material fact or law to a tribunal; 

• • • 
(b) The duties stated in paragraph (a) continue to the conclusion of the 
proceeding, and apply even if compliance requires disclosure of information other
wise protected by Rule 1.6. 

Rule 3.3(a)(1) is substantially identical with DR 7-102(A)(5), which 
provided that a lawyer shall not "knowingly make a false statement of 
law or fact." 

In the Comment on this Rule there appears the following: 

Representations bya Lawyer 

An advocate is responsible for pleadings and other documents prepared for 
litigation, but is usually not required to have personal knowledge of matters asserted 
therein, for litigation documents ordinarily present assertions by the client, or by 
someone on the client's behalf, and not assertions by the lawyer. Compare Rule 3.1. 
However, an assertion purporting to be on the lawyer's own knowledge, as in an af
fidavit by the lawyer or in a statement in open court, may properly be made only 
when the lawyer knows the assertion is true or believes it to be true on the basis of 
a reasonably diligent inquiry. There are circumstances where failure to make a dis
closure is the equivalent of an affirmative misrepresentation. The obligation pres
cribed in Rule 1.2(d) not to counsel a client to commit or assist the client in commit
ting a fraud applies in litigation. Regarding compliance with Rule 1.2(d), see the 
Comment to that Rule. See also the Comment to Rule 8A(b). 

This Rule and Comment, when read in conjunction with the obligation 
imposed on parties and their counsel with respect to full and accurate 
disclosure, requires that, ·at least in NRC proceedings, counsel have an 
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ironclad obligation to ensure that their statements of fact are accurate. 
They may fulfill this obligation by either: 

1. verifying the statement of fact with the party who is their 
client; or 

2. verifying the statement of fact themselves. 
In this case, it is obvious from the affidavits submitted by and on 

behalf of Colleen P. Woodhead that she chose the first method. She 
checked all representations with her client and was advised that they 
were correct. Absent some basis for her to suspect that the client was 
misinformed or dissembling, a basis not present here, there was no obli
gation for her to inquire further. Consequently we conclude that she has 
conducted herself within the letter of the Atomic Energy Act, the Com
mission's rules, and the ABA Model Rules of Professional Conduct. 

We noted in note 3, supra, that prudence would have dictated that 
counsel review the Security Plan in connection with her representations. 
Her failure to have done so might be viewed as the deliberate avoidance 
of knowledge which she had reason to suspect was true (United States v. 
Maniego, 710 F.2d 24 (2nd Cir. 1983». Particularly in the circumstances 
of this case where a member of the technical staff with whom she 
worked closely was the primary reviewer of the Security Plan and as 
such aware of its contents (see Carlson affidavit, ,.,. 2, 3), it is difficult 
to understand why the Technical Staff member's knowledge was not im
parted to counsel. Nonetheless, we accept counsel's representations that 
"none of [her] representations to the Board concerning safeguards regu
lations were based on, or even considered, the contents of the UCLA 
Security Plan ... ," that "until the Board's Order of February 24, 1984, 
[she] was unaware of the apparently contradictory language in the securi
ty plan ... " (Woodhead affidavit, ,. 4) and that "Staff Counsel did not, 
in fact, review the UCLA security plan in formulating or consistently 
presenting arguments on the regulatory requirements for UCLA ... " 
(Stafrs March 9, 1984, Response at 7). Counsel's inflexibly narrow 
view of the issue, limited to a consideration of the regulatory require
ments only, apparently prevented any question directed toward the 
actual provisions of the Plan. The prudent course would not have ex
cluded such a question which, if asked, should have elicited information 
which could well have foreshortened the proceedings on this contention.4 

4 As noted at the outset of this Memorandum and Order. we do not address questions regarding the pro
priety of the conduct of the Technical StafT. We consider the corollary to this proposition - whether the 
Technical SlllfT should have informed counsel of the provisions of the Plan - to fall within that topic. 
Hence we do not address it here. 
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William H. Cormier's representations on behalf of UCLA are not so 
easily explained. His declaration indicates that he had briefly reviewed 
the Plan on two occasions prior to making the August statement that the 
Plan provided no protection against sabotage. It is not easy to understand 
why he would not have recalled that the Plan contained protective provi
sions which clearly are aimed at sabotage, not theft. Nonethet'ess, accord
ing' to his declaration, he neither sought to verify the accuracy of the 
August statement himself or by inquiry of someone more familiar with 
the Plan. 

Moreover, Cormier's declaration indicates that he became aware of 
the introduction to the Plan and the statement that it was the purpose of 
the Plan to provide protection against sabotage last January. Thus from 
that point, he was by his admission aware of these provisions of the 
Plan. Yet, at the prehearing conference of February 8. and 9, despite ex
tensive discussion of the sabotage issue, some of which was conducted 
in camera (Tr. 3530-51), at no point did he seek to correct the August 
statement. This is clearly contrary to the Commission's requirements 
and the ABA's Model Rule 3.3(b).s ' 

MATERIALITY OF COUNSEL'S REPRESENTATIONS 

Before passing to the question of what sanctions, if any,' should be 
imposed, we must discuss the materiality of these statements. If the 
statements are not material, then the imposition of sanctions would be 
inappropriate. Mk!land, supra, ALAB-691, 16 NRC at 910-15. 

Both for the sake of a complete discussion and because we have yet to 
learn precisely what requirements, if any, are being enforced by Staff 
with respect to sabotage, we have included Staff counsel's statements in 
this discussion. 

The Commission has stated that "determinations of materiality require 
careful, common-sense judgments of the context in which information 
appears and the stage of the licensing process involved. Materiality 
depends upon whether information has a natural tendency or capability 

5 We have not specifically addressed the obligations of counsel whose names appear on UCLA's plead
ings but who exercise only a supervisory role in their preparation. Nonetheless. we believe that these at
torneys have an obligation to ensure the careful preparation of such pleadings so as to avoid problems of 
this nature. The appearance of their names on the pleadings constitutes a representation that they have 
fulfilled that obligation. 

Moreover, we are compelled to note that recent communications from UCLA concerning the current 
shutdown of the reactor and security measures for the Olympic Games indicate that timelY disclosure of 
information to the Board and parties may still be a problem. If so, we trust it will not persist. 
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to influence a reasonable agency expert." North Anna, supra, CLI-76-22, 
4 NRC at 491. See also Midland, supra, ALAB-69I, 16 NRC at 910. 

We have no difficulty in concluding that the statements involved were 
material as that term has been defined by the Commission. They were 
made iiI the context of our consideration and reconsideration of the 
question whether 10 C.F.R. § 73.40(a) requires this facility to institute 
some means to protect against sabotage. Staffs statements that it im
poses no such requirement was entitled to great weight, and we refused 
to defer to this position only because we could find no reasonable basis 
for it in the regulations. Without a doubt, these statements were 
material. 

Similarly, UCLA's statement that no sabotage protection measures 
-were in place was material. Had we been accurately informed of the 
sabotage protection provisions actually in -place at UCLA, there would 
have been little point to considering, as a threshold matter, whether 
such protection was required by the regulations. Indeed, because the 
measures in place are of the same precise nature as those which we held 
to be required, the fact of their existence conceivably could have 
mooted the issue entirely. By making a material false statement, Mr. 
Cormier has put his client, the other parties, and this Board to needless 
effort and ·controversy. Plain commonsense judgment, exercised at the 
time the August statement was made, only leads to the conclusion that 
such would be the consequences if indeed the statement were false. 

SANCTIONS 

We must now address the question whether sanctions should be im
posed against William H. Cormier. The statement in' question was both 
false and material. Cormier had an ironclad obligation to ascertain its 
accuracy when he made it and to correct it when he discovered its 
falsity. He did neither. In these circumstances, we believe that he should 
be formally reprimanded. Cj. Statement of Policy on Conduct of Licensing 
Proceedings, CLI-81-8, 13 NRC 452, 454 (981). However, before enter
ing such an order, we will permit Mr. Cormier to respond, either orally 
or in writing, or both, to the reasons underlying our conclusion. 
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CONDUCT OF UCLA AND STAFF 

In our February 24 Memorandum and Order, we asked whether the 
representations of counsel had 'been reviewed and approved by their re
spective organizations. Staffs response details the review which it 
conducted. However, as indicated in counsel's letter of March 16, ques
tions with regard to Staffs practices stili exist. Therefore, we have with
held any comment on the Staffs conduct with respect to these matters 
pending further advice from Staff. . 

In his declaration, Cormier states that his statement was not reviewed 
by the other attorneys whose names appear on it prior to its submission 
and that "[tlhe statements were not reviewed by any other representa
tive of The Regents" (declaration at 2). With respect to the quoted 
statement, we wish to be informed whether the statements were never 
reviewed by any other representative of The Regents, or were not 
reviewed by any other representative prior to submission. If the state
ments were reviewed after submission, we wish to know when and by 
whom. On receipt of this information, we will address the issue of 

\ whether the misrepresentation of counsel may be imputed to UCLA. 
In consideration of the foregoing, it is, this 13th day of April 1984, 
ORDERED 
1. No basis exists to impose sanction,S against NRC Staff counsel, 

Colleen P. Woodhead; 
2. Within ten days of the service of this Memorandum and Order, 

UCLA is to indicate whether any representative of The Regents, other 
than counsel, reviewed counsels' statements here in question after they 
were submitted to the Board; and 

3. Counsel for Applicant, William H. Cormier, may, within ten days 
of the service of this Memorandum and Order, respond in writing to our 
conclusion that he should be formally reprimanded and/or request a 
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hearing with regard to that conclusion. After considering any such 
response, we will finally determine whether to issue such a reprimand. 

, 
Bethesda, Maryland 
April 13, 1984 

THE ATOMIC SAFETY AND 
LICENSING BOARD 

Dr. Emmeth A. Luebke 
ADMINISTRATIVE JUDGE 

Glenn O. Bright 
ADMINISTRATIVE JUDGE 

John H Frye, III, Chairman 
ADMINISTRATIVE JUDGE 

[Appendix A has been omitted from this publication but may be found 
in the NRC Public Document Room, 1717 H Street, NW, Washington, 
DC 20555.] 
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UNITED STATES OF AMERICA 
NUCLEAR REGULATORY COMMISSION 

ATOMIC SAFETY AND LICENSING BOARD 

Before Administrative Judges: 

Herbert Grossman, Chairman 
Dr. James H. Carpenter 

Dr. Peter A. Morris 

LBP-84-23 

In the Matter of Docket No. 50-41S-0LA 
(ASLBP No. 84-497-04-0L) 

MISSISSIPPI POWER & LIGHT 
COMPANY, etal. 

(Grand Gulf Nuclear Station, 
Unit 1) June 21, 1984 

In an operating license amendment proceeding, the Licensing Board 
denies Licensees' motion for reconsideration or, in the alternative, for 
certification to the Appeal Board, of an order admitting Intervenor 
contentions. 

RULES OF PRACTICE: MOTION FOR RECONSIDERATION 

Where the party has raised no new issues nor cited new information, 
it has offered no basis for the Board to reconsider its order. 

ATOMIC ENERGY ACT: RIGHT TO HEARING 

Legislative history supports the determination that hearings on license 
amendments be held, if properly requested, even after irreversible ac
tions have been taken upon a finding· of no significant hazards 
consideration. 
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RULES OF PRACTICE: CERTIFICATION 

The grant of a request for certification is an exception to the general 
rule against interlocutory appeals and is to be resorted to only in 
"exceptional circumstances." Consumers Power Co. (Midland Plant, 
Units 1 and 2), AL-AB-382, 5 NRC 603,606 (1977). 

RULES OF PRACTICE: INTERLOCUTORY APPEALS 

Interlocutory review is undertaken only whe"re the ruling below either 
(1) threatens the party adversely affected with immediate and serious ir
revocable impact which, as a practical matter, could not be alleviated by 
a later appeal; or (2) affects the ,basic structure of the proceeding in a 
pervasive or unusual manner. Public Service Co. of Indiana (Marble Hill 
Nuclear Generating Station, Units 1 and 2), ALAB-405, 5 NRC 1190, 
1192 (1977). 

RULES OF PRACTICE: . INTERLOCUTORY APPEALS 

The erroneous admission of a contention, where a hearing may be re
quired in any event, does not affect the basic structure of the proceeding 
in a pervasive or unusual manner, or cause an irreparable impact which 
cannot be alleviated by a later appeal, so as to permit interlocutory 
review. 

MEMORANDUM AND ORDER 
(Denying Licensees' Motion for Reconsideration or Certification) 

Memorandum 

In our Order of'AprlI23, 1984, LBP-84-18, 19'NRC 1076, we admit
ted the Intervenor, Jacksonians United for Livable Energy Policies 
(JULEP), and two of its contentions. These contentions were under
stood by this Board to involve amendments to the operating license 
granting one-time suspensions of certain technical specifications to' 
permit the testing of certain 'components: 'These tests have already been 
performed and, as we understood it, were not to be repeated. We admit
ted these. contentions over the objection of Licensees on grounds of 
mootness, on the basis of the "Sholly Amendment" to section 189 of 
the Atomic Energy Act of 1954, enacted in section 12 of Pub. L. 97-415 
(1982). The amendment was adopted in response to Sholly v. NRC, 657 
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F.2d 780 (D.C. Cir. 1980), reh'g denied, 651 F.2d 792··(1980), vacated, 
103 S. ·Ct. 1170, 75 L. Ed. 4d 423 (1983), in which the Court of Appeals 
had held that sec·tion 1"89a of the Atomic Energy Act did not permit the 
NRC to dispense with a requested hearing on a license amendment even 
if the Commission had previously made a finding that the modification 
of license involved uno significant hazards consideration." The new lan
guage in section 189a provided, inter alia, that, where the Commission 
determines that a license amendment involves no significant hazards 
consideration, the amendment "may be issued and made immediately 
effective in advance of the holding and completion of any required 
hearing." Section 189a(2)(A) (42 U.S.C. § 2239(a)(2)(A)). 

We held that this language (and similar language in 10 C.F.R. 
§§ 2.105(a)(4)(j) and 50.58(b), promulgated under the changes made in 
the Atomic Energy Act by Pub. L. 97-415) requires a hearing, if 
requested, in all cases in which the license amendment has been issued 
and made effective, notwithstanding that the acti09- permitted under the 
amendment may have been completed. 

Although Licensees objected, on the grounds of mootness, to our ad
mitting those contentions, it now asks us to reconsider our ruling with 
regard to one of those contentions on those same grounds. (It presently 
concedes, on factual considerations, that the other contention may not 
be moot.) In the alternative, in the event that we do not grant the 
motion for reconsideration and deny the contention that Licensees 
object to as moot, Licensees would have us certify the matter to the 
Appeal Board pursuant to 10 C.F.R. § 2.718(j) or 10 C.F.R. § 2.730<0. 

We deny Licensees' motion for reconsideration and decline to certify 
the matter to the Appeal Board. 

MOTION FOR RECONSIDERATION 

Licensees have offered no valid reasons for our reconsidering the 
Order admitting Intervenor's contentions. They have raised no issues 
beyond those asserted in their initial brief, nor have they cited new infor
mation that has become available since we issued our Order. Although 
their motion argues their point on mootness perhaps more persuasively 
than their original brief and more thoroughly reviews the legislative his
tory of Pub. L. 97-415, the NRC Authorization Act of 1982 which 
amended section I89a of the Atomic Energy Act of 1954, it offers noth
ing new that would form a basis for reconsideration of our Order. See 
Nuclear Engineering Co. (Sheffield, Illinois Low-Level Radioactive 
Waste Disposal Site), CLI-80-I, 11 NRC 1, 5 (1980). 
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Notwithstanding the lack of basis in Licensees' motion for our recon
sidering the prior Order, we would not hesitate to reverse our ruling 
were we persuaded that we had erred. However, we cannot agree with 
Licensees' interpretation of the legislative history of section 12 as evi
dencing a Congressional intent to permit "irreversible" actions (such as 
the one-time test permitted here) to remain unreviewed by hearing 
boards when opposed by a member of the public with the requisite 
"interest." Our reading of the same Congressional dialogue quoted in 
Licensees' motion, which accompanied the reporting of the House and 
Senate bills, brings us to the conclusion that Congress intended that 
hearings be held if properly requested, even after irreversible actions 
had been taken upon a finding of no significant hazards consideration. 
We note in that respect that, although the legislators were apprehensive 
about irreversible actions being taken under a finding of no significant 
hazards consideration, none of them suggested that this would foreclose 
a requested hearing after the fact. Rather, it is clear that they anticipated 
that a hearing would be held, if requested, even thol,1gh the practical ef
fects of the contested actions could not be reversed by the licensing 
board. See, for example, Conf. Rep. to H.R. Rep. No. 884, 97th Cong., 
2d Sess. 37-38, reprinted in 1982 U.S. Code Congo & Ad. News 3603, 
3607-08, quoted in Licensees' motion at 13, as follows: 

In those cases lin which license amendments have been taken that have irreversible 
consequences), issuing the order in advance of a hearing would, as a practical matter, 
foreclose the public's right to have its views considered. In addition, the licensing 
board would often be unable to order any substantial relief as a result of an after
the-fact hearing. [Emphasis added.J 

Obviously, the conferees considered that a hearing would be held even 
if, as a practical matter, no substantial relief could be granted. 

Moreover, if legislative history is invoked, even in the face of the 
plain meaning of the statute and Commission regulations promulgated 
thereunder which appear to require hearings if requested, the language 
in the Senate report (S. Rep. No. 113, 97th Congo 2d Sess. 14, reprinted 
in 1982 U.S. Code Congo & Ad. News 3592, 3598) should be dispositive, 
as follows: 

[T]he Committee stresses its strong desire to preserve for the public a meaningful 
right to participate in decisions regarding the commercial use of power. Thus, the 
provision [permitting a license amendment in advance of hearing if it involves no 
significant hazards consideration] does not dispense with the requirement for a 
hearing, and the NRC, if requested, must conduct a hearing after the license amend
ment takes effect. [Emphasis added.] 
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We see no way of reconciling Licensees' position that the Licensing 
Board can refuse a hearing because the ,action is irreversible, with the 
strong Congressional language to the contrary. And, having decided that 
Congress intended to, and did, require hearings if requested after a 
license amendment has been granted on a no significant hazards consid
eration determination, we need not further determine in this proceeding 
how that legislation impacted upon preexisting section 189b of the 
Atomic Energy Act of 1954, as ~mended (42 U.S.C. § 2239(b», which 
permits judicial review of hearing board determinati,ons, as Licensees 
would have us do. 

MOTION FOR REFERRAL OR CERTIFICATION 

In the event that this Board decides their motion for reconsideration 
adversely to, Licensees, Licensees request that we certify or refer the 
matter to the Appeal Board pursuant to 10 C.F.R. § 2.718(j) or 10 
C.F.R. § 2.730(0. However, the matters in question do not meet the 
standards for certification or referral. 

The grant of a request for certification is an exception to the Commis
sion's general rule against interlocutory appeals and is to be resorted to 
only in "exceptional circumstances." Consumers Power Co. (Midland 
Plant, Units 1 and 2), ALAB-382, 5 NRC 603, 606 (1977), citing Public 
Service Co. of New Hampshire (Seabrook Station, Units 1 and 2), 
ALAB-271, 1 NRC 478, 486 (1975). Thus, almost without exception in 
recent times, discretionary interlocutory review is undertaken only 
where the ruling below either (1) threatens the party adversely affected 
with immediate and serious irrevocable impact which, as a practical 
matter, could not be alleviated by a later appeal; or (2) affects the basic 
structure of the proceeding in a pervasive or unusual manner. Public 
Service Co. of Indiana (Marble Hill Nuclear Generating Station, Units 1 
and 2), ALAB-405, 5 NRC 1190, 1192 (1977); Public Service Co. of New 
Hampshire (Seabrook Station, Units 1 and 2), ALAB-737, 18 NRC 168, 
171 (1983). 

As Licensees now concede (Motion at 2), one of the two contentions 
admitted by us may not be factually moot, and could not be successfully 
challenged as being inadmissible. Consequently, to the extent that 
Licensees challenge our prior Order, it had the effect of including a con
tention in this proceeding in addition to one properly admitted. We do 
not understand established precedent in the NRC to consider the errone
ous admission of a contention, where a hearing may be required in any 
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event, as either affecting the basic structure of the proceeding in a perva
sive or unusual manner or as causing an irreparable impact which cannot 
be alleviated by a later appeal. See, e.g., Cleveland Electric Illuminating 
Co. (Perry Nuclear Power Plant, Units 1 and 2), ALAB-675, 15 NRC 
1105 (1982). 
. Moreover, while it is possible that the Licensing Board's interpretation 
or the Sholly Amendment to section 189a of the Atomic Energy Act, 
supra, may escape review in this proceeding, the precedential value of 
our decision will be negligible if our reasoning can be shown in any later 
proceeding to have been in error. 

Order 

For all of the foregoing reasons and based upon a consideration of the 
entire record in this manner, it is, this 21st day of June 1984, 

ORDERED 
1. That Licensees' motion for reconsideration of our Order admitting 

Intervenor and two of its contentions is denied; and 
2. . That Licensees' alternative motion for certification or referral to 

the Appeal Board is denied. 

Bethesda, Maryland 

FOR THE ATOMIC SAFETY AND 
LICENSING BOARD 

Herbert Grossman, Chairman 
ADMINISTRATIVE JUDGE 
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This operating license proceeding was contested with respect to a 
broad quality assurance contention, two relatively narrow technical 
contentions, and numerous emergency planning contentions. The Li
censing Board decides the quality assurance contention (with certain 
reservations) and the technical contention concerning embrittlement of 
the reactor pressure vessel in the Applicants' favor. The other technical 
contention, concerning meteorology and accident analyses, is decided 
against the Staff and the Applicants and in favor of the Intervenors. Not
withstanding the findings adverse to the Staff and Applicants, the Board 
finds that, subject to the resolution of certain unresolved issues over 
which it retains jurisdiction, the reasonable assurances requisite to au
thorization of a low-power operating license are present. Accordingly, 
this Partial Initial Decision authorizes the Director of Nuclear Reactor 
Regulation to issue such a license, on condition that the unresolved 
issues are first resolved in favor of the Applicants. A separate Licensing 
Board will decide the emergency planning contentions at a later date. 
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RULES OF PRACTICE: TIME LIMITS ON EXAMINATION 
OF WITNESSES 

Licensing boards are authorized to establish reasonable time limits for 
the examination of witnesses, including cross-examination, under 10 
C.F.R. §§ 2.718(c) and 2.757(c), the Commission's Statement of Policy 
on Conduct 0/ Licensing Proceedings, CLI-8l-8, 13 NRC 452 (1981) and 
relevant judicial decisions. 

RULES OF PRACTICE: DISCOVERY 

Under 10 C.F.R. § 2.740(b) (1) discovery is available after a contention 
is admitted and it may be terminated a reasonable time thereafter. Liti
gants are not entitled to further discovery as a matter of right with re
spect to information relevant to a contention which first surfaces long 
after discovery on that contention has been terminated. 

APPEARANCES 
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PARTIAL INITIAL DECISION 

Scope of Decision 

Duke Power Company ("Duke"), North Carolina Municipal Power 
Agency Number 1, North Carolina Electric Membership Corporation 
and Saluda River Electric Cooperative (the "Applicants") are the joint 
owners and applicants for operating licenses for Units 1 and 2 of the 
Catawba Nuclear Station. Duke is the lead applicant and has exclusive 
responsibility for the design, construction and operation of the facility. 

This proceeding was contested with respect to a broad quality assur
ance contention, two relatively narrow technical contentions, and 
numerous emergency planning contentions. This Licensing Board now 
decides the quality assurance contention (with certain reservations) and 
the technical contention concerning embrittlement of the reactor pres
sure vessel in the Applicants' favor. We decide the other technical 
contention, concerning meteorology and accident analyses, against the 
Staff and the Applicants and in favor of the Intervenors.) Notwithstand
ing adverse findings on certain subsidiary quality assurance issues and 
our decision unfavorable to the Staff and Applicants on one technical 
issue, we find that, subject to the resolution of certain unresolved issues 
over which we are retaining. jurisdiction (see pp. 1585-86, below), the 
reasonable assurances requisite to authorization of a low-power operating 
license are present. We authorize the Director of Nuclear Reactor Regu

.lation to issue such a license, on condition that the unresolved issues 
are first resolved in favor of the Applicants. A separate Licensing Board 
will decide the emergency planning contentions at a later date. 

Background and Summary 

I. FACTUAL AND PROCEDURAL BACKGROUND 

A. The Facility 

The Catawba facility is located on the shore of Lake Wylie in York 
County, South Carolina, approximately 10 miles southwest of the 

) The Board heard a third technical contention concerning safety aspects of spent fuel storage. The In
tervenors elected not to file any proposed findings offact on that contention, Palmetto Contention 16, 
although directed by the Board to do so. Order of December 30,1983 (unpublished). We cautioned the 
parties in our Order that failure to file timely findings could result in our treating the contention as 
uncontested. Palmetto Contention 16 is dismissed. See 10 C.F.R. §§ 2.7S4(b) and 2.7603. 
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Charlotte, North Carolina city limits. The facility contains two pressur
ized water nuclear reactors, designed to operate at core power levels up 
to 3411 thermal megawatts, with a net electrical output of 1145 mega
watts per unit. 

B. The Parties 

Permits to construct the facility were issued, following hearings, in 
1975. Duke Power Co. (Catawba Nuclear Station, Units 1 and 2), 
LBP-75-34, 1 NRC 626 (975). In June 1981, the Commission pub
lished in the Federal Register (46 Fed. Reg. 32,974) a notice of receipt 
of an application for operating licenses for the Catawba facility. In re
sponse to that notice, petitions to intervene were filed by Palmetto Alli
ance (Palmetto), Carolina Environmental Study Group (CESG), Char
lotte-Mecklenburg Environmental Coalition (CMEC), Safe Energy Alli
ance (SEA), and the State of South Carolina. The Board "Subsequently 
admitted Palmetto, CESG, and CMEC as parties to the proceeding.2 The 
petition of the State of South Carolina to intervene as an interested 
state, pursuant to 10 C.F.R. § 2.715(c), was also granted. 

C. The Contentions 

The intervening parties filed a total of fifty-two different contentions, 
some of which were sponsored by two parties. The Applicants and NRC 
Staff separately opposed most of these contentions. The Board initially 
admitted twenty-five contentions subject to certain specified conditions, 
and admitted one contention unconditionally. LBP-82-16, supra, 15 
NRC at 575-83. At the request of the Applicants and the Staff, we 
referred to the Appeal Board certain questions relating to standards for 
admission of contentions. LBP-82-50, 15 NRC 1746 (982). Following 
the Appeal Board's decision (ALAB-687, 16 NRC 460 (1982», we 
reconsidered our initial conditional-admission rulings and admitted 
unconditionally, in whole or in part, eleven of the twenty-five conten
tions previously admitted on a conditional basis. 

Several important documents, including the Staff's Draft Environmen
tal Impact Statement ("DES") and the offsite emergency plans, first 
became available following the Board's initial rulings on contentions. 
The Board issued a series of rulings on contentions lodged against the 

2 The SEA petition was denied because SEA did not file contentions in support of its initial petition 
and failed to appear at the January 1982 prehearing conference. SEA did indicate that its interests would 
be represented by CMEC. Memorandum and Order of March 5,1982, LBp·82·16, 15 NRC 566, 568. 
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DES, their effect being admission of three such contentions and rejec
tion of twenty others. The net result was that the Board considered 
seventy-five contentions (exclusive of emergency planning conten
tions), rejecting sixty-two and admitting thirteen, at least for discovery 
purposes.3 

Toward the close of discovery, the Applicants and Staff filed motions 
for sanctions against Palmetto, seeking dismissal of several contentions 
for failure to meet discovery obligations. This motion was granted in 
part and two contentions were dismissed. LBP-83-29A, 17 NRC 1121 
(1983). In June 1983, CMEC'and the Applicants submitted a stipulation 
to settle CMEC's four contentions. The Board approved the stipulation 
and dismissed CMEC as a party to the proceeding. 

After discovery on the remaining contentions was completed, the Ap
plicants and Staff filed motions for summary disposition on all the re
maining contentions. The Board granted several of those motions in 
whole or in part, leaving parts of four contentions for hearing: 

Palmetto Contention 6, relating to quality assurance (QA); 
Palmetto Contention 16, relating to the storage of spent fuel; 
CESG Contention 18 (also Palmetto Contention 44), relating 
to the embrittlement of reactor pressure vessels; and 
Joint Contention 17, relating to assessment of adverse 
meteorology in accident analyses. 

The texts of these contentions are set forth in our discussion of each 
contention. 

D. The Hearings 

Hearings were conducted in Rock Hill, S.C., and Charlotte, N.C. for 
forty-five days, running continuously from October 4, 1983 to December 
16, 1983 (with a recess week for Thanksgiving) and resuming on January 
30 and 31, 1984. All parties were represented by counsel, presented 

3 In addition, the Board has considered several late contentions filed aOer the evidentiary hearing relat
ing to the backup diesel generators, financial qualifications, certain postulated hydrogen accidents and 
control room design. We rejected the Intervenors' initial diesel generator contentions based upon our 
balancing of the five "lateness" factors. Tr. 12,541-50. Order of April 13, 1984 (unpublished). This 
Board raised a diesel generator contention sua sponte, but that contention was found by the Commission 
to be inappropriate for sua sponte treatment. Order of June 8, 1984 (unpublished). As to the Interve
nors' June 21, 1984 motions on diesel generator contentions, s/'t note SO, below. All of the remaining 
late contentions are now, for various reasons, rejected. The Commission's Statement of Policy of June 
7. 1984 requires rejection of the financial qualifications contention. We reject the hydrogen accident and 
control room design contentions essentially for the reasons advanced by the Staff. See Staff Response 
dated May 2, 1984. Brieny, the hydrogen accidents are rejected because final Commission action on a 
generic rule addressing the same concerns is expected before the anticipated date of full-power operation 
of Catawba. As to the control room design contentions, the Intervenors have failed to show good cause 
for their lateness or that they could make a substantial contribution to resolution of those issues. 
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evidence, and cross-examined witnesses. The Board heard testimony 
from eighty-five witnesses called by the parties - sixty-eight by the 
Applicants, four by the Intervenors, and thirteen by the Staff. In 
addition, we called four Board witnesses (see discussion of the in camera 
wi tnesses below). The transcript - most of it devoted to cross
examination - exceeds 14,000 pages; over 280 exhibits were admitted 
into evidence. Subject to certain narrow exceptions, the record was 
closed on December 16, 1983.4 Thereafter, each party submitted exten
sive proposed findings of fact and conclusions of law. 

E. Further Comments on Certain Procedural Rulings 

The Board rendered scores of procedural rulings during the hearing, 
assigning brief reasons for most, and providing more detailed explana
tions of complex or unusual rulings. In the main, we believe that those 
procedural rulings were adequately addressed on the record and we have 
nothing to add here. There are a few matters, however, on which some 
further comment is warranted. 

1. Time Limits on Questioning Witnesses 

The Board did not initially impose any time limits on questioning of 
witnesses; counsel for the various parties were allowed such time as they 
thought necessary. However, after several days of hearings it became ap
parent that some system of time limits would be necessary - particularly 
on cross-examination - to enable the case to progress at a reasonable 
rate. the Board began to impose ad hoc limits on questioning time -
e.g., finish cross-examination of the current panel by noon tomorrow -
and called for comment from the parties on appropriate time limit guide
lines for the rest of the case. Tr. 2814-16; 2839-43. The Applicants and 
NRC Staff favored Board imposition of time limits on all questioning. 
Tr. 3300-27. Palmetto Alliance, while seemingly conceding that the case 
should be heard in an approximate time frame (Tr. 3334), nevertheless 
opposed any time limits on particular witnesses as "arbitrary and 
capricious." Tr. 3331. 

Following extended discussion of the matter, the Board adopted 
ground rules to govern questioning time for the remainder of the 
hearing. Tr. 3744-52. At that time, several panels of Applicant, Interve
nor and StafT witnesses remained to be heard. Based on our experience 

4 Te. 11,909-10. Five In camera issues were carried over 10 Ihe January 30-31, 1984 hearings. The 
record was closed as to those remaining matters on January 31,1984. Tr. 12,418-19. 
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in the hearing to that point and the length and complexity of the prefiled 
testimony, we allocated two hearing days for cross-examination of each 
panel and about one-half day for questions by the other parties and the 
Board. Recognizing that counsel might wish to spend more time cross
examining one panel than another, we authorized them to transfer time 
among panels simply on notice to the Board - e.g., three days for Panel 
X but only one day for Panel Y. Tr. 3750. We also authorized counsel to 
apply for additional time where that appeared to be justified. Id. These 
rules worked smoothly for the remaining panels of Applicant and Staff 
witnesses. In fact, as Counsel for Palmetto Alliance noted, he finished 
his cross-examination of panels on or before his two-day allocations 
expired. Tr. 5716. 

The administration of fair and effective time limits proved somewhat 
more difficult with the welding inspector and first-line supervisor 
witnesses. The list of people in these categories was long - thirty-five 
names - and all parties agreed that some of them represented important 
witnesses. The Board initially thought that we might usefully spend 
about six days on these witnesses, with three days for the few most im
portant witnesses, and another three days for many of the rest. Tr. 
3747-48, 5707. Under that approach, we might have spent an average of 
two or three hours each for all questioning of the "important" 
witnesses, and less on the others. 

As matters developed, the parties stipulated to a list of nine 
"important" witnesses (from among the thirty-five names), six of 
whom were considered more "important" than the other three. Tr. 
5707-16. We actually spent about six days (November 3, 4, 8-11) in 
questioning those six witnesses, most of it on cross-examination by Pal
metto Alliance.S We then spent about three more hearing days 
(November 28-30, December 1) on nine more welding inspectors/super
visors, for a total of nine days on that category of witness. 

We had recognized that it would be more difficult to establish fixed 
times in advance for questioning the welding inspector/supervisors than 
had been the case with the panels, chiefly because the number and com
plexity of their concerns varied widely. Tr. 3747. We proceeded largely 
in an ad hoc fashion, setting a tentative time limit when a witness 
began, but granting extensions when warranted. Tr. 6265, 6588, 
6781-82. In a few instances, Palmetto "borrowed" time from one witne~s 

S For example, Palmetto was allocated about 4 hours each for cross·examination of Inspectors J.R. 
Bryant (Tr. 6086, et seq.) and John Rockholt (Tr. 6184, et seq.). Supervisor Beau Ross was on the stand 
for two days, with about one day devoted to Palmetto cross-examination. Tr. 6585-6824, 6947-7091. Be
tween them Messrs. Ross and Bryant had expressed about three-quarters of the total concerns of the 
welding inspectors. 

1427 



to use on another. E.g., Tr. 9028. On the whole, the system worked rea
sonably well. 

Essentially the same time limit ground rules were followed for the 
remainder of the case, which included Staff witnesses on Contention 6, 
witnesses for all parties on the technical issues, and the Board's in 
camera witnesses. The Board tended to establish somewhat shorter time 
limits toward the end of the case, particularly on technical witnesses and 
witnesses on the in camera concerns. This was justified in the case of 
the technical witnesses because the issues were relatively narrow and po
sitions were fully set forth in prefiled testimony. Similarly, the in camera 
concerns were relatively narrow and specific (see p. 1548, et seq. 
below), in contrast to the broad scope of Contention 6. 

Palmetto Alliance questioned our authority to set any time limits on 
cross-examination. Such authority is recognized in the federal district 
courts. See MCI Communications Corp. v. AT&T, 85 F.R.D. 28 (N.D. 111. 
1979), af.fd, 708 F.2d 1081, 1170-73 (7th Cir. 1983). We believe that 
time limit authority for Licensing Boards is fairly inferable from the 
federal cases, the NRC Rules of Practice (which include authority to 
"prevent ... repetitious, or cumulative cross-examination" (10 C.F.R. 
§ 2.757(c» and to "[r]egulate the course of the hearing" (10 C.F.R. 
§ 2.718(e», and from the Commission's Statement of Policy on Conduct 
oj Licensing Proceedings, CLI-81-8, 13 NRC 452 (1981). The whole 
thrust of that Statement is toward fair but timely hearings, and Boards 
are explicitly directed to "set and adhere to reasonable schedules." ld. at 
454. A Licensing Board can hardly be expected to adhere to a 
"reasonable schedule" if the time for cross-examination, the most time
consuming part of the process, is beyond its control. 

Boards can make reasonable estimates about how long it should take 
to question particular panels or witnesses, so long as reasonable flexibili
ty is incorporated into the ground rules. We believe that our rules allow
ing a party to transfer allocated time among witnesses and to seek more 
time as circumstances might warrant were an adequate protection 
against arbitrary limits. Furthermore, our experience with time limits in 
this case indicated that a cross-examiner under some time pressure to 
get his questions asked tended to present a more effective cross
examination than one whose questioning is limited only by his stamina 
and imagination. 

2. Genesis o/the In Camera Proceeding 

As part of the evidentiary hearing on Palmetto's Contention 6, the 
broad quality assurance contention, the Board called several former 
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Duke employees to testify in camera as Board witnesses. This, of 
course, represented a departure from the normal hearing practice, where 
witnesses are called by one of the parties and the subjects of their tes
timony usually have been explored in discovery. The in camera proceed
ing grew out of the following circumstances. 

In early 1983, months before the evidentiary hearing, Palmetto had 
moved for various kinds of relief to counteract a "chilling effect" that 
certain actions of Duke had allegedly had on the willingness of employ
ees at Catawba to cooperate with Palmetto. Among other things, Palmet
to asked the Board to write a letter to the employees about their rights 
to communicate with Intervenors and the NRC, and to sponsor informa
tional meetings involving the Board, Palmetto and the employees. The 
Board granted some relief, but denied these particular requests. Based 
on the pleadings then before us, we acknowledged that some "chill" on 
employee cooperation probably had occurred. We concluded, however, 
that an evidentiary hearing on "chilling" and related issues, with the ex
penditure of time and resources that would involve, was not warranted 
at that time. LBP-83-24A, 17 NRC 674 (1983). 

Shortly after the evidentiary hearing began, Palmetto renewed its 
motion for the same relief, its counsel contending that there existed "an 
atmosphere of oppression and a chill upon the potential cooperation of 
workers at the Catawba Plant that prevents their cooperation with this 
Licensing Board .... " Tr. 1738. In addition to the existing record, Pal
metto cited statements from the prefiled testimony of one of its wit
nesses (Tr. 1742-43) and two of the Applicants' witnesses indicating 
that an atmosphere of harassment and intimidation might exist at 
Catawba. Tr. 1745-46. Palmetto asked the Board to hold an in camera 
hearing on whether workers at Catawba had been deterred from coming 
forward with evidence of a quality assurance breakdown. The Applicants 
and NRC Staff opposed the motion. Tr. 1764-94. 

The Board found itself confronted with a dilemma. On the one hand, 
the scheduled evidentiary hearing was just getting under way and prom
ised to occupy the Board and parties fully for many weeks. As we saw it, 
to scrap the established hearing schedule in favor of an impromptu and 
lengthy hearing on an alleged "chill" at Catawba would be Quite costly 
in party and Board time and effort. Tr. 2466-67, 2474, 2609-10. We also 
expected to receive at least some evidence on the "chill" Question from 
the scheduled witnesses. On the other hand, we thought it necessary to 
take some appropriate action to ensure that "reluctance [of workers] to 
report safety violations or deficiencies" is not a "serious or pervasive 
problem" at Catawba. See Union Electric Co. (Callaway Plant, Unit 0, 
ALAB-740, 18 NRC 343,366 (1983). 
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In these circumstances, we again denied the particular forms of relief 
sought by Palmetto, partly for lack of an adequate evidentiary basis. Tr. 
2610. In the alternative, however, we issued a public notice inviting 
present or former Duke employees at Catawba having personal knowl
edge of defects in construction or quality assurance to submit a confiden
tial statement to the Board, indicating that such statements might lead 
to an in camera hearing. The full text of the notice is set forth in the 
margin.6 We directed Duke to post the notice prominently at the site. 
Tr. 2481, 2603. Area media also publicized its terms. Persons wishing to 
submit statements to the Board were given about nine days to do so. In 
'issuing the notice as a prophylactic measure, we made it clear that we 
were making no findings, one way or the other, on whether a "chill" on 
employee cooperation existed at Catawba. Te. 2609-10 .. 

6 
UNITED STATES 

NUCLEAR REGULATORY COMMISSION 

NOTICE 

The Atomic Safety and Licensing Board is presently holding a hearing concerning quality assurance 
procedures and the quality of construction of the Catawba nuclear facility, particularly in the area of 
welding inspection. The parties in the case are Duke Power Company, the NRC Staff, and Palmello 
Alliance, an intervenor group. Any present or former employee at Catawba who has personal knowledge 
about significant defects in construction or in quality assurance procedures at Catawba may submit on a 
conjidl'ntia/ basis to the Board alone a statement which provides the following information: 

1. The person's name and telephone number and/or address. 
2. A brief description of the concern. 
3. A brief explanation of why the individual desires his concern to be expressed in closed, rather 

than public, hearings. 
The Board will review any statements it receives and then decide, in consultation with counsel for the 
parties to the case, whether and how to conduct a closed hearing in which the identities of the witnesses 
'would be kept confidential. The Duke Power Company's attorney and possibly another representative of 
the company would attend the closed hearing, as well as representatives of the NRC Staff and Palmetto 
Alliance. However, they would be ordered not to disclose the identities of the witnesses. The prospective 
witnesses should realize that under this procedure, their identities would be substantially protected from 
any further disclosure, but complete protection from such disclosure would not be guaranteed. 

Confidential statements must be filed with the Board by the deadline date o/October 11.1983. State· 
ments may be delivered to the Board in a sealed envelope at the Office of the Clerk in the Federal 
Courtroom in Rock Hill at Old Post Office Building, Second Floor, Caldwell and Main Streets, Rock 
Hill, South Carolina, or to the Ramada Inn in Rock Hill (at 1·77 and 21 North) where the Board is 
staying. Statements may be delivered personally or by an intermediary. 

October 12,1983 
Rock Hill, s.C. 

THE ATOMIC SAFETY AND 
LICENSING BOARD 

James L. Kelley, Chairman 

Richard F. Foster, Member 

Paul W. Purdom, Member 
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Three former Duke employees came forward in response to the notice 
on a confidential basis. One of the three, Mr. Howard S. Nunn, Jr., later 
waived confidentiality and testified in public session. A fourth former 
employee, Mr. Harry Langley, came forward publicly; as a matter of 
convenience, we also addressed his concerns largely under the in camera 
procedures. The particular concerns voiced by the in camera witnesses 
are discussed below. The further procedural history of the in camera pro
ceeding is, we believe, adequately reflected in the record.' We add a few 
words, however, on the question of discovery. 

3. Request for Formal Discovery 

Immediately prior to the evidentiary hearing on the in camera issues, 
Palmetto made a belated request for postponement and formal discovery 
on those issues (I.C. Tr. 534-42), which the Board denied. The principal 
bases for that ruling are set forth in the record. Tr. 11,217-21. We add 
the following points to provide a fuller statement of our views. 

First, contrary to its apparent claim (I.C. Tr. 534), Palmetto was not 
automatically entitled to formal discovery on the in camera concerns as 
a matter of right under the Rules of Practice. Under 10 C.F.R. 
§ 2.740(b) (I), discovery is based only on an admitted contention. Discov
ery begins after the first prehearing conference and concludes before the 
final prehearing conference, except upon leave of the Board for good 
cause shown. The in camera concerns were not themselves individual 
"contentions"; they were merely examples of matters that fell within 
the broad scope of Contention 6. A brief chronology will place this 
aspect of the matter in perspective. Discovery on Contention 6 began in 
December 1982 (LBP-82-107A, 16 NRC 1791, 1810) and closed in May 
1983, subject to an extension the Board granted to allow Palmetto until 
mid-July to conduct depositions concerning quality assurance concerns 
in welding. LBP-83-29A, supra, 17 NRC 1121. The final prehearing con
ference on Contention 6 was held on September 12, 1983 and hearings 
began on October 4, 1983. The in camera concerns were first expressed 
on November 8-10, 1983. Palmetto's motion for still more discovery on 
Contention 6, based on the in camera concerns, was not made until 
December 13, 1983, three days before we largely closed the record on 
that contention. 

As this chronological outline suggests, it would be impractical to 
recognize formal discovery rights based on a broad range of employee 

, A helpful summary of that history is set forth at 2-S of the NRC Starrs January S, 1984 Opposition to 
Pal mello's Motion for Directed Certification of Board Ruling Denying Further Discovery. 

1431 



concerns that surface late in the case, as they did here. At least if the 
full panoply of discovery devices were to be allowed - depositions, 
interrogatories, motions to compel, answers, etc. - it might take several 
additional months to complete the proceeding. This would mean, in 
turn, that the Commission's policy of attempting to complete operating 
license proceedings before the applicant's anticipated fuel load date 
probably could not be implemented in some cases, including this case.8 

In our judgment, such a delay should not usually be necessary for a "fair 
and thorough hearing process," and certainly was not necessary in this 
case. See Statement of Policy on Conduct of Licensing Proceedings, 
CLI-81-8, supra, 13 NRC at 453. 

More importantly, except in unusual circumstances not presented 
here, formal discovery on particular quality assurance concerns raised by 
individual employees is not necessary for an adequate exploration of the 
concern. This is because such concerns, if they are to assist the Board's 
broader assessment of quality assurance, must be particularized and 
based on personal knowledge. For example, an employee might report 
that a particular weld on a particular pipe in a safety system is defective. 
The Applicants and Staff can then investigate the concern and present 
responding evidence, as they did in this case, and the Intervenors and 
the Board can question the witnesses effectively, as was done here, with
out prior formal discovery. To be sure, if the employee's concern were 
to be substantiated, it may also be necessary to consider whether the 
defect has generic ramifications for other systems. However, a Board 
would not normally look to employee witnesses to raise generic concerns 
beyond their personal knowledge of the facts.9 It is the broader generic 
concerns - not individual pipes and concrete pours - on which pre
hearing discovery may be necessary. 

II. SUMMARY OF DECISIONS ON QUALITY 
ASSURANCE ISSUES 

This section summarizes the detailed findings of fact in the following 
section on the most significant issues presented by Palmetto Alliance 
Contention 6 concerning quality assurance. It is intended to provide a 
relatively brief narrative description, essentially an overview, of how 

8 When this issue was before us in December 1983. the anticipated fuel load date for Catawba was May 
1.1984. 
9 For example. we focused carefully on the particular welding concerns of former employee Howard S. 

Nunn. an experienced welder. But we did not pursue Mr. Nunn's broader. nonspecific concerns about 
defective steel in the facility. Mr. Nunn is neither an engineer nor a metallurgist. Nunn. Tr. 12.180. 
12.183. 
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those issues have been decided, and why. Our findings on the two rela
tively narrow technical issues - relating to pressure vessel integrity and 
meteorological conditions - are brief and require no summary. 

A. Regulatory Standards 

Palmetto Contention 6, as revised by the Board, reads as follows: 

Because of systematic deficiencies in plant construction and company pressure to ap
prove faulty workmanship, no reasonable assurance exists that the plant can operate 
without endangering the health and safety of the public. 

In our Order admitting this contention we noted that it "concerns al
leged 'corner ,cutting' " and that its thrust was "primarily toward alleging 
company attitudes and practices; proof of this contention ... involv[es] 
specific instances of misfeasance .... " LBP-82-1 07 A, supra, 16 NRC at 
1795. ' 

This broad quality assurance ("QA") contention potentially implicates 
several different regulatory standards. In the first place,' conduct like 
that described in Contention 6 would violate the Applicants' own QA 
program, a detailed program Duke was required to develop, adopt and 
adhere to by the NRC's basic quality assurance regulation, 10 C.F.R. 
Part SO, Appendix B. Moreover, some conduct within the scope of Con
tention 6 might also violate one or more provisions of Appendix B itself. 
However, in the context of an operating license proceeding like this 
one, proof that conduct has occurred that violates a licensee's QA 
program, or Appendix B, or 'both - whether deliberate or negligent -
does not necessarily mean that the license application must be denied. 
The most detailed guidance on that question is' provided 'by the Appeal 
Board's Callaway decision. Union Electric Co. (Callaway Plant, Unit 1), 
ALAB-740, 18 NRC 343 (1983). There the Appeal Board stated that: 

In any project even remotely approaching in magnitude and complexity the erec
tion of a nuclear power plant, there inevitably will be some construction defects tied 
to quality assurance lapses. It would therefore be totally unreasonable to hinge the 
grant of an NRC operating license upon a demonstration of error-free construction. 
Nor is such a result mandated by either the Atomic Energy Act of 1954, as 
amended, or the Commission's implementing regulations. What they require is 
simply a finding of reasonable assurance that, as built, the facility can and will be 
operated without endangering the public health and safety .... Thus, in examining 
claims of quality assurance deficiencies, one must look to the implication of those 
deficiencies in terms of safe plant operation. 

Obviously, this inquiry necessitates careful consideration of whether all ascer
tained construction errors have been cured. Even if this is established to be the 
case, however, there may remain a question whether there has been a breakdown 
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in quality assurance procedures of sufficient dimensions to raise legitimate doubt as 
to the overall integrity of the facility and its safety-related structures and 
components. A demonstration of a pervasive failure to carry out the quality assur
ance program might well stand in the way of the requisite safety finding. 

[d. at 346. In the light of this guidance, we have scrutinized the Conten
tion 6 record to determine whether it reflects a "pervasive failure" or 
"breakdown" of the QA program at Catawba, such that the requisite rea
sonable assurance finding cannot be made. Although, as one would 
expect, we find violations of the QA program and Appendix B, we find 
no pervasive failure or breakdown. On the contrary, we find that, on the 
whole, the Duke QA program at Catawba worked well. 

B. Welding Inspector Concerns 

1. Background 

In July 1981, Duke informed the welding inspectors and certain other 
categories of its employees that their pay would be reduced, based upon 
a reanalysis of applicable qualifications. During the Fall of 1981, certain 
welding inspectors who were appealing the pay reduction began to ex
press concerns to management about safety issues. Duke's primary re
sponse was to establish several task forces to investigate the concerns 
and make recommendations to senior- management. The validity and 
extent of these welding inspector concerns and the adequacy of Duke's 
investigations and corrective measures were the principal focus of the 
hearing on Contention 6. 

The welding inspectors who expressed concerns performed a visual in
spection function, in contrast to other types of inspectors who used 
liquid penetrant, magnetic particle, radiographic and ultrasonic examina
tion techniques. Visual inspection is usually not the only inspection of a 
safety-related weld. Many safety-related welds are also inspected by one 
or more nondestructive examination (NDE) techniques. 

Detailed quality assurance procedures establish the parts of construc
tion processes that are to be inspected, and when. For example, for cer
tain classes of welding, "hold points" are established so that required in
process inspections can be performed. Inspectors determine acceptability 
by referring to acceptance standards established in QA Procedures and 
Design Specifications. 

When an inspector discovers a discrepancy, he may use one of several 
corrective methods, depending on the circumstances. Thus, where 
"hold points" have been established, the inspector makes the welder 
aware of the deficiency, the deficiency is corrected to the inspector's 
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satisfaction, and the inspector signs off on the item. Under this method, 
no documentation is required, other than the inspector's sign-off. 

Another method used by quality assurance inspectors to require cor
rective action involves the use of deficiency reports. In the welding area 
until mid-1982 the principal report form used to document deviations 
from procedures was the "Nonconforming Item Report," commonly 
referred to as an "NCI." Generally speaking, the inspector describes the 
discrepancy on the form and the form is processed for further 
evaluation. The resolution is then reassigned to the appropriate construc
tion department for engineering evaluation, which is in turn approved 
by quality assurance engineers. Typical resolutions of an NCI might be 
to require corrective action on the hardware involved, or to require fur
ther testing, or to accept the hardware as is. Since most of the welding 
inspector concerns stem from the period prior to 1982, much of the tes
timony focuses on the origination of NCIs, the reviews for validity by 
QA supervision, and the resolutions established after engineering evalu
ations by the construction and quality assurance departments. 

The first Duke task force to consider the welding inspectors' concerns 
was constituted in December 1981 to determine whether significant 
problems existed and, if so, to estimate their size and scope. It brought 
to management attention many of the inspectors' concerns and made 
several constructive recommendations that were to be implemented 
later on. Its creation evidenced the fact that Duke management waS 
taking the inspectors' concerns seriously. And it led to the creation of 
two additional task forces, to which we turn next. 

In January 1981, Duke established the "Technical Task Force" to in
vestigate all of the technical concerns of the Catawba welding inspectors 
and to take or recommend any necessary corrective action. The Task 
Force was composed of five senior engineers from four different 
departments, including QA and Construction. 

The Technical Task Force followed a formal plan of six major 
phases: (1) data collection and review; (2) technical evaluation; (3) de
velopment of results and recommendations; (4) management review 
and implementation of recommendations; (5) inspector feedback; and 
(6) final report. It first sought to obtain all the concerns of the welding 
inspectors, in writing. Although some inspectors may not have felt free 
to state all their concerns, the Board nevertheless concluded that virtu!!l
Iy all of the significant concerns were conveyed to the Task Force. 

The Technical Task Force then undertook an analysis of each welding 
inspector's technical concern, in the following format: each of the 
handwritten concerns, coded by inspector, was attached to a form en
titled "Technical Evaluation - Individual Concern," in which the con-

1435 



cern is stated, the technical evaluation is documented, and recommenda
tions are made; a separate form called "Verification - Individual 
Concern," accompanies each evaluation, and is signed by a different 
evaluator; the technical evaluations identify whether the concern had a 
specific basis, e.g., an NCI number; whether a criterion (procedure) was 
actually or potentially violated; and whether an actual or potential techni
cal inadequacy existed. 

The adequacy of the Task Force's individual technical evaluations is 
summarized below. Suffice it to note here that the Technical Task Force 
did not classify any of the concerns as actual technical inadequacies. 
However, there were "potential technical inadequacies" associated with 
twenty-four concerns. Follow-up on these was left to the QA, Construc
tion or Design Engineering Departments. 

In addition to the individual technical evaluations, the Technical Task 
Force reached these overall conclusions: (1) problems were arising 
from the "interface" between inspectors, their supervisors and craft 
personnel; (2) procedure interpretation and implementation was a major 
area of concern; (3) procedural changes could alleviate some of the 
concerns. These conclusions led to a number of general policy and 
specific action recommendations which were assigned to various depart
ments for implementation. Except for some disagreements on evalua
tions of particular technical concerns, we find that the Technical Task 
Force and the implementation of its recommendations were appropriate 
responses to technical aspects of the welding inspectors' concerns. 

In February 1982, Duke appointed a "Nontechnical" Task Force to 
review "nontechnical" concerns that had been raised by the Catawba 
welding inspectors. The Task Force conducted a paper review (as distin
guished from personal interviews) of each of the welding inspectors' 
concerns and compiled a list of nontechnical concerns. Although a sharp 
distinction could not always be made, generally speaking a concern deal
ing with administrative or personnel matters was considered "nontechni
cal." The Task Force then engaged in a limited amount of information 
gathering, including interviews with a few inspectors. The Task Force 
concluded that several areas needed management attention, including 
communications, channeling employee concerns to management, and 
the inspector's role in relation to craft. Its report'to management includ
ed several recommendations for corrective action: training supervisors 
in communication skills, explaining to inspectors their role and 
responsibilities, recourse procedures for both technical concerns and 
incidents of harassment. 

Palmetto Alliance alleges that "no serious effort was made [by the 
Nontechnical Task Force] to determine the factual validity of any of the 
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nontechnical concerns." The Board largely agrees. That Task Force 
never set out to investigate the underlying facts of concerns, but only 
what the concerns were, whether valid or not. In other words, the con
cerns were taken as given. 

Nevertheless, the Board believes that the Task Force's approach was 
valid, at least up to a point. For example, if many inspectors express con
cerns that reflect a lack of understanding about their roles, recommenda
tions for additional training can be developed without performing a 
detailed investigation of the underlying facts of individual concerns. We 
believe, however, that the Nontechnical Task Force should have probed 
more deeply into harassment concerns (and perhaps other concerns) 
than it did. Harassment has been a problem at Catawba. A thorough in
vestigation of harassment concerns might have produced needed reme
dial action in addition to a new recourse procedure, such as a widely dis
seminated message from management that harassment would not be 
tolerated, and that stifTer sanctions would be imposed, if necessary. 

2. Technical Concerns/Construction Deficiencies 

The Applicants, in seeking to meet their burden of proof with respect 
to the technical concerns of the welding inspectors, relied primarily on 
the evaluations of their Technical Task Force. Intervenors also focused 
on the work of the Task Force in an attempt to show that Duke's QA 
program had been circumvented and consequently that unknown num
bers of defects exist at Catawba. As a result, numerous individual con
cerns were the subject of extensive questioning which represents most 
of the record on technical concerns. 

Although the technical concerns evaluated by the Technical Task 
Force are but a very small sample of all deficiencies reported by all quali
ty assurance inspectors during construction of the Catawba plant, we 
regard this sample as representing "worst-case" situations in respect to 
potentially uncorrected deficiencies. As noted above, several procedures 
are available to the inspectors for dealing with construction deficiencies, 
but the Nonconforming Item Report (NCO is used for situations that 
are not readily correctable and warrant special attention by QA manage
ment. Over 17,000 NCls had been processed by the end of 1983, and 
most of the welding inspector technical concerns involved 'an NCI. In 
view of the nature of the concerns submitted by the welding inspectors, 
it seems unlikely that other uncorrected deficiencies of comparable or 
greater significance would not have surfaced as concerns. 

Palmetto asserts that our field of view is too narrow; that the Technical 
Task Force constrained the submissions and that crafts other than weld-
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ing had equal or greater problems. We find nothing in the record to sup
port that assertion. Moreover, welding is a procedure that appears to be 
especially susceptible to nonconformances. 

We looked carefully at the record on the technical concerns for evi
dence that Duke condoned substandard workmanship, discouraged the 
detection or documentation of faulty work, or left deficiencies warranting 
correction unrepaired. Palmetto placed special emphasis on instances 
where inspectors were told not to write an NCI and where second-level 
supervisors "verbally voided" NCls before they were entered into the 
system. They would have us find that such actions were attempts by 
Duke management to circumvent the QA system in deference to the 
construction organization and cost and scheduling pressures. 

In a few cases the evidence can be interpreted as supporting the Inter
venor's hypothesis. However, the number of instances where this oc
curred is so small in relation to the total volume of work and NCls 
processed that it cannot be viewed as pervasive or as having had any sig
nificant impact on the regular functioning of the QA program .. 

The record shows clearly that, prior to 1982, the welding inspectors 
used NCls to document some situations that could have been resolved 
more simply through other QA procedures. The NRC Staff noted this 
and recommended that Duke restrict the use of NCls - which are 
routed to engineers for review - so that the engineers could devote 
more attention to problems actually 'needing technical evaluation. 
Duke's efforts to reduce the use of NCI forms were not adequately ex
plained to the welding inspectors. They interpreted those efforts as viola
tions of QA procedures for use of Nels, and as further evidence of lack 
of management support for their work. The Technical Task Force recog
nized this and other communications problems between the welding 
inspectors and their second-level management and took appropriate 
actions. 

Although several of the welding inspectors and at least one first-line 
supervisor perceived a lack of support from middle management, they 
continued to do their jobs. The record shows that they were highly con
scientious and reported all construction flaws and deviations from proce
dures which they found. Several of their concerns came about because 
they did not recognize any "grey zone" in the way procedures were to 
be followed. For example, if an inspector were to write an NCI because 
a procedure had not been strictly followed, he might not understand 
why QA management could judge the weld to be "acceptable as is" from 
an engineering standpoint. Some inspectors tended to require higher 
quality work than caned for by standards or design specifications in 
order to ensure that no bad work was passed over. Intervenors made no 
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, attempt to question whether some inspectors might not have performed 
their· work well. Rather, the inspectors were held up as models in an 
effort to show that lack of support by middle management was part of an 
effort to circumvent the inspectors' conscientious efforts. 

Following Duke's Technical Task Force investigation of concerns, the 
NRC Staff conducted its own in-depth study. The Staff concluded that 
despite the pressures felt by the welding inspectors, they did not allow 

. significant deviations from requirements to take place. Palmetto tried to 
impeach the Stairs findings by implying that the NRC inspectors were 
collaborating with Duke management to the detriment of the welding 
inspectors. No evidence was presented to support those allegations and 
we find them to be without merit. 

All of the welding inspector witnesses believed that the hardware defi
ciencies they had found had been or were being evaluated and correct
ed, so that there would be no unsafe condition at Catawba. Several of 
the inspectors had high praise for the quality of the welding. 

Initial review of the concerns by the Technical Task Force revealed no 
"actual" technical inadequacies. However, in-depth investigation of the 
"potential" technical inadequacies turned up several items that required 
correction. Follow-up on two of the concerns resulted in the reinspection 
of thousands of socket and nozzle welds and the addition of more weld 
metal to certain welds found to be undersized. 

Palmetto reasons that there must be a large number of "bad welds" in 
the Catawba plant. The argument seems to be that any deviation from a 
written procedure results in a "technical inadequacy" or "bad weld" and 
thus a violation of 10 C.F.R. Part 50, Appendix B criteria. Duke's 
Technical Task Force is criticized for not acknowledging more technical 
inadequacies and the Staff is criticized for not citing Duke for more vio
lations of Appendix B. Although we agree that the Technical Task Force 
should have acknowledged more violations of procedures, we largely dis
agree with Palmetto's reasoning. QA and Construction procedures are 
intended to prevent bad welds or to assure that significant deficiencies 
are detected and repaired. Failure to follow procedures strictly does not 
automatically result in a "bad" weld. Such a concept ignores much of 
the work of the QA organization, redundant inspections of safety-related 
systems, and final testing before release to operations. 

We reached the following conclusions on the key contested issues in.
volving construction deficiencies: 

1. Duke did not deliberately condone substandard workmanship 
nor attempt to circumvent its QA program. 
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2. In two cases, inspectors were improperly instructed to "sign 
ofT" on work that was suspect. There is no associated evidence 
that the intent was to approve faulty work, however. 

3. In several cases there was disagreement between an inspector 
who filed a concern and a higher level inspector about the sig
nificance of an imperfection. The higher level inspector may 
not have always been right, but there is no evidence of a pro
clivity to approve substandard workmanship. 

4. Although there were a few minor deviations from material 
traceability procedures,' there is no evidence that improper 
materials were actually installed. 

5. Preventing inspectors from writing NCls, including so-called 
"verbal voiding," was not so extensive that it could have sig
nificantly affected the quality of construction. In many 'cases, 
the "voiding" was an understandable attempt to confine NCls 
to situations requiring engineering evaluations. 

6. In a few situations there is evidence that construction person
nel attempted to expedite work by circumventing QC inspector 
decisions, but these were isolated cases. Construction foremen 
occasionally pressured welders to complete a job, 'but we find 
no widespread effort to cut corners in order to meet cost and 
time schedules. IO . 

7. All the welding inspectors and first-line supervisors who testi
fied appeared very conscientious, 'were not dissuaded by any 
perceived lack of management support on technical concerns, 
and were satisfied that the 'plant was built safely. ' . 

8. The record indicates very few situations where Duke failed to 
take reasonably prompt action to correct confirmed 
deficiencies. 

As the Appeal Board pointed out in Callaway, we do not expect that a 
project of the size and complexity of Catawba will be constructed without 
some lapses in construction and quality assurance procedures. The ques
tion is whether such lapses were of such a magnitude and so pervasive 
that the safe operation of the plant may have been compromised. The 
Board concludes that no such compromise occurred at Catawba. 

IOThis conclusion is subject 10 the outcome'of the investigation triggered by the "foreman override" 
concerns raised by Welder B. S~~ pp. 1565·66. below. 
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3. Concerns About Retaliation 

Some welding inspectors claimed that they were discouraged from 
taking safety concerns to the NRC. In particular, Mr. Larry R. Davison, 
the head of Quality Assurance at Catawba, met with welding inspectors 
in pairs to urge them to bring concerns to the Company. Some inspectors 
interpreted this action as intimating reprisal for going to the NRC, but 
others did not. There was a similar lack of clarity in certain statements 
made by Mr. Warren Owen, a Company Vice President, concerning 
whether inspectors were free to take their concerns to the NRC. 

Understandably, the Company prefers workers to bring problems to it 
first. Presumably, this approach would offer the opportunity for the 
speediest resolution. However, where there is lack of trust, no impedi
ments to access to, or retaliation for direct contact with, the NRC 
should be permitted. The record suggests that the Applicants felt uncom
fortable with complaints being made directly to the NRC. While the 
Company urged its employees to bring problems to its management, 
some employees did contact NRC and there was no clear evidence of 
retribution. ' 

The Applicants' policy statement fails to clearly define the Company's 
position and workers' rights to take safety concerns to the NRC without 
fear of subsequent retaliation. The Board is directing that it be revised. 
In this regard, we note some ambiguity in NRC statements of policy, 
particularly NRC Form 3. This form is inadequate for its purpose and 
should be revised. Until that is done, it should come as no 'surprise that 
individual licensee policies are ambiguous and employees are left in the 
dark . 
. We heard testimony from a few witnesses about instances where weld

ing inspectors interpreted instructions to mean they should "ease off' 
or "slack up" on inspections, with the implication that otherwise there 
would be retaliation. We found on examination, however, that these in
stances involved problems with communication and interpretation of 
procedures. 

The low performance rating of Mr. Gary E. "Beau" Ross by his 
supervisor, Mr. Art Allum, was explored extensively; We summarize 
the evidence briefly here. Mr. Ross was the supervisor of many of the 
inspectors who had raised safety concerns, and he himsel( had raised 
many concerns. Mr. Ross had received competent or better ratings until 
the concerns were submitted, after which he received two consecutive 
mediocre ratings - "2" on a scale of 1 to S. 

Mr. Allum testified that he rated Ross low primarily because Ross 
would not exercise his supervisory responsibilities, but referred his 
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inspectors to others, and for not accepting explanations for management 
decisions. Mr. Ross, for his part, felt that his inspectors were entitled to 
go above him for answers and that he was following prescribed 
procedures. 

There was an interim evaluation in November 1982 by Mr. Allum 
which was not communicated to Mr. Ross for three months, but which 
stated that Mr. Ross might not be continued as a supervisor without 
improvement. The delay was contrary to Duke policy. In response to 
Board questions to nearly all the welding inspector and supervisor 
witnesses, Mr. Ross was rated by them at a "4" or higher. There were 
some internal inconsistencies in Mr. Allum's ratings of Mr. Ross. We 
also looked at other pertinent circumstances. In 1981, Mr. Davison had 
confidentially recommended transfer of Ross as part of the solution to 
welding inspector concerns. Ross had declined transfer. In 1983, Mr. 
George Grier, in discussing Mr. Ross' rating with him, also brought up 
the question of the forthcoming hearing before this Board, an incident 
we viewed in context as an improper attempt to influence Ross' 
testimony. We note also a difference in handling Mr. Ross' ratings and 
actions taken against certain craft foremen in incidents involving harass
ment of welding inspectors. The foremen were made to understand they 
might be fired, but no record was made. An elaborate written record was 
made against Ross which could have justified firing him, but he was not 
dealt with completely openly. 

The preponderance of the extensive evidence leads us to find that Mr. 
Ross' low rating was unfair and in retaliation for his involvement in rais
ing safety concerns, either directly or by supporting his inspectors. 

4. Harassment 0/ Welding Inspectors 

We received testimony on several incidents of alleged harassment of 
welding inspectors. The Company's policy statement on harassment is 
primarily aimed at discriminatory practices involving sex, race, etc.; it 
does not deal specifically with the type of harassment reviewed here. For 
the purpose of evaluating issues in this case, our concept of harassment 
is any action taken by another employee or superior intended to modify 
the behavior of an inspector so as to impede the proper performance of 
the assigned task. Harassment may involve use or threat of physical 
force or violence or more subtle action or speech intended to intimidate, 
embarrass, or ridicule. An effective harassment policy has to be applied 
to actions and conduct off site, as well as on site. A few examples will il
lustrate the concept. 
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Welding inspector Max Reep took possession of welding rods he 
found some distance from prone welder, G.R. Jones, as a basis for writ
ing an NCI. Alerted by another worker, Jones took the rods back from 
Reep. Reep completed his inspection and took the same rods from 
Jones' pouch. Jones forcibly took them away from Reep. Reep filed 
harassment charges. The charges were not upheld even though the QA 
Department supported Reep. Construction management disagreed be
cause Reep did not need the rods to write an NCI. Jones was given a vio
lation of procedures citation and counseled on unprofessional conduct. 
We think this incident was handled properly. It was not a case of 
harassment, but a personal confrontation, brought about in part by the 
inspector's poor judgment. 

Welding inspector Larry Jackson noticed pipefitter Fox using a grind
ing disc on stainless steel that was not marked with red paint, as 
required. Instead, the disc was marked with a Magic Marker. Jackson be
lieved the marks had been added as he approached, decided to write an 
NCI, and took possession of the disc. When Jackson showed the disc to 
Fox's supervisor, Ed McKenzie, McKenzie put the disc in a shirt 
pocket. And when Jackson tried to retrieve it, McKenzie threatened to 
"knock his eyes out." Jackson filed an NCI report for the section of pipe 
Fox had been working on. The next day Jackson put a red NCI tag on a 
section of pipe, but it turned out to be the wrong section. Shortly 
thereafter, McKenzie abusively told Jackson of his mistake. Jackson 
filed a harassment charge for verbal abuse. 

Applicants' review found no harassment but both Jackson and 
McKenzie were counseled on unprofessional conduct. McKenzie was 
told a repetition could jeopardize his job and his crew was verbally repri
manded about ridiculing inspectors. 

The Board views this as a case of harassment. The actions taken 
against the foreman and crew were appropriate, but they did not go far 
enough. McKenzie should have been formally cited for harassment and 
the citation should have been publicized on site. 

Welding inspector supervisor William Deaton rejected an ironworker's 
fit-up. On the way home, the ironworker pointed a rifle at Deaton from 
a passing car with an exchange" of words. The next day the ironworker's 
job was terminated at his own request. The Company was hesitant to fire 
him outright because the incident occurred ofT site. 

We are concerned about failure to take the more direct action of firing 
the worker only because the event happened ofT site. An efTective QA 
program cannot tolerate ofTsite harassment of inspectors. 

Welding inspector Lindsay Harris was planning to write an NCI on an 
improperly preheated 'tack weld when the foreman, Mr. Tom Mullinax, 
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threatened to knock his teeth out if Harris didn't leave his men alone. 
Mr. Mullinax was orally reprimanded. This is a serious case of harass
ment involving a threat of physical violence. As in the McKenzie case, 
the reprimand should have been in writing and publicized on site. 

We found that in the most serious harassment cases the Company 
took some appropriate actions to discourage repetition. However, look
ing at the group of cases as a whole, the actions were not as severe as 
they might have been, they were not publicized, and the harassment 
victim was not always made aware of the action taken. Thus, the inspec
tors involved often concluded that they were not being supported. To 
their credit, this did not prevent the inspectors from doing their job. In 
order to put this issue in perspective, we note that the cases of serious 
harassment were relatively few in number. 

c. Concerns Raised by Messrs. McAfee and Hoopingarner 

William R. McAfee and Nolan R. Hoopingarner, II, are former em
ployees of Duke at the Catawba site. Mr. McAfee worked in several dif
ferent jobs from March 1977 until March 1979, when he resigned. Mr. 
Hoopingarner worked at Catawba as a builder and rodbuster from 1977 
until September 1980, when he was fired. Both McAfee and Hoopingar
ner are members of Palmetto Alliance and Palmetto refers to them as its 
"original whlstleblowers" (Palmetto Proposed Findings at 80). Both ap
peared as Palmetto witnesses. 

Mr. McAfee described several incidents which he thought represented 
safety concerns. These included certain concrete pouring practices and 
an incident where water had been allowed to condense or leak into a con
trol room and onto certain control equipment. These matters were 
scrutinized at the hearing and the resulting record reflects that the Appli
cants had acted appropriately under the circumstances. Although Mr. 
McAfee impressed us as a forthright witness, we believe that his limited 
perspective on the matters in question did not produce a comprehensive 
picture. 
M~. Hoopingarner's experience as a, Duke employee at Catawba was, 

to say the least, unusual, primarily because of his unusual and disruptive 
behavior on the job. Mr. Hoopingarner took it upon himself to report to 
his superiors, the NRC, or both every "wrong" he could uncover at 
Catawba, whether within or without his area of assigned activity. In the 
process, he made indiscriminate charges of "wrongdoing" against his 
fellow workers, superiors and an NRC inspector. Duke showed remarka
ble self-restraint,in allowing Mr. Hoopingarner to carry on in this fashion 
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for as long as they did. Finally, Duke fired Mr. Hoopingarner, ostensibly 
because of a series of unexcused absences. 

The Palmetto claim that Mr. Hoopingarner was fired because of his at
tempt to raise safety issues was fully reviewed at the hearing. We find 
that his firing was not related to that factor, but that it was legitimately 
based on Mr. Hoopingarner's unusual and disruptive behavior at the 
site. Mr. Hoopingarner's various safety concerns were also reviewed at 
the hearing, particularly his concern about possible water damage to the 
emergency diesel generators. The record reflects that his concerns were 
unfounded or that adequate corrective action had been taken. 

Notwithstanding our essential rejection of Mr. Hoopingarner's 
testimony, we do not question his sincerity as a witness. We came to 
believe, however, that Mr. Hoopingarner's perspective had been distort
ed by his self-righteousness and poor judgment. 

D. Concerns Raised by the In Camera Witnesses 

Howard S. Nunn was the most important of the four in camera 
witnesses. Mr. Nunn, a former Duke welder, initially accepted the 
Board's invitation to testify in camera, but subsequently elected to testify 
publicly. Mr. Nunn raised eight concerns, four of which were struck in 
response to motions by the Applicants and Staff. The remaining concerns 
included laminations in containment plate, accuracy of radiographs, and 
"foreman overrides." Mr. Nunn was a candid and cooperative witness. 
He is a skilled weider, but has no relevant expertise aside from welding. 

Mr. Nunn had considerable difficulty making a satisfactory weld 
where laminations had been encountered in working on containment 
plate. He questioned the structural integrity of the plate. Laminations 
are very thin planes caused by folding of gases and residues in the steel 
as ingots are rolled into plate. The Applicants and Staff proved that the 
Catawba steel plate was fabricated to ASME requirements, which permit 
some laminations. Others are repairable. The structural integrity of the 
containment is not compromised by these laminations because the domi
nant stresses are parallel to the surface of the laminations. Mr. Nunn's 
testimony showed he had the skill to overcome the difficulties encoun
tered in welding over"laminations. 

Mr. Nunn was also concerned about the accuracy of radiographs be
cause he could not always find flaws in the metal at spots indicated on 
the radiograph, and new radiographs made after repairs would reveal 
flaws not previously detected. Testimony by Applicant and Staff wit
nesses noted that the angle of the shot could influence detection of flaws 
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not previously noted. There are also possible problems in matching trac
ers on the pipe to locate defects. Other welders sometimes experienced 
these problems, but for the most part did not question the accuracy of 
radiographs. The record reflects no cause for concern about radiographs. 

Mr. Nunn cited several instances which he claimed were examples of 
"foreman override." For example, Mr. Nunn claimed he ,had been 
pressured to make a weld without proper paperwork. He also testified 
that a fellow welder had been instructed to finish a weld with an inap
propriate rod, that the weld was subsequently rejected, and the welder 
had been required to retest to regain his certification. In the course of 
the Staff's January 1983 investigation of the "foreman override" issue, 
another welder made allegations similar to Mr. Nunn's. At the time this 
decision was issued, further investigations by the Staff and the Appli
cants were ongoing. As described more fully below (pp. 1565-66), we 
are holding the record open and retaining jurisdiction over this aspect of 
the "foreman override" concerns. 

The concerns of the other three witnesses who testified in the in 
camera portion of the hearing were also reviewed. No significant safety 
issues were presented by the developed record.' , , 

Findings of Fact on Quality Assurance - Contention 6 

I. WELDING INSPECTOR CONCERNS 

A. Background 

1. Introduction and Summary 

1. In July 1981, Duke informed the welding inspectors in its Quality 
Assurance Department that their pay would be reduced, based upon a 
reanalysis of applicable qualifications. During the Fall of 1981, certain 
welding inspectors who were appealing the pay reduction began to ex
press concerns about other issues, which had been developing over 
time, including technical issues. In December, Duke appointed a task 
force to look into the inspector concerns. The task force report suggested 
the possible presence of problems and thereafter all the welding inspec
tors were asked to submit any concerns in writing. Twenty-three inspec
tors expressed concerns, some involving personnel relations matters -
categorized by Duke as "nontechnical" concerns - and others involving 
the safety or adequacy of hardware or work procedures - referred to as 
"technical" concerns. In early 1982, Duke appointed two additional task 
forces to investigate the technical and nontechnical concerns, 
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respectively. The validity and extent of these welding inspector concerns 
and the adequacy of Duke's investigations and corrective measures were 
the principal focus of the hearing on Co'ntention 6. Van Doorn 
Testimony, Staff Ex. 7, at 5-9. 
. 2. The attempted division of inspector concerns' into "technical" 

and "nontechnical" categories was useful for some purposes, but there 
was no bright line marking the division. Most technical concerns had 
nontechnical aspects, and vice versa. Furthermore, as stated by a consul
tant to Duke, apart from the "technical-nontechnical" dichotomy - . 

The primary concern of the inspectors was that they did not have the support of 
their supervision and management ...• [IJnspectors were required to identify failure 
to follow procedures and when they did this, a technical evaluation by their supervi
sors accepted the work, but nothing was done to correct the generic problem of vio
lations of procedures, ... The rationale or justification for resolution of NCls was 
not communicated to the inspectors. 

Zwissler Testimony, App. Ex. 13, at 12-13. 11 We also agree with the fol
lowing Staff perspective on the welding inspector concerns, namely -

Whether seen as a technical or nontechnical matter, the concerns appear to stem 
from differing understandings by the inspectors on the one hand and their manage
ment on the other as to the function of the QC inspector, and the way in which devi
ations from procedures were to be handled. 

Staff PFF 93. 

2. The Welding Inspector's Role 

3. The welding inspectors who expressed concerns performed a 
visual inspection function, in contrast to other types of inspectors who 
used liquid penetrant, magnetic particle, radiographic and ultrasonic 
examination techniques (also referred to as nondestructive examination 
(NDE) techniques). See, e.g., App. Exs. 28-32, 56-59. Visual inspection 
is usually not the only inspection of a safety-related weld. As reflected in 
the discussion of specific concerns, many safety-related welds are also in
spected by one or more NDE techniques. 

,-
II Mr. Louis Zwissler was the subject of an extensive l10ir dir~ examination by Palmetto directed toward 
whether he could conduct an objective evaluation of the Duke task force reviews. Tr. 3240-55; 
3345-3410; 341S-16. Having reviewed the task force efforts ourselves in detail, we have no occasion to 
rely on Mr. Zwissler's evaluations of them and therefore no occasion to determine the Impact of Palmet
to's voir dire. However, we quote from Mr. Zwissler here because he has aptly summarized basic aspects 
of the inspectors' concerns. 
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4. The NRC StafT has included in its Proposed Findings 97-103 an 
accurate and helpful summary of the standards and procedural tools 
available to the welding inspector in carrying out his function. We adopt 
these proposed Staff findings verbatim in the following seven paragraphs. 

5. "Detailed quality assurance procedures establish the specific as
pects of various construction processes that are to be inspected, and 
when they should be inspected. For certain classes of welding, 'hold 
points' are established so that required in-process inspections can be 
performed. A hold point is a point at which work must be inspected 
before it can continue. When hold points are established, generally proc
ess control travelers, which follow the work, are used to indicate the in
spections required and the inspector's acceptance. Testimony of Larry 
R. Davison, App. Ex. 14, at 21-22." 

6. "Inspectors determine acceptability by referring to acceptance 
standards established in QA Procedures and Design Specifications. Id. 
Examples of these are QA Procedures H-4 and H-5, which control the 
identification of piping materials and structural steel materials, and 
L-80, which is the Visual Workmanship Standard for Welds. Id. at 33. 
When an inspector discovers a discrepancy, he may use one of four 
basic corrective methods available, depending on the circumstances. Id. 
at 23." 

7. "The first, the 'hold point' method, consists of an inspector 
making the craft aware of a deficiency, the deficiency being corrected to 
the satisfaction of the inspector, and the inspector signing ofT the item. 
In this method, the item is not signed ofT until all necessary action has 
been completed, and the inspector is satisfied. No documentation of 
such action is required. Id." 

8. "The second is the 'process control' method, whereby the 
inspector may document the repair on the inspection report itself. Id. 
Procedure M-4, 'Visual Inspection and NDE Welds (ASME 111),' applies 
to all Class A, B, and C welding at Duke, and these welds and the in
spections thereof are recorded in Form M-4A, 'Weld Process Control 
Sheet.' Duke QA Program Procedures, App. Ex. 6. Any defects detected 
in a final visual inspection would be resolved on this form. The Process 
Control Form serves both as a documentation of the work and the in
spection of that work. Davison, App. Ex. 14, at 23." 

9. "The third method may be referred to as the 'deficiency report 
form' method. In the welding inspection area, until mid-1982, the princi
pal vehicle used 'fo document deviations from construction or quality 
assurance procedures was the 'Nonconforming Item Report' (Form 
Q-IA), commonly referred to as an 'NCI.' Shropshire, Tr. 5010; Grier, 
Tr. 3033-34. Generally speaking, the inspector describes the discrepancy 
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on the Q-l A form, and after a review for clarity and completeness 
within the Quality Assurance Department, the form is processed for fur
ther evaluation. Depending on the problem, the resolution is then 
reassigned to the appropriate department (in many cases involved here, 
resolutions were assigned to the Construction Department's technical 
support group) for engineering evaluation, which is in turn approved by 
quality assurance engineers. Following this resolution process, the Q-IA 
is returned to the field, perhaps to the same inspector for disposition. If 
the resolution is that 'the item is acceptable, the form would so indicate 
and require removal of the ,Q-IB tag - which would normally have 
been affixed to the nonconforming weld to indicate that no further work 
on that weld was permitted. Grier, App. Ex. 2, at 18-22; Davison, App. 
Ex. 14, at 24-30." , 
'10. "Another form, the 'Discre'pancy Report Form,' commonly 

referred to as the R-2A, is a method of documenting discrepancies, simi
lar to the NCI method. This' form entails a somewhat less-involved 
review than the Q-IA. Davison, App. Ex. 14, at 23-24. However, this 
method was not in common use in the welding inspection area prior to 
1982. Shropshire, Tr. 5007-11; Grier, Tr. 3033-34. As a resultof recent 
procedural changes, the R-2A has replaced the Q-IA as the common 
method of documenting discrepancies. Grier, Tr. 2130-32." 

11. "Since most of the welding inspector concerns stem from the 
'period prior to 1982, much of the testimony focuses on the origination 
of NCls, the reviews for validity by QC supervision, and the resolutions 
or dispositions eslablished after engineering evaluations by the <::onstruc
tion and Quality Assurance Departments." 

3. Origins of the Inspectors' Concerns - the Pay Reclas#fication 

12. As the Staff points out (PFFs 104-105) there were indications of 
'problems that would later surface as welding inspector concerns in the 
1979-81 time frame. These included some lack of understanding by 
welding and other inspectors about processing NCls (Testimony of 
Maxwell, Staff Ex. 6, at 6), and a volume of NCls so large as to threaten 
the quality of NCI evaluations. Testimony of Van Doorn, Staff Ex. 7, 
Att. 25. However,' the expression of these "welding inspector 
concerns," as we are using the phrase, was triggered by the July 1981 an
nouncement ofa reduction in their pay. 

13. The pay reduction resulted from a Company-wide review of posi
tion analyses based on characteristics and levels of ability thought to be 
required for a particular job and a point system for different characteris
tics and levels. Pursuant to t~at review, the position of "Welding Inspec-
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tor A" was reduced from Pay Grade 11 to Grade 10. Among the factors 
leading to the reduction was the determination that welding inspectors 
should no longer be required to have either two years of welding or 
welding inspection experience. Testimony of Grier, App. Ex. 2, at 
44-45; Tr. 2978-80, 2986-89. Other inspector positions were also 
reclassified. Some - like the Mechanical Inspector A position - were 
upgraded; others - like the Film Reader position - were downgraded. 
Grier Testimony at 45. 

14. Mr. Warren Owen, Executive Vice President, Engineering and 
Construction and the senior Duke official to appear as a witness, testified 
that the pay reclassifications were made to achieve internal equity and to 
maintain external competitiveness. Tr. 2317. This explanation is rea
sonable and fully consistent with the record. 

15. Palmetto asks us to find that the pay reclassification was in re
sponse to "scheduling and cost pressures" and for the purpose of under
mining the welding inspection effort. PFFs 151, 153. But they cite noth
ing in the record in support of these propositions in those proposed 
findings, and we know of no support for them. There is no nexus in the 
record between the matters referred to in Palmetto's Proposed Findings 
154-160 and the pay reclassification. 

16. Palmetto also contends that there were "clear connections" be~ 
tween the mediocre rating of Catawba in the so-called "SALP Report" 
and subsequent management treatment of the welding inspectors, 
including their pay reclassification. PFF 162. The SALP Report is dis
cussed in greater detail below at pp. 1457-58. Palmetto's thesis seems to 
be that after Catawba's QA welding program was criticized in SALP the 
response of management was not to improve welding QA but to attempt 
to intimidate and suppress the welding inspectors to the point that 
future QA welding deficiencies would not be detected. This farfetched 
thesis is not supported by the record. Furthermore, even if one were to 
assume that the pay reclassification was somehow intended as retaliation 
against the welding inspectors because welding came in for criticism in 
the SALP Report, that would leave unexplained Duke's failure to retali
ate against workers in other areas that were also criticized in SALP -
e.g., concrete placement, design, electrical control. See NUREG-0834, 
"NRC Licensee Assessments," Appendix B (1981). 

17. Many of the welding inspectors at Catawba apparently felt that 
the reduction of their pay was inequitable, based on their comparative as
sessment of their own qualifications with the qualifications of craft 
welders. Addis, Tr. 2360; Addis Testimony, App. Ex. 8, at 8-9. During 
the months following the pay reclassification, forty-five welding inspec
tors from four Duke nuclear sites pursued the Company recourse proce-
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dure over the pay issue. Twenty-nine inspectors - twelve from Catawba 
- pursued the matter to the final step, to the Company president, by 
whom the classification was upheld. Id. at 5. 

18. In November 1981, during the recourse process, the welding 
inspectors were individually interviewed by Duke's Director of Employ
ee Relations, Ms. Gail Addis, to ensure that the views of both sides on 
the pay issue were understood by all involved. Id. at 8. During those 
interviews, some of the Catawba inspectors voiced concerns that the 
quality of work at Catawba had been adversely affected by some manage
ment practices and work relationships. These concerns were referred to 
as "work quality" concerns to distinguish them from pay recourse 
concerns. Id. at 9. 

19. In early December 1981, Ms. Addis wrote a memorandum to 
Mr. Owen summarizing the work quality concerns that had been con
veyed to her by Catawba inspectors. Addis Memorandum attached as 
Tab 3 to Addis Testimony. Mr. Owen informed Mr. William Lee, Duke 
President, of these developments and they decided to appoint a task 
force to look into the work quality concerns. Owen Testimony, App. Ex. 
1, at 14; Palm. Ex. 7. Such a task force, composed of three Duke em
ployees (and later known as "Task Force I"), was constituted on Decem
ber 10, 1981. Palm. Ex. 8. 

Summary of Task Force Activities and Results - Task Force I 

20. The record reflects some lack of clarity in the mission of Task 
Force I - whether it was to undertake a comprehensive investigation of 
the welding inspectors' concerns or whether it was merely to determine 
the existence and scope of possible problems. The Task Force Charter 
spoke of "the necessary investigation to completely understand the alle
gations made by the inspectors interviewed at Catawba." Attachment 2 
of McMeeken Testimony, App. Ex. 10, at 3. Similarly, the Task Force I 
conclusions were cast in unequivocal terms. Among other things, the 
Task Force concluded that "the QA/QC Program at Catawba is working 
as intended and there is no reason to believe that unacceptable crafts
manship and unsafe conditions exist at the plant." The principal prob
lems they found were "communications problems." Report by the Task 
Force on QC Inspection, dated December 29, 1981. 

21. With the benefit of hindsight and the resulting appreciation we 
have gained concerning the complexity of some of the inspectors' 
concerns, it is apparent that Task Force I could not have performed a 
comprehensive review of those concerns. Their work was begun and 
completed in about two weeks. McMeeken, Tr. 3279-80. Many of the 
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welding inspector concerns had not yet emerged and only sixteen weld
ing inspectors were interviewed. Task Force Report, Att. 6. Apparently 
the Task Force relied largely on interviewing and performed little or no 
inspection of hardware or records review. 

22. Testimony at the hearing described Task Force I as more of a 
preliminary problem identification effort than a comprehensive 
investigation. Thus Mr. Owen said that he "wanted a judgment by expe
rienced people to determine whether a problem existed and, if so, its 
magnitude and potential scope." Their report made it clear to him "that 
there were technical concerns which should be investigated." Owen 
Testimony, App. Ex. 1, at 14. See McMeeken, Tr. 3272, 3279, 3295. 

23. We view the Task Force I effort in a similar light. It brought to 
management attention many of the inspectors' concerns and made sever
al constructive recommendations that were to be implemented later on. 
See Task Force Report at 4, 7, 10-11. Its creation evidenced the fact 
that Duke management was taking the inspectors' concerns seriously. 
And it led to the creation of two additional task forces, to which we turn 
next. However, in light of its limited investigations and mandate, we 
attach little weight to the Task Force I conclusions about the state of the 
QA program at Catawba. 

The Technical Task Force 

24. In January 1981, Mr. Owen established the "Technical Task 
Force" to investigate all of the technical concerns of the Catawba weld
ing inspectors and to take or recommend any necessary corrective 
action. Owen Testimony, App. Ex. 1, at 14-15. Cobb Testimony, App. 
Ex. 11, at 5. The Task Force was composed of five senior engineers 
from four different departments, including QA and Construction. 

25. The Technical Task Force developed and followed a formal plan, 
consisting of six major phases: (1) data collection and review; (2) 
technical evaluation; (3) development of results and recommendations; 
(4) management review and implementation of recommendations; (5) 
inspector feedback; and (6) final report. Cobb Testimony at 7 and Att. 2. 

26. The Task Force first sought to obtain all of the concerns of the 
welding inspectors, in writing. A meeting was held for that purpose in 
mid-January 1982 of the welding inspectors, their supervisors, and Mr. 
Davison, Project Quality Assurance Manager at Catawba. Ross, Tr. 
6651-52. As Mr. Beau Ross, first-line supervisor of welding inspectors 
who voiced most of the concerns, described the meeting: 
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lIlt was just a matter of writing down any concerns, any specifics; the more specifics 
the better because it would help resolve the problems: specific weld numbers, 
specific joints, NCls, whatever ... as much details as possible so that they could be 
resolved. It was pretty open as far as just saying, hey, if you got problems, let's lay 
them on the table. 

Tr. 6655. There were some indications that some of the welding inspec
tors may not have felt free to express all of their concerns at the 
meeting. Testimony of Burr, App. Ex. 29, at 15. Ross, Tr. 6656-62. We 
find, however, that the Task Force did make a good-faith effort to elicit 
all such concerns and that is all that can reasonably be expected. We 
note also that the numerous welding inspectors we heard testify were 
not, generally speaking, at all reticent. Considering also that many gener
ic concerns were expressed by several inspectors, we conclude that virtu
ally all of the significant concerns were conveyed to the Task Force. 

27. The scope of the Technical Task Force analysis is indicated by 
the Staff's PFF 118, as follows: 

Volume II of the report contains each of the handwritten concerns coded by 
inspector, attached. to a form entitled "Technical Evaluation - Individual 
Concern," in which the concern is stated, the technical evaluation is documented, 
and recommendations are made. A separate form called "Verification - Individual 
Concern," accompanies each evaluation, and is signed by a different evaluator. The 
technical evaluations identify whether the concern had a specific basis, e.g., an NCI 
number; whether a criterion (procedure) was actually or potentially violated; and 
whether an actual or potential technical inadequacy existed. Cobb, App. Ex. 11, 
Atl. S. 

In general, this analytical approach was appropriate for the concerns 
involved. The adequacy of many of the Task Force's individual technical 
evaluations is addressed at pp. 1461-98, below. 

28. The Technical Task Force did not classify any of the concerns it 
reviewed as actual technical inadequacies. However, there were 
"potential technical inadequacies" associated with twenty-four concerns. 
Follow-up on these was left to the QA, Construction or Design Engi
neering Departments. Cobb Testimony at 13 and Au. 4, , 5.4. 

29. The Chairman of the Technical Task Force testified that the 
Task Force "reviewed with each involved inspector the evaluation of his 
specific concerns." These sessions were to ensure that the concern was 
properly interpreted, but not to obtain the inspector's concurrence with 
the technical evaluatfon. Cobb Testimony at 14. Although some inspec
tor witnesses could not recall these post-evaluation discussions, we find 
that the Task Force made efforts to conduct such discussions and that 
most inspectors probably participated in them. 
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30. In addition to the individual technical evaluations, the Technical 
Task Force reached these overall conclusions: (1) problems were aris
ing from the "interface" between inspectors, their supervisors and craft 
personnel; (2) procedure interpretation and implementation was a major 
area of concern; (3) procedural changes could alleviate some of the 
concerns. These conclusions led to a number of recommendations of 
both a policy nature and specific action recommendations. Id. at 11-12. 

31. Implementation of the Technical Task Force recommendations 
was the responsibility of the Quality Assurance Department. That 
Department developed a Management Implementation Plan with specific 
implementation objectives designed to carry out the Task Force's more 
general recommendations. Specific individuals in various departments 
were assigned to carry out particular actions. Grier Testimony at 49-50. 
The Management Implementation Plan is Attachment 3 to Mr. Grier's 
testimony. 

32. Subject to certain findings hereafter on evaluations of particular 
technical concerns, we find. that the Technical Task Force and the imple
mentation of its recommendations were an appropriate response to 
"technical" aspects of the welding inspectors' concerns. 

The Nontechnical Task Force 

33. On February 22, 1982, the Corporate QA Manager, Mr. Grier, 
appointed Mr. C.N. Alexander, then Personnel Manager at the McGuire 
site, as chairman of a "nontechnical" task force to review 
"nontechnical" concerns that had been raised by the Catawba welding 
inspectors. The Nontechnical Task Force had one other member, an Em
ployee Relations Supervisor from the Construction Department. Alexan
der Testimony, App. Ex. 12, at 2-3. 

34. The Task Force conducted a paper review (as distinguished from 
personal interviews) of each of the welding inspectors' concerns and 
compiled a list of nontechnical concerns. If a concern dealt with admin
istrative or personnel matters, it was considered "nontechnical." Each 
of the concerns was then placed in a matrix under one of the following 
categories: qualifications, technical support, NCI resolutions, 
communication, management support, inspector responsibilities, direct
ing craft, adherence to procedures, and harassment. Id. at 3-4. 

35. The Task Force then engaged in a limited amount of "informa
tion gathering." To that end, it reviewed the documents previously sub
mitted by the welding inspectors. Mr. Alexander testified that: "Where 
there was not enough information for us to understand the concern and 
to make recommendations, we interviewed the inspectors to obtain the 
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additional information so that the concerns could be addressed." Id.' at 
4. The record is not crystal clear on this point, but it appears that the 
Task Force met with at least three inspectors prior to its evaluation work 
in order to obtain additional information about nontechnical concerns. 
See Bryant, Tr. 6036-37; Jackson, Tr. 8888; Ross, Tr. 6675-76. Cj. 
Crisp, Tr. 8377-78.' . 

36. On the basis of the information thus developed, the Task Force 
found that several areas needed management attention, including 
communications, channeling employee concerns to management and 
the inspector's role in relation to craft. Alexander Testimony, at 5. 

37. The Nontechnical Task Force Report of March 24, 1982 included 
the following recommendations for corrective action: training supervi
sors in communication skills; explaining to inspectors their role and 
responsibilities; recourse procedures for both personal and technical 
concerns; harassment recourse; employee forum to provide an informal 
meeting where employees could meet with management and ask 
questions; and the "team work" concept to draw the department closer 
together. These recommendations were implemented shortly thereafter 
through a Management Implementation Plan. Id. at 6-8. 

38. The Task Force findings were communicated to the welding 
inspectors in a group meeting. In addition, Mr. Alexander testified that 
he then "began individual meetings to review with inspectors and their 
supervisor their concerns." There is very little in the record to corrobo
rate this statement, except possibly in the case of Mr. Ross. Tr. 6676-78. 
Other inspectors who recalled meeting with one of the Nontechnical 
Task Force members were apparently referring to earlier information
gathering meetings. See Bryant, Tr. 6036-37; Godfrey, Tr. 8291; Crisp, 
Tr. 8377-78. We find that the resolution of particular concerns was not 
communicated to the inspector involved on an individual basis. 

39. Palmetto sought at various points in the hearing to impeach the 
work of the Nontechnical Task Force. In its Proposed Findings of Fact 
Nos. 181-187, Palmetto attacks this Task Force as "a sham in both form 
and substance." Unfortunately, Palmetto's proposed findings on this 
subject lack supporting citations to the transcript. Thus, we would be 
justified in disregarding Palmetto's proposed findings in this area 
altogether. Order of Dec. 30, 1983, at 2. We note, however, that certain 
of Palmetto's criticisms have some validity. 

40. The Task Force work was done under time pressure, in about 
one month. Alexander, Tr. 3173-74. The work was done by only two 
people, apparently working part time. The Chairman of the Task Force 
assumed a new position in the Quality Assurance Department during 
the Task Force work. Id" Tr. 3141-42. This put him in the position of 

1455 



reviewing concerns involving senior QA officials. Id" Tr. 3158-62. 
While we do not conclude that the Chairman's objectivity was in fact 
compromised by these circumstances, it would have been preferable for 
this work to have been carried out by people outside the QA 
Department. See id. at 3182-83. 

41. Palmetto PFF 185 states in part -

It is apparent from review of this plan and the testimony of Alexander that no seri
ous investigation of the inspectors' programmatic allegations was ever conducted. It 
is clear that the principal, if not exclusive, source of quoted data, "was the original 
handwritten concerns of the inspectors themselves." No serious efTort was made to 
determine the factual validity of any of the nontechnical concerns ..•. 

The Board agrees. Although the Task Force Report and its Chairman 
did not say this explicitly, it is apparent that they were not investigating 
the underlying facts of concerns, but only what the concerns were, 
whether valid or not. Alexander, Tr. 3169. As Mr. Alexander put it, the 
Task Force investigation was "as comprehensive as we felt like it 
needed to be in order to evaluate and make recommendations on the 
concerns." Tr. 3180. In other words, the concerns were taken as given. 

42. The Task Force approach was valid, up to a point. For example, 
if many inspectors express concerns that reflect lack of a clear under
standing about their roles, a reviewer can develop recommendations for 
additional training without performing a detailed investigation about the 
underlying facts of individual concerns. Similarly, if there are concerns 
about harassment, one can recommend a recourse procedure - as the 
Nontechnical Task Force did - without investigating individual 
instances. As the StafTpoints out (PFF 127) supervisor Beau Ross subse
quently testified that the result of implementation of such a harassment 
recourse procedure was that "a lot of doors were opened to take care of 
situations that had occurred in the past." Ross, Tr. 6964. . 

43. We believe, however, that the Nontechnical Task Force should 
have probed more deeply into harassment concerns (and perhaps other 
concerns) than it did. As discussed in more detail in part I.D below, 
harassment has been a problem at Catawba. A thorough investigation of 
harassment concerns might have produced needed remedial action in ad
dition to the recourse procedure, such as a widely disseminated message 
from management that it would not be tolerated, and stifTer sanctions 
imposed, if necessary. 

1456 



The SALP Report 

44. Palmetto introduced as an exhibit, NUREG-0834, "NRC Licen
see Assessments," (1981) a "Systematic Assessment of Licensee Per
formance" (commonly called' the "SALP Report") performed by the 
Staff on all reactor licensees based on data from the 1979-80 time frame. 
Using a variety of criteria, the Staff ranked all licensee facilities as either 
"above average," "average," or "below average." Of the forty-three 
sites where construction was then in progress, thirty-six were rated 
"average" and seven~ including Catawba, were rated "below average." 
The SALP Report had the following criticisms of Catawba: 

The Catawba facility displayed evidence of weaknesses in the area of quality 
assurance, including management and training. 

Quality assurance weaknesses were characterized by instances of inadequate design 
reviews, procedures not issued, specifications and commitments not translated into 
procedures, and audit programs not established. There were numerous items of 
noncompliance involving failure to follow' procedures for activities involving 
welding, concrete placement, design, quality control inspections, records control, 
and electrical equipment installation. 

Catawba received a relatively large number of items of noncompliance when com
pared with other power reactor facilities under construction. Most of these items of 
noncompliance were attributed to weakness in the licensee's quality assurance and 
management overview process. 

Appendix B-t. 
45. Palmetto points to the SALP Report as part of the "history of 

QA failure at Catawba" and as a "comprehensive evaluation," the prod
uct of a "lengthy evaluative process." We are urged to accord the SALP 
Report substantial weight adverse to the Applicants. PFFs 4-15. 

46. The 1981 SALP Report is evidence adverse to the Applicants, 
but it is not entitled to very much weight, for several reasons: 

(a) A "below average" rating "does not imply that a facility must 
be shut down or that construction of a facility must be 
interrupted." NUREG-0834, at 3. 

(b) The authors of the SALP Report - the Staff - apparently no 
longer support the "below average" rating. They now support 
the Applicants' QA program without significant reservation. 

(c) This Board and the parties, through the hearing process, have 
performed a far more thorough and critical review of the 
Catawba QA program than the Staff SALP review. Compare 
Palmetto Exhibit 5 with the record on Contention 6. 

(d) Applicants' witnesses testified without contradiction that 
SALP gave weight to numbers of violations without giving cor-
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responding weight to levels of construction activity. Owen 
Testimony, App. Ex. 1, at 19; Grier Testimony, App. Ex. 9, at 
36. Such activity was at a high level at Catawba at the time. It 
appears significant in this regard that the same SALP Report 
gave higher marks to other Duke facilities - "above average" 
for Oconee and McGuire 1 and "average" for Cherokee and 
McGuire 2. Furthermore, 1981 SALP did not take into account 
the Applicants' corrective actions. Owen Testimony, App. Ex. 
1, at 19. 

47. Palmetto invites us to compare Catawba with the "subsequent 
histories" of other plants that received a "below average" rating in 1981 
SALP. The factors bearing on such a comparison would be so diverse as 
to render it virtually useless. Moreover, even to attempt a sufficiently in
depth comparison of the sort suggested would have drawn us far into col
lateral issues. 

48. The evidence adverse to the Applicants fairly derivable from 
1981 SALP is far outweighed by other favorable evidence in the record. 

Independence o/the Quality Assurance Organization12 

49. Palmetto sought to show in various ways that the QA function at 
Catawba was not sufficiently independent from the construction 
function. Part of this effort focused on historical changes in the QA 
organization. The legality of the QA organizational structure, per se, was 
not in issue. That structure had been litigated and approve"d at the con
struction permit stage. See Duke Power Co. (Catawba Nuclear Station, 
Units 1 and 2), LBP-75-34, 1 NRC 626, 646-50 (1975). However, the 
Board permitted some cross-examination relevant to the issue of QA in
dependence as it bears on a major thrust of Contention 6 - Company 
pressure to approve faulty workmanship. See Tr. 1928-34. 

50. Palmetto refers us to various Atomic Energy Commission Staff 
positions in the 1973 SER for the Catawba construction permit. PFFs 

12 Immediately preceding its proposed findings on this topic, Palmetto addresses a February 1981 NRC 
Report as evidence of "continuing QA failure." We give no detailed consideration to Palmetto's PFFs 
16-20 on this subject because, once again, Palmetto provides no citations to the record. In any event, 
PFFs 16-17 are concerned primarily with training, an area we repeatedly held to be outside the scope of 
Contention 6. See, e.g., Order of Aug. 26, 1983. at 9. 

The Applicants point out that Palmetto is apparently referring to NRC StaITlnspection Report 50-413, 
414/81-02, which was Attachment 25 to Mr. Van Doorn's Testimony (StaITEx. 7). Suffice it to say that 
the violations for which Duke wa~ cited in that report were relatively minor and that Duke's subsequent 
engineering reviews of some 11,000 NCIs was considered to be a satisfactory response. Bryant, Tr. 
9815; Van Doorn, Tr. 9815. 
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24-30. Apart from their remoteness in time, it appears that these posi
tions were either satisfied by the Applicants or superseded by the CP 
Licensing Board decision. 

51. Prior to issuance of the Catawba CP, the Vice President for Engi
neering and Construction was also the Corporation Quality Assurance 
Manager. The Appeal Board in the McGuire case directed that a separate 
QA Manager be appointed within one year. This condition was met by 
the appointment of Mr. James Wells in 1974, a job he held until 1982. 
Wells Testimony, App. Ex. 9, at 1-2. Palmetto seeks to discredit Mr. 
Well's performance through innuendo, but it fails to cite any substantial 
evidence to support its thesis, and we know of none in the record. PFFs 
33-34. We also reject the related claim that Duke did not take seriously 
its obligation to establish an independent QA program. PFF 35. 

52. Palmetto points to the fact that the same high-level executive, 
Mr. Owen, has supervisory responsibility over both Construction and 
QA. The record also reflects, however, that the Construction and QA 
Departments are headed by separate independent managers who report 
to Mr. Owen. Owen Testimony, App. Ex. 1, at 3-4. Grier Testimony, 
App. Ex. 2, at 8-9. We agree with the Applicants that Palmetto "appears 
to advocate some kind of complete organizational independence of the 
QA function." App. Reply at 22. Such a concept is inconsistent with Cri
terion I of Appendix B to Part SO, which provides that "the applicant 
shall be responsible" for QA. The Applicants are correct in observing 
that "responsibility for construction and all other activities [including 
welding QA] necessarily come together at some level of management." 
App. Reply at 23. Indeed, partly because the QA and construction re
sponsibilities are vested in the same entity, lines of communication are 
shorter and resources for corrective action can be mobilized more 
quickly. 

53. The only organizational feature of the QA program which was 
raised at the hearing that gives us any real concern is the fact that until 
1981 the QC inspectors were located "administratively" in the Construc
tion Department but were subject to the "functional" control of QA. In 
1981, the QC inspectors were transferred from Construction to the QA 
Department, which assumed control of them for all purposes. Owen, Tr. 
1941-42. 

54. The "administrative" 'control exercised by Construction over QC 
inspectors included personnel matters, such as timekeeping and payroll. 
Palm. Ex. 1, at 2-3. In addition, it included authority to hire and fire 
and, apparently, at least indirect authority to schedule daily work. Owen, 
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Tr. 1938-40. The "functional" control exercised by QA included techni
cal and policy direction, training and certification of inspectors, and 
establishment of QA procedures. Palm. Ex. 1, at 2-3; Owen, Tr. 1939; 
Grier, Tr. 2296. 

55. Mr. Owen testified that the QC inspectors were left under Con
struction "administratively" primarily to coordinate their availability 
with ongoing construction. Tr. 1943. The 1981 decision to move the 
inspectors to QA for all purposes was to provide greater career 
opportunities. Owen, Tr. 1944. 

56. Palmetto claims that "the evidence of actual interaction between 
inspectors and their management ... demonstrates ... that the Con
struction Department directed their work in all significant respects." 
PFF 31. Palmetto cites no specific "evidence of actual interaction" in 
support. 

57. Palmetto also claims that the power to control the QA inspectors 
was inherent in Construction's power to hire, fire, set schedules, etc. As 
a matter of practical experience, we think there is some merit. in this 
claim. Furthermore, we believe that the QA function at Catawba would 
have been performed somewhat more independently if the present orga
nizational structure had obtained throughout construction. We also 
believe, however, that the effect of the functional-administrative di
chotomy on inspector performance cannot be quantified but probably 
was not very great. In any event, that very dichotomy had at least the 
implied blessing of this agency in the CP proceeding; LBP-7S-34, supra, 
1 NRC at 649, 650. In these circumstances, absent a showing that safety 
was compromised, a showing not made here, we can only regret that the 
dichotomy was not abolished earlier than it was. 

B. Construction Deficiencies 

1. Introduction 

1. Contention 6 is concerned with systematic deficiencies and 
Company pressure to approve faulty workmanship. The technical con
cerns expressed by the welding inspectors constitute a major part 'Of the 
evidence about the extent and significance of alleged faulty 
workmanship. Applicants created the Technical Task Force to look into 
these technical concerns and its report has been of substantial help to 
this Board by providing added detail of where and when certain events 
occurred and the specific systems involved. The Task Force Report also 
identified some of the QA and Construction Procedures (CPs) that 
might have been violated. Further, if there was doubt as to whether a 
construction defect had gone uncorrected, the Task Force initiated 
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follow-up inspecti6ns~ tests; or rework, as necessary. We looked critically 
at what the Task Force had to say about the disposition of each concern 
and its recommendations for avoiding recurrence. -We stress, however, 
that this Technical Task Force Report is not the principal foundation 
upon which we build our own findings. In many cases, we felt that the 
report curiously avoided acknowledgment when the welding inspectors 
were correct and used circuitous reasoning to justify the actions of Duke 
supervision. For some examples, see n 33, 34 and 69, below. 

2. Each of the parties has summarized the technical concerns in its 
proposed findings. Each presents the material in a different way, but all 
focus heavily on the Technical Task Force. None of the formats used by 
the parties suits the Board's needs, particularly since we are not inclined 
to give special weight to the findings of the Task Force. Consequently, 
we have thoroughly reexamined the pertinent testimony and exhibits, as 
well as the proposed findings, and have organized this material in a way 
. that relates more directly to the language of Contention 6. Our format 
considers the technical concerns expressed by the welding inspectors 
and their supervisors in relation to: 

(a) Whether substandard workmanship was condoned by Duke; 
(b) Whether detection or documentation of faulty work was in

hibited or discouraged; and 
(c) Whether construction deficiencies warranting correction were 

adequately repaired. 
3. The Final Report of the Technical Task Force (App. Ex. 11, 

AU. 5) records and evaluates 130 concerns submitted by 15 welding 
inspectors. First-line supervisor Ross submitted sixty-four of these con
cerns and one of his inspectors, Mr. Bryant, submitted thirty of them. 
The Ross concerns duplicated fifteen concerns submitted by others. The 
Board and parties heard and cross-examined nine of those submitting 
concerns. These nine witnesses were responsible for about 90% of the 
technical concerns, but not all of their concerns were subject to 
cross-examination. 

2. Was Substandard Workmanship Condoned by Duke! 

4. Our consideration of whether substandard workmanship was 
condoned divides the inspectors' concerns into four categories: (a) su
pervisors directing welding inspectors to "sign ofT" or not t'o NCI condi
tions the inspectors believed rejectable; (b) resolution of NCls by per
mitting the hardware to be "used as is"; (c) acceptance of material not 
bearing proper identification; and (d) additional concerns about welding 
quality. . 
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3. Sign-off or No NCI 

5. Welding inspectors submitted eight concerns in this category 
that were subjected to cross-examination. 

Concern D-2213 

6. On June 15, 1981, inspector Bryant identified lack of fusion in a 
portion of a weld which had previously been accepted. Rather than have 
Bryant document the nonconformance, second-line supervisor Charles 
Baldwin ordered a liquid penetrant test. The test showed no rejectable 
condition (Baldwin, Tr. 4416-22, 4424-27), so Bryant was instructed to 
accept the weld. Under these circumstances, resolving the suspected 
deficiency without an NCI or similar documentation is not in accord 
with Applicants' procedures as described by Project Quality Assurance 
Manager L.R. Davison. (App. Ex. 14, at 25.) Condoning of substandard 
work is not evident, however. 

Concern D-24 

7. On July 10, 1981, inspector Bryant noted a pinhole in the root 
of a socket weld associated with the lA diesel generator. Supervisor 
Baldwin told the inspector that pinhole'indications were not a basis for 
rejection since the applicable procedure, L-80, did not so specify. 
(Bryant, Tr. 6139.) The Staff concluded that documentation of this con
dition was advisable, even if not required by the letter of the procedure. 
(PFF 167.)138 We agree with the Staff. 

Concern D-30 

8. Inspector Bryant was unable to visually inspect the results of 
grinding on the inside of a 6-inch pipe some 7 feet from the open end. 
The grinding was associated with repair of a defect and was done with a 
grinder mounted on a long rod. (Ross, Tr. 6804-18.) Supervisor Baldwin 
instructed Bryant to sign off on the visual inspection even though the 
repair could not be seen. 

9. A year or more later Bryant included the incident among his 
written concerns and it was investigated by the Technical Task Force. U1-

13 For reference purposes we adopt the code (e.g .• 0·22) used by the Technical Task Force In their 
report (App. Ex. 11. Atl. S) and abbreviate citations to this report, e.g. (TIF 0·22). 
138 In some instances, we cite a proposed finding rather than to the record. We intend thereby to in
corporate the record citations in the finding. 
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trasonic testing carried out for the Task Force showed that the wall thick
ness of the pipe did not meet minimum specifications (Ross, Tr. 6807), 
so NCI No. 13,955 was issued. More metal was added to the outside of 
the pipe to compensate for that ground away on the inside. 

10. Sign-off on a visual inspection that cannot be made is a violation 
of Applicants' Procedure M-4. In this case (0-30), the fault lies most 
heavily with the supervisor who issued the instruction to sign off rather 
than with the inspector who sought his guidance. The Staff (PFF 168) 
holds that a violation of Appendix B, Criterion XVI would have existed 
except for the corrective actions that belatedly resulted from the Techni
cal Task Force evaluation. The record provides no plausible explanation 
for the supervisor's action in this case. 

Concern Q-l 

11. On February 27, 1981, inspector John Rockholt could not con
firm the material identification of a plate installed on the floor of the 
spent fuel pool decontamination pit of Unit 2. Presumably the identifying 
markings were on the underside of the plate. Supervisor Baldwin in
structed Rockholt to accept the material rather than initiate an NCI be
cause the unique configuration of the plate matched the place where it 
was installed. (App. Ex. 31, Atl. A.) Some ten months later (December 
1981) and after investigation of this concern (but prior to the establish
ment of the Technical Task Force), inspector Rockholt was asked to 
initiate NCI No. 13,627 (Palm. Ex. 89) on the nonvisible material iden
tification marking (Rockholt, Tr. 6278-81). The NCI was then resolved 
on the basis of the unique shape of the plate and tests which confirmed 
that it was stainless steel. 

12. This instruction to sign off does not relate to quality of work, 
but rather to material traceability. Whether Applicants' QA Procedure 
H-S concerning material verification was violated or not is questionable. 
Applicants' belated decision to issue an NCI indicates that Mr. Rockholt 
should have been allowed to write one in the first place. 

Concern R-58 (I-1) 

13. On August 28, 1981; inspector Gantt looked up a 3-inch pipe 
with the aid of a flashlight and saw what appeared to be oxidation and ex
cessive penetration of a weld some 8 to 10 feet from the open end. Lead 
inspector Bryant and first-line supervisor Ross also looked in the pipe 
and concurred with Gantt. Rather than initiating an NCI, foreman Ross 
consulted supervisor Baldwin - a practice that Baldwin had imposed at 
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that time. Baldwin ruled against writing an NCI because the weld in 
question was too far from the end of the pipe for a valid visual inspection 
(Gantt, Tr. 8454). The Technical Task Force evaluation of this concern 
records that three independent' reviews of radiographic tests were made 
(QA, QC, and ANI) and none of the reviewers had concerns about 
excess penetration. (TTF R-58,) The record does not show whether or 
not supervisor Baldwin had the radiographic test results when he decided 
against an NCI. , 

14. Although the weld in this 3-inch pipe was clearly too far away 
for approval based on a visual inspection, we question the propriety of 
ignoring a suspected deficiency because it is beyond the prescribed view
ing distance. The favorable radiographic evaluations provide a valid 
reason for acceptance of the weld, but documenting these observations 
on an NCI would have been preferable. 

Concern R-59 (D-28) 

15. On September 4, 1981, inspector Bryant noted a black film on 
the inside of a 3-inch stainless steel pipe. Supervisor Baldwin, after con
sulting QA engineer Shropshire, said the condition was O.K. and Bryant 
signed off on the hold point. Design Engineering subsequently 
(February 26, 1982) confirmed that the pipe did not need to be cleaned. 
Inspector Bryant ,believed that accepting the pipe with the black stain vi
olated Applicants' Procedure M-24. The Technical Task Force believed 
that the inspector violated QA Procedure M-4 for signing ofT on a condi
tion he viewed as rejectable. (TIF 0-28,) We find no evidence,here of 
substandard workmanship being condoned either by the inspector or by 
QA supervision. 

Concern V-2 

16. Inspector Harris was not satisfied that the finish grinding of 
welds on pipe supports for reactor Unit 2 met the requirements of the 
specified construction procedure. Inspectors had rejected the work a 
number of times and craft wanted to complete the job. Foreman Ross 
and supervisor Baldwin first suggested that Harris sign ofT; but when 
Harris showed them the work and the specifications, they agreed with 
Harris that he should not sign ofT (Harris, Tr. 9028-34). The record does 
not indicate whether Harris ever did sign ofT, but the Technical Task 
Force directed that a Level III inspector determine whether or not the 
welds were acceptable. The evidence in this incident indicates that the 

1464 



inspector was steadfast in requiring high-quality craft work and that QA 
supervision did not override his opinion. ' 

Concern L-J 

17. Inspector Jackson noted a craft foreman in the turbine building 
helping a female welder with a weld on nonsafety-related pipe. Jackson 
believed the extent of the work performed by the foreman, who was a 
certified welder, warranted having his stencil number on the weld where 
only the female welder's stencil was applied. Jackson wrote a CP-49a vio
lation report which was resolved by Bill Sams of Technical Support with 
the instruction to Jackson to "accept as is" (Jackson, Tr. 8890-92). Jack
son signed off (Jackson, Tr. 8893). 

18. We concur with the Technical Task Force evaluation that coach
ing of welders should be done on training pieces and temporary piping, 
not production work. Nevertheless, the foreman's apparent intent was 
to produce better quality work - not the condoning of substandard 
craftsmanship. Further, the quality of the portion of the weld done by 
the foreman 'was superior to that done by the welder (Jackson, Tr. 
8913). We do not agree with Palmetto Alliance (PFF 522) that the cir
cumstances warrant escalation of the incident to the level of falsification 
of records and QA procedure violation. 

19. Essentially all of the cases described above represent situations 
where the second-line QA supervisor (usually Baldwin) had to decide 
whether to let a condition remain "as is" or to have a nonconformance 
or similar report issued. In these cases the decision was to "accept as 
is." (Welding inspectors would not likely have voiced a concern in cases 
where the supervisor favored an NCI.) 

20. In four cases (0-24, 0-30, Q-l, and 1-0 Baldwin relied upon 
the precise language of QA procedures to justify decisions not to issue 
NCls. (See descriptions of concerns, above.) Except for Case 0-30 
(grinding on the inside of a 6-inch pipe) subsequent testing or technical 
evaluations confirmed the acceptable quality of the work. 

21. It is evident that supervisor Baldwin was sometimes reluctant to 
approve the use of the NCI procedure. However, we find no clear evi
dence that this restricting' of NCI use and the instructions to "sign off" 
were associated with deliberate condoning of substandard workmanship. 

4. Resolution of Nels by Permitting "Use as Is" 

22. Welding inspectors submitted six written concerns to the 
Technical Task Force which we place in this category. 
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Concern C-4 

23. On August 6, 1981, inspector Burr was able to inspect visually 
the inside of a weld after an adjacent section of the pipe was cut out. He 
saw what he believed to be a crater crack in the weld root and originated 
NCI No. 12,420. A Level III inspector approved the weld based on his 
visual inspection and reevaluation of radiographs (Palm. Ex. 86) (Burr, 
Tr. 5912-14). Although Burr questioned the resolution of the NCI by 
the Level III inspector (App. Ex. 29, AU. A), we find no reason to be
lieve that the Q-IA procedure was abused or that a substandard weld 
was approved. 

Concern D-27 

24. Under circumstances similar to C-4, supra, inspector Bryant 
originated NCI No. 12,329 because he believed a weld root was 
defective. A Level III inspector, after looking at the weld and examining 
the radiographs, concluded that the weld met ASME standards. Bryant 
was dissatisfied with the resolution and maintained that QA Procedure 
L-80 was violated (Bryant, Tr. 6141). This Board commends Bryant's 
desire to assure that welds meet both visual and radiographic 
inspections, but we find no evidence that the NCI was improperly 
resolved. The record does not support Palmetto's assertion that, 
"supervision bowed to construction to override the results of one inspec
tion tool in favor of accepting rejected work" (PFF 401). 

Concern C-3 

25. On the second shift of September 3, 1981, inspector Burr visual
ly inspected the inside (root) of a weld on a Class-B pipe system that 
could then be seen because of rework nearby. Burr found some lack of 
fusion and documented the problem on NCI No. 12,682. The NCI was 
left for processing the next morning (Burr, Tr. 5851-56). The NCI was 
processed through Baldwin and Atkins of the QA Department, but the 
disposition of "acceptable as is" was made by two welding technical sup
port representatives of the Construction Department (Palm. Ex. 85). 
Atkins ofQA approved this resolution on September 18, 1981, the Q-IB 
tags were removed (by inspector Crisp), and the rework finished (Tr. 
5858-59). 

26. A few days later on the night shift, the ANI inspector and NRC 
inspector Van Doorn contacted Mr. Burr and had him show them the 
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questionable weld. 14 Since the pipe was now reclosed, the defect on the 
inside was not visible but Burr marked the area of concern. The marked 
area was cut out and a repair made (Burr, Tr. 5850). 

27. The Technical Task Force recognized that the overruling of the 
QA inspector's decision by Construction Technical Support was a viola
tion of ANSI Standard N45.2.6 and 10 C.F.R. Part 50, Appendix B 
(App. PFF 103b). NRC issued Violation 50-413, 414/81-24-02 (Staff 
Ex. 7, at 45). This Board finds that Concern C-3 does constitute an oc
currence of condoning substandard workmanship. Although this weld 
was soon repaired, the correction was made as a result of covert com
munications with the ANI and NRC inspectors and their follow-up 
action. 

Concern D-19 

28. On a final visual inspection Bryant found that a fillet had been 
added to the inside of a weld on a penetration to the Unit 2 reactor. The 
fillet had been added to correct insufficient penetration of the root pass 
and was not in agreement with design drawings (Bryant, Tr. 6125). He 
issued NCI No. 11 ,534 which apparently was overruled (Staff PFF 190). 
When the Technical Task Force investigated Concern D-19, they found 
the excess reinforcement to be a "potential violation" of procedures. A 
new NCI was issued to resolve the "potential inadequacy" (App. PFF 
117b). 

29. Although Applicants' procedures were apparently violated, the 
quality of the weld was not in question and we find no intent to condone 
substandard work. 

Concern D-17 

30. Inspector Bryant noted pitting in a pipe that was deep enough to 
violate the minimum wall thickness specified in Construction Procedure 
107. He initiated NCI No. 11,309. At first, Bryant questioned the resolu
tion of the NCI which was "use as is." Later he was satisfied with the 
explanation that, although manufacturing tolerances were not met, 
Duke's design engineering group had determined that the pitted pipe 
was strong enough for the syS'tem where it was installed. We find no ir
regularity here. 

14 The record does not show how the ANI and NRC inspectors became aware of this suspected defect. 
Burr, however, became sufficiently concerned that he might be blamed for the NRC involvement that 
he talked with Van Doorn about protection from retribution (Burr, Tr. 5868·69). 
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Concern D-15 (R-62) 

31. In the course of a final visual inspection on a carbon steel pipe 
for a diesel generator, inspector Bryant found what he believed to be a 
fine crack on a root pass (Bryant, Tr. 6118). Foreman Ross concurred 
that there was a hairline crack running from the piping material through 
the root pass into a 90° elbow (Ross, Tr. 6738). Such a crack would be a 
violation of Duke Procedure L-80, and NCI No. 13,053 was originated 
for resolution. ' 

32. The Level III inspector, accompanied by Design Engineering, 
saw only a gouge from handling on the pipe. Both Bryant and Ross disa
greed with the interpretation that no crack existed. A liquid penetrant 
test was performed to resolve the NCI and this resulted in what the Ap
plicants call "some light grinding to remove this defect" (App. PFF 
107a). Ross testified that, "(w)hen the NDE was performed they had to 
chase it and get deeper and deeper and finally they scrapped the piece 
... because they couldn't get the indication out." Tr. 6738. The Techni
cal Task Force supports the interpretation of the Level III inspector. 

33. In view of Ross' observations that "there were some [handling] 
marks inside the pipe," and the crack was just a fine hairline (Tr. 6739), 
we believe that Bryant and the Level III inspector may have been look
ing at different things. In any event we see no evidence here of intent to 
approve faulty workmanship. The defect was reported on an NCI; a 
liquid penetrant test confirmed the defect, and the fault was repaired. 
Palmetto proposes that support of the Level III inspector by the Techni': 
cal Task Force is a "transparent attempt to explain away a crack in a fash
ion that makes no logical sense .... " (Palm. PFF 334). There is some 
justification for Palmetto's position. The evidence strongly suggests that 
a very fine crack was present. The Task Force's willing acceptance of the 
Level III inspector's contrary conclusion is difficult to understand. 

34. Half of the cases discussed above where NCIs .were resolved 
with "use as is" involved an investigation by the Level III inspector, 
John Cavendar. These follow-up investigations included either radi
ographic testing or liquid penetrant tests in addition to visual 
observations. In evaluating each of these concerns (C-4, 0-27 and 
0-15), the Technical Task Force pointed out that a part of the NCI reso
lution process is to use the higher level expertise of the Level III inspec
tor to decide the significance of questionable defect indications -
"make the tough calls." We find this to be a reasonable procedure so 
long as the Level III inspector is properly qualified. Mr. Cavendar ap
peared later in the hearings as a member of panels concerned with the in 
camera witnesses. His resume is Attachment F to App. Ex. 95. There is 
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no evidence that Mr. Cavendar's decisions to "use as is" were biased by 
Construction or a proclivity to approve substandard workmanship. 

35. Procedure violations were properly identified for Concerns 
D-19 (adding weld to the inside of a penetration) and D-17 (pitting in a 
pipe) but in each case investigations showed that the required quality 
was not compromised. Again we find no evidence that "use as is" char
acterizes the condoning of substandard workmanship. 

36. Concern C-3, where ANI and NRC stepped in to assure repair 
of a deficient weld approved by representatives of the Construction 
Department, is disturbing. The record does not indicate that any other 
NCls were resolved in this manner, however, and we conclude that C-3 
is an isolated case. We find no pattern of action by Duke supervisors to 
approve substandard workmanship through a "use as is" resolution of 
NCls. 

5. Use 0/ Material Without Proper Identification 

37. Welding inspectors submitted nine written concerns to the 
Technical Task Force which we place in this category. One of them 
(Q-I) deals with a stainless steel plate installed on the floor of the Unit 
2 decontamination pit and is described in , 11, above. The other eight 
are described here, but three of them are also concerns about verbal 
voiding of NCls, and are also discussed below in our section on 
documentation, , 88. 

Concern D-5 

38. While making a final visual inspection of the cable tray support 
system in the Auxiliary Building, inspector Bryant found no material 
identification on angle iron. The design drawings specified A-36 mate
rials to be used (Bryant, Tr. 6100). Bryant believed that this lack of iden
tification constituted a violation of QA Procedure H-5, and Construction 
Procedure CP-23 (Bryant, Tr. 6103). He filled out a Q-IA form (NCO 
for resolution of the problem, but discussed the matter with Sr. QA 
Engineer L.R. Davison before obtaining a serial number. Without inves
tigating the type of material used, Davison ruled that craft should be al
lowed to mark the identification number of the material and that there 
was no need for an NCI (Bryant, Tr. 6102). Later, Davison explained 
that his decision was based upon A-36 being the lowest grade material 
on site (Bryant, Tr. 6105-06). 

39. We find that the inspector was conscientious in his work. The 
Sr. QA Engineer, however, was rather cavalier in his decision to have 
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craft mark the material without positive identification. Since A-36 grade 
is said to be the lowest on site, there is no evidence of condoning the 
use of inferior material. We deal with verbal voiding pf the NCI in the 
next section. 

Concern J-J (R-28) 

40. In September 1980, inspector' Harris found different material 
identification numbers at the ends O'f a I-inch stainless steel pipe (App. 
Ex. 56, Au. n. One of the numbers matched that of the released piping 
material log (Godfrey, Tr. 8257); the other did not. This pipe was of 
Class B quality but in this case was installed in a Class E 
(nonsafety-related) system. Harris initiated NCI No. 9085 (Palm. Ex. 
113) to resolve the question of two different heat numbers. The resolu
tion was "accept as is." 

41. Inspector Vernon Godfrey was told to' remove the .NCI tags 
from the pipe and thus clear NCI No. 9085. When removing the tags, 
Godfrey found yet a third heat number and he called this to the attention 
of foreman Ross and supervisor Davison. Davison told Godfrey to 
remove the Q-1B tags and that NCI resolutions were not Godfrey's 
responsibility. (App. Ex. 56, AU. 1.) 

42. Godfrey believed that having invalid heat numbers on the pipe 
constituted a violation of Procedure H-4: The Technical Task Force eval
uation in March of 1982 states that Class E piping does 'not require heat 
number identification and, thus, NCI No. 9085 is invalid. 

43. Godfrey elaborated on the J-l concern in his pre filed 
testimony. (App. Ex. 56, at 5.) He postulated that some of the mis
marked pipe in the Class E system might be cut out and later reused in a 
Class B system. Should it fail while in Class B service, the erroneous 
heat number would make accident evaluation difficult. ' 

44. This Board finds nothing in this convoluted concern to indicate 
that any substandard material was involved or that needed traceability 
had been lost. Rather, this concern comes about because material and 
procedures designed for very high quality systems were used for a 
nonsafety-related system. Further, we are persuaded that the possibility 
of reusing mismarked pipe is too remote to be of concern. (App. Ex. 14, 
at 10.) 

45. Palmetto harps on Davison's quick dismissal of Godfrey's con
cern about the third heat number. (Palm. PFFs 471 and 473.) Since heat 
numbers were not required on Class E piping and since the basic ques
tion of conflicting numbers on this piece of pipe had already been 
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through the NCI process, we see no reason why Davison needed to recy
cle the NCI. 

Concern E-1 

46. On February 12, 1980, Mr. Boyce Cauthen was inspecting a fit. 
and found a piece of ~-inch pipe with a heat number which was not 
listed in the Released Piping Material Log. (Cauthen, Tr. 6417; App. 
Ex. 33.) Cauthen told the fitter that he was going to NCI the pipe. While 
Cauthen was initiating the NCI, foreman Ed McKenzie had the noncon
forming pipe cut out and the fit remade. Cauthen "wanted to NCI Mr. 
McKenzie for doing away with my bad fit" (ITF E-D. NCI No. 7696 
shows that the offending heat number was 455633 while the correct 
number was 455663. Both numbers appeared on a longer piece of pipe 
from which the fitted pipe was cut. Neither marking was stamped at the 
factory. Resolution of the NCI was to scrap both the larger piece and the 
removed piece of pipe (App. Ex. 33). 

47. The Technical Task Force evaluation finds that the inspector 
did not need to originate an NCI. Rather, he could have rejected the 
"hold point" under Procedure M-4 or he could have used QA Procedure 
R-2. Cauthen acknowledges that the M-4 hold point or R-2 could have 
been used but states "at the time this happened we were instructed to 
nonconform it" (Tr.6571). 

48. Palmetto views the conduct of McKenzie and his crew as "ob
structing the enforcement of Quality Assurance procedures at Catawba," 
and berates the Technical Task Force for its failure to address "this mis
conduct by craft supervision" (PFF 482). Palmetto's position is overly 
harsh. We view McKenzie's actions as expedient and in violation of the 
intent of Duke's Q-l procedure. There is no evidence, however, of 
corner-cutting on the quality of work. 

Concern J-2 (R-27) 

49. In August of 1980, inspector Godfrey noted that a pipe fitting 
had the identification numbers: SA105 and A105. Such numbers are 
stenciled on the pipe by the Illanufacturer (Godfrey, Tr. 8234). Godfrey 
did not know that these numbers are interchangeable and initiated NCI 
No. 9358. Davison, as Senior Engineer, voided the NCI because he 
knew that there was no conflict between the two numbers. 

50. There is no evidence here of any procedural violations or any at
tempt to use improperly identified materials. 
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ConcernJ-3 

51. When making a fit-up inspection, Mr. Godfrey found no NDE 
piece mark on a reducer. The Released Piping Material Log (RPML) 
showed such a number, and failure to verify it on the material is a viola
tion of QA Procedures M-4 and H-4 (TTF J-3). Godfrey initiated NCI 
No. 10,187 and the resolution was to use "as is." The Technical Task 
Force observed that an NDE piece mark is only required where there is 
a need for tracing to NDE records, specifically radiographs. This case did 
not require such traceability and placing the number on the RPML creat
ed unnecessary confusion. 

52. This concern was not subjected to cross-examination, but its 
evaluation by the Technical Task Force does not indicate a procedural 
breakdown that might compromise construction quality. Rather, the 
problem arose from the application of stringent material traceability 
procedures in a case where they were not needed. 

Concern Q-l 

53. This concern involves a plate installed on the floor of the decon
tamination pit with the identifying markings on the underside. It is de
scribed in " 11-12, above, in relation to acceptance without an NCI. 
We find it questionable whether Duke's Procedure H-5 had been violat
ed since the size, shape and material of the plate assures that it is the 
piece intended for the specific place where it was installed. We find no 
evidence of substandard workmanship here, other than failure to transfer 
the identification number to the exposed side of the plate. 

Concern Q-2 

54. On February 26, 1981, inspector Rockholt observed craft cut
ting steel angle without first transferring the material identification, 
A-36, to the pieces being cut. Rockholt viewed this as a clear violation 
of CP-23 and QA Procedure H-5. An NCI was written but verbally 
voided by supervisor Baldwin because material identification is not re
quired on nonsafety-related applications (App. Ex. 31, Au. A). The 
Technical Task Force scored this case as only a potential violation be
cause "no actual unacceptable installation resulted" (TTF Q-2). 

55. One purpose of the material identification procedures is to 
assure that inferior material is not inadvertently installed in safety
related systems which require high-quality materials. We note in Con
cern D-5 (, 38, above) that A-36 angle without proper marking was 
used in cable tray supports and that A-36 is the lowest grade material on 
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site. The record does not show where the angle iron of Concern Q-2 was 
actually installed (Rockholt, Tr. 6341). Consequently we find that there 
was an actual procedural breakdown in this case which was exacerbated 
by the verbal voiding of the NCI. 

Concern Q-3 

. 56. On February 25, 1981, inspector Rockholt observed craft cut
ting Class B pipe without, transferring traceability information. As in 
Concern Q-2, above, Rockholt believed this violated Procedures CP-96 
and H-4 (App. Ex. 31, Att. A) and initiated an NCI. The NCI was reject
ed by foreman William Deaton (possibly on instructions from supervisor 
Baldwin) (Rockholt, Tr. 6338). The Technical Task Force did not con
sider this a procedural violation because the high-grade (Class B) pipe 
was to be used in a nonsafety-related (Class G) application. Rockholt 
thought the procedure may have been changed after he wrote the NCI. 
The change would have eliminated the need for transferring markings if 
the intended use is nonsafety-related (Rockholt, Tr. 6337). 

57. Whether or not material traceability procedures were violated 
in this case hinges upon when the instruction was issued to take use of 
the pipe into account. The record is not clear on this point. Here, we are 
less concerned with the potential for misuse of inferior material since' 
the high-grade Class B pipe "would probably be suitable anywhere it was 
used" (Rockholt, Tr. 6337-38). , 

58. Intervenors did not cross-examine Mr. Rockholt about Con
cerns Q-2 and Q-3, but the Staff did. In its proposed findings of fact, Pal
metto is critical of both the verbal voiding of the NCls and of the 
Technical Task Force resolutions of these concerns which fault the 
inspector for applying QA procedures where the nonsafety use of the 
material did not require them (Palm. PFFs 439 and 446). Palmetto's po
sition has merit. There was no question in the inspector's mind about 
the applicability of the procedures (Rockholt, Tr. 6337), and the Task 
Force's implied criticism of the inspector is misplaced. 

Concern £-5 (R-5) 

59. Inspector Cauthen's concerns included the control of welding 
rods. Duke's Procedure H-3 requires verification of filler material tracea
bility prior to. acceptance of the weld and that welders have control of 
their consumables (App. PPF lIla). Cauthen had a general concern 
about welders not maintaining close control of their filler material and 
the casual disca,rding of only partially consumed rods. He cites some 
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specific examples (TIF E-5). Rather than initiate NCls on discarded 
filler material, inspectors were told to "put a red tag on it ... and turn it 
in to the QA office" (Cauthen, Tr. 6458). Follow-up, if any, on the 
"red-tagged" rods is not clear. Other concerns about uncontrolled weld
ing rods include the Reep-Jones harassment incident (described at pp. 
1521-22, below) and a 1979 incident where a utility foreman refused to 
give rods to inspector Childers (TTF R-5). 

60. The Technical Task Force scores both the Cauthen and Childers 
incidents as actual violations of Procedure H-3 and makes firm recom
mendations for improved control of filler material. Palmetto impugns 
Duke's lack of documentation and corrective action (Palm. PFF 459). 
This Board agrees with the Technical Task Force that craft needs to 
tighten up on the control of welding rods. This may have already hap
pened since Cauthen stated that he had not found any filler material 
lately (Tr. 6463). 

61. The only evidence that points to the use of the wrong filler 
material by welders was in response to a Board question. A welder may 
have both carbon and stainless filler material in his possession at the 
same time and inadvertently pull out the wrong kind (Reep, Tr. 8698). 
Preventing this possibility is at least as important as the control of dis
carded rods. Applicants are directed to upgrade their procedures 
accordingly. 

62. In none of the concerns about material identification and tracea
bility that we heard is there evidence that inferior material might have 
been installed. We do find, however, that both QA supervision and the 
Technical Task Force were inclined to downplay the importance of 
procedures designed to assure traceability. For the most part, the inspec
tors' concerns about lack of support in this area appear justified. 

6. Additional Concerns About Weld Quality 

63. We direct our attention here to the response of Duke manage
ment when faulty workmanship was clearly evident. The half dozen 
cases that we discuss in this section represent but a tiny fraction of the 
many thousands of cases in which welding inspectors have rejected work 
at a hold point or originated an NCI or other form which documents a 
problem. The cases reviewed here are only those which the inspectors 
viewed as sufficiently troublesome to warrant expressing as a concern to 
the Technical Task Force or in their testimony to this Board. Further, 
we consider only those concerns which the Intervenors or Staff included 
in their proposed findings of fact. 
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Concern D-3 

64. Inspector Bryant found a weld on structural steel of the cable 
tray system in the auxiliary building that had been made with paint and 
foreign contaminants in the weld zone and rejectable defects on the root 
side (Bryant, Tr. 6095). Bryant decided the situation could not be cor
rected easily in the field, so he wrote an NCI which was approved by 
foreman Ross. Supervisor Davison, a Level III inspector at the time, 
concluded that since the design drawing called for only a partial penetra
tion weld and since the weld exceeded design specifications, no inspec
tion of the root area was required. The NCI was voided by Davison with
out a serial number or filing (Bryant, Tr. 6096). 

65. Bryant believes there was a violation of QA PL-80 (visual 
inspection) (Bryant, Tr. 6098). The Technical Task Force and the Staff 
agreed with Davison's evaluation and saw no violation of procedures -
except for verbal voiding of the NCI (TTF D-3, Staff PFF 162). Palmet
to is disturbed that the Technical Task Force did not address the "paint 
and foreign contaminant" aspect and only "alluded" to the problem of 
verbal voiding. 

66. Applicants' position is based on the judgment of Level III 
inspectors (originally Davison and later Van Malssen for the Technical 
Task Force) that the weld was in excess of design requirements and 
therefore defects in the root were of no consequence. There is no evi
dence in the record, however, to indicate that either Davison or Van 
Malssen ever looked at the weld. They decided the weld was acceptable 
based on what Bryant described as a rejectable condition. In this instance 
we find Duke management's attitude toward potential faulty work
manship illaudable. The Task Force did recognize the problem of verbal 
voiding of the NCI and we deal with that in the following section. 

Concern D-9 (R-25) 

67. On August 20, 1980, inspector Bryant made random inspections 
of safety-related piping in the "exterior doghouse." Bryant required one 
welder to remove some minor defects and while he waited for this repair 
he watched a second welder working on another joint. The second 
welder was "not cleaning his .weld of slag before putting the next pass 
on" (Bryant, Tr. 6112). Bryant considered welding over the uncleaned 
slag a violation of Procedure L-300 and wrote NCI No. 9264. The resolu
tion of this NCI did not satisfy Bryant or his foreman, Ross. "It didn't 
really address the fact that they had welded over [the slag]" (Ross, Tr. 
6724). A second NCI (No. 9266) was then written by Bryant which also 
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identified a problem of "weaving too wide." This brought supervisor 
Davison to the job site. 

68. Davison inspected the weld and, in front of craft, questioned 
the source of the slag and the need for originating an NCI in view of the 
"insignificance" of the amount of slag (Bryant, Tr. 6114). (The Board 
notes that at this time Davison was a Level III inspector at Catawba but 
no mention is made that he was acting in that capacity on this occasion.) 
Bryant and Ross resented the questioning of Bryant's judgment in front 
of craft (Bryant, Tr. 6116). Ross also commented that, "[t]hey were all 
kind of snickering a little bit [at Davison] because they knew slag don't 
move .... " (Tr. 6724). , 

69. Resolution of the second NCI was 'to grind back the width of 
the weaving and to rework' the weld (Bryant, Tr. 6115). The Technical 
Task Force agreed that there was a violation of L-300 but pointed out 
that an unacceptable amount of slag would ultimately' have shown on 
radiographic testing and been rejected. Excessive weave width was' not a 
technical inadequacy because this weld was not subject to impact testing. 

, 70.. The inspector's concern focused on recognition and acceptance 
by management (Davison) that Procedure ,L-300 had been violated. Ap
plicants focus on the ultimate acceptability of the weld (App. PFF .1020. 
The Staff only mentions the comment by the Technicaf Task Force 
about the inspector's ability (Staff PFF 220). Palmetto avows that this 
incident reflects Davison's disrespect for his inspectors and deferral to 
the cost and scheduling interests of Construction (Palm. PFF 325). 
There is nothing ,in the record to support any relationship to cost and 
scheduling considerations. 

71. This, Board finds that Davison, as a Level III inspector, was 
qualified to make the judgment that the slag and wide weaving were in
significant problems. Nevertheless, his attitude toward faulty work
manship was, in this case, not conducive to the production of high
quality welds. 

Concern D-31 

72. This concern was not subject to any cross-examination, but the 
Technical Task Force found an actual violation of Procedure Q-l. The 
Stairs finding (PFF 161) reads as follows: "In this case, the inspector, 
Mr. Bryant, another inspector and his supervisor detected a bad 'root 
pass,' but Mr. Baldwin found it to be adequate and invalidated the NCI. 
The weld was corrected and the repair documented, although the record 
is not clear exactly how this came about." 

1476 



73. The Staff cites Concern D-31 as an example of verbal voiding 
of NCls (PFF 159), but the voiding is apparently documented on NCI 
No. 13,028 (not introduced as an exhibit). The evidence is not sufficient 
for us to make a finding t:e1ative to Duke management's attitude toward 
the bad root pass, other than to note that it was repaired. 

ConcernD-20 (R-44J 

74. In May of 1981, inspector Bryant was called to inspect a weld 
which attached an iron clip to a structural beam. The welder had not ad
hered to the design drawing and had welded a part of the clip to the 
flange of the beam. Welding across the flange of a beam is not permitted 
by Construction Procedure CP-22 unless Design provides special author
ization (Bryant, Tr. 6128). Since no special authorization had been 
provided in this case, Construction initiated a Problem Resolution Form 
CP-22A No.6 (TIF D-20 Attachment) which documents that the weld 
was ground out and the flange repaired. 

75. Although the CP-22A states that, "[p]er Design Engineering 
conversation, weld repair is acceptable ... ," foreman Ross was dissatis
fied because no signature of a responsible individual in Design was re
quired (Ross, Tr. 6968). Ross believed that Form R-3A, normally used 
when Design approval is needed, would have been the proper form. 
Form R-3A is also used for deviations from design drawings rather than 
a Q-IA (NCI) (Ross, Tr. 6731). 

76. The Technical Task Force found that this situation was handled 
properly (TIF D-20, R-44). Bryant and Ross believed there was a viola
tion of CP-22 when the weld was first made and that the Task Force 
should have acknowledged this (Bryant, Tr. 6129 and Ross, Tr. 6968). 
They were satisfied with the repair, but disagreed that an authorizing 
signature by Design was not needed (Ross, Tr. 6969). The Staff cites 
this concern only in reference to the disagreement between Bryant and 
the Technical Task Force (PFFs 218,219). 

77. Intervenors interpret this event as indicative of Duke's "disre
spect for the separation of design from construction functions, and 
second, the common disrespect for the performance of the quality con
trol inspection effort." PFF 362. We find no basis at all for such an 
interpretation. Although the least burdensome correction form 
(CP-22A) was selected for use, Construction sought the verbal guidance 
of Design before implementing the repair. Further, neither Bryant nor 
Ross alludes to any disrespect for the quality control effort. Their con
cerns in this case were confined to the Technical Task Force scoring of 
criteria violated as "none" and the verbal vs. written approval of Design. 
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78. We find nothing wrong with Duke's attitude and actions in this 
case. QA inspectors were called in at appropriate times and were satisfied 
with what was done and the final condition. Design was consulted about 
removal of the weld and repair of the beam using established 
procedures. Use of Form CP-22A, which does not require a signature 
from Design, accomplished the same result as would have happened if 
an R-3A or NCI had been initiated. 

,I' 

Concern E-3 

79. While in the !ower part of the reactor building, inspector Cau
then noticed a grinder in a 4-inch stainless steel pipe which had been 
fitted with tack welds (Cauthen, Tr. 6441-44). This was a Class E or F 
(nonsafety-related) system which did not require a fit-up inspection 
(Cauthen, Tr. 6443). The welding had been done without a purge and 
the inside did not look good, so Cauthen instructed the welder to "cut it 
out and refit it and call me back." (Cauthen, Tr. 6441.) 

80. Cauthen believed this was a violation of L-200 (Tr. 6444) but 
did not initiate an NCI because it was craft foreman Ed McKenzie's 
crew and "they would have cut them out before I got back with an NCI 
anyway." (App. Ex. 32, Att. A-3J The Technical Task Force observed 
that purging to prevent oxide formation is only required if the inside of 
the pipe is not accessible. If accessible, as here, the oxide can be ground 
away. Thus, an NCI would not have been appropriate. No technical inad
equacy exists since the fit was removed and rewelded (TTF E-3). 

81. In this case there was no specific contact with QA or craft 
management. There was, however, Cauthen's belief that Ed McKenzie's 
crew would correct the faulty work before he could obtain a red tag for 
it. Cauthen denied any aspect of game playing with McKenzie's crew 
(Tr. 6553). In response to a Board question on his relationship to weld
ing crews other than McKenzie's, Cauthen replied, "[i]f I had problems 
with them, I'd go to the foreman, and it wouldn't take him but a minute 
and he would be down on that fitter. If I had problems, he would 
straighten it out" (Tr.6554). 

82. Palmetto thinks McKenzie and his crew intentionally circum
vented quality assurance procedures for documentation of nonconform
ing conditions (PFF 492). Concern E-3 shows no such attitude. Cauthen 
made no effort to write an NCI and the Technical Task Force found that 
one would not have been appropriate. Rather, Cauthen asked craft to 
cut out the fit and remake it. This was done although the Technical Task 
Force later found that such action was not necessary under the 
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circumstances. We find no evidence here that Duke management's atti
tude and actions were inappropriate. Further, Cauthen's comments 
about craft foremen other than McKenzie indicate a very positive atti
tude toward correcting faulty work. 

83. In his prefiled testimony, inspector Cauthen identified four inci
dents which gave rise to his concerns about welds in the plant (App. Ex. 
32, at 4). Two of these (welds receiving only final visual checks and his 
discovery of some defects on M-4I inspections) are discussed at p. 1512, 
below. The other two involve welder qualifications and are discussed 
here. 

84. Cauthen learned that a particular welder had made a large 
number of bad welds on a Class C system in the Auxiliary Building. He 
assumed the defects were caused by bad root passes and were found by 
random radiographic testing since they would have otherwise been 
caught immediately by the "adequate" visual inspections (Cauthen, Tr. 
6530-31, 6544). The welder was fired for doing the bad work and the 
welds were repaired. 

85. We find nothing awry with Duke's handling of this matter. The 
bad welds were apparently found by a redundant inspection system, the 
welder was fired and the welds were repaired. 

86. Cauthen observed another welder "having a lot of trouble on 
his root passes" and questioned that he was qualified for a stainless steel 
certificate (App. Ex. 32, at 4). Cauthen "stayed right with him" and two 
co-welders helped him do the weld correctly (Cauthen, Tr. 6532). Cau
then doubted that the welder's supervisor was aware of the problem and 
was uncertain whether he had told QA supervision about it. Cauthen ad
vised the welder to practice (id.). 

87. This concern is of little relevance to this case. Perhaps the 
welder should not have been certified, but we cannot make such a find
ing on Mr. Cauthen's opinion alone. Neither can we speculate about 
what Duke might have done if the inspector had reported his concern to 
management. 

7. Did Duke Management Discourage the Detection and 
Documentation 0/ Substandard Workmanship! 

88. Our consideration of whether Duke deliberately avoided recog
nition of substandard welding focuses particularly on the verbal voiding 
of NCls. This practice was probed extensively in cross-examination and 
there is substantial evidence about the circumstances for some cases. 
Palmetto would have us conclude that, "the practice of 'verbal voiding' 
of NCIs is simply the clearest example of a pervasive circumvention by 
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quality assurance management of the critical documentation require
ments reflected in the specific provisions of Duke's own quality assur
ance program ... " (Palm. PFF 57). Before turning to the evidence un
derlying our contrary finding, we discuss the purpose of the Q-l proce-
dure and how it was used at Catawba. . 

89. As we describe above in n I.B.7-I.B.lO, Duke has several QA 
procedures that are intended to assure compliance with 10 C.F.R. Part 
SO, Appendix B. These include: 

Hold Points 

Process Control 

Deficiency Report Form 

Nonconforming Item Report 

The inspector must be satisfied 
with a craftsman's work before 
he signs off. 

The inspection report itself pro
vides the means to document a 
repair. 

R-2A is used to document 
minor discrepancies where techni
cal personnel in Construction 
prescribe the corrective action 
but QA must approve the cor
rected work. 

Q-IA or NCI is used when the 
discrepancy is more significant 
and not readily handled by one 
of the above methods. 

(Grier, App. Ex. 2, at 18-20; Davison, App. Ex. 14, at 23.) 
The Q-l procedure is to be used when a discrepancy: 

(j) requires design evaluation, 
(ij) represents a manufacturing deficiency, 
{iii} requires extensive rework, 
(iv) represents a bypass of the inspection hold point, or 
(v) is discovered during other than a preplan ned activity. 

ld. During construction, thousands of variation notices and other proc
ess control forms have been issued, more than 17,000 R-2As have been 
written, and more than 17,000 NCls have been initiated (Van Doorn, 
Tr.9777-79>. 

90. Palmetto asserts that Q-l is "[t]he primary quality assurance 
procedure used by quality control inspectors at the Catawba facility in 
the performance of their inspection duties ... " and that "the Q-l proce
dure is the primary 'measure' and 'procedure' established for use at 
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Catawba and employed'in practice to meet [10 C.F.R. Part 50, Appendix 
B, QA Criterion XV]" (PFF 43). Applicants disagree, pointing to the 
eight volumes of QA procedures in evidence and the other methods of 
resolving nonconformances described above (App. Reply to Intervenors 
and StafTPFF at 50-51). We concur with Applicants. 

91. We adopt the StafT's explanation of "verbal voiding" which is 
to' "turn back the partially completed form with an oral explanation, 
rather than a written one, and not placing the Q-IA form in the QA 
vaUlt" (PFF 148). 

92. "In verbal voiding, the real issue is documentation, rather than 
whether the discrepancy involved is a valid one or not. Since under 
Duke's Procedure Q-l, a Q-IA or NCI cannot be disposed of once it is 
serialized, the legitimacy of verbal voiding hinges upon whether the 
NCI was serialized, or whether improper efTorts were made to prevent 
serialization of NCls" (StafT PFF 149). Thus, there are, two questions 
about verbal voiding for us to resolve: (j) is it a violation of the Q-l 
'Procedure? and (ij) has it been used deliberately to circumvent a docu
mentation requirement? 

93. The cardinal point relative to the Q-l procedure is whether or 
'not it was proper for unserialized NCls to be ruled invalid and not for
warded to technically responsible reviewers for resolution or for preser
vation in the "vault." Palmetto introduced the Q-l procedure and its 
successive revisions into the record as Exhibit 59. We note several 
~hanges in this procedure during the construction period of Catawba. 

94. In 1975; when construction began, Revision 11 was irt place. It 
states (section 4.1) that a "person discovering a nonconforming item 
... shall initiate Form Q-IA ... , obtain a serial number and have the 
Q-l A entered on the Status Log Sheet . ; .. The report shall then be 
reviewed for completeness and correctness by the respon'sible Senior 
Engineer ... who shall sign the report, mark initial distribution, and 
submit it to the Project Quality Assurance StafT for assignment of resolu
tion responsibility" (Palm. Ex. 59). This revision makes no mention of 
reviewing NCls to determine their validity. 

95. Revision 12, issued in June of 1978, contained substantial 
changes, including a much-revised Form Q-IA. "Specific 'Instructions" 
for completing each space on the form were given in section 5. Instruc
tion 5.1 states that the person discovering the nonconforming item shall 
complete spaces 1 through 11. No mention is made of obtaining a serial 
number. 

The instruction for Space 15 reads: 

The Senior QA Engineer shall review the fnformation recorded for clarity. 
completeness, and proper content and shall sign' and date to indicate his acceptance. 
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If a report is determined to be nonvalid, it shall be filed and no further action taken. 
He shall forward each valid report to a Document Controller. 

The instruction for Space 16 reads: 

A sequential serial number assigned by Document Control shall be recorded on 
Form Q-IA •... 

We find it clear that Revision 12 (1978) provided for the Senior QA 
Engineer to determine whether an NCI was valid or not and to "file" it 
if he found it invalid. Only valid NCls were to be forwarded to the Docu
ment Controller and the serial number was assigned by Document Con
trol after they were received from the Senior QA Engineer. 

96. Revision 13, issued in May 1980, did not change the instruc
tions relating to numbering or validity. However, Revision 14, issued in 
January of 1981, added a sentence to the first instruction in section 5.1 
which read: 

The serial number, block 16, may be completed at this time. 

The Revision 12 language for blocks 15 and 16 was not changed. 
97. Revision 15, issued in April of 1981, made minor modifications 

to the Q-IA form, including deletion of the numbers on the blocks 
(e.g., "16" for the Serial No. space). R~lated adjustments in the text re
sulted in Instruction 5.1.1b reading: "Serial No. - This block may be 
completed at this time." A significant revision I was made in the initial 
review of the NCls. The prior instruction for the Senior QA Engineer at 
Space 15 was now assigned to the Project QA Engineer under Instruction 
5.1.4. Sequential serial numbering by Document Control was retained 
under Instruction 5.1.5. Significantly, Instruction 5.1.2 was added ahead 
of these steps and reads: 

The Senior Engineer shall complete the following steps: 

• • • 
6. Review the information recorded for clarity, completeness, and validity, 

have needed corrections or additions made by the originator; and sign and 
date for "Technical Review." If a report is determined to be nonvalid, this 
shall be explained in the description of item space .... The report shall be 
forwarded to the Project QA Engineer for review. 

Revision 16 (January 1982) and 17 (June 1982) did not significantly 
alter the parts we focus on. In section 5.1.2 the words "appropriate indi
vidual" replaced "Senior Engineer." 
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98. Revision 18, issued on March 11, 1983, reflected recommenda
tions of the Technical Task Force. Specific Instruction 5.1.6 clearly 
states that, "[t]he originator shall obtain a sequential serial number ... " 
and there is no longer mention of the Project QA Engineer forwarding 
valid reports to Document Control for assignment of a number. Instruc
tion 5.1.7c states that: 

If a report is determined unnecessary the reason shall be explained on the report 
and a copy provided 10 Ihe originator [by an individual designated by the Project 
QA Manager) ..•. The report shall be filed and no further action under this proce
dure is needed. 

99. How this portion of the Q-l procedure was followed at Catawba 
is described by the Staff (PFF lSI, 152) and we adopt parts of its find
ings with modifications. L.R. Davison was QC Senior Engineer from 
1974 until February 1981, and was responsible for the initial determina
tion of the validity of NCls initiated by the QC group. The vast majority 
of these had serial numbers when he received them for review. 
(Davison, App. Ex. 14, at 26-28; Davison, Tr. 4830.) If a serial number 
had been assigned and he determined the NCI to be nonvalid, he would 
either explain on the form why it was not valid or sign it and send it on 
to QA with a note to assign it to him for resolution because he knew 
what the resolution should be (Davison, Tr. 4955). If the Q-IA form 
did not have a serial number and Davison determined that the matter 
was not appropriate for an NCI, "then that piece of paper was not kept." 
(Jd.) When Davison left the site in February 1981, for ajob at corporate 
headquarters, C.R. Baldwin took over the technical review function and 
handled NCls in like manner (Baldwin, Tr. 4458-59). 

100. On April 27, 1981, supervisor Baldwin instructed the QC 
inspectors to avoid Q-IAs as much as possible and not to get a serial 
number before he reviewed the NCI (Ross, Tr. 6745). Foreman Ross, 
who kept notes on events that concerned him and his crew, testified that 
most of the verbal voiding occurred in a short period of time following 
Baldwin's instruction. The practice ceased when Revision 18 to the Q-l 
procedure was implemented (Tr. 6984). 

101. We find that Baldwin's instruction to "see me" before serializ
ing an NCI foreclosed the originator's option stated in the Q-l procedure 
that he "may" get the number. We address the significance of this 
foreclosure below. After Revision 15 was issued in April 1981, a more 
apparent violation of the Q-l procedure occurred when proposed NCls 
were discarded by Baldwin rather than being forwarded to the project 
QA engineer for review and filing. Applicants sidestep this feature in 
their Reply to Proposed Findings of Fact ... oflntervenors (at 55). We 
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turn now to the question of whether the verbal voiding was used with an 
intent of circumventing documentation requirements. 

102. Baldwin's instruction of April 27, 1981 follows close on the 
heels of NRC Inspection Report 81-02 transmitted to Duke on April 10, 
1981 (StafT Ex. 7, Att. 25). An NRC inspection team had noted the 
large number of NCls then being written (nearly 300 per month) and 
stated: 

r , 

The subjects covered by these NCIs ranged from relatively minor documentation 
problems through major problems with safety-related hardware. This large volume 
of all types of problems being handled in the same manner was pointed out to licen
see management as a possible contributor to the reason why generic items and/or 
trends were apparently going unnoticed. 

(/d. at 21; Tr. 9848.) We find Baldwin's instruction of April 27, 1981 to 
be one of Duke's reactions to this inspection report. 

103. If verbal voiding was used intentionally to reduce the volume 
of NCls then being generated, then the percentage of NCls originated 
which were discarded by verbal voiding would need to be substantial. 
This' Board extensively probed whether there had been such a 
relationship. Mr. Davison, as the QC senior engineer from 1974 until 
February 1981, was the individual in a position to accomplish most of 
the verbal voiding (StafT PFF 151). Davison estimated that during this 
time he verbally voided no more than twenty NCls a year (Tr. 4956). 
This would be on the order of 1 % of those originated. Individual inspec
tors confirmed that verbal voiding was not widespread. Rockholt estimat
ed thirty to thirty-five of his NCls were voided over a six-year period. 
"A drop in the bucket" (Tr. 6365-66). Bryant estimated 5 out of 200 in 
a six-year period (Tr. 6162). SeveraUnspectors said they had not had 
any NCls verbally voided. Cauthen (Tr. 6560-61), Jackson (Tr. 8916), 
Burr (Tr. 5894), Crisp (Tr. 8402), Deaton (Tr. 5823). 

104. Palmetto proposes that we find the record inadequate to know 
how extensive the voiding of NCls was beyond the welding field (PFF 
60). Mr. McAfee is cited as an example ofa person in the electrical disci
pline who was discouraged from documenting deficiencies on NCls (id. 
and PFF 73). We make no such finding. Davison's estimate of twenty 
verbally voided NCls a year inCluded all disciplines - not just welding 
(Davison, Tr. 4963). That estimate is consistent with the testimony of 
the welding inspectors we heard. 

105. We find that verbal voiding was infrequent and experienced by 
only a few inspectors. So few Nels were handled in this manner in rela
tion to the number originated that it could not have served to conceal 
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faulty workmanship or significantly diminish the number of noncon
formances that were documented. 

106. We heard testimony about nine 'concerns of the welding inspec
tors that involved verbal voiding. Seven of these were submitted by 
Bryant and two by Rockholt. 

Concern D-3 

107. This concern of inspector Bryant is described in , 64 above. 
Davison verbally voided the NCI concerned with foreign material in the 
weld zone and defects on the root side because he concluded that the 
weld exceeded design specifications. The Technical Task Force support
ed Davison's decision that the NCI was invalid, but criticized his discard
ing the NCI instead of seeing that it was properly filed (TIF D-3). Pal
metto is critical of the Technical Task Force for not investigating the full 
extent of Davison's verbal voiding (PFF 289). This Board concurs that a 
questionable weld of this type should have been documented. We also 
agree with Palmetto that the Technical Task Force should have looked 
into Davison's verbal voiding practices. In any event, the Board and par
ties have done so. 

Concern D-5 

108. This concern of inspector Bryant is described in , 38, above. It 
involves angle iron with no material identification. Davison decided to 
let craft mark the material rather than processing the NCI. We see this 
case as an example of situations that could well have been resolved 
short of the Q-l procedure. Once initiated, the NCI should have been 
properly filed. 

Concern D-7 

109. Inspector Bryant found that a process control form (M-49A) 
had identification numbers for two welders, but the welders had not put 
their stencils on the welds. Bryant recognized that this violated proce
dures that called for welders to identify their welds. Before writing an 
NCI, Bryant conferred with supervisor Baldwin, who cantacted QA 
Technical Support. A decision was made to either strike the welder iden
tification on the M-49A, or to have the welders put their stencil numbers 
on the work (TIF D-7). No NCI was to be written. Bryant was dissatis
fied with the solution because he thought positive identification of the 
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welders could not be made and procedure violations had occurred that 
should be documented with an NCI (Bryant, Tr. 6109-10). The Techni
cal Task Force thought the situation could have been handled by Bryant 
simply contacting the craft foreman or using Procedure R-2. Palmetto as
serts that "[t1his incident reflects significant failures of implementation 
of the Quality Assurance Program at Catawba." There is nothing in the 
record to support such an assertion. 

110. In the 0-7 case, Bryant was thwarted from writing an NCI but 
the resolution was still made by QA technical support. The missing part 
is documentation, but in view of the type of nonconformance, we find 
no evidence of intent to avoid documentation. 

Concern D-12 (R-29) 

111. On September 5, 1980, supervisor Baldwin verbally voided an 
NCI written by inspector Bryant about the absence of a welder's stencil 
mark on a temporary weld. There was no cross-examination about this 
concern and Intervenors do not offer a proposed finding about it. The 
Technical Task Force supported Baldwin's decision that the NCI was in
valid because Procedure M-4 specifies only that a welder initial the M-4J 
form for temporary welds. They were, however, critical of Baldwin's dis
carding the NCI and specifically recommended a requirement that NCls 
be assigned a number before submisSion for technical review (TIF 
0-12, R-29). 

112. The Staff's finding was that the temporary weld did not require 
a stencil mark (PFF 162). We find the Task Force evaluation and the 
Applicants' version (PFF 120a) obtuse. Bryant points to Procedure 1-1 
which requires a welder to identify his welds. Albeit, this is another case 
which scarcely warranted use of the Q-l procedure. We note that this 
incident occurred some six months before NRC advised Duke about the 
overuse of NCls. 

Concern D-1B 

113. On April 2, 1981, inspector Bryant made a final visual inspec
tion on small valves being attached to sockets with fillet welds. The proc
ess control forl11 (M-4A) called for a 0.205 fillet but, because of the size 
and shape of the valve, only a 0.171 fillet could be attained. Bryant 
wrote an NCI but Baldwin discarded it and directed Bryant to let techni
cal support correct the problem (Bryant, Tr. 6123). The Staff simply 
notes that a valid but correctable weld size problem was identified (PFF 
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162). The Technical Task Force recognized an actual violation of Proce
dure M-4A, supported Baldwin's decision to refer the problem to techni
cal support, and emphasized the need for .technical support to research 
possible associated deficiencies and document their findings. The Task 
Force classified this incident as a "potential" technical inadequacy and 
recommended follow-up to assure the welds in question are properly 
sized (TTF 0-18). Palmetto condemns the verbal voiding, assumes 
there was a judgment to accept the smaller-sized weld, and, without 
explanation, finds the observations of the Task Force "incredible." 
(PFF 347 [sic], at 193.) 

114. We find nothing in the record as to whether Bryant ever 
referred this discrepancy to technical support, or what their decision was 
if he did. The Staff should verify that Duke followed through on the 
recommendations of their Technical Task Force that the welds were in
vestigated to assure their size is proper. In contrast to Palmetto, we find 
the observations of the Task Force quite credible, but this is clearly a sit
uation where an NCI was justified and the verbal voiding was especially 
improper. We note that it occurred very soon after the NRC team in
spection and exit interview (Staff Ex. 7, Att. 25). 

Concern D-23 (R-50) 

115. On June 18, 1981, inspector Bryant observed that a weld on a 
steam generator blowdown tank was welded downhill. On Duke projects 
only uphill welding is specified and welders receive qua'lification only for 
the uphill direction. Thus, downhill welding is prohibited (TTF 0-23). 
Bryant wanted to issue an NCI, but the craft foreman told him that su
pervisor Baldwin had approved craft repair of the weld rather than an 
NCI. Ross contacted Baldwin and confirmed that this was Baldwin's 
decision. Bryant testified that Baldwin "allowed the craft to overweld 
over top of previous weld" (Tr. 6135), but Ross was not positive this 
had happened because welding over top is not proper (Tr. 6735). 

116. The Technical Task Force classified this incident as a potential 
violation of Procedures L-200 and L-300, and observed that downhill 
welding is prohibited on Duke projects. They also stated that "[t]he prac
tice of not initiating proper nQtification (Q-l, R-2) of an obvious viola
tion of the welding program is not acceptable" (TFF 0-23, R-50). Their 
recommendations included: "Assure welds in question have passed 
the required inspections." After the Task Force review, Ross was as
signed to investigate the final weld. It was welded uphill, but Ross could 
not determine whether it was a new weld or welded over the original 
(Ross, Tr. 6736-37). The NRC Senior Resident Inspector, Mr. Van 
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Doorn, investigated the inspector's concerns after the Technical Task 
Force finished. Van Doonl classified the downhill welding as a code vio
lation (Staff Ex. 7, at 42) .IS The Staff explains that the nonconformance 
was not the weld but the qualifications of the welder, and accepting the 
weld without documenting the problem was clearly inadequate corrective 
action (PFF 175). In response to questioning by Mr. Richard Wilson of 
the State of South Carolina, Ross testified that properly applied, a down
hill weld should be as strong as an uphill weld (Tr. 6976-77). 

117. Palmetto terms this incidence of verbal voiding "a clear subver
sion of Quality Assurance criteria for Quality Control inspections and 
the documentation of nonconforming items" (PFF 3S4). Applicants 
admit that this deviation from procedures should have been documented 
under Q-l or R-2, but point out that the incident did not involve a 
technical deficiency. (App. Reply to PFF of Intervenor at 159.) This 
Board views Baldwin's improper verbal voiding as an inept effort to 
reduce the number ofNCls processed. 

lIS. Our paramount concern about this incident is Ross' perception 
that Baldwin favored craft over QC. In response to cross-examination by 
the Staff, Ross states: 

if [craft) felt like the inspector was wrong, tliey would contact me. If they felt like 
the inspector' was right, they would contact Charles [Baldwin) because they knew if I 
felt like the inspector was right, I was going to back him up. And they knew Charles 
had more of a tendency to go along with what they wanted to do .•.. [Alt that par
ticular time !that) was pretty much common practice. It got to be a big head 
ache .... 

Tr.695S. 

Concern D-25 

119. Inspector Bryant was dissatisfied with certain hanger welds be
cause of excessive undercut, trapped slag, base metal encroachment and 
arc strikes. Under the applicable procedure, L-SO, inspectors normally 
pointed out such defects to craft and they were corrected. In this case 
craft's attempt to make the correction under L-SO had been rejected 
three times by the inspector. On this fourth inspection Bryant wrote an 
NCI. Supervisor Baldwin verbally voided the NCI because the weld 
could "be corrected on the spot" under L-SO (Bryant, Tr. 6140). Subse
quently another inspector approved the weld but later the weld in ques-

IS 10 C.f.R. § SO.SSa specifies certain codes. such as those developed by the American Society or Me
chanical Engineers. which apply to water-cooled nuclear power facilities. 
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tion was 'removed, rendering moot any question of technical inadequacy 
(App. PFF 103g). 

120. The Staff and the Technical Task Force conclude that an NCI 
was not appropriate for this situation (Staff PFF 218). We adopt the 
StaWs finding. Palmetto's allotted time for cross-examination of Bryant 
expired without questioning on this particular concern (Tr. 6136). They 
do, however, propose the finding of a particular welder repetitively per
forming rejectable work (PFF 393). We do not disagree. Of greater 
weight here is the persistence of the QC inspector in assuring that the 
final product was acceptable. 

12l. Q-2 and Q-3 are concerns of inspector Rockholt about the trace
ability of material. We describe them above in " 54-56. Q-2 involved a 
proposed NCI on angle iron which was verbally voided by Baldwin. Q-3 
involved an NCI on high-grade pipe which was voided by foreman 
Deaton, possibly on instructions from Baldwin. Both of these cases 
could have been resolved short of using Procedure Q-l. Nevertheless, 
supervision chose to discard the NCls rather than preserve some docu
mentation of the potential procedural violations. We find this behavior 
unsatisfactory but see no deliberate attempt to degrade the QC program. 

122. Verbal voiding, discussed above in relation to nine of the 
concerns, is but one means of avoiding the processing of an NCI. Many 
of.the concerns described in n 6-16, above, involved instructions from 
Baidwin not to write an NCI (D-22, D-24, Q-l, R-58) or to sign off on a 
hold' point (D-30, D-28, V-2). We see no difference between verbal 
voiding of an Ntl (where the form is discarded prior to serializing) and 
an instruction not to write one in the first place. In addition to the 
inspector concerns just described, we consider three others as possible 
evidence of discouraging the detection and documentation of substand
ard workmanship. 

Concern C-2 

123. In August 1981, inspector Burr discovered that a repair on 
, piping involved welding on base metal outside of the original weld area. 
Such repair requires special procedures to control cleanliness and also a 
liquid penetrant test.' This had not been done. Burr tried for three weeks 
to convince QC supervision that a procedure violation was involved. 
Finally he was allowed to write' NCI No. 12,459 (TTF C-2). A second 
procedural violation occurred when craft removed the Q-IB tag prema
turely and began further work on the pipe. 

124. Mr. Burr was not cross-examined on this concern, but it is a 
part of his pre filed testimony (App. Ex. 29, Au. A-2). It is also included 
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in the prefiled testimony of Staff witness Van Doorn since it later 
became the subject of an NRC violation (Staff Ex. 7, at 43). 

125. Applicants point out that radiographic examination showed that 
the weld was sound so the base metal must have been sufficiently clean. 
Further, they revised Procedure F-9 to describe base metal repairs more 
clearly (App. PFF 99t). Be that as it may, we focus here on evidence 
that the documentation of substandard work was discouraged. Applicants 
offer no explanation as to why Mr. Burr had to press this issue for three 
weeks before he was allowed to write the NCI or, for that matter, why 
he needed permission at all. We find that Burr was indeed discouraged 
from documenting this procedural violation. 

Concern D-4 (R-6) 

126. Inspector Bryant could not verify the throat dimension of an at
tachment weld and wrote NCI No. 7514. Bryant attached a note to the 
NCI pointing out that the welding symbol on the drawing was incorrect 
for the partial penetration weld called for. Davison made Bryant remove 
the note before he would approve the Q-IA form. Ross interceded and 
Davison rewrote the NCI for Bryant to sign. Ross felt Davison should 
have allowed Bryant to leave his note attached to the NCI the first time 
and was concerned about Davison trying to discourage Bryant from writ
ing NCls by requiring extra information and sketches (TIF D-4, R-6). 
Resolution of the inadequacy was not by repair of the weld, but by cor
recting the design drawings. 

127. There was no cross-examination on this particular concern and 
Intervenors make no proposed finding on it. The Staff, however, in
cludes it in its proposed findings (PFFs 135, 136, and 159), perhaps be
cause the weld symbol problem had been picked up during a routine 
NRC inspection and Violation 80-16-01 issued. This violation was be
cause the weld symbol did not meet Code requirements. 

128. The Technical Task Force noted there was an actual violation 
of A WS A2.4, that Procedure R-3 provides a mechanism for correcting 
drawings, and that the symbol had been corrected on the drawings. We 
observe that Ross' original note about Bryant's difficulty with Davison 
on the weld symbol is dated January 18, 1980 and that Duke's response 
to NRC Deficiency No. 80-16-01 is dated September 9, 1980 (Staff Ex. 
7, AU. 30). . 

129. We find that there was an attempt to discourage identification 
of the weld symbol problem on NCI No. 7514. There is nothing in the 
record to explain why Davison wanted to do this. 
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ConcernE-3 

130. This concern of inspector Cauthen is described above in , 79. 
Rather than initiate an NCI, Cauthen had a welder in McKenzie's crew 
replace a weld made without a purge because "they would have cut 
them out before I got back with an NCI anyway." As we stated in , 79, 
we find no evidence here that craft was attempting to discourage the 
writing of NCls or, as Palmetto would have it, intentionally circumvent
ing procedures for documentation of nonconforming conditions (PFF 
492). 

131. Of the twenty concerns we review above for evidence of dis
couraging the initiation of NCls, we find five cases (Concerns 0-18, 
0-23, C-2, 0-4 and 0-30) where a good reason for questioning the 
need for using the Q-l procedure is wanting. Two of these (C-2 and 
0-4) were significant enough to be cited as NRC violations. Most of the 
others should have been documented, but not necessarily as NCls. 

132. Although good reasons were not evident for not allowing NCls 
in these five cases this does not demonstrate that Duke management 
was attempting to circumvent the QA program. The Technical Task 
Force made a reasonable effort to have the welding inspectors write 
down all of their concerns (see , I.A.26, above) and, except for the few 
late additions included in their prefiled testimony (e.g., App. Ex. 32, at 
3), we are persuaded that they did so. These five cases were among the 
concerns given priority attention by Intervenors and the Staff during the 
hearing. We doubt that there were other cases of equal or greater signifi
cance in the welding area which were not brought to our attention. 
Further, the inspectors themselves considered verbal voiding to be "a 
drop in the bucket" in relation to the more than 17,000 NCls written at 
Catawba as of the time of hearing. (See "89,103,104, above.) 

133. While we disagree with Intervenors' position that Duke inten
tionally suppressed NCls in order to circumvent documentation of faulty 
workmanship, discouraging the initiation of NCIs, for whatever reason, 
was disheartening to the inspectors who were personally involved. 
However, this appeared to have little or no effect on how these inspec
tors subsequently did their j~b. <See, for example, Concern C-2 de
scribed above in 1 123 where Burr persisted for three weeks in order to 
have an NCI processed). 

134. We agree with the Staff that verbal voiding was a prominent 
inspector concern mainly after mid-1981 when Duke tried to restrict use 
ofNCls to matters truly requiring engineering evaluation (PFF 155). 

135. Duke management recognized that some of the discrepancies 
then being written as NCls could be handled adequately by use of the 
R-2 procedure or process control (Grier, Tr. 2583; Owen, Tr. 2584). 
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The R-2 procedure had been little ~sed by the welding inspectors and 
foreman Ross believed that R-2 was not an applicable procedure because 
it was not specifically listed in the QC process control procedures"as was 
Q-l (Ross, Tr. 6952). Ross continued to resist the use of R-2 until it 
was finally written into their procedures in 1982 (Ross, Tr. 6952-53).16 
For the twelve-month period beginning August 1982, use of the R-2 
procedure in welding at Catawba resulted in a 45% reduction in the 
number ofNCls (App. PFF 396). 

136. Palmetto would have us believe that Duke's suggestions to 
inspectors that they "avoid Q-IAs as much as possible" and "ease ofT 
on the craft" - has the improper and unlawful efTect of discouraging 
the documentation of deficiencies of Q-IAs (PFF 62). Palmetto bases 
its assertion on' the testimony of inspector Burr (App. Ex. 29, at 3). We 
reject Palmetto's interpretation and adopt the Applicants' position that: 

Palmetto's proposed findings would have us confuse Applicants' efforts to reduce 
the number of Nels by handling the deficiencies in accordance with other 
procedures,' with some inappropriate effort to simply reduce the number of docu
mented deficiencies.' 

(App. Reply to Proposed Findings .. ."of Intervenors at 53 n.12.) The 
apparent misunderstanding between Burr and his sup~rvisor Stanley 
Ledford in respect to "ease ofT on craft" is discussed below in , C.19. 

8. Were Construction Deficiencies Adequately Repaired!, 

137. The technical concerns submitted by the welding inspectors 
were reviewed by the Technical Task Force for "technical inadequa
cies." They found none that they considered "actual" inadequacies, but 
twenty-four were considered to be "potential" inadequacies and, as 
necessary, were evaluated further by the appropriate Duke organizations 
(App. Ex.)I, at 10, 13). 

138. The NRC Resident Inspector at Catawba, Mr. Van Doorn, also 
conducted an in-depth review of all the technical concerns, the task 
force evaluations, and management corrective actions: Further, Mr. Van 
Doorn reviewed all of the NCls processed for Catawba in the 1981-83 
period (StafT PFF 134). We place substantial weight on Van Doorn's 
evaluations and excerpt much of the Staff's Proposed Findings 135 and 
136 in our findings below. 

16 Ross viewed his resistance to use of the R·2 procedure as a major source of conflict with his supervi. 
sor Allum (Ross, Tr. 6953·54). 
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139. The most significant concerns from a technical perspective 
were those which directly or indirectly involved Code or NRC 
violations. The Code violations were as follows: 

(1) Concern K-2. Inspector Irby found pitting and poor surface 
finish on' a number of plates for the containment dome of Unit 
2. This was believed to be a manufacturing defect. NCI No. 
9092 was written, but the problem was originally judged insig
nificant by design without looking at the defects. The plates 
were installed without satisfactory resolution of the NCI and it 
remained outstanding for over Ilh years (TTF K-2). While the 
Duke evaluation showed that Code requirements had been 
violated, it also showed that the plates would serve their in-

, tended function (Staff PPF 135(1). The NCI was finally re
solved by making a large number of repairs on the plates. Irby 
was not called to testify'and Intervenors comment on this con
cern only in association with lamination of the containment 
plates (Supplement to PFF at 12-13). Van Doorn concluded 
that Duke's actions were adequate to address the issue. (Staff 
Ex. 7, at 42-43). We find this incident disturbing. The evidence 
indicates that substandard material shipped by ,the vendor was 
accepted by Duke. Design approved the deficiency without 
looking at the plate, and the plate was installed without the pit
ting being corrected. Irby's written concern and intervention 
by the Technical Task Force were needed to force corrective 
action after Ilh years. We find it strange that the Staff passes 
over this situation so lightly and that Intervenors have no com-
ment about it. I.. 

(2) Concern 0-23, (R-50). This incident of downhill welding is de
scribed above in , 115. The Code violation related to lack of 
qualification of the welder rather than to the quality of the 
weld. ' 

(3) Concern D-4 (R-6), which involved a note on an NCI that a 
welding symbol was incorrect, is described' above in ,. 126. The 
Code violation related to the symbol on a drawing. The weld 
was technically adequate. 

(4) Concern C-2, which involved control of cleanliness and missed 
liquid penetrant inspections, is described above in ,. 123. The 
Code violation related to procedures. There 'Yas no inadequacy 
of the hardware. NRC Violation No. 50-413/81-22-03 was 
issued. 

(5) Concern 0-14 and Concern R-64. Both of these concerns are 
associated with "paperwork" supplied to the field which did 
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not adequately specify the size of a fillet weld to be made. 
There was no cross-examination of the witnesses about these 
concerns so the prefiled testimony and exhibits in the record 
provide the basis for our conception of the circumstances: 
Over a considerable period of time, specific fillet weld sizes 
(L-dimensions) were not always specified on traveler
documents (M-4A forms). This meant that the inspectors had 
to figure out if the weld was of the size required. (StafT Ex. 7, 
at 44.) NCI Nos. 13,455 and 13,540 were written about such 
problems, and their resolution included an instruction to speci
fy the needed weld size on all M-4As issued in the future. This 
instruction was not followed and inspector Bryant identified 
another such instance in his Concern 0-14. A comparable situ
ation occurred a short time later with another inspector in 
Ross' crew and NCI No. 14,033 was initiated. 17 

The Technical Task Force recognized that Concern 0-14 
identified at least .one violation of QA Procedure F~9 which re
quires information on process control forms to be checked. 
The Technical Task Force also recognized that the absence .of 
the L-dimension on the M-4A forms might have resulted in 
some undersized welds, and reinspection of a sample of 170 
socket welds was made. Fourteen were found to be undersized 
by up to 1132 inch. This was not in strict compliance with the 
Code. NCI No. 14,070 was written to resolve the problem and 
Duke notified NRC with Significant Deficiency Report 
413-414/82-06. (StafTEx. 7, AU. 27.) 

Corrective measures included reinspection of 12,500 socket 
welds and the addition of more weld metal on those that were 
undersize. Further, deficient process control papers previously 
issued to the field were recalled for correction. 

A second Significant Deficiency Report" {413-414/82-11} 
was submitted because pipe-to-pipe nozzle welds were found 
to be undersized after prior inspections had found them accept
able (id" AU. 28). All such welds were to be reinspected and 
repaired as necessary. The StafT intimates that this action was 
associated with Concern R-64, but the relationship is not crys
tal clear. 

140. Palmetto overlooks Duke's follow-up reinspections and repairs 
and proposes that we find that "[n]o [attempt] whatsoever is made to ex-

17 This concern (R·64) was based on an occurrence in January of 1982 - about the time the Technical 
Task Force was initiated. 
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plain why 'thousands' of other welds may not exist without adequate 
reinforcement due to lack of specified 'L' dimensions" (PFFs 527, 530). 
We find that Duke finally did address this problem adequately - but 
not until the Bryant concern was investigated by the Technical Task 
Force. 

141. Mr. Van Doorn's in-depth review of the welding inspector con
cerns turned up three cases that had previously been cited by the NRC 
as violations. He found no new violations that were serious enough to 
be classed at Level I, II or III, so no new citations were issued (Staff 
PFF 136). The three previously identified violations included Concerns 
C-2 and 0-4 (described above) and Concern C-3 which we have de
scribed in , 25, above. It involved Construction Technical Support ap
proving a weld in which Burr had identified a crater crack. 

142. In addition to the Code and NRC violations described above, 
we consider four other welder concerns which warrant mention in this 
section. One of them (0-15) involved a hairline crack in a weld on a 
pipe for a diesel generator and is described in , 31, above. The Level III 
inspector did not find the crack. Although this particular weld was 
ground out and remade, there may be other similar situations where re
pairs were not made. Where there is doubt about the existence of a 
defect, the Level I or II inspector should at least be on the scene to 
point out what he saw to the Level III inspector. 

Concern £-2 

143. Inspector Cauthen found a fitter in McKenzie's crew making a 
socket weld without allowance for a liS-inch gap between the pipe and 
the shoulder of the fitting. If no gap is present, expansion of the pipe 
during the welding process may cause the weld to fail (TIF E-2), About 
ten welds were involved and Cauthen told the welder "to cut everyone 
of them out and refit them and call me back." This was done (Cauthen, 
Tr. 6437). Cauthen stated that this was on a Class G system 
(nonsafety-related) and "could have been a drain line for all I know." 
(Tr. 6439), Since the system was not safety-related, an NCI was not 
appropriate. The condition could have been documented on Form 
CP49A, but Cauthen saw no need to delay the resolution by two or 
three days (Tr. 6437). . . 

144. The Technical Task Force was concerned that other socket 
welds made by McKenzie's crew might also have been made without the 
specified gap (which is 1116 inch rather than liS inch) and they recom
mended that QA conduct an investigation to determine whether or not 
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there was a practice of welding sockets without gaps (TIF E-2). Fore
man McKenzie was not aware of any such investigation having been 
made. He pointed out, however, that the procedure was modified to re
quire scribing of the pipe so that inspectors could confirm that specified 
gaps were present in the sockets (Tr. 8733). 

145. The Staff makes no finding about this concern (possibly because 
it is not safety-related). Palmetto points out that no evidence was offered 
to show whether Duke followed up on the Task Force recommendation 
for an investigation of other socket welds without gaps (PFF 532).\8 
Such an investigation might well have included systems that were safety
related and this Board directs Duke to confirm to the Staff whether 
Recommendation (1) of the Technical Task Force for Concern E-2 was 
implemented and, if so, what the results were .. 

Concern £-4 

146. In Concern E-4, Cauthen objects to implications that he "over 
inspects" because he looks for flaws other than construction damage on 
M-4I inspections of piping systems (TIF E-4). Cauthen cites'pits in a 
pipe as an example of the flaws he noted on M-4I forms (Tr. 6453). 
Specific welds or pipes are not a part of Concern E-4. 

147. The Technical Task Force points out that QA Procedure M-4 is 
to identify and correct construction-induced damage on ASME piping 
systems. The Q-l procedure is more appropriate for nonconstruction
induced damage (TIF E-4). Palmetto thinks the Task Force criticism of 
Cauthen for using the M-4I form, rather than the Q-l procedure is 
"incredible." (PFF SOl.) . 

148. We find nothing of significance here in relation to the quality of 
construction. Cauthen is obviously a conscientious inspector who looks 
for all kinds of defects. His persistence in use of the M-41 form when an 
NCI would have been appropriate is not commendable, but nevertheless 
he accomplished the necessary correction. Contrary to Palmetto's pro
posed finding (PFF SOl), the Technical Task Force is not to be criticized 
for recommending that QC inspectors follow appropriate procedures. 

149. In his prefiled testimony, Cauthen added four new concerns 
about welds in the plant (App. Ex. 34, at 4). Two of these we have al
ready described above (in " 84 and 86). The third relates to the undoc-

18 Palmetto would also have this Board take official notice, pursuant to 10 C.F,R, § 2,743(j) ofa signifi
cant deficiency report dated 2113/84 about the failure of two socket welds in the RHR system during hot 
functional testing. We see no justification for this since the only nexus to this concern Is Palmetto's un
supported speculation that it resulted from improper fit-up. In any event, a significant deficiency report 
made following the closing of the record is not within the narrow scope of the official notice rule in 10 
C.F.R. § 2.743(1). 
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umented defects on piping and welds he found on final visual inspections 
(M-4Is) (see , 143, above). The fourth is concerned with some welds 
only receiving a final visual check. On cross-examination, it was brought 
out that this fourth concern was associated with McKenzie's crew and 
the suspected absence' of gaps in some socket welds which is Concern 
E-2. Applicants point out that the systems which receive only a final 
visual inspection are those classified by Design Engineering as having a 
lesser degree of safety significance (App. PFF 122c). 

150. The last concern we treat in this section is one,which inspector 
Bryant added in his prefiled testimony (App. Ex. 30, at 8). This involves 
structural steel subsequent to its acceptance by an inspector. Attach
ments may be welded to the structural steel and later removed, leaving 
damage which is not subject to further scheduled inspections. Cross
examination by this Board brought out that Duke was in the process of 
developing a new procedure to assure that all such damage was identified 
and evaluated (Bryant, Tr. 6153, Ross, Tr. 7007). We presume that this 
action is a direct result of Bryant's expressed concern (App. Ex. 14, at 
10). 

151., We see this structural steel inspection deficiency as something 
that "fell through the cracks" of the overall QA program. Once 
recognized, Duke aggressively initiated corrective action to cure the 
problem. ' 

152. The Staff has summarized Resident Inspector Van Doorn's con
clusions about the technical adequacy of the Catawba plant in its Pro
posed Finding 138. We adopt this finding with only minor alterations: 

Based on his extensive review of the welder inspector concerns, his comprehensive 
. , review of NCls and his responsibilities as Resident Inspector at Catawba, Mr. Van 

Doorn stated: . 
(I) He had no reason to believe that significant technical discrepancies have oc

curred at Catawba which have not already been corrected or which are not 
now being corrected (Staff Ex. 7, at 49). 

, (2) He would not change his written conclusions that the technical evaluations 
were accurate and appropriate corrective action was taken, and in fact, the 
evidence presented at the hearing (nearly all of which he sat through) rein
forced his conclusion. (Tr. 9680-81, 9875-76.) 

(3) All of the procedural violations identified by the Technical Task Force are 
of the lowest two levels of severity. (Tr.9941-42.) 

(4) Although there have been procedural violations some probably undetected, 
he knew of no programmatic breakdown that would have resulted in failure 
of backup checks on quality, and thus uncorrected deficiencies (Tr. 
9897-98). 

. . , 

153. In their prefiled testimony, the welding inspectors and their su
pervisors who submitted concerns responded to questions about whether 
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Catawba was being built safely. All were satisfied that the parts they 
knew about were built to be safe. (Staff PFF 139.) 

154. A few inspectors believed a deficiency of safety significance 
would have been present if some concern had gone uncorrected: 

(1) Ross - Concern D-30; grinding on the inside ofa pipe (, 8). 
(2) Bryant -IResidual damage to structural steel (, 150). 
(3) Burr - Concern C-3; lack of fusion (, 25). 
(4) Bryant and Ross - Concern D-15; the fine crack disputed by 

the Level III inspector (, 31). 

9. Compliance with 10 C.F.R. Part 50, Appendix B 

155; Appendix B sets forth eighteen criteria with which licensees 
must comply in establishing and operating their quality assurance 
programs. In their proposed findings of fact, Intervenors would have us 
conclude that several of these Appendix B criteria have been violated in 
connection with each of the twenty-seven welding inspector concerns 
they discuss in some detail. Palmetto Proposed Findings 171-256. Pal
metto merely quotes various Appendix B criteria without providing any 
rationale for their alleged applicability to particular concerns. Most of 
the Appendix B criteria are cast in very general terms and therefore 
their applicability to the facts of particular concerns is frequently not 
clear. In many cases, we were unable to determine Palmetto's theory of 
alleged violation in the absence of any explanation from Palmetto. We 
do not feel obliged to treat each alleged criterion violation point by point 
in response to Palmetto's scattershot approach. However, we have 
reviewed the concerns Palmetto discusses in light of the cited Appendix 
B criteria and we note where certain criteria appear to have been 
violated. 

156. The Commission's regulations provide guidance on the signifi
cance of violations in Appendix C.III to 10 C.F.R. Part 2. Five levels of 
severity are specified. Severity Levels I and II are very significant and in 
general involve actual or high potential impact on the public. Level III 
violations are cause for significant concern. Level IV violations are less 
serious but are more than minor; i.e., if left uncorrected, they could lead 
to more serious concern. Level V is the lowest category and signifies 
only minor safety or environmental concerns. As Intervenors point out 
(PFF 537), Part 2, Appendix C.IV.A states: 

Because the NRC wants to encourage and support licensee initiative for self
identification and correction of problems, NRC will not generally issue a notice of 
violation for a violation that meets all of the following tests: 
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(1) It was identified by the licensee; 
(2) It fits in Severity Level IV or V; 
(3) It was reported, ifrequired; 
(4) It was or will be corrected, including measures to prevent recurrence, within 

a reasonable time; and 
(5) It was not a violation that could reasonably be expected to have been prevent

ed by the licensee's corrective action for a previous violation. 

157. The StafT's in-depth review of all of the welding inspector con
cerns turned up three cases that had been cited previously as NRC viola
tions (see' 141, above). Mr. Van Doorn was looking especially for seri
ous violations (Level III and above) but he found none above Level IV 
(Van Doorn, Tr. 9938). He thought that Appendix B, Criterion V 
(Instructions, Procedures, and Drawings) had been violated in many of 
the forty-three cases classified by the Technical Task Force as "actual 
procedure violations," but because of their low level of severity and be
cause Duke had found and reported them, NRC did not issue violation 
notices (Tr. 9939-40). Van Doorn testified that it is not unusual to have 
procedures violated. "It isn't particularly significant. Procedures are 
probably violated weekly." (Tr. 9946.) 

158. Palmetto directs a scathing attack against Van Doorn for decid
ing not to issue notices of violation in relation to the inspector concerns 
(PFFs 536-538). Palmetto would not credit Duke management for iden
tifying the violations mentioned in the inspector concerns and they cite 
recurring problems with the use of NCls. In view of the low level of 
severity of the violations and Duke's concerted efforts to correct techni
cal deficiencies, we find no "lack of zeal" in enforcement on the part of 
the Staff. 19 The objective is a plant that will operate safely - not a box 
score on violation notices. 

159. Of the twenty-seven concerns reviewed in their proposed 
findings, Palmetto would have us find that twenty-two of them show vio
lations of Appendix B, Criterion 1.20 Criterion I is concerned with organi
zation of the QA program. Palmetto focuses on the language of the rule 
which specifies that "[t]he authority and duties of persons 
... performing activities affecting the safety-related ... components 

19 Several of Palmelto's proposed findings (~.g.-. 158. 169-170,536-539) Question the competence o( in
legrity of the NRC Resident Inspector at Catawba or other NRC Region II personnel. Some of our find
ings rely on Starr testimony or actions and, to that extent, we are endorsing the Starr. Beyond that, 
however, and because the NRC Starr is not the license applicant in this proceeding, It is not necessary 
that we make detailed findings about the Staff's role. Suffice it to say that while we may not agree with 
everything the Region II personnel did at Catawba, we believe them to be conscientious and men of 
integrity. On the whole, we think they did a good job. 
20 The 22 identified by Palmelto are: 0-3, 0-5, 0-7, 0·9, 0·15, 0·17, 0·20, 0·22, 0·23, 0·24, 
0·27,0-30, C-3, E·I, E·3, E-4, E·5, 1·1, L·I, Q-I, Q·2, and R-28. 
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shall be clearly established and delineated in writing," and that such per
sons "shall have sufficient authority and ... freedom to identify quality 
problems" and have "sufficient independence from cost and schedule 
when opposed to safety considerations." (10 C.F.R. Part 50, Appendix 
B.I.) Apparently Palmetto equates the inspector's perceived lack of 
management support, subjection to harassment, and pressure by con
struction with violations of Criterion I. (PFF 40.) They also view the as
signment of inspectors to QA "supervisors unable or unwilling to sup
port effective implementation of the program" as a violation of this crite
rion (PFF 41). 

160. Palmetto's interpretation of Criterion I is distorted. As indicated 
in our discussion of the independence of Duke's Quality Assurance or
ganization (" I.A.49-I.A.57, above), Criterion I relates primarily to 
allocations of functions and reporting relationships. We find no viola
tions of Criterion I among the concerns of the welding inspectors. 

161. Criterion II deals with the establishment of a Quality Assurance 
Program. Palmetto focuses on the provisions of this criterion which call 
for adherence to written procedures and for training of personnel per
forming activities affecting quality. Palmetto asks us to find that twenty
one of the concerns somehow involve violations of Criterion 11.21 The 
only hint they provide as to theory of violation is in their Proposed Find
ing 69. Here they intimate that craft foreman McKenzie had not received 
training about nonconformed situations. As we have repeatedly ruled, 
training issues are outside the scope of Contention 6. Many of the other 
concerns Palmetto lists under Criterion II involve some procedural dis
crepancy or the need to reinstruct craft or QC inspectors on the use of 
procedures. Significantly, Palmetto does not associate Criterion II with 
the verbal voiding ofNCls (PFF 53). 

162. This Board, as well as the Applicants and the Staff, recognize 
that a number of procedural violations have occurred. As pointed out by 
Van Doorn, however, the appropriate enforcement criterion for some
thing that is only a procedure violatio'n is V (Tr. 9938-39). We interpret 
Criterion II as applicable to broad frames of reference, as contrasted 
with specific instructions or field procedures. For example, lack of a 
training program in some area would violate II, but an individual forget
ting what was taught would not. On this basis, we reject all of Palmetto's 
proposed findings of violations to Criterion II. However, we 'WOUld place 
three concerns in the Criterion II violation category which Palmetto did 
not treat. Concerns 0-14 and R-64 (described in , 139(5), above) 

21 These 21 concerns are: 0·3.0-5.0-7.0-15.0-17.0-20.0-22.0-23. 0-24. 0-27. 0-30. C-3. 
E-I. E-3. E-4. E-S.I-I. Q-I. 0.2. Q-3. and R-28. 
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identify problems of the lack of information (L-dimensions) on process 
documents. This was a pervasive problem that required the reinspection 
of thousands of welds. The third concern is that expressed by Bryant in 
his prefiled testimony about damage to structural steel members. This 
inadequacy was apparently overlooked when the QA program was origi
nally documented. It was being corrected at the time of the hearing. See 
, 150, above. 

163. Criterion V deals with instructions, procedures and drawings. It 
states in pertinent part: 

Activities affecting quality shall be prescribed by documented instructions, 
procedures, or drawings ... and shall be accomplished in accordance with these in
structions .... 

Palmetto lists eight concerns (0-15, 0-18, 0-20, 0-22, 0-24, 0-25, 
0-30, and Q-O as violations of Criterion V. We agree as to Concerns 
0-18, 0-22, 0-30, and Q-l because of the supe'rvisor's instruction to 
the welding inspector to "sign off" on a condition he did not agree with, 
to not write an NCI, or for the discarding of an NCI, although 0-18 and 
0-30 are the only ones we consider significant. We also agree with 0-15 
because we think instructions should provide for a direct dialogue be
tween the visual inspector and the Level III inspector if there is a dispute 
about the existence of a flaw. Since we classify NCI voiding under Crite
rion V, we add Concerns C-3, 0-3, 0-5, 0-7, 0-23, and Q-2. In respect 
to deviating from construction procedures, we add 0-19. 

164. Criterion VIII provides for the control of materials to "assure 
that identification of the item is maintained by heat number, ... or 
other appropriate means ... to prevent the use of incorrect or defective 
material. ... " (10 C.F.R. Part 50, Appendix B.VIII.) Palmetto lists six 
concerns it believes violate this criterion, viz: 0-5, 0-7, Q-2, Q-3, 
E-5, and R-28. Two of these (Q-3 and R-28) are nonsafety
system-related and the other three are violations only in a technical 
sense because the minor lapse in control was short-lived. Curiously, Pal
metto did not place Concern Q-l in this category. This involved the 
plate installed on the floor of the spent fuel pool with the markings on 
the bottom. We (and the Stam see Q-l coming closer to a violation of 
Criterion VIII than the concerns listed by Palmetto. 

165. Criterion IX specifies that: 

Measures shall be established to assure that special processes, including welding, 
.•• are controlled and accomplished by qualified personnel using qualified proce
dures .... 

1501 



Palmetto thinks ten of the concerns show violations of this criterion. 
(D-7, D-9, D-18, D-19, D-20, D-22, D-23, D-25, D-14 and R-64') Ap
parently Palmetto equates "technical inadequacy," (as used by the 
Technical Task Force) with a violation of Criterion IX (Palm. PFF 274). 
We view this criterion as applicable to the existence of special procedures 
and whether or not welders were qualified for the procedures they used. 
Violations of those procedures are covered by Criterion V. On this basis 
we find clear, but minor, violations in the case of D-23 because the 
welder was not qualified for downhill welding, and for D-14 and R-64 be
cause of repeated failure to include a needed weld dimension on instruc
tions issued to the field. We add D-4 because of the incorrect weld sym
bols on a drawing. By some stretch of the imagination, D-18 might also 
be included because special instructions were not provided for attaching 
valves of an unusual shape. . 

166. Criterion X deals with "inspection." Intervenors focus on the 
provisions which require verification of conformance with documented 
procedures and the observance of inspection hold points. (10 C.F.R. 
Part 50, Appendix B.X.) They propose Criterion X violations for four of 
the concerns~ viz: D-24, D-30, E-3 and E-4. We agree only with D-30, 
where the inspector was told to sign off on it condition inside a pipe that 
could not be seen. Concern E-4, where Cauthen found minor discrepan
cies passed over by other inspectors, might also be included. More clear 
cut examples of inspectors missing deficiencies are D-14 and R-64, 
where thousands of socket welds had to be reinspected. 

167. Criterion XV deals with nonconforming components and re
quires controls to prevent their inadvertent use or installation. Further, 
"[n] onconforming items shall be reviewed and accepted, rejected, 
repaired or reworked in accordance with documented procedures." 00 
C.F.R. Part 50, Appendix B.XV.) Palmetto makes Criterion XV a pivotal 
issue in its arguments, asserting that the Q-l procedure and the NCI are 
Applicants' principal means of ensuring compliance with this criterion 
(PFF 43); that Davison's and Baldwin's voiding of NCls was intended 
to circumvent compliance with Criterion XV (PFF 53) ~ and that 
"nonconformance" as used in XV equates to a "bad weld." (PFF 274.) 
We have already rejected the argument that the Q-l procedure is the pri
mary compliance procedure (, 90, above), and that NCI voiding is in
tentional circumvention of compliance (" 132, 133, abov.e). We also 
reject the idea that "nonconformance" under this criterion is equatable 
with "bad welds." Many non conformances are not involved with hard
ware per se, and Criterion XV itself provides for the acceptance, repair 
or reworking of nonconforming items. 
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168. Palmetto asks us to find that eleven of the concerns show viola
tions of Criterion XV. These are: D-3, D-5, D-7, D-18, D-25, D-30, 
R-28 (J-n, E-I, I-I, D-14 and R-64. All but the last two appear to be as
sociated with the suppression or verbal voiding of NCIs. In the absence 
of justifying circumstances, we find violations in the prevention or void
ing of an NCI in Concerns D-18, D-30, and 1-1. We would also classify 
D-14 and R-64 as violations, not because of NCI problems, but because 
the QA program failed to promptly resolve welding deficiencies of a per
vasive nature. As we pointed out in Finding 130, we would also include 
D-23~ C-2, and D-4 as minor violations of XV because of difficulty en
countered by the inspectors in initiating NCls. 

169. Criterion XVI deals with corrective action and states in perti
nent part: 

Measures shall be established to assure that ... nonconformances are promptly 
identified and corrected ...• that the cause of the condition is determined and cor
rective action taken to preclude repetition. The identification of the significant 
condition, •.• the cause ••. and the corrective action taken shall be documented 
and reported to appropriate levels of management. 

(10 C.F.R. Part S0, Appendix B.) Palmetto finds the following twelve 
concerns to violate XVI: D-7, D-9, D-15, 0-17, 0-19, 0-22, 0-30, 
R-28, E-I, I-I, D-14 and R-64. Here, apparently: Palmetto again 
focuses on voiding of NCIs (PFF 53) and their notion that the Technical 
Task Force "ignored" the root cause of the concerns (PFF 260). 

170. Palmetto does not explain whether they think the violation was 
"documentation" of the corrective action (or lack of it) on an NCI, 
whether the repair was not done properly, or whether there was some 
other problem. We will not speculate.' Our evaluation includes possible 
violations for 0-19, 0-30 and I-I because of documentation problems, 
and 0-14 and R-64 because identification and correction were not 
prompt. 

171. Criterion XVII deals with Quality Assurance Records. Palmetto 
focuses on the portion of this criterion requiring maintenance of records 
of inspection results and the action taken in connection with deficiencies 
noted. They propose violations for fifteen concerns and apparently as
sociate them with the discarding of NCls (PFF 53). The concerns identi
fied are: 0-3, 0-5, 0-15, 0:17, 0-22, 0-23, 0-25, 0-30, Q-2, E-5, 
R-28, E-I, E-3, E-4 and 1-1. We agree that there should have been an 
NCI or other documentation in the cases of: 0-3, 0-5, 0-23, 0-30, 
and Q-2. To Palmetto's list we also add 0-18 and 0-24 since these con
cerns identify situations where needed records were not maintained be-
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cause NCls were not filed, and C-2 because of the difficulty the inspector 
had in having the NCI accepted. 

172. Criterion XVIII requires that: 

A comprehensive system of planned and periodic audits shall be carried out to 
verify compliance with all aspects of the quality assurance program and to determine 
the effectiveness of the program .... 

(10 C.F.R. Part 50, Appendix B.) Palmetto thinks Concerns C-3, Q-I, 
and Q-3 show violations of this criterion. We find nothing in the record 
that would associate these or any other inspector concerns with the audit 
program. 

10. Conclusions 

173. Based on our analysis of the technical concerns and the associat
ed record, we are satisfied that Duke did not deliberately condone sub
standard workmanship or attempt to circumvent the QA program. 

174. There are two cases in the record (" 8 and 13, above) where 
inspectors were improperly instructed to "sign olr' on work that was I 
suspect. There is no associated evidence that the intent was to approve 
faulty work, however. 

175. In several cases there was disagreement between an inspector 
who filed a concern and a Level III inspector about the significance of an 
imperfection. The Level III inspector may not have always been right, 
but there is nothing in the record to indicate a proclivity to approve sub
standard workmanship. 

176. Although there were a few minor deviations from material 
traceability procedures, there is no evidence that improper materials 
were installed. 

177. Preventing inspectors from writing NCls, including "verbal 
voiding," was not so extensive that it could have significantly affected 
the quality of construction. In most cases the "voiding" was an under
standable attempt to confine NCls to situations requiring engineering 
evaluations. 

178. In a few situations there is some evidence that construction per
sonnel attempted to' expedite work by circumventing QC inspector deci
sions (e.g., Concern' C-3, , 25 and Concern 0-23, , 113, above), but 
these were isolated cases. Construction foremen occasionally pressured 
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welders to complete a job, but we find no unusual or pervasive effort to 
cut corners in order to meet cost and time schedules.22 

179. All of the welding inspectors and first-line supervisors who 
testified appeared very conscientious about doing a good job, were not 
dissuaded by perceived lack of management support on technical 
concerns, and were satisfied that the plant was built safely. 

180. The record indicates very few situations where Duke failed to 
take reasonably prompt action to correct confirmed deficiencies. 
Delayed repair of pitted containment plate (138) is one example. 

181. We are influenced by the fact that the NRC Resident Inspector, 
on the basis of extensive experience at Catawba, does not believe that 
there are any significant technical discrepancies which have not already 
been corrected or are not now being corrected. 

182. This Board concludes from the extensive evidence presented 
on the technical concerns of the welding inspectors that they do not rep
resent a pervasive failure or significant breakdown in Duke's QA pro
gram or pressures from construction personnel which resulted in signifi
cant deficiencies in the Catawba plant. 

C. Concerns About Retaliation 

1. Introduction 

1. In the preceding section the Board examined the various pres
sures welding inspectors related concerning the identification, Qocumen
tation and correction of construction nonconformances and their impact 
on inspectors' morale and job performance. This section considers the 
inspectors' perceptions of Applicants' reactions to their concerns. Attega
tions of retaliation against inspectors for raising safety concerns are 
examined. Are the allegations true and, if so, what influence, if any, did 
they have on inspectors' job performance and the effectiveness of the 
quality assurance program? . 

2. The Pay Reduction Recourse Procedure 

2. The Board accepts the Staffs review of the factual background 
for these attegations, as stated in Staff PFFs 224-226 and most of 227. 

3., "During the course of the recourse proceeding invoked by 
numerous welding inspectors during the Fait of 1981 and Winter of 

22 This conclusion is subject to the outcome of the investigation triggered by the "foreman override" 
concerns raised by welder B. See pp. 1565.66, below. 
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1982 in order to attempt to reverse their pay reclassification, the inspec
tors began to express some long-standing grievances against the onsite 
QA management, particularly Mr. Davison, who from 1974 until early 
1981 had been responsible for the QC inspection program at Catawba. 
See Palm. Ex. 6; Davison, App. Ex. 14, at 2. For example, in inspector 
Kenneth Karriker's memo to Bob Morgan on January 14, 1982, ostensi
bly to notify Duke of Mr. Karriker's pursuit of his recourse rights, the 
focus was not on pay, but on Mr. Davison's responsibility for violations 
of QA procedures, and his feeling that Mr. Davison, who was then QA 
Manager for the Projects Division of Quality Assurance in Charlotte, 
should not be involved in resolution of the recourse due to his being 
'the root of our problems.' Palm. Ex. 39; Davison, App. Ex. 14, at 2. 
Mr. Karriker claimed that in a recent meeting of inspectors with Mr. 
Davison on January 11, 1982, it appeared that Mr. Davison was trying 
to 'build a personal defense.' Id. Similarly, inspector John Bryant's 
record of a January 7, 1982 meeting with Mr. Davison was that the 
latter 'insinuated that if we cannot trust our upper management that we 
should find another job .... ' Palm. Ex. 40." 

4. "Another inspector, J.R. Rockholt, wrote the corporate person
nel department on January 13, 1982 that when he told Mr. Davison the 
previous day that he 'didn't have any confidence in him and wished to 
talk to Mr. Owen,' he was told that if he didn't follow Company 
procedures, he was headed for real problems. Mr. Rockholt took this as 
'threatening me with my job if I didn't do everything his way ... .' 
Palm. Ex. 38, at 1 (1/13/82 Letter to W.H. Bradley from J.R. Rockholt). 
This account was more or less corroborated by Mr. Davison's own notes 
of a January 12, 1982 meeting with Mr. Rockholt. Palm. Ex. 37. See also 
Tr. 3986, el seq. Mr. Davison was thus aware that he was a major focus 
of the inspectors' concerns. Davison, Tr. 3689-90, 3760. Palm. Ex. 31 
(Zwissler notes of meeting in which Davison said he was 'part of [the] 
problem'). Mr. Rockholt's written testimony was that fearing 
retaliation, he did not feel free to express all his concerns. Rockholt, 
App. Ex. 31, at 3; Davison, Tr. 3991." 

5. "Although the Board credits the inspectors' statements that 
they believed the communication problems and lack of support they felt 
were the responsibility of Mr. Davison, it is less clear that Mr. Davison's 
responses to them were taken as serious threats of retaliation. Mr. 
Rockholt, for one, was not even slightly dissuaded from expressing his 
concerns as he saw fit. The first indication of this is his letter to Mr. 
Bradley the next day. Palm. Ex. 38. The second indication was Mr. Rock
holt's confrontation with the Executive Vice President on January 27, 
1982, on whether Duke was going to retaliate against inspectors for 
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going to the NRC. Palm. Ex. 2 (Transcript of Owen Meeting with 
Inspectors). The third indication is that no welding inspector has been 
fired since 1980. Davison, Tr. 4330-31. The fourth indication is that Mr. 
Rockholt himself stated that his relationship with Mr. Davison had im
proved (Rockholt, Tr. 6343), and that he in fact did express all his 
concerns. Rockholt, App. Ex. 31, at 3." 

6. "Nor was Mr. Davison's behavior indicative of someone in the 
process of carrying through on a threat. Mr. Davison's response to Mr. 
Rockholt's request of January 12, 1982 was to inform Mr. Owen that 
several inspectors wished to meet with him. As noted, such a meeting 
soon followed. Palm. Ex. 37. (Despite Mr. Bryant's account of the Janu
ary 7, 1982 meeting, he stated he felt free to express his concerns. 
Bryant, App. Ex. 30, at 3.) More importantly, the Board finds no evi
dence in the record to suggest that Mr. Rockholt (or Mr. Bryant) 
stopped identifying and documenting procedural violations, as 
appropriate. Mr. Rockholt's view was that as a result of the welding 
inspectors' expression of concerns, the QA program was working as it 
should work. Rockholt, App. Ex. 31, at 6. And this, in turn, was, at 
least in part, brought about by corrective actions implemented by Mr. 
Davison himself. See Palm. Ex. 43 (outlining training program and new 
'Stickman' procedures for better resolution of technical questions)." 

7. Since Intervenors did not organize their proposed findings in 
the same manner as the StafT, the issue of Mr. Davison's role in the 
recourse proceedings was not addressed directly. However, Intervenors 
made references and allusions to Mr. Davison's role in their 
"Background" section on "The Welding Inspectors' Revolt" (see PFF 
165, at 105 and PFF 172, at 108) and cited some of the same welding 
inspectors' testimony under the title of "Harassment of Welding Inspec
tors" (See PFF 201, at 121 re Bryant and PFF 205, at 124, re 
Rockholt.) The Applicants did not treat this issue separately in their pro
posed findings. Because of the emphasis at the hearings on Mr. Davi
son's role, it seems desirable to treat this issue separately as the StafT 
has done. 

8. It is clear to the Board that welding inspectors identified Mr. 
Davison with the job classification review that resulted in lower pay for 
welding inspectors. Also, Davison's actions in individual cases were in
terpreted as a lack of management support for welding inspectors. Thus, 
the welding inspectors were suspicious of Mr. Davison's motives and in
terpreted his actions and words as threatening when, according to Mr. 
Davison's testimony, he did not intend to convey that impression. 
Except for the Ross case discussed below, the Board finds no substantial 
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evidence that Mr. Davison actually did retaliate against welding inspec
tors for expressing their concerns. Although his communications skills 
with inspectors were somewhat lacking, Mr. Davison played a role in 
identifying concerns and problems to top management and in proposing 
corrective actions. Having observed and listened to Mr. Davison for 
many days in the witness stand, he impressed the Board as a soft-spoken 
man of few words, with a low-key, even somewhat taciturn, manner. 
These attributes may have contributed to his communication difficulties 
with the welding inspectors who could have pictured Mr. Davison as 
unapproachable. 

3. Retaliation/or Bringing Concerns to the NRC 

9. An issue raised by Mr. Nolan Hoopingarner (see pp. 1542-43, 
below) and some welding inspectors was whether inspectors and other 
employees were discouraged from or retaliated against for taking their 
concerns to the NRC, particularly the NRC resident inspector. This 
issue was not one submitted to the three task forces reviewing inspector 
concerns (Zwissler, Tr. 3589-90; McMeekens, Tr. 3590; C.N. 
Alexander, Tr. 3591). The Board accepts the Staff's descriptions of the 
facts relating to the several instances below. See Staff PFFs 247, 248 
and most of 249. 

10. Mr. Burr, a welding inspector, raised the issue "of retaliation 
for going to the NRC in an interview with Ms. Gail Addis, a corporate 
personnel officer, during the second step of the pay recourse 
proceeding. Alexander, Tr. 3567·69; Addis, App: Ex. 8, Tab 3 (1213/81 
Memo from Addis to Owen). It was not pursued by the task forces be
cause Mr. Burr did not submit it as one of his concerns. Cobb, Tr. 
3572-73. (Mr. Burr stated he did not do so because he believed he had 
to be able to document each concern. Burr, App. Ex. 29, at 3.)" 

11. "Mr. Burr stated that he 'heard Davison and Wells were going 
to investigate who talked to NRC,23 and I didn't even talk to NRC.' 
Addis, App. Ex. 8, Tab 3. Actually, very little information was developed 
at the hearing on this specific allegation; however, a great deal was 
heard concerning whether the inspectors felt free to go to the NRC with 
their concerns, what Duke's policy on going to the NRC was, an incident 
in which Mr. Davison met with inspectors 'in pairs' in 1980 to discuss 

23 The reference is to the concern involving lack of fusion which Burr found. but which technical support 
had said was acceptable. only later to be determined by the NRC to be rejectable. See Concern C.l. 
Cobb. App. Ex. II. At!. S; Van Doorn. Staff Ex. 7. At!. 29. 

1508 



Duke policy, and a response by W.H. Owen to a query on possible retali
ation for going to the NRC by Mr. Rockholt at a January 27, 1982 meet
ing with inspectors about their concerns." 

12. "A memo dated April 25, 1977 from R.L. Dick, Vice 
President, Construction, sets out Company policy on bringing matters to 
management and the NRC. It states: 

We expect our employees to express any concerns they may have about the quality 
of work to their supervisor or any level of Company management. In addition. we 
have voluntarily agreed to post the following Nuclear Regulatory Commission 
communication. 

• •• 
Any nuclear industry worker who has concerns or questions about the nuclear 
safety of any facility or activity licensed by the Nuclear Regulatory Commission may 
bring these matters to the attention of an NRC inspector or the nearest NRC Re
gional Office if they cannot be resolved directly with his or her employer. The NRC will 
treat the identity of a workers [sic) as a confidential source if the worker requests 
that his identity not be disclosed (emphasis added) .... " 

13. This statement fails to define clearly the Company policy. It 
seems to imply that an employee must take his/her concerns to the 
Company first before going to the NRC. Certain Applicant testimony at 
the hearing supports that interpretation. Alexander, Tr. 7508. On the 
other hand, the Applicants in their proposed findings speak of "abso
lute" and "unrestricted" rights of employees to "go to the NRC at any 
point in time." App. PFFs 537-538. The Applicants' policy statement 
should be revised and communicated to their employees in a direct and 
explicit manner. In that connection, the Board sees no objection to the 
Applicants' asking employees to bring problems to their attention first, 
so long as there are no express or implied restrictions on their freedom 
to go to NRC at any time. Presumably, the earlier a matter is brought to 
management's attention the more rapid will be a corrective response. 
But where, for example, there is lack of trust, an employee may prefer 
to go directly to the NRC. 

14. The Staff in PFF 250, at 126 states as follows: "In the Fall of 
1980, NRC inspector George Maxwell informed Mr. Davison during an 
exit interview that in the course of his inspection some personnel24 had 
come to him concerning resolution of NCls on nonsafety-related 
matters, and other matters. Van Doorn, Staff Ex. 7, at B; Maxwell, 
Staff Ex. 6, at 6-7; Davison, App. Ex. 14, at 14. Subsequently, Mr. Davi
son met with the welding inspectors 'in pairs' to tell them that if they 

24 Mr. Maxwell states he did not identify the individuals as welding inspectors or otherwise. Maxwell. 
Tr.9395. 
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had concerns, technical or nontechnical, they should first bring them to 
management to. try to resolve, before going to the NRC. Davison, App. 
Ex. 14, at 13;~Burr, App. Ex. 29, at 3. Mr. Burr stated that he interpreted 
this as a 'reprimand,' Id., although most other inspectors considered the 
meetings simply informational. See, e.g., Rockholt, Tr. 6208-09." 

15. Mr. Warren Owen, Executive Vice President, Construction and 
Engineering, subsequently met with welding inspectors to discuss their 
concerns and the recourse policy. During that session he was asked by 
Mr. Rockholt whether there would be any retaliation if inspectors pre
sented their concerns directly to the NRC (Tr. 1993). Mr. Owen's re
sponse was not as clear and forthright as it might have been and is sub
ject to differing interpretations (Tr. 1993-95). Mr. Owen suggested each 
person would have to make a personal decision, act in "good faith," and 
if the concern was "genuine" that person had a right and perhaps an 
obligation to go to the NRC. (Palm. Ex. 2, at 6; Owen, Tr. 1998-99.) 
Mr. Rockholt testified to the effect that Mr. Owen's words conveyed a 
message to him that he "better not go" to the NRC. Tr. 6361. However, 
the Board heard other inspector witnesses who came away from this 
meeting with an understanding that they would not be retaliated against 
for going to the NRC. (Ross, Tr. 7068-69; Crisp, Tr. 8353-58, 8361; 
Godfrey, Tr. 8311.) The Board and parties listened to the tape, and Mr. 
Owen's talk did not come across as threatening. 

16. The preceding paragraphs illustrate an unfortunate lack of clarity 
and consistency in Duke's policy and practice when an employee wishes 
to take a safety concern to the NRC. Must he go first to Company 
supervisors, is he merely encouraged to do that, or should he be encour
aged to go directly to the NRC? The policy - whatever it is - should 
be clear, and it should be spelled out in plain English to all their 
employees. Since these issues involve the relationship between licensee 
employees and the NRC, it should be the responsibility of the NRC to 
establish a uniform policy for all reactor licensees and their employees. 
The only effort along those lines of which we are aware is NRC Form 3, 
which apparently is posted on licensee bulletin boards and which was At
tachment E to the Applicants' Exhibit 37. Form 3 is very inadequate. It 
does not communicate any clear policy on basic issues involved here -
e.g., whether an employee mayor must raise a safety concern with his 
employer first. See /Board colloquy with the Catawba Resident 
Inspector, Tr. 9876-84. The form is written in legalistic jargon and ad
dresses many different subjects in a confusing manner. For example, 
under the caption "Employee Protection" it refers to "protected 
activities," without defining what they are. In our view, the NRC should 
promptly develop the appropriate policies on these matters and set them 
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forth in a plain I;:nglish notice for posting at all reactor sites. Until such 
steps are taken, it should come as no surprise if individual licensee poli
cies are ambiguous and employees are left in the dark. 

17. The Board deduces from the evidence as a whole that the Appli
cants felt uncomfortable with complaints being made directly to the 
NRC and with the impact complaints might have on licensing 
proceedings, such as this one. While the Applicants urged employees to 
bring problems to its management, we find no attempt to punish inspec~ 
tors for going directly to NRC. The record shows that some inspectors 
contacted NRC freely (Van Doorn, Staff Ex. 7, at 8, 11, 12, 13; 
Maxwell, StafTEx. 6, at 6; Bryant, Tr. 9491-93). Generally, the testimo
ny reflected an understanding that employees could contact NRC with
out retribution. Perceptions to the contrary seem to have been the result 
of ambiguous messages from the NRC and Duke management and of 
misapprehension by the inspector. 

4. Retaliation/or Strict Inspections 

18. The Board heard several incidents where inspectors interpreted 
instructions to mean "ease ofT" or "slack up" on inspections. We in
quired into these matters to determine if there was pressure from 
management to overlook violations. 

19. William H. Burr, a welding inspector, related a discussion with 
his supervisor, Stanley Ledford, in which Mr. Burr interpreted Mr. Led
ford's remarks to mean future advancement would be limited if he did 
not "ease ofT" on craft (Burr, App. Ex. 29, at 3; Burr, Tr. 5885-86). Mr. 
Burr, in response to Board questions, said he took this to mean he had 
gone too far in inspections and that he might be considered overzealous 
(Burr, Tr. 5953). Mr. Burr also said there was no instruction not to 
follow procedure (Burr, Tr. 5953-54). He did not "ease ofr' but rather 
he became more determined to do his job (Burr, Tr. 5931). 

20. Mr. Ledford, for his part, does not recall saying "ease ofr' 
craft, but acknowledged he had many complaints from craft that Mr. 
Burr would look for reasons to turn down work (Ledford, Tr. 9089-90). 
Since Mr. Ledford worked days and Mr. Burr the second shift, Mr. Burr 
would call him at home frequently for verification of some action Burr 
proposed to take. (Ledford, Te. 9090.) Mr. Ledford wanted Mr. Burr .to 
make more decisions on his own and not cause delay waiting for instruc
tions or verification (Ledford, Tr. 9093). Mr. Ledford said he was con
sidering Mr. Burr for promotion because increasing workload might re
quire an additional supervisor. Ledford discussed Burr's opportunities in 
the same conversation over coffee (Ledford, Tr. 9091-98). 
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21. The Board had the impression that both witnesses were truthful, 
but were misinterpreting what the other was saying. While Mr. Burr in
terpreted the incident as a type of threat to future promotion, the Board 
considers it to be an inept attempt by Mr. Ledford to handle two matters 
in an indirect manner. We do not find pressure to let procedural viola
tions go undocumented or uncorrected. We can sympathize with Mr. 
Ledford's desire not to be called at home frequently, up to 11:30 at 
night. 

22. Descriptions of several cases cited in the Staff's PFFs 258, 259 
and 260 are accepted for the most part. Mr. Bryant reported a' circum
stance where Mr. Davison told inspectors they were overinspecting mis
cellaneous steel welds (Bryant, App. Ex. 30, Att. A; Palm. Ex. 40, at 2). 
"Mr. Davison denied it. Davison, Tr. 4037. Mr. Bryant was particularly 
concerned that, when an NRC inspector subsequently found a weld 
undersized, Mr. Davison threatened to give Mr. Burr, the inspector, an 
'A' violation (three of which may lead to termination). Bryant, App. Ex. 
30, Att. A; Crisp, Tr. 8395-97; see Davison, Tr. 4033-35.) However, 
the net result of this incident was that inspectors were 'pretty tight on 
them wanting to have a little extra something ... to cover your own self 
.... ' Crisp, Tr. 8396 (PFF 258). Similarly, Mr. Cauthen was told he 
was looking a little too hard to find defects on his M-41 inspections, 
where the procedure called for a 'walk-down' for construction damage, 
not the complete reinspection of the system (Cauthen, Tr. 6450-51). 
Mr. Cauthen admitted, 'I always go a little farther than what 1 am sup
posed to' on M-41s (Cauthen, Tr. 6524 (PFF 259»." Mr. Cauthen testi-

. fied that Mr. Ross told him to slack up on writing NCIs (Cauthen, Tr. 
6447-48) and that he was overinspecting (Cauthen, Tr. 6562-63). 
However, Mr. Cauthen stated that he never had an NCI turned down 
(Cauthen, Tr. 6560-61). 

23. "There was, in fact, considerable evidence that' the welding 
inspectors had a tendency to go beyond the procedures, and to inspect 
against their own personal ideas of what was a good weld or sound 
inspection. See Cobb, App. Ex. 11, Att. 5, Concern E-4; Bryant, Tr. 
6158-59; Gantt, Tr. 8550-51; Burr, Tr. 5953; Reep, Tr. 8673; Crisp, Tr. 
8395-96, 8437-38. Previous examples given of violations cited on 
nonsafety-related systems, which applied only if the item was safety
related, exhibit this tendency as well. See, e.g., Cobb, App. Ex. 11, Att. 
5, Concern G-3; Cauthen, Tr. 6441-46 (PFF 260)." 

24. The Board interprets these various allegations of inspectors 
about being told to "ease off," "slack up," or that they were 
"overinspecting" as symptoms of problems with procedures and 
communication. The inspectors felt they had to follow a procedure to 
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the letter. Management felt the inspectors were not accepting reasonable 
tolerances, but the procedures did not provide for this judgment. 
Management felt procedures other than NCls could be used, but inspec
tors read procedures to call for NCls. Craft complaints led QA manage
ment to attempt resolution through oral instructions and informal or ad 
hoc procedures rather than basic changes in established procedures. The 
inspectors' resistance and failure to follow such oral messages led to ten
sions between inspectors and their management. The Board does not be
lieve there was any intent by management to accept unsafe work. The 
testimony of inspectors was that they followed procedures and rejected 
work which did not measure up, in spite of anything to the contrary in 
messages or "signals" from their management. The confusion between 
inspectors and management about procedures has been alleviated by 
changes in procedures initiated following the Technical Task Force 
Report (see" B.98 re Q-l procedure and B.135 re R2 procedure). 

5. Discrimination Against "Beau" Ross 

25. Mr. G.E. ("Beau") Ross, a first line supervisor, claimed he was 
given a low performance rating by his supervisor, Mr. Arthur Allum be
cause of his role in expression of welding inspector concerns (Ross, 
App. Ex. 34, Att. B). He filed recourse procedures on April 18, 1983 
and May 13, 1983. 

26. Mr. Ross' initial complaint reads: 

I feel that I have been discriminated against in my job performance and most recent
ly in my yearly evaluation. I feel that Art Allum is prejudiced against me because I 
have on several occasions spoken up when I felt the program was not being 
followed. Art is inclined to go along with some Questionable situations and when I 
Question the legality of these situations, I get branded as not doing my job. I 
thought that was part of my job. I also have on numerous occasions told Art that I 
did not feel he (was) supporting me on issues where I should be supported. Art 
holds this against me. i have Questioned some construction practices, on several 
Questionable cases, Art calls this not communicating with craft. I have found inspec
tors not properly doing their duties, Art blames me for entrapment. I get deliberate
ly left out of some major decisions which could alTect my ability to properly cover 
my area and provide inspection coverage. I ask Questions and don't get answers. 

I felt last year that I was retaliated against on my evaluation. I felt that I was being 
punished for standing up for what I felt was right. With God as my witness', I submit
ted nothing except what I morally felt was wrong. I felt that my evaluation was pay

'back because I was not a yes man. I asked Art about possible recourse, but got no 
answer from him. Numerous occasions arose during the year when I felt 
intimidated, opposed, and interfered with. Things had improved a great deal, com
munications were better, information was being given to explain decisions, I had 
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Id. 

just about regained confidence in the system when my evaluation came along and 
let me know in no uncertain terms that I had misjudged .... 

27. The Board adopts the Staff's description of the record in its 
PFFs 229-242, as follows: "Mr. Ross believed his 'fair' rating was the 
result of questioning decisions by Mr. Allum on procedural violations. 
In Ross' second memo, he notes that in seven of nine years as a supervi
sor he had received 'competent' or better ratings, but after the inspector 
concerns were submitted he got two consecutive 'bad' ratings. He 
states: 'This tells me retaliation, payback, and discrimination.' Id. See 
also Ross, Tr. 6994-7000." 

28. "The Ross accusation of retaliation involves not only Mr. 
Allum, but also Mr. Davison. Mr. Ross stated that Mr. Allum agreed 
that Mr. Ross' prior rating for 1981-82, apparently by L. Davison - in 
which Mr. Allum played only a minor role - was retaliatory. Ross, Tr. 
6776, 7058. Ross also stated that Mr. Davison had downgraded a '4' -
or superior rating by Mr. 'Baldwin in 1980 to a '3,' or competent one. 
Ross, Tr. 6996-97. Mr. Ross believed Mr. Davison was the source of 
Mr. Allum's prejudice against him. Ross, Tr. 7000." 

29. "The focus of cross-examination in this regard was on Mr. 
Ross' 1982-83 rating, as documented in Palm. Exs. 36, 50, and 51. It is 
difficult to read Mr. Allum's February 13, 1983 evaluation of Mr. Ross 
(Accountability Summary and Appraisal), Palm. Ex. 50, or his Personal 
Performance Plan Worksheet, Palm. Ex. 51, and get a clear idea of why 
Mr. Ross was rated low. A descriptive statement at the end gives some 
clues: 

Beau's performance in the first seven months of his evaluation period were less 
than satisfactory. During that period he showed lack of support of management 
decisions. This was illustrated by his failure to accept the explanation given to him 
on recertification of welding inspectors in MT & PT and his dissatisfaction expressed 
concerning the interpretation given by QA Technical Services concerning the proper 
use of R·2As and Q·IAs. Communications between Beau, his crew, and craft and 
Technical Support personnel has improved over the last annual evaluation but is in 
need of much improvement. This was caused in part by his using another inspector 
to investigate problems on concerns of craft rather than doing it himself .... " 

Palm. Ex. 50. Similar statements are made in an interim evaluation 
made approximately November 1, 1982. Palm. Ex. 36. 

30. "Mr. Allum testified that the key factors in the low evaluation 
were: Mr. Ross' unwillingness to resolve problems with craft and craft 
supervision on a first-nand basis but rather to do so by sending inspec
tors (Allum, Tr. 4522-24), and his unwillingness to give his crew an-
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swers to questions which they did not want to hear. Instead he was said 
to refer the inspectors to others, such as Mr. Allum. Allum, Tr. 
4536-37. Mr. Ross was also said to have mischaracterized the source of a 
decision not to nonconform a downhill weld (Concern D-23 of Mr. 
Bryant), saying that it was Mr. Baldwin's idea to remove the weld and 
correct it by rewelding, rather than 'NCI it.' Baldwin, Tr 4539. According 
to Mr. Baldwin, this had been Mr. Ross' idea. ld. (Mr. Ross noted that 
he never stopped an NCI from going forward, even if he disapproved. 
Ross, Tr. 6960.)" 

31. "Mr. Allum also rated Mr. Ross low for challenging his explana
tion for why the inspectors were getting NDE instruction. Mr. Ross 
would not accept Mr. Allum's statement that it was not in order to send 
them back to the Cherokee construction site. Allum, Tr. 4497-4500. Mr. 
Allum had other complaints: Mr. Ross challenged use of the R-2A, as 
taking away authority from inspectors (Allum, Tr. 4514, 4517); Mr. 
Ross shouted at Mr. Allum in the presence of Mr. Baldwin and two QC 
engineers (Allum, Tr. 4515, 4519); Mr. Ross misrepresented to his 
crew what Mr. Allum told Mr. Ross - giving as an example, Mr. Ross 
telling a crew member management turned down a requested transfer, 
when Mr. Ross said he could not afford to lose the inspector from his 
crew. Allum, Tr. 4493-95. This last basis for the 'fair' rating was not 
communicated to Mr. Ross. Allum, Tr. 4496." 

32. "In response, Mr. Ross explained that he initially objected to 
use of the R-2A because the process control sheet had not been 
changed, and directed that the Q-1A, not the R-2A, be used to docu
ment corrective actions. Ross, Tr. 6952. He also noted Mr. Allum had 
never told him before Mr. Grier did on April 27, 1983 that he was sup
porting his men more than management. Ross, Tr. 6798. In addition, he 
was told by Mr. Allum that construction technical support was doing 
R-2A reviews; but they were not. Ross, Tr. 6753. Mr. Ross said that Mr. 
Allum was not a good communicator.2S Ross, Tr. 6775.26" 

25 MThis assenion was supponed by Mr. Rockholt, based on his experiences with Mr. Allum. On June 
9, 1983, Mr. Rockholt complained to Barbara Horne, Employee Relations Assistant for the QA 
Department, that during a recent Employee Forum (one of the 'communications' facilitators imple· 
mented as a result of the task forces) Mr. Allum acted disparagingly toward Mr. Rockholt, and, 
generally, was prejudiced against Beau Ross' crew. Palm. Ex. 87. In another similar maller, Mr. Allum 
reacted disparagingly when, on July 15, 1983, Mr. Rockholt asked Mr. Allum why welding inspectors 
had no electric fans, whereas NDE Inspectors did. According to Mr. Rockholt, Mr. Allum then replied, 
'NOll Inspectors get fans because they work.' Palm. Ex. 88. Both Incidents suggest that Mr. Allum was 
not on good terms with the welding Inspectors. (After June 1983, Mr. Allum was no longer second·line 
supervisor over any visual Inspectors.) Allum, App. Ex. 21, at 3; Palm. Ex. 87." The Board adds that 
based on Its observations of Mr. Allum as a witness, his communications skills are not well developed. 
26 Mr. ROD' recourses to Mr. Willis and Mr. Davison were both denied. Palm. Ex. 53; 35. See also 
Ross, App. Ex. 34, All B. 
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33. "Mr. Ross' fair rating was, in part, a facet of the communica
tions problems which evolved from differing approaches to use of the 
QA procedures to identify and document construction deficiencies,and 
continuing mistrust between Mr. Ross and his crew on the one hand, 
and middle management, on the other. Mr. Allum's reasons focused on 
Mr. Ross' failures at communications. However, the Accountability 
Summary and Appraisal (AS&A) for Mr. Ross does not provide for 
giving a great deal of weight to Mr. Allum's reasons for rating Mr. Ross 
low." 

34. "As we read the AS&A, there are three categories which appear 
to have a relationship to the problems which Mr. Allum identified as the 
source of Mr. Ross' low rating: 'Interface: Proper communications 
with other groups and departments,' 'Carry out responsibilities of QA 
and Construction Department QA Procedures,' and 'Resolving technical 
problems concerning quality.' In each of these areas, Mr. Ross was rated 
'2,' with a weight of '3.' The descriptions of his 'Accomplish
ments/Comments' in these areas are not especially strong. However, 
even if these ratings were proper, it would appear that Mr. Allum did 
not properly use the last accountability area, which is reserved for areas 
'outside the Principal Accountabilities' [emphasis added], when he cited 
therein problems which occurred in the three other accountability areas 
noted above to support his rating. (Mr. Allum rated Mr. Ross a '1' in 
this omnibus area, which had a weight of '3.' A rating of '3' in that 
category would have resulted in an overall rating of '2.48,..~ or very close 
to the 'competent' range of '2.5 to 3.4.' Palm. Ex. 50.)" 

35. "To illustrate the point, under 'carry out responsibilities of QA 
and Construction Department QA Procedures,' reference is made to 
'identification of items requiring Q-IAs and R-2As,' an area also refer
enced in the category as having been 'outside' a principal accountability. 
We note the same double consideration in the 'outside' category and the 
'Resolving technical problems concerning quality' category, with respect 
to answering questions himself. Palm. Ex. 50." 

36. "Two other internal inconsistencies bother us. First, Mr. Ross 
appears to have been 'whip-sawed' by the early interim evaluation which 
rated him low for trying to answer a question he should have referred to 
supervision, and then in the AS&A, rating him low for not answering 
questions he could have answered himself. Palm. Exs. 36, 50. While it is 
possible that the two references are not inconsistent, that is, they refer 
to different types of questions, we would not fault Mr. Ross for being 
confused by these evaluations." 

37. "The Board also questions whether faulting Mr. Ross for allow
ing an inspector to pursue his own disagreements through supervision is 
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inconsistent with informal employee recourse and with the more open 
access to QA personnel indicated by elimination of the 'technical 
review' block in the new Q-IA. Similarly, it is inconsistent to argue that 
Mr. Ross is at fault both for not pursuing his disagreements fully 
through channels, and also faulting him for not supporting management 
decisions. See App. PFF 223; Palm. Ex. 50." 

38. "The Board is also troubled by the apparent intentional failure 
of Mr. Allum to communicate, for three months, the November 1982 in
terim evaluation which stated that without improvement, Mr. Ross 
might not be continued as a "Supervisor. Palm. Ex. 36. Allum, Tr. 4579, 
4589-90; see also Allum, Tr. 4574-75, 4578; Davison, Tr. 3939-40, 
3951. Mr. Davison conceded that this delay was contrary to Duke policy. 
Davison, Tr. 4583-84." 

39. "More to the point, Mr. Davison notes that 'a large contributor 
to Beau's feelings of being treated unfairly resulted from lack of specific, 
clear standards for Beau's performance and the lack of formal review ses
sions to go over Beau's performance.' Palm. Ex. 35. The Board views 
these failures in the evaluation to have resulted in unfairness, not 
merely contributing to Mr. Ross' feelings of unfairness. The lack of clari
ty left Mr. Ross without sufficient notice of the basis upon which he 
would be rated. Mr. Davison seems to perceive this as well, but suggests 
only prospective action to correct this. Id." 

40. "Another consideration is the testimony of other witnesses 
about Mr. Ross. Even discounting a 'we' versus 'them' attitude between 
the crew and supervision, the Board asked nearly all of th~ welding 
inspector and supervisor witnesses their opinion of Mr. Ross. None gave 
him a rating lower than '4.' See Sifford, Tr. 9150; Ledford, Tr. 9108; 
Crisp, Tr. 8415-16; Bryant, Tr. 6014, 6016, 6027, 6029, 6030. It may 
also be noted that both Mr. Willis and Mr. Allum are no longer supervis
ing Mr. Ross and his crew. Davison, Tr. 3857." 

41. The Board takes note of other circumstances which provide 
background for our evaluation of this matter. In 1981, Mr. Davison sent 
a confidential memo to Mr. Wells, then corporate quality assurance 
manager, about the welding inspector concerns. Part of the proposed so
lution was to transfer Beau Ross and C.R. Baldwin (Palm. Ex. 13). Bald
win was replaced by Mr. Allum, but Ross declined transfer. This rein
forces the conclusion that the subsequent low ratings of Ross, first by 
Davison and later by Allum (under Davison's supervision) were intend
ed to discourage strict adherence to QAprocedures by Ross and his 
crew. 

42. When Mr. Ross declined transfer, it appears to the Board that 
an effort was made to build a case against Mr. Ross to justify future 
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action to demote or fire. The Board cannot avoid noting the difference 
in the record concerning the Ross evaluation case and the dispositions 
of harassment incidents involving craft foremen, e.g., Mr. Mullinax and 
Mr. McKenzie (discussed below at pp. 1522-25, 1527-28). In the latter 
cases, the foremen were made to understand they might be fired, but no 
record was made. In Ross' case, an extensive record was made that 
could be a basis for firing, but Mr. Ross was not dealt with completely 
openly. 

43. George Grier, who succeeded Mr. Wells as corporate quality 
assurance manager, wrote a lengthy confidential memorandum to the 
file about a meeting he had with Mr. Ross while Ross' recourse on his 
rating was pending. The memorandum read in part as follows (Palm. Ex. 
33); 

The last area I discussed was in regards to the hearings. I explained to Beau that one 
of our big tasks would be to put the concerns expressed by welding inspectors into 
perspective. The intervenors will be characterizing those concerns in the worst possi
ble light. We need to be clear on the significance of those concerns and in particular 
will have to be clear on the meaning of terms like "intimidation, to "threats, to 

"falsification" and "pressure to approve faulty workmanship." These are words that 
are used in the concerns and could be used to describe very extreme circumstances. 

The Board views the allusion to possible problems at a hearing in con
nection with Mr. Grier's counselling Mr. Ross about his performance as 
improper. Although Mr. Grier denied any improper intent (Tr. 3884), 
the Board thinks a reasonable person probably would interpret these 
comments as an attempt to influence future testimony in this 
proceeding. 

44. Based on our review of the testimony and exhibits, the setting 
in which events occurred, and the credibility of the witnesses, the Board 
finds that the 1981-82 evaluation, the November 19'82 interim 
evaluation, and the 1982-83 evaluation of Mr. Ross, all at the "fair" or 
"2" level, were unfair and in retaliation for Mr. Ross' and his crew's 
strict adherence to QA procedures and expression of safety concerns. 27 

27 Palmetto asks us to lind the Ross evaluations to be violations of 10 C.P.R. Part 50, apparently mean
ing 10 C.P.R. § 50.7. PFF 254. That provision prohibits discrimination against an employee for engaging 
in certain "protected activities," as defined in section 210 of the Energy Reorganization Act of 1974. 
Since there is no clear evidence in the record indicating that Mr. Ross himself voiced concerns to the 
NRC prior to the evaluation in question. we lind no violation of 10 C.F.R. § 50.7. But see Ross, Tr. 
6777. However. the evaluations did constitute discrimination against Mr. Ross on account of his voicing 
safety concerns. They therefore violated the spirit of section 50.7, if not its letter. In any event. a retalia
tory job evaluation against an employee for raising safety concerns is inconsistent with the thrust of 10 
C.P.R. Part 50. Appendix B and the "reasonable assurance" determinations that must be made under 
10 C.P.R. § 50.57(a)(3) and the Callaway decision discussed at pp. 1433-34. above. Presumably. a pat
tern of such evaluations. not shown here. could preclude the necessary determinations and result in 
denial of an operating license. 
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The persons directly responsible for the discriminatory evaluations of 
Mr. Ross were Mr. Davison, Mr. Allum (as to the interim and 1982-83 
evaluations), and Mr. Grier (as to the 1982-83 evaluation, which he 
should have overruled). Mr. Grier and Mr. Davison occupy senior level 
supervisory positions. Therefore, these actions are fully attributable to 
the Duke Power Company. 

45. In retrospect, Duke would have been wise -to listen to Mr. Ross 
and the complaints of his crew of welding inspectors as they developed
long prior to the Task Force Reviews. Instead, the Company chose to 
let the problem fester and ultimately to accuse Mr. Ross of being unsup
portive of management and acting inappropriately in questioning 
management decisions. Duke corporate management has chosen to char
acterize the problems that surfaced as "communications problems." 
E.g., prefiled testimony of Owen at 16; Alexander at 5. The primary re
sponsibility for such problems rests with management; the changes 
made later to resolve such problems were not within Mr. Ross' authority 
or responsibility to change. Mr. Ross appeared to the Board to have 
been a dedicated employee, just trying to do hisjob. 

46. We adopt portions of the Staffs PFFs 243 and 244, as 
indicated. "The Board finds that Applicants' treatment of Mr. Ross was 
inconsistent with their programmatic responses to the welding inspector 
concerns and inconsistent with effective implementation of their quality 
assurance program." Notwithstanding these observations, the evidence 
does not support a finding that Mr. Ross' performance of his work was 
negatively affected by the toll of these events on him. Mr. Ross himself 
stated that the inspection process was not compromised. Ross, Tr. 6965; 
App. Ex. 34, at 6, 7, 9. See also Rockholt, Tr. 6314-15; Cauthen, Tr. 
6542. Despite the rating, Mr. Ross stated that the quality assurance pro
gram (and presumably his role in it) is "going pretty much as it should." 
Ross, App. Ex. 34, at 9. Mr. Ross stated: 

we don't have the problems that we had before. We do have the doors open to us. 
If we do have problems now, they are addressed and they are taken care of in an ap
propriate way. 

• • • 
It's just a whole difTerent atmosphere now •••• 

47. Viewing the discriminatory evaluations of Mr. Ross in light of 
related welding inspector concerns, there appears to have been an unsuc
cessful 'attempt on the part of some mid-level supervisory personnel to 
bring about an informal relaxation of inspection procedures. This is a 
serious matter. Had' it been successful, it might have undermined the 
QA program at Catawba by diminishing the efforts of inspectors. Because 
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Mr. Ross and his crew continued to perform those duties conscientious
ly, there was no "breakdown" or even relaxation of the QA program. 
While important in itself, we further note that Mr. Ross was involved in 
only one part of the QA program at Catawba; we received no evidence 
of other similar discriminatory evaluations. Thus there is no direct evi
dence that the overall QA program at Catawba was adversely affected by 
Mr. Ross' evaluations. In these circumstances, the discriminatory actions 
against Mr. Ross, while blameworthy, are not a basis for denying or con
ditioning the license application. We expect the airing of this matter in 
public hearing and in this decision will have a salutary effect on the 
Company's handling of similar matters in the future. 

D. Harassment of Welding Inspectors 

1. Introduction 

I. The Board views harassment of welding inspectors to be a seri
ous allegation, if true. Duke's management claims to have procedures in 
place to handle such problems. The policy of the Construction Depart
ment reads: 

The Construction Department promotes equal treatment of all employees. The 
harassment of any employees is contrary to this policy and will be considered justifi
cation for disciplinary action. 

Harassment is any action that singles out an employee, to the employee's 
detriment, because of, but not limited to race, sex, religion, national origin, age, 
handicap, or innate personal characteristics. Harassment involves two or more em
ployees who mayor may not include supervisors. 

App. Ex. 73. The policy of the Quality Assurance Department is similar. 
Both of these statements appear to be aimed at certain types of labor dis
crimination practices, involving, for example, sex or race; they do not 
specifically address the type of issues which arose in this case concerning 
alleged harassment of welding inspectors to the detriment of the effec
tiveness of the QA program. 

2. In reviewing these allegations the Board found it useful to clarify 
its own concept of harassment. The inspector's job consists of identifica
tion and documentation of compliance or deviation from construction 
procedure according to prescribed procedures. Any action taken by 
another employee or superior intended to modify the actions of the 
inspector for the purpose of impeding the proper performance of the 
inspector's task is considered to be harassment. The use of or threat to 
use physical force or other violence is obviously the most overt form of 
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harassment, but harassment can be more subtle, taking the form of oral 
invectives or behavior designed to intimidate, embarrass, or ridicule the 
inspector. To be effective, harassment policy has to be applied to conduct 
off site, as well as on site. 

3. The Board recognizes that an air of tension between the inspec
tor and the inspected is inherent in that relationship. No one likes to 
have to do work over. Furthermore, the Board is aware that rough lan
guage may be used on construction projects to indicate friendly as well 
as hostile feelings. In the cases reviewed, the Board has made an effort 
to distinguish between such expected factors and harassment. We also 
allow for situations where an honest disagreement exists concerning in
terpretation of procedures. We would not deny either party the right to 
disagree, but would require that formal procedures be followed in resolv
ing such disagreements in an impersonal manner. 

2. The Reep-Jones Incident 

4. When welding inspector Max Reep found welder G.R. Jones 
lying down resting about 30 feet from his welding rods, Mr. Reep took 
possession of the rods with the intent of writing an NCI report for failure 
to maintain control of the rods as required by Quality Assurance Proce
dure H.3. Mr. Jones was alerted to this action by a pipefitter and took 
back his rods from Reep's pocket before Reep left the area. Reep 
completed his inspections and then repossessed the rods from a pouch 
hanging on the wall about 6 feet from Jones. Jones told Reel'" he would 
not leave with his rods and forcibly took them out of Reep's hands. Mr. 
Reep filed a harassment charge. Palm. Ex. 62; Reep, Tr. 8678-82. See 
also Palm. Exs. 63-71. 

5. The harassment charge was not upheld. The QA Department 
supported Mr. Reep because of the implied threat by Jones; however, 
the construction management people did not go along because Reep did 
not need physical possession of the rods to write an NCI. (Rogers, Tr. 
5263-64; Dick, Tr. 5268.) Reep thought he did. (Reep, Tr. 8644 and 
8647-48). A violation notice of Procedure H-3 (material control) was 
issued against Jones and he was also counseled about unprofessional 
conduct. Palm. Ex. 70; Dick, Tr. 5249-50. 

6. The Applicant would have the Board find this incident "unfortu
nate ... inconsequential and merely indicative of the natural conflict 
which sometimes exists between inspectors and ... inspected." App. 
PFF at 80. The Intervenors suggest that this is another instance where 
"management wholiy refuses the chance to stand up for its quality assur
ance program and its inspectors who try to do so." PFF 226. The StafT's 
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position is somewhat equivocal, i.e., Jones was interfered with but it 
does not show a failure of QA management to prevent harassment of 
inspectors. PFF 266. 

7. The Board finds this a case of aggravated personal confrontation 
more than harassment, as we have defined it. The actions of Jones 
seemed to be aimed more at retaining possession of his rods than in 
keeping Reep from reporting what he thought he should report. In this 
case the violation of procedures seems more marginal than in others. 
The sudden awakening of Jones may have been contributory. Reep's 
persistence in taking possession of the rods a second time when that was 
apparently unnecessary may also have aggravated the situation. The 
Board notes that a violation was written, Mr. Jones was counseled, and 
the QA Department did stand behind its inspector. Thus the Board 
cannot support Intervenors' criticism of the handling of this case, but 
the Board does not concur with Applicants that it was inconsequential. 
On balance, however, the Board thinks this incident was handled 
appropriately. 

3. The Jackson-McKenzie Incident 

8. Because of the complexity of this incident, the Board adopts the 
Applicants' factual history in its Proposed Findings 256-262 (as our 
Findings 9-15), .since it is accurate (with one exception we note), gives 
the necessary detail, and is still concise. 

9. "This incident began on November 11, 1981 in the RBS area 
adjacent to the reactor pressure vessel. (Tr. 8821-22, Jackson 11130/83.) 
Welding inspector Larry S. Jackson (Jackson) was walking across a plat
form toward a location where he was to make a weld verification when 
he saw about 10 feet below him pipefitter Fox grinding on a 2-
inch-diameter stainless steel pipe. Jackson perceived that the grinding 
disk being used by Fox was not marked with red paint as prescribed by 
Construction Procedure 170 (CP-170). Saying nothing, Jackson walked 
down to Fox's work area to examine the disk. (Tr. 8823-25, Jackson 
11/30/83.) " 

10. "At Jackson's request, Fox handed the disk to him, whereupon 
Jackson saw two red 'Magic Marker' marks on the paper on the backside 
of the disk. (Tr. 8828, 8901, Jackson 11130/83.) By Jackson's account, 
while he was descending to the work area, Fox, having noticed Jackson's 
presence, took the grinder to his tool box where he placed the two red 
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marks on the disk.28 (Jd.) Since Jackson believed he would have seen 
the red marks had they been on the disk at the time he first observed 
the work in progress from the platform, he decided to initiate an NCI 
for violation of CP-170. (Tr. 8828, 8834, 8903, Jackson 11130/83.)" 

11. "The type of disk involved is an abrasive wheel 3 inches in 
diameter and is used for grinding in preparation of pipe joints for 
welding. (Tr. 5669, Dick 1112/83.) Standard procedure at Catawba was 
to mark the disks used to grind stainless steel pipe with red spray paint 
to distinguish them from disks used to grind carbon steel pipe. (Tr. 
8755-57, McKenzie 11130/83.) The purpose of the marking procedure 
was to keep disks containing carbon steel fragments or particles from 
being used interchangeably on stainless steel pipe. (Tr. 8792, McKenzie 
11/30/83; Tr. 5669-70, Dick 1112/83.) These disks are used up rapidly 
'in a few minutes.' (Tr. 8797, McKenzie 11130/83.)" 

12. "After examining the disk, Jackson left Fox's work area taking 
the disk with him. (Tr. 8834, Jackson 11130/83.) Jackson then met 
Fox's supervisor, Edward J. McKenzie (McKenzie), and discussed the 
matter. (Tr. 8835, Jackson 11130/83.) At McKenzie's request, Jackson 
handed him the disk from his work pouch, whereupon McKenzie 
looked at it, commented on its red marks, and put it in his own shirt 
pocket. (Tr. 8835-37, Jackson 11130/83.) Jackson asked for it back but 
McKenzie refused. By Jackson's account, he then reached into McKen
zie's shirt pocket whereupon McKenzie stepped back, balled up his fist, 
and told Jackson that if he touched him again, he would knock his eyes 
out. (Jd.) By McKenzie's account, Jackson poked McKenzie repeatedly 
in the chest while demanding return of the disk and asserting that he 
was going to issue an NCI report. (Tr. 8768, 8811, McKenzie 
11/30/83.) Nothing further happened and Jackson then left the work 
area. (Tr. 8837, Jackson 11/30/83.)" 

13. "A short time later, McKenzie and Jackson together went to 
Jackson's supervisor, Charles Baldwin, who immediately reviewed the 
matter and concluded that the disk should have been marked with red 
spray paint. (Tr. 8772, McKenzie 11130/83.) McKenzie then apologized 
to Jackson and the two men shook hands and returned to work. (Jd.) 
Later that day Jackson initiated an NCI report regarding the section of 
pipe on which Fox was working at the time the incident arose. (Tr. 
8845, Jackson 11130/83.)" 

14. "The next day, November 12, 1981, Jackson went to the RBS 
area to place a red NCI tag on the section of pipe upon which Fox had 

21 Jackson testified that although he did not see Fox mark the disk, Fox must have done so while Jack· 
son walked down to Fox's work area. (Tr. 8828, Jackson 11130/83.) 

1523 



been grinding the previous day. (Tr. 8848-49, Jackson 11/30/83.) Ac
cording to Jackson, he asked Fox to point out that section of pipe, which 
Fox did, and Jackson tagged it. (Jd.) As it turned out, Jackson tagged 
the wrong section of pipe. Shortly thereafter McKenzie approached 
Jackson, impolitely addressed him29 and informed him that he had 
tagged the wrong pipe. (Tr. 8850, Jackson 11130/83.) Jackson immedi
ately went to his supervisor and filed a formal harassment charge against 
McKenzie for verbally abusing him. (Tr. 8853, 8855, Jackson 
11130/83.) McKenzie went to see Charles Baldwin who sent a person to 
tag the correct section of pipe. (Tr. 8778, McKenzie 11130/83.) The 
next day, Jackson, who had been 'on loan,' was returned to his regular 
crew and work area. (Jd.; Tr. 9072, 9100, Ledford 1211183.)" 

15. "The final outcome of this incident was that the NCI report 
concerning the section of pipe was allowed to stand; however, the piping 
system which included this section of pipe was later deleted (cut out) 
and removed from the building for reasons totally unrelated to the 
incident. (Tr. 8780-81, McKenzie 11/30/83; Tr. 8911, Jackson 
11130/83.) According to McKenzie, this incident was the only time a 
violation occurred regarding an 'unmarked' grinding disk .. (Tr. 8791, 
McKenzie 11130/83.) McKenzie testified that he did not know of any oc
casion where an unmarked disk was partially used, marked, and then 
reused on a different type of pipe. (Tr. 8812, McKenzie 11/30/83.) 
McKenzie also testified that he collected all his crew members' red 
Magic Markers the day after the Jackson incident. (Tr. 8781-82, McKen
zie 11/30/83.)" 

16. The Applicants' review of the case found that Jackson's actions 
in attempting to retrieve this disk contributed to the escalation of the 
confrontation and that there was no harassment. Dick, Tr. 5325-26, 
5329. However, McKenzie and Jackson were both counseled about un
professional conduct and McKenzie was told not to use abusive 
language. App. PFF 265. Both McKenzie and his crew got a verbal repri
mand about ridiculing inspectors. Dick, Tr. 5329-34. McKenzie was told 
a repetition could jeopardize his job. Dick, Tr. 5309. 

17. Intervenors point out that McKenzie admitted he deserved the 
reputation of being a bully on the job. McKenzie, Tr. 8719. Intervenors 
claim that McKenzie and his crew were perceived to have gotten off 
"scott free." Palm. PFF 221. Intervenors claim this was a clear signal to 
inspectors that they could expect no support from management. Palm. 
PFF 222. The Staff agrees with the Applicants' resolution. StaffPFF 270. 

29 The Applicants' characterization of what McKenzie said as an "impolite address" is euphemistic. SH 
Tr.8850. 
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18. T'he Board considered the demeanor of witnesses, as well as 
their testimony. We disagree with Applicants and Staff. This is a case of 

. harassment. The Board is not persuaded that in attempting to retrieve 
the disk from McKenzie, Jackson violated his person to such an extent 
(if at all) as to excuse the subsequent threats and ridicule that occurred 
the following day. After an agreement that an NCI would be issued, the 
actions of the crew and its foreman the following day, in the Board's 
view, were designed to intimidate, ridicule and denigrate the inspector. 

19. Although this episode did not affect the ultimate safety of the 
system involved, attempts to enforce procedures should not result in 
harassment. It would not be unreasonable for the perceptions arising 
from this case to be as suggested by Intervenors. The actual actions 
taken, however, were much more forceful and supportive of inspectors 
than the general perception on the job. In this case, had the reprimand 
to the crew and the warning to the foreman been made a matter of 
record and communicated to the inspectors, the perception of manage
ment support of QA would have been quite different. 

4. The Deaton Rifle Incident 

20. William Deaton, a welding inspector supervisor, had to repeat
edly reject the fit-up of containment plates made by a particular 
ironworker. Deaton, Tr. 5793-94. One day on the way home from work 
a car pulled alongside the car in which Deaton was riding. A man, recog
nized as the ironworker, pointed a rifle at Deaton. They exchanged 
words and the other car pulled away. Deaton, Tr. 5794-95. The next day 
Deaton reported the incident to his own supervisor. The ironworker was 
allowed to be terminated at his own request (Beam, Tr. 5345-46) be
cause the Company was uncertain of its legal position in an offsite 
incident. Dick, Tr. 5623-24. Deaton said the resolution satisfied him be
cause it was a problem with an individual who was removed. Deaton, 
Tr. 5800-01. 

21. Intervenors characterize the Applicants' response - allowing 
the ironworker to quit - as "lack-a-daisical" and "only the slightest 
wrist slapping." Palm. PFF 196. The Board, however, thinks as Mr. 
Deaton does. This was inexcusable, aberrant behavior of an individual. 
The problem was solved quickly by the removal of the individual. In this 
case, we think the Applicant took a reasonable approach. The effect was 
about the same as firing, if not as forthright. However, the Board is con
cerned about the Company's hesitancy to fire the ironworker merely be
cause the wrongful conduct occurred off site. To be effective, a QA pro
gram cannot tolerate offsite harassment. We have no doubt about the 
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Company's authority to discipline employees for offsite acts of 
harassment. 

5. The Cauthen M-4I Inspections 

22. Boyce Cauthen was responsible for "walk-down" inspections in 
the reactor building. These are a' final inspection primarily for construc
tion damage on previously inspected and approved systems about to be 
tested. Any deficiencies are noted on an M-41 form and could lead to an 
NCI report. (Cauthen, Tr. 6508-11.) Mr. Cauthen was harassed by other 
welding inspectors whose prior inspections approved welds that Cauthen 
found to be substandard, particularly inspectors from Mr. Ledford's 
crew (Cauthen, Tr. 6511-12), and especially Mr. Driscoll of that crew. 
Cauthen, Tr. 6517-18. The harassment took the form of "flak" and 
avoidance by fellow inspectors. Cauthen, Tr. 6512. Mr. Driscoll cursed 
Mr. Cauthen and promised to have him removed from the job. 
Cauthen, Tr. 6518. 

23. Mr. Cauthen testified that he was told he was "looking a little 
too hard" for defects (Cauthen, Tr. 6451) and that he was only to look 
for construction damage. Cauthen, Tr. 6450 and Prefiled Testimony, 
Att. A. He also said he did not stop looking hard (Cauthen, Tr. 6451) 
and would continue to note on an M-4I anything he found. Pre filed 
Testimony, Att. A. 

24. Management's first reaction to crew complaints was to change 
the reinspection system so that deficiencies noted by Mr. Cauthen 
would be referred to the original welding inspector and his foreman for 
joint reinspection. Cauthen, Tr. 6512. This was a sensible move, but 
complaints continued. Mr. Cauthen testified that all of his referrals were 
verified. Cauthen; Tr. 6514. A short time after the encounter with 
Driscoll, Cauthen was transferred by Art Allum (Cauthen, Tr. 6518-20) 
and was replaced by an inspector in whom Mr. Cauthen had no 
confidence. Cauthen conceded he had written himself up for missing 
bad welds on a few occasions (Cauthen, Tr. 6520), and that nobody was 
perfect. 

25. This is a case of harassment of an inspector by other inspectors. 
Craftsmen were not involved and there is no suggestion of construction 
scheduling pressures. Simply, the inspectors did not like another inspec
tor finding fault with their work. Transfer of Cauthen may have eased 
tensions and, consequently, have been seen as desirable in some ways 
by Cauthen and management. However, the Board considers this a case 
of harassment and that the management did not recognize and deal with 
it as such. The Board is perplexed that anyone would suggest an inspec-
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tor limit observations to only construction damage. Fortunately, Mr. 
Cauthen was stubborn enough not to heed such a senseless instruction. 
Duke is instructed to modify its instructions and procedures, if 
necessary, to avoid any such understanding (or misunderstanding, if 
that be the case). 

6. "The Harris-Mullinax Incident 

26. This incident involved a welding inspector, Lindsay Harris, and 
an ironworker crew and foreman, Tom Mullinax. App. Ex. 34, Att. A, 
at 16, and Ex. 67, Harris Att. at 1. Mr. Harris found that a tack weld ap
plied in the fit-up of an airlock was not properly preheated. Harris, Tr. 
8967, et seq. Mr. Harris testified that he had said he would write out an 
NCI if the improperly preheated tack weld was not cut out. Harris, Tr. 
8968. According to Harris, foreman Mullinax threatened to whip him 
(or knock his teeth out) if he did not leave his men alone. Harris, Tr. 
8968, 8985,30 The matter was referred by each man to his supervisor and 
in a subsequent meeting of the parties relations were improved. Harris, 
Tr. 8968-69. Harris was satisfied the job was completed correctly. Harris, 
Tr. 8969. In a separate meeting, and unknown at the time to Mr. Harris, 
Mr. Cecil Wall, Job Superintendent, orally reprimanded Mr: Mullinax 
and cautioned against any repetition. (Mullinax, I.C. Tr. 1041, et seq., 
and App .. Ex. 99, at 3). 

27. The Applicant would have the Board find that the Harris
Mullinax incident "amounted to little more than a regrettable verbal ex
change" (PFF 280). The Intervenors decry the fact that the only action 
taken was a "mere verbal reprimand." PFF 199. The NRC Staff de
scribes the incident as one that "on its face ... sounds serious," but 
then downplays it because Mr. Harris has no continuing concerns and 
there was no negative impact on Harris' inspection. The Staff suggests 
that Mr. Harris' main concern was that, to his knowledge, no action was 
taken against Mr. Mullinax in support of Mr. Harris' position. PFF 277. 

28. The Board concurs with the Staff insofar as finding that Mr. 
Harris continued to do his inspection job in a way he thought proper. 
Also, working "relations between Mr. Harris and Mr. Mullinax and his 
crew were improved afterward. The Board, however, cannot simply dis
miss the matter as a "regrettable verbal exchange." The incident was. a 
serious case of harassment involving a threat of physical force to indUj 

30 Tbere was some Indication that the threat to Harris was an attempt by Mullinax to say that his crew, 
not he, would whip Harris. Tr. 8983. We find this distinction Improbable and, even if based In fad, 
Insignificant. 
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an inspector to be less rigid. It makes little difference what part of the 
anatomy is to be struck and whether the force is to be applied by the 
foreman or someone under his control. . 

29. We do not know if Palmetto is concerned that only a reprimand 
was given, or that it was only verbal, or both. A reprimand indicating 
that repetition can result in termination seems a reasonable response to 
foreman Mullinax. The Board does not understand, however, why the 
reprimand was not confirmed in writing, since future job security was 
purported to be involved. Furthermore, failure of the Applicants to com
municate information on the disposition of cases like this to the inspec
tors could only lead to an impression among them that they would not 
be supported in an effective way. Thus, although the Applicants' actions 
in this matter were in the right direction, the handling was so inept it 
could only hurt inspectors' morale. 

7. The Bryant Incidents 

30. The Board accepts the Staff's recitation of events in its Proposed 
Findings 278-280 as follows. 

31. "Inspector John Bryant raised three incidents of alleged 
harassment: one in which a welder, H. Beard·, threatened to push Mr. 
Bryant off the scaffold they were standing on, another in which a craft 
foreman, M. Brazell cursed him for turning down a fit-up due to an 
improper material marking, and a third in which a general foreman for 
pipe fit-ups in the auxiliary building, H. Ellenberg; said that if it were 
the last thing he did he was going to get Bryant out of the auxiliary 
building. Bryant, App. Ex. ·30, AU. A; Bryant, Tr. 6050-57. Mr. 
Bryant's concerns focused on Mr. Davison's reaction, which was that 
such incidents were just part of the job, and that nothing was done about 
the incidents. Bryant, Tr. 6053." 

32. "On cross-examination, Mr. Bryant noted that the Beard inci
dent was satisfactorily resolved when he talked to the craft foreman, and 
the welder came to Mr. Bryant and apologized. He stated the men work 
together without problems now. Bryant, Tr. 6177." 

33. "With respect to the Brazell incident, there is little in the 
record beyond Mr. Bryant's statement that the event occurred and that 
Mr. Davison took no action. Bryant, App. Ex. 30, Att. A; Bryant, Tr. 
6054-55. The statement by Mr. Ellenberg came during a period in which 
Mr. Bryant's inspecting group had identified 'a good number of rejec
tions' and this was holding up the craft's efforts to meet its schedule. 
Bryant, Tr. 6055-56. Mr. Bryant noted that his subsequent removal from 
auxiliary building inspections came when his crew moved to another job 
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assignment, and had no connection with the noted incident. Bryant, J 
6156-57." I 

34. There is no indication these events were considered by the Non
technical Task Force (Bryant, Tr. 6053-57), and no corrective action ap~ 
pears to have been taken with respect to them. Any preventive actiori 
taken by Applicants would only have been organizational changes that 
came subsequently. The Board sympathizes with Mr. Bryant's frustration 
at receiving no response from 'Mr. Davison about these incidents. A' 
threat to push one off a scaffold is not a light matter to be sloughed off 
as part of the job. We believe this incident should have at least been 
investigated. 

8. The Rockholt Incident 

35. John Rockholt is a welding inspector. The Intervenors relate' an 
incident with a craftsman as an example of harassment. Palm. PFF 204'. 
The Staffs proposed findings on harassment do not mention thiS 
incident. Mr. Rockholt testified that a craftsman bumped him with hiS 
shoulder. Rockholt, Tr. 6372. The craftsman did not work on anything 
related to Mr. Rockholt's area of inspection. Rockholt, Tr. 6373. The 
craftsman was described by Mr. Rockholt as a "militant-type" who 
"didn't like his own mother." Mr. Rockholt reported it and was dissatis~ 
fied with the seeming lack of action. Rockholt, Tr. 6373. I 
, 36.' The Board does not condone such conduct, but it does not fall 

within our definition of harassment. There is no evidence that the incit 
dent had any relation to Mr. Rockholt's work or was'intended to keep 
him from performing his duty. Rather it' appears to be an unfriendly 
action by a mean character. As such it is a question for the Applicants' 
personnel people, not this Board: 

9. The Langley Incident 

37. Former welding inspector Harry Langley testified that on one 
occasion welders threatened to kick his rear end. Langley, Tr. 6883~ 
Very few specifics of the incident are given and the timing is uncertain~ 
Mr. Langley said that the threat "sent me up the hill after them," and 
he continued to do his work. [d. The record does not support any firm 
conclusions about this incident but, in any event, it does not appear to 
have been a major case of harassment or to have interfered with Mr; 
Langley's work. 
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10. Impact of Harassment 

38. Harassment was raised by a number of other inspectors in their 
concerns, but they do not appear to be as serious as some of the inci
dents detailed above. See, e.g., Harris, Tr. 8969; Godfrey, Tr. 8307-08 
(on incidents such as being cursed by L. Lowry: "if anything, it made 
us a little stricter"); Crisp, Tr. 8435 ("any harassment did not affect per
formance; he inspected the work, not the person"). Staff PFF 282. 

39. "Mr. Bryant stated that he thought threats from craft were not 
properly handled, and that some inspectors might be discouraged from 
filing harassment charges after the Reep resolution (Bryant, Tr. 6012, 
6049), but no inspector said harassment affected job performance. See, 
e.g., Deaton, Tr. 5800; Reep, Tr. 8685; Crisp, Tr. 8428; Godfrey, Tr. 
8307-08." StaffPFF 283. 

40. Some inspectors believed the craftsmen and their foremen were 
too production minded. McMeeken, App. Ex. 10, Att. 4, at 6. At least 
some of the time, a poor working relationship seems to have existed be
tween the crafts and some inspectors. This may have resulted, in part, 
from poor communications about construction procedures and lack of 
clarity about Company policy concerning quality versus production. 
Some craftsmen thought inspectors were sneaky, trying to catch them in 
violation (Dick, Tr. 5390-91) and some inspectors thought craft were 
trying to slip by with substandard work. McMeeken, App. Ex. 10, at 10; 
Cauthen Prefiled Testimony, Att. A. If these attitudes had continued, 
they had the potential for reducing the motivation of QA inspectors and 
thereby affecting the QA program, and ultimately the quality of the 
construction. 

41. The evidence presented to the Board does not indicate any 
faulty items went uncorrected. The inspectors affirmed that they contin
ued to do their work properly in spite of the harassment. In some in
stances where the inspector perceived a lack of support, this too did not 
seem to affect the future actions of the inspector. 

42. The Board was also interested in what was done to improve 
working relations and reduce harassment. As previously noted (pp. 
1454-55, 1456, above), harassment concerns were submitted by the 
welding inspectors in response to the Company's request and were con
sidered by the Nontechnical Task Force. Establishment of a QA Depart
ment Harassment Recourse Procedure was recommended (Alexander, 
App. Ex. 12, AU. 3, at 5) and implemented. Open lines of communica
tion between craft and inspection were also addressed. An employee re
lations specialist was made available. The Construction Department 
amplified its instructions to include "intimidation, coercion, or kidding 
will not be tolerated" and implemented a quality awareness program. 
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Dick, App. Ex. 24 and Tr. 5198. These measures were reported to ha.1 
improved the situation. Ross, Tr. 6964; Crisp, Tr. 8414; Rockholt, Trl 
6343,6199-6200. 

11. Conclusions 

43. Based on the foregoing analysis of the record the Board finds 
that some welding inspectors were subjected to harassment by craft 
workers and craft foremen for doing their job. This varied from insuli 
and shunning to threat of injury. The existence of these incidents indil 
cates that other similar incidents probably occurred in areas other thari 
welding. However, the testimony reflects that the welding inspectors 
were not deterred from doing their job by the harassment. I 

44. Intervenors suggest we find that harassment of welding inspecj 
tors at Catawba constitutes a violation of 10 C.F.R. Part SO, Appendix 
B, Criterion I in that: "Such conduct ... impugns the authority and 
freedom of persons in the performance of their quality assurance 
responsibility." (PFFs 190, 191 and 234,) The evidence does not support 
such a conclusion. The few incidents described did not deter these 
inspectors from performing their duties, nor was the freedom of the QA 
program restricted. I 

45. The dimensions of the harassment problem as we have defined 
it should be viewed in the context of the duration and magnitude of the 
Catawba project - some nine years of construction involving thousands 
of employees. In that perspective, the number of significant harassment 
incidents in this record is relatively small. As we noted previously (see 
I.A.26, above), the welding inspectors were asked to and did list virtually 
all of their concerns, including harassment concerns. Most of the welding 
inspectors had worked at Catawba for several years (a few of them from 
the inception of the project) and therefore it is reasonable to assume 
that they would have listed any harassment incidents that had become 
generally known among QA inspectors at the site.31 This was a vigorously 
contested case in which the parties offered all the strong evidence they 
could find. In these circumstances it seems reasonable to conclude that 
virtually all of the significant h'arassment incidents that have occurred at 
Catawba - or at least all such incidents involving welding inspectors ... 
are in the record of this case. in any event, in the absence of any indicai 
tion to the contrary, we can assume that correspondingly small numbers 

I 
31 Our primary concern Is with Incidents that become well known on the site because they would have a 
wider chilllll& elTect on the zeal or Inspectors than an Incident that loes unreported, It seems rair 
assume, moreover, that most unreported Incidents are or a minor nature, 
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of harassment incidents have occurred in other major craft/inspection 
areas, e.g., concrete and electrical work. All of this indicates that harass
ment was not a widespread phenomenon at Catawba. 

46. In most cases, the Applicants acted in a reasoned manner to dis
courage repetition. Even so, the Board in looking at the Applicants' ac
tions collectively finds them lenient. A reasonable person could have 
taken more severe action in each case. In addition, the Applicants' fail
ure to publicize their actions or to communicate in a supportive way 
with the inspectors left inspectors with a feeling that management was 
not supportive of the inspection activity. 

47. Lack of a clear statement of policy on harassment of inspectors 
was a major part of the problem. The Applicants' present written policy 
is aimed primarily at equal rights/equal opportunity issues. The Board 
directs the Applicants to revise their harassment policy and finds six 
months an appropriate time for this action. We suggest that the Compa
ny obtain input from both craftsmen and inspectors iii the revision 
process. 

II. CONCERNS RAISED BY MESSRS. MCAFEE 
AND HOOPINGARNER 

A. McAfee Concerns About Concrete Pours 

1. William Ronald McAfee worked in various jobs at Catawba 
from March 1977 until March 1979. He worked as a prepour runner (a 
message carrier) in concrete work in early 1978. He testified that a wall 
of a reactor building was poured in a very heavy rain and that he saw 2 
to 3 inches of water in the forms. McAfee Testimony, Palm. Ex. 93, at 
25-26; McAfee, Tr. 7873-74. Mr. McAfee was present during the middle 
of the pour for a few minutes. McAfee, Tr. 7873-74. He testified that 
covers were not in place (McAfee, Palm. Ex. 93, at 25-26). Mr. McAfee 
was concerned that excessive water might weaken the concrete, but 
conceded that he did not know whether this was an improper pour. 
McAfee, Tr. 7874. 

2. Applicants' witnesses testified that procedures require protective 
materials, if warranted. Davison, Tr. 7413. A surveillance report on the 
pour in question had been conducted. App. Ex. 55. That report reflected 
that the pour had been free of water, and that adequate arrangements 
had been made to keep water out of the form area. Id. Documents also 
reflected that the pour had been inspected and approved. Id.; App. Ex. 
54. The concrete pour in question called for a design strength of 5000 . 
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psi; test cylinders on an adjacent pour had broken at about 7000 psi. 
Dressler, Tr. 7606-07. I 

3. We adopt Staff PFF 31 on this subject, as follows: "Mr. 
Bryant, an NRC inspector from Region II, testified that his conclusions 
[that Applicants had adequately protected against rain damage] were 
based on examination by Region II of the records of 256 pours mad~ 
during the time period January to March 1978. Bryant, Staff Ex. 5, at 
6-8. Of particular note is his reference to a QA surveillance on a pout 
made the same day as pour W82, which showed that the pour was tem~ 
porarily stopped after water accumulated in the forms and on the surface 
of the concrete, so that water and stone pockets which had resulted froni 
rainwater working cement off the aggregate could be removed. Id. at 
7-8." I 

4. Mr. McAfee impressed the Board as a candid and forthright 
witness. Thus, the Board does not doubt his testimony as to what h~ 
saw. Even so, Mr. McAfee was present for only a few minutes during ~ 
pour lasting several hours and there is no evidence that what Mr! 
McAfee saw materially affected the quality of the concrete. The evidenc~ 
also indicates that despite any"marginal decrement in strength of the conJ 
crete caused by rain, the concrete would still be far above desigri 
strength. In any event, our primary concern is not so much with a partic~ 
ular pour as with whether the evidence indicates a systematic deficiency 
with respect to concrete pours, and the inspection of pours. The Board 
finds none. I 

5. Mr. McAfee also related an incident as a prepour runner in 
which he had difficulty obtaining the approval of the QA Department tol 

allow the pour to begin. McAfee Testimony, Palm. Ex. 93, at 26; Dres-: 
sler Testimony, App. Ex. 37, at 34. After several hours' delay, a QA 
person reportedly waived requirements. McAfee Testimony, Palm. Ex.! 
93, at 27. Mr. McAfee was uncertain what requirements were waived.! 
McAfee, Tr. 7877. A subsequent review of records by the Applicants inl 

the relevant time period disclosed waivers on nine different pours, three' 
of which were safety-related, and all of which were properly: 
documented. Davison, Tr. 7463-64, 7470. Nonsafety-related pours do 
not require formal QA approval. App. Ex. 37, at 35,37 and Davison, Tr.! 

746~6. The information provided by Mr. McAfee about this incident
l 

was so lacking in specificity that it is hard to retrospectively reconstruct
l 

what may have happened. The Applicants' evidence shows that appropri.i 
ate procedures were used to document safety-related waivers. This inci.1 
dent does not indicate any breakdown of the QA program. 
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B. Rain in the C9ntrol Room 

7. Nolan R. Hoopingarner, II, worked at the Catawba site for 
about three years as a general builder, rodbuster and scaffold builder. 
Hoopingarner Testimony, Palm. Ex. 94, at 1. Mr. Hoopingarner and Mr. 
McAfee cited an incident where water fell from the ceiling of the control 
room onto the installed control panels (McAfee Testimony, Palm. Ex. 
93, at 27-28; Hoopingarner Testimony, Palm. Ex. 94, at 23-24.) They at
tributed the problem to leakage in the roof. 

8. The Applicants conceded that water had fallen from the ceiling, 
but attributed the cause to condensation on the cold ceiling. Dressler 
Testimony, App. Ex. 37, at 23. There was no heat in the room at the 
time. An electrical inspector filed a nonconforming item report (NCO 
on the incident (McAfee, Tr. 8120-21; App. Ex. 52 (NCI No. 4432». 

9. Mr. Bryant of the NRC Staff confirmed the condensation and 
also some roof leakage at a roof joint. Bryant, Staff Ex. 5, at 11. Two 
NCI reports on the day of the incident (Nos. 4395 and 4432) stimulated 
corrective actions to wipe the panel boards, supply heat, seal the roof, 
and test the circuits. (Palm. Ex. 111; McAfee, Tr. 7880-81; Dressler 
Testimony, App. Ex. 37, at 24; Davison, Tr. 7472-73; Dressler, Tr. 
7352, 7362, 7372, 7595-96. Switches in the control panels that had been 
exposed to the moisture were tested subsequently and did not fail. 
Dressler, Id.) 

10. It seems immaterial whether moisture was caused by 
condensation, roof leakage, or both. The problem is the same as to 
result, i.e., moisture on the control.panel. While the incident was 
unfortunate, it was th~ result of unforeseen circumstances and does not 
reflect culpable negligence on the part of the Applicants. The aftermath 
of the incident demonstrated that the QA program was effective in 
producing corrective action. Mr. McAfee concedes as much. McAfee, 
Tr.7878. 

C. Flooding of the Diesel Generator Rooms 

11. We adopt the Staff's Proposed Findings 48 and 49, as follows: 
"During the weekend of September 29-30, 1979, 7 inches of rain fell in 
the Catawba [area] during a 38-hour period. At the time of this excep
tionally heavy rainfall, site grading and drainage had not been 
completed, and certain manholes and electrical conduits were open al
lowing water to flood the diesel generator rooms. NRC Inspection 
Report Nos. 50-413179-18; 50-414179-18 (October 25, 1979), Staff Ex. 
lOa, at 4; Testimony of Charles J. Wylie, et 01 .• App. Ex. 37, Freeze, 
Allgood, at 15. The floor of the diesel generator rooms is approximately 
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40 feet below the outside grade (Hoopingarner, Tr. 11,907), and as a 
result of the combination of external events and the stage of 
construction, 41 inches of water filled Room 1A and 8% inches fiI)(~d 
Room lB. Staff Ex. lOa, at 4." I 

12. "Witness Hoopingarner stated that water came into the rooms 
through an outside stairwell, and that the diesel generators had been 
subjected to rain [falling through an open hatch]. Hoopingarner, 'fr. 
11,907; Hoopingarner, Palm. Ex. 94, at 23. The NRC inspector, Miltdn 
Hunt, stated that there was no evidence that they had been rained on. 
Hunt, Tr. 11 ,841. Applicants undertook to make an inventory of all 
equipment in the diesel generator rooms at the time of the flood and 
wrote NCls for equipment which was submerged or partially submerged. 
App. Ex. 37, Wylie, Freeze, Allgood, Weir, Barron, at 17." I 

13. Since the rainfall was 7 inches and the flooding reached about 
41 inches in the control room there had to be multiple sources Or 
floodwater. The Board thinks it likely that the route of entry of most 
floodwater was the open manholes and conduits. Thus, the Board finds 
the combination of the stage of construction and the unusually severe 
rainstorm combined to produce this event. The important questions for 
the Board, however, were (1) did the Applicants act prudently in meet
ing storage requirements for diesel generators, (2) have measures bee'n 
taken to prevent a recurrence, and (3) has flooded equipment been prop-
erly refurbished? I 

14. We adopt the Staff's Proposed Finding 53, revising the last 
line: "First, Applicants had implemented storage requirements in ac

·cordance with ANSI N-4S.2.2 Level C (Special), which required (1) 
coverings to prevent moisture from falling on the equipment, (2) 
energizing of space heaters where applicable, and (3)· weekly inspections 
of all components. App. Ex. 37, Allgood, Barron, Weir, Wylie, at 16. 
Nevertheless, these storage requirements clearly were not adequate to 
prevent the flooding and resultant damage. However, as noted by the 
Staff, the size of the equipment was such that much of it had to be hi
stalled before the building was completed. Grading cannot be completed 
while movement of heavy equipment; underground construction and 
the like are still going on. Bryant, Staff Ex. 5, at 27." Given thes'e 
circumstances, and the unexpe.cted extremely heavy rainfall of 7 inches 
in a 38-hour period, Applicants appear to have taken reasonable actions 
to protect equipment. [d. at 26. I 

15. We adopt the Staff's Proposed Finding 54, as follows: "Second, 
the supervision of the cleaning and repairs by TOI representative's 
(Karcher, Tr. 11,872), and the origination of thirty-seven nonconforrn
ing item reports (App. Ex. 37, Allgood, Wylie, Barron, Weir, at 16) as-
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sured that an immediate evaluation was made as to whether exposed 
parts would require repair, replacement or some other disposition 
(Hunt, Tr. 11,855). The steps Applicants took to inventory all equip
ment potentially damaged (Weir, Tr. 11 ,878) ,and to assure that all in
spectilltls were performed (Barron, Tr. 11 ,885; Allgood, Tr. 11 ,884), 
and the subsequent factory restoration by TOI (Karcher, Tr. 11 ,872), in
dicate that Applicants' procedures for identifying, documenting, 
evaluating, and correcting a significant deficiency such as the degradation 
of the diesel generator system were in. place, implemented and resulted 
in restoration of this system to serviceability. Through its inspection 
process, the NRC regional inspection staff monitored the initial 
condition, planned corrective actions and the progress of achieving 
these corrective actions, and closed the items out as corrected. Bryant, 
Staff Ex. 5, at 26-27; StafTEx. lOa; Palm. Ex. 107; StafTEx. lOb, Inspec
tion Report Nos. 50-413, 414/81-08 (May 20, 1981), , S(c)." 

16. Specific corrective actions taken were as follows: 
(1) The diesel generator engine and other parts affected by water 

were cleaned. Wylie, Tr. 11,889. . 
(2) The generator was flushed with clean water and subsequently 

dried out. Wylie, Tr. 11,889. 
(3) All the components in the control panels and the terminal cabi

nets which had been affected by water were discarded and re
placed with new components. The cabinets were cleaned and 
restored. Wylie, Tr. 11,889. . 

(4) All the motor starters which had been damaged by water were 
replaced. The motor control centers were cleaned and restored. 
Wylie, Tr. 11,889. 

(5) All accessory and support equipment for the diesel generator 
was refurbished and brought to an acceptable condition. Wylie, 
Tr. 11,889. 

(6) The engine crankcase was opened and inspected. The high
water level had been below machine parts. The crankshaft was 
inspected and there was no evidence of deterioration. Barrish, 
Tr. 11,890. 

(7) Safety-related electrical cables were tested. Allgood, Tr. 11,891. 
(8) The air compressor motors were returned to the factory for 

rewinding and refurbishing. Allgood, Tr. 11,891. 
(9) The R TO manifold was flushed with clean water and dried. 

Weir, Tr. 11,892. 
(10) Certain valves were disassembled and cleaned. Weir, Tr. 

11,892. 
(I1) Air tanks were cleaned. Weir, Tr. 11,892. 
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(12) Crankshaft seals were cleaned and inspected. Karcher, Tr. 
11,893-94. I 

17. We adopt the StatTs Proposed Finding 56, as follows: "To pre
vent recurrence of such an incident, site grading has been completed, 
the conduit for electrical cables that served as the principal pathway Or 
water entry has been sealed, and the drainage system has been installed. 
Van Doorn,Tr. 9813-14. Davison, Tr. 7557. Sump pumps are now in
stalled in the subject manholes. Dressler, Tr. 7570. The current NRC 
resident inspector, Mr. Van Doorn, noted that despite 'nasty rains' since 
the incident, similar problems have not occurred. Van Doorn, Tr. 9627.i' 

18. On the basis of the evidence the Board does not find the Appli
cants derelict prior to the flooding. We find that the Applicants haVe 
taken appropriate steps to refurbish or replace damaged equipment arid 
that reasonable steps have 'been taken to prevent a recurrence of 
flooding. I 

19. Palmetto's case was based primarily on the testimony of Mr. 
Hoopingarner, who did not possess any expertise on diesel generators or 
the effect of floodwater upon them. The Applicants' case was presente'd 
by a panel of well-qualified experts, including a representative of the 
diesel manufacturer, two electrical engineers and three mechanical 
engineers. Tr. 11,870-82. The panel was responsive to questions on all 
aspects of the flooding incident. Palmetto objected to the presentation of 
this panel during the Applicants' rebuttal case. In the interest of obtain
ing a full record, we overruled that objection. Palmetto then waived en
tirely its right to cross-examine the Applicants' panel, not askitlg them la 
single question. Tr. 11,882-83. Although we are not treating that waiver 
as an abandonment of its right to contest this issue, we take into accourlt 
Palmetto's total failure to probe the Applicants' direct case in our assess
ment of the record. Quite apart from that factor, however, the Applicants 
are clearly entitled to prevail on this issue by the weight of the 
evidence.J2 

D. Electrical Cable 

20. We adopt the StatTs Proposed Findings 42-46 on this subjec , 
as follows: "Messrs. McAfee and Hoopingarner each raised the concerh 
that electrical cables and cable ends were not being 'adequately 
protected, such that pulled cables were found lying on the floor, in 

"0, I,M 22, 19", "0 ... " or"," '''''. '''WI D""'o~ "" .... """It .... " =""00 J. 
ccrning problems that have arisen in the course or testing and inspection or diesel generators 
Catawba. See notes 3 and SO, hereor. 
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water, and were subject to abuse, such as from having wallboards placed 
on them, all in violation of Applicants' storage requirements. McAfee, 
Palm. Ex. 93, at 28-29; Hoopingarner, Palm. Ex. 94, at 9. Mr. McAfee 
also stated that no records were kept of failures to properly protect 
cables. Id. Written testimony by Mr. Dressler indicated that Applicants 
investigated Intervenors' allegations of widespread failure to properly 
store electrical cable and found a few instances of improper storage, but 
of a minor nature, which were corrected. Dressler, App. Ex. 37, at 3-4. 
A Staff review of ten electrical inspections by NRC Region II-based 
inspectors between mid-1978 and August 1980, as well as inspections by 
the NRC resident inspector from February to July 1980 resulted in only 
one violation of requirements relating to electrical cable storage - a 
cable identified by Mr. Hoopingarner, reported in Inspection Report 
Nos. 50-413 and 414/80-19. Bryant, StafTEx. 5, at 14." 

21. "Another NRC inspection of electrical equipment noted several 
housekeeping deficiencies. These included two Class IE installed cables 
lying on the floor in an ar.ea which previously contained some standing 
water, and the tops of Class IE panels damaged by workers using these 
panels as supports while conducting other work activities. These were 
cited to show unsatisfactory housekeeping conditions related to Class IE 
cable trays and cables. The NRC issued a deficiency for noncompliance 
with Criterion XIII of Appendix B. The report notes, however, that ap
propriate corrective actions were taken: Inspection Report Nos. 50-413, 
414/80-12, StafTEx. 3, at 3-4." 

22. "Although these minor housekeeping deficiencies are noted, 
what is of concern to the Board is whether safety-related cables have 
been degraded as a result of poor storage practices, and whether Appli
cants' procedures are sufficient to identify, document and correct prob
lems that develop during the course of construction. While we have 
noted the single violation identified by Mr. Hoopingarner, neither the 
NRC nor the Applicants identified similar violations. The testimony of 
Mr. McAfee is that problems identified with unprotected cable ends 
were readily corrected. McAfee, Palm. Ex. 93, at 28-29; McAfee, Tr. 
7884." 

23. "Despite Mr. McAfee's disclaimer statement that cable pull 
problems were not documented, it was brought out on cross-examination 
that he wrote an NCI on a cable he discovered to be damaged during an 
unplanned inspection. McAfee, Tr. 7886-87. He also documented cable 
protection problems on M-40C forms. McAfee, Tr. 7991-92." 

24. "All safety-related electrical cable pulled during the period cov
ered by this concern was interlocked or braided armored cable (electrical 
cable wrapped in steet) or is protected in conduit. Dressler, App. Ex. 37, 
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at 5. The ends of electrical cables are taped to protect the cable from 
water. Id. As much as 10-30 feet of extra cable are typically pulled in 
order to assure the pull is not too short so that, even if the ends of cable 
pulls touch the ground, there is little likelihood that this excess cable ht 
the end is actually used. Id. at 4; see also McAfee, Tr. 7884. Addition'al 
lengths are discarded in stripping of insulation, where connections are 
made. Dressler, App. Ex. 37, at 4. Nonwicking cable, that is, cable 
which does not absorb moisture, is used so that the likelihood bf 
damage from water is remote even if ends are left untaped. Id. at S. 
Finally, preoperational testing of electrical systems to determine the in
tegrity of insulation, as well as functional testing, provides further assu1r-
ance that such cable will serve intended purposes. Id. at 6." I 

25. There appears to be no dispute that electrical cables were some
times found lying on the floor. Numerous deficiency reports document 
this occurrence. Davison, Tr. 7440. There is no evidence, however, that 
faulty or damaged cables were actually installed. Due to the protection 
afforded by the type of cable used (armor plate, nonwicking material), 
the practice of cutting off ends, and testing, there is no safety signifi
cance in an occasional cable lying on the floor. QA inspection procedures 
appear adequate and were used. On this record, the Board considers this 
a relatively trivial matter. 

E. Piping and Rebar 

26. We adopt the Applicants' Proposed Findings 484-485 on this 
subject, as follows: "Mr. Hoopingarner alleged that pipes were lying on 
the ground at the piping fabrication shop and that, in the rebar storage 
yard, rebar was touching the ground and vegetation was growirig 
through it (Hoopingarner, Palm. Ex. 94, at 17, 18) [footnote omitted]. 
Mr. Hoopingarner offered no opinion as to whether such incidents con-
stitute a threat to safe operation of the facility." I 

27. "We find both incidents to be of minimal significance. Again, 
we note that Mr. Hoopingarner made at least three different site tours 
with two different NRC inspectors (Dressler et al., App. Ex. 37, at 4; 
Bryant, Staff Ex. 5, at 13; Maxwell, Staff Ex. 6, at 3; Hoopingarne~, 
Palm. Ex. 94, at 7-9, 16-17, 18). In those site tours, Mr. Hoopingarner 
was able to point out only one instance of rebar touching the ground in 
the rebar yard and one instance of piping touching the ground outside 
the pipe fabrication shop. This did result in a Notice of Violation con
cerning pipe storage which was the subject of NRC Inspection Report 
50-413/80-19 and 50-414/80-19 (80-19) (Palm. Ex. 107)." 
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28. There is no safety significance in rebar touching the ground so 
long as it is inspected to see that any weeds, dirt, excessive rust, etc., 
are removed prior to use. This was done (Dressler, App. Ex. 31, at 28; 
Bryant, Staff Ex. 5, at 28; Davison, Tr. 7574-75). Similarly, piping is in
spected prior to use and safety-related piping is cleaned and tested 
(Dressler, App. Ex. 37, at 28). The Board also considers these two 
piping and rebar storage incidents to be relatively trivial matters. As the 
Staff points out, "with 50,000 tons of rebar and 400,000 feet of pipe, 
occasionally some of it may get on the ground." StaffPFF 61. 

F. Alleged Improper Weld Quenching 

29. Mr. Hoopingarner testified that he saw a welder use a wet rag to 
quench a red hot weld on a pipe. He testified that the welder told him 
that using the wet rag constituted a violation of procedures but that it 
was necessary to "get the pipe right." Hoopingarner Testimony, Palm. 
Ex. 94, at 10-21. Mr. Hoopingarner is not a welder himself, but he appar
ently concluded that the wet rag procedure had some safety significance. 
Accordingly, he reported the matter to NRC inspector Maxwell. Id. 

30. Both the NRC and the Applicants investigated this incident. 
The NRC's Report No. 50-413, 414/80-08 states that: 

the inspector discussed the quenching of welds with the welder identified by the con
cerned employee (Mr. Hoopingarner). The welder stated that he had not practiced 
nor witnessed the quenching of welds at the Catawba site. The inspector discussed 
the quenching of welds with the authorized N~clear Inspector and knowledgeable 
Duke Power Company workers. These persons stated that they had not witnessed, 
nor were they aware of, quenching of welds at Catawba. There were no statements 
that supported the employee's concern relative to quenching. 

Even assuming the alleged quenching incident occurred,· quenching is 
permissible with prior approval. Even without such approval, it has no 
safety significance. Bryant Testimony, Staff Ex. 5, at 22. The Applicants' 
investigation and resulting testimony were to the same effect. Dressler 
prefiled testimony at 7-9. We conclude that, at the worst, this alleged 
incident represents an isolated procedural violation having no safety 
significance. 

G. Unsafe Scaffolds Causing Unsafe Welds 

31. Mr. Hoopingarner alleged that unsafe scaffolds had been erected 
. 10 to 40 feet off the ground. He claimed that the welders were afraid to 
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go up on those scaffolds and therefore did their welding hurriedly, result
ing, in Hoopingarner's opinion, in unsafe welds. The welders allegedly 
said to him that "we just fill the gap ... fill that hole." Hoopingarner 
Testimony, Palm. Ex. 94, at 22. I 

32. We note again that Mr. Hoopingarner is not a welder (Tr. 
8035) and that he apparently did not see any of these elevated and alleg
edly unsafe welds himself. He does not claim that any welder told him 
directly that these welds were unsafe. Without the benefit of more 
context, statements about filling the "gap" or "hole" are ambiguous lat 
best. See Davison Testimony, App. Ex. 37, at 10. I 

33. The NRC investigated this allegation. Report No. 50-413, 
414/80-08 states that: 

The inspector discussed the subject with craft workers, QC and QA inspectors, and 
safety assistants and supervisors. There were no statements made that supported 
the allegation. These workers stated that scaffolds and platforms are built to satisfy 
the craft workers including welders, additional work areas are provided upon 
request, and craft work including welding is not started until the worker, or welder 
is satisfied that the work platform is safe and adequate for the job ·requirements. No 
related concerns were expressed to support the employee's concern. 

The Applicants' review of this allegation substantiated the Staffs 
investigation. Davison Testimony, App. Ex. 37, at 9-12. Furthermore, 
that testimony describes the extensive and redundant inspection program 
for welds. This program gives substantial added assurance that Mr. 
Hoopingarner's a1legations do not raise a safety concern. 

H. Mr. Hoopingarner's Access to the NRC 

34. During his three years as a Duke employee at Catawba, Mr. 
Hoopingarner expressed a wide range of safety and other concerns to his 
superiors and to various NRC representatives.33 There is a contested 
issue concerning whether Mr. Hoopingarner was ordered not to talk to 
the NRC. Most of the relevant facts are not in substantial dispute. I 

35. In April 1980, Mr. Hoopingarner approached NRC inspector 
Maxwell as Maxwell was walking through Hoopingarner's work location 
on a tour of the site. Alexander Testimony, App. Ex. 37. According to 
Hoopingarner, he told Maxwell "that Duke Power was trying to fire rite 
for bringing up all these safety items and the wrongdoing that was going 
on." Hoopingarner Testimony, Palm. Ex. 94, at 5. Mr. Hoopingarn'er 

. .' I 

33 Mr. Hoopingarner also expressed various worker safety concerns to the Occupational Safety and 
Health Administration. See. e.g .• Palm. Ex. 94, at 13. 
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further testified that shortly thereafter his general foreman, R.H. 
McDowell, approached him and "gave me a direct order that I would 
not talk to or approach the NRC man."34 Id. A few days later, Mr. Hoop
ingarner discussed the matter with Mr. Turner of the Employee Rela
tions Department and, shortly after that, Mr. Hoopingarner was called 
to the office of Danny Powell, also of Employee Relations. PoweII 
"withdrew" the order from McDowell that Hoopingarner should not ap
proach the NRC man. Hoopingarner Testimony, Palm. Ex. 94, at 6. 

36. There was apparently some confusion at that time about 
Company policy as to whether workers could approach· NRC 
inspectors.3s Clarification was sought from Mr. Beam, the Project 
Manager, who stated the policy as: 

(1) NRC can talk to employees on Company time as long as it is not extensive. 

(2) If NRC man is in work area, employee can approach him to show him some
thing Quickly. If they want to talk at any length with him, they should notify 
their supervisor so an appointment, which mayor may not be during working 
hours, can be set up. . 

Turner Memorandum, dated April 23, 1980, Palm. Ex. 91. Mr. Turner 
stated the foregoing policy to both McDoweII and Hoopingarner. When 
Hoopingarner remained concerned about McDoweII's original order 
"not to talk to the NRC man," Turner told Hoopingarner to consider 
that "order" countermanded. Id. 

37. We find from the foregoing that Mr. Hoopingarner was improp
erly told that he should not approach an NRC inspector. We also find, 
however, that that directive was effectively withdrawn at least twice 
shortly thereafter. Furthermore, this incident appears to be an isolated 
occurrence, not part of a pattern of restricting access to the NRC. The 
evidence discussed hereafter makes it abundantly clear thai Mr. Hoop
ingarner was not deterred from contacting the NRC. 

38. Palmetto is critical of the "clarified policy statement" laid down 
by Mr. Beam and quoted above, but it gives no specifics. In our view, 
Mr. Beam's version of Duke's policy was not unreasonable, at least in 
the absence of a clear policy on worker access to the NRC from the 

34 The Applicants presented a somewhat different version of what McDowell said to Hoopingarner -
that workers could talk to an NRC inspector if approached on the job site, but that they should not initi
ate contact with an inspector while working. Alexander Testimony, App. Ex. 37, at 13-14. Given our 
perspective on this incident, we can assume without finding that Mr. Hoopingarner's version was essen
tially correct. 
3S The Applicants point to an April 25, 1977 letter from Mr. Dick, Vice President-Construction. Alexan
der Testimony, App. Ex. 37, at 14. This letter was cast in very general terms and provides no clear guid
ance on the situation involved here. 
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NRC itself. In the absence of such an NRC policy, it is hardly surprising 
that utility policies might vary from time to time and often be unclear. 
See discussion at pp. 1510-11, above. I 

I. Mr. Hoopingarner's Alleged Retaliatory Firing 

39. The facts bearing on Mr. Hoopingarner's firing on September 
4, 1980, are set forth in the record at length and are relatively complex. 
We will refer to and summarize the evidence only as necessary to explain 
our findings. The evidence can be interpreted to support three different 
reasons for Mr. Hoopingarner's firing; that it was: (1) in retaliation for 
his voicing concerns to the NRC; (2) a customary sanction for multiple 
unexcused absences; or (3) in response to his unusual and disruptive 
behavior on the job. As we shall explain, we conclude that Mr. Hoop
ingarner was fired primarily because of his unusual and disruptive beha
vior on the job and, secondarily, for his unexcused absences. He was not 
fired because of his contacts with the NRC. These conclusions are based 
on our overall assessment of the evidence - no single matter was 
decisive. Equally important, our conclusions rest on the demeanor and 
credibility of the witnesses. We stress in the latter regard that we do not 
question Mr. Hoopingarner's sincerity, or that he was telling the truth in 
this case as he, Hoopingarner, saw it. We came to believe, however, that 
Mr. Hoopingarner's perceptions were distorted by his self-righteousness, 
poor judgment, and zeal to right every wrong he saw at Catawba. 

40. Mr. Hoopingarner began making complaints to his superiors 
and NRC inspectors about a range of personnel and nuclear safety mat
ters in late 1979. Hoopingarner Testimony, Palm. Ex. 94, at 4-5. Follow
ing his first encounter with Inspector Maxwell (see , 34, above), Hoop
ingarner had an extended meeting with Maxwell, including a tour of the 
site, on April 28, 1980. Id. at 7-10; Maxwell Testimony, Palm. Ex. 99, at 
2-4. Mr. Hoopingarner raised a number of safety concerns, some of 
which were presumably within his knowledge as a builder (e.g., 
scaffolds, protruding ladders) and some of which presumably were not 
(e.g., welding, pipe hanger installation). Hoopingarner told Maxwell that 
he had already raised these concerns to numerous Duke personnel, 
including Steve Alexander, Marty Meldon, Bob Hamilton, Stan 
Wingate, Don McGurty, Brian'West, Danny Powell, Robert McDowell 
and John Scruggs. Maxwell Testimony at 3. Shortly after this meeting, 
Mr. Maxwell was instructed by his superiors not to take any further 
action on Mr. Hoopingarner's concerns because Hoopingarner had 
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charged that Maxwell was on Duke's payroll. Id. at 5.36 Although he had 
no further dealings with Mr. Maxwell, Mr. Hoopingarner later took, two 
additional site tours with NRC Inspector M.D. Hunt. Palm. Ex. 107, at 
31. 

41: Nor did Mr. Hoopingarner confine himself to raising what' he 
saw as safety concerns. He was also vocal in his criticisms of his co
workers and supervisors. One of his supervisors, Mr. Pelfrey, undertook 
to counsel Mr. Hoopingarner in March 1980 concerning various Hoop
ingarner charges against Pelfrey and other workers. In a memorandum 
of the counseling session, Pelfrey referred to seven of Hoopingarner's 
co-workers being interviewed separately; each had said, in substance: 

there was no problem with the way the crew was handled, or the way the job was 
ran, and that if there was a problem it was Nolan himself. 

The Pelfrey memorandum concluded that: 

I think his continued accusations of these and other alleged items could and have 
caused a moraJ[e] problem on this crew, which therefore brings down the maximum 
productivity of this crew as a whole .. 

Therefore he was informed on this day 3·24·80 by R.H; McDowell in my presence 
to cease these accusations and bickering, or else it could result in dismissal of his 
job.37 

Mr. Pelfrey gave Mr. Hoopingarner a copy of the memorandum. Tr. 
7751. 

42. About a week after the Pelfrey memorandum and a few days 
after his tour of the site with NRC inspector Maxwell, Mr. Hoopingarner 
was involuntarily transferred from his crew in the auxiliary building to 
another crew working in the cooling towers. The reason given by Person
nel Relations for the transfer was Mr. Hoopingarner's personal safety 
and protection. Palm. Ex. 101. The evidence amply supports that reason. 
Many of his fellow workers disliked Mr. Hoopingarner and he had re
ceived a number of veiled threats. Hoopingarner, Tr. 8008-09; Beam, 
Tr. 5467. The underlying reasons for this animosity are disputed. Mr. 
Hoopingarner claims that supervision had turned his crew against him 
by selective enforcement of safety rules against them on account of his 

36 As Mr. Hoopingarner later recalled it at the hearing, he had said that Maxwell and Duke employees 
were "in cahoots" with each other. Tr. 8052. Either formulation charges corrupt conduct for which 
there is no basis in the record. 
37 Palm. Ex. 96. We see no reason not to fully credit the statements in this memorandum. It and several 
related exhibits were introduced by Palmetto as substantive evidence, without qualification. Tr. 7764, 
7954. 

1544 



raising concerns. Hoopingarner T~stimony at 12. Similarly it was suggest
ed that Hoopingarner's crew were afraid that they would be the targets 
of hostility intended for Hoopingarner because of his constant 
accusations. Dick, Tr. 5596-97. These explanations do not seem plausi
ble under the circumstances. Mr. Hoopingarner also claims that his crew 
became angry with him because they knew he had gone to the NRC and 
were afraid he would cause a plant shutdown imd loss of their jobs. 
Hoopingarner Testimony at 13. We find this thesis - that Mr. Hoop
ingarner's activities as a self-appointed safety crusader could be viewed 
as threatening a project shutdown - even less plausible.38 We believe 
that his crew's animosity toward Mr. Hoopingarner basically grew out of 
his self-righteous conviction that he alone cared about safety and his in
discriminate accusations against others on the job. See Pelfrey 
Memorandum, Palm. Ex. 96. 

43. On May 15, 1980, Mr. Hoopingarner requested and was granted 
a meeting with Mr. Beam, the Project Manager, and Mr. Alexander, the 
Personnel Manager at Catawba. This meeting lasted about 2 hours and 
Mr. Hoopingarner covered a wide range of topics. The very fact that the 
meeting took place demonstrates that Mr. Hoopingarner could get a 
hearing from senior supervisory personnel at the site. Indeed, we find it 
remarkable that a project manager with responsibility for several thou
sand employees and a multi-billion-dollar project could afford to take 
the time to listen to the kinds of things Mr. Hoopingarner had to say. 
Apparently, Mr. Hoopingarner talked with Mr. Beam on several 
occasions. Beam, Tr. 5457. 

44. The May 15 meeting was memorialized in a memorandum. 
Palm. Ex. 83. Mr. Hoopingarner expressed several safety concerns, 
some of which were viewed as warranting a response. Most of his 
comments, however, were unrelated to safety. For example, Mr. Hoop
ingarner made general observations aboul project management. He also 
expressed concerns about costs, e.g., that unnecessary rework was being 
done at Catawba. Hoopingarner even questioned Beam about a grill that 
had been made for employee use on site because the work hours used in 
fabrication would be passed on to the consumer. Ironically, Mr. Hoop
ingarner also wanted to know if it was legal for Duke to hold employees 
in the parking lot and not pay them as traffic was let out by rows. 

38 Many of Mr. Hoopinsarner's "concerns" had nothing to do with nuclear safety. See. e.g .• Palm. Ex. 
83. Nor did Mr. Hoopingarner's explorations of the site, frequently in areas he knew nothing about, 
turn up very much of interest to the NRC. No msjor problems were brought to light. Citations for few 
minor violations were issaed. It is unclear whether the same violations would have been cited without 
Mr. Hoopinsarner's involvement. See NRC Reports on Catawba Nos. 80-08 and ·19. 
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45. The following description of comments by Mr. Hoopingarner at 
the May 15 meeting shed some light on the preceding comments and 
bear on Mr. Hoopingarner's state of mind: 

(a) Says the plant is a "hell hole," and the Lord will clean it up "one way or 
another." Relates that "those people" are trying to destroy him; that they 
threatened to drop something on him. (He couldn't relate a specific threat 
from anyone.) 

(b) Feels he was moved from [the auxiliary) building because his life was in 
danger. He says every one should be moved if we cared about others' safety. 
States that "things are getting better due to what he's done, and this is the 
Lord's way of doing it." Then he said he was put in cooling towers to keep him 
from spreading the word of righteousness over the job. 

(c) Feels that we should read the Bible more. Lord leads him daily at work and 
will help him clean up the "den of iniquity" that exists. rd. 

In the course of the May 15 meeting, Mr. Hoopingarner referred to his 
co-workers as "earthlings" and "slaves." See Palm. Ex. 83, at 9; Beam, 
Tr. 5570-71; 5600. 

46. In addition to animosity, Mr. Hoopingarner's activities caused 
disruptions. For example, Mr. Dick, Vice President-Construction, testi
fied that when Hoopingarner approached Maxwell on the job site (see 
, 34, above), Hoopingarner's gadfly reputation caused his entire work 
crew to stop and watch. Tr. 5474-75. See also Tr. 5464, 5594. In 
addition, Hoopingarner's investigative activities took considerable time 
away from his assigned work. Beam, Tr. 5464, 5470-71, 5473. To cite 
one more example, Mr. Hoopingarner testified that he attempted to get 
documentary proof of alleged "wrongdoing" from mechanics in the 
powerhouse, a place where he had no assigned responsibilities and no ap
parent knowledge of the hardware. Hoopingarner Testimony at 12; Tr. 
8092-94. 

47. Duke fired Mr. Hoopingarner on September 4, 1980. The cir
cumstances are accurately summarized by the Staff in their Proposed 
Findings 76 and 77, which we adopt, as follows: "Mr. Hoopingarner 
was removed from service (a Duke practice when an employee is ac
cused of an offense that could lead to termination), by Mr. Cantrell, his 
supervisor at the cooling towers, for failure to follow instructions - talk
ing to a welder when he should have been working. Dick, Tr. 5544; 
Hoopingarner, Tr. 8029; Hoopingarner, Palm. Ex. 94, at 19-20. It was 
subsequently determined that Mr. Cantrell's action was not justified, 
and Mr. Dick directed that Mr. Hoopingarner be returned to service. 
Dick, Tr. 5491, 5496." . 
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48. "R.S. Alexander, site personnel manager, called Mr. Hoopingar
ner on Friday evening, to return to work the next Monday. Alexander, 
Tr. 7511-12, 7515; Dick, Tr. 5493. On that Monday, Mr. Hoopingarner 
did not return, and was again called by Mr. Alexander and informed that 
he should return. Hoopingarner, Tr. 8034; Hoopingarner, Palm. Ex. 94, 
at 20. However, Mr. Hoopingarner, on the advice of his lawyer, did not 
return to work until Wednesday morning, at which time he was again 
taken out of service, this time for having three unexcused absences -
one in July 1980 for failure to secure permission to stay out of work 
after he had a dentist appointment, and the two days he had not returned 
in accordance with Mr. Alexander's instructions. Hoopingarner, Palm. 
Ex. 94, at 20; Alexander, Tr. 7523-24. The determination this time was 
to terminate Mr. Hoopingarner for having three 'rules of conduct' viola
tions based on unexcused absences on three different days. Dick, Tr. 
5500; Alexander, Tr. 7521. Again, Mr. Dick participated in this 
decision. Dick, Tr. 5500." 

49. Palmetto contends that Mr. Hoopingarner's firing was in retalia
tion for raising safety concerns, particularly with the NRC. PFF 
236-237. We reject that contention. If anything, his supervisors at the 
site (with one exception, see " 34-37, above) bent over backwards to 
allow Mr. Hoopingarner opportunities to voice concerns to them and to 
the NRC. The idea that Mr. Hoopingarner, with his limited expertise, 
could be viewed by Duke as a source of difficulties for them with the 
NRC - particularly with a knowledgeable resident inspector scrutinizing 
the same site - is not credible. Nor is it credible that Duke wanted to 
deter other employees from following Hoopingarner's example. The 
widespread hostility Mr. Hoopingarner brought upon himself by his ac
tivities certainly would have discouraged imitation. 

50. We find that Duke had at least a colorable basis for. firing Mr. 
Hoopingarner for his unexcused absences, and that the absences played 
a part in the firing decision. Some 200 other Duke employees were ter
minated for unexcused absences in the period 1979-81. Alexander, Tr. 
7603. The circumstances of Mr. Hoopingarner's last two absences were 
somewhat unusual, however, in that they were for consecutive days and 
were apparently incurred on advice of counsel. We share with Palmetto 
(PFF 104) some doubt whether an otherwise valued employee would 
have been fired by Duke in the'same circumstances. 

51. We conclude that, apart Tram the unexcused absences factor, 
the unstated reason for Mr. Hoopingarner's firing was his well
established pattern of unusual and disruptive behavior on the job. That 
Mr. Hoopingarner purported to be interested in nuclear safety is 
irrelevant. He could have achieved similar disruptive effects by talking 
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politics or religion. It was his pattern of neglecting his assigned work and 
accusing co-workers and supervisors of various wrongs that caused the 
trouble. Duke, as an employer, is entitled to a day's work for a day's pay 
and a reasonable degree of harmony in its work force. We find on this 
record that Duke was fully justified in firing Mr. Hoopingarner for failing 
to meet those standards. 

52. We do not mean to imply that a concerned employee should 
not have reasonable opportunities to raise concerns with the NRC, 
including during working hours. We need not define what is 
"reasonable" in this context, except to note that Mr. Hoopingarner 
went well beyond any reasonable standard. 

53. We have considered the statements of in camera Witness 3 
which tend to corroborate some of Mr. Hoopingarner's contentions. Wit
ness 3 Affidavit at 7-11. We question Witness 3 's credibility in these 
respects. We note that he, like Mr. Hoopingarner, was fired by the Ap
plicants and thus may be biased against the Company. Id. We also note 
that Witness 3 chose to confirm some of the least credible parts of Mr. 
Hoopingarner's testimony. Id. at 10, first and second full paragraphs. In 
any event, even if Witness 3's statements were to be considered 
credible, they are far outweighed by the mass of contrary evidence we 
have already discussed. 

III. THE IN CAMERA WITNESSES 

A. Witness 1 

1. Introduction 

1. Witness 139 raised seventeen concerns in his initial in camera 
testimony. I.C. Tr. 46-130. The Board later granted motions to strike 
thirteen concerns. I.C. Tr. 481-86.40 As to the remaining four concerns, 
we denied the motions to strike. The testimony was not retained for its 
specifics, however, but merely to show the underlying bases for the fol
lowing Board questions: 

39 We designate this witness and a subsequent witness IS Witnesses "\" and "3" In order to keep their 
Identities confiilential. Their identities are disclosed In the record of the In ttlm~ra proceeding. Partici· 
pants In that proceeding are subject to a protective order barring disclosure of witness identities and 
other confidential Information. 
40 The matters referred to in Palmetto's Proposed Finding SS2 were stricken and we therefore disregard 
that proposed finding. 
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Witness 1 expressed concerns about out-of-roundness, wall thickness, fit-ups, and 
stress induced by bending pipes in the safety-related sprinkler system of Unit 
Number 1. 

Assuming these. :erns are well founded, how would the functional use and struc-
, tural integrity of _.,at system be affected under adverse conditions? What corrective 

action, if any, is required for the safe operation of the plant? 

I.C. Tr. 482. 
2. The Board decided not to recall Witness 1 to testify because 

most of his prior testimony had related to nonsafety matters and his tes
timony generally had been quite nonspecific. The Applicants subse
quently presented a panel oflline persons, including six engineers, to ad
dress the Board question. The other parties and the Board cross
examined the Applicants' panel. 

2. Out-oJ-Round Piping 

3. Witness 1 testified that piping he worked on in the annulus of 
Reactor Building 1 was "out-of-round" or egg-shaped on the inside so 
that it would have to be ground or deformed for a proper fit. I.C. Tr. 
21-23. This testimony underlies our concern whether "out-of-round" 
pipe could raise a safety question with respect to the containment spray 
system. 

4. The containment spray system is designed to reduce contain
ment pressure in the event of a loss-of-coolant accident. Tpe system 
piping is about 8 inches in diameter. The piping is to conform to the 
ASME Code, which includes quality limits. The pipe for the spray 
system must be bent to match the dome curvature. The bending pro
duces ovality, which is also addressed by ASME requirements. Ray, et 
al., App. Ex. 95, at 4-5. Ray, Barnes, Williams, I.e. Tr. 606-09. 

5. The Board agrees with and adopts the Staffs Proposed Findings 
15-17, 19-20 on this subject, as follows. 

6. "ITT Grinnell, the pipe fabricator which does the bending of 
pipes for Duke, is ASME-authorized and holds an NDT stamp, signify
ing that it is ASME-certified for such work. Ray, I.C. Tr. 624. Appli
cants' review of their vendor audits of Swepco and ITT Grinnell 
revealed no QA problems with either company regarding piping 
specifications. Ray, I.C. Tr. 722-23. In addition to vendor audits, Duke 
conducts a receipt inspection of this piping, and prior to use of the 
piping there are QA fit-up and QA welding inspections. Ray, et al., App. 
Ex. 95, at 6." 

7. "The ovality of piping is of concern to the structural integrity of 
the containment spray system in fitting up the ends of piping and weld-
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ing them together to ensure the piping is properly sealed against 
leakage. Ovality may be adjusted by the craft to within allowable toler
ances by use of Dearman clamps and hand pressure, as specified by the 
ASME Code. Barnes, I.C. Tr. 668-70; Ray, etal., App. Ex. 95, at 7. The 
restraints induced in the pipe due to fit-up and the adjustments of ovality 
by force would induce secondary stresses in the pipe wall but would 
have no effect on the primary stress levels in the pipe. These secondary 
stresses would be reduced by the heat of welding and any remaining 
locked-in secondary stresses would not affect the ability of the pipe to 
perform its intended function. Ray, et al., App. Ex. 95, at 12." 

8. "Review of the pertinent QA documents, including weld 
tickets, mill test reports for heat numbers in the systems and all M-4As 
for welds in this system, did not reveal any ovality of piping in this spray 
system beyond the specification, Shropshire, I.C. Tr. 704-07." 

9. "Even assuming excessive ovality of piping and some turbu
lence in the flow of water through the system, there would be smooth 
transition of the flow down to the point of maximum ovality and such 
turbulence would not induce vibrations in the piping which might lead 
to rupture of the pipe. Barnes, I.C. Tr. 730-31. Since the concern with 
ovality in piping is in sealing the pipe against leakage, this would be sig
nificant in situations where piping is screwed together, since there would 
be no way to seal such piping. However, when pipe is welded together, 
it is the weld that seals the pipe against leakage and ovality is not signifi
cant in this situation. Ingram, I.C. Tr. 738." 

10. "Since applicable codes permit both ovality and the correction 
of ovality within certain limits, and ovality itself does not interfere with 
the functioning of the containment spray system except insofar as it 
might prevent completion of adequate welds to seal the pipe, the Board 
finds that, given the requirement that all safety-related welds be subject
ed to at least fit-up and final visual inspection, there is reasonable assur
ance that the structural integrity and function of the containment spray 
system will not be adversely affected by out-of-round pipes in the 
system. Consequently, there is no corrective action required for the safe 
operation of the plant." 

11. Palmetto's proposed findings on this subject (PFFs 555-557), 
are of the speculative "what if' variety and raise no substantial 
concerns. Palmetto presented no contrary evidence. 

3. Pipe Wall Thickness 

12. Witness 1 expressed concerns that excessive grinding of welds 
on the containment spray system might have reduced pipe wall thickness 
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below minimum specifications. The piping actually in the system has 
thicker wall than the piping assumed in the analysis, thus building in a 
margin of safety. Ray, et 01., App. Ex. 95, at 8. 

13. Excessive grinding would be detected by required visual inspec
tions and, if found, an ultrasonic examination is done to check wall 
thickness. Barnes, I.C. Tr. 612-13. In addition, radiographic examina
tions are performed on all welds in this system and that process would 
also indicate any excessive grinding. Cavendar, I.C. Tr. 610; Ray, et 01., 
App. Ex. 95, at 8. 

14. The Staff provides a helpful summary of the results of certain 
inspections, as follows (PFF 25): 

Applicants' review of the M-4A documentation on welds did reveal three welds that 
were repaired for wall thickness violations, all of which were discovered either 
through radiography of the welds or in the final walkdown visual inspection. 
Shropshire, I.C. Tr. 708. Additionally, some M-4As indicated that minimum wall 
thickness was questioned and the UT inspection report check forms found these to 
be acceptable. Shropshire, I.C. Tr. 711. NCIs were generated for any violations of 
wall thickness that were identified and the items were subsequently corrected. 
Shropshire,I.C. Tr. 713·15. 

15. Palmetto's several criticisms of the Applicants' showing are not 
persuasive. We comment on two. First, Palmetto complains that the Ap· 
plicants refused them any informal discovery on the wall thickness 
issue. PFF 558. Without implying any view on the merits of any informal 
discovery disputes, we note that Palmetto is raising this complaint for 
the first time in its proposed findings. It should have been raised be
tween Witness 1 's first appearance on November 8, 1983 and the hearing 
on his concerns on December 15, 1983. 

16. Palmetto incorrectly states that "[t]he Applicant offers no proof 
that such radiography is in fact done, nor that it is required for all welds 
on this system." We read the sworn statements on lines 12-15 of Appli-
cants' Exhibit 95 as addressing these points. . 

17. In view of the foregoing, the Board finds that Witness 1 's con
cerns about thin-walled pipes are unfounded. 

4. Fit-Up Inspections 

18. Witness 1 testified thai a fit-up inspection did not occur in con
nection with a particular weld he described in the containment spray 
system. . 

19. The Applicants conducted a records review and identified the 
weld in question.,Although it appeared that a fit-up inspection had been 
performed, the question became academic because the weld was later 
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replaced. As the Applicants explained, "[Un any event, weld record 
form M-4A for weld INS125-4 further states that because of unaccepta
ble lack of penetration discovered by radiography, the entire weld was 
cut out on 8/25/80 and remade. All subsequent inspections, welding and 
NDE steps on the weld record appear proper, and the weld radiographs 
were accepted by Duke on 9/30/80 and by the Authorized Nuclear 
Inspector on 9/24/80. In addition, the weld joint was hydrostatically 
tested to 300 psig on 8/28/83." Ray, et 01., App. Ex. 95, at 9. 

The Board accepts the Applicants' explanation. 

S. "Cold Springing" 

20. Witness I expressed concerns about "cold springing" i.e., 
bending pipes to make a particular fit using chain jacks or 
"come-alongs. " 

21. Procedures in effect at Catawba provide that any more than 
moderate hand pressure must be done under controlled conditions. 
Review of the containment spray system records did not indicate that 
any cold springing had occurred. Ray, et 01., App. Ex. 95, at 10. 

22. The only place in the containment spray system where cold 
springing would be at all likely to happen would be in the ring headers at 
the top of the dome. Sections of pipe were cut out in those areas and the 
pipes had not sprung out of alignment. [d. at 11; Ingram, I.C. Tr. 700. 

23. In addition, the Applicants stated that "discussions with many 
of the fitters and foremen associated with erection of the system reflect 
that there was no cold springing .... " [d. Palmetto complains (PFF 
564) that none of these "foremen and fitters" were advanced as 
witnesses. There is no merit in this complaint. The Applicants did pro
duce a panel of nine knowledgeable witnesses on Witness I's concerns. 
It would have been completely impractical (as well as unnecessary) to 
bring in an additional number of workers to testify on the narrow point 
involved. Most of the panel members on the in camera concerns were 
middle-level professional and management people. However, where it 
was particularly important to hear the testimony of craft workers or 
inspectors or lower-level supervision, the Applicants produced those 
people. 

24. The Board concludes that there is no basis for concerns about 
"cold springing" in the Unit I containment spray system. 

25. The Board also asked whether, assuming Witness I's various 
concerns were well founded, such concerns would have adversely affect
ed the functional use or structural integrity of the containment spray 
system so as to threaten the safe operation of the plant. The Applicants 
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answered that question in the negative, setting forth a technical basis for 
each concern, and the Staff basically agrees. Staff PFFs 41-42. With one 
exception, noted below, Palmetto did not contest this point. The Board 
finds the Applicants' technical positions to be reasonable and well 
supported, and accepts them without repetition here. 

26. Palmetto faults the Applicants for failing to explore the "clear 
generic implications" and "potential generic consequences" of the 
"defects which have been observed." This criticism is not valid for .two 
reasons. First, the Board upon its consideration of the evidence has not 
found any "defects" from which "generic implications" might emanate. 
Second, the criticism implies that the Applicants were supposed to 
embark on a research program extending to all parts of the plant. But 
this issue was bounded by the Board's question, which spoke only to the 
containment spray system in Unit 1. 

27. Palmetto's Proposed Findings 569-577 are an extended critique 
of portions of NRC Staff Report Nos. 50-413 and 414/80-03 concerning 
several subjects, including Witness l's containment spray system issues. 
We find it unnecessary to address these points because, as we shall 
explain, we do not consider those portions of this report to be a part of 
the record or to be necessary for a proper decision of those issues. 

28. After we heard the Applicants' case on the containment spray 
concerns, we entertained a Palmetto motion that the record be held 
open on those concerns pending receipt of a Staff report. The Staff op
posed the Palmetto motion, arguing that a Staff report on those concerns 
was not necessary. I.C. Tr. 1206. Thereafter in our Order of December 
30, 1983, we denied the Palmetto motion and formally closed the record 
on the containment spray concerns. Staff Report 84-03 was prepared in 
January 1984 and introduced as StafT Exhibit 26 at the final hearing ses
sion on the five remaining in camera subjects. It deals with three of 
those subjects and also, in part, with the containment spray system. The 
Staff offered the report as relevant to the subjects before the Board, not 
mentioning its discussion of the containment spray subject. Tr. 12,272. 
However, the Staff also said that it intended to "ofTer the entire inspec
tion report" (Tr. 12,272) and we later admitted the report and an asso
ciated appendix of interview summaries without limitation. Tr. 12,319. 

29. As a result; the present record is somewhat murky as to the 
status of the containment spray portions of Staff Report 84-03. Under all 
the circumstances, however, we think our intentional closing of the 
record on the subject was correct and should control. In the interest of 
clarity, we now determine that the containment spray portions of Staff 
Report 84-03 and related interview material in the appendix are not in 
the record for any purpose. 
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B. Witness Nunn 

1. Introduction 

1. Howard Samuel Nunn, Jr., a former Duke welder, first appeared 
before the Board in camera in response to the Board's invitation to 
appear as a Board witness (Nunn, I.C. Tr. 153-294). He subsequently 
filed two affidavits (dated 11116/83 and 1/24/84). In the second affidavit 
Mr. Nunn expressed his desire for his testimony to be in the public 
record. 

2. Mr. Nunn worked mainly as a weld repairman (Affidavit, 
11116/83, at 6). He impressed the Board as a sincere and candid witness. 
Mr. Nunn raised eight issues (Nunn, I.C. Tr. 153-294 and Nunn 
Affidavit, 11116/83). In response to motions by Applicants and StafT, 
the Board struck four issues (I.C. Tr. 12/8/83) and retained the 
following: laminations, accuracy of radiographs, TIG wire, and 
"foreman override." 

2. Laminations 

3. The StafT's description of laminations in steel plate in its PFF 
48 is accepted. "Laminations in steel plate are nonmetallic inclusions 
made up primarily of residues from additions which are made to liquid 
steel to improve the product by reducing'the oxygen content and refining 
the grain during the fabrication process. StafT Ex. 22, at 3. Molten steel 
is poured into a mold for solidification into an ingot, which is then 
rolled to reduce the ingot to plate. During this process, very small 
amounts of air or gas can be trapped in the mold and the inclusions then 
form flat planes inside the plate. It is these inclusions which are referred 
to as laminations. The rolling process used to shape structural steels pro
duces the greatest strength and ductility in the longitudinal and trans
verse directions, which are most important to structures. Laminar dis
continuities usually reduce the ductility of the material in the through
thickness direction. StafT Ex. 22, at 3. Laminations are inherent in rolled 
plate. McConaghy, et al., App. Ex. 110, at 5; Economos, Tr. 12,154." 

4. While repairing welds in Reactor Building I, Mr. Nunn found 
laminations in a piping penetration sleeve. Mr. Nunn was concerned be
cause it is difficult to make a proper weld in the presence of laminations 
and repeated repair of these welds is sometimes necessary. Construction 
Procedure (CP) 88 requires the welder to grind out the lamination and 
fill the ground out area with weld metal. Mr. Nunn described the special 
care he took to make a proper weld when he was called on to make 
repairs. "Mr. Nunn's concerns were heightened when the Authorized 
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Nuclear Inspector (ANI), Mr. Koskro41 expressed concern to Mr. Nunn 
that use of CP-88 did not solve the laminations problem, but only cov
ered it up. These events caused Mr. Nunn to doubt the integrity of the 
steel itself. I.C. Tr. 154-67; Affidavit at 7-15." StaffPFF 46. 

5. The Staff notes (PFF 47) "that Mr. Harry Langley also ex
pressed a concern regarding laminations, specifically, a lamination which 
appeared during repair of a gouged spot on containment plate where the 
knuckle plates come up on the outside of the wall. This was on the 
second level, Stiffeners 18 and 19. That concern is addressed herein as 
well." . 

6. The Board accepts Staffs I.C. PFP 48-58, as follows: "The 
steel in the containment plate is W' steel and is fabricated in accordance 
with ASME requirements. Staff Ex. 22, at 2. The ASME requirements 
state that laminar indications on a plate edge which are 1 inch or less in 
length are acceptable without repair. McConaghy, et 01., App. Ex. 110, 
at 5; Staff Ex. 22, at 2. This is so because laminations are of significance 
only when they are subjected to loads which would cause them to open, 
specifically, through thickness tensile loads which would produce 
stresses perpendicular to the plane of the lamination. However, the 
loads which produce stress in the containment plate at Catawba are paral
lel to the surface of the laminations. McConaghy, et 01., App. Ex. 110, at 
6; McConaghy, Tr. 11,959-60; Staff Ex. 22, at 3." 

7. "The dominant stress loading on the containment structure re
sults from internal pressures, the dead weight of the vessel itself, and 
the dome. The resulting loads are radial and longitudinal. McConaghy, 
Tr. 11,958. The only place in the containment where the tensile load on 
the plate would be affected by the presence of laminations is in the 
bottom of containment. Hence, the plate used in this area was ultrasoni
cally examined to assure no unacceptable laminations were present. 
McConaghy, et 01., App. Ex. 110, at 6; McConaghy, Tr. 11,966-67. The 
only other through-thickness loads which would be applied to the con
tainment vessel shell would be attachments to the wall, such as some 
cable tray systems, some piping systems, and some minor platforms and 
hoists which are supported from the containment vessel proper. 
McConaghy, Tr. 11,972. These attachments are controlled administra
tively and the design analysis has established what would be acceptable 
attachments. McConaghy, Tr. '11,974. The Staff also testified that the 
type of hangers and structural members being attached to the contain-

41' Mr. Nunn. originally Identified the spelling of Mr. Koskro's name u "Cosgrove," I.C. Tr. 162, and 
subsequently corrected this, Tr. 12,185. 
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ment liner plate would not be cause for concern. Economos, Tr. 
12,077." 

8. "Laminations are of concern in the welding process. This is so 
because the heating and cooling can open the lamination, thus admitting 
slag which would then show as a defect in the radiograph of the weld. 
Llewelyn, Tr. 11,968; Economos, Tr. 12,143-44. Hence, the Applicants 
developed Construction Procedure 88 (CP-88) which directs grinding 
and sealing of the lamination prior to welding to deal with the issue with 
regard to the containment plate. For welding of penetration sleeves, the 
Applicants have a similar process which is documented on Form F9B. 
McConaghy, App. Ex. 110, at 6-7; Ruth, Tr. 11,999." 

9. "The defect that would show in the radiograph of a weld that 
did not seal the laminar indications would not be a matter of structural 
concern, but would be of some concern since it could mask an important 
defect, such as a lack of fusion. Barnes, McConaghy, Tr. 11,969-71; 
Economos, Tr. 12,079-81." 

10. "The specific weld that aroused Mr. Nunn's concern over lami
nations was fully documented and approved by both QA and the ANI 
representative. McConaghy, et al., App. Ex. 110, at 7. Mr. Nunn, in 
fact, testified that he was able to satisfactorily repair this weld. Nunn, 
Tr. 11 ,186-88. Further, the StatT inves"iigation of this concern revealed 
that the laminations in the weld preparation surface of the containment 
penetrations were repaired consistent with Code requirements. StatT Ex. 
22, at 3; Economos, I.C. Tr. 150-52." 

11. "Mr. Langley also reported an instance where the outside con
tainment wall was gouged and the repair was hampered by the presence 
of laminations. Mr. Langley attempted to write an NCI on this; instead 
it was repaired using a construction procedure and the defect was 
removed. Langley, Tr. 6844, 6862, 6897. We should note here that Mr. 
Langley's concern was related to the correct documentation for the 
repair, rather than a concern about the existence of laminations. ld. " 

12. "The steel used in the containment is supplied by Phoenix 
Steel and is certified to the ASME Code, section 2. Ruth, Tr. 12,002, 
12,006. Vendor audits did uncover two minor mistakes in the vendors' 
own internal audit procedures, but did not find any significant 
deficiencies. Akers, Tr. 12,023-25. The StatT witness, Mr. Economos, 
also testified that the quality of the steel at Catawba is similar to steel at 
other locations and, based on his extensive experience of over twelve 
years in the steel manufacturing process, the steel in the Catawba con
tainment is satisfactory for this application. Economos, Tr; 12,074-77." 

13. "Mr. Nunn also raised a concern regarding a 3/8-inch-deep pin
hole in a vendor weld where the stub of pipe was welded into the con-
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tainment wall. He testified that he pointed this out to his foreman and a 
QC inspector, but he believed this weld received no documentation for 
repair. Affidavit at 15; I.C. Tr. 234-35. Applicants' witnesses testified 
that this pinhole in a vendor weld was a weld joining a shroud support 
ring to the stub end of a piping penetration covering a bellows assembly, 
and this did not form a portion of a pressure retaining boundary. 
McConaghy, et al., App. Ex. 110, at 8; Rudasill, Tr. 12,018. As a result 
of the Applicants' investigation of this concern raised by Mr. Nunn, it 
was found that this repair was not, in fact, properly documented 
initially, and NCI No. 17,511 (Palm. Ex. 135) was written and the weld 
was replaced with appropriate documentation accompanying the repair. 
Shropshire, Tr. 12,020-22. It should be noted this weld was fully quali
fied even before the repair, but the Applicants took action to correct the 
lack of proper documentation in removing and rewelding the item with 
strict adherence to the ASME Code requirements. Shropshire, Tr. 
12,022." 

14 .. "Of primary concern to the Boar" was whether laminations in 
the steel plate in the containment would adversely affect the strength of 
the vessel in an accident environment. Tr. 11,965, 11,971, 12,048-49. 
However, testimony by both the Applicants and the Staff demonstrates 
that the stress loading on the vessel would not be affected by 
laminations. This is so because the containment is designed to yield in a 
membrane state, stretching like a balloon, and the loads that flow 
around the laminations are uniformly carried across the cOfltainment 
plate. McConaghy, Tr. 11,959-60." 

15. "The Staff summary of investigative interviews revealed two 
other welders who had, in fact, come across laminations in the pipe 
sleeve penetrations in the containment, but neither of these welders 
found the material itself defective and both reported the laminations 
were repaired according to procedures. Staff Ex. 27, at 11, 20." 

16. Palmetto reviews this testimony in its Supplement to PFF 
(4/6/84), at 4-13. However, the Intervenor fails to address most of the 
expert testimony in laminations. In addition to the Langley and Nunn 
testimony, Intervenor refers to testimony of welding inspector Irby. 
Irby's concern, however, was about surface pitting - not laminations. 
That concern was investigated by the Technical Task 'Force. See 
, I.B.139, above. Palmetto did not propose any timely findings of fact on 
the Irby concerns. 

17. We can appreciate Mr. Nunn's concern about the difficulties 
welders experience in making proper welds where laminations are 
encountered. Mr. Nunn's own testimony, however, indicates he took 
special precautions to make_ proper welds under these conditions. The 
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testimony on this issue also indicates that the QA program at Catawba 
was effective in the identification, evaluation and correction of 
laminations. Although Mr. Nunn is a skilled welder, he is not a qualified 
engineer or metallurgist. The Board is also reassured by the expert tes
timony that laminations in steel at Catawba are within acceptable limits. 

3. Radiography 

18. The Board accepts Staffs PFFs 60 and 62-69 as accurate. "The 
second issue which Mr. Nunn raised as a concern in connectioh with the 
quality assurance/quality control program at Catawba was his experience 
with radiography of welds. The welds Mr. Nunn was responsible for 
repairing in Reactor Building 1 were routinely radiographed after com
pletion in order to determine whether any defects exist in the welds 
which might require further repair. X-rays are taken of the welds and if 
a defect is found, the welder is given a tracer to overlay on the weld to 
show the location of the defect for repair. Mr. ~unn t!!stified that on 
several occasions the tracer he overlaid on the weld did not show the 
defect in the correct position, but would be off by several inches, or 
showed defects not appearing on the previous overlay. Thus he ques
tioned the competency of the radiography department at Catawba. Af
fidavit at 17-19; I.C. Tr. 171-75." 

19. "The Applicants presented several possible explanations for 
why Mr. Nunn may not have found indications of a weld defect where it 
had been previously, or found a defect in a different location. One possi
bility was that the defect was removed in the repair process, since, when 
a welder cuts into a weld using an air arc to remove an identified defect, 
he possibly will remove the metal so quickly that some defects may be 
removed before he sees them. Also, when blending out a smooth repair 
area, he might find a small area of porosity or slag that he might consider 
a defect, but due to its size, such potential defect may be acceptable 
under the Code. Cavendar, et 01 .• App. Ex. 97, at 6. Indeed, Mr. Nunn 
himself describes this repair process in his testimony. I.C. Tr. 171." . 

20. "A second possibility is that in the actual preparation and use of 
the tracing based on the radiographs, the observed location of the'defect 
may shift. When a tracing of the radiograph is prepared, the interpreter 
shows the location and nature of the rejectable defect by referencing it 
to location numbers around the circumference of the weld. The welder 
must align the location numbers on the tracing to the corresponding lo
cations on the weld which were marked during radiography carefully, 
since failure to accurately align the location numbers and weld configura-
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tion can result in improperly marking the defect location on the weld. 
Cavendar, el 01., App. Ex. 97, at 7." 

21. "A third possibility is that the geometrical relationship between 
the source used in the X-ray (radiograph); the defect and the film can 
result in the defect location on the tracing being displaced from the 
actual defect location on the weld circumference. Caven dar, el 01., App. 
Ex. 97, at 7." 

22. "The Staff confirmed that in certain instances weld overlays 
(tracers) may not depict accurately all indications within a certain area of 
the weld. This may be attributed in part to technique, angle of exposure, 
type of indication (defect), and its location/orientation. StafT Ex. 26, 
at 8." 

23. "The StafT reviewed the radiograph packages of approximately 
twenty-six safety-related welds in its investigation of this concern. Radi
ographic reader-sheets used by film interpreters to document findings 
were reviewed and evaluated for evidence of possible errors in identify
ing defects, their location and Code compliance. This review indicated 
that the locations of weld defects as depicted on the overlays were 
accurate. The Staff's review did not show any evidence of discrepancies 
in interpretation, documentation and/or Code violations. Id." 

24. "In addition to the document review done by the Staff, welders 
were selected at random for interview and were asked for their assess
ment of the accuracy/reliability of film overlays to detect weld defects.42 
Most welders interviewed did recall isolated instances where a radiograph 
of a repair would show an indication not previously identified in a prior 
radiograph, but stated their understanding that this was possibly due to 
different angle shots and techniques used in radiography. The majority 
expressed confidence in the accuracy of the overlays and the competence 
of the radiographers. Staff Ex. 26, at 8; Staff Ex. 27, at 3,5,6, 7,10,11, 
12,13,14, 15, 18,20,22,24,25." 

25. "The witnesses for the Applicants testified that it is easy to mis
align a tracer (overlay) on a weld by Ih to 1 inch. Rogers, I.C. Tr. 
866-67. In fact, Mr. Nunn himself testified that in laying the tracer on 
the weld he 'had to go an inch, an inch to this side - this way, where 
the line had been marked; because I knew depending on the angle that 

42" As part of the tec:hnical Investigation of the concerns raised by the In camera witnesses. the Staff 
selec:led I number -of welders to Interview. on the basis of what systems they worked on and. from a 
pool of fifty to sixty, selected a random sampling. Economos. I.C. Tr. 1288·90. 1320. Based on the reo 
suits of the Interviews with the welders sampled. the Staff determined (and the Board agrees) that since 
no trend developed, there was no warrant for further expansion of the scope of the investigation. 
Economos,I.C. Tr. 131S." 
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they shot them at, that it could be just a little bit off.' " Nunn, I.C. Tr. 
916. 

26. "Additionally, the Applicants' witnesses testified that the Code 
requires complete coverage of a weld to be shown via radiographs, and 
once a repair is made it is re-radiographed and this process continues 
until the weld shows no defects." Cavendar, I.C. Tr. 879-81. 

27. Palmetto, in its Supplemental Proposed Findings at 27, alleges 
that radiography is used "as a weapon to overrule the rejection decisions 
already made by welding inspectors to approve questionable workman
ship." They cite four examples involving welding inspector Bryant to 
support this charge. (Intervenor Supp. PFFs 46-48.) Bryant's Concern 
D-15 does not seem to involve radiography. See' I.B.31, above. Reex
amination of the radiograph resulted in finding concavity in D-30. See 
, I.B.8, above. D-27 was a case where a Level III inspector overruled a 
Level II inspector on the basis of judgment after visual inspection and 
radiographic evaluation. See , I.B.24, above. D-22 reflects that a 
"minor" weld defect was accepted after redoing of PT examination and 
later by leak test. See , I.B.6, above. None of the cited concerns support 
the thesis put forth by Palmetto. 

28. It is not unusual for repeated radiographs to show differences 
because of variation in location or angle of the shot. Furthermore, there 
are several possible reasons why a welder could have a problem locating 
a defect from the radiograph. These experiences do not in themselves 
necessarily reflect on the competence of the radiography department. 
While other welders reported some similar problems, the Staff investiga
tion found that these welders seemed to generally have confidence in 
the competence of the radiography department. Therefore, Mr. Nunn's 
concerns notwithstanding, the Board finds no sufficient reason to ques
tion the competence of the radiography department. The testimony indi
cates that defective welds were repaired and inspected, repeatedly if 
necessary, until corrected. 

4. TIG Wire 

29. The tungsten-inert-gas stick welding process is known as 
"TIG" and weld filler material used in the process is "TIG, wire" (I.C. 
Tr. 149). Mr. Nunn reported problems with one batch of TIG wire that 
sputtered when used and tended to create excessive porosity (I.C. Tr. 
176-80, 203-04, 247-53) He also referred to similar problems with 3/32 
stick rods (electrodes). (PFF 592, at 288 to PFF 594, at 290.) Interve
nors assert that bad weld rods were used and that the welder's under-
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standings of what to do with bad TIG wire varied (PFFs 592-594 and 
Supp. PFF at 19-23). 

30. The Staff has adequately addressed this concern in Staffs PFFs 
72-76. "Investigation of this concern by both the Applicants and Staff 
confirmed that one batch of TIG wire did appear to have a black streak 
or scoring under the protective coat on this wire. However, this wire was 
tested by actually welding with it and the welds thus produced were sub
jected to NDE examination and no defective welds were produced using 
this material. Rogers, et al., App. Ex. 96, at 8. The Staff review of welds 
done with this particular TIG wire revealed that welds fabricated with 
this material were of sound quality, as evidenced by their radiographs. 
Staff Ex. 26, at 5, 7." 

31. "The Staff investigation found that the material in question met 
minimum chemical and mechanical properties required by the applicable 
code. Staff Ex. 26, at 7. The filler material was checked at the issue sta
tion and even though the wire tested proved acceptable, instructions 
.were issued to welders directing them to discard any wire believed to be 
defective and use other wire. Rogers, I.C. Tr. 804-06." 

32. "With regard to the flux problems, again analysis gave no indi
cation that the electrodes would not meet Code requirements. However, 
since minor chipping of the flux on the striking ends of some electrodes 
was occurring, all were examined visually and those with irregularities 
were removed from service. Rogers, et al., App. Ex. 96, at 8-9." 

33. "The Staff investigation revealed the amount of inclusions 
found in a random sample of safety-related welds done with this material 
was consistent with this type of material, weld thickness and 
process .... 43 A majority of welders interviewed in connection with the 
Staff investigation admitted having some problems with defective weld 
filler material, but none of them reported knowledge of any defective 
welds caused by use of this material. Staff Ex. 27, at 2. Rather, when 
defective filler material was identified by a welder, it was discarded. Staff 
Ex. 26, at 7." 

34. "A vendor audit conducted by the Applicants in connection 
with the electrode flux problem found no deficiencies in the vendor's 
QA program. Roy, I.C. Tr. 817. Welders also had standing instructions 
to check filler material that was issued to them, and to discard any mate
rial that they had cause to doubt. Rogers, I.C. Tr. 795-96, 778'-80." 

43 The deleted sentences state that there was "no evidence ... any defective pieces used to fabricate 
safety·related welds." Palmetto contests that statement (I.C. PFFs 36·38), citing equivocal evidence. 
Assuming that a few bad welds might have been made with defective TIG wire, they should have been 
detected in inspections. 
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35. The testimony reveals that some welding material used at the 
Catawba site had some irregularities or imperfections. The problem ap
pears to have been mainly with a particular batch of TIG wire. Problems 
noted with electrode flux appear to have been isolated events. The TIG 
wire problems were reported, investigated, and instructions were issued 
on actions to be taken. 

36. The Board does not find these events to reflect a general break
down in quality control of welding material. The wire in question may 
have slowed work or resulted in waste by welders discarding questionable 
material, but there is no indication any defective welds were accepted. 
One could also wonder why all the defective TIG wire was not recalled 
and discarded. While Mr. Nunn testified that the defective TIG wire was 
used, he was able to produce satisfactory welds in spite of the difficulties 
encountered in its use (I.C. Tr. 901-03, 921, 936). 

37. Intervenors would have us find a violation of 10 C.F.R. Part 50, 
Appendix B, Criterion XVII. Because no records were kept of the craft 
test welding with the TIG wire questioned by Mr. Nunn (Palm. I.C. PFF 
36, at 21), we are dubious that Criterion XVII is meant to apply to this 
situation, i.e .• a trial welding by craft with material previously accepted 
under required procedures. If a violation at all, it would be very low 
level. The Staff appears to be of a similar view since they make no refer
ences to a potential violation of this criterion in its concluding I.C. PFF 
78 (or preceding supporting paragraphs; I.C. PFFs 71-77). Rather, Staff 
finds this series of events evidence of an effective QA program (I.C. 
PFF 58). The Applicants assert that there were no procedural require
ments or records to be kept and no reason to do so. (I.C. PFF 65.) The 
Board agrees with the Staff and Applicants and we reject Intervenors' 
I.C. PFF 36. 

5. "Foreman Override" 

38. Mr. Nunn stated that welder foremen would order welders to 
do work in a manner contrary to prescribed procedures or to the welder's 
ideas of correct welding. (I.C. Tr. 181-86, 193-95,204, 254-58, 267-68, 
283-87, 289-90). These concerns came to be referred to collectively as 
"foreman override." Specific incidents were listed by the Applicants 
(App. PFF at 45 n.1 0), as follows: 

1. He alleged that his foreman told him to finish his welds so that they looked 
more uniform, despite the fact that Mr. Nunn did not believe that this had any
thing to do with the adequacy of the weld. 
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2. He alleged that a fellow welder, Mr. Henry, told Nunn that Henry's foreman 
pressured Henry to finish one weld using a certain weld rod that was 
inappropriate. The witness alleges that Henry further stated that the weld was 
rejected, Henry's stencil was pulled because of this rejection, and he was un
justly forced to recertify. 

3. Mr. Nunn alleged that another welder, Mr. Young, stated to Nunn that Young 
was forced by his foreman to weld one Class G weld despite the fact that the 
lit-up was unacceptable, and because of the poor fit-up, the one weld was 
rejected. He alleges that Young told him that his stencil was pulled because of 
this one rejected weld and Young was unjustly forced to recertify. 

4. Mr. Nunn alleged that one other welder, Mr. Ray, attempted to cover up 
defects in a weld because he was afraid of foreman pressure. 

S. Mr. Nunn alleged that his foreman, Mr. Rudasill, attempted to pressure him to 
tack weld fit-ups on 2-inch Schedule 80 stainless steel pipe for Mr. McKenzie's 
crew in the Unit 2 Reactor Building without proper paperwork present. 

6. Mr. Nunn alleged that welding foremen inappropriately approved welds on con
struction hangers (which he stated are at times safety-related) in order to in
crease production. 

39. A Staff investigation of these concerns reported "that while 
some individuals may have held their foreman in relatively low esteem 
in terms of qualification and ability to manage the crew this was not per
vasive and may have been a personality problem. The vast majority of 
the craft interviewed spoke very highly of their past and present field su
pervisors (foremen)." (Staff Ex. 26, at 5). The Staff notes that (Staff 
PFF 80) "the Applicants testified that they uncovered no instances 
where the foreman sacrificed quality, and that if the piping (welding) 
schedule was falling behind a deadline, extra crews were put on for two 
shifts. Rogers, etal., App. Ex. 112, at 5; Wilson, Tr.12,229-30." 

40. The Board sees nothing improper in a foreman asking a welder 
to finish welds to make them look better even if the welder does not 
think it necessary. 

41. We accept the Staff's account of the Henry, Young and Ray 
incidents. Staff PFFs 83, 84. "The incident with Mr. Henry, as recounted 
by Mr. Nunn, concerned an instance where Mr. Henry was told to use 
the 1/8 rods that he had at hand, rather than going to the rod issue 
shack to get 3/32 rods. The 1/8 rod was said to be too large a diameter 
for the job at hand, and the result of using improper material on this 
weld was that the weld proved to be defective. Mr. Henry lost his certifi
cation as a welder and had to retest, because a foreman told him to work 
with the wrong materials. Nunn, I.C. Tr. 184-86,246." 

42. "Mr. Henry testified at the hearing that the machine he was 
using was defective, preventing him from obtaining the proper heat for 
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the weld. He did not inform his foreman at the time, however, that the 
machine was defective, but he did report it later. He retested and his cer
tification was,returned. Henry, Tr. 12,232-36, 12,244." 

43. This'incident shows the Board that defective work was caught 
and appropriate action taken. Thus the QA program was working~ al
though the foreman may have been as much to blame for the defective 
weld as the welder. 

44. The incident involving Mr. Young concerned a weld he had 
made two years previous to the actual incident. "According to Mr. 
Nunn, Mr. Young had done a weld at a fit-up on the night shift that was 
not properly put together. Two years later a defect in the weld was dis
covered when the line was cut open to install a valve. Mr. Young was re
quired to retest to keep his certification. Nunn, I.C. Tr. 185, 256. Mr. 
Young testified, however, that the incident did not occur as Mr. Nunn 
had related it. He was not on the second shift when the weld was origi
nally made. Young, Tr. 12,243. The weld was bad due to it 1I8-inch ex
cessive penetration and he did retest to certify his ability to continue 
welding. Young, Tr. 12,236-39, 12,244." StafT PFF 85. Again, this inci
dent demonstrates to the Board a QA program functioning properly. 

45. Mr. Ray had a problem with his stick rod. "According to Mr. 
Nunn, due to foreman pressure, Mr. Ray continued welding with the 
defective rod, causing an improper weld that had to be redone. I.C. Tr. 
257-58. Mr. Ray testified at hearing and stated that while welding on a 
structural hanger, the foreman he was working for was dissatisfied with 
Mr. Ray's work and required him to retest, that is, run a practice 
coupon. When he returned, he ground the weld and had it inspected, 
but he was not pressured to do the weld improperly by the foreman. 
Ray, Tr. 12,241. Mr. Ray also stated that while his foreman did challenge 
him by stating Mr. Henry was doing better, he regarded this as encour
agement to improve, rather than pressure to do inadequate work. Tr. 
12,246-47." Staff PFF 86. 

46. We accept the Staffs description of Mr. Nunn's concerns about 
paperwork and foreman OK in PFFs 81-82 and Staffs investigation in 
PFFs 81, 82, 87 and 88 (in part). "With regard to the instance concern
ing tack weld fit-ups without proper paperwork, the Applicants testified 
that the only work in the reactor building involving a crew working with 
2-inch Schedule 80 stainless steel pipe where QA signatures on fit-up 
were absent was on prefabrication of a temporary bypass around the 
blowdown heat exchanger. This bypass was discarded after flushing of 
the system and such work does not require any paperwork. Rogers, et 
al., App. Ex. 112, at 9; Rudasill, Tr. 12,249." 
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47. "With respect to Mr. Nunn's concern over the construction 
foremen writing 'vis-ok' on welds, the Applicants testified that construc
tion hangers are not used in nuclear safety applications, and the welding 
foreman is the individual who approves such nonsafety-related welds. 
Rogers, eta/., App. Ex. 112, at 11; Barnes, Tr. 12,226-27." 

48. "The Staff investigative summary of interviews did not indicate 
a pervasive problem with the issue of foreman override, but rather that 
there had been isolated incidents between craft and some foremen. Staff 
Ex. 27, at 2, 3, 12, 13, 15, 17, 18, 22, 23. Additionally, with but one 
exception, none of the welders interviewed in the Staff investigation in
dicated any foreman pressure to use defective materials to fabricate 
welds or to do any welds outside procedures. Staff Ex. 27, at 3, 5, 6, 7, 
10, 11, 12, 13, 14, 15, 16, 18,20,22,23,24,25." 

49. "An individual designated by the-Staff as 'Welder B' did make 
such an allegation. The summary of the interview of 'Welder B' was dis
tributed to the Board and lead counsel of the parties only, in order to 
protect the identity of 'Welder B' and to preserve the integrity of the 
Staff inspection process. Tr. 12,373. The Staff noted it was pursuing the 
allegations and would be reporting back to the Board with the Staff's 
results. On February 17, 1984, the Board determined to leave the record 
open for the purpose of receiving the Staff inspection report on this 
matter. Tr. 12,553." We also noted that we were "not prepared to dis
miss [the Welder B matter] as an isolated instance on this record" and 
that we would cpnsider what, if any, further action was called for after 
reviewing the Staff's report. [d. 

50. The Board and parties subsequently received letters from Staff 
counsel dated April 11, 13 and 26 and May 14 and 29, 1984 concerning 
Welder B. The April 11 and May 14 letters enclosed summaries of meet
ings and the April 26 letter enclosed Staff Inspection Reports Nos. 
50-413/84-31 and 50-414-17 (describing a Staff special inspection). The 
May 29 letter enclosed additional Staff follow-up information. All of 
these materials are received into the record. However, these materials 
do not resolve this matter. As reflected in the summary of the meeting 
between the Applicants and Region II personnel on April 18 and 19, 
1984, the Licensee is presently carrying out an extensive inquiry into 
the concerns first raised by Welder B and subsequently corroborated in 
varying degrees by other employees. Presumably, the Licens'ee's inquiry 
will thereafter be reviewed by the Staff and, following that, the Board 
will expect a further report from the Staff. 

51. In view of the present posture of the Welder B concerns, we are 
holding the record open for the purpose of reviewing reports from the 
Applicants and Staff on their resolutions of these concerns. Upon receipt 
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of those reports we can consider whether any further proceedings are 
appropriate, such as party comments on the reports or further evidenti
ary hearings. However, on the basis of the present record we are resolv
ing the "foreman override" issue in the Applicants' favor, subject to the 
Board's later resolution of the Welder B and related concerns. Apart 
from the Welder B concerns, there is no evidence that "foreman over
ride" was a widespread problem at Catawba. 

52. The Board finds nothing inherently wrong in a supervisor 
requiring a craftsman to do work in accordance with the supervisor's 
instructions, even if contrary to the craftsman's thinking. The Board, of 
course, would be concerned if such action by a supervisor resulted in 
defective work or a violation of QA procedures. It appears in the circum
stances cited by Mr. Nunn that the QA program worked in identifying 
and correcting defective work, although in some instances Mr. Nunn 
felt it worked in a way to reflect unfairly on the welder. There may have 
been one or more isolated incidents of improper pressure from a welder 
foreman .. but contrary to Intervenors' conclusions (PFFs 30 and 31, at 
18), there is no indication of a pattern of foreman pressure to "get the 
job done" without regard to quality. Mr. Nunn's testimony indicates 
that in two cases bad welds were found and corrected. Thus the Board 
concludes, with respect to foreman override, that, subject to the resolu
tion of the Welder B and related concerns, there has been no compro
mise of the QA program at Catawba, but on the contrary, the evidence 
indicates the program is effective. 

C. Witness 3 

1. Introduction 

1. Witness 3 provided the Board and parties with an affidavit of 
his concerns and was cross-examined on them in an in camera session. 
I.C. Tr. 296-395. Applicants identified eighteen different concerns in 
Witness 3's testimony and affidavit and moved to strike the evidence on 
all of them. I.C. Tr. 406-14. The Staff supported the Applicants. I.C. Tr. 
428. Palmetto argued that all eighteen concerns should be considered 
and included three of them" among a list of ten priority issues. I.e. Tr. 
446. This Board granted the motions to strike eleven of the concerns 
and portions of two others. I.C. Tr. 518-23. The seven concerns we 
retained are discussed below. 

«These were: placement of rebar, honeycomb in concrete, and doors of the wrong size on the Auxil
iary Building. 
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2. Applicants subsequently presented a panel of eight employees 
who addressed five of the concerns. Four members of this panel were 
engineers, two were former coworkers of Witness 3, one was his former 
foreman, and one was a construction superintendent. App. Exs. 104, 
105, 106, 107 and 108. The Board did not recall Witness 3 as its witness 
at this time and he did not accept our invitation to hear the Applicants' 
responses to his concerns. I.C. Tr. 1106. 

3. When we closed the record on most of Contention 6 on Decem
ber 16, 1983, we left a few in camera issues open, pending receipt of 
Staff technical positions. One of the open issues was "honeycombing" of 
concrete as identified by Witness 3. Memorandum and Order of Decem
ber 30, 1983, at 4. NRC inspector Harris investigated honeycombing 
and related concerns and prepared Inspection Reports 50-413/84-07 and 
50-414/84-06. Harris sponsored this Inspection Report as his testimony 
on honeycombing on the final day of the hearings. Staff Ex. 30. 

4. Witness 3 prepared an affidavit in response to the Harris Inspec
tion Report (Palm. Ex. 143) and also testified on the final hearing day. 
I.C. Tr. 1370-81. 

2. Honeycombing 

5. As stated by the Staff: 

[h]oneycombing is defined by the American Concrete Institute (ACI) as voids left 
in concrete due to failure of the mortar to effectively fill the spaces among coarse ag
gregate particles. Common causes of this are inadequate vibration, use of low slump 
(dry) concrete, and placements congested with reinforcing steel (rebar), embed· 
ments and penetrations. 

StarrI.C. PFF 94. 
6. Documentation and prompt repair of honeycombing had been a 

problem at Catawba for several years. Following an NRC inspection in 
April 1979, Duke was given a notice of violation for failing to identify 
and repair a large honeycomb in the Unit 1 containment building. I.C. 
Tr. 1148-49. In response to this citation Duke improved its M2 program 
for honeycomb and adopted a new QA procedure, S5, requiring a final 
walk-through inspection. I.C. Tr. 1155. Further, Duke has begun a 
100% reinspection of all surfaces of nuclear safety-related structures. 
I.C. Tr. 1155. This reinspection was in progress at the time of the 
hearing. The adequacy of repairs is to be verified by NRC inspectors. 
StarrPFF 105. 
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7. Witness 3, whose work on the Catawba project included con
struction of forms for concrete and installation of rebar, testified that he 
had observed a substantial amount of honeycombing when forms were 
removed. Palm. Ex. 143, at 4. He mentions particularly the exterior 
"doghouse" of Unit 1. His first affidavit (I.C. Tr. 304) at 3 speaks of 
"honeycombs ... in bunches, and many were a half-foot in diameter. 
The foreman's initial reaction was to put forms back over the honey
combs and literally cover them up." Later, in his response to the NRC 
Inspection Report, he refers to "holes big enough to sleep in." Palm. 
Ex. 143, at 6. We read Witness 3's concern as related more to construc-. 
tion techniques than to specific deficiencies. Palm. Ex. 143, at 6. Witness 
3 also pointed out that honeycombing may occur because of trash in the 
bottom of forms and because of bracing and other items placed inside 
the forms. I.C. Tr. 1371-72. 

8. NRC inspector Harris testified that honeycombing is associated 
with exterior surfaces rather than internal voids. I.C. Tr. 1360. This opin
ion was based on his twenty-four years of experience and his knowledge 
that concrete is poured into the center of forms and flows, with the aid 
of vibration, outward through the rebar. I.C. Tr. 1361. Voids larger than 
one cubic inch are to be documented by QC inspectors and repaired ac
cording to procedures specified by technical support. I.C. Tr. 1129. 

9. Without knowledge of the 1979 notice of violation, Harris had 
questioned Duke about their handling of honeycomb. This inquiry was 
prompted by honeycomb he saw in the reactor building but for which he 
could find no evidence that it had been identified. I.C. Tr. 1347-48. He 
was satisfied that pours made after 1979 were adequately documented, 
but was concerned about the documentation prior to that time. (Id.) 
Harris made this an unresolved item which was still under investigation 
when he testified. (Id.) 

10. Palmetto finds it "incredible" that NRC inspector Harris was 
not aware of the 1979 Notice of Violation on this subject. We agree with 
Palmetto, especially in view of the attention we gave this violation on 
December 16, 1983. I.C. Tr. 1148-61. An NRC inspector charged with 
investigating a particular problem at a particular site should know the 
history of the problem at that site. Nevertheless, we believe that Inspec
tor Harris' testimony, based on his extensive experience and demeanor 
as a witness, is basically sound. 

11. Based on the corrective action that has been and is being taken, 
this Board finds that there is reasonable assurance that all honeycombing 
of safety significance has or will be identified and adequately corrected. 
The Staff is directed to verify that any remaining honeycombing of sig
nificance is adequately repaired prior to low-power testing. 
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12. Palmetto alludes to improper actions by the builder foreman 
who, according to Witness 3, put forms back on for the purpose of 
hiding a large area of honeycombing. PFFs 612-614. We believe that a 
chagrined foreman might very well want to minimize the length of time 
that poor workmanship was exposed to view. We agree with Applicants, 
however, that such action has no safety significance since QC inspection 
and subsequent repair is not avoided. App. Supp. Reply to PFF at 40. 

3. Rebar Spacing 

13. Witness 3 initially stated his concern as follows: 

the rebars were not spread evenly and therefore did not match the spacing require
ments of the blueprints. Sometimes the last rebar would have to be located outside 
the concrete to match the spacing requirements. As a result, the foreman would just 
have us move the rebars to fit inside the concrete. 

Affidavit at 2-3. 
14. Although the rebar spacing concern was associated with the tur

bine building which is not safety-related, the Board allowed further tes
timony because the bases of the concern appeared to be construction 
practices and associated quality control. 

.15 .. Applicants' witnesses pointed out that while bar placement is 
specified in design drawings, the Design Concrete Specification allows a 
2-inch tolerance on the spacing of each piece and further deviation upon 
approval of the project engineer. App. Ex. 108, at 4. Foreman.Durham 
also testified that Witness 3 seemed to want to follow his own ideas of 
how to install rebar, even though this would be more difficult and devi
ate from the drawings. I.C. Tr. 1134-36. 

16. Witness 3 acknowledges that QC inspectors looked at and ap
proved rebar installation prior to pouring of the concrete. He complains 
about the inspectors' lack of construction experience (I.C. Tr. 332-33) 
and, relative to bar spacing, "it went from one extreme to the other that 
they quit looking not just for numbers but they were down measuring to 
the 16th to see if they were in the right place." I.C. Tr. 332. 

17. We find nothing here to indicate that there was any significant 
deviation from design in the placement of reinforcing steel, nor does 
this concern reflect any breakdown in the QA program for assuring 
proper installation of the rebar. 
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4. Removing Braces and Forms Too Soon 

18. On the basis of his prior experience, Witness 3 believed that 
forms should be left on a slab pour for twenty-eight days for proper 
curing. I.C. Tr. 335-36. He was concerned that the forms and braces 
were torn ofT the Unit 1 generator pier after only fourteen days. Id., 335. 

19. Applicants confirmed that the forms were removed before twen
ty-eight days, but that this was done in accordance with the Concrete 
Specification which allows removal at 70% or more of design strength 
provided the average mean daily temperature was greater than 40°F. 
App. Ex. 107, at 3. In this case the design strength was 4000 psi. Cylin
ders cured in the field for test purposes and broken at 11 days showed 
an average compressive strength of 4500 psi - well above design 
specification. StafTEx. 30, at 3 and App. Ex. 107, at 3. 

20. We find nothing irregular about the early removal of concrete 
forms under the conditions described here, nor any associated break
down of the QA program. 

5. Scheduling Pressure 

21. The StafT appropriately summarizes the evidence on this con
cern and we adopt its Proposed Findings 116, 117 and 118 without 
change. 

22. "Witness 3 also alleged that there was competition among the 
crews to see who could install the most rebar. Affidavit at 2. He also 
testified that the scheduling pressure was so intense that the object was 
first to do the job and then to go back and do it right. I.C. Tr. 314. He 
stated his foreman in the turbine building held a record at Duke's 
McGuire Station for installing the most tonnage of rebar and he wanted 
to 'keep the tradition going at Catawba.' I.C. Tr. 315. The witness cited 
a specific example regarding placement of rebar in wall pours in the tur
bine building where the foreman told Witness 3 the bars were to be in
stalled before the forms. I.C. Tr. 315." 

23. "Applicants filed testimony regarding this incident explaining 
that the design required the horizontal bars to be on the exterior of the 
vertical bars and thus must be installed before the forms, since access to 
install the horizontal bars after installation of the forms would have 
been extremely difficult. Once grade was established on the interior 
forms, the horizontal bars were adjusted for acceptable elevation and 
spacing in the pour and the remainder of the form was installed. App. 
Ex. 105, at 4-5. I.C. Tr. 1130-31." 
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24. "Applicants' witness further testified that the measure for pro
duction is not tons of rebar per man-hour, but. that each pour has a 
number of scheduled man-hours from beginning to completion. I.C. Tr. 
1140. The foreman referred to by Witness 3 also testified that at 
McGuire he had met the schedule most of the time, and while he was 
on occasions complimented for his work there, he was also on occasion 
'chewed-out' for his work. I.C. Tr. 1144. This foreman also testified that 
if quality were sacrificed for quantity he would never meet a schedule, 
since everything that has to be redone will delay the schedule. I.C. Tr. 
1191." 

25. We find nothing in the record to indicate that proper installation 
of the rebar was compromised by pressure to get the job done quickly. 
Although Witness 3 may not have agreed with his foreman's method of 
doing the work, the final result was according to design and "approved by 
QC inspectors. 

6. Testing the Inspectors 

26. Witness 3 was concerned that QC inspectors were often "hired 
otT the street" without prior experience. He states that sometimes he 
"would intentionally install hardware wrong or put in· a pipe sleeve 
backwards, just to test and see if the QC inspectors would catch it. They 
never did. Although I would then go back and correct the problem 
.... " Affidavit at 4. On cross-examination Witness 3 stated that his 
foreman encouraged such actions, "because he knew that we were 
[capable 011 doing it right .... " I.C. Tr. 310-11. This intentional wrong 
installation of hardware with subsequent correction is said to have hap
pened in the walls of the turbine building. I.C. Tr. 321-22. 

27. The foreman implicated by Witness 3 emphatically denied any 
involvement in intentional misinstallation or that "anything of this 
nature happened." I.C. Tr. 1123-24. Further, other builders on this crew 
had no knowledge of such actions as alleged by Witness 3. App. Ex. 106, 
at 7. Applicants' witnesses also point out "that it would be extremely dif
ficult for [embedments] to be installed incorrectly and remain 
undetected." [d. at S. We agree. We further assume that any worker 
caught deliberately misinstalling hardware would be severely disciplined 
and probably fired for cause. 

28. We are persuaded that Applicants' testimony is the more credi
ble and that this alleged concern, apart from whatever Witness 3 might 
have done, is not founded in fact. 
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7. Support/or Mr. Hoopingarner 

29. Several pages of Witness 3's affidavit are devoted to corrobora
tion of certain allegations by Palmetto witness Nolan Hoopingarner. Affi
davit at 7-12. These allegations were not separately addressed in the in 
camera sessions. Our findings on these allegations of Mr. Hoopingarner 
are presented at pp. 1543-47, above. As reflected in that discussion, for 
the most part, the Board's interpretations of the facts differ from those 
of Mr. Hoopingarner and Witness 3. 

8. Prenotification 0/ NRC Inspections 

30. This concern was not stated in the initial affidavit of Witness 3, 
but was developed on cross-examination by Intervenors' counsel. I.C. 
Tr. 352-53. The primary concern seemed to be that last-minute house
keeping efforts would cover up the typically more disordered condition 
of the work areas. No mention was made of any attempt to hide or cor
rect inferior work. I.C. Tr. 353. 

31. None of the parties propose findings on Witness 3's "prenotifi
cation" concern and we have no reason to do so inasmuch as no con
struction defect or quality assurance issue was raised. Another Board 
witness, Mr. Harry Langley, expressed a similar concern about prenotifi
cation of NRC inspections and we address that in section D, below. 

9. Conclusions 

32. Of the seven concerns of Witness 3 we accepted for analysis on 
the record, only honeycombing was shown to warrant serious considera
tion in relation to construction deficiencies in safety-related structures 
or to the functioning of the Quality Assurance program. We find the 
deficiencies in Applicants' QA program that resulted in unidentified and 
unrepaired honeycombing prior to 1979 have been corrected and that 
there is now reasonable assurance that all honeycombing of safety signifi
cance has been or will be identified and corrected prior to low-power 
testing. 

D. Witness Langley 

1. Harry Langley, a former welding inspector at Catawba, first 
came forward with concerns in a limited public appearance session, inde
pendent of our general invitation for in camera appearances. As a matter 
of convenience, Mr. Langley was later heard on the record under the 
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same procedures as the in camera witnesses. Motions to strike were 
granted as to all but three of Mr. Langley's concerns. I.C. Tr. 512-13. 

2. Mr. Langley testified about an incident of harassment. Accord
ing to Mr. Langley, he and another inspector, Lindsay Harris, had been 
inspecting a personnel airlock when they were threatened by the craft 
foreman on the job, Tom Mullinax. Tr. 6883-84. 

3. Harris and Mullinax later appeared as witnesses. Harris agreed 
that he and Langley had once been working on an airlock at the same 
time, but he could not recall Mullinax threatening him at that time. Tr. 
1037-38. Mullinax could not recall threatening Langley. Tr. 1039-40. 

4. Harris had testified previously about a different incident that 
had involved angry words from Mullinax to Harris. However, it became 
clear that the incident occurred after Langley was no longer employed 
by Duke. Harris, Tr. 1031. 

5. The testimony is in direct conflict as to whether the threats of 
Harris described by Langley actually occurred. Neither the circumstances 
nor the demeanor of the witnesses resolves the conflict. We can say 
that, given the circumstances and the occurrence of similar incidents at 
Catawba, it is certainly possible that the incident did occur. We will 
assume it did and take it into account in our overall conclusions about 
harassment. 

6. Mr. Langley testified about laminations in a gouged area in con
tainment plate. This concern is addressed in our discussion of Witness 
Nunn's more fully elaborated lamination concerns. See pp. 1554-58, 
above, particularly" 5 and 11. Suffice it to note here that Mr. Langley 
himself stated that the defect he saw had been repaired. Tr. 6897. 

7. Mr. Langley alleged that workers at the site received prenotifica
tion of NRC inspections, implying that the inspections were somehow 
compromised. I.C. Tr. 1081. Palmetto offers no proposed findings on 
this concern, apparently not finding any safety significance in it. Neither 
do we. The Applicants' evidence was to the effect that prenotification 
did not occur, or at least was not their practice. Davison, I.C. Tr. 
1012-16. Furthermore, we accept the Applicants' I.C. Proposed Finding 
140 that: "even assuming Mr. Langley's allegations were true, preno
tification of a specific inspection would have no effect. Concerning 
completed work, all of the records documenting it are dated (I.C. Tr. 
1060-62, Davison, Morgan, Harris, and Freeze 12116/83). Mr. Langley 
himself agreed it would be too late to change completed work (I.C. Tr. 
1082-84, Langley 12116/83). Ano in-process work, specific prenotifica
tion would similarly have no effect. The NRC inspectors commonly look 
at numerous welds in any given area. If poor-quality work was being 
done, a prenotice of several days would not be adequate to retrain the 
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welders to perform their work well under NRC observation (I.C. Tr. 
1062-64, Davison, Freeze, Morgan, and Harris 12116/83)." 

Findings of Fact on Technical Contentions 

I. REACTOR VESSEL EMBRITTLEMENT 

A. Calculation of Reference Temperature 

1. Intervenors' Contention 44/18 reads: "The license should not 
issue because reactor degradation in the form of a much more rapid in
crease in reference temperature than had been anticipated has occurred 
at a number of PWRs induding Applicants' Oconee Unit 1. Until and 
unless the NRC and the industry can avoid reactor embrittlement, 
Catawba should not be permitted to operate." 

2. The reference nil-ductility temperature (RT NOT) is significant 
in determining if failure can occur to the reactor vessel. (Elliott, StafT 
Ex. 18, at 2; Mager, App. Ex. 92, at 4.) The initial values for RTNOT at 
Catawba Units 1 and 2 are -8°F and 15°F, respectively. (Elliott, StafT 
Ex. 18, at 13; Mager, App. Ex. 92, at 10.) The Intervenors concede that 
the initial RTNOT values were determined in accordance with require
ments of codes and regulations. (Riley, Tr. 11,164') Therefore, this con
tention is concerned with the increase in reference temperature in reac
tor vessels after many years of operation. 

3. Applicants based their calculations for end-of-Iife RTNOT at 
Catawba on extensive tests of surveillance capsules from other Westing
house reactors that produced trend curves showing shifts in reference 
temperature as a function of neutron fluence and percent copper in 
vessel material. (Mager, App. Ex. 92, at 6.) For Catawba Units 1 and 2, 
end-of-Iife RT NOT values were calculated as 86°F and 109°F, 
respectively. ([d. at 10.) Subsequent calculations with three times as 
much data base gave corresponding new values of 66°F and 98.9°F. 

4. StafT's calculations are based on surveillance coupons and em
pirical correlations of radiation efTects data. (Elliott, StafT Ex. 18, at 
4-5.) Originally, Staff used formula and trend curves in Regulatory 
Guide 1.99, Rev. 1, April 1977, to compute shift in RTNOT• As addition
al data became available, the "Guthrie Formula" was developed. 
(Commission Report SECY -82-465; id.) Staff plans to use Guthrie 
Formula until data resulting from test coupons placed inside the Catawba 
reactors becomes available. (Elliott, S tafT Ex. 18, at 6-7.) The standard 
deviation for the Guthrie Formula is 24°F and the StafT adds two stand
ard deviations as a conservative measure when using that formula (id.). 

1574 



This means there is a 97.5% probability that the true shift in RTNOT will 
be less than the mean-plus-two standard deviations. (Elliott, Staff Ex. 
18, at 13-14.> Staff's calculations result in a 97.5% probability of an end
of-life RTNOT at Catawba Units 1 and 2 of less than 10rF and 125°F, 
respectively. (Id.) 

S. Applicants did not use the Guthrie Formula in their calculations 
because it does not consider low-copper material specifically. (Mager, 
App. Ex. 92, at 13; Mager, Tr. 10,941-42') The Applicants did compare 
their values with ones obtained using Regulatory Guide 1.99 and found 
results essentially equivalent. (Id. at 14.> 

6. Intervenors question the use of data from surveillance coupons 
because of the wide scatter of results. (Riley, Palm. Ex. 133, at 6-7; In
tervenors' PFF at 6.) They also question the use of test specimens at 
Catawba as not being representative of vessel wall material and stresses. 
(PFF at 12.) The Intervenors also cite the fact that Staff has research 
ongoing in this area as further reason to question the results. (PFF at 9.> 

7. Intervenors point to the large shift in RT NOT at Applicants' 
Oconee plant. (Riley Prepared Testimony at 6.) Applicants do not ques
tion there has been a large shift at Oconee, but point out that these 
vessels have high levels of copper and that nickel is an influence also. 
(Elliott, Staff Ex. 18, at IS.) 

8. The Board notes the variation in data when all kinds of materials 
are tested, but it views Applicants' data based on Westinghouse reactors 
and reactor vessels with low-copper content as being more reliable for 

. this application. Also, the Staff's addition of two standard deviations to 
its calculations is a conservative step aimed at taking care of variance in 
its data. The differences cited by Intervenors in Catawba test specimens 
and vessel wall material are not considered sufficient to discredit their 
usefulness. We note that the Applicants will use six surveillance 
capsules instead of four required by NRC regulations, 10 C.F.R. Part SO, 
Appendix H. (Mager, App. Ex. 92, at 8-9.) 

9. It is desirable to extend knowledge through research and put re
search results to immediate use, but that is no reason not to proceed 
using the best knowledge available. Human knowledge will never be 
perfect. In this case, the calculations give reasonable assurance of safety. 
The Oconee experience is inapplicable because of differences in material 
in reactor vessels. The surveillance program meets the relevant NRC 
regulations. The Board rejects as unnecessary the monitoring program 
proposed by Intervenors. (Intervenors' PFFs 43 and 44.) 
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B. Pressurized Thermal Shock 

10. A special concern about embrittlement is the resultant ability of 
the reactor pressure vessel to withstand pressurized thermal shock. The 
Board adopts the Staff's Proposed Findings 388-391 on Pressurized Ther
mal Shock, as follows. 

11. "To ensure that the reactor vessel will be resistant to a pressur
ized thermal shock (PTS) event during the life of a nuclear plant, the 
Staff requires that the EOL RT NOT for the limiting reactor vessel beltline 
materials must be less than the screening criterion specified in Commis
sion Report SECY -82-465 'Pressurized Thermal Shock.' PTS events are 
pressurized water reactor (PWR) transients, including those initiated by 
instrument or control system malfunction and postulated accidents, 
such as small-break, loss-of-coolant accidents or main steam line breaks, 
that result in severe overcooling of the reactor vessel, concurrent with 
pressurization or repressurization. Screening criteria .identified in 
SECY-82-465 were derived from fracture mechanics evaluations of pos
tulated cracks whose orientation is' parallel to the weld direction, and 
specify RTNOT values of less than 270°F for base plate materials and 
axial welds, and less than 300°F for circumferential welds, as acceptable 
limits to prevent brittle failure in reactor vessels due to PTS events. 
Elliott, Staff Ex. 18, at 2-3; Mager, App. Ex. 92, at 15-16." 

12. "The Staff's calculations, using the Guthrie Formula specified 
in SECY-82-465, determined EOL RTNOT values of 10rF and 124°F 
for Catawba Units 1 and 2, respectively. Elliott, Staff Ex. 18, at 13. Mr. 
Elliott indicated that these predicted values are more than 100°F below 
the PTS criterion required by the Staff and, consequently, the shift in 
RTNOT for the Catawba reactor vessels would have to exceed the mean 
predicted value by at least six standard deviations before PTS events pre
sent a problem for the Catawba reactor vessels. Since the probability 
limits for six standard deviations exceed 99.99%, the Staff concluded 
that PTS is not expected to be a problem for the Catawba reactor 
vessels.Id. at 15." 

13. "The Applicants attempted to evaluate the validity of the Com
mission's screening criteria by performing an analysis of the risk of reac
tor vessel fractures using the screening criteria and also using the Staff's 
RT NOT values calculated with the Guthrie Formula. Their analysis 
showed that if the screening criteria is not exceeded, the risk of reactor 
vessel failure due to PTS is 6 x 10-6 occurrence per reactor-year of 
operation. If the values for EOL RT NOT arrived at for the Catawba 
vessel under the Guthrie Formula are used, Applicants calculated that 
the risk of reactor vessel failure would be less than 10-8 occurrence per 
year of reactor operation. The Applicants concluded that the EOL 
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RT NOT values using the Guthrie Formula provide a large margin of 
safety which, when coupled with the conservatism of the Staffs calcula
tional methodology, make a transient resulting in a nonductile condition 
in either Catawba reactor vessel 'so remote that it is essentially 
nonexistent.' Mager and Meyer, App. Ex. 92, at 15-17." 

14. "Therefore, based on evidence presented above by the Staff 
and Applicants, and noting that the level of certainty provided by their 
prediction of shifts in reference temperature exceeds that called for by 
Intervenors,4s we find reasonable assurance that the fracture toughness 
of the Catawba reactor pressure vessels is adequate to prevent breach of 
reactor vessel integrity due to PTS events." 

15. The Board also concurs with Staffs overall conclusions in its 
PFF 392. "Based on the foregoing evidence, the Board finds that rea
sonable assurance exists that the. increase in RT NOT over the life of the 
Catawba reactor vessels will not be more rapid than estimated by the 
Staff and Applicants, that the surveillance program at Catawba will accu
rately reflect the effects of neutron fluence on the reactor vessel mate
rials and will provide sufficient warning of any change in RT NOT so that 
any necessary adjustments to operating limitations can be timely imple
mented for the protection of the public health and safety, and that the 
Applicants meet all relevant regulations concerning reactor vessel in
tegrity at the Catawba facility. "46 

16. On February 16, 1984, after the close of the hearings, CESG 
moved to reopen the record to introduce additional information which it 
had received on December 16, 1983, three days after its witness 
testified. The information was in various books that cost around $70-$75 
each, so CESG waited until they were obtained on loan. The Board does 
not consider this excuse sufficient to justify reopening the record, partic
ularly since the Intervenors have no expert to testify or cross-examine 
on the subjects in these publications. The Board accepts this submission 
only as an offer of proof. 

4S See Riley, Tr. 11,204-05. 
46 M As an alternative to the alleged inadequacy of the Starrs and Applicants' methods of determining 
nonductility in reactor vessels, the Intervenors suggested the use of strain gages to monitor reactor 
vessel integrity. Mr. Riley admiued, however, that strain gages would not measure change in RTNDT or 
embrittlement. Riley, Tr. 11,208. Moreover, Mr. Riley conceded that the regulations do not require 
such devices. Riley, Tr. 11,195. Therefore, Intervenors' suggestion is not only an impermissible attack 
on NRC regulations, but by virtue of the Board's September 8, 1983 Order, beyond the scope of the 
contention ... 
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II. ADVERSE METEOROLOGY 

1. Contention 17 was jointly sponsored by Palmetto Alliance and 
CESG. It was based on the Staffs Draft Environmental Statement 
(DES) and states: 

The DES is concerned with environmental impacts. Presumably, these are best rep
resented as the entire range from trivial to serious, in conjunction with the estimates 
of likelihood. The DES averages meteorological conditions in its consideration of 
accidents, 5.9.4.5. Because atmospheric inversions and quiet air are a very common 
feature in this region, accident consequences should be calculated for the extreme 
condition of inversion and very slow air movement. 

In the matter of assessing serious accidents, the environmental assumptions are 
complex and again do not appear to consider extreme weather, p. 5-37. The DES, 
which difTers from the CP FES in considering severe accidents, is at fault in not con
sidering the full range of radiological impacts by not considering extreme, but fre
quently encountered, weather conditions. 

2. The Board admitted this contention in its Memorandum and 
Order of December 1, 1982 (LBP-82-107A, 16 NRC 1791, 1805) and 
paraphrased it as: 

contend[ing) that the DES does not properly evaluate impacts of design basis and 
severe accidents because it does not isolate and analyze those impacts assuming ex
treme weather. 

3. The DES was superseded by the Final Environmental Statement 
(FES) (NUREG-092I) in January 1983, and hereafter we refer only to 
the FES. Relevant portions of the FES were admitted as Staff Ex. 12 
(Tr. 11 ,4S6A). 

4. Both the Staff and the Applicants moved for summary disposi
tion on Contention 17, but we denied these motions in our Memoran
dum and Order of October 18, 1983 (unpublished), pointing out that 
the Staff had not included in its FES any results of its calculations for 
design basis accidents made with "very poor" meteorology and that the 
manner in which unfavorable weather was factored into the severe acci
dent evaluations was obscure. 

5. At the hearing, the Staff presented a panel of three witnesses 
(an accident evaluator, a nuclear engineer, and a meteorologist), Staff. 
Ex. 20. Applicants presented one witness (a meteorologist), App. Ex. 
94, and Intervenors presented one witness (a former meteorologist for 
the U.S. Weather Service), Palm. Ex. 134. 

6. The meteorological data base used by the Applir.ants and Staff 
to compute the impacts of design basis accidents was collected at the 
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Catawba site over a two-year period (December 17, 1975 through 
December 16, 1977). App. Ex. 94, at 2. For the serious accident 
evaluations, the Staff used measurements from the Applicants' onsite 
meteorological program for the period August 1, 1976 through July 31, 
1977. Staff Ex. 20, at 11. The meteorological conditions that existed 
during this period are considered to be representative of those that will 
exist over the next forty years. App. Ex. 94, at 2. 

7. There is no dispute among the parties that conditions of stable 
air inversion and low wind speed occur frequently in the Catawba
Charlotte area. Intervenors' PFF B.3; Staff PFF 402. Applicants' 
meteorologist, Mr. M. Casper, testified that stable conditions exist at 
Catawba about 40% of the time. Tr. 11,593. Maximum health conse
quences are associated with such conditions. StaffPFF 407. The question 
for us to resolve is whether the FES properly considers highly unfavora
ble weather in the evaluation of environmental impacts. 

8. The FES contains estimates of the environmental consequences 
for both design basis and severe accidents. 

9. Design basis accidents postulate that specific design and operat
ing features of the plant will limit the potential radiological 
consequences. "An important implication of this expectation is that the 
releases considered are limited to noble gases and radioiodides and that 
any other radioactive materials (for example, in particulate form) are 
not expected to be released. [Consequence calculations] also use the 
meteorological dispersion conditions that are an average value deter
mined by actual site measurements." FES, p. 5-35. 

10. The atmospheric dispersion conditions are computed from 
hourly onsite meteorological data of wind speed, wind direction and at
mospheric stability. Tr. 11,243-44. Precipitati.m is not considered and 
for each hourly set of data, the wind is assumed to continue to flow in 
the same direction at the same speed. App. Ex. 94, at 4. 

11. The "average" dispersion condition used in the FES for design 
basis accidents is actually the 50 percentile or median. App. Ex. 94, at 4; 
Staff Ex. 20, at 2-3. Although all of the atmospheric dispersion condi
tions for the two-year data collection period (represented as relative con
centration or X/Q values) are included in a cumulative frequency distri
bution (Staff Ex. 20, at 2), they influence the median only to the extent 
that half of the X/Q values are smaller and half of them are larger. 

12. The evidence before us shows clearly that calculations of the 
consequences of design basis accidents presented in the FES reflect only 
the median atmospheric dispersion condition. Although the frequency 
of stable air inversions in this region is among the highest in the United 
States (Palm.lCESG PFF B.3), none of the X/Q values representing the 
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poor dispersion conditions associated with stable air were actually used 
in the consequence calculation. This conclusion follows from the tes
timony of Mr. Casper that, "mf you take into account all daily situations 
that occur at the site in terms of E, F and G stabilities, it would be some
where around 40% of the time." The stability condition is a major 
determinant of X/Q. App. Ex. 94, at 3. By definition, the "median" (or 
50 percentile) is the middle of a series. It would not, therefore, be 
among the values that are in the lowest or highest 40% of the full series. 
For the case at hand we surmise that the median X/Q is representative 
of a neutral stability condition. 

13. The consequences of design basis accidents were also calculated 
by the Applicants and the Staff for "near worst" case (5%) meteorology. 
These calculations were made for the Safety Evaluation Report (SER) to 
evaluate site suitability and are not used in the FES. Staff PFF 404. 

14. The 95 percentile X/Q (rather than the median) used in the 
SER calculations should be reasonably representative of the more stable 
atmospheric conditions.47 We find it unfortunate that the Staff avoids 
use of the 95 percentile, and even any reference to the SER calculations 
in the FES. This is especially appropriate in a situation like Catawba 
where inversions occur frequently. 

15. The Staff argues that use of the "median" atmospheric disper
sion condition is all that is necessary to meet NEPA requirements. PFFs 
395-396. They rely on application of a "rule of reason," Natural 
Resources Defense Council, Inc. v. Morton, 458 F.2d 827, 834 (D.C. Cir. 
1972) which was applied by the Appeal Board in Public Service Co. of Ok
lahoma (Black Fox Station, Units 1 and 2), ALAB-573, 10 NRC 775, 
779 (979), and in Public Service Electric and Gas Co. (Hope Creek 
Generating Station, Units 1 and 2), ALAB-518, 9 NRC 14, 38-39 
(979), [quoting from Trout Unlimited v. Morton, 509 F.2d 1276, 1283 
(9th Cir. 1974)]. The specific language of interest here is: 

An EIS need not discuss remote and highly speculative consequences .••• A rea
sonably thorough discussion of the significant aspects of the probable environmental 
consequences is all that is required by an EIS. 

9 NRC at 38-39. 
16. We disagree with the Staff that using an X/Q associated with 

stable weather conditions to calculate the consequences of design basis 

471n its motion for summary disposition of Contention 17 (July 7.1983). the SlafTstressed the signifi. 
cance of the SER calculations in relation to "extreme. but frequently encountered. weather conditions." 
Affidavit at S. 
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accidents would be "remote and speculative." Improbably severe acci
dents (as in the case of Hope Creek) may well be highly speculative, but 
weather conditions which occur as much:as 40% of the time should cer
tainly be a part of any "reasonably thorough discussion" of probable en
vironmental consequences. 

17. Severe accidents are considered less likely to occur than design 
basis accidents but their consequences could be more severe since the 
containment structure may fail to limit the release of radioactive mate
rials to the environment. FES, p. 5-36. Prior to 1980 the StafTwas not re
quired to include an evaluation of severe accidents in its environmental 
impact statements. However, the Commission published a Statement of 
Interim Policy on June 13, 1980 (45 Fed. Reg. 40,101) which required 
the Staff to include in the EIS a: 

"reasoned consideration of environmental risks (impacts) attributable to accidents" 
giving equal attention "to the probability of occurrence of release and to the proba
bility of occurrence of the environmental consequences of those releases." 

18. Applicants for plants where the environmental evaluations were 
already completed were not required to make a severe accident analysis, 
and Duke did not make one for Catawba. Tr. 11,588. 

19. From the description of severe accident assessment in the FES 
(§ 5.9.4.5 (2), p. 5-36), it is not at all evident whether the StafT separately 
considered adverse weather conditions or used some sort of an average 
as they did for design basis accidents. Testimony at the hearing brought 
out that periods of adverse weather are indeed considered separately, 
but that this is done in a very complex manner. 

20. Our interpretation of the evidence is that: 
a. Onsite meteorological data at hourly intervals for one year 

(A ugust 1, 1976 through July 31, 1977) were provided by 
Duke to the StafT. App. Ex. 20, at 11. 

b. These 8760 hourly observations appear as two tables in the 
CRAC computer program ,used to calculate consequences. One 
table has data on atmospheric dispersions (stability, wind 
speed and precipitation), the other is data for a wind rose -
the frequency that the wind blew in each of sixteen compass 
sectors. Id. at 11-12. . 

c. Severe accidents were postulated to start at selected times 
during the year and the concentration of the radionuclides in 
the atmosphere (and thus the environmental consequences) 
were calculated for at least the next 120 hours or as long as re
quired for the contamination to travel a selected distance away 
from the plant. Tr. 11,248. 
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d. For each accident start, the code assumed that the same wind 
speed and other atmospheric properties existed in all directions 
of the compass. Tr. 11,318. 

e. In order to cover the full year and, hopefully, all weather con
ditions of interest, a new accident start was postulated about 
every fourth day. This resulted in a total of ninety-one accident 
starts over the full year. Staff Ex. 20, at 12. 

f. The computer calculates complementary cumulative distribu
tion functions (CCDFs) which are combinations of released 
radio nuclides, meteorological sequences and wind directions. 
Since four different severe accidents were considered, there 
were ninety-one different start times, and there are 16 compass 
sectors, a total of 5824 CCDFs resulted. [d. at 14. 

g. Since all hours of the year are used at least once in generating 
the 5824 CCDFs, adverse weather conditions are certain to be 
included. 

h. The CCDFs are not presented as such in the FES, but rather 
they are a basis for the figures that portray the probability of 
consequences (FES Figures 5.3, 5.5, and 5.7). [d. at 14; Tr. 
11,268. 

i. The curves presented in FES Figures 5.3, 5.5, and 5.7 termi
nate at points calculated from the single most unfavorable 
CCDF and thus represent the most extremely unfavorable 
weather conditions sampled by the scheme which was used. 
The 10-8 probability line of FES Table 5.11 (p. 5-81) also re
flects such unfavorabie weather. Tr. 11,269-72. 

j. The wind rose data are used in relation to the probabilities of 
certain consequences, rather than as an initial orientation of 
where the consequences will occur. Tr. 11,181-83. 

21. Based on the record developed at the hearing, we conclude that 
the FES analysis of the severe accident case does include a consideration 
of extreme, but frequently encountered, weather conditions. The conse
quences are also related to the probability of occurrence and thus the 
Staffs analysis'is responsive to the Commission's 1980 Statement of In
terim Policy. 

22. Nevertheless, the scheme which the Staff is using is so complex 
and computer-dependent that the influence of individual parameters, 
such as atmospheric stability and wind direction, are hopelessly buried 
within the computer "black box" and thus not practically available to in
terested persons. 

23. Further, the FES presentations of the serious aCCIdent conse
quences do not adequately portray the influence of adverse weather 
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conditions. Absent the kind of information developed at the hearing, we 
doubt that very many people would decipher that weather substantially 
influences the very low probability portions of the consequence graphs. 

Conclusion 

24. The FES does not adequately take adverse weather into account 
in the analysis of environmental consequences of design basis accidents. 

25. Adverse weather is adequately considered in the analysis of seri
ous accidents, but the FES does not adequately delineate its significance 
in relation to the accident consequences. 

26. We find the FES deficient in these aspects. This deficiency is of 
minor significance, however. Adverse weather was considered in the 
SER and the results are presented there. The contribution of adverse 
weather to the consequences of adverse accidents is incorporated into 
figures and tables of the PES even though its inclusion is not apparent. 

Conclusions of Law 

In an operating license case, a Licensing Board is to decide only the 
issues in controversy between the parties. 10 C.F.R. § 2.760a. Numerous 
issues previously advanced by the Intervenors were eliminated from con
troversy by preliminary Board rulings or upon summary disposition. The 
evidentiary hearing focused on a broad quality assurance contention 
(Palmetto Contention 6) and two technical issues concerning embrittle
ment of reactor vessels and the effects of adverse meteorological condi
tions during a severe accident.48 Upon consideration of the evidentiary 
record and in light of the foregoing findings of fact, the Board concludes 
that -

A. With respect to the Atomic Energy Act of 1954, as amended, 
and the Commission's rules relating to quality assurance and 
pressure vessel integrity, and notwithstanding certain findings 
adverse to the Applicants, the Applicants have met their 
burden of proof and have demonstrated a reasonable assurance 
on the following contentions: 

1. Palmetto Contention 6. Neither the concerns of the weld
ing inspectors, nor of Messrs. Hoopingarner and McAfee, 

41 A third technical issue became uncontested and was dismissed when the Intervenors failed to file pro
posed findinp of fact on iL Set! note I. above. 
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nor of the in camera witnesses evidence systematic defi
ciencies in plant construction or Company pressure to ap
prove faulty workmanship such that the plant cannot 
operate without endangering the health and safety of the 
public. This is true notwithstanding certain blemishes on 
the Applicants' quality assurance performance, notably 
the retaliatory evaluation of Supervisor Gary (Beau) Ross. 

2. Contention 18/44. The amount of material degradation of 
the Catawba reactor pressure vessels resulting from neu
tron irradiation damage over the life of the plant can be 
reliably predicted, Staff's and Applicants' projections of 
the shift in reference temperature (RT NDT) of the Cataw
ba reactor vessels are conservative, and the Catawba reac
tor vessels can and will be operated within acceptable 
safety margins for material degradation. 

B. The Staff and Applicants have not met their borden of proof 
and therefore have not demonstrated a reasonable assurance 
on Contention 17. In their assessment of the environmental 
impacts of design basis accidents in the FES, the Staff did not 
give adequate separate consideration to the effects of extreme 
meteorological conditions, effects which are not uncommon in 
the Catawba area. Although their assessment of the impacts of 
severe accidents did include the effects of adverse weather 
conditions, this fact is not apparent in the FES. Accordingly, 
the Staff has not, in the Board's view, fully discharged its obli
gations under the National Environmental Policy Act of 1969, 
and the Commission's implementing regulations (10 C.F.R. 
§ 51.23(c». However, the legal question is fairly debatable and 
the NEPA violation is' not a flagrant one. The type of assess
ment for design basis accidents that is missing from the FES 
would be similar to one that appears in the SER. Furthermore, 
the Staff's NEPA cost/benefit analysis (FES Part 6) strikes the 
balance clearly in favor of plant operation. In these 
circumstances, although this Board has not performed an inde
pendent cost/benefit analysis (taking all environmental factors 
into account de novo), it is inconceivable to us that the lack of 
a reasonable assurance on Contention 17 (concerning limited 
aspects of a design basis accident) could significantly affect, let 
alone shift the cost/benefit balance and change the result. Cf. 
Philadelphia Electric Co. (Peach ,Bottom Atomic Power Station, 
Units 2 and 3), ALAB-701, 16 NRC 1517, 1527-28 (1982) 
(the "radon case"). In other words, the lack of a reasonable 
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assurance on Contention 17 is harmless error. Therefore this 
conclusion adverse to the Applicants does not preclude authori
zation of an operating license.49 

Order 

IT IS HEREBY ORDERED, pursuant to the Atomic 'Energy Act of 
1954, as amended, and the Commission's rules, that the Director of 
Nuclear Reactor Regulation is authorized, upon making the findings on 
all applicable matters specified in 10 C.F.R; § 50.57(a) and upon satisfac
tion of the conditions in the following paragraph, to issue to Applicants 
Duke Power Company, North Carolina Municipal Power Agency 
Number I, North Carolina Electric Membership Corporation and Saluda 
River Electric Cooperative a license to authorize low-power testing (up 
to 5% of rated power) of Unit 1 of the Catawba Nuclear Station. A 
license to authorize full-power operation of Unit 1 is within the jurisdic
tion of the separate Licensing Board constituted to consider, and decide 
emergency planning contentions. The Director of Nuclear Reactor Regu
lation is also authorized, upon the necessary findings and a favorable de
cision by the emergency planning Board"to issue licenses for fuel loading 
and operation of Unit 2 upon the completion of that facility. 

This Order is subject to the following conditions: 
'1. Meeting of the obligations imposed by " I.B.61, I.B.14S, 

I.D.25, and I.D.47 of our findings to the satisfaction of the 
Staff, provided that .the obligation imposed by , I.D.47 may be 
satisfied by the time specified therein, or prior to full-power 
operation, whichever is later. , 

2. Demonstration to this Board of a reasonable assurance that the 
"Welder B" and related concerns described in " III.B.4S
III.B.51' do not represent a significant breakdown in quality 
assurance at Catawba. We are retaining jurisdiction over this 
issue. 

3. Demonstration to this Board of a reasonable assurance that the 
emergency diesel generators at the Catawba Station can per
form their function and provide reliable service with ' reference 

49 Pursuant to 10 C.F.R. § SO.52(b){J) our findings and conclusions on this issue are deemed to modify 
the FES and are to be distributed as the FES was distributed. Although the StafT may wish to prepare 
and issue a supplement to the FES containing a separate assessment of adverse weather under design 
basis accident conditions, and clarify its presentation about the consequences of severe accidents, we do 
not condition the license on such a supplement. 
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to the concerns encompassed by the Intervenors' late conten
tion admitted June 22, 1984, We are also retaining jurisdiction 
over this issue,50 

Effectiveness and Review of Initial Decision 

This Partial Initial Decision is effective immediately and will constitute 
the final decision of the Commission forty-five days after the date 

500n June 21,1984, the Intervenors moved in an on-the-record telephone conference for reconsidera
tion of our previous denials of their diesel generator contentions. Sel! note 3, above. Our reasons for 
rejecting those contentions still obtain and therefore reconsideration is denied. The Intervenors also 
moved the admission of a contention - worded identically to the Board's former sua spontl! contention 
- to be considered as an intervenor-sponsored, late contention and therefore subject to the five 
"lateness" factors under 10 C.F.R. § 2.714(a)(l). This motion was opposed by the Applicants and the 
StafT for somewhat varying reasons in the course of lengthy discussion, which included the five-factor 
balancing process. The transcript was not yet available when this decision was issued. 

As a threshold matter, we do not believe that the Commission's Order of June 8, 1984 (unpublished) 
disapproving our exercise of sua spontl! authority under 10 C.F.R. § 2.760a has any bearing on the pend
ing motion. The principles applicable here now from an earlier Commission decision in this case con
cerning the five-factor balancing process. CLI-83-19, 17 NRC 1041. We conclude that the balancing 
process clearly favors admission of this contention, because: Factor 1 ("Good Cause") - Until the In
tervenors received the Commission's June 8, 1984 Order, they had every reason to believe that they 
would be able to litigate site-specific diesel problems at Catawba under the Board's sua Spontl! 
contention. Furthermore, had the Board not raised that contention back in February, we believe that 
the Intervenors would have profTered a similar contention at that time. Therefore, good cause has been 
shown. Factors 2 and 4 ("Other Means" and "Interests Represented by Existing Parties") - Both of 
these factors favor admitting the contention. A section 2.~06 petition is no substitute for litigation here 
because such petitions are discretionary with the Director of NRR; the StafT properly disclaims the 
notion that it will represent the Intervenors' interests. Factor J ("The Intervenors' Contribution to the 
Record") - As we have made clear in the past, we do not believe the present Intervenors can make a 
substantial contribution to these technical issues unless they are prepared to present expert testimony or 
at least have expert assistance in their cross-examination. The Intervenors have repeatedly indicated 
that they will be able to produce experts; so far, however, they have not done so. Now that the Interve
nors have in hand the Applicants' report on site-specific problems at Catawba, they should be in a posi
tion to move quickly to obtain the appropriate expert assistance. In these circumstances, our admission 
of this late contention is conditioned upon the Intervenors' serving by July 6, 1984 their designation of 
a named diesel generator expert or experts, along with a description of qualifications (resume). Failure 
to meet this condition will result in dismissal of this contention. Conversely, if this condition is met, 
Factor 3 will favor admission of the contention. Finally, Factor 5 directs us to consider resulting delay. 
We see no reason why there should be any resulting delay. As far as this Board is concerned, the Appli
cants already have all the authority they need to load fuel and conduct precriticality testing. Under their 
present schedule (which has slipped several times recently) they will not need a full-power operating 
license until September 14, 1984. If a hearing is necessary on the contention we admit today, we expect 
to complete it and decide the issues well before mid-September. 

Generally, the Board proposes to follow the schedule agreed to in the May 21, 1984 telephone 
conference. Tr. 12,643-47. Specifically, discovery is to recommence on this date (June 22, 1984) and to 
continue until terminated by the Board, probably in late July. The Intervenors should serve any interrog
atories they may have on the Applicants' recent site-specific report as soon as possible. As represented 
to us by Staff counsel, we expect the StafT to issue its supplemental SER on the Catawba diesels about 
July IS, 1984. Should a hearing be necessary, it is tentatively scheduled to commence on August 6, 
1984, in Charlotte, N.C., the exact time and place to be specified later. 

Subject to the foregoing discussion, the Intervenors' motion is granted and the following contention is 
admitted: 

Whether there is a reasonable assurance that the TDI emergency diesel generators at the Cataw
ba Station canl perform their function and provide reliable service because of the problems that 
have arisen in the course of testing and inspection of such generators, such as the problems 
reported in the Applicants' letter to the Board of February 17, 1984. 
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hereof, unless a party appeals or seeks a stay. Pursuant to 10 C.F.R. 
§ 2.762, an appeal from this Partial Initial Decision may be taken by 
filing a notice of appeal with the Atomic Safety and Licensing Appeal 
Board within ten days after service of this decision. A brief in support of 
an appeal must be filed within thirty days after the filing of the notice of 
appeal (forty days if the appellant is the NRC Stam. Within thirty days 
after the period for filing and service of the briefs of all appellants has 
expired, any party not an appellant may file a brief in support of or in 
opposition to the appeal. The NRC Staff may file a responsive brief 
within forty days after the period for filing and service of the briefs of all 
appellants has expired. 

Any party may apply to the Appeal Board for a stay of this Partial 
Initial Decision pursuant to 10 C.F.R. § 2.788. 

Report by Office of Investigations 

The Commission's Office of Investigations ("01") initiated an investi
gation of certain quality assurance issues at Catawba during the evidenti
ary hearing in this proceeding. The Board denied several motions to 
postpone the hearing pending completion of the investigation. OI recent
ly informed the Board that its investigation is nearing completion and 
that its report will be available to the Board and parties (subject to possi
ble deletions to fulfill pledges of confidentiality) in the near future. 

This Partial Initial Decision is based solely on the evidentiary 
record in this case. The Board has not had access to or considered the 
upcoming 01 report in any way. We expect, however, that in view of its 
scope as described in the initial Board Notification that report will cover 
some of the same concerns addressed in the evidentiary record, and that 
a party or parties may seek to reopen the record on that basis. Should 
that happen after a notice of appeal has been filed and jurisdiction has 
passed to the Appeal Board, that Board may consider such a motion 
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itself, or it may remand it for consideration by this Board in the first 
instance.51 

Bethesda, Maryland 
June 22, 1984 

. THE ATOMIC SAFETY AND 
LICENSING BOARD 

Dr. Richard F. Foster 
ADMINISTRATIVE JUDGE 

. Dr. Paul W. Purdom 
ADMINISTRATIVE JUDGE 

James L. Kelley, Chairman 
ADMINISTRATIVE JUDGE 

51 Appendix C to the Stairs SER addresses the status of unresolved safety Issues, as required by the 
Appeal Board's decision in Virginia Electric and Power Co. (Nonh Anna Nuclear Power Station, Units 1 
and 2), ALAB-49I, 8 NRC 245 (1978). The Staff discusses in some detail a number of such issues that 
are applicable to the Catawba facility and explains why the licensing of those units to operate should be 
allowed before a generic solution to the problem is found. We have reviewed these Staff explanations 
and lind them to be adequate. 
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Pursuant to a stipulation that authorizes a grant of summary disposi
tion unless a hearing is necessary for the Board to reach a reasoned 
decision, the Board grants summary disposition of nine issues, including 
five issues discussed by the Board in a previous decision. 

RULES OF PRACTICE: SUMMARY DISPOSITION 

Summary disposition may be granted with respect to issues explicitly 
left open by the Board in a memorandum and order. The previous deci
sion of the Board provides the framework for consideration of the 
motion. 
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RULES OF PRACTICE: SUMMARY DISPOSITION; 
STIPULATIONS 

The parties may provide the Board with greater authority to grant sum
mary disposition through a stipulation. For example, the Board may be 
authorized to grant summary disposition whenever it decides that it can 
reach a reasoned decision without conducting a hearing. That standard 
permits the Board to grant summary disposition in some circumstances 
in which it would otherwise be required to find that there is a genuine 
issue of fact requiring trial. 

TECHNICAL ISSUES DISCUSSED 

Applicability of A WS Code to ASME Pipe Supports 
ASME Code: Simultaneous Effect of A WS Code Provisions 
Preheat 
Weave Welding 
Downhill Welding 
Cap Welding. 

MEMORANDUM AND ORDER 
(Written-Filing Decisions, #1: Some AWS/ AS ME Issues) 

This memorandum and order inaugurates a series of decisions intend
ed to resolve, without further hearings, as many as possible of the 
design quality assurance and design issues remaining in this case. 

The issues subject to this series of decisions are those discussed in 
LBP-83-81, 18 NRC 1410 (1983) and its successor (concerning a 
motion for reconsideration), LBP-84-10, 19 NRC 509 (1984). The first 
such issue - and the one we take up now - is "Applicants' [Texas 
Utilities Electric Company, et 01.] Motion for Summary Disposition of 
Certain CASEI Allegations Regarding A WS2 and ASMEJ Code Provi
sions Related to Welding Issues; Request for Expedited Response," 
April 6, 1984. 

I Citizens Association for Sound Energy. 
2 American Welding Society. 
J American Society of Mechanical Engineers. 
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I. PROCEDURES 

Motions for summary disposition arise under 10 C.F.R. § 2.749(d). 
Generally speaking, a party seeking summary disposition files a 
"Statement of Material Facts as to Which There Is No Genuine Issue" 
and supports that statement with a brief and with an accompanying 
affidavit. Parties opposing summary disposition must demonstrate, 
through briefs and affidavits, that there are genuine facts in issue. The 
opponents of summary disposition may not rely on generalities. Only 
genuine issues of fact are set for hearings. 

This series of decisions on summary dispositions is doubly unusual. 
First, we are considering summary disposition subsequent to the is
suance of a formal order concerning the issues in controversy. That 
order is binding in this litigation and provides the framework for consid
eration of the summary disposition motions. 

Another unusual aspect of the procedure is that we have adopted -
with the permission of the parties - a somewhat more lenient standard 
for granting summary disposition. Whenever we find ambiguities requir
ing further clarification, we will ask questions (in writing or on the 
record), request briefs or otherwise seek to clarify matters fairly. Having 
done that, we will schedule a hearing (or cross-examination of one or 
more witnesses) only if we determine that the hearing is necessary for us 
to make a reasoned decision,' we have described this as "adopting a proce
dure ... which favored the determination on written papers in the dis
cretion of the Board .... " Tr. 13,798, 13,800-01, 13,803. 

. The purpose of this more lenient standard for summary disposition is 
to avoid unduly prolonged hearings on technical matters, which generally 
are better resolved based on an understanding of the facts rather than by 
use of a magical wand to discern truth telling. Our experience in these 
hearings is that technical issues require careful study and the comparison 
of the views of the experts called by the parties. This is an arduous task 
that is helped by cross-examination only when there is substantial lack 
of clarity in the written filings or there are important disagreements that 
require clarification and resolution through the oral interchange provided 
by a hearing. Cross-examination rarely succeeds in unmasking experts 
as charlatans and tends to waste time. 

We are grateful to all the parties for their consent to the Board's sug
gestion that these p~ocedures be adopted. 
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II. THE ISSUES 

As our previous decision sets forth, CASE filed Proposed Findings of 
Fact setting forth ten aspects of the A WS Code that it believed to be ap
plicable to welds made at Comanche Peak, even though the ASME 
Boiler and Pressure Vessel Code is the principal code of record. We 
found Applicants' answer, that the A WS Code does not apply to 
Comanche Peak, to be unacceptable.4 Our concern was analogous to the 
legal problem of whether federal legislation completely "fills the field" 
and prohibits complementary state action or whether a state may enact 
legislation to supplement the federal purpose. In this context, the con
cern was whether the AS ME Code had "filled the field" with respect to 
welding or whether the A WS Code had some proper scope within that 
field as well. 

In their present filing, Applicants have acknowledged that there is a 
proper role for the A WS in the field of weld design. The tiottom line is 
that "neither code provides all the details necessary to design a weld 
joint, and both codes rely on the designer to assure that the weld joint is 
designed to meet the design and operating loads. "s As a consequence, 
Applicants will deal separately with AS~EI A WS design issues in a sepa
rate written motion. 

At this time, we address only whether welding procedures at 
Comanche Peak that are based entirely on the AS ME Code are adequate 
to assure the fabrication of sound welds6 - when used by qualified weld
ers in the context of an appropriate QC (quality control) system. (For 
the purpose of deciding this motion, we do not consider it relevant to 
determine whether Applicants use qualified welders or have an appropri
ate QC system.)' In addition we are concerned with the appropriateness 
of Applicants' procedures for weave welding, downhill welding, preheat 
requirements, and cap welding.' This motion does not cover in any way 
whether the pla'nt has been constructed according to the applicable 
procedures. 

418 NRC at 1436; LBP-84-10, 19 NRC at 525-26. 
S Affidavit ofW.E. Baker, etaL (Applicants' Affidavit) at 3. 
6 The five A WSI ASME Issues before us, Identified by numbers orialnally assigned by CASE, are: . (t) 

"Pte heat requirements for welds on plates over ~-inch thick," (2) "Drag angle and work angles (which 
limit the space allowed for the welder to function)," (3) "Beta factor for tube-ta-tube welds," (7) "Lap 
joint requirements," and (9) "limitation on weld sizes relative to plate thickness." Applicants' Motion 
at 8-9. 

Applicants' Motion Is ambiguous with respect to how they will handle the application of Korol and 
Mirza criteria to NPSI rear brackets (LBP-84-10, 19 NRC It 526), but that appears to be a design Issue 
and is not covered here. 
7 Applicants' Motion at 19 to 25. Note that Applicants' Request for an expedited response was denied 

but the Board removed the Issue covered by the motion from the hearing calendar. 
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III. DISCUSSION OF CASE'S ANSWER 

We note with some dismay the irrelevance of substantial portions of 
CASE's brief and its answer to the Applicants' Statement of Material 
Facts. We infer that CASE's engineer-consultant did not grasp that we 
are dealing only with a piece of the record. The principal question being 
litigated is whether the AS ME Code and its required qualification testing 
procedures fully cover the A WS provisions listed in note 6, supra. If the 
AS ME Code fully covers these provisions, there is nothing left to argue 
about. 

Because CASE often has made cogent technical points in this proceed
ing we examined its filing with special care. However, we failed to find 
any instance in which CASE singled out an ASME provision, compared 
it with an A WS provision and showed why the ASME provision was not 
adequate to the purpose also addressed by AWS. We are confident that 
if CASE knew of such an instance it would have told us of it. Since it 
has not done so, though it had an opportunity, we have no basis for 
concluding that the ASME provisions covered by Applicants' motion re
quire supplementation from the A WS Code. 

As we.went through CASE's filing, we found several recurring errors. 
The first recurring error we note is that CASE tends to omit any explana
tion of why its objections are relevant to the issues. For example, it does 
not argue why "design restrictions outlined in A WS" are relevant to this 
motion nor why the failure to implement preheat in the field is relevant 
to this motion. See CASE's Answer, May 14, 1984, at 1, 2; 6-7, for 
example. 

CASE's second recurring error is that CASE sometimes fails to contra
dict Applicants' statement. For example, Applicants stated that '''[b]oth 
the A WS and ASME Codes include requirements for welding procedures 
that will result in welds that are adequate for their intended .uses." In
stead of contradicting this' statement, CASE addresses an alleged 
implication. In this instance, CASE alleges that Applicants have implied 
that "ASME does not require consideration of the design restrictions 
outlined in A WS." However, in this fashion, CASE does not rebut the 
statement itself - only the alleged implication. Furthermore, since the 
genuine issues were designed to logically flow into one another, chal
lenges to alleged implications simply miss the main flow of the argument 
and leave it undisturbed. 

We urge that in future filings CASE address the logical underpinnings 
of the Applicants' argument, demonstrating important issues that affect 
the public safety. To do' this properly, CASE should first attempt to un
derstand each argument analytically and as a whole. Only in that way 
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will it be able to determine the importance of individual sub-issues that 
build toward that whole. 

We will not further address CASE's arguments that we have already 
addressed generically as being responsive to "implications" or as not 
being shown to be relevant to the pending motion. For example, many 
of CASE's comments seem relevant to design issues or to construction 
issues, neither of which were covered by this motion. 

CASE's Answer8 takes issue with Applicants' statement of a genuine 
issue of fact concerning limited access welds. To the extent that CASE 
points out that limited access welds require special welder qualification,9 
we accept CASE's correction of the Applicants' statement. It is our un
derstanding of the record that the safety of limited access welds depends 
in part on their being performed by qualified welders and in part on ap
propriate QC checks. 

With respect to the Beta Factor for Tube-To-Tube Welds, the essence 
of Applicants' proposed finding is that the A WS Code uses the Beta 
factor as a criterion for requiring qualification testing for welds. Since all 
welds at Comanche Peak are qualified, the apparent dispute over what 
the Beta Factor requirement is has no significance. The ASME qualifica
tion procedures appear to satisfy the A WS requirement, based on Beta 
Factors, that certain welds need to be qualified by testing. To the extent 
that the Beta Factor controversy involves proper weld design, it is not 
related to the pending motion for summllry disposition. 

With respect to weave beading, CASE does not make any argument 
contradicting Applicants' statement that its weave beading procedure is 
properly qualified. Nor has CASE pointed to any A WS Code provision 
that is not also reflected in ASME. Hence, Applicants have established 
that its weave beading procedure is appropriate. The argument that the 
procedure is being improperly applied in the field is irrelevant to the 
pending motion. . 

With respect to downhill welding, the record reflects that the only per
mitted welding at Comanche Peak (with the exception of a qualified 
procedure for one contractor) is uphill welding. Hence, there is no show
ing that Applicants are disregarding a relevant A WS requirement. 

With respect to cap welding, the core "disagreement" is that Appli
cants state that there are no "unique restrictions in placing new weld 

8 "CASE's Answer to Applicants' Statement of Material Facts as to Which There Is No Genuine 
Issue," May 14, 1984, at9. 
9 We adopt this CASE finding even though it is not accompanied by a transcript citation. In the future, 

CASE acts at its peril when it fails to give record citations, but it is our clear memory of the record that 
this fact Is correct. Furthermore, the finding does not affect the outcome and Applicants are not 
prejudiced. 

1594 



material on an old weld," and CASE attempts to rebut this by stating 
that 'each pass of a multiple pass weld "must have the same heat input as 
provided ... by Table 2.7." However, this does not join the issue. Appli
cants never contended that heat input requirements are inapplicable. 
Heat input is not a "unique" restriction on a multiple pass; it is uniform
ly applicable to all weld passes regardless of whether they are part of a 
"cap" weld made some time after the remainder of the weld is 
completed. 

With respect to undersized welds, there is no reason to believe that 
the original weld material would be subject to an increased risk of 
cracks. Hence, they represent no special risk and there is no reason 
given by CASE to prohibit repair by laying on a new weld over the top. 

With respect to underbead cracking, CASE does not indicate any 
A WS section to which Applicants ought to comply but to which they do 
not comply. 

In short, we find only one of CASE's comments to have merit and 
that one comment does not undermine the basis for Applicants' case. 

IV. STAFF ARGUMENTS AND BOARD FINDINGS 

The filing with which we most nearly agree, and the one that most 
clearly sets forth the issues, is Staff's filing. 

Staff's Response10 correctly states the principal issue: "whether weld
ing procedures qualified by test in accordance with the ASME Code are 
adequate in light of the A WS requirements for prequalified welds." Be
cause we find Staff's argument to be clear and persuasive, we accept the 
following findings suggested to us by Staff and Applicants: 

1. The 1974 ASME Code requires that all welding procedures be 
qualified by testing in accordance with specified ASME Code 
requirements. CASE has failed to indicate any way in which those Code 
requirements are inadequate or need to be supplemented by A WS 
requirements. Consequently, the ASME Code testing procedures pro
vide an adequate assurance of safety. 

2. All of Applicants' ASME. procedures are qualified by test pursuant 
to Section IX of the ASME Code,11 

10 "NRC Staff' Response to Applicants' Motion ror Summary Disposition on A WS and ASME Code Pro
visions on Weidilll," May II, 1984. 
11 We adopt· this Ilndllll based on Applicants' Statement or Material Fac:ts as to Which There Is No 
Genuine Issue, " 2 and 8. These atatements were not controverted. 

1595 



3. Welds made in compliance with the ASME Code are sound. 
CASE has not demonstrated that there are any A WS procedures whose 
application is' required because AS ME-qualified welds are not acceptable. 

4. The Staff of the Commission has compared the provisions of the 
ASME and A WS Codes for each of the five A WS welding parameters 
for which summary disposition is sought.12 The Staff has not found any 
A WS provisions that require implementation to assure the safety of 
welds along any of these parameters. Nor has CASE demonstrated that 
there are any such provisions of the A WS Code. 

5. Applicants' procedures for weave welding, downhill welding, pre
heat and cap welding comply with the ASME Code.13 CASE has not in
dicated that there are any provisions of the A WS Code that need to be 
applied with respect to these factors in order to assure adequate safety of 
the welding process. Staff has found that Applicants' procedures also 
comply with the A WS Code, and CASE has not persuaded us otherwise. 

v. CONCLUSION 

There is no genuine issue of fact related to the pending motion. 
Additionally, pursuant to the agreement of the parties we have examined 
the written filings and have reached a reasoned determination that Appli
cants' compliance with ASME Code has been adequate to assure the 
safety of its welding procedures with respect to the welding parameters 
in issue. CASE has failed to substantiate its concern that A WS Code pro
visions must be used to supplement ASME procedures to produce safe 
welding practices along the parameters in question. 

Accordingly, summary disposition should be granted. 

Order 

For all the foregoing reasons and based on consideration of the entire 
record in this matter, it is, this 29th day of June 1984, 

ORDERED 
That Applicants' Motion for Summary Disposition of Certain CASE 

Allegations Regarding A WS and ASME Code Provisions Related to 

12 StafTResponse at ]0-]2. 
13 Applicants' Affidavit (Affidavit of W.E. Baker, M.D. Muscente, J.D. Stevenson, and R.E. Lorentz, 
Jr., Regarding Allegations Involving A WS and ASME Code Provisions, April 2, ]984) It ] 7.2]. 
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Welding Issues, April 6, 1984, is granted. Accordingly, the issues cov
ered by the Motion are dismissed from the proceeding with prejudice. . 

Bethesda, Maryland 

FOR THE ATOMIC SAFETY AND 
LICENSING BOARD 

Peter B. Bloch, Chairman 
ADMINISTRATIVE JUDGE 

Walter H. Jordan (by PBB) 
ADMINISTRATIVE JUDGE 

Kenneth A. McCollom (by PBB) 
ADMINISTRATIVE JUDGE 
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UNITED STATES OF AMERICA 
NUCLEAR REGULATORY COMMISSION 

OFFICE OF THE EXECUTIVE DIRECTOR FOR OPERATIONS 

William J. Dlrckl, Executive Director for Operations 

In the MaHer of 

OHIO CITIZENS FOR RESPONSIBLE 
ENERGY 

MARVIN I. LewiS 
MAPLETON INTERVENORS 

Docket NOl. PRM-50-32 
50-32A 
50-32B 

June 22, 1984 

The Nuclear Regulatory Commission denies three petitions for 
rulemaking requesting that the Commission amend its rules of practice 
to require applicants for construction permits and operating licenses for 
nuclear power plants to provide for design features to protect against the 
effects of electromagnetic pulse (EMP). The petitions are denied because 
the requested amendments are unnecessary for the protection of public 
health and safety, are contrary to sound administrative practice, and are 
inconsistent with the established national policy that the protection of 
the United States against hostile enemy acts is the responsibility of the 
nation's defense esiablishment. , 

Based upon results of studies done by the NRC and for the NRC 
(Sandia National Laboratory Report, NUREG/CR-3069, "Interaction of 
Electromagnetic Pulse with Commercial Nuclear Power Plant Systems") 
there is no reason to believe that an EMP would prevent any commercial 
nuclear power plant from achieving a safe shutdown condition. In 
addition, the rationale behind the issuance of 10 C.F.R. 
§ 50.13, which was upheld in the U.S. Court of Appeals, was that Con
gress did not intend to implement legislation that would require nuclear 
power plants to be capable of warding off the effects of hostile enemy 
acts. This rationale has been reevaluated in light of the petitions and at 
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this time the Commission finds no information to support a change in 
policy. 

DENIAL OF PETITIONS FOR RULEMAKING 

I. BACKGROUND 

Mr. Robert Alexander, on behalf of the Ohio Citizens for Responsible 
Energy, filed a petition for rule making (PRM-50-32) on March 16, 
1982. Notification of the petition was placed in the Federal Register of 
June 24, 1982 (47 Fed. Reg. 27,371) .. 

The petitioner requested 10 C.F.R. Part 50 be amended to read in the 
following manner: 

1. Section 50.13 - Attacks and destructlYe acts by enemies of the United 
States; and defense aetlYlUes (a) An applicant for a license to construct and 
operate a production or utilization facility, or for an amendment to such 
license, is not required, with the exception of (b) below, to provide for design 
features or other measures for the specific purpose of protection against the ef
fects of (j) attacks and destructive acts, including sabotage, directed against the 
facility by an enemy of the United States, whether a foreign government or 
other person, or (ij) use or deployment of ~eapons incident to U.s. defense 
activities. (b) Such applicant must, however, provide for design features to pro-
tect against the effects of electromagnetic pulse from whatever source. ' 

Appendix A of Subpart SO - Criterion 4 - Environmental and missile design 
bases. Structures, systems, and components important to safety shall be de
signed to accommodate the effects of and to be compatible with the environ
mental conditions associated with normal operation, maintenance, testing, and 
postulated accidents, including loss-of-coolant accidents. These structures, 
systems, and components shall be appropriately protected against dynamic ef
fects of missiles, pipe whipping,' and discharging fluids, that may result from 
equipment failures and from events and conditions outside the nuclear power 
unit including, but not limited to electromagnetic pulses. ' . 

Mr. Marvin I. Lewis filed a petition for rulemaking (PRM-50-32A) 
which was received by NRC on August 5, 1982. Notification of the peti
tion was placed in the Federal Register. of November 24, 1982 (47 Fed. 
Reg. 53,030). 

The petitioner requested that the following sentence be added to 10 
C.F.R. Part 50, Appendix A, Criterion 13: . , 

Instrumentation shall be hardened to protect against electromagnetic pulse generat
ed by a high altitude, nuclear explosion. 
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", 
Mr. Wendell H. Marshall, on behalf of the Mapleton Intervenors, 

filed a petition for rulemaking on August 31, 1982. Notification of the 
petition was placed with that of PRM-50-32A in the Federal Register. 

The petitioner requested that 10 C.F.R. Part 50 be amended as 
follows: 

Section 50-13. Attacks and destructive acts by enemies of the United States; and 
defense actlyltles. 

(a) An applicant for license to construct and operate a production or utilization 
, ' facility, or for an amendment to such license, is not required, with the exception of 

.'- , (b) below, to provide for design features or other measures for the specific purpose 
of protection against the effects of (I) attacks and destructive acts, including sabo
tage directed against the facility by an enemy of the United States, whether foreign 

, government or person, or (IO, Use of deployment of weapons incident to United 
States defe'nse activities. 

(b) Such applicant must, however, provide for design features to protect against 
the effects of electromagnetic pulse from whatever source. 

The'petitioner also requested that Appendix A, Subpart 50 be amended 
to read as follows: ' 

Criterion 4 - Environmental and missile design bases, Structures, systems and compo
'nents'important to safety shall be designed to acCommodate the effects of and be 
compatible with the environ'mental conditions associated with normal operation, 
maintenance, testing and postulated accidents, including loss-of-coolant accidents, 
These structures, systems, and components shall be properly protected against 
dynamic effects of missiles, pipe whipping and discharging fluids that may result 
from equipment failures and from events and conditions outside the nuclear power 
unit including, but not limited to the electromagnetic pulses. 

As the basis for the requests, the aCRE petition states that when 10 
C.F.R. § 50.13 was established, the effects of EMP were not known. All 
three petitioners state that the present regulations have a serious defect 
that would permit a flaw in the design of nuclear power plant safety 
systems, and that this flaw can be corrected "quite simply with little 
hardship worked upon applicants." , 

.: .. 
'II. PUBLIC COMMENTS 

'A. 'Description of Comments Received on Petitions 

Notification of the filing of the three petitions was published in the 
Federal Register twice, on June 24, 1982 (47 Fed. Reg. 27,371) and 
November 24, 1982 (47 Fed. Reg. 53,030), with PRM-50-32A and 
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PRM-SO-32B sharing the same notice. This notice also reopened the 
comment period for PRM-SO-32, and assigned January 24, 1983 as the 
expiration date for the comment period applicable to all three petitions. 
Comments, in general, were considered for all three petitions as a whole 
since the petitions were nearly identical. 

Of twenty-eight letters of comment received, including rebuttals by, 
the petitioners, eighteen were opposed to the petition, ten in favor. Five, 
of the commenters raise the concern that EMP-induced voltage/current 
transients in conducting materials can disrupt, damage or destroy, 
electronic circuits and components, leading to a loss of heat removal 
from the core and hence meltdown. At present, the NRC staff is una
ware of any data to substantiate this point. On the contrary, a study per~ 
formed for the NRC by Sandia National Laboratories (NUREG/CR-
3069, "Interaction of Electromagnetic Pulse with Commercial Nuclear 
Power Plant Systems") concluded that the EMP-induced signals at the 
components required for safe shutdown are considerably less than nomi
nal operating levels. 

The Sandia study was performed on a sample nuclear power plant 
chosen from the plants currently undergoing an operating license 
review. Three additional plants of different design were later surveyed to 
assess whether the results could be applied generally. The study was 
limited to those systems required for safe shutdown of the nuclear pla'nt. 
A "worst-case" EMP threat situation was postulated. The incident plane 
wave embodied a bounding field intensity and an orientation relative to 
the plant systems so as to optimally excite every point of interaction. 
From the analysis of this "worst-case" threat it was concluded that the 
diffuse fields inside seismic Class 1 or structurally equivalent buildings 
due to the incident EMP plane wave were negligible sources of energy, 
with responses of less than 1 volt, and a duration of approximately 10 
microseconds. The predicted EMP signals at the critical equipment in 
the sample plant were found to be substantially less than nominal operat
ing levels. The principal source of EMP energy coupled to critical circuits 
in the plant was the current induced by the incident wave on external 
cables which penetrate into the plant buildings. Although response 
levels at some plants may be higher than those calculated for the sample 
plant (due to plant topology and cabling practice), the Sandia study 
found damage thresholds for the components examined high enough to 
preclude component failure postulating higher response levels. The sum
mary conclusions of the Sandia study were (1) the safe shutdown capaci
ty of the sample plant would not be disabled by an EMP event, and (2) 
the safe shutdown capability of nuclear power plants in general would 
survive the postulated EMP event. 
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The NRC stairs study on EMP found that a loss of offsite power is 
the most probable plant upset condition that could result from an EMP 
event with little orono effect on the in-plant normal and emergency AC 
and DC power distribution systems. In plants that include design fea
tures that enhance coupling with incident EMP (due to plant topology 
and cabling practice), any exposed portions of the in-plant normal and 
emergency AC or DC power distribution systems may experience signal 
upset effects. However, these effects would be limited to the exposed 
portions of the system and recovery is expected to be possible in a rea
sonably short time (10-20 minutes) depending on plant unique design 
features. The NRC stairs study further concluded that the reactor trip 
system, engineered safety features actuation system, control systems, 
and the control room alarm and indication systems are relatively invul
nerable to EMP-induced signal upset. 
" The subject of cost of implementation was commented on by both sup
porters and opponents of the petitions. The petitions stated that imple
mentation could be accomplished "without great expense." Eight com
menters took issue with this, and in one case suggested that a cost
benefit analysis be made. In support of their claim that the cost of imple
mentation was not great, two petitioners and one additional commenter 
stated that the military is presently "hardening" its equipment against 
the effects of EMP and that not all power plant equipment need be 
hardened. In addition, it was argued that solid-state equipment could be 
replaced by vacuum tubes and relays as a means of providing protection . 
. No Commission regulation requires a petitioner for rule making to 

submit design details or cost information associated with proposed 
amendments to 10 C.F.R. Part 50. Therefore, no estimate of the cost of 
implementation of hardening measures was provided in these petitions. 
However, a switchover from solid-state devices to vacuum tubes would 
not be a minor undertaking. Vacuum tubes and relays have much larger 
power and size requirements than solid-state devices. Not only would 
entire circuits require redesign; additional power sources and possibly 
new electrical equipment rooms or layouts would be required. It should 
be noted that although the NRC staff does not subscribe to the view that 
hardening costs would be inconsequential, the conclusion that the peti
tions should be denied does not rest on high cost; it is based, rather, on 
the absence of necessity, as explained above. 

The fact that the military is presently hardening its equipment against 
the effects of EMP is not considered relevant to this issue because the 
needs and resources of the military and the equipment and systems in
volved are not similar to those of nuclear power plants. 

1603 



Ten commenters stated that revision of the Code of Federal Regulations 
would be contrary to the philosophy used in establishing 10 C.F.R. 

§ 50.13, which assumes that national defense is the responsibility of the 
defense establishment and the risk .of attack is borne by the nation as a 
whole. The commenters note that this philosophy was supported by the 
United States Court of Appeals for the District of Columbia in Siegel v. 
AEC, 400 F.2d 778 (D.C. Cir. 1968). Similarly, four commenters note 
that the effects on a nuclear power plant due to a nuclear explosion and 
its resultant effects would be minor compared to the nuclear 'detonation 
itself. In rebuttal, the petitioners point out that the AEC was not aware 
of EMP when 10 C.F.R. § 50.13 was written and that EMP may be 
caused by sources other than those that are military in origin. 

The intent and basis for 10 C.F.R. § 50.13 were set forth in NRC's 
Statement of Consideration (32 Fed. Reg. 13,445): 

The protection of the United States against hostile enemy acts is a responsibility of 
the nation's defense establishment and of the various agencies having internal 
securify functions. The power reactors which the Commission licenses are, of 
course, equipped with numerous features intended to assure the safety of plant em· 
ployees and the public. The massive containment and other procedures and systems 
for rapid shutdown of the facility included in these features could serve a useful pur
pose in protection against the effects of enemy attacks and destructive acts, although 
that is not their specific purpose. One factor underlying the Commission's practice 
in this connection has been a recognition that reactor design features to protect 
against the full range of the modern arsenal of weapons are simply not practicable 
and that the defense and internal security capabilities of this country constitute, of 
necessity, the basic "safeguards" as respects possible hostile acts by an enemy of the 
United States. 

. I 

Though adjudicated in 1968, the decision of Siegel v. AEC is no less 
valid today than it was then. The court at that time agreed that the AEC 
need not require nuclear power plants to protect themselves from 
hostile acts against this country by enemies. EMP is an effect. of a 
weapon whose use would be regarded as a hostile act. Other portions of 
the Commission's regulations address the physical protection and securi
ty of nuclear power plants, inCluding 10 C.F.R. § 73.55 which specifies 
the requirements incumbent upon each licensee for protection against 
acts of sabotage. Nonhostile atmospheric explosions are banned by the 
Nuclear Test Ban Treaty and are exceedingly unlikely. . 

A.truck-mounted EMP generator used by terrorists is another sc'e~ario 
raised by commenters. Though it may be feasible to mount the necessarY 
equipment on several large trucks, there are complicating factors which 
make this scenario improbable. The staff believes, based on general 
knowledge of the full-scale test apparatus presently in use by the 
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military, that EMP generators are massive, costly, and technically 
complex. EMP fields produced are lower level and highly localized com
pared to those produced by a nuclear detonation. To provide a better dis
tributed radiation pattern would require several antennas, spatially dis
tributed around a plant, each of which would be electrically attached to 
the generator. The energy in a pulse would then have to be distributed 
to all of the antennas, thus lowering the energy density. It would be in
credible for a construction project of this nature to be accomplished all 
around a plant site without being detected. 

In addition, no matter how improbable an accidental or nonaccidental, 
commercial or military nuclear-generated EMP, the effects are envel
oped by the Sandia and staff studies and are unlikely to disable the safe 
shutdown capability of a nuclear power plant. Although the Sandia study 
did not. explicitly include analysis of the effects of a terrorist-generated 
EMP, it is the staWs judgment that such effects are enveloped by the re
sults of the Sandia and staff studies. This judgment is based on consider
ation of the conservatism in the Sandia study and the substantial safety 
margins calculated therein. 

Three commenters noted that the most likel~ effect of EMP would be 
a safe shutdown. These comments are probably based on a 1977 report 
by Oak Ridge National Laboratory and the premise that safety systems 
are designed to fail in the safe direction upon loss of power. 

A number of commenters stated that the petition should be denied be
cause not enough was known or that studies were not yet complete. 
With the publication of the Sandia study on EMP and completion of the 
NRC staWs evaluation of signal upset, there exists sufficient information 
upon which to base a decision. 

Four commenters noted that the petitioners were using the rulemak
ing to delay the licensing of Perry or to obstruct nuclear power 
altogether. However, the petitioners were required by 10 C.F.R. Chapter 
1, Subpart H, to state their grounds for and interest in the action peti
tioned for. 

The petitioners' request that applicants for construction permits and 
operating licenses of nuclear power plants provide design features to pro
tect against the effects of EMP goes against the intent of Congress, as 
embodied in 10 C.F.R. § 50.13, and against the decision of the U.S. 
Court of Appeals. Furthermore, there is no documentary evidence sup
porting the contention that EMP imperils the safety of nuclear power 
plants. The evidence on hand indicates that the requested amendments 
are unnecessary. 
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III. FINDINGS 

Based on the above considerations and careful consideration of the 
public comments received on petitions PRM-50-32, PRM-50-32A, and 
PRM-50-32B the Commission hereby denies the petitions for rulemak
ing filed by the Ohio Citizens for Responsible Energy,. Marvin I. Lewis, 
and the Mapleton Intervenors. Copies of the petitions for rulemaking, 
copies of the letters of comment, SECY-83-367, and the Commission's 
letters of denial are available for public inspection at the Commission's 
Public Document Room at 1717 H Street, NW, Washington, DC 20555. 
Copies of NUREG/CR-3069 may be purchased by calling (301) 
492-9530 or by writing to the Publication Services Section, Division of 
Technical Information and Document Control, U.S. Nuclear Regulatory 
Commission, Washington, D.C. 20555, or purchased from the National 
Technical Information Service, Department of Commerce, 5285 Port 
Royal Road, Springfield, VA 22161. 

Dated at Bethesda, Maryland, 
this 22nd day of June 1984. 

FOR THE NUCLEAR 
REGULATORY COMMISSION 

William J. Dircks 
Executive Director for 

Operations 
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CASE NAME INDEX 

ARMED FORCES RADIOBIOLOGY RESEARCH INSTITUTE 
FACILITY LICENSE RENEWAL; ORDER; Docket No. 50·170 (ASLBP No. 81-45I-OI·LA); 

LBP·84·15A, 19 NRC 852 (1984) , 
BOSTON EDISON COMPANY 

REQUEST FOR ACTION; INTERIM DIRECTOR'S DECISION UNDER 10 C.F.R. § 2.206; 
Docket No. 50·293; DD·84·5, 19 NRC 542 (1984) 

CAROLINA POWER &. LIGHT COMPANY . . . 
OPERATING LICENSE AMENDMENT; ORDER DISMISSING PROCEEDING; Docket No. 

50·261·0LA (ASLBP No. 83-484·03·LA); LBP·84·11, 19 NRC 533 (1984) 
CAROLINA POWER &. LIGHT COMPANY and NORTH CAROLINA EASTERN MUNICIPAL 

POWER AGENCY 

, 

OPERATING LICENSE; MEMORANDUM AND ORDER; Docket Nos. 50-400, 50-401 (ASLBP 
No. 82-468.0I-OL); LBP.84.7, 19 NRC 432 (1984); LBP.84·15, 19 NRC 837 (1984) 

CINCINNATI GAS AND ELECTRIC COMPANY, et al. 
REQUEST FOR ACTION; DIRECTOR'S DECISION UNDER 10 C.F.R. § 2.206; Docket No. 

50·358; DD·84·3, 19 NRC 480 (1984) 
CLEVELAND ELECTRIC ILLUMINATING COMPANY, et al. 

OPERATING LICENSE; MEMORANDUM AND ORDER; Docket Nos. 50-440-OL, 50·441·0L; 
LBP·84·3, 19 NRC 282 (1984) 

REQUEST FOR IMMEDIATE ACTION; DIRECTOR'S DECISION UNDER 10 C.F.R. § 2.206; 
Docket No. 50-440; DD·84·I, 19 NRC 471 (1984) 

COMMONWEALTH EDISON COMPANY 
OPERATING LICENSE; INITIAL DECISION; Docket Nos. STN 50-454·0L, STN 50-455·0L 

(ASLBP No. 79·411·04-OL); LBP·84·2, 19 NRC 36 (1984) 
OPERATING LICENSE; MEMORANDUM AND ORDER; Docket Nos. STN 50-454, STN 

50-455; ALAB·770, 19 NRC 1163 (1984) 
COMMONWEALTH EDISON COMPANY (AND ALL LlGHT·WATER REACTORS) 

IMMEDIATE ACTION REQUEST; DIRECTOR'S DECISION UNDER 10 C.F.R. § 2.206; Docket 
No. 50·373; DD·84·6, 19 NRC 891 (1984) 

CONSUMERS POWER COMPANY 
CONSTRUCTION PERMIT; SUPPLEMENTAL DIRECTOR'S DECISION UNDER 10 C.F.R. 

§ 2.206; Docket Nos. 50·329, SO·330; DD·84·2, 19 NRC 418 (1984) 
MODIFICATION ORDER AND OPERATING LICENSE; MEMORANDUM AND ORDER; 

Docket Nos. SO·329·0M&'OL, SO·330·0M&'OL (ASLBP Nos. 78·389-03-OL, 80-429-02·SP); 
LBp·84·20, 19 NRC 1285 (1984) 

OPERATING LICENSE; MEMORANDUM AND ORDER; Docket Nos. SO·329·0M&'OL, 
50·330·0M&'OL; ALAB·764, 19 NRC 633 (1984) 

DUKE POWER COMPANY, et al. 
OPERATING LICENSE; MEMORANDUM AND ORDER; Docket Nos. S0-413, S0-414 (ASLBP 

No. 81-463-06·0L); ALAB·168, 19 NRC 988 (1984); LBP·84·2I, 19 NRC 1304 (1984) 
OPERATING LICENSE; PARTIAL INITIAL DECISION; Docket Nos. SO·413, S0-414 (ASLBP 

No. 81-463·06·0Ll; LBP·84·24, 19 NRC 1418 (1984) 
DUQUESNE LIGHT COMPANY, et al. 

OPERATING LICENSE; REPORT AND ORDER ON SPECIAL PREHEARING CONFERENCE 
HELD PURSUANT TO 10 C.F.R. § 2.1S1a; Docket No. S0-412 (ASLBP No. 83-490·04-OL); 
LBp·84·6, 19 NRC 393 (1984) 
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CASE NAME INDEX 

GENERAL PUBLIC UTILITIES NUCLEAR CORPORATION 
REQUEST FOR ACTION; DIRECTOR'S DECISION UNDER 10 C.F.R. § 2.206; Docket No. 

50-320; DD-84-4, 19 NRC 535 (1984) 
REQUEST FOR ACTION; INTERIM DIRECTOR'S DECISION UNDER 10 C.F.R. § 2.206; 

Docket No. 50-289; DD-84-12, 19 NRC 1128 (1984) 
HOUSTON LIGHTING AND POWER COMPANY, et al. 

OPERATING LICENSE; PARTIAL INITIAL DECISION; Docket Nos. STN 50-498-OL, STN 
50-499-0L (ASLBP No. 79-42I-07-OL); LBP-84-13, 19 NRC 659 (1984) 

KANSAS GAS &. ELECTRIC COMPANY, et al. 
EMERGENCY PLANNING; MEMORANDUM AND bRDER; Docket No. 50-482 (ASLBP No. 

81-453-03-OL); LBP-84-I, 19 NRC 29 (1984) 
OPERATING LICENSE; MEMORANDUM AND ORDER; Docket No. 50-482 (ASLBP No. 

81-453-03-OL); LBP-84- I 7, 19 NRC 878 (1984) 
LONG ISLAND LIGHTING COMPANY 

OPERATING LICENSE; MEMORANDUM AND CERTIFICATION TO THE COMMISSION; 
Docket No. 50-322-0L; ALAB-769, 19 NRC 995 (1984) 

OPERATING LICENSE; ORDER; Docket No. 50-322-0L-4 (Low Power); CLI-84-8, 19 NRC 1154 
(1984) 

OPERATING LICENSE; MEMORANDUM AND ORDER; Docket No. 50-322-OL; CLI-84-9, 19 
NRC 1323 (1984) 

OPERATING LICENSE; DECISION; Docket No. 50-322-OL (Emergency Planning); ALAB-773, 
19 NRC 1333 (1984) 

MAINE YANKEE ATOMIC POWER COMPANY 
OPERATING LICENSE AMENDMENT; ORDER; Docket No. 50-309-OLA (ASLBP No. 

80-437-02-LA); LBP-84-14, 19 NRC 834 (1984) 
METROPOLITAN EDISON COMPANY, et al. 

SPECIAL PROCEEDING; DECISION; Docket No. 50-289-SP (Management Phase); ALAB-772, 
19 NRC 1193 (1984); ALAB-774, 19 NRC 1350 (1984) 

SPECIAL PROCEEDING; MEMORANDUM AND ORDER; Docket No. 50-289-SP; CLI-84-3,.19 
NRC 555 (1984); ALAB-766, 19 NRC 981 (1984) 

SPECIAL PROCEEDING; ORDER; Docket No. 50-289-SP; CLI-84-7, 19 NRC IISI (1984) 
MISSISSIPPI POWER &. LIGHT COMPANY, et al. 

OPERATING LICENSE AMENDMENT; MEMORANDUM AND ORDER; Dockel No. 
50-416-0LA (ASLBP No. 84-497-04-0L); LBP-84-23, 19 NRC 1412 (1984) 

OPERATING LICENSE AMENDMENT; SECOND ORDER FOLLOWING PREHEARING 
CONFERENCE; Docket No. 50-416-OLA (ASLBP No. 84-497-04-OL); LBP-84-19, 19 NRC 
1076 (1984) 

OHIO CITIZENS FOR RESPONSIBLE ENERGY, MARVIN I. LEWIS, MAPLETON 
INTERVENORS 

ELECTROMAGNETIC PULSE; DENIAL OF PETITIONS FOR RULEMAKING; Docket Nos. 
PRM-50-32, 50-32A, 50-32B; DPRM-84-1, 19 NRC 1599 (1984) 

PACIFIC GAS AND ELECTRIC COMPANY 
EMERGENCY PLANNING; ORDER; Docket Nos. 50-275, 50-323; CLI-84-4, 19 NRC 937 (t984) 
OPERATING LICENSE; DECISION; Docket Nos. 50-275, 50-323; ALAB-763, 19 NRC 571 

(1984); ALAB-776, 19 NRC 1373 (t984) 
OPERATING LICENSE; MEMORANDUM AND ORDER; Docket No. 50-275; CLI-84-2, 19 

NRC 3 (1984); CLI-84-5, 19 NRC 953 (1984); ALAB-775, 19 NRC 1361 (1984) 
OPERATING LICENSE; ORDER; Docket Nos. 50-275, 50-323; CLI-84-I, 19 NRC I (1984); 

ALAB-775A, 19 NRC 1371 (1984) 
OPERATING LICENSE SUSPENSION REQUEST; DIRECTOR'S DECISION UNDER 10 C.F.R. 

§ 2.206; Docket No. 50-275; DD-84-8, 19 NRC 924 (1984) 
PHILADELPHIA ELECTRIC COMPANY 

IMMEDIATE ACTION REQUEST; DIRECTOR'S DECISION UNDER 10 C.F.R. § 2.206; Docket 
Nos. 50-352, 50-353; DD-84-13, 19 NRC 1137 (1984) 

OPERATING LICENSE; MEMORANDUM AND ORDER; Docket Nos. 50-352, 50-353; 
ALAB-765, 19 NRC 645 (1984); LBP-84-16, 19 NRC 857 (1984) 
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OPERATING LICENSE; SPECIAL PREHEARING CONFERENCE ORDER; Docket Nos. 
SO-3S2-0L, SO·JSJ·OL; LBP-84-18, 19 NRC 1020 (1984) 

POWER AUTHORITY OF THE STATE OF NEW YORK 
IMMEDIATE ACTION REQUEST; DIRECTOR'S DECISION UNDER 10 C.F.R. § 2.206; Docket 

No. SO-333; DD-84-14, 19 NRC 1307 (1984) 
PUBLIC SERVICE COMPANY OF NEW HAMPSHIRE, et al. 

CONSTRUCTION PERMIT EXTENSION; ORDER; Docket No. S0-444; CLI-84-6, 19 NRC 97S 
(1984) 

OPERATING LICENSE; DECISION; Docket Nos. S0-443-0L, S0-444-0L; ALAB-7S8, 19 NRC 7 
.(1984) 

OPERATING LICENSE; MEMORANDUM AND ORDER; Docket Nos. S0-443-0L, S0-444-0L; 
ALAB.762, 19 NRC S6S (1984) 

PUBLIC SERVICE ELECTRIC &. GAS COMPANY, et al. 
DISQUALIFICATION; MEMORANDUM AND ORDER; Docket No. SO-3S4-0L; ALAB-7S9, 19 

NRC 13 (1984) 
OPERATING LICENSE AMENDMENT; ORDER DISMISSING PROCEEDING; Docket No. 

SO-272-0LA; LBP-84-S, 19 NRC 391 (1984) 
SHIPMENTS OF HIGH LEVEL NUCLEAR POWER PLANT WASTE 

SPENT FUEL SHIPMENTS; DIRECTOR'S DECISION UNDER 10 C.F.R. § 2.206; 00-84-9,19 
NRC 1087 (\984) 

TENNESSEE VALLEY AUTHORITY 
CONSTRUCTION PERMIT; MEMORANDUM AND ORDER; Docket Nos. STN SO·SI9, STN 

SO·S21; ALAB-760, 19 NRC 26 (\984) 
TEXAS UTILITIES ELECTRIC COMPANY, et al. 

OPERATING LICENSE; MEMORANDUM AND ORDER; Docket Nos. S0-44S, S0-446; 
LBP-84-10, 19 NRC S09 (1984); LBP-84-2S, 19 NRC IS89 (1984) 

TEXAS UTILITIES GENERATING COMPANY, et al. 
OPERATING LICENSE; MEMORANDUM; Docket Nos. S0-44S, S0-446; LBP-84.8, 19 NRC 466 

(\984) 
THE DETROIT EDISON COMPANY 

EMERGENCY PLANNING; DIRECTOR'S DECISION UNDER 10 C.F.R. § 2.206; Docket No. 
SO-341; 00-84-11, 19 NRC 1108 (1984) 

THE REGENTS OF THE UNIVERSITY OF CALIFORNIA 
FACILITY LICENSE RENEWAL; MEMORANDUM AND ORDER; Docket No. SO.142-OL; 

CLI-84-10, 19 NRC 1330 (1984); LBP-84-22, 19 NRC 1383 (\984) 
UNITED STATES DEPARTMENT OF ENERGY, PROJECT MANAGEMENT CORPORATION, 

TENNESSEE VALLEY AUTHORITY 
CONSTRUCTION PERMIT; DIRECTOR'S DECISION UNDER 10 C.F.R. § 2.206; Docket No. 

SO·S37-CP; 00-84-3, 19 NRC 480 (1984) 
CONSTRUCTION PERMIT; MEMORANDUM AND ORDER; Docket No. SO.S37-CP; 

ALAB-761, 19 NRC 487 (1984) 
CONSTRUCTION PERMIT; MEMORANDUM OF FINDINGS; Docket No. SO·S37-CP (ASLBP 

No. 7S-291-12); LBP-84-4, 19 NRC 288 (\984) . 
VERMONT YANKEE NUCLEAR POWER CORPORATION 

REQUEST FOR SHOW-CAUSE ORDER; DIRECTOR'S DECISION UNDER 10 C.F.R. § 2.206; 
Docket No. SO-271; DD-84.10, 19 NRC 1094 (\984) 

WASHINGTON PUBLIC POWER SUPPLY SYSTEM 
CONSTRUCTION PERMIT AMENDMENT; DECISION; Docket No. S0-460-CPA; ALAB-77I, 19 

NRC 1183 (\984) 
CONSTRUCTION PERMIT AMENDMENT; MEMORANDUM AND ORDER; Docket No. 

S0-460·CPA (ASLBP No. 83-48S.02-CPA); LBP-84-9, 19 NRC 497 (\984) 
REQUEST FOR SHOW·CAUSE PROCEEDING; DIRECTOR'S DECISION UNDER 10 C.F.R. 

§ 2.206; Docket No. SO-397; DD-84-7, 19 NRC 899 (1984) 
WASHINGTON PUBLIC POWER SUPPLY SYSTEM, et al. 

OPERATING LICENSE; DECISION; Docket No. SO·S08-0L; ALAB-767, 19 NRC 984 (1984) 
OPERATING LICENSE; MEMORANDUM AND ORDER; Docket No. SO·S08-0L (ASLBP No. 

8J-486-01·0L); LBP-84-I7A, 19 NRC 1011 (984) 
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LEGAL CITATIONS INDEX 
CASES 

Adickes v. S.H. Kress &. Co., 398 U.S. 144, 156·61 (1970) 
burden on proponent of motion for summary disposition; LBP·84·7, 19 NRC 435 (1984) 

Alabama Power Co. (Joseph M. Farley Nuclear Plant, Units I and 2), ALAB·182, 7 AEC 210, 216, 
rev'd on other grounds, CLI·74·12, 7 AEC 203 (1974) 

application of res judicata and collateral estoppel to operating license proceedings; ALAB·759, 19 
NRC 25 n.40 (1984) 

preclusion of considering a contention's merit in considering its admissibility; LBP·84·20, 19 
NRC 1292 (1984) 

Apicella v. McNeil Laboratories, Inc., 66 F.R.O. 78, 84 (E.O.N.Y. 1975) 
limits on application of First Amendment privilege of the press; ALAB.764, 19 NRC 640 (1984) 

Arizona Public Service Co. (Palo Verde Nuclear Generating Station, Units 2 and 3), ALAB·742, 18 
NRC 380, 383 (1983) 

showing necessary to invoke appellate directed certification authority; ALAB·762, 19 NRC 568 
n.9 (1984) 

Armed Forces Radiobiology Research Institute (Cobalt·60 Storage Facility), ALAB·682, 16 NRC 150, 
157·59 (1982) (Eilperin, concurring) 

regulations and statutes requiring notice of materials license actions; ALAB.765, 19 NRC 652 
n.lO (1984) 

Atlantic Research Corp., ALAB·594, II NRC 841, 856·59 (1980) 
NRC enforcement policy on application of penalties; 00·84·8, 19 NRC 933 n.13 (1984) 

Atlantic Research Corp., CLI·80·7, II NRC 413, 421·22, 424 (1980) 
responsibility of licensee for reporting knowledge of information in possession of its contractors; 

00·84·8,19 NRC 932 (1984) 
Baker v. F&.F Investment, 470 F.2d 778, 783 (2d Cir. 1972), cert. denied, 411 U.S. 966 (1973) 

applicability of First Amendment privilege to organization gathering confidential information 
about safety problems at nuclear plant; ALAB·764, 19 NRC 639, 640, 641 (1984) 

Bellotti v. NRC, 725 F.2d 1380 (D.C. Cir. 1983) 
showing necessary for intervention in construction permit extension proceedings; CLI·84·6, 19 

NRC 978 (1984) 
BPI v. AEC, 502 F.2d 424 (D.C. Cir. 1974) 

showing necessary for intervention in construction permit extension proceedings; CLI·84-6, 19 
NRC 978 (1984) 

Branzburg v. Hayes, 408 U.s. 665, 690 n.29 (1972) 
court attitude toward extension of testimonial privileges; ALAB·764, 19 NRC 639 (1984) 

Branzburg v. Hayes, 408 U.S. 665, 709·10 (1972) (Powell, J., concurring)' 
applicability of First Amendment privilege to organization gathering confidential information 

about safety problems at nuclear plant; ALAB·764, 19 NRC 639, 641 (1984) 
Bruno &. Stillman,lnc. v. Globe Newspaper Co., 633 F.2d 583, 596 (1st Cir. 1980) 

factors balanced in recognition of journalist's privilege; ALAB·764, 19 NRC 641 (1984) 
Bruno &. Stillman,lnc. v. Globe Newspaper Co., 633 F.2d 583, 598 (1st Cir. 1980) 

means for protecting interests found not to be privileged; ALAB· 764, 19 NRC 643 (1984) 
Cape May Green, Inc. v. Warren, 698 F.2d 179, at 191·93 

nuclear power plant siting in a noodplain; LBP·84·6, 19 NRC 404 (1984) 
Carey v. Hume, 492 F.2d 631, 636 (O.C. Cir.), cert. dismissed, 417 U.S. 938 (1974) 

applicability of First Amendment privilege to organization gathering confidential information 
about safety problems at nuclear plant; ALAB· 764, 19 NRC 639 (1984) 
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CASES 

Carey v. Hume, 492 F.2d 631, 636-39 (D.C. Cir.) , cert. dismissed, 417 U.S. 938 (1974) 
factors balanced in recognition of journalist's privilese; ALAB-764, 19 NRC 641 (1984) 

Carl Zeiss Stiftuns v. V.E.B. Carl Zeiss, Jena, 40 F.R.D. 318, 324 (D.D.C. 1966), alT'd, 384 F.2d 979 
(D.C. Cir.), cert. denied, 389 U.s. 952 (1967) 

government documents protected by executive privilege; ALAB-773, 19 NRC 13390.15, 1341 . 
n.24 (1984) 

Carl Zeiss Stiftung v. V.E.B. Carl Zeiss, Jena, 40 F.R.D. 318, 327, 328-29 (D.D.C. 1966), alT'd, 384 
F.2d 979 (D.C. Cie.), cert. denied, 389 U.S. 952 (1967) 

showing necessary to overcome executive privilege; ALAB-773, 19 NRC 1341 n.26, 1343 n.44 . 
(1984) 

Carolina Power and Light Co. (Shearon Harris Nuclear Power Plant, Units I, 2, 3, and 4), 
ALAB-526, 9 NRC 122, 124 (1979) 

newly acquired organizational status as cause for late intervention; LBP.84-17, 19 NRC 887 n.9 
(1984) 

Carolina Power and Light Co. (Shearon Harris Nuclear Power Plant, Units I, 2, 3, and 4), CLI-80-12, 
11 NRC 514, 516 (1980) 

Licensing Board authority to all nonexpert witnesses; ALAB-772, 19 NRC 1263 (1984) 
Carolina Power and Light Co. (Shearon Harris Nuclear Power Plant, Units 1,2,3, and 4), LBP-79-19, 

10 NRC 37, 51, 56-94 (1979), alT'd and modified, ALAB-557, 11 NRC 18; CLI-80-12, 11 NRC 514 
(1980) 

factors considered in judging an applicant's character, LBP-84-13, 19 NRC 672 nn. 13 .t 16,676 
n.25 (1984) 

Carr v. Fife, 156 U.S. 494, 498 (1894) 
need for disqualifiation of a judge beause of prior associations with parties to a proceeding; 

ALAB.759, 19 NRC 24 n.35 (1984) . 
Chemicals in Aggregate Shipments - Midland, Mich. to the East, 3261.C.C. 657, 665 (1965) 

characterization of Memorandum of Findings; ALAB-761, 19 NRC 494 n.24 (1984) 
Cincinnati Gas and Electric Co. (William H. Zimmer Nuclear Power Station), LBP-79-24, 10 NRC. 

226,228·30 (1979) 
Licensing Board authority to act on requests to raise Part 70 issues; ALAB.765, 19 NRC 652 

(1984); LBP-84-16, 19 NRC 862 (1984) 
Cincinnati Gas and Electric Co. (William H. Zimmer Nuclear Power Station, Unit n, ALAB-727, 17 

NRC 760, 770, 77J (1983) 
post·hearing resolution of issues by NRC Staff; LBP-84-2, 19 NRC 252 (1984) 

Cincinnati Gas and Electric Co. (William H. Zimmer Nuclear Power Station, Unitn, ALAB-727, 17 
NRC 760, 772-74, 776 (1983) 

deferral of ruling on emergency planning contentions; LBP-84-18, 19 NRC 1043,1044 (1984) 
Cincinnati Gas and Electric Co. (William H. Zimmer Nuclear Power Station, Unit n, ALAB.727, 17 

NRC 760, 775 & n.20 (1983) 
need to await final FEMA findings on adequacy of offsite emergency preparedness before 

issuance offull·power license; ALAB-776, 19 NRC 1378, 1379 n.23 (1984) 
Cincinnati Gas and Electric Co. (William H. Zimmer Nuclear Power Station, Unit n, ALAB.727, 17 

NRC 760, 776 (1983); LBP-82-48, 15 NRC 1549 (1982) 
passing of jurisdiction over proceeding withholdins authorization for an operatinllicense; 

LBP-84-2, 19 NRC 279 (1984) 
Cleveland Electric Illuminating Co. (Perry Nuclear Power Plant, Units 1 and 2), ALAB-298, 2 NRC 

730, 737 (1975) 
Licensing Board delegation of its responsibilities to NRC Staff; LBp-84-2, 19 NRC 210 (1984) 

Cleveland Electric Illuminating Co. (Perry Nuclear Power Plant, Units 1 and 2), ALAB-443, 6 NRC 
741,747-48 (1977) 

effect of admitting a contention based on uncertainties of a lawsuit; LBP-84-20, 19 NRC 1302 
(1984) 

Cleveland Electric Illuminating Co. (Perry Nuclear Power Plant, Units 1 and 2), ALAB-443 .. 6 NRC 
741,752-54 (1977) 

burden on proponent of motion for summary disposition; LBP-84-7, 19 NRC 435 (1984) 



LEGAL CITATIONS INDEX 
CASES 

Cleveland Electric Illuminating Co. (Perry Nuclear Power Plant. Units 1 and 2). ALAB-675. IS NRC 
1105 (1982) 

erroneous admission of contention as basis for interlocutory appeal; LBP-84-23. 19 NRC 1417 
(1984) 

Cleveland Electric Illuminating Co. (Perry Nuclear Power Plant. Units 1 and 2). 00-83-17.18 NRC 
1289 (1983) 

c1assiOcation of material false statements by severity level; 00-84-8. 19 NRC 93435 (1984) 
Cleveland Electric Illuminating Co. (Perry Nuclear Power Plant. Units 1 and 2). LBP-83-38. 18 NRC 

61.63 (1983) 
Licensing Board authority to act on requests to raise Part 70 Issues; ALAB-765. 19 NRC 652 

(1984); LBP-84-16. 19 NRC 864 (1984) 
Commonwealth Edison Co. (Byron Nuclear Power Station. Units 1 and 2).00-81-5. 13 NRC 728 

(1981). aIT'd sub nom. Rockford League of Women Voters v. NRC. 679 F.2d 1218 (7th Cir. 1982) 
institution of proceedings to consider economic impacts of construction activities or deficiencies; 

00-84-1.19 NRC 475 (1984) 
Commonwealth Edison Co. (Byron Nuclear Power Station. Units 1 and 2). LBP-84-2. 19 NRC 36 

(1984) 
basis of Board findings; LBP-84-10. 19 NRC 511 n.4 (1984) 
effect of applicant's corrective actions on evaluation of its character and competence; LBP-84-13. 

19 NRC 721 n.46 (1984) 
Commonwealth Edison Co. (Zion Station. Units 1 and 2). ALAB-1I6. 6 AEC 258. 259 (1973) 

Appeal Board policy concerning review of Licensing Board interlocutory rulings on contentions; 
ALAB-768. 19 NRC 992 n.14 (1984) 

Commonwealth Edison Co. (Zion Station. Units 1 and 2). ALAB-226. 8 AEC 381. 410-11 (1974) 
responsibility for making 10 C.F.R. § 50.57 (a) (I) findings as a precondition to operatinglicen.se 

Issuance; ALAB-758. 19 NRC 11 n.18 (1984); ALAB-762. 19 NRC 567 (1984) 
Commonwealth Edison Co. (Zion Station. Units 1 and 2). LBP-73-35. 6 AEC 861.892-93.898-99 

(1973). modified on other grounds. ALAB-226. 8 AEC 381 (1974) 
factors considered In judging an applicant's character; LBP-84-13. 19 NRC 676 nn.25 &. 26 (1984) 

Consolidated Edison Co. of New York (Indian Point Station. Unit 2). CLI-74-23. 7 AEC 947. 951 
(1974) 

Commission policy on post-hearing resolution of issues; ALAB-770. 19 NRC 1175 n.45 (1984) 
Consolidated Edison Co. of New York (Indian Point. Unit 2). CLI-74-23. 7 AEC 947. 951-52 &. n.8 

(1974) 
post-hearing resolution of issues by NRC Staff; LBP-84-2. 19 JIIRC 210-12. 252 (1984) 

Consolidated Edison Co. of New York (Indian Point. Unit 2). CLI-83-16. 17 NRC 1006 (1983) 
risk to public health and safety pending determination of adequacy of evatl. "ion time estimates 

for Pilgrim facility; 00-84-5. 19 NRC 553 (1984) 
Consolidated Edison Co. of New York (Indian Point. Unit 2). LBP-73-33. 6 AEC HI. 756 (1973). 

aIT'd. ALAB-188. 7 AEC 323. 336 (1974) 
factors considered in judging an applicant's character; LBP-84-13. 19 NRC 676 n.26 (1984) 

Consolidated Edison Co. of New York (Indian Point. Unit 2). LBP-83-68. 18 NRC 811. 938-39 (1983) 
route alerting as a backup to siren systems; LBP-84-18. 19 NRC 1072 (1984) 

Consolidated Edison Co. of New York (Indian Point. Unit 3). CLI-74-28. 8 AEC 7.8-9 (1974) 
application of rule against delegation of Licensing Board responsibilities to NRC Staff to issues 

raised sua sponte; LBP-84-2. 19 NRC 211 (1984) 
Consolidated Edison Co. of New York (Indian Point. Units 1. 2 and 3). CLI-75-8. 2 NRC 173. 176 

(1975) 
. standard applied in determining whether to issue a show-cause order; 00-84-7.19 NRC 923 n.16 

(1984) 
Consolidated Edison Co. of New York (Indian Point. Units 1. 2 and 3). CLI-75-8. 2 NRC 173. 177 

(1975) 
standards for considering requests under 10 C.F.R. 2.206; 00-84-13.19 NRC 1144 (1984) 

Consumers Power Co. (Midland Plant. Units 1 and 2). ALAB-33. 4 AEC 701 (1971) 
invoking executive privilege in NRC proceedings; ALAB-773. 19 NRC 1341 n.25 (1984) 
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Consumers Power Co. (Midland Plant, Units I and 2), ALAB·IOI, 6 AEC 60, 6S (1973) 
summary of disqualification standards applicable to Licensing Board members; ALAB.7S9, 19 

NRC 20 n.24 (1984) 
Consumers Power Co. (Midland Plant, Units I and 2), ALAB·I06, 6 AEC 182, 184 (1973) 

factors considered in evaluating a licensee's character; ALAB.772, 19 NRC 1207 (1984) 
relationship between competence and character; LBP·84·13, 19 NRC 671, 672, 676, 687 (1984) 

Consumers Power Co. (Midland Plant, Units 1 and 2), ALAB·123, 6 AEC 331, 332·33 (1973) 
Licensing Board discretion to make findings and conclusions; LBP·84·13, 19 NRC 703 (1984) 

Consumers Power Co. (Midland Plant, Units I and 2), ALAB·123, 6 AEC 331, 34S (1973) 
burden of Boing forward with evidence to suppon a contention; ALAB.772, 19 NRC 1245 (1984) 

Consumers Power Co. (Midland Plant, Units 1 and 2), ALAB·315, 3 NRC 101,105 (1976) 
burden on licensee In restan proceeding; ALAB·772, 19 NRC 1245 (1984) 

Consumers Power Co. (Midland Plant, Units I and 2), ALAB·379, 5 NRC 565, 569 (1977) 
qualifications required of ex pen witnesses; ALAB·772, 19 NRC 1211 (1984) 

Consumers Power Co. (Midland Plant, Units I and 2), ALAB·382, 5 NRC 603, 606 (1977) 
circumstances appropriate for Brant ofcenification request; LBP.84.23, 19 NRC 1416 (1984) 

Consumers Power Co. (Midland Plant, Units 1 and 2), ALAB-458, 7 NRC ISS, 172 n.64 (1978) 
responsibilities of parties and counsel to disclose material factual information to Licensing 

Boards; LBp·g4·22, 19 NRC 1401 (1984) 
Consumers Power Co. (Midland Plant, Units I and 2), ALAB-69I, 16 NRC 897, 907 (1982) 

responsibilities of parties regarding participation; ALAB·76I, 19 NRC 493 n.20 (1984) 
Consumers Power Co. (Midland Plant, Units 1 and 2), ALAB-69I, 16 NRC 897, 910, 919 (1982) 

duty of counsel with respect to factual representations to Licensing Boards; LBP·84·22, 19 NRC 
1401, 1404 (1984) 

Consumers Power Co. (Midland Plant, Units 1 and 2), ALAB-691, 16 NRC 897, 910-15 (1982) 
relevance of Intent to deceive with material false statement; LBP·84·22, 19 NRC 1387,1403, 

1408,1409 (1984) 
Consumers Power Co. (Midland Plant, Units I and 2), ALAB-69I, 16 NRC 897, 912·13, 914 (1982), 

review declined, CLI·83·2, 17 NRC 69 (1983) 
scope of Board Notification obligation of licensees; ALAB·774, 19 NRC 1358 .t n.6 (1984) 

Consumers Power Co. (Midland Plant, Units I and 2), ALAB-69I, 16 NRC 897, 914 (1982), review 
declined, CLl·83·2, 17 NRC 69 (1983) 

responsibilities of panies to inform Board and parties of significant new information; ALAB.765, 
19 NRC 657 (1984) 

Consumers Power Co. (Midland Plant, Units 1 and 2), ALAB-69I, 16 NRC 897, 918·19 (1982), 
review declined, CLI·83·2, 17 NRC 69 (1983) 

applicability of sequestration order to preparation of licensee's counsel for cross-examination of a 
Staff witness; ALAB·772, 19 NRC 1276 (1984) 

Consumers Power Co. (Midland Plant, Units 1 and 2), CLl·74·3, 7 AEC 7, II (1974) 
weight Biven to truthfulness oran operatinB license applicant; LBP·84·13, 19 NRC 674 (1984) 

Consumers Power Co. (Midland Plant, Units I and 2), CLI·83·2, 17 NRC 69, 70 (1983) 
duty of counsel with respect to factual representations to Licensing Boards; LBP.84.22, 19 NRC 

1401, 1404 (1984) 
evidence of bad character ofa licensee; ALAB·774, 19 NRC 1359 (1984) 
factors considered In evaluating a licensee's character; ALAB·712, 19 NRC 1207 (1984) 
importance of an applicant's truthfulness to character determination; LBP·84·13, 19 NRC 675 

(1984) 
satisfaction of reopening standard requiring presentation of "significant new Information"; 

LBP·84·20, 19 NRC 1297 (1984) 
Consumers Power Co. (Midland Plant, Units 1 and 2), LBP·75-6, 1 NRC 227, 229, alrd, ALAB·283, 

2 NRC II (1975), clarified, ALAB·315, 3 NRC 101 (1976) 
showing necessary to support a contention's admission; LBP.84.20, 19 NRC 1293 (1984) 

Consumers Power Co. (Midland Plant, Units 1 and 2), LBP·81·63, 14 NRC 1768, 1777.85, 1789·1800 
Cl98D 

responsibilities of panies and counsel to disclose material factual information to Licensing 
Boards; LBP·84·22, 19 NRC 1388, 1402, 1403, 1405 (1984) 
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Consumen Power Co. (Midland Plant, Units 1 and 2), LBP·82-63, 16 NRC 571, 576 (1982) 
definition of a late· filed contention; LBP.84.20, 19 NRC 1290 n.5 (1984) 

Consumen Power Co. (Midland Plant, Units 1 and 2), LBP·82-63, 16 NRC 571, 576·78 (1982) 
standards applied In determining admissibility offate·filed contentions; LBP·84·20, 19 NRC 

1291·92 (1984) 
Consumen Power Co. (Midland Plant, Units 1 and 2), LBP·83·50, 18 NRC 242, 247-49 (1983) 

weilht given to timeliness of motion to reopen a record; LBP·84·13, 19 NRC 716 (1984) 
Consumen Union of the United States, Inc. (Starks v. Chrysler Corp.), 32 Fed. R. Servo 2d 1373 

(S.D.N.Y. 1981) 
limits on application of Fint Amendment privilele of the press; ALAB·764,19 NRC 640 (1984) 

Darlington v. Studebaker·Packard Corp., 261 F.2d 903, 906-07 (7th Cir.), &:ert. denied, 359 U.s. 992 
(1959) 

need for disqualification of a judge because of prior associations with parties to a proceeding; 
ALAB.759, 19 NRC 24 n.35 (1984) 

Detroit Edison Co. (Enrico Fermi Atomic Power Plant, Unit 2), ALAB-470, 7 NRC 473 (1978) 
zone of interests which give a petitioner standing to Intervene In construction permit extension 

proceedings; CLl·84-6, 19 NRC 978 (1984) 
Detroit Edison Co. (Enrico Fermi Atomic Power Plant, Unit 2), ALAB-475, 7 NRC 752, 757·58 

(1978) 
role of Licensing Boards relative to utility manalement; ALAB·771, 19 NRC 1191 n.27 (1984) 

Detroit Edison Co. (Enrico Fermi Atomic Power Plant, Unit 2), ALAB.707, 16 NRC 1760, 1764-65 
(1982) 

satisfaction of timeliness requirement for motion to reopen a record; ALAB· 775, 19 NRC 1366 
n.15 (1984) 

Detroit Edison Co. (Enrico Fermi Atomic Power Plant, Unit 2), ALAB.707, 16 NRC 1760, 1767 
(1982) 

Importance given to factors 2 and 4 of 10 C.F.R. 2.714(a)(l); LBP·84·17, 19 NRC 887 n.ll 
(1984) 

Detroit Edison Co. (Enrico Fermi Atomic Power Plant, Unit 2), ALAB·709, 17 NRC 17 (1983) 
intervenor not penalized for failure to file proposed findings offaet; LBP·84·13, 19 NRC 681 

n.35 (1984) 
Detroit Edison Co. (Enrico Fermi Atomic Power Plant, Unit 2), ALAB·709, 17 NRC 17,23 (1983) 

penalty for failure of intervenon to file proposed findinl! of fact; ALAB·763, 19 NRC 577 
(1984); ALAB·772, 19 NRC 1213 n.18 (1984) 

Detroit Edison Co. (Enrico Fermi Atomic Power Plant, Unit 2), LBP.79.1, 9 NRC 73, 78 (1979) 
satisfaction of Interest requirement for intervention throulh geoaraphical proximity; LBP·84-6, 

19 NRC 410 (1984) 
In re Dinnan, 661 F.2d 426, 427·31 (5th Cir. 1981), cert. denied, 457 u.s. 1106 (1982) 

application of scholar's privilele; ALAB·764, 19 NRC 640 n.10 (1984) 
Duffield v. Charleston Area Medical Center, Inc., 503 F.2d 512, 517 (4th Cir. 1974) 

disqualification standards applicable to Licensing Board memben; ALAB·7S9, 19 NRC 20 n.23 
(1983) 

Duke Power Co. (Catawba Nuclear Station, Units 1 and 2), ALAB·3SS, 4 NRC 397 (1976) 
responsibilities of parties and counsel to disclose material factual information to Licensinl 

Boards; LBP.84.22, 19 NRC 1401 (1984) 
Duke Power Co. (Catawba Nuclear Station, Units 1 and 2), ALAB·3S5, 4 NRC 397, 404 (1976) 

weight given to Special Master's observations of witness demeanor; ALAB·772, 19 NRC 1218 
(1984) 

Duke Power Co. (Catawba Nuclear Station, Units 1 and. 2), ALAB·3SS, 4 NRC 397, 405 n.19 (1976) 
burden of "roof on applicant; ALAB.763, 19 NRC 577 n.22 (1984) 

Duke Power Co. (<;atawba Nuclear Station, Units 1 and 2), ALAB·355, 4 NRC 397, 406 n.26 (1976) 
scope of Board Notification obligation of licensees; ALAB.774, 19 NRC 1358 n.6 (1984) 

Duke Power Co. (Catawba Nuclear Station, Units 1 and 2), ALAB-687, 16 NRC 460, 467.70 (1982), 
modified, CLl·83·19, 17 NRC 1041 (1983) 

litigation of concerns based on unavailable materials; ALAB·7S8, 19 NRC 12 n.19 (1984) 
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Duke Power Co. (Catawba Nuclear Statron, Units I and 2), ALAB-687, 16 NRC 460, 468 (1982) 
need for particularization of contentions; LBP·84-6, 19 NRC 412 (1984) 

Duke Power Co. (Catawba Nuclear Station, Units I and 2), ALAB-687, 16 NRC 460, 469 (1982) 
factors considered in admission of late·filed contentions; LBP·84·I, 19 NRC 31 (1984) 

Duke Power Co. (Catawba Nuclear Station, Units I and 2), CLI·83·19, 17 NRC 1041 (1983) 
factors considered in admission of late·filed contentions; LBP·84·I, 19 NRC 31 (1984) 
inapplicability of late·filing criteria to late·filed Part 70 contentions; ALAB·765, 19 NRC 656 

(1984) 
prematurity of contentions; LBP·84-6, 19 NRC 406 (\984) 

Duke Power Co. (Catawba Nuclear Station, Units I and 2), CLI·83·19, 17 NRC 1041, 1045, 1048, 
1050 (1983) 

factors balanced for admission of late·filed emergency planning contentions; LBP·84·18, 19 NRC 
1026, 1027 (1984) . . 

Duke Power Co. (Catawba Nuclear Station. Units I and 2), CLI·83·19, 17 NRC 1041, 1046 (1983) 
standards applied In determining admissibility of late· filed contentions; LBP·84·20, 19 NRC 

1291·92 (1984) . 
Duke Power Co. (Catawba Nuclear Station, Units I and 2), CLI·83·19, 17 NRC 1041, 1047 (1983) 

applicability of late·filing criteria to contentions addressinl unnoticed application for Part 70 
license; LBP·84·16, 19 NRC 866, 867 (1984) 

Duke Power Co. (Catawba Nuclear Station, Units I and 2), CLI·83·19, 17 NRC 1041, 1048 (1983) 
responsibilities of intervenors regarding Information·pthering; LBP·84·17, 19 NRC 887 n.8 

(1984) 
Duke Power Co. (Catawba Nuclear Station, Units I and 2), CLI·83·19, 17 NRC 1041, 1049 (1983) 

scope of late·filed contentions on emergency planninl; LBP·84·I8, 19 NRC 1027 (1984) 
Duke Power Co. (Cherokee Nuclear Station, Units I, 2 and 3), ALAB·745, 18 NRC 746 (1983) 

termination of limited appellate jurisdiction; ALAB.76O, 19 NRC 27 (1984) 
Duke Power Co. (Oconee Nuclear Station, Units I, 2 and 3), DD·79-6, 9 NRC 661, 661-62 (1979) 

basis requirement for petitions under 10 C.f.r. § 2.206; DD·84·I3, 19 NRC 1144 n.J3 (1984) 
Duke Power Co. (Perkins Nuclear Station, Units 1,2 and 3), ALAB-43I, 6 NRC 460, 462 (1977) 

weight given to other factors where 1000 cause is not established for late intervention; 
LBP·84·17, 19 NRC 887 n.lO (1984) . . 

Duke Power Co. (William B. McGuire Nuclear Station, Units I and 2), ALAB·128, 6 AEC 399, 407 
(1973) . 

factors considered in judging an applicant's character; LBP·84·13, 19 NRC 676 nn.25 A 26 (1984) 
Duke Power Co. (William B. McGuire Nuclear Station. Units I and 2). ALAB·143; 6 AEC 623, 625 

'" n.15 (1973) . 
responsibilities of parties to Inform Boards of relevant Information; ALAB·774, 19 NRC 1357·58 

(1984) . 
Duke Power Co. (William B. McGuire Nuclear Station, Units 1 and 2), ALAB·143, 6 AEC 623, 

625·26 (1973) . 
fulfillment of parties' responsibilities to apprise Boards of significant new Information; 

ALAB·772, 19 NRC 1206 (1984); DD·84·8, 19 NRC 928, 932 (1984) 
Duke Power Co. (William B. McGuire Nuclear Station, Units I and 2), ALAB·143. 6 AEC 623, 626 

(1973) 
responsibilities of parties and counsel to disclose material factual information to LicenSing 

Boards; LBP·84·22, 19 NRC 1401-02 (1984) 
Duke Power Co. (William B. McGuire Nuclear Station, Units I and 2), ALAB-669. IS NRC 453, 477 

(1982) 
requirements for admission of documents ,uch as congressional reports as evidence; ALAB· 772. 

19 NRC 1260 (1984) 
Duquesne Light Co. (Beaver Valley Power Station, Unit ll, ALAB-109, 6 AEC 243, 244-45 (1973) 

preclusion of considering a contention's merit in considering its admissibility; LBP.84·20, 19 
NRC 1292 (1984) 

Duquesne Light Co. (Beaver Valley Power Station, Unit 1), LBP·76·3, 3 NRC 44,50·51 (1976) 
factors considered in judging an applicant', character; LBP·84·I3, 19 NRC 676 nn.2S A 26 (1984) 
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In re Echles, 430 F.2d 347, 349·50 (7th Cir. 1970) 
right of intervenor to hearing on question of imposition of sanctions against its adversary; 

LBP·84·22, 19 NRC 1389 (1984) :. . 
Environmental Defense Fund, Inc. v. Andrus, 619 F.2d 1368, 1371 (1980) 

need for preparation of separate environmental impact statement for low.power operation; 
CLI·84·9, 19 NRC 1326, 1329 (1984) 

FCC v .. WOKO, Inc., 329 U.S. 223 (1946) • 
penalty for material false statement; LBP·84·13, 19 NRC 674,676;678 (1984) 

In re Fisher, 179 F.2d 361 (7th Cir. 1950), cert. denied sub nom. Kerner v. Fisher, 340 U.s. 825, 71 
S. Ct.·59, 95 L. Ed. 606 (1950) 

right of intervenor to hearing on question of imposition of sanctions against its adversary; 
.: LBP·84·22, 19 NRC 1389 (1984) .. 

Florida Power &. Light Co. (St. Lucie Nuclear Power Plant, Unit 2), ALAB-420, 6 NRC 8, 22 (1977) 
weights given to factors applied to determine admissibility of late·filed contentions; LBP-84·20, 

19 NRC 1292 (1984) . 
Florida Power and Light Co. (St. Lucie Nuclear Power Plant, Unit No.2), ALAB-420, 6 NRC 8, 13 

(J977), afrd, CLI·78·12, 7 NRC 939 (1978). 
standard for determining whether good cause exists for a late filina; LBP·84·17, 19 NRC 886 n.7 

(1984) 
Ford Motor Co. v. NLRB, 305 U.S. 364, 373 (1939) 

basis for remand of record to Licensing Board for funher hearinas; ALAB-770, 19 NRC 1168 
n.l1 (1984) , . 

Fredonia Broadcasting Corp. v. RCA Corp., 569 F.2d 251, 257 (5th Cir. 1978) " 
subject~ve standard for determining ajudge's impaniality; ALAB·759, 19 NRC 22 n.29 (1984) 

Georgia Power Co. (Alvin W. Vogtle Nuclear Plant, Units I and 2), ALAB·29I, 2 NRC 404, 407 n.5 
(1975). • 

hearing requirement for construction permit amendment proceedings; ALAB·771, 19 NRC 1188 
n.l4 (984) . 

Georgia Power Co. (Alvin W. Vogtle Nuclear Plant. Units 1 and 2). ALAB·291, 2 NRC 404, 409 
(1975) . 

test for reopening a record; ALAB·775, 19 NRC 1365-66 (984) 
Georgia Power Co. (Alvin W. Vogtle Nuclear Plant, Units 1 and 2), 00.79-4, 9 NRC 582 (1979) 

basis for suspension, modification or revocation of construction permits; 00·84·13, 19 NRC 
. 1144 n.l6 (1984) 

Georgia Power Co. (Alvin W. Vogtle Nuclear Plant, Units 1 and 2),00·79-4,9 NRC 582, 584·85 
(979) 
• need for reconsideration of decisions based upon environmental impactltltements, In liaht of 

new information; 00·84·13, 19 NRC 1144 n.l7 (1984) 
Gulf States Utilities Co. (River Bend Station, Units 1 and 2), ALAB-444, 6 NRC 760, 773 (1977) 

criteria for accepting a contention based on a aeneric issue; LBP·84-6, 19 NRC 418 (1984) 
Gulf States Utilities Co. (River Bend Station, Units 1 and 2), ALAB-444, 6 NRC 760, 775 (1971) 

Staff responsibilities concerning generic unresolved safety issues; LBP.84.2, 19 NRC 53 (1984) 
Hall. v. Geiger.Jones Co., 242 US. 539, 553 (l917J 

definition of "character" relative to an operating license applicant; LBP-84·13, 19 NRC 673 
(1984) . -

Hamlin Testing Laboratories, Inc. v. AEC, 357 F.2d 632, 638 (6th Cir. 1966) 
responsibilities of nuclear power plant licensees; ALAB·772, 19 NRC 1208 (1984) 

Hamlin Testing Laboratories, Inc., 2 AEC 423, 428·29 (1964) 
willful misrepresentations as grounds for license denial; LBP·84-13, 19 NRC 678 n.31 (1984) 

Herbert v. Lando, 441 U.S. 153, 175 (1979) 
court attitude toward extension of testimonial privileges; ALAB·764, 19 NRC 639 (1984) 

Herbert v. Lando, 441 U.S. 153, 177 (1979) 
right of applicant to learn nature of questions about quality assurance at Its facility; ALAB·764, 

19 NRC 644 (984) 
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Houston Lighting and Power Co. (Aliens Creek Nuclear Generating Station), AlAB·SlS, 9 NRC 377, 
393 (1979) 

failure to demonstrate representational standing; LBP·84·6, 19 NRC 407 (1984) 
Houston Lighling and Power Co. (Aliens Creek Nuclear Generating Slalion, Unit )), AlAB·S44, 9 

NRC 630, 631 (1979) 
need for parties to respond to mOlion for reconsideration; ALAB.766, 19 NRC 983 n.6 (984) 

Houston Lighting and Power Co. (Aliens Creek Nuclear Generating Station, Unit )), ALAB·582, II 
NRC 239, 243 n.8 (980) 

use of status as a ratepayer to establish interest and slanding for purpose of intervention; 
LBP·84·6, 19 NRC 429 (1984) 

Houston Lighting and Power Co. (Aliens Creek Nuclear Generating Station, Unit)), ALAB·590, II 
NRC 542 (1980) 

consideration of the merit of contentions in motions to reopen the record; LBP·84·20, 19 NRC 
1299 n.lS (984) 

dismissal of contention for lack of credible basis; ALAB·765, 19 NRC 654 n.l3 (1984) 
preclusion of considering a contention's merit in considering its admissibility; LBP·84·20, 19 

NRC 1292 (1984) 
Houston Lighting and Power Co. (Aliens Creek Nuclear Generating Station, Unit )), AlAB-625, \3 

NRC 13, 14·15 (1981) 
preclusion of financial assistance to intervenors; ALAB·772, 19 NRC 1273 (984) 

Houston Lighting and Power Co. (Aliens Creek Nuclear Generating Station, Unit )), ALAB·671, IS 
NRC 508,513 n.14 (982) 

contribution that is of significance in considering a late·liled petition to intervene; LBP·84·17, 19 
NRC 888 n.l2 (984) 

Houston Lighting and Power Co. (South Texas Project, Units I and 2), ALAB·672, 15 NRC 677, 
683·85 It. n.19 (1982), rev'd on other grounds, CLl.82·9. 15 NRC 1363 (1982) 

authority to rule on recusal motions; AlAB·759. 19 NRC 21 n.26 (\984) 
Houston Lighting and Power Co. (South Texas Project. Units 1 and 2). CLl·80·l2, 12 NRC 281, 289 

(1980) 
effect of enforcement actions on licensing actions; AlAB·772. 19 NRC 1264 (1984) 

Houston lighting and Power Co. (South Texas Project. Units 1 and 2). CLl·80·32. 12 NRC 281, 291 
(980) 

factors considered in evaluating a licensee's character; ALAB· 772. 19 NRC 1207 (984) 
Houston Lighting and Power Co. (South Texas Project. Units 1 and 2). CLl.80·l2. 12 NRC 281, 291 

n.4 (1980); LBP·84·13. 19 NRC 674·75 (1984) 
definition of the term "knowingly" as applied to the making of false statements; LBp·84.20, 19 

NRC 1300 (1984) 
Houston Lighting and Power Co. (South Texas Project. Units I and 2). CLl·82·9, 15 NRC 1363. 

1365·67 (1982) 
disqualification standards applicable to Licensing Board members; ALAB.759, 19 NRC 20 n.2l, 

22 n.29, 25 n.42 (1983) 
Houston Lighting and Power Co. (South Texas Project, Units 1 and 2), LBP.79·10. 9 NRC 439, 

443-44 (1979) 
satisfaction of interest requirement for intervention through geographical proximity; LBP.84.6, 

19 NRC 410 (1984) 
Houston Lighting and Power Co. (South Texas Project. Units I and 2), LBP·84.\3. 19 NRC 659. 

674·75 (1983) 
satisfaction of reopening standard requiring presentation of "significant new information"; 

LBP·84·20. 19 NRC 1297 (1984) 
Houston Lighting and Power Co. (South Texas Project. Units 1 and 2). LBP.84·\3. 19 NRC 659. 716 

n.43 (1983) 
effect of Board's ruling on contentions following close of record; LBp·84·10. 19 NRC 1291 n.7 

(1984) 
Interslate Commerce Commission v. Jersey City. 322 U.S 503, 514·15 (1944) 

remand of proceeding to Licensing Board for further hearings on training issue; ALAB·772, 19 
NRC 1237 n.58 (1984) 
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m World Communications v. FCC, 699 F.2d 1219, 1236-37 (D.C. Cir. 1983), rev'd on other 
grounds, 52 U.S.L.W. 4507 (U.S. April 30, 1984) 

scope of executive privilege; ALAB-773, 19 NRC 1342 (J984) 
Kansas Gas and Electric Co. (Wolf Creek Generating Station, Unit IJ, ALAB-462, 7 NRC 320, 338 

(J978) 
criteria to be satisfied by reopening motions; LBP-84-3, 19 NRC 283 n.4 (J984) 

Kerr-McGee Corp. (West Chicago Rare Earths Facility), CU-82-2, 15 NRC 232, 244-62 (J982), arrd 
sub nom. City of West Chicago v. NRC, 701 F.2d 632, 639 (7th Cir. 1983) 

need for a hearing on Part 70 issues; ALAB-765, 19 NRC 651, 652 (J984) 
Kerr-McGee Corp. (West Chicago Rare Earths Facility), CU-82-2I, 16 NRC 401 (1982) 

delegation of Commission authority to adjudicate materials license cases; ALAB-765, 19 NRC 
651 (J984) 

Lead Industries Ass'n v. OSHA, 610 F.2d 70, 83 (2d Cir. 1979) 
applicability of executive privilege to documents producted for government by consultants; 

ALAB-773, 19 NRC 1346 n.57 (J984) 
Lenore Broadcasting Company v. FCC, 636 F.2d 454 (D.C. Cir. 1980) 

penalty for material false statement; LBP-84-13, 19 NRC 674, 678 (J984) 
Local 441, IBEW v. NLRB, 510 F.2d 1274, 1276 (D.C. Cir. 1975) 

need for a licensing Board to provide basis for its disagreement with a Special Master's 
demeanor evidence; ALAB-772, 19 NRC 1218 (J984) 

Long Island lighting Co. (Shoreham Nuclear Power Station, Unit IJ, ALAB-156, 6 AEC 831, 850 
(J9m 

challenges to NRC assessments of the errects of low-level radiation; LBP-84-7, 19 NRC 438 
(J984) 

Long Island Lighting Co. (Shoreham Nuclear Power Station, Unit IJ, ALAB-743. 18 NRC 387 (1983) 
factors considered in admission of late-filed contentions; LBP-84-I, 19 NRC 31 (J984) 

Long Island lighting Co. (Shoreham Nuclear Power Station, Unit IJ, ALAB-743, 18 NRC 387, 401 
(J 983) 

Inability of late intervention petitioner to contribute to a sound record; LBP-84-17, 19 NRC 888 
n.13 (J984) 

Long Island lighting Co. (Shoreham Nuclear Power Station, Unit IJ, ALAB-769, 19 NRC 995 (J984) 
interpretation the the term "safety·related"; ALAB·772, 19 NRC 1249 n.77 (1984) 

Long Island lighting Co. (Shoreham Nuclear Power Station, Unit IJ, LBP·82-4I, IS NRC 1295 (1982) 
hearing requirement for construction permit amendment proceedings; ALAB·77I, 19 NRC 1188 

n.14 (1984) 
Long Island lighting Co. (Shoreham Nuclear Power Station, Unit J), LBP-83-42, 18 NRC 112, 117, 

arrd, ALAB-743, 18 NRC 387 (J983) 
applicability of late· filing criteria to intervention and contentions; LBP-84-17, 19 NRC 887 n.8 

(J984) 
Louisiana Power and light Co. (Waterford Steam Electric Station. Unit 3), ALAB·732, 17 NRC 1076 

(J983) 
need for inclusion of lellers of agreement in emergency plans; LBP·84-18, 19 NRC 1045 (1984) 

Louisiana Power and light Co. (Waterford Steam Electric Station, Unit 3), ALAB-732, 17 NRC 1076, 
1089,1090 (J983) 

evaluation ofa witness' potential contribution on the basis of prior testimony; LBP-84-7, 19 NRC 
439 (J984) 

Louisiana Power And light Co. (Waterford Steam Electric Station, Unit 3), ALAB-732, 17 NRC 1076. 
1091 (J983) 

value of evidence given by a paid consultant; ALAB·772, 19 NRC 1211 (J984) 
Louisiana Power and light Co. (Waterford Steam Electric Station, Unit 3), ALAB·732, 17 NRC 1076, 

1103 (1983) 
Commission policy on post·hearing resolution of issues; ALAB-770. 19 NRC 1175 n.45 (J984) 
post-hearing verification of quality assurance issues; LBP·84·2, 19 NRC 212 (1984) 

1-13 



LEGAL CITATIONS INDEX 
CASES 

Louisiana Power and Light Co. (Waterford Steam Electric Station, Unit 3). ALAB·732, 17 NRC 1076, 
1103·05 (1983) . 

post·hearing resolution of emergency planning issues; LBP·84·2, 19 NRC 2S1 (1984); 
LBP·84·18, 19 NRC 1071 (1984) 

Louisiana Power and Light Co. (Waterford Steam Electric Station, Unit 3), AlAB·732, 17 NRC 1076, 
1104 (1983) 

extent of completion required of emergency plans prior to plant operation; LBp·84·18. 19 NRC 
1028 (1984) 

louisiana Power and Light Co. (Waterford Steam Electric Station, Unit 3). AlAB·732. 17 NRC 1076. 
1106·07 (1983) 

litigability of contents of implementing procedures for emergency plans; lBp·84·18, 19 NRC 
1039, 1040 (1984) 

Louisiana Power and Light Co. (Waterford Steam Electric Station, Unit 3). ALAB·753, 18 NRC 1321, ' 
1324, 1328 (1983) 

cause for denial of motion to reopen the record where initial decision has issued; lBP·84·13. 19 
NRC 716 n.43 (1984) 

Machin v. Zuckert, 316 F.2d 336 (D.C. Cir.). cert. denied. 375 U.S. 896 (1963) 
application of executive privilege; ALAB·773. 19 NRC 1342 n.31 (1984) 
means for protecting interests found not to be privileged; AlAB·764. 19 NRC 643 n.15 (1984) 

Maine Yankee Atomic Power Co. (Maine Yankee Atomic Power Station). AlAB·166. 6 AEC 1148. 
1150 n.7 (1973) 

need for parties to respond to motion for reconsideration; AlAB·766. 19 NRC 983 n.6 (1984) 
Maine Yankee Atomic Power Co. (Maine Yankee Atomic Power Station). 00·83·3. 17 NRC 327. 

329 (1983) 
NRC poltcy concerning institution of show-cause proceedings on issues that are the subject of 

rulemaking; 00·84·6. 19 NRC 897 (1984) 
MCI Communications Corp. v. AT&T. 85 F.R.D. 28 (N.D. III. 1979). afT'd. 708 F.2d 1081. 1170·73 

(7th Cir. 1983) 
licensing Board authority to set time limits on examination of witnesses; lBP·84·24. 19 NRC 

1428 (1984) 
Mester v. United States. 70 F. Supp. IIg. 122 (E.D.N.Y. 1947) 

definition of ~'hara'ter" relative to an operating license applicant; lBP·84.13. 19 NRC 673 
(1984) 

Metropolitan Edison Co. (Three Mile Island Nuclear Station. Unit I). AlAB·698. 16 NRC 1290. 
1294. 1299·1301 (1982) 

need to provide dosimeters to emergency workers; lBp·84·18. 19 NRC 1036. 1037 (1984) 
Metropolitan Edison Co. (Three Mile Island Nuclear Station. Unit I). AlAB·715. 17 NRC 102 (1983) 

finding necessary for disclosure of materials covered by eAecutive privilege; AlAB· 773. 19 NRC 
1343 n.43 (1984) 

Metropolitan Edison Co. (Three Mile Island Nuclear Station. Unit I). AlAB·729. 17 NRC 814 (1983) 
interpretation of the terms "important to safety" and "safety·related" pending rulemaking; 

ClI·84·9. 19 NRC 1325 (1984) . 
Metropolitan Edison Co. (Three Mile Island Nuclear Station. Unit I). AlAB·729. 17 NRC 814. 

873·77 (1983) 
scope of the term "important to safety"; AlAB·769. 19 NRC 1003 n.24. 1005 n.29 (1984) 

Metropolitan Edison Co. (Three Mile Island Nuclear Station. Unit I). AlAB·738. 18 NRC 177. 195 
(1983) 

weight given to Department of Justice conclusions in absence of their testimony in NRC 
proceedings; lBp·84·13. 19 NRC 718 (1984) 

Metropolitan Edison Co. (Three Mile Island Nuclear Station. Unit I), ClI·80·5. II NRC 408. 410 
(1980) 

issues which bear on management competence; lBP·84·13. 19 NRC 672 (1984) 
Metropolitan Edison Co. (Three Mile Island Nuclear Station. Unit I). ClI·83·22. 18 NRC 299. 

307·09 (1983) 
need for adherence to NUREG-0654 by applicant; LBP·84·2. 19 NRC 252 n.85 (1984) 
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Metropolitan Edison Co. (Three Mile Island Nuclear Station, Unit I), LBP·81·59, 14 NRC 1211, 
1663·70 (l981J, decision on appeal, ALAB·697, 16 NRC 1265 (1982) 

reasons for State policy against distributing potassium iodide to the general public; LBP·84·18, 19 
NRC 1033 (1984) 

Metropolitan Edison Co. (Three Mile Island Nuclear Station, Unit 2), ALAB-486, 8 NRC 9, 21 (1978) 
cause for denial of motion to reopen the record where initial decision has issued; LBP·84. \3, 19 

NRC 716 n.43 (1984) 
Metropolitan Edison Co. v. People AgalOst Nuclear Energy, 75 L. Ed. 2d 534 (1983) 

litigability of psychological stress issues; LBP·84·7, 19 NRC 441 (1984) 
Millar v. FCC, 707 F.2d 1530, 1539-40 (D.C. Cir. 1983) 

weight given to demeanor evidence where other testimony or evidence is available; ALAB· 772, 
19 NRC 1218 (1984) 

Mississippi Power &. Light Co. (Grand Gulf Nuclear Station, Units I and 2), ALAB·\30, 6 AEC 423, 
426 (973) 

need to judge merits of a contention at the admission stage; LBP·84·1, 19 NRC 34 (1984) 
Mississippi Power &. Light Co. (Grand Gulf Nuclear Station, Units I and 2), ALAB·704, 16 NRC 

1725, 1730 (1982) 
conditional admission of contentions; ALAB·768, 19 NRC 991 n.7 (1984) 
ways in which petitioner may satisfy late intervention requirements; LBp·84·17A, 19 NRC 10\3 

(1984) 
weight given to other factors where good cause is not established for late intervention; 

LBP·84·17, 19 NRC 887 n.IO (1984) 
Mississippi Power &. Light Co. (Grand Gulf Nuclear Station, Units I and 2), LBP·74·64, 8 AEC 339, 

alrd, ALAB·232, 8 AEC 635 (974) 
issues which bear on an applicant's character and competence; LBP·84·\J, 19 NRC 672 n.16 

(1984) 
National Auto Brokers v. Gen. Motors Corp., 572 F.2d 953, 958 (2d Cir. 1978), cert. denied, 439 

U.S. 1972 (1979) 
need ror disqualification of a judge because of prior associations with parties to a proceeding; 

ALAB·759, 19 NRC 24 n.35 (1984) 
National Small Shipments Traffic Conference, Inc. v. ICC, 725 F.2d 1442, 1449 (D.C. Cir. 1984) 

applicability of executive privilege to documents produced for government by consultants; 
ALAB·773, 19 NRC 1346 n.57 (1984) 

Natural Resources Defense Council, Inc. v. Morton, 458 F.2d 827, 834 (D.C. Cir. 1972) 
atmospheric dispersion conditions factored into estimates of environmental consequences of 

, severe accidents; LBP·84·24, 19 NRC 1580 (1984) 
New England Coalition on Nuclear Pollution v. NRC, 727 F.2d 1127 (D.C. Cir. 1984) 

cause for reopening a record; LBP·84·17, 19 NRC 881 (1984) 
consideration or financial qualifications issues at operating license stage; ALAB·770, 19 NRC 

1182 n.73 (1984) 
New Hampshire v. AEC, 406 F.2d 170 (1st Cir.l, cert. denied, 395 U.S. 962 (1969) 

need to consider thermal discharge issues as part of licensing process; ALAB·759, 19 NRC 17 
n.12 (1984) 

New York v. NRC, SSO F.2d 74S, 7S6·57 (2d Cir .• 1977) 
speculation about nuclear accident as cause for stay of licensing decision; CLI·84·S, 19 NRC 964 

(984) 
Niagara Mohawk Power Corp. (Nine Mile Point Nuclear Station, Unit 2), LBP·83-45, 18 NRC 213, 

216 (1983) 
means ror establishing the need ror a hearing; LBP·84·6, 19 NRC 426 (984) 

NLRB v. Sears, Roebuck &. Co., 421 U.S. 132, 150 (1975) 
government documents protected by deliberative process privilege; ALAB·773, 19 NRC 1341 

n.24 (1984) 
Northern Indiana Public Service Co. (Bailly Generating Station, Nuclear I), ALAB·76, 5 AEC 312 

(l972J 
recusal of Licensing Board judge on ground of prior consultant relationship with electric utility; 

ALAB·759, 19 NRC 23 n.30 (1984) 
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Northern Indiana Public Service Co. (Bailly Generating Station, Nuclear·\), ALAB·227, 8 AEC 416, 
418 (1974) 

criteria to be satisfied by reopening motions; LBP·84·3, 19 NRC 283 n.4 (1984) 
test for reopening a record; ALAB.775, 19 NRC 1366 (1984) 

Northern Indiana PubliC Service Co. (Bailly Generating Station, Nuclear.\), CLI·78.7, 7 NRC 429, 
433·34 (1978), alrd sub nom. Porter County Chapter of the /zaak Walton League, Inc. v. NRC, 
606 F.2d 1363 (D.C. Cir. 1979) 

cause for initiation of show-cause proceedings; 00·84·1, 19 NRC 475 (1984) 
Northern States Power Co. (Minnesota) (Tyrone Energy Park, Unit \), LBP·77·37, S NRC 1298, 

1300·01 (1977) 
Board discretion in managing proceedings; ALAB·772, 19 NRC 1245 (1984) 

Northern States Power Co. (Prairie Island Nuclear Generating Plant, Units I and 2), ALAB·244, 8 
AEC 8S7, 864·70 (1974), reconsideration denied, ALAB·252, 8 AEC 1175, alrd, CLI·7S·I, I NRC 
I (197S) 

participation by former intervenors on site redress issue; ALAB.76I, 19 NRC 492 n.17 (1984) 
Northern States Power Co. (Prairie Island Nuclear Generating Plant, Units I and 2), ALAB-455, 7 

NRC 41, S4 (1978) 
Licensing Board issuance of advisory opinions; LBP·84-4, 19 NRC 293(984) 

Northern States Power Co. (Tyrone Energy Park, Unit\), CLI·80·36, 12 NRC 523, 527(980) 
means for establishing the need for a hearing; LBP·84·6, 19 NRC 426 (1984) 

Nuclear Engineering Co. (Sheffield, Illinois Low·Level Radioactive Waste Disposal Site), CLI·80·I, 
II NRC 1,5 (1980) 

need for valid reason to support motion for reconsideration; LBP·84·23, 19 NRC 1414 (984) 
Nuclear Fuel Services, Inc. (West Valley Reprocessing Plant), CLI·75-4, I NRC 273, 275 (975) 

showing necessary on other four factors where good cause is shown for late filing of contentions; 
LBP·84·20, 19 NRC 1292 (1984) 

OfTshore Power Systems (Floating Nuclear Power Plants), ALAB-489, 8 NRC 194,201·08 (1978) 
use of Board authority to regulate proceedings as means of admitting late·filed contentions; 

LBP·84·20, 19 NRC 1289 (1984) 
Pacific Gas and Electric Co. (Diablo Canyon Nuclear Power Plant, Units I and 2), ALAB·334, 3 NRC 

809,817·20 (1976) 
conditions which must be met before unirradiated fuel tan gO critical: ALAB·765, 19 NRC 653 

(1984); LBP·84·16, 19 NRC 870 (1984) 
Pacific Gas and Electric Co. (Diablo Canyon Nuclear Power Plant, Units I and 2), ALAB·598, II 

NRC 876, 879 (1980) 
satisfaction of criteria for reopening a record; ALAB·772, 19 NRC 1234 n.SO, 1260 (1984); 

ALAB· 774, 19 NRC 1355 (1984) 
Pacific Gas and Electric Co. (Diablo Canyon Nuclear Power Plant, Units I and 2), ALAB·644, 13 

NRC 903, 937 (I98\) 
means for complying with regulatory standards for emergency planning; LBP·84·I8, 19 NRC 

1027 (1984) 
Pacific Gas and Electric Co. (Diablo Canyon Nuclear Power Plant, Units I and 2), ALAB·644, 13 

NRC 903,962-65 (1981), petitions for review denied, CLI·82·12A, 16 NRC 7 (1982) 
use of tau·filtered spectra; ALAB·763, 19 NRC 609 n.195 (1984) 

Pacific Gas and Electric Co. (Diablo Canyon Nuclear Power Plant, Units I and 2), ALAB·644, 13 
NRC 903,994·95 (1981) 

burden on proponent of motion to reopen a record; LBP.84.I3, 19 NRC 716, 719 (1984) 
Pacific Gas and Electric Co. (Diablo Canyon Nuclear Power Plant, Units I and 2), ALAB·728, 17 

NRC 177, 793·95 (1983), alrd, CLI·83·32, 18 NRC 1309 (1983) 
need for preparation of separate environmental impact statement for low·power operation; 

ALAB·769, 19 NRC 1008 n.37 (1984); CLI·84·9, 19 NRC 1326 (1984) 
Pacific Gas and Electric Co. (Diablo Canyon Nuclear Power Plant, Units I and 2), ALAB·756, 18 

NRC 1340 (1983) 
criteria to be satisfied by reopening motions; LBP·84·3, 19 NRC 283 n.4 (1984) 
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Pacific Gas and Electric Co. (Diablo Canyon Nuclear Power Plant, Units I and 2), ALAB-7S6, 18 
NRC 1340, 1345 (1983) . 

degree of conformance required of plant designs; LBP-84-IO, 19 NRC 528 n.59 (1984) 
Pacific Gas and Electric Co. (Diablo Canyon Nuclear Power Plant, Units I and 2), ALAB-763, 19 

NRC 571, 620-21 (1984) J 

distinction between the terms "important to safety" and "safety-related"; ALAB-769, 19 NRC 
1005 n.31 (1984) 

Pacific Gas and Electric Co. (Diablo Canyon Nuclear Power Plant, Units I and 2), CLI-76-I, 3 NRC 
73, 74 (1976) 

Appeal Board authority over Part 70 licenses; ALAB-76S, 19 NRC 650 n.6 (1984) 
Pacific Gas and Electric Co. (Diablo Canyon Nuclear Power Plant, Units I and 2), CLI-76-I, 3 NRC 

73,74 n.1 (1976) 
Licensing Board jurisdiction over Part 70 maHers; LBP-84-16, 19 NRC 862, 863 (1984) 

Pacific Gas and Electric Co. (Diablo Canyon Nuclear Power Plant, Units I and 2), CLI-81-S, 13 NRC 
361,363 (1981) 

criteria to be satisfied by reopening motions; LBP-84-3, 19 NRC 283 n.4 (984) 
Pacific Gas and Electric Co. (Diablo Canyon Nuclear Power Plant, Units I and 2), CLI-81-6, 13 NRC 

443 (981) 
remedy for petitioner denied intervention in construction permit extension proceeding; CLI-84-6, 

19 NRC 979 (1984) 
Pacific Gas and Electric Co. (Diablo Canyon Nuclear Power Plant, Units I and 2), CLI-81-6, 13 NRC 

443, 444 (1981) 
issues inappropriate for consideration under 10 C.F.R. 2.206; 00-84-13,19 NRC 1140 n.S (1984) 

Pacific Gas and Electric Co. (Diablo Canyon Nuclear Power Plant, Units I and 2), CLI-81-6, 13 NRC 
443,446 (981) 

initiation of new enforcement proceedings to consider issues already litigated; 00-84-12, 19 
NRC 1130 (1984) 

Pacific Gas and Electric Co. (Diablo Canyon Nuclear Power Plant, Units I and 2), CLI-82-I, IS NRC 
225 (1982) 

application of Notice of Violation as penalty for material false statement; 00-84-8, 19 NRC 935 
(1984) 

scope of Board Notification obligation of licensees; ALAB-774, 19 NRC 1358 n.6 (1984) 
Pacific Gas and Electric Co. (Stanislaus Nuclear Project, Unit I), ALAB-550, 9 NRC 683, 686 n.l 

(1979) 
interlocutory appeals by nonparties to operating license proceedings; ALAB-764, 19 NRC 636 n.l 

(1984) 
Pacific Gas and Electric Co. v. State Energy Resources, Conservation and Development Commission, 

103 S. CI. 1713 (983) 
Iitigability of waste disposal issues; LBP-84-6, 19 NRC 413 (1984) 

Pennsylvania Power and Light Co. (Susquehanna Steam Electric Station, Units I and 2), ALAB-613, 
12 NRC 317, 338(980) 

Board discretion in managing proceedings; ALAB-772, 19 NRC 1245 (1984) 
Pennsylvania Power and Light Co. (Susquehanna Steam Electric Station, Units 1 and 2), ALAB-693, 

16 NRC 952, 956-57 (1982) 
responsibilities of pro se representatives in NRC proceedings; ALAB-772, 19 NRC 1247 (984) 

Petition for Emergency and Remedial Action, CLI-78-6, 7 NRC 400, 405-06 (1978) 
enforcement action appropriate for material false statement; 00-84-8, 19 NRC 933 (1984) 

Petition for Emergency and Remedial Action, CLI-78-6, 7 NRC 400, 418 (1978) 
weight given to truthfulness of an operating license applicant; LBP-84-13, 19 NRC 675 (1984) 

Petition for Emergency and Remedial Action, CLI-78-6, 7 NRC 400, 418-19 (1978) 
responsibihties of nuclear power plant licensees; ALAB-772, 19 NRC 1208 (1984) 

Philadelphia Electric Co. (Limerick Generating Station, Units I and 2), ALAB-726, 17 NRC 7S5 
(1983) 

passing of jurisdiction over proceeding withholding authorization for an operating license; 
LBP-84-2, 19 NRC 279 (1984) 
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Philadelphia Electric Co. (limerick Generating Station, Units I and 2), ALAB·126, 17 NRC 755, 757 
(1983) 

Licensing Board exercise of jurisdiction over petition directed to Nuclear Material Safety and 
Safeguards Director; LBP"·84·16, 19 NRC 864 (1984) 

Philadelphia Electric Co. (limerick Generating Station, Units I and 2), ALAB·765, 19 NRC 645, 
656·57 (1984) 

responsibility of applicants to inform Boards and parties of relevant new information; LBP·84·22, 
19 NRC 1402 (1984) 

Philadelphia Electric Co. (limerick Generating Station, Units I and 2), LBP·83·6, 17 NRC 153 (1983) 
litigability of waste disposal issues; LBP·84·6, 19 NRC 413 (1984) 

Philadelphia Electric Co. (Peach Bottom Atomic Power Station, Units 2 and 3), ALAB·216, 8 AEC 
13, 20·21 (1974) 

reason for basis·with·specificity requirement for contentions; LBP·84·I, 19 NRC 34 (1984) 
Philadelphia Electric Co. (Peach Bottom Atomic Power Station, Units 2 and 3), ALAB-480, 7 NRC 

796 (1978) 
Board treatment of generic issues; ALAB·768, 19 NRC 993 n.l5 (1984) 

Philadelphia Electric Co. (Peach Bottom Atomic Power Station, Units 2 and 3). ALAB.701. 16 NRC 
1517 (1982) 

calculation of cancer risk estimates; LBP·84·15. 19 NRC 841 (1984) 
Philadelphia Electric Co. (Peach Bottom Atomic Power Station, Units 2 and 3), ALAB·701. 16 NRC 

1517.1526 (1982) 
need to project radiation doses into the far future; LBp·84·7. 19 NRC 458 (1984) 

Philadelphia Electric Co. (Peach Bottom Atomic Power Station. Units 2 and 3). ALAB·701. 16 NRC 
1517,1527·28 (1982) 

effect of inadequate Staff assessment of environmental impacts of design basis accidents in FES; 
. LBp·84·24. 19 NRC 1584 (1984) 

Philadelphia Electric Co. (Peach Bottom Atomic Power Station, Units 2 and 3). ALAB·701. 16 NRC 
1517 (1982); CLI·83·14, 17 NRC 745 (1983) 

litigability of the health effects of radon gas emissions; LBp·84·6, 19 NRC 416 (1984) 
Playboy Enterprises, Inc. v. Dep't of Justice. 677 F.2d 931. 936 (D.C. Cir. 1982) 

criteria for determining whether material is factual or deliberative for purpose of applying 
executive privilege; ALAB.773, 19 NRC 1342 nn.34, 36 (\984) 

Portland General Electric Co. (Trojan Nuclear Plant). ALAB·531. 9 NRC 263. 272·73 (1979) 
binding nature of technical specifications incorporated into operating license; ALAB·772. 19 

NRC 1257 n.89 (\984) 
Potomac Electric Power Co. (Douglas Point Nuclear Generating Station, Units I and 2). ALAB·218, 

8 AEC 79 (1974) 
litigability of contentions that are or are about to become the subject of rulemaking; LBP·84·6. 

19 NRC 417 (1984) 
Project Management Corp. (Clinch River Breeder Reactor Plant), ALAB·354. 4 NRC 383. 392 (\976) 

full·party participation by a State; LBP·84·6, 19 NRC 427 (1984) 
Public Service Co. of Indiana (Marble Hill Nuclear Generating Station, Units I and 2). ALAB·322, 3 

NRC 328 (1976) 
standing of organization to intervene in response to notice of opportunity for hearing on 

operating license amendment; lBP·84·19. 19 NRC 1078 (1984) 
Public Service Co. of Indiana (Marble Hill Nuclear Generating Station, Units I and 2). ALAB·322. 3 

NRC 328, 330 (1976) 
standing requirements for intervention by an organization; LBP·84·6, 19 NRC 410 (1984) 

Public Service Co. of Indiana (Marble Hill Nuclear Generating Station, Units I and 2). ALAB·405. 5 
NRC 1190, 1192 (1977) 

basis for licensing Board referral of ruling rejecting portions of late·fiIed contention; ALAB·768. 
19 NRC 992 (1984) 

circumstances appropriate for discretionary interlocutory review; lBP·84·2J. 19 NRC 1416 (\984) 
showing necessary to invoke appellate directed certification authority; ALAB·762. 19 NRC 568 

n.9 (1984) 
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Public Service Co. of IndIana (Marble Hill Nuclear Generating Station, Units I and 2), ALAB-4S9, 7 
NRC 179, 188 (1978) 

Board discretion in management of proceedings; ALAB-772, 19 NRC 1246 (1984) 
Public Service Co. of Indiana (Marble Hill Nuclear Generating Station, Units I and 2), ALAB-46I, 7 

NRC 313, 318 (1978) 
Commission policy on post-hearing resolution of issues; ALAB-770, 19 NRC 117S n.4S (1984) 

Public Service Co. of Indiana (Marble Hill Nuclear Generating Station, Units I and 2), CLI-86-IO, II 
NRC 438, 443 (1980) 

basis requirement for petitions under 10 C.F.R. § 2.206; 00-84-13, 19 NRC 1144 n.13 ()984) 
Public Service Co. of Indiana (Marble Hill Nuclear Generating Station, Units I and 2),00-79-10;'10 

NRC 129, 131 (1979) 
standards for considering requests under 10 C.F.R. § 2.206; 00-84-13,19 NRC 1144 n.lS (1984) 

Public Service Co. of Indiana (Marble Hill Nuclear Generating Station, Units I and 2), 00-79-17,10 
NRC 613, 614-IS (1979) 

basis requirement for petitions under 10 C.F_R. § 2.206; 00-84-13, 19 NRC 1144 n.13 (1984) 
Public Service Co. of New Hampshire (Seabrook Station, Unit 2), CLI-84-6, 19 NRC 97S ()984) 

criteria to be followed by Licensing Boards in examining construction permit extension requests; 
ALAB-77I, 19 NRC 1189 n.16 (984) 

Public Service Co. of New Hampshire (Seabrook Station, Units I and 2), ALAB-27I, I NRC 478, 
482-83 097S) 

circumstances appropriate for discretionary appellate review; ALAB-770, 19 NRC 1170 n.19 
(1984) 

Public Service Co. of New Hampshire (Seabrook Station, Units I and 2), ALAB-27I, I NRC 478, 486 
097S) 

circumstances appropriate for grant ofcertilication request; LBP-84-23, 19,NRC 1416 (984) 
Public Service Co. of New Hampshire (Seabrook Station, Units I and 2), ALAB-S13, 8 NRC 694, 

69S-96 (1978) 
termination of appellate jurisdiction; ALAB-766, 19 NRC 983 (984) 

Public Service Co. of New Hampshire (Seabrook Station, Units I and 2), ALAB-737, 18 NRC 168, 
171 (983) 

circumstances appropriate for discretionary interlocutory review; LBP-84-23, 19 NRC 1416 (1984) 
Public Service Co. of New Hampshire (Seabrook Station, Units I and 2), ALAB-749, 18 NRC 119S, 

1198-99 (1983) 
good cause for untimeliness of recusal motion; ALAB-7S9, 19 NRC 16 n.S ()984) 

Public Service Co. of New Hampshire (Seabrook Station, Units 1 and 2), CLI-77-8, S NRC 503 (977) 
need for stay of low-power operation pending decision on emergency planning isSue; CLI-84-4, 

19 NRC 939 (984) 
Public Service Co. of New Hampshire (Seabrook Station, Units I and 2), LBP'-82-I06, 16 NRC 1649, 

16S6 n.7 (1982) 
particularity required of bases for contentions; LBP-84-I, 19 NRC 33 (984) 

Public Service Co. of Oklahoma (Black Fox Station, Units I and 2), ALAB-SOS, 8 NRC S27, S32 n.16 
(978) 

misrepresentation by applicant's counsel; LBP-84-22, 19 NRC 1402 (984) 
Public Service Co. of Oklahoma (Black Fox Station, Units I and 2), ALAB-S73, 10 NRC 77S, 779 

(979) 
atmospheric dispersion conditions factored into estimates of environmental consequences of 

severe accidents; LBP-84-24, 19 NRC IS80 (984) 
Public Service Co. of Oklahoma (Black Fox Station, Units I and 2), CLI-80-3I, 12 NRC 264 (980) 

precondition to hearing on health effects issues which challenge BEIR estimates; LBP-84-IS, 19 
NRC 838(984) 

Public Service Co. of Oklahoma (Black Fox Station, Units I and 2), CLI-80-3I, 12 NRC 264, 277 
(980) 

burden on opponent of summary disposition motion; LBP-84-7, 19 NRC 434, 436 (984) 
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Public Service Electric and Gas Co. (Hope Creek Generating Station, Units I and 2), ALAB·518, 9 
NRC 14, 38·39 (1979) 

atmospheric dispersion conditions factored into estimates of environmental consequences of 
severe accidents; LBP·84·24, 19 NRC 1580 (1984) 

Puerto Rico Electric Power Authority (North Coast Nuclear Plant, Unit I), ALAB·605, 12 NRC 153 
(1980) 

treatment of application for construction extension date when there is a finding of abandonment; 
LBP·84·9, 19 NRC 50S (J 984) 

Punnell v. Carter, 621 F.2d 578, 583·86 (3d Cir. 1980) 
challenges to NRC assessments of the effects of low·level radiation; LBP.84.7, 19 NRC 438 

(1984) 
Quincy Cable TV,lnc. v. Federal Communications Commission, 730 F.2d 1549 (D.C. Cir. i984) 

jurisdiction over operating license proceedings in which record has been remanded to Licensing 
Board for further hearing;·ALAB.710, 19 NRC \168 n.l2 (1984) 

Renegotiation Board v. Grumman Aircraft Engineering Corp., 421 U.S. 168, 184 (1975) 
scope of deliberative privilege; ALAB·773, 19 NRC 1341 n.30, 1342 nn.3l, 38 (1984) 

Reporters Commillee for Freedom of the Press v. American Telephone &. Telegraph Co., 593 F.2d 
1030, 1050 n.67 (D.C. Cir. 1978), cert. denied, 440 U.S. 949 (1919) 

need for creation of new First Amendment privileges; ALAB·764, 19 NRC 642 n.12 (1984) 
Richards of Rockford. Inc. v. Pacific Gas &. Electric Co., 71 F.R.D. 388, 389 &. n.2, 390 (N.D. Cal. 

1916) 
application of scholar's privilege; ALAB·764, 19 NRC 640 n.lO (1984) 

Rockford League of Women Voters v. NRC, 679 F.2d 1218, 1222 (7th Cir. 1982) 
initiation of new enforcement proceedings to consider issues already litigated; DD·84·12, 19 

NRC \130 (1984) 
In re Rodgers. 537 F.2d 1196 (4th Cir. 1916) 

determination of whether construction permit proceeding and operating license proceeding are 
the same mailer for disqualification purposes; ALAB·759, 19 NRC 24 n.34 (1984) 

standard for recusal of a judge; ALAB·759, 19 NRC 25 n.41 91984) 
Rulemaking Hearing, Acceptance Criteria for Emergency Core Cooling Systems for 

Light·Water-Cooled Nuclear Power Reactors, CLl.73.3", 6 AEC 108S, 1087 (1973) 
treatment of steam generator tube ruptures as small·break, loss·of·coolant accidents; CLI·84·3, 

19 NRC 560 (1984) 
Russell v. Dep't of the Air Force, 682 F.2d 1045, 1047, 1048 (D.C. Cir. 1982) 

scope of deliberative privilege; ALAB·773, 19 NRC 1341 n.30, 1342 nn.33, 40 (1984) 
Saginaw Transfer Co. v. United States. 275 F. Supp. 585, 588 (E.D. Mich. 1967) 

characterization of Memorandum of Findings; ALAB·76I, 19 NRC 494 n.24 (1984) 
Save Our Sycamore v. MARTA, 576 F.2d 573, 576 (5th Cir. 1978) 

need for preparation of separate environmental impact statement for low·power operation; 
CLI·84·9, 19 NRC 1329 (1984) 

SCA Services Inc. v. Morgan, 557 F.2d 110, 113 (7th Cir. 1971) 
basis for resolving close cases involving disqualification; ALAB.759, 19 NRC 24 n.36 (1984) 

SCA Services Inc. v. Morgan, 557 F.2d 110, 117 (7th Cir. 1977) 
circumstances in which disqualification may not be waived; ALAB·759, 19 NRC 23 n.31 (1984) . 

Schware v. Board of Bar Examiners of New Mexico, 353 U.S. 232, 239 (1957) 
traits to be considered in determining an operating license applicant's character; LBP·84.13, 19 

NRC 673 n.20 (1984) 
Sholly v. NRC, 657 F.2d 780 (D.C. Cir. 1980), reh'g denied, 651 F.2d 792 (1980), vacated, 103 S. Ct. 

1170,75 L. Ed. 2d 423 (1983) 
litigability of one· time suspension of technical specifications; LBP.84.19, 19 NRC 1083 (1984) 
need for a hearing on an operating license amendment; LBP·84·23, 19 NRC 1413·14 (1984) 

Siegel v. AEC, 400 F.2d 718 (D.C. Cir. 1968) 
responsibility for national defense in context of need for design protection of nuclear power 

plants against electromagnetic pulses; DPRM·84·I, 19 NRC 1604 (1984) 
Sierra Club v. Morton, 405 U.S. 727 (1972) 

showing necessary to be admilled as a party intervenor; LBP·84·6, 19 NRC 428 (1984) 
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Silkwood v. Kerr·McGee Corp., 104 S. Ct. 615 (1984) 
risk to the public rrom unirradiated ruel; LBP·84·16, 19 NRC 870 (1984) 

Silkwood v. Kerr·McGee Corp., 563 F.2d 433, 436·37 (10th Cir. 1977) 
applicability or First Amendment privilege to organization gathering confidential inrormation 

about sarety problems at nuclear plant; ALAB·764. 19 NRC 639, 640 (1984) 
Silkwood v. Kerr·McGee Corp., 563 F.2d 433, 438 (10th Cir. 1977) 

ractors balanced in recognition ofjournalist's privilege; ALAB·764, 19 NRC 641 (1984) 
Smith v. FTC, 403 F. Supp. 1000, 1016 (D. Del. 1975) 

burden on government agency Invoking executive privilege; ALAB·773, 19 NRC 1341 n.27 
(1984) 

Solargen Electric Motor Car Corp. v. American Motor Corp .• 506 F. Supp. 546.550 (N.D.N.Y. 1981) 
ractors balanced in recognition or journalist's privilege; ALAB·764. 19 NRC 641 (1984) 

Solargen Electric Motor Car Corp. v. American Motor Corp., 506 F. Supp. 546. 552 (N.D.N.Y. 1981) 
limits on application or First Amendment privilege or the press; ALAB· 764. 19 NRC 640 (1984) 
rerusal or deponents to appear; ALAB·764, 19 NRC 638 n.5 (J984) 

Somer v. Johnson. 704 F.2d 1473, 1479 n.6 (J Ith Cir. 1983) 
need ror creation or new First Amendment privileges; ALAB·764. 19 NRC 642 n.l2 (1984) 

Soucie v. David. 448 F.2d 1067, 1078 n.44 (D.C. Cir. 1971) 
applicabihty or executive privilege to documents producted ror government by consultants; 

ALAB· 773, 19 NRC 1346 n.57 (1984) 
South Carolina Electric and Gas Co. (Virgil C. Summer Nuclear Station. Unit I). ALAB·633. 14 NRC 

1140. 1163 (1981). alrd, ALAB·710. 17 NRC 25 (J983) 
circumstances appropriate ror Board·conducted investigations; LBP·84·3, 19 NRC 285 n.ll (1984) 

South Carolina Electric and Gas Co. (Virgil C. Summer Nuclear Station. Unit II, ALAB·642. \3 NRC 
881,887 n.5 (1981) 

standard ror determining whether good cause exists ror a late filing; LBP·84·17, 19 NRC 886 n.6 
(1984) 

South Carolina Electric and Gas Co. (Virgil C. Summer Nuclear Station. Unit I), ALAB·663, 14 NRC 
1140, 1146. 1152·57 (J981) 

licensing Board authority to call its own witnesses; ALAB·772. 19 NRC 1247, 1263 n.95 (J984); 
LBP·84·7, 19 NRC 442 (J984) 

Southern Calirornia Edison Co. (San Onorre Nuclear Generating Station. Units 2 and 3), ALAB·17I, 
7 AEC 37, 39 (1974) 

effect or admitting a contention based on uncertainties or a lawsuit; LBP·84·20, 19 NRC 1302 
(1984) 

Southern Calirornia Edison Co. (San Onorre Nuclear Generating Station, Units 2 and 3), ALAB·717. 
17 NRC 346. 365·68 (1983) 

significance orFEMA findings ror purpose or applying executive privilege; ALAB·773, 19 NRC 
1346 n.52 (1984) 

Southern Calirornia Edison Co. (San Onorre Nuclear Generating Station. Units 2 and 3), ALAB·717, 
17 NRC 346, 378, 380 &n.57 (1983) 

basis ror NRC licensing decisions on emergency preparedness; ALAB·776. 19 NRC 1378. 1379 
n.23. 1381 n.30 (1984) 

Southern Calirornia Edison Co. (San Onorre Nuclear Generating Station. Units 2 and 3). ALAB·717, 
17 NRC 346. 378·79 (1983) 

position or FEMA in NRC licensing proceedings; ALAB·773, 19 NRC 1346 n.55 (1984) 
Southern Cahrornia Edison Co. (San Onorre Nuclear Generating Station, Units 2 and 3), ALAB·717, 

17 NRC 346. 380 n.57 (1983) 
post· hearing resolution or issues by NRC Staff; LBP·84·2. 19 NRC 210·12, 252 (1984) 

Southern Calirornia Edison Co. (San Onorre Nuclear Generating Station, Units 2 and 3), ClI·81·33. 
14 NRC 1091, 1091·92 (19811 

need to consider impacts or earthquakes on emergency planning; ClI·84-4, 19 NRC 938 (1984) 
Southern Calirornia Edison Co. (San Onorre Nuclear Generating Station. Units 2 and 3), ClI·83·IO, 

17 NRC 528 (1983) 
Commission guidance concerning requirements or 10 C.F.R. § 50.47(b)(12); LBP·84·2, 19 NRC 

264 (1984) 
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Southern California Edison Co. (San Onofre Nuclear Generati'ng Station. Units 2 and 3). LBP-82-39. 
IS NRC 1163. 1177·84 (\982). arrd. ALAB·717. 17 NRC 346 (\983)' ' 

expansion ofemerlency planning zone beyond 10·mile radius;'DD·84·S. 19 NRC 550 (1984) 
Southern Pacific Terminal Co. v. ICC. 219 U.S. 498. SIS (1911) .' " .. 

Iitigability of one· time suspension of technical specifications; LBP·84·19, 19 NRC 1083 (1984) 
Statement of Policy on Conduct of Licensing Proceedings, CLI·81·8, 13 NRC 452 (1980 ' 

Board authority to require intervenor to proceed with its case first; ALAB·772, 19 NRC 1246 
n,72 (1984) " 

Statement of Policy on Conduct of Licensing Proceedings, CLI·81·8, 13 NRC 452, 453 (1980 
Board authority to limit discovery in order to expedite hearing; LBP·84.24, 19 NRC 1432 (1984) 

Statement of Policy on Conduct of Licensing Proceedings, CLI·81·8, 13 NRC 452, 454 (1981) , 
imposition of sanctions against counsel for'material misrepresentation; LBP:84.22, 19 NRC 1409 

(1984) 
Licensing Board authority to set time limits on examination of witnesses; LIIP·84·24, 19 NRC 

1428 (1984) ',' 
responsibilities of pro se representatives in NRC proceedings; ALAB·772: 19 NRC 1247 (1984) 

Sterling Drug Inc. v. Harris, 488 F. Supp. 1019, 1024 (S.D.N.Y. 1980) , ", 
application of executive privilege to purely factual material; ALAB·773, 19 NRC 1342 n.32 

(1984) " • " 
Tennessee Valley Authority (Browns Ferry Nuclear Plant. Units 1,2 and 3); ALAB.677. IS NRC 

1387 (1982) • " 
responsibilities of panies and counsel to disclose material faciual Information'to Licensing ,. 

Boards; LBP·84·22, 19 NRC 1401, 1404, 1405 (1984) • . 
Tennessee Valley Authority (Browns Ferry Nuclear Plant; Units I, 2 and 3), 'ALAB.677. IS NRC 

1387, 1394 (1982) " 
rebuke of licensee for failure to notify Board ind 'parties of filing of Pan 70 license application; 

ALAB·76S, 19 NRC 6S6 (1984) 
responsibilities of panies to inform Boards of relevant'information; ALAB·774, '19 NRC 1358 

(1984); 00·84·8, 19 NRC 928 ".6 (1984) .•. 
Tennessee Valley Authority (Hansville Nuclear Plant, Units lA, 2A, IB and 2B), ALAB-409:S NRC 

1391 (1977) , . , . ..' 

misrepresentation by applicant's counsel; LBP·84·22, 19 NRC 1402 (J984) 
Tennessee Valley Authority (Hartsville Nuclear Plant, Units lA, 2A, IB and 2B), A'LAB-463, 7 NRC 

341, 3S2 (1978) , , 
material which maY'be cited in support ofarguments in propOsed findings of fact; LBP·84·10; 19,' . 

NRC 517 n.l8 (1984) , . , . 
Tennessee Valley Authority (Hansville Nuclear Plant, Units lA, 2A, IB, and 28), AL"B-463: 7 

NRC 341, 360 (1978): reconsideration denied, ALAB-467, 7 NRC 459'(1978) 
burden of proof on applicant; ALAB·763, 19 NRC S77 n.22 (1984) 

Tennessee Valley Authority (Phipps Bend Nuclear Plant, Units I and 2), ALAB·7S2, 18 NRC 1318 
(1983) L' .' 

termination of limited appellate jurisdiction; AlAB.760, 19 NRC 27 (1984) , . : 
Tennessee Valley Authority (WatlS Bar Nuclear Plant, Unlts I ana 2), ALAB-413, S NRC 1418, 1421 

n.4 (l977J" , , 
satisfaction of interest requirement for intervention through geographical proximity; LBP.84.6: 

19 NRC 410 (1984) " 
Texas Utilities Generating Co. (Comanche Peak Steam Electric S'tation, Units I and 2), ALAB·S99, 

12 NRC 1,2 n.l (1980) 
remedy for intervenor dissatisfied with ruling on admissibility of contentions; ALAB.768, 19 • 

NRC 992 n.l3 (1984) . .,' . 
Texas Utilities Generating Co. (Comanche Peak Steam Electric Station, Units 1 and 2), LBP.79·18, 9 

NRC 728, 730 (1979) 
satisfaction of interest requirement for intervention through geographical proximity; LBp·84·6, 

19 NRC 410 (1984) 
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Texis Utilities Generating Co. (Comanche Peak Steam Electric Station, Units I and 2),lBP·83.8I, 
18 NRC 1410, 1414 (1983) 

relationship between the reporting of a deficiency and whether the deficiency represented a QA 
violation; LBP·84.JJ, 19 NRC 704 (1984) . 

Toledo Edison Co. (Davis·Besse Nuclear Power Station), 4 AEC 571, 58S (1971) . _ 
challenges to NRC assessments of the effects of low·level radiation; lBp·84·7, 19 NRC 438 

(1984) -
Trout Unlimited v. Morton, S09 F.2d 1276, 1283 (9th Cir. 1974) 

atmospheric dispersion condiiions factored into estimates of environmental consequences of. 
severe accidents; lBP.84·24, 19 NRC IS80 (1984) , 

Trustees of Columbia University in the City of New York, AlAB·50, 4 AEC 849, 8S9 (J972) , afrd 
sub nom. Morningside Renewal Council, Inc. v. AEC, 842 F.2d 234 (2d Cir. 1973), cert. denied, 
417 U.S. 951 (1974) . . 

Board opinion on witness attempting to challenge NRC assessments of the effects of low·level 
radiation in NRC proceedings; lBP·84·7, 19 NRC 438 (1984) -

Union Electric Co. (Callaway Plant, Unit Ii, AlAB·740, 18 NRC 343 (1983) . 
allegation of Board error in assessment of quality assurance evidence; ALAB·770, 19 NRC 1\74 

n.42 (1984) . 
Union Electric Co. (Callaway Plani, Unit II, AlAB.740, 18 NRC 343 (1983), reconsideration denied, 

ALAB·750, \8 NRC 1205 (1983), as modified, ALAB.7S0A, 18 NRC 1218 (1983) . 
. focus ofc'oncerns in operating license proceedings; ALAB.769;19 NRC 996 n.1 (1984) 

Union Electric Co. (Callaway Plant, Unit II, AlAB·740, 18 NRC 343, 346 (1983) 
criteria to be satisfied by reopening motions; lBP·84.3, 19 NRC 283 n.4 (1984) 
effect of quality assurance deficiencies on license authorization; LBP·84·24, 19 NRC 1433·34 

(1984) 
quality required of construction to enable grant of an operating license; 00.84·7,19 NRC 906 

n.4 (1984)' , 
Union Electric Co. (Callaway Plant, Unit'II, ALAB:740, 18 NRC 343, 349·S0 (1983) 

presentation of new arguments in proposed findings of fact; LBP.84·IO, 19 NRC SIS, 517 (1984) 
Union Electric Co. (Callaway Plant, Unit I), AlAB·740, 18 NRC 343,366 (1983) . • 

Board action to encourage reporting'of safety violations or deficiencies at Catawba; lBP.84:24, 
19 NRC 1429 (1984) -. 

Union Electric Co. (Callaway Plant, Unit II, AlAB·750, 18 NRC 1205 (1983) . 
circumstances appropriate for Board·conducted investigations; LBP·84·3, 19 NRC 28S n.11 (1984) 

Union Electric Co. (Callaway Plant, Unit II, AlAB·7S4, 18 NRC 1333, 1334, 133S (1983) 
need to distribute radioprotective drugs to the general public or to emergency workers; 

lBP·84·18, 19 NRC 1033 (1984) 
Union Electric Co. (Callaway Plant, Unit II, LBP·83·7J, 18 NRC 1105. 1109 (1983) 

Licensing Board authority concerning rulings on reasonableness of distributing radioprotective 
drugs; lBP·84·18, 19 NRC 1033 (1984) 

Union of Concerned Scientists v. NRC, 73S F.2d 1437 (D.C. Cir. 1984) 
need for final FEMA findings on adequacy of offsite emergency preparedness before license 

authorization; AlAB·776, 19 NRC 1380 n.23 (1984) 
United States Department of Energy (Clinch River Breeder Reactor Plant), ClI·82·22, 16 NRC 405 

(1982) 
propriety of licensee in temporarily withholding management reports from NRC Staff: 

AlAB·774, 19 NRC JJS9 (1984) . 
United States Department of Energy (Clinch River Br~eder Reactor Plant), ClI·83·I, 17 NRC 1,4·6 

(J983) . 
basis for grant of exemption from regulatory requirements; ClI·84·8, 19 NRC IIS6 n.3 (1984) 

United States Department of Energy (Clinch River Breeder Reactor Plant). LBP·8J·8, 17 NRC 158, 
222 (1983) 

evaluation of a witness' potential contribution on the basis of prior testimony; LBP·84·7, 19 NRC 
439 (1984) 
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United States v. AT&T, 86 F.R.D. 603, 610 CO.D.C. 1919) 
burden on party seeking material covered by executive privilege; ALAB-713, 19 NRC IJ41 n.28 

(\984) 
United States v. Cuthbertson, 630 F.2d 139, 141 (Jd Cir. 1980), cert. denied, 449 U.S. 1126 (1981) 

applicability of First Amendment privilege to organization gathering confidential information 
about safety problems at nuclear plant; ALAB-164, 19 NRC 639, 640 (1984) 

United States v. Cuthbertson, 630 F.2d 139, 148 (Jd Cir. 1980), cert. denied, 449 U.S. 1126 (981) 
factors balanced in recognition of journalist's privilege; ALAB-764, 19 NRC 641 (1984) 

United States v. Doe nn re Popkin), 460 F.2d 328 (1st Cir. 1912), cert. denied, 411 U.S. 909 (973) 
application of scholar's privilege; ALAB-764, 19 NRC 640 n.tO (\984) 

, United States v. Doe nn re Falk), 332 F. Supp. 938,941 (D. Mass. 1911) 
application of scholar's privilege; ALAB-164, 19 NRC 640 n.lO (\984) 

United States v. Interstate Commerce Commission, 396 U.S. 491,521 (910) 
limitation on litigation of issues; LBP-84-20, 19 NRC 1302 (1984) 

United States v. Leggell & Plall,lnc., 542 F.2d 655, 658-59 (6th Cir. 1916), cert. denied, 430 U.S. 
945 (\917) 

government documents protected by deliberative process privilege; ALAB-713, 19 NRC 1341 
n.24, 1345 n.49 (\984) 

United States v. Maniego, 110 F.2d 24 (2nd Cir. 1983) 
interpretation of counsel's failure to review document containing material misrepresentation; 

LBP-84-22, 19 NRC 1401 (1984) 
United States v. Nixon, 418 U.S. 683(914) 

showing necessary to overcome executive privilege; ALAB-173, 19 NRC 1343 n.44 (\984) 
United States v. Weber Aircraft Corp., 52 U.S.L.W. 4351, 4352 (U.S. March 20, 1984) 

application of executive privilege; ALAB-713, 19 NRC 1342 n.31 (984) 
Vermont Yankee Nuclear Power Corp. (Vermont Yankee Nuclear Power Station), ALAB-124, 6 AEC 

358,360,361-62,366-61 & n.4 (J973) 
Licensing Board delegation of its responsibilities to NRC Staff; LBP-84-2, 19 NRC 210, 212 

(1984) 
Vermont Yankee Nuclear Power Corp. (Vermont Yankee Nuclear Power Station), ALAB-\38, 6 AEC 

520,523 (1973) 
criteria to be satisfied by reopening motions; LBP-84-J, 19 NRC 283 n.4 (984) 
satisfaction of timeliness requirement for motion to reopen a record; ALAB-715, 19 NRC 1366 

, n.l5 (\984) 
test for reopening a record; ALAB-715, 19 NRC 1365 (\984) 
weight given to timeliness of motion to reopen a record; LBP-84-IJ, 19 NRC 116 (984) 

Vermont Yankee Nuclear Power Corp. (Vermont Yankee Nuclear Power Station), ALAB-138, 6 AEC 
520, 523-24 (1913) 

consideration of the merit of contentions in motions to reopen the record; LBP-84-20, 19 NRC 
1299 n.l5 (1984) 

Vermont Yankee Nuclear Power Corp. (Vermont Yankee Nuclear Power Station), ALAB-IJ8, 6 AEC 
520,533 (1913) 

responsibilities of parties and counsel to disclose factual new information to Boards; LBP-84·22, 
19 NRC 1406 (\984) 

Vermont Yankee Nuclear Power Corp. v. Natural Resources Defense Council, Inc., 435 U.S. 519, 554 
(1978) 

showing necessary to support a contention's admission; LBP-84-20, 19 NRC 1293 (1984) 
Virginia Electric and Power Co. (North Anna Nuclear Power Station, Units I and 2), ALAB-49I, 8 

NRC 245 (1978) 
Staff means for addressing unresolved safety issues; LBP-84-24, 19 NRC 1588 n.51 (984) 

Virginia Electric and Power Co. (North Anna Nuclear Power Station, Units I and 2), ALAB-49I, 8 
NRC 245, 248 (1978) 

criteria for accepting a contention based on a generic issue; LBP-84-6, 19 NRC 418 (1984) 
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Virginia Electric and Power Co. (North Anna Nuclear Power Station, Units I and 2), ALAB·S22, 9 
NRC 54 (1979) 

satisfaction of interest requirement for intervention through geographical proximity; LBp·84·6, 
19 NRC 429 (1984) 

standing of organitation to intervene in response to notice of opportunity for hearing on 
operating license amendment; LBP·84·19, 19 NRC 1078 (1984) 

Virginia Electric and Power Co. (North Anna Nuclear Power Station, Units I and 2), ALAB·S36, 9 
NRC 402, 404 (1979) 

need for organizational intervention petitioner to submit authorizing affidavit; LBP·84·6, 19 NRC 
407 (1984) 

Virginia Electric and Power Co. (North Anna Nuclear Power Station, Units I and 2), ALAB·5SI, 9 
NRC 704, 708-09 (1979) 

termination of appellate jurisdiction; ALAB·766, 19 NRC 983 (1984) 
Virginia Electric and Power Co. (North Anna Nuclear Power Station, Units I and 2), CLI·74.16, 7 

AEC 313 (1974) 
invoking executive privilege in NRC proceedings; ALAB·77J, 19 NRC 1341 n.25, 1343 n.43 

(1984) 
Virginia Electric and Power Co. (North Anna Nuclear Power Station, Units I and 2), CLI·76·22, 4 

NRC 480 (1976), alT'd, 571 F.2d 1289 (4th Cir. 1978) 
definition of truthfulness relative to an operating license applicant; LBP·84·I3, 19 NRC 674 

(1984) 
Virginia Electric and Power Co. (North Anna Nuclear Power Station, Units I and 2), CLI·76·22, 4 

NRC 480,483,486.87 (1976), alT'd, 571 F.2d 1289 (4th Cir. 1978) 
relevance of presence or absence of intent to question of whether a material false statement has 

been made; LBP·84·13, \9 NRC 682·83 (19841 
Virginia Electric and Power Co. (North Anna Nuclear Power Station, Units I and 2), CLI·76·22, 4 

NRC 480, 486 (1976), alT'd sub nom. Virginia Electric and Power Co. v. NRC, 571 F.2d 1289 (4th 
Cir. 1978) 

responsibility of licensee for reporting knowledge of information in possession of its contractors; 
00·84·8, 19 NRC 932 (1984) 

Virginia Electric and Power Co. (North Anna Nuclear Power Station, Units 1 and 2), CLI·76·22, 4 
NRC 480, 486, 488, 491 (\9761, alT'd sub nom. Virginia Electric and Power Co. v. NRC, 571 F.2d 
1289 (4th Cir. 1978) 

omission of information as a material false statement; 00·84·8, 19 NRC 930·32 (\984) 
Virginia Electric and Power Co. (North Anna Nuclear Power Station, Units I and 2), CLI·76·22, 4 

NRC 480,487 (1976), alT'd sub nom. Virginia Electric and Power Co. v. NRC, 571 F.2d 1289 (4th 
Cir. 1978) 

definition of "material~ as relevant to material false statement; ALAB.774, 19 NRC 1358 (19841 
Virginia Electric and Power Co. (North Anna Nuclear Power Station, Units I and 2), CLI· 76·22, 4 

NRC 480,489 (1976), alT'd sub nom. Virginia Electric and Power Co. v. NRC, 571 F.2d 1289 (4th 
Cir. 19781 

revocation of license for material false statement; ALAB·774, 19 NRC J3S7 (\984) 
Virginia Electric and Power Co. (North Anna Power Station, Units I and 21, LBP·75·54, 2 NRC 498 

(\975), alT'd in part, modified in part, and rev'd in part, ALAB·324, 3 NRC 347 (\976), alT'd in 
part and rev'd in part, CLI·76·22, 4 NRC 480 (19761. alT'd sub nom. Virginia Electric and Power 
Co. v. NRC, 571 F.2d 1289 (4th Cir. 1978) 

imposition of sanctions for failure of parties to disclose material facts to Boards; LBP·84·22. 19 
NRC 1401 (1984) 

Virginia Electric and Power Co. (North Anna Nuclear Power Station, Units 1 and 21, LBP·7S·S4. 2 
NRC 498. 504·06. 513 (1975) 

responsibility of licensee for reporting knowledge of information in possession of its contractors; 
00·84·8. 19 NRC 932 (19841 ' 

Virginia Electric and Power Co. (North Anna Nuclear Power Station, Units I and 2). LBP·7S·54, 2 
NRC 498, 523, 532·33 (1975) 

omission of information as a failure to inform Boards of relevant information and as a material 
raise statement; 00·84·8. 19 NRC 931, 932 (1984) 
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Virginia Electric and Power Co. (North Anna Nuclear Power Station, Units I and 2), LBP·77·68, 6 
NRC 1127, 1151 (1977) 

describing an applicant's character; LBP·84·13, 19 NRC 672, 676 (1984) 
Virginia Electric and Power Co. v. NRC, 571 F.2d 1289 (4th Cir. 1978) 

penalty for material false statement; LBP·84.\J, 19 NRC 674 n.23 (1984) 
Virginia Sunshine 'Alliance v. Hendrie, 477 F. Supp. 68, 70 (O.O.C. 1979) 

speculation about nuclear accident as cause for stay of licensing decision; CLI·84·5, 19 NRC 964 
(1984) 

Ex parte Wall, 107 U.S. 265, 2 S. Ct. 569, 27 L. Ed. 552 (1882) 
right of intervenor to hearing on question of imposition of sanctions against its adversary; 

LBp·84·22, 19 NRC 1389 (1984) 
Washington Public Power Supply System (Hanford No.2 Nuclear Power Plant), ALAB·I13, 6 AEC 

251,252 (1973) -
Licensing Board delegation of its responsibilities to NRC Staff; LBp·84·2, 19 NRC 210 (1984) 

Washington Public Power Supply System (WPPSS Nuclear Project No. Il, LBP·83·66, 18 NRC 780, 
797·98 (1983) 

factors considered in determining reasonableness of construction extension date; LBp·84·9, 19 
NRC 506 (1984) 

Washington Public Power Supply System (WPPSS Nuclear Project No.2), ALAB·722, 17 NRC 546 
(1983) 

criteria to be followed by Licensing Boards in examining construction permit extension requests; 
ALAB·77I, 19 NRC 1189 n.16 (1984) 

Washington Public Power Supply System (WPPSS Nuclear Project No.2), ALAB·722, 17 NRC 546, 
551,552 n.6, 553(983) 

test for determining whether a contention is within the scope of a construction permit extension 
proceeding; CLI·84-6, 19 NRC 978, 979 n.2 (1984) 

Washington Public Power Supply System (WPPSS Nuclear Project No.2), ALAB·722, 17 NRC 546, 
552 (983) 

interpretation of good cause showing necessary for extension of construction completion date; 
LBP·84·9, 19 NRC 502 (1984) 

Washington PubliC Power Supply System (WPPSS Nuclear Project No.3), ALAB·747. 18 NRC 1167 
(1983) 

factors considered in admission of late· filed contentions; LBP·84.1, 19 NRC 31 (1984) 
Washington Public Power Supply System (WPPSS Nuclear Project No.3). ALAB·747. 18 NRC 1167, 

1171 (1983) 
appellate policy towards overturning Licensing Board determination to admit late· filed 

contentions; ALAB·769, 19 NRC 1000 n.13 (984) 
Washington Public Power Supply System (WPPSS Nuclear Project Nos. I &. 2), CLI·82·29. 16 NRC 

1221. 1228 (982) 
focus of construction permit extension case; ALAB·171, 19 NRC 1189 n.17 (1984) 

Washington Public Power Supply System (WPPSS Nuclear Project Nos. 1 &. 2), CLI·82·29, 16 NRC 
1221, 1228, 1229·31 (982) 

scope of contentions litigable in construction permit extension proceedings; ALAB.771, 19 NRC 
1186 n.4, 1188 n.l4 (1984); CLI·84·6, 19 NRC 978 (1984) 

Washington Public Power Supply System (WPPSS Nuclear Project Nos. 3 &. 5). CLI·77·11. 5 NRC 
719,722 (1977) 

role of the Commi3sion in operating hcense proceedings; CLI·84.8. 19 NRC 1155 n.2 (1984) 
Washington Public Power Supply System (WPPSS Nuclear Project Nos. 4 &. 5), 00·82·6, 15 NRC 

1761. 1766 n.9 (\982) 
enforcement action appropriate for material false statement; 00.84·8. 19 NRC 933 (1984) 

Weinstein v. Bradford, 423 U.S. 147. 149 (1975) 
litigabihty of one·time suspension of technical specifications; LBP·84·19, 19 NRC 1083 (984) 

Wisconsin Electric Power Co. (Koshkonong Nuclear Plant. Units I and 2), CLJ·74-4S, 8 AEC 928. 
930 (1974) 

delay of a licensing proceeding pending dispositipn of a case presented to a State authority; 
LBP·84·6. 19 NRC 401 (984) 
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Wisconsin Electric Power Co. (Point Beach Nuclear Plant, Uni(2), CLI-7J-4, 6 AEC 6,7, II, 13, 16 
(1973) 

post·hearing resolution of issues by NRC Staff; LBP-84-2, 19 NRC 210, 211 (1984) 
Wisconsin Public Service Corp. (Kewaunee Nuclear Power Plant), LBP-78-24, 8 NRC 78, 83 (1918) 

showing necessary on other four factors where good cause is shown for late fIling of contentions; 
LBP-84-20, 19 NRC 1292 (1984) 

Worth v. Seldin, 422 U.S. 490 (1975) 
showing necessary to be admined as a party intervenor; LBP-84-6, 19 NRC 428 (1984) 

Wright v. Jeep Corp., 541 F. Supp. 871, 875 (E.D. Mich. 1982) 
duty of citizens to provide evidence; ALAB-764, 19 NRC 639 (1984) 

Wright v. Jeep Corp., 547 F. Supp. 871, 875-16 (E.D. Mich. 1982) 
application of scholar'S privilege; ALAB-764, 19 NRC 640 n.10 (1984) 

Wright v. Patrolmen's Benevolent Ass'n, 72 F.R.D. 161 (S.D.N.Y. 1976) 
limits on application of First Amendment privilege of the press; ALAB-764, 19 NRC 640 (1984) 

Wu v. National Endowment for Humanities, 460 F.2d 1030, 1032 (5th Cir. 1972), cert. denied, 410 
U.S. 926 (1973) 

applicability of executive privilege to documents produced for government by ccnsultants; 
ALAB-77J, 19 NRC 1346 n.57 (1984) 
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test ofajudge's impartiality; ALAB·759, 19 NRC 24 n.38 (1984) 
10 C.F.R. I, Subpart H 

extent of statements required from commenters on proposed rulemaking; OPRM·84·I, 19 NRC 
1605 (1984) 

10 C.F.R. J.J I 
extent of Board authority concerning operating licenses; ALAB·758, 19 NRC 10 (1984) 

10 C.F.R. 1.61 
authority for issuance of an operating license; ALAB·758, 19 NRC 10 (1984) 

10 C.F.R. 2.104 
determination of whether an operating license proceeding is a continuation of a construction permit 

proceeding; ALAB·759, 19 NRC 24 n.39 (1984) 
need to notice Part 70 license application; ALAB·765, 19 NRC 651 n.IO (1984) 

10 C.F.R. 2.104(b)(2) and (3) 
applicability of summary disposition to construction permit amendment proceeding.; ALAB.77I, 19 

NRC 1188 n.l2 (1984) 
need for Licensing Board issuance of initial decision for uncontested construction permit 

proceeding; ALAB·76I, 19 NRC 489 n.6 (1984) 
10 C.F.R. 2.104(c)(4) 

litigability of effects of disposal costs on an applicant's financial capability to operate a nuclear power 
plant; LBP·84·6, 19 NRC 414 (1984) 

10 C.F.R. 2.105 
determination of whether an operating license proceeding is a continuation of a construction permit 

proceeding; ALAB·759, 19 NRC 24 n.39 (1984) 
need to notice Part 70 license application; ALAB·765, 19 NRC 6S1 n.IO (1984) 

JO C.F.R. 2.105(a)(4)(i) 
need for a hearing on operating license amendment; LBP·84·23, 19 NRC 1414 (1984) 

10 C.F.R. 2.109 
effect of application for extension of construction completion date on existing permit; ALAB·77I, 

19 NRC 1186 n.3 (1984) 
effectiveness of existing construction permits pending disposition of extension request; CLl·84·6, 19 

NRC 977 (1984) 
10 C.F.R. 2.201 

application of NOlice of Violalion as penally for malerial false slatement; 00·84·8, 19 NRC 935 
(1984) 

enforcement aClion laken for procedural deficiencies associated with crane accident al Perry Plant; 
00·84·1, 19 NRC 476 (J 984) 

viola lions requiring corrective aClion; 00·84·7, 19 NRC 904 (1984) 
10 C.F.R. 2.202 

request for initiallon of show. cause proceeding; 00·84·1,19 NRC 476 (1984) 
10 C.F.R. 2.202(a) 

denial of petition to institute show·cause proceedings soughl on the basis of construction and 
management deficiencies; 00·84·7, 19 NRC 900 (1984) 

10 C.F.R. 2.202(a)(I) 
circumstances in which an order to show cause is appropriate; 00·84·7, 19 NRC 922 (1984) 
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denial of petition for suspension or revocation of license on basis of material false statement; 
00·84·8. 19 NRC 925 (1984) 

denial of petition requesting action on issue that is the subject of rulemaking; 00-84-6. 19 NRC 
892.897 (1984) , 

denial of petition requesting postpOnement of lifting of reactor pressure vessel head at TMI-2; 
00-84-4. 19 NRC 535 (1984) , 

denial of request for independent analysis of crane accident at Perry Plant; 00-84-1.19 NRC 472 
(1984) 

denial of request for revocation. suspension. or modification of construction permits for Limerick 
facility; 00-84-13. 19 NRC 1138 (1984) 

denial of request for suspension of license pending resolution of intergranular stress corrosion 
cracking issues; 00-84:\0. 19 NRC 1094 (1984) 

denial of request for suspension of operations pending determination of adequacy of pipe supportS at 
FitzPatrick; 00-84-14. 19 NRC 1307 (1984) 

denial of request to halt all dry-cask shipments of spent fuel; 00-84-9.19 NRC 1087 (1984) 
forum for obtaining relief on contentions denied admission; LBP-84-20. 19 NRC 1302 (1984) 
issues inappropriate for consideration under; 00-84-13. 19 NRC 1139 (1984) 
remedies available to the public regarding concerns over licensees' data or evaluations; 00-84-6. 19 

NRC 896 (1984) , 
remedy for petitioner denied intervention in construction permit extension proceeding; CLI-84-6. 19 

NRC 979 (\984) . , 
request for action to remedy emergency response deficiencies at Pilgrim facility; 00-84-5. 19 NRC 

542 (1984) 
request for management audit because of violation of construction permit condition granted; 

00-84-2. 19 NRC 478 (1984) . 
treatment of emergency planning concerns under; 00-84-11.19 NRC 1109 (J984) 
treatment of letter requesting action as a petition under; 00-84-3. 19 NRC 481 n.l (J984) 

10 C.F.R. 2.206(a) . 
basis requirement for petitions under; 00-84-13. 19 NRC 1143 n.13 (J984) 

10 C.F.R. 2.206(b) 
issuance of formal decision on petition for show-cause proceeding; 00-84-7. 19 NRC 901'(J984) 

10 C.F.R. 2.70\{c) • 
time of completion of tiling documents in NRC licensing proceedings; ALAB-774. 19 NRC 1353 n.l 
(1984)' . 

10 C.F.R. 2.704(c) 
motion for diSQualification of Licensing Board judge; ALAB-7S9. 19 NRC 15 (1984) 
procedure for replacing Licensing Boards; CLI-84-8. 19 NRC 1161 (1984) 

10 C.F.R. 2.707 
action taken on failure to tile a pleading within the prescribed lime; LBP-84-6. 19 NRC 428 (1984) 

\0 C.F.R. 2.710 
late tiling of response to motion to resume discovery; LBP-84-7. 19 NRC 464 (\984) 

10 C.F.R. 2.713 . . 
need for sanctions against counsel for material misrepresentation; LBP-84-22. 19 NRC 1385. 1386. 

1390 (J984) 
penalty for violation of protective orders; ALAB-764. 19 NRC 643 n.14 (J984) 

10 C.F.R. 2.7J3(b) 
non-attorney representation in NRC proceedings; ALAB-772. 19 NRC 1247 (J984) 

10 C.F.R. 2.714 
hearing requirement for construction permit amendment proceedings; ALAB-77I. 19 NRC 1188 

n.14 (J984) 
litigability of contentions addressing changes in technical specifications; LBP-84-19. 19 NRC 1078 

'(J984) . 
means for inlervenor 10 address question of sanctions against licensee; LBP-84-22. 19 NRC 1390 

(1984) 
parlicipation as an interested slate following withdrawal as a party; LBP-84-4. 19 NRC 295 (J 984) 
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remedy for petitioner denied intervention in construction permit extension proceeding; CLI·84·6. 19 
NRC 979 (984) 

satisfaction of basis and specificity requirements for admission of contention based on changes in 
technical specifications; LBP·84·19. 19 NRC 1084. 1085 (984) 

satisfaction of interest requirement for intervention through geographical proximity; LBP·84-6. 19 
NRC 410. 411. 429 (984) 

scope of contentions litigable in construction permit extension proceedings; ALAB·77I. 19 NRC 
1187 (1984) 

showing necessary for intervention in construction permit extension proceedings; CLI·84·6. 19 NRC 
978 (984) 

10 C.F.R. 2.714(a) 
factors applied in determining whether to admit late·fiIed diesel generator contentions; ALAB·768. 

19 NRC 991 (1984) 
failure of quality assurance contentions to meetlate·filing criteria of; ALAB·769. 19 NRC 997 

(1984) 
standards applied in determining admissibility of contentions; LBP·84·20. 19 NRC 1290. 1291 (1984) 
status of contention proffered before close of the record; LBP·84·20. 19 NRC 1290 (1984) 

10 C.F.R. 2.714(a)(O 
ability of untimely petitioner for intervention to contribute to a sound record; ALAB.767. 19 NRC 

985 n.2 (1984) 
applicability of admission criteria to late·fiIed Part 70 contentions; ALAB·765. 19 NRC 656. 657 

(1984) 
applicability of late·fiIing criteria to contentions addressing unnoticed application for Part 70 license; 

LBP·84·16. 19 NRC 865.868 (1984) 
application of five·factor test for admission of late·fiIed contention; LBP·84·24. 19 NRC 1586 n.50 

(1984) 
balancing of factors in determining admissibility of late·fiIed emergency planning contention; 

LBP·84.1. 19 NRC 31 (1984); LBP·84·18. 19 NRC 1039 (1984) 
denial of late intervention petition. based on balancing of five factors of; ALAB·758. 19 NRC 8 n.l 

(1984) 
factors balanced in determining a grant of untimely intervention; LBP·84·17. 19 NRC 883 (1984) 
factors evaluated for re·intervention by parties; ALAB·761. 19 NRC 493 n.21 (1984) 
need for five·factor test to be applied to each contention sub milled by late interventioner petitioner; 

LBP·84·17A. 19 NRC 1014. lOIS. 1016 (1984) 
need to apply five·factor test to amended petition to intervene; LBP·84·19. 19 NRC 1079 (1984) 
weight given to availability of documents in ruling on late·fiIed contentions; LBP·84·18. 19 NRC 

1026. 1027 (1984) 
10 C.F.R. 2.714(a) (I)(i)·(v) 

applicability of late·fiIing criteria to contentions addressing unnoticed application for p'art 70 license; 
LBP·84·16. 19 NRC 866 (1984) 

10 C.F.R. 2.714(a)(l)(iii) 
ways in which late intervention petitioner may satisfy requirements of; LBP·84·17A. 19 NRC 1013. 

1015 (1984) 
10 C.F.R. 2.714(a)(2) 

showing necessary to be admilled as a party intervenor; LBP·84-6. 19 NRC 428 (1984) 
10 C.F.R. 2.714(b) 

contention requirement for intervention; LBP·84·6. 19 NRC 406.429 (1984); LBP·84·17A. 19 
NRC 1017 (1984) 

criteria for qualifying as a party intervenor; LBP·84·6. 19 NRC 395 (1984) 
definition ofa late·fiIed contention; LBP·84·20. 19 NRC 1290 n.5 (1984) 
dismissal of contention alleging inadequacies in security plan for new fuel storage; ALAB·765. 19 

NRC 653 (1984) 
failure of petition to support its contention; LBp·84·19. 19 NRC 1081 (1984) 
failure of quality assurance contentions to meet specificity requirements of; ALAB·769. 19 NRC 997 

(1984) 
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requirements for admission of contentions; LBP·84·6, 19 NRC 408 (1984); LBP·84·20, 19 NRC 
1292, 1294 (1984) 

specificity required of motions to reopen a record; ALAB·175, 19 NRC 1366 (1984) 
specificity requirement for contentions; LBp·84·I8, 19 NRC 1028 (1984) 

10 C.F.R. 2.714(e) and (0 
Licensing Board authority to limit participation by intervenors; ALAB·76I, 19 NRC 492, 495 (1984). 

10 C.F.R. 2.714a 
limitation on appeals permitted under; LB~.84.18, 19 NRC 1075 (t984) 

to C.F.R. 2.715 
authori18tion for former intervenors to make limited appearance statements regarding site redress 

issues; ALAB·76I, 19 NRC 490 (1984) 
participation as an interested state following withdrawal as a party; LBP·84-4, 19 NRC 295 (t984) 
submission of limited appearance statement; LBp·84-4, 19 NRC 380 (1984) 

10 C.F.R. 2.715(C) , 
participation by an interested state; LBP·84·6. 19 NRC 394, 425. 426. 427 (J984) 

10 C.F.R. 2.717(a) 
jurisdiction over proceeding withholding authori18tion for an operating license; LBP·84·2, 19 NRC 

279 (t984) 
10 C.F.R. 2.717(b) 

Licensing Board jurisdiction over Part 70 matters; LBP·84·16, 19 NRC 862, 863 (t984) 
10 C.F.R. 2.718 

Board authority to deny operating license on basis of material false statement; LBP·84.13, 19 NRC 
677 n.29 (t984) 

Licensing Board authority to call nonexpert witnesses; ALAB·172. 19 NRC 1263 (t984) 
Licensing Board authority to limit participation by intervenors; ALAB·76I, 19 NRC 492 n.l8 (1984) 

10 C.F.R. 2.718(e) 
licenSing Board authority to set time limits on examination of witnesses; LBp·84·24. 19 NRC 1428 

(1984) 
use of Board authority 10 regula Ie proceedings as means of admitting lale·filed conlentions; 

LBP·84·20, 19 NRC 1289 (1984) 
10 C.F.R. 2.718(1) 

circumslances appropriale for discrelionary appellate review; ALAB·770, 19 NRC 1170 n.l9 (1984) 
denial of request for certification of question of whelher limitalion should be placed on scope of 

inlervenor's parlicipation; LBP.84·17A. 19 NRC 1017 (t984) 
pelition for review of denial of mol ion concerning premalurily of opera ling license application; 

ALAB.762, 19 NRC 568 (t984) 
procedures for changing Licensing Board inlerpretation of 10 C.F.R. § 73.40(a); CLI·84·IO, 19 NRC 

1331 (t984) 
requesl for certification of order admitting conlenlions in operaling license amendmenl proceeding; 

LBP·84·23, 19 NRC 1414, 1416 (1984) 
10 C.F.R. 2.720 

showing necessary for Board issuance of a subpoena; ALAB·764, 19 NRC 636 n.2 (1984) 
10 C.F.R. 2.720(0 

provisions of prole clive order; ALAB·764, 19 NRC 637 (1984) 
10 C.F.R. 2.720(g) 

enforcemenl aClion laken following refusal of deponents 10 appear; ALAB·764, 19 NRC 638 n.S 
(1984) 

10 C.F.R. 2.721 
Licensing Board jurisdiction over Part 70 issues; ALAB·765, 19 NRC 650 (1984) 

10 C.F.R. 2.72l(a) 
jurisdiclion of Licensing Boards; ALAB·765, 19 NRC 650 (t984) 
limitations on Board jurisdiction; ALAB·758. 19 NRC II (1984) 

10 C.F.R. 2.722 
Licensing Board aUlhority 10 appoinl Special Masler 10 hear evidence; ALAB·772, 19 NRC 1204 

(1984) 
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basis for Licensing Board referral of ruling rejecting portions of late-filed contention; ALAB-768, 19 
NRC 992 (1984) 

denial of request for referral of ruling admitting late-filed contentions; LBP-84-17A, 19 NRC 1017 
(1984) 

dismissal of referral of ruling rejecting portions of untimely contention; ALAB-768, 19 flRC 990 
(1984) 

petition for review of denial of motion concerning prematurity of operating license application; 
ALAB-762, 19 NRC 568 n.6 (\984) 

procedures for changing Licensing Board interpretation of 10 C.F.R. § 73.40(a); CLI-84-10;19 NRC 
1331 (\984) 

request for certification of order admitting contentions in operating license amendment proceeding; 
LBP-84-23, 19 NRC 1414,1416 (\984) 

10 C.F.R. 2.731 
Board discretion In management of proceedings; ALAB-772, 19 NRC 1246 (\984) 

10 C.F.R. 2.740(b){J) 
matters about which parties may obtain discovery; ALAB-773, 19 NRC 1336 (\984) 
matters which are subject to discovery; LBP-84-24, 19 NRC 1431 (\984) 
right of applicant to learn nature of questions about quality assurance at its facility; ALAB-764, 19 

NRC 644 (\ 984) 
showing necessary for Board issuance of a subpoena; ALAB-764, 19 NRC 636 n.2 (\984) 

10 C.F.R. 2.740(c) 
anonymous affidavits as evidentiary support for motion to reopen a record; ALAB-775, 19 NRC 

1367 n.l 8 (\ 984) 
provisions of protective order; ALAB-764, 19 NRC 637 (1984) 

10 C.F.R. 2.743(c) 
evaluation of significance and materiality of information proffered as basis for reopening the record; 

LBP-84-J3, 19 NRC 717 (1984) 
satisfaction of requirement that evidence supporting reopening motion be capable of affecting a 

previous decision; ALAB-775, 19 NRC 1366 (1984) 
10 C.F.R. 2.743(;) 

official notice taken of date of report that was not a part of the record of the proceeding; LBP-84-13, 
19 NRC 781 n.49 (\984) 

scope of official notice rule; LBP-84-24, 19 NRC 1496 n.18 (1984) 
10 C.F.R. 2.749 

cause for dismissal of proceeding contesting application for construction extension date; LBP-84-9, 
19 NRC 507 (1984) 

circumstances appropriate for summary disposition; LBP-84-17A, 19 NRC 1015 (\984) 
summary disposition of health effects contentions; LBP-84-7, 19 NRC 437 (\ 984) 

10 C.F.R. 2.749(b) 
burden on opponent of summary disposition motion; LBP-84-7, 19 NRC 435 (1984) 

10 C.F.R. 2.749(dJ 
applicability of summary disposition to contentions raised in construction permit extension 

proceeding; ALAB-77I, 19 NRC 1188, 1189 &. nn. 14, 15 (\984) 
grant of summary disposition through a stipulation; LBP-84-25, 19 NRC 1591 (\984) 

10 C.F.R. 2.754 
penalty for failure of intervenors to file proposed findings of fact; ALAB-772, 19 NRC 12J3 n.l8 

(\984) 
penalty for failure to file proposed findings on an issue; ALAB-763, 19 NRC 577 (\984) 

10 C.F.R. 2.754(b) 
dismissal of contention for failure to file proposed findings; LBP-84-24, 19 NRC 1423 n.l (\984) 

10 C.F.R. 2.757(c)(e) 
Licensing Board authority to set time limits on examination of witnesses; LBP-84-24, 19 NRC 1428 

(\984) 
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10 C.F.R. 2.758 
ground for petition for waiver or exception to regulations; LBP-84-19, 19 NRC 1080 (J984) 
need to consider impacts of earthquakes on emergency planning on a site-specific basis; CLI-84-4, 

19 NRC 938 (J984) 
petition to waive regulation pertaining to litigation of need-for-power issues; LBP-84-6, 19 NRC 

396, 402 (J 984) 
treatment of contention on need for expansion of the emergency planning zone; LBP-84-18, 19 

NRC 1066, 1067, 1070 (J984) 
10 C.F.R. 2.758(a) 

litigability of adequacy of new fuel shipping containers; ALAB-765, 19 NRC 655 n.15 (1984) 
10 C.F.R. 2.758(c) 

admissibility of contention concerning need for power and alternative energy sources; LBP-84-6, 19 
NRC 403 (1984) 

10 C.F.R. 2.758(e) 
means for changing standards for admissibility of contentions; LBP-84-17A, 19 NRC 1018 (J984) 

10 C.F.R. 2.759 
Board authority to make suggestions for resolution of issues; LBP-84-IS, 19 NRC 847 (1984) 
need for NRC to establish regulations implementing Floodplain Management Order and Guidelines; 

LBP-84-6, 19 NRC 405 (1984) 
settlement of controversies outside of adjudicatory hearings; LBP-84-14, 19 NRC 836 (1984) 

10 C.F.R. 2.760 
applicability of summary disposition to contentions raised in construction permit extension 

proceeding; ALAB-77 I , 19 NRC 1188, 1189 (J984) 
passing of jurisdiction over proceeding withholding authorization for an operating license; LBP-84-2, 

19 NRC 279 (J984) 
10 C.F.R. 2.760(a) 

extent of Board authority concerning operating licenses; ALAB-758, 19 NRC 10 (1984) 
10 C.F.R. 2.760a 

bearing of Commission disapproval of Board exercise of sua sponte authority on admissibility of 
late-filed contention on same subject matter, LBP-84-24, 19 NRC 1586 n.50 (1984) 

Board authority to reformulate contentions; ALAB-769, 19 NRC 1000 n.1l (J984) 
dismissal of contention for failure to file proposed findings; LBP-84-24, 19 NRC 1423 n.l (1984) 
issues litigable in operating license proceedings; LBP-84-24, 19 NRC 1583 (1984) 
matters which must be addressed in an operating license proceeding; LBP-84-1l, 19 NRC 703 (J 984) 
necessity of Board pursuit of issues as distinguished from Board's raising of issues sua sponte; 

ALAB-772, 19 NRC 1263 n.94 (1984) 
10 C.F.R. 2.762 

limitation on number of briefs filed in response to applicant's briefs; LBP-84-13, 19 NRC 833 (1984) 
passing of jurisdiction over proceeding withholding authorization for an operating license; LBP-84-2, 

19 NRC 279 (1984) 
10 C.F.R. 2.762(a) 

remedy for intervenor dissatisfied with ruling on admissibility of contentions; ALAB-768, 19 NRC 
992 (J984) 

10 C.F.R. 2.762(c) and (0 
correction of briefs; ALAB-764, 19 NRC 639 n.6 (J984) 

10 C.F.R. 2.771 
passing of jurisdiction over proceeding withholding authorization for an operating license; LBP-84-2, 

19 NRC 279 (J984) 
10 C.F.R. 2.780 

applicabi.lity of ex pane considerations to meeting between NRC Regional Administrator and 
Commission; 00-84-3, 19 NRC 484 n.3 (J984) 

10 C.F.R. 2.785 
appealability of final order on Part 70 license; LBP-84-16, 19 NRC 876 (1984) 
passing of jurisdiction over proceeding withholding authorization for an operating license; LBP-84-2, 

19 NRC 279 (J984) 
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10 C.F.R. 2.785(a) 
functions performed by Appeal Boards; ALAB-765. 19 NRC 650 n.6 (1984) 

10 C.F.R. 2.785(d) 
certification of questions to the Commission concerning definitions of the terms "important to 

safety" and "safety-related"; ALAB-769. 19 NRC 1010 (1984) 
10 C.F.R. 2.786(a) . 

post-hearing resolution of issues by NRC Starr; LBP-84-2. 19 NRC 211 (1984) 
10 C.F.R. 2.788 

appealability of partial initial decision; LBP-84-24. 19 NRC 1587 (1984) 
10 C.F.R. 2.802 

means for changing NRC regulatory requirements; 00-84-6. 19 NRC 897 (1984) 
need for NRC to establish regulations implementing Floodplain Management Order and Guidelines; 

LBP-84-6. 19 NRC 405 (1984) 
10 C.F.R. 2. Appendix A. V(dJ(4) 

Board discretion in management of proceedings; ALAB-772. 19 NRC 1246 (1984) 
10 C.F.R. 2. AppendIx C 

NRC policy on application of sanctions; 00-84-8.19 NRC 933 (1984) 
10 C.F.R. 2. Appendix C. III 

evaluation of significance of quality assurance violations; LBP-84-24. 19 NRC 1498 (1984) 
10 C.F.R. 2. Appendix C. IV 

circumstances in which an order to show cause is appropriate; 00-84-7. 19 NRC 922 (1984) 
10 C.F.R. 2. Appendix C. IV.A 

violations for which Notices of Violation are not issued; LBP-84-24, 19 NRC 1498 (1984) 
10 C.F.R. 2. Appendix C. IV.C(JJ 

cause for initiation of show-cause proceedings; 00-84-1, 19 NRC 476 (1984) 
10 C.F.R. 20 

ability of Byron plant design basis to keep radiation levels as low as reasonably achievable; 
LBP-84-2. 19 NRC 52. 85. 86 (1984) 

adequacy of Fermi plant mechanisms for detecting unusual releases of radiation; 00-84-11, 19 
NRC 1124 (1984) . 

adequacy of modeling of radiation doses from internal emitters; LBP-84-7. 19 NRC 448 (1984) 
quantities of airborne strontium-90 expected to be present in Byron Station; LBP-84-2, 19 NRC 94 

(J 983) . 
radiation hazard from unirradiated. noncritical fuel; ALAB-765. 19 NRC 654 (1984) 
scope and purpose of guidelines governing radiation doses; LBP-84-4. 19 NRC 355 (1984) 
topics addressed in; LBP-84-2. 19 NRC 88 (1984) 

10 C.F.R. 20.l(c) . 
requirements concerning personnel exposure to radiation; LBP-84-2, 19 NRC 52, 85 n.27, 87. &. 

n.27 (1984) . 
10 C.F.R. 20.10I(a) 

example ofperrnissible radiation doses to employees; LBP-84-2. 19 NRC 87 (1984) 
10 C.F.R. 20.106(a) 

showing necessary in FSAR concerning groundwater contamination by radionuclides; LBP-84-2. 19 
NRC 220. 226 (1984) 

10 C.F.R. 20.401 
means for maintaining and extent of radiation dosimetric records on Byron employees; LBP-84-2. 

19 NRC 95 (1984) 
10 C.F.R. 20. Appendix B 

application of radio nuclide limits of; LBP-84-2. 19 NRC 87 (1984) 
10 C.F.R. 20. AppendIX B. Table II. col. 2 

showing necessary in FSAR concerning groundwater contamination by radionudides; LBP-84-2. 19 
NRC 220 (984) 

IOC.F.R.21 
discussion of the terms "safety-related" and "important to safety" relative to quality assurance 

programs; ALAB-769. 19 NRC 1002. 1003 (1984) 
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reportability or erroneous pipe support calculations under; 00-84-14, 19 NRC 1310, 1311, 1318-19 
(984) 

reportability or quality assurance audit; 00-84-8, 19 NRC 928, 930 n.9 (984) 
10 C.F.R. 21.1 

obligation or contractor to report noncompliances; 00-84-14, 19 NRC 1319 (984) 
10 C.F.R. 21.3(a)O) and (3J 

definition or the term "basic component"; ALAB-769, 19 NRC 1002 nn.l6 &. 17 (984) 
10 C.F.R. 21.21(a) 

responsibilities or licensees ror reporting and correcting derects; 00-84-14, 19 NRC 1319 (984) 
10 C.F.R. 21.21(b) 

obligation or contractor to report noncompliances; 00-84-14,19 NRC 1319 (1984) 
10 C.F.R. 50 

assessment or plant response to design basis accidents; LBP-84-4, 19 NRC 346 (1984) 
certification or question concerning scope or terms "important to sarety" and "sarety-related"; 

CLI-84-9, 19 NRC 1324 (1984) 
means to obtain authorization to receive and store new ruel; ALAB-765, 19 NRC 649 n.2 (1984) 
need to submit design details or cost inrormation associated with proposed amendments to; 

OPRM-84-I, 19 NRC 1603 (984) 
10 C.F.R. 50.7 

discrimination against employee ror reporting deficiencies to NRC as a violation or; LBP-84-24, 19 
NRC 1518 n.27 (1984) 

10 C.F.R. 50.10(e) 
means ror seeking approval ror early site preparation; ALAB-76I, 19 NRC 489 n.1 (1984) 

10 C.F.R. 50.l0(eJ(2) 
findings necessary ror issua-nce or Limited Work Authorization; LBP-84-4, 19 NRC 293 (1984) 

10 C.F.R. 50.10(eJ(2J(iiJ 
suitability or proposed Clinch River Breeder Reactor site; LBP-84-4, 19 NRC 376 (1984) 

10 C.F.R. 50.12 
need ror establishment or a new Licensing Board to hear exemption request; CLI-84-8, 19 NRC 

1160 (1984) 
10 C.F.R. 50.l2(a) 

conduct of hearings on exemption from regulatory requirements ror low-power operation; CLI-84-8, 
19 NRC 1155 (984) 

10 C.F.R. 50.13 
denial or petition ror amendment or, to require design protection against electromagnetic pulses; 

OPRM-84-I, 19 NRC 1600, 1601, 1604, 1605 (984) 
10 C.F.R. 50.19(a)(4) 

effectiveness or amendments to Part 70 licenses where hearing has been requested; LBP-84-16, 19 
NRC 875 (1984) 

10 C.F.R. 50.33(g) 
particularity required or late-filed contentions concerning adequacy or emergency planning zone; 

LBP-84-I, 19 NRC 34(984) 
10 C.F.R. 50.34 

deadline ror completion or probabilistic risk assessment ror Clinch River Project; LBP-84-4, 19 NRC 
340 (1984) 

need ror retention or records concerning sarety-related items; 00-84-6,19 NRC 895 (984) 
10 C.F.R. 50.34(a) 

adequacy or Byron plant monitoring or employee exposures to radiation; LBP-84-2, 19 NRC 51, 85 
(1984) 

10 C.F.R. 50.34(a)(7) 
contents or preliminary sarety analysis report; LBP-84-2, 19 NRC III (984) 

10 C.F.R. SO.34(b) 
content or Final Sarety Analysis Report; ALAB-763, 19 NRC 587 n.68 (1984) 

10 C.F.R. 50.34(b)(4) 
adequacy or Staff characterization or groundwater system under Byron; LBP-84-2, 19 NRC 218-20, 

238 (984) 
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findings necessary for issuance of Limited Work Authorization; LBP-84-4, 19 NRC 386 (1984) 
10 C.F.R. 50.36(a) 

adequacy of Byron plant monitoring of employee exposures to radiation; LBP-84-2, 19 NRC 51, 85 
(1984) 

10 C.F.R. 50.40 
limitations on a Board's authority relevant to findings on an applicant's character; LBP-84-13, 19 

NRC 617 (1984) 
10 C.F.R. SO.40(b) 

competence requirement for an operating license applicant; LBP-84-I3, 19 NRC 671 n.12 (1984) 
review of technical and management competence ofWPPSS to operate WNP-2; 00-84-7,19 NRC 

921 (1984) 
10 C.F.R. SO.46(b)(1) 

effect of alteration of technical specifications for High Pressure Core Spray on peak cladding 
temperature; LBP-84-19, 19 NRC 1080, 1081, 1083 (1984) 

10 C.F.R. 50.47 
adequacy of review criteria for emergency plans; CLI-84-4, 19 NRC 947 n.2 (1984) 
adverse conditions which must be factored into emergency plans; CLI-84-4, 19 NRC 943 (1984) 
discussion of standards for emergency planning; LBP-84-18, 19 NRC 1027 (1984) 
means for complying with regulatory standards for emergency planning; LBP-84-18, 19 NRC 1027 

(1984) 
need to await final FEMA findings on adequacy of offsite emergency preparedness before issuance 

of full-power license; ALAB-176, 19 NRC 1317 (\984) 
10 C.F.R. 50.47(a) 

reason for Commission amendment of; LBP-84-2, 19 NRC 252 (984) 
10 C.F.R. SO.47(a)(I) 

Board conclusions necessary for issuance of operating license; ALAB-173, 19 NRC 1346 n.54 (\984) 
discussion of standards for emergency planning; LBP-84-18, 19 NRC 1027 (\984) 
emergency planning findings necessary for issuance of an operating license; LBP-84-2, 19 NRC 253 

(\984) 
emergency preparedness findings necessary for issuance of full-power operating license; ALAB-773, 

19 NRC 1337 n.t (1984) 
findings necessary for issuance of full-power operating license; ALAB-176, 19 NRC 1378 n.17, 1379 

n.23 (\984) 
Licensing Board authority concerning rulings on reasonableness of distributing radioprotective 

drugs; LBP-84-18, 19 NRC 1033 (\984) 
need for inclusion of letters of agreement in emergency plans; LBP-84-18, 19 NRC 1044, 1045 

(1984) 
post-hearing verification of quality assurance issues; LBP-84-2, 19 NRC 212 (\984) 

10 C.F.R. SO.47(a)(I) (1982) 
post-hearing resolution of emergency planning issues; LBP-84-2, 19 NRC 251 (1984) 

10 C.F.R. 50.47(a)(1) and (2) 
adequacy of Limerick protective measures in light of omissions in emergency plans; LBP-84-18, 19 

NRC 1051-52 (1984) 
10 C.F.R. 50.47(a)(2) 

basis for NRC findings on adequacy of off site emergency planning; ALAB-713, 19 NRC 1337 n.2 
(1984); ALAB-176, 19 NRC 1378 n.18, 1379 n.23 (1984) 

need to await final FEMA findingson adequacy of offsite emergency preparedness before issuance 
of full-power license; ALAB-176, 19 NRC 1378 (1984) 

requirements for emergency preparedness exercises; LBP-84-18, 19 NRC 1028 (1984) 
significance of FEMA findings on emergency preparedness; ALAB-173, 19 NRC 1346 n.53 (1984) 
timing of Board findings on adequacy of emergency plans; LBP-84-18, 19 NRC 1043 (1984) 

10 C.F.R. 50.47(b) 
adequacy of Clinch River preliminary emergency plan; LBP-84-4, 19 NRC 373 (\984) 
limitation on emergency planning findings; LBP-84-2, 19 NRC 252 (1984) 
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need for adherence to NUREG·0654 by applicant; LBP-84-2, 19 NRC'252 n.85 (1984) 
10 C.F.R. 50.47(b)(l) 

absence of assurance of funding for training of emergency personnel as failure to meet r~quirement 
of; LBP-84-18, 19 NRC 1049 (1984) 

adequacy of communications between Byron emergency response organizations; LBP-84-2, 19 NRC, 
275 (1984) 

adequacy of Limerick emergency plans concerning assignment of responsibilities; LBP-84-18, 19 
NRC 1041 (1984) 

10 C.F.R. 50.47(b)(10) , 
adequacy of Byron emergency planning for medical facilities; LBP-84-2, 19 NRC 263, 267 (1984) 
analysis of evacuation time study for Byron; LBP-84-2, 19 NRC 253 (1984) 
Commission guidance concernin8 requirements of; LBP-84-2, 19 NRC 264 (1984) 
means of response to an emergency; 00-84-5, 19 NRC 552 (1984) , 
sufficiency of protective actions offered by Byron emergency plan; LBP-84-2, 19 NRC 267-68 (1984) 

10 C.F.R. 50.47(bHI4) 
extent of detail on exercises and drills required in emergency plans; LBP.84.18: 19 NRC 1062 

(1984) 
need for Board findings to be made on emergency plans prior to their formal adoption; LBP·84-J8, 

19 NRC 1042 (1984) , 
requirements for emergency preparedness exercises; LBP-84-18, 19 NRC 1028 (1984) 

10 C.F.R. 50.47(b) (15) 
absence of assurance of funding for training of emergency personnel as failure to meet requirement 

of; LBP-84-18, 19 NRC 1049 (1984) 
10 C.F.R. 50.47(c)(2) 

expansion of emergency planning zone beyond 10·mile radius; 00-84-5,19 NRC 549 (1984) 
treatment of contention on need for expansion of the emergency planning zone; LBP-84-18, 19 

NRC 1066, 1067, 1069, 1070 (1984) 
10 C.F.R. 50.47(d) 

authorization for low.power operation when full· power operation may not be authorized; CLI-84-9, 
19 NRC 1327 (1984) 

emergency planning findings necessary for low.power operation; ALAB.769, 19 NRC 1007 (1984) 
emergency preparedness necessary for issuance ofl6w.power license; ALAB-773, 19 NRC 1337 n.l 

(1984) 
need to consider impacts of earthquakes on emergency planning for purpose of low·power operati'on; 

CLI-84-4, 19 NRC 938 (1984) 
10 C.F.R. 50.49(b) 

distinction between the terms "important to safety" and "safety·related"; ALAB-769, 19 NRC 1002 
(1984) 

10 C.F.R. 50.52(b)(3) 
modification of Final Environmental Statement by Board's findings and conclusions; LBp-84-24, 19 

NRC 1585 n.49 (1984) 
10 C.F.R. 50.54(0 

enforcement action taken to Improve quality assurance program at WNP-2; 00-84-7, 19 NRC 902 
(1984) 

leiter response to Immediate action request; 00-84-14,19 NRC 1308 (1984) 
licensee response to 2.206 petitions; 00-84-12, 19 NRC 1129 (1984) 
responsiveness ofWPPSS management to NRC concerns; 00-84.7, 19 NRC 919 (1984) 

10 C.F.R. 50.54(m)(2)(j) and (iii) 

staffing requirements for licensed operators for nuclear power plants; ALAB-772, 19 NRC 1242, 
1244 (1984) 

10 C.F.R. 50.54(0) 
requirements for integrated leak rate testing; 00-84-6, 19 NRC 893 (1984) 

10 C.F.R. 50.54(s)(2)(ii) 
request for initiation of 4-month period for correction of emergency response deficiencies at Pilgrim 

facility; 00-84-5, 19 NRC 543 (1984) 
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10 C.F.R. 50.54(t) 
provision for review of evacuatio~ time estimates; CLI·84-4, 19 NRC 942 (1984) 

10 C.F.R. 50.55 
interpretation of good·cause showing necessary for extension of construction completion date; 

LBP·84·9, 19 NRC 502 (984) 
scope of construction permit extension proceedings; CLI·84·6, 19 NRC 978 (1984) 

10 C.F.R. 50.55(b) 
good cause for extension of construction permit; CLI·84·6, 19 NRC 977 (1984) 
penalty for failure to complete construction of nuclear power plant by latest date specified in permit; 

ALAB·77I, 19 NRC 1186 n.1 (1984) 
scope of contentions litigable in construction permit extension proceedings; ALAB·77I. 19 NRC 

1186, 1190 (1984) 
showing necessary for extension of construction completion date; ALAB·77I. 19 NRC 1186 n.2. 

1187. 1191. 1192 (1984); LBP·84·9, 19 NRC 498,499 (1984) 
10 C.F.R. 50.5S(e) 

failure of applicant to report design deficiencies; LBP·84·10. 19 NRC SI2 (1984) 
introduction of deficiency reports as evidence; LBP·84·13. 19 NRC 800 (1984) 
need for improvement in implementation of corrective actions for construction deficiencies at 

WNP·2; 00·84·7. 19 NRC 915 (1984) 
record of Houston Lighting & Power Company in reporting deficiencies under; LBP·84·13. 19 NRC 

747. 7S7. 766 (1984) 
relationship between the reporting of a deficiency and whether the deficiency represented a QA 

violation; LBP·84·13. 19 NRC 704. 707 (1984) 
report of deficiencies in standby service water system; 00·84·7. 19 NRC 907 (1984) 
report of surveying error under; LBP·84·13. 19 NRC 810 (1984) 
reportin8 of breakdowns in quality assurance program; LBp·84·2. 19 NRC 132. 134 & n.56 (1984) 
tardy reporting of plant problems; LBp·84·2. 19 NRC 116 (1984) 
threshold for reporting deficiencies; 00·84·8. 19 NRC 933 (1984) 

10 C.F.R. SO.5S(e) (1) 
fulfillment of requirement to report Significant deficiencies; LBP·84·10. 19 NRC SIS (1984) 
reportability of quality assurance audit; 00·84·8. 19 NRC 928. 930 (1984) 

10 C.F.R. 50.5S(e)(2) 
time limit for reporting deficiencies; LBP·84·2. 19 NRC 134 (1984) 

10 C.F.R. SO.SSa 
downhill welding as a violation of codes which apply to water-cooled nuclear power facilities; 

LBP·84·24. 19 NRC 1488 n.lS (1984) 
significance of ASME N·symbol; LBp·84·2. 19 NRC 122 (1984) 

10 C.F.R. SO.S7 
adequacy ofapplicant's character and competence to operate South Texas Project; LBP·84·13. 19 

NRC 697 (1984) 
limitations on a Board's authority relevant to findings on an applicant's character; LBP·84·13. 19 

NRC 677 (1984) 
post·hearing resolution of issues by NRC Starr; LBP·84·2, 19 NRC 210 (1984) 

10 C.F.R. SO.57(a) 
findings necessary prior to issuance of license to load fuel and conduct precriticality testing; 

LBP·84·21. 19 NRC 1306 (1984) 
10 C.F.R. SO.57 (a)( 1) 

authority of Boards to make determinations required under; ALAB· 758, 19 NRC 11 (1984) 
criteria that applicant's design verification program must meet; ALAB·763, 19 NRC S87 n.68 (1984) 
filing of operating license application for unit that is only 22% complete as a violation of; 

ALAB.758, 19 NRC 9 (1983) 
findings required as a precondition to issuance of an operating license; ALAB·762, 19 NRC S67 

(1984) 
requisites for issuance of operating license; LBP·84·2, 19 NRC 52 (1984) 

10 C.F.R. 50.57(a)(1) and (2) 
findings required by; LBP·84·13, 19 NRC 702 (1984) 
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10 C.F.R. 50.51(a)(3) 
adequacy of Byron seismic design: LBP-84-2, 19 NRC 238-39 (1984) 
assurances that must be provided prior to issuance of operating licenses: LBP-84-2, 19 NRC 11, 13, 

85, 102 (1984) 
"character" finding necessary for operating license issuance: LBP-84-13, 19 NRC 614 n.22 (1984) 
effect, on reasonable assurance determinations, of retaliation against employee for raising safety 

concerns: LBP-84-24, 19 NRC 1518 n.21 (1984) 
10 C.F.R. 50.51(a)(3)(;) 

adequacy of Staff characterization of groundwater system under Byron: LBP-84-2, 19 NRC 218-20, 
238 (1984) . 

10 C.F.R. 50.51(a)(3) (ii) 
effect of potential for steam generator tube degradation on ability to make required findings of: 

LBP-84-2, 19 NRC 51 (1984) 
10 C.F.R. 50.51(a)(4) 

competence requirement for an operating license applicant: LBP-84-13, 19 NRC 611 n.l2 (1984) 
10 C.F.R. 50.51(a)(6) 

adequacy of Staff characterization of groundwater system under Byron: LBP-84-2, 19 NRC 218-20, 
238 (1984) 

effect of potential for steam generator tube degradation on ability to make required findings of: 
LBP-84-2, 19 NRC 51 (1984) 

10 C.F.R. 50.51(c) 
applicability of General Design Criterion 11to low-power operation: CLI-84-8, 19 NRC 1155, 1160 

(984) 
assurances that must be provided prior to issuance of operating licenses: LBP-84-2, 19 NRC 102 

(984) 
10 C.F.R. 50.58(b) 

need for a hearing on operating license amendment: LBP-84-19, 19 NRC 1084 (1984); LBP-84-23, 
19 NRC 1414 (1984) 

10 C.F.R. 50.59 
licensee responsibilities where a normal loads evaluation would impact technical specifications: 

00-84-14,19 NRC 1316 n.l 1 (1984) 
10 C.F.R. 50.10 . 

denial of request for public access and inspection of steam separator and reaclor vessel; 00-84-1, 19 
NRC 416 (984) 

10 C.F.R. 50.10(a) 
NRC access to licensee records: 00-84-6, 19 NRC 895 (1984) 

10 C.F.R. 50.11 
need for retention of records concerning safety-related items: 00-84-6, 19 NRC 895 (1984) 

10 C.F.R. 50.12 
distinction between the terms "important to safety" and "safety-related": ALAB-169, 19 NRC 1003 

(1984) 
licensee information which must be reported to NRC without delay: ALAB-114, 19 NRC 1359 n.8 

(1984) 
10 C.F.R. 50.13 

distinction between the terms "important to safety" and "safety-related": ALAB-769, 19 NRC 1003 
(984) 

10 C.F.R. 50.9I(a)(4) 
effectiveness of amend men IS to Part 70 fuel licenses: LBP-84-16, 19 NRC 813-75 (1984) 

10 C.F.R. 50.92(C) 
effectiveness of amend men IS to Part 70 licenses where hearing has been requested: LBP-84-16, 19 

NRC 815 (1984) 
10 C.F.R. 50.100 

right of intervenor to a hearing on question of imposition of sanctions against licensee for material 
misrepresentation: LBP-84-22, 19 NRC 1386, 1390, 1391 (1984) 
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10 C.F.R. SO. Appendix A 
conformance ofWNP-2 with General Design Criteria; 00-84-7.19 NRC 918 (1984) 
criteria applied for defense·in-depth design of Clinch River Breeder Reactor; LBP-84-4. 19 NRC 300 

(1984) 
discussion of the terms "safety·related" and "important to safety"; ALAB-769. 19 NRC 997 n.4., 

(1984) 
exclusion of accidents attributable to external and man·made actions. from Byron analysis; 

LBP-84-2. 19 NRC 101 (1984) 
10 C.F.R. SO. Appendix A. Introduction 

structures. systems, and components considered important to safety; ALAB-769. 19 NRC 999 n.9 
(1984) 

10 C.F.R. SO. Appendix A. GDC 1. 14.30.31 
adequacy of Inspection of reactor piping welds at Vermont Yankee; 00-84.10. 19 NRC 1103 (1984) 

10 C.F.R. SO. Appendix A. GDC 2 
extent of investigations required to protect against seismic events; LBP-84-2. 19 NRC 239 (1984) 
reporting of faults revealed during excavations; LBP-84-4. 19 NRC 370 (1984) 

10 C.F,R. SO, Appendix A. GDC 4 
analysis for and protection from jet impingement effects; ALAB-763. 19 NRC 602 n.l46 (1984) 
denial of petition for amendment of. to require design protection against electromagnetic pulses; 

DPRM-84-1. 19 NRC 1601 (1984) 
requirements concerning protection against water hammer events; LBP-84-2, 19 NRC 71. 73. 81 

(1984) 
requirements for protection of reactor systems; LBP-84-2. 19 NRC 52 (1984) 

10 C.F.R. SO. Appendix A. GDC 13 
denial of petition for amendment of, to require design protection against electromagnetic pulses; 

DPRM-84-1. 19 NRC 1600 (984) 
10 C.F.R. SO. Appendix A. GDC 14.30.31 and 32 

requisites for Issuance of operating license; LBP-84-2. 19 NRC 52 (1984) 
10 C.F.R. SO. Appendix A. GDC 11 

nuclear power plant design requirements for onsite electric power systems; ALAB-768. 19 NRC 990 
n.2 (1984) 

10 C.F.R. SO. Appendix A. GDC 44 
safety of Diablo Canyon's component cooling water system; ALAB-763. 19 NRC 617 n.249 (1984) 

10·C.F.R. SO. Appendix B 
ability or willingness of Byron applicant to comply with quality assurance requirements; LBP-84-2. 

19 NRC 42. 111.213 (1984) 
adequacy of Byron applicant's description of its operational quality assurance program; LBP.84.2. 19 

NRC 126 (1984) 
adequacy of Diablo Canyon's quality assurance program; ALAB-763. 19 NRC 616 (1984) 
adequacy of pipe support design process at Comanche Peak; LBP-84-10. 19 NRC 530 (1984) 
adequacy of quality assurance program for Clinch River; LBP-84-4. 19 NRC 323. 364-65 (1984) 
adequacy of South Texas Project's construction QA/QC organizations and practices; LBP-84.\3. 19 

NRC 699. 700. 703 (1984) 
allegations of failures in quality assurance program at WNP-2; 00-84-1.19 NRC 90S (984) 
basis for denial of operating license; ALAB-770. 19 NRC 1165 (1984) 
criteria against which the sufficiency of applicant's design verification efforts must be measured; 

ALAB· 763. 19 NRC 578, 583 (1984) 
definition of "quality assurance" and "quality control"; LBP-84-4. 19 NRC 361 (1984) 
deviation from written procedure as a violation of; LBP-84-24. 19 NRC 1439 (1984) 
discussion of the terms "safety·related" and "important to safety" relative to quality assurance 

programs; ALAB-769. 19 NRC 997.999 (1984) 
effect, on reasonable assurance determinations, of retaliation against employee for raising safety 

concerns; lBP-84-24. 19 NRC 1518 n.27 (1984) 
failure to comply with quality assurance requirements as basis for reopening record; AlAB-763. 19 

NRC 576 (1984) 
fundamental aspects of NRC regulatory program; lBP-84-D. 19 NRC 736 (1984) 
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means for applicants to assure quality of nuclear power plants; LBP-84-24. 19 NRC 1433. 1498 
(1984) 

need for compliance with regulations promulgated after design work has been completed; 
ALAB-763. 19 NRC 608 (1984) 

QA procedures for assuring compliance with; LBP-84-24. 19 NRC 1480 (1984) 
quality of implementation ofQA program at South Texas Project; LBP-84-1l. 19 NRC 764 (1984) 

10 C.F.R. SO. Appendix B. Introduction 
application of quality assurance requirements; ALAB-769. 19 NRC 1000 n.11 (1984) 
level of confidence to be provided by a quality assurance program; ALAB-763. 19 NRC 593 n.86 

(1984) 
10 C.F.R. SO. Appendix B. I 

delegation of quality assurance program to contractors; LBP-84-2. 19 NRC 43.128. 115 (1984) 
harassment of welding inspectors as a violation of; LBP-84-24. 19 NRC 1531 (1984) 
quality assurance responsibilities of nuclear power plant owners; ALAB-770. 19 NRC 1170 n.21 

(1984) 
responsibility of licensee for reporting knowledge of information in possession of its contractors; 

00-84-8. 19 NRC 932 (1984) 
violations of. at Catawba; LBP-84-24. 19 NRC 1499-1500 (1984) 

10 C.F.R. SO. Appendix B. I-VI. X. XI. XIII. XV. XVI-XVIII 
discussion of regulatory requirements for QA organization; LBP-84-2. 19 NRC 112 (1984) 

10 C.F.R. SO. Appendix B. II 
harassment ofQA inspectors as violation of; LBP-84-13. 19 NRC 711. 712 (1984) 
issuance of Notice of Violation for deficiencies in training of quality assurance inspectors at Byron 

Station; ALAB-770. 19 NRC 1172 n.30 (1984) 
scope of quality assurance plan for surveying; LBP-84-13. 19 NRC 70S. 706. 811 (1984) 
violations of. at Catawba; LBP-84-24. 19 NRC 1500 (1984) 

10 C.F.R. SO. Appendix B. IIJ 
conformance ofWNP-2 licensee with design control requirements; 00-84-7.19 NRC 906. 908 

(1984) 
10 C.F.R. SO. Appendix B. IIJ and VI 

demonstration that applicant's reconciliation of design documents is in conformity with 
requirements of; ALAB-763. 19 NRC 60S n.169 (1984) 

10 C.F.R. 50. Appendix B. III and IX 
harassment ofQA inspectors as violation of; LBP-84-13. 19 NRC 711. 712. 826 (1984) 
inadequate verification and approval of design changes as violations of; LBP-84-1l. 19 NRC 710. 

711. 809. 819. 820. 821 (1984) 
10 C.F.R. 50. Appendix B. IV 

quality assurance deficiencies in document control at Byron Station; ALAB-770. 19 NRC 1172 n.31 
(1984) 

10 C.F.R. SO. Appendix B. V 
adequacY of qualifications of welders at Catawba; LBP-84-24. 19 NRC 1502 (1984) 
level of severity of violations of; LBP-84-24. 19 NRC 1499 (1984) 

10 C.F.R. 50. Appendix B. VI 
culpability of management in employee's falsification of construction records; LBP-84-13. 19 NRC 

714.829.830 (1984) 
10 C.F.R. SO. Appendix B. VI and XVII 

loss offield document.relating to cadwelds as a violation of; LBP-84-13. 19 NRC 708. 709. 710. 
809.815 (1984) 

10 C.F.R. SO. Appendix B. VIII 
violations of. at Catawba; LBP-84-24. 19 NRC 1501 (1984) 

10 C.F:R. SO. Appendix B. IX 
violations of. at Catawba; LBP-84-24. 19 NRC 1501-02 (1984) 

10 C.F.R. SO. Appendix B. IX and X 
cadweld documentation deficiencies as violation of; LBP-84-13. 19 NRC 710. 818 (1984) 
voids in reactor containment building walls as violation of; LBP-84-13. 19 NRC 707.809. 81l (1984) 
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10 C.F.R. SO, Appendix B, X 
adequacy of inspection of reactor piping welds at Vermont Yankee; 00-84-10, 19 NRC 1103 (1984) 
violations of, at Catawba; LBP-84-24, 19 NRC 1502 (1984) . 

10 C.F.R. SO, Appendix B, X, XI 
absence of a survey inspection procedure as a violation of; LBP-84-I3, 19 NRC 704, 706, 809, in I 

(1984) 
10 C.F.R. SO, Appendix B, X, XV and XVI 

damage to containment membrane seals as a violation of; LBP-84-I3, 19 NRC 709,809,816 (1984) 
steel reinforcement bars missing from parts of containment structure as a violation of; LBP-84-I3, 

19 NRC 709, 809, 817 (1984) 
10 C.F.R. SO, Appendix B, X, XVI, XVII 

relationship between the reporting of a deficiency and whether the deficiency represented a QA 
violation; LBP-84-13, 19 NRC 704 (1984) 

10 C.F.R. SO, Appendix B, XV 
circumvention of applicants' means for complying with; LBP-84-24, 19 NRC 1502 (1984) 
primary quality assurance procedure used at Catawba by quality control inspectors; LBP-84-24, 19 

NRC 1481 (1984) 
10 C.F.R. SO, Appendix B, XVI 

label given to reports of design deficiencies; LBP-84-IO, 19 NRC 511, 512 (1984) 
violations of, at Catawba; LBP-84-24, 19 NRC 1503 (1984) 

10 C.F.R. SO, Appendix B, XVII 
applicability of, to trial welding by cran; LBP-84-24, 19 NRC 1562 (1984) 
failure' to document activities affecting quality as a violation of; LBP-84-Il, 19 NRC 727 (1984) 
need for retention of records concerning safety-related items; 00-84-6, 19 NRC 895 (1984) 
violations of, concerning maintenance of records of inspection results; LBP-84-24, 19 NRC 1503 

(1984) 
10 C.F.R. SO, Appendix B, XVII, XVIII 

violations of, by Byron contractor, LBP-84-2, 19 NRC 195 (1984) 
10 C.F.R. SO, Appendix E 

adverse conditions which must be factored into emergency plans; CLI-84-4, 19 NRC 943 (1984) 
discussion of standards for emergency planning; LBP-84-18, 19 NRC 1027 (1984) 
provision for review of evacuation time estimates; CLI-84-4, 19 NRC 942 (1984) 

10 C.F.R. SO, Appendix E, II 
adequacy of Clinch River preliminary emergency plan; LBP-84-4, 19 NRC 373 (1984) 

10 C.F.R. SO, Appendix E, IV.C 
classification of severity of radiological emergencies; 00-84-11, 19 NRC 1120 n.ll (1984) 

10 C.F.R. SO, Appendix E, IV.C &. nn. 1,4 
need for adherence to NUREG-0654 by applicant; LBP-84-2, 19 NRC 252 n.85 (1984) 

10 C.F.R. SO, Appendix E, IV.0.2 
limits on emergency planning for notification of transient populations during a radiological 

emergency; LBP-84-18, 19 NRC 1034, 1035 (1984) 
10 C.F.R. SO, Appendix E, IV.0.3 

timing for declaration of an emergency; 00-84-11,19 NRC 1120, 1125 (1984) 
10 C.F.R. SO, Appendix E, IV.F.I 

public participation in emergency response exercises; LBP-84-6, 19 NRC 423 (1984) 
10 C.F.R. SO, Appendices G and H , 

testing requirements to determine reactor pressure vessel integrity; LBP-84-6, 19 NRC 420 (1984) 
10 C.F.R. SO, Appendix I 

adequacy of Fermi plant mechanisms for detecting unusual releases of radiation; 00-84-11, 19 
NRC 1124 (1984) 

adequacy of modeling of radiation doses from internal emillers; LBP-84-7, 19 NRC 448, 453 (1984) 
assessment of offsite doses from design basis accidents at Clinch River Breeder Reactor; LBP-84-4, 

19 NRC 316 (1984) 
individual responses taken into account in evaluating compliance with; LBP-84-4, 19 NRC 360 

(1984) 
scope and purpose of guidelines governing radiation doses; LBP-84-4, 19 NRC 355 (1984) 
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10 C.F.R. 50, Appendix I, II 
guidelines for assessing dose consequences of accidents at Clinch River; LBP-84-4, 19 NRC 354 

(1984) 
10 C.F.R. 50, Appendix J 

calculation of mean containment temperature; 00-84-6,19 NRC 894 (1984) 
requirements for integrated leak rate testing; 00-84-6, 19 NRC 893, 897 (1984) 

10 C.F.R. 50, Appendix K 
effect of alteration of technical specifications for High Pressure Core Spray on peak cladding 

temperature; LBP-84-19, 19 NRC 1083 (1984) 
failure criterion used in evaluating safety of a facility; LBP-84-19, 19 NRC 1082 (1984) 

10 C.F.R. 50, Appendix R 
need to consider open pipe chase in auxilfary feedwater pumproom as a deviation from fire 

protection criteria; ALAB-763, 19 NRC 602 n.l45 (1984) 
10 C.F.R. 51, Table 5-3 

litigability of waste disposal issues; LBP.84-6, 19 NRC 413 (1984) 
10 C.F.R. 51.20(a) and (d) 

adequacy of assessment of risk of severe accidents at Byron Station; LBP-84-2, 19 NRC 100, 101 
(1984) 

10 C.F.R. 51.20(b) and 51.21 
need for preparation of separate environmental impact statement for low·power operation; CLI-84-9, 

19 NRC 1326 (984) 
10 C.F.R. 5l.21 and 51.23(e) 

demonstration of need for power at the operating license stage; LBP-84-9, 19 NRC 504 (1984) 
10 C.F .R. 51.23 (c) 

effect of inadequate Staff assessment of environmental impacts of design basis accidents in FES; 
LBP-84-24, 19 NRC 1584 (1984) 

10 C.F.R. 5l.23(e) 
basis for evaluating impacts of fuel cycle particulates; LBP-84-7, 19 NRC 460 n.2 (984) 

10 C.F.R. 51.24(c)(4) and 51.26(c) and (d) 
forum for considering sufficiency of the dran environmental statement; 00.84-13, 19 NRC 1139 

(1984) 
10 C.F.R, 51.25 

need for preparation of separate environmental impact statement for low.power operation; CLI-84-9, 
19 NRC 1326 (984) 

10 C.F.R. 51.53 
limitations on a Board's authority relevant to lindings on an applicant's character; LBP-84-13, 19 

NRC 677 (1984) 
10 C.F.R. 51.53(c) 

challenge to; LBP-84-6, 19 NRC 396, 399 (984) 
litigability of costs of radioactive waste disposal at operating license stage; LBp.84-6, 19 NRC 413 

(1984) 
10 C.F.R. 55.10(a)(6) 

role of NRC Staff in licensee's training programs; ALAB-772, 19 NRC 1238 (1984) 
10 C.F.R. 55.25 

applicability of, to low.power operations; CLl-84-5, 19 NRC 972 (984) 
10 C.F.R. 55.25(b) 

experience required of reactor operator candidates; CLl-84-5, 19 NRC 961 n.5 (984) 
10 C.F.R. 55.33 

falsification of operator licensing requalification as material false statement; ALAB-772, 19 NRC 
1230 n.44 (1984) 

10 C.F.R. 55.33(a)(4) 
role of NRC Staff in licensee's training programs; ALAB-772, 19 NRC 1238 (1984) 

10 C.F.R. 55, Appendix A 
falsification of operator licensing requalilication as material false statement; ALAB-772, 19 NRC 

1230 n.44 (1984) 
role of NRC Staff in licensee's training programs; ALAB-772, 19 NRC 1238 (1984) 
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dismissal of contentions concerning application to receive and store new fuel outside the limerick 
facility; ALAB·76S. 19 NRC 648 (1984) 

licensing Board jurisdiction over licenses under; LBP·84·16. 19 NRC 860 
10 C.F.R. 70.3 

means to obtain authorization to receive and store new fuel; ALAB·76S. 19 NRC 649 n.2 (1984) 
10 C.F.R. 70.22m. 70.23(a)(111 J 

need for an emergency plan to be in place to obtain a Part 70 license; ALAB·76S. 19 NRC 6SS 
(1984) 

10 C.F.R. 70.24(d) 
request for exemption from criticality monitoring systems requirement for unirradiated fuel; 

LBP·84·16. 19 NRC 874 (1984) 
10 C.F.R. 71 

adequacy of new fuel shipping containers; ALAB·76S. 19 NRC 6SS n.IS (1984) 
design standards for spent fuel casks; 00·84·9. 19 NRC 1090. 1091 (1984) 
extent of NRC oversight of packaging designs for transport of radioactive materials; 00·84·9. 19 

NRC 1088 (1984) 
radiation hazard from unirradiated. noncritical fuel; ALAB·765. 19 NRC 655 (1984) 

10 C.F.R. 71.31 
extent of NRC oversight of packaging designs for transport of radioactive materials; 00·84·9. 19 

NRC 1088 (1984) 
10 C.F.R. 7\'s\(a) 

standards for Type B packaging for shipment of radioactive materials; 00·84·9. 19 NRC 1088 
(1984) 

10 C.F.R. 71.71 
standards for Type B packaging for shipment of radioactive materials; 00·84·9.19 NRC 1088 

(1984) 
10 C.F.R. 71.73 

standards for Type B packaging for shipment of radioactive materials; 00·84·9. 19 NRC 1088 
(1984) 

10 C.F.R. 71.101 
quality assurance standards applicable to packaging of radioactive materials for transport; 00·84·9. 

19 NRC 1088 (1984) 
10 C.F.R. 72.34 

need to notice Part 70 license application; ALAB·76S. 19 NRC 6S1 n.IO (1984) 
10C.F.R.73 

exclusion of accidents allributable to external and man· made actions. from Byron analysis; 
LBP·84·2. 19 NRC 107 (1984) 

10 C.F.R. 73.40(a) 
denial ofStafTrequestto initiate rulemaking to amend; ClI·84·10. 19 NRC 1331 (1984) 
improper StafTinterpretation of; LBP·84·22. 19 NRC 1388 (1984) 

10 C.F.R. 73.40(a)·(d) 
applicability of. to research reactors; LBP·84·22. 19 NRC 1397. 1398. 1409 (1984) 

10 C.F.R. 73.SS 
need for nuclear power plants to protect against nuclear explosions; OPRM·84·1. 19 NRC 1604 

(1984) 
10 C.F.R. 73.SS(b) through (h) 

potential for sabotage by temporary workers at Byron; LBP·84·2. 19 NRC 99 (1984) 
10 C.F.R. 73.60 

need'for research reactors to protect against sabotage; LBP·84·22. 19 NRC 1388. 1397. 1398 (1984) 
10 C.F.R. 73.67 

basis for research reactor's security plan; LBP·84·22. 19 NRC 139S·1400 (1984) 
10 C.F.R. 100 

assessment of ofTsite doses from design basis accidents at Clinch River Breeder Reactor; LBP·84-4. 
19 NRC 316. 317 (984) 

capability of faults in vicinity of Clinch River Project; LBP·84-4. 19 NRC 326. 370. 372. 373 (\984) 
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challenge to thyroid dose assessment for Clinch River Project; LBP-84-4. 19 NRC 359. 381. 384 
(1984) 

definition of the term "safety-related"; ALAB-769. 19 NRC 1001. 1004 (1984) 
guidelines to assess Clinch River containment adequacy in the event of a core melt accident; 

LBP-84-4. 19 NRC 353 (1984) 
most probable core disruptive accidents for which doses could exceed guidelines of; LBP-8i-4. 19 

NRC 356. 358 (1984) 
need for OOE reactors to meet guidelines of; LBP-84-4. 19 NRC 387 (984) 
need to consider capability of TMI to limit doses to ensure compliance with; CLI-84-3. 19 NRC 558 

n.3 (984) 
objective of Reliability Assurance Program for Clinch River Project; LBP-84-4. 19 NRC 340 (i984) 
restriction of primary-to-secondary leakage in steam generator to avoid exceeding dose criteria; 

CLI-84-3. 19 NRC 561 (1984) 
scope and purpose of guidelines governing radiation doses; LBP-84-4. 19 NRC 355(984) 

10 C.F.R. 100.11 
specification of dose guidelines for design basis accidents; LBP-84-4. 19 NRC 317. 346 (1984) 

10 C.F.R. 100. Appendix A . 
adequacy of seismic design of Byron plant; LBP-84-2. 19 NRC 48 (1984) 
capability of faults in vicinity of Clinch River Project; LBP-84-4. 19 NRC 369 (1984) 
definition ofa capable fault; LBP-84-2. 19 NRC 244 (1984) . 
discussion of the terms "safety-related" and "important to safety" relative to quality assurance 

programs; t\LAB-769. 19 NRC 997.1000 (1984) 
reporting of faults revealed during excavations; LBP-84-4. 19 NRC 370 (1984) 

10 C.F.R. 100. Appendix A. II 
departure from criteria established by OOC 2; LBP-84-2. 19 NRC 240 (1984) 

10 C.F.R. 100. Appendix A. III(C> 
design requirements for safe shutdown earthquake; ALAB-769. 19 NRC 999 n.lO (1984) 

10 C.F.R. 100. Appendix A. I1l(c) and (d) 
guides for determining structural requirements of a nuclear facility. relative to seismic activity; 

LBP-84-2. 19 NRC 239-40 (1984) 
10 C.F.R. 100. Appendix A. lI1(g) 

definition of a capable fault; LBP-84-2. 19 NRC 240 (984) 
10 C.F.R. 100. Appendix A. IV(a) and (b) 

capability of faults in vicinity of Clinch River Project; LBP-84-4. 19 ~RC 372 (984) 
10 C.F.R. 100. Appendix A. V(a)(2) 

basis for determining a facility's maximum vibratory ground acceleration; LBP-84-2. 19 ·NRC 240 
(1984) 

10 C.F.R. 100. Appendix A. Vl(a)(J) 
definition of "safety-related"; ALAB-769. 19 NRC 1000 n.12 (1984) 

40 C.F.R. 1506.2.and 1506.3 . 
need to avoid duplication of efforts in environmental assessments; 00-84-13. 19 NRC 1148 (1984) 

44 C.F.R. 350 
description of commillee reviewing radiological emergency plans; 00-84-5. 19 NRC 547 n.3 (1984) 
extent of FEMA review of emergency plans; ALAB-776. 19 NRC 1377 (984) 

44 C.F.R. 350.6M 
means for FEMA review or emergency plans; ALAB-773. 19 NRC 1338 n.9 (984) 

44 C.F.R. 350.10 (1983) 
opportunity for comment on exercise of emergency plans; LBP-84-18. 19 NRC 1062 (1984) 
composition of FEMA Regional Assistance Commillees for review of emergency plans; ALAB~77J. 

19 NRC 1338 n.1O (1984) 
49 C.F.R. 1103.2. 1103.3 

non-allorney representation in NRC proceedings; ALAB-772. 19 NRC 1247 (1984) 
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Administrative Procedure Act. SS2. S U.S.C. SS2 
request for FEMA documents under; AlAB·773. 19 NRC 1343 (1984) 

Administrative Procedure Act. SS4, S U.S.C. SS4 
need for a hearing on Part 70 issues; AlAB·76S. 19 NRC 6S1 (1984) 

Administrative Procedure Act. 556. 5 U.S.C. 556 
means for Commission fulfillment of mandate to conduct adjudicatory proceedings impartially; 

AlAB·7S9, 19 NRC 20 n.23 (1983) , 
Atomic Energy Act, 103.42 U.S.C. 2133(b)(2) 

character and competence requirements for hcense issuance; lBP·84·13, 19 NRC 669, 672 (1984) 
Atomic Energy Act, 103b, 42 U.S.C. 2133b 

responsibilities of licensees; AlAB·772, 19 NRC 1206 (1984) 
Atomic Energy Act, 182a, 42 U.S.C. 2232(a) 

Board authority to consider a licensee's character as part of its management competence; 
AlAB·772, 19 NRC 1207 &. n.8 (1984) 

character and competence requirements for license issuance; lBP·84·13, 19 NRC 669, 672 (1984) 
Atomic Energy Act, 182c, 42 U.S.C. 2232(c) 

need to notice Part 70 license application; AlAB·76S, 19 NRC 651 n.IO (1984) 
Atomic Energy Act, 185,42 U.S.C. 2235 

basis for extension of construction completion date; AlAB·77I, 19 NRC 1191 (1984) 
need to relitigate health, safety and environmental questions between construction permit 

authorization and operating license stages; lBP·84·9, 19 NRC 507 (1984) 
penalty for failure to complete construction of nuclear power plant by latest date specified in permit; 

AlAB.77I, 19 NRC 1186 nJ (1984) 
scope of construction permit extension proceedings; AlAB·77I, 19 NRC 1186 (1984); ClI·84-6, 19 

NRC 978 (1984) . 
showing necessary for extension of construction completion date; lBP·84·9, 19 NRC 498, S02 

(1984) 
Atomic Energy Act. 186,42 U.S.C. 2236 

false certification of reactor operator as material false statement; AlAB·772, 19 NRC 1230 (1984) 
material false statement as violation of; AlAB·772, 19 NRC 1265·66 (1984) 
nondisclosure of report on licensee management as material false statement; AlAB·774, 19 NRC 

13S4 (1984) 
reportability of quality assurance audit; 00·84·8, 19 NRC 928, 930 (1984) 

Atomic Energy Act, 186a, 42 U.S.C. 2236(a) 
imposition of sanctions for misrepresentations by counsel; lBP·84·22, 19 NRC 1404 (1984) 
penalty for material false statement; lBP·84·13, 19 NRC 674 n.23 (1984) 
revocation of license for material false statement; AlAB·774, 19 NRC 1357 (1984) 

Atomic Energy Act, 189 
hearing requirement for construction permit amendment proceedings; AlAB·77I, 19 NRC 1188 

(1984) 
Atomic Energy Act of 1954, as amended, 189a, 42 U.S.C. 2239(a) 

admission of contentions in operating license amendment proceeding; lBP·84·23, 19 NRC 1413, 
1414 (1984) . 

determination of whether an operating license proceeding is a continuation of a construction permit 
proceeding; AlAB·759, 19 NRC 24 n.39 (1984) 

need for a hearing on Part 70 issues; AlAB·76S, 19 NRC 6S1 (J984) 

1-47 



" 

LEGAL CITATIONS INDEX 
STATUTES 

Atomic Energy Act, 189a(l), 42 U.S.C. 2239(a)(1) 
requirement to hold emergency preparedness exercises prior to license authorization as 

contravention or hearing rights; ALAB·776, 19 NRC 1380 n.23 (1984) 
Atomic Energy Act, 189a(2)(A), 42 U.S.C. 2239(a)(2)(A) 

efTectiveness or operating license amendment pending completion or required hearing; LBP·84·19, 
19 NRC 1084 (1984); LBp·84·23, 19 NRC 1414 (1984) 

Atomic Energy Act or 1954, as amended, 189b, 42 U.S.C. 2239(b) 
right or licensee to reconsideration or order admitting contentions on irreversible license 

amendment action; LBP·84.23, 19 NRC 1416 (1984) 
Atomic Energy Act, as amended January 4,1983, 12(a), PUb. L. 91-415 

efTectiveness or amendments to Part 10 ruellicenses; LBP·84.16, 19 NRC 813 (1984) 
Energy Reorganization Act or 1914,210 

discrimination against employee ror reporting deficiencies to NRC as a violation or; LBP·84·24, 19 
NRC 1518 n.21 (1984) 

Energy Reorganization Act or 1914,88 Stal. 1242,42 U.S.C. 5801 
"agency" status or NRC; LBP·84-6, 19 NRC 405 (1984) 

Freedom orlnrormation Act (FOIA), 5 U.S.C. 552 
scope or deliberative privilege; ALAB·773, 19 NRC 1341 n.30 (1984) 

Low Level Waste Policy Act of 1980, 42 U.S.C. 202J(bJ et seq. 
state responsibilities concerning radioactive waste disposal; LBP·84-6, 19 NRC 415 (1984) 

National Environmental Policy Act or 1969, 42 U.S.C. 4321, et seq. 
adequacy or StafT characterization or groundwater system under Byron; LBP·84·2, 19 NRC 219 

(1984) 
National Environmental Policy Act, 102(2)(C), 42 U.S.C. 4332(2)(C) 

applicability or floodplain management requirements to NRC; LBP.84·6, 19 NRC 404 (1984) 
need ror preparation or separate environmental impact statement ror low.power operation; CLI·84·9, 

19 NRC 1326 (1984) 
NRC Authorization Act, 12, Pub. L. 91-415 

efTectiveness of operating license amendments; LBP·84·19, 19 NRC 1084 (1984) 
Nuclear Waste Policy Act of 1982,42 U.S.C. 10,101 et seq. 

funding for radioactive waste disposal; LBP.84·6, 19 NRC 413 (1984) 
Nuclear Waste POlicy Act of 1982,306,42 U.S.C. 10,226 

role of NRC StafT in licensee's training programs; ALAB·112, 19 NRC 1238 (1984) 
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1972 ABA Code of Judicial Conduct Canon 3(e) 
slandard for disqualification of a judge; ALAB-7S9, 19 NRC 24 n.37 (1984) 

ABA Model Code of Professional Responsibility EC 2-32 (1980) (now ABA Model Rules of 
Professional Conduct Rule 1.16(d) (1983» 

Board aclion on loss of counsel by intervenors; ALAB-772, 19 NRC "1246-47 (1984) 
ABA Model Rules of Professional Conduct, Rule 3.3(a)(1) 

responsibilities of counsel in making representalions; LBP-84-22, 19 NRC 1406 (1984) 
ABA Model Rules of Professional Conduct, Rule 3.3(b) 

obligations of counsel who exercise only a supervisory role over pleadings; LBP-84-22, 19 NRC 
1408 (1984) 

2d Cir. § 46(d); 3d Cir. R. 9 
non-allorney representation in NRC proceedings; ALAB-772, 19 NRC 1247 (1984) 

Conf. Rep. to H.R. Rep. No. 884, 97th Cong., 2d Sess. 37-38, reprinted in 1982 U.S. Code Congo It. 
Ad. News 3603, 3607-08 

need for a hearing on irreversible license amendment actions; LBP-84-23, 19 NRC 1415 (1984) 
K. Davis, Administrative Law Treatise § 7.01 (1958) 

presenlation of new arguments in proposed findings of fact; LBP-84-IO, 19 NRC SIS n.l4 (1984) 
District of Columbia Circuit, Local Rule 13(d) 

need for parties to file new notice of appeal following decision on remand; ALAB-770, 19 NRC 
1168 n.l4 (1984) 

Exec. Order No. 12,127,44 Fed. Reg. 19,367 (979) 
agency status of Federal Emergency Management Agency; ALAB-773, 19 NRC 1337 nn.3, 4 (1984) 

Exec. Order No. 12,241,45 Fed. Reg. 64,879 (1980) 
responsibilities of FEMA; ALAB-773, 19 NRC 1338 n.S (984) 

Fed. Cir. R. 7 (a) 
non-allorney represenlation in NRC proceedings; ALAB-772, 19 NRC 1247 (1984) 

Hearings Before the Joint Comm. on Atomic Energy on S. 3323 and H.R. 8862, to Amend the 
Atomic Energy Act of 1946, 83d Cong., 2d Sess. 1131 (1954) 

Commission authority to consider a licensee's character; ALAB-772, 19 NRC 1207 n.IO (1984) 
Joint Comm. on Atomic Energy, A Proposed Act to Amend the Atomic Energy Act of 1946, 83d 

Congo 2d Sess. (1954) 
Commission authority to consider a licensee's character; ALAB-772, 19 NRC 1207 n.IO (1984) 

S. Rep. No. 113, 97th Congo 2d Sess. 14, reprinted in 1982 U.S. Code Congo It. Ad. News 3S92, 3S98 
need for a hearing on irreversible license amendment actions; LBP-84-23, 19 NRC 141S (1984) 

The Original Roget's Thesaurus §§ 929, 933 (1962) 
definilions or character and integrity as applied to a licensee; ALAB-772, 19 NRC 1207 n.9 (1984) 

Webster's Third New International Dictionary 376 (unabridged ed. 1976) 
definition of character relalive to an operating license applicant; LBP-84-13, 19 NRC 673 n.l9 

(1984) 
Webster's Third New International Dictionary 376,1174 (unabridged ed. 1971) 

definitions of character and int.egrity as applied to a licensee; ALAB-772, 19 NRC 1207 n.9 (1984) 
Webster's Third New International Dictionary 463 (unabridged ed. 1976) 

definition of "competence" relati~e to an operating license applicant; LBP-84-13, 19 NRC 672 n.l4 
(1984) 
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8 Wigmore. Evidence § 2285 (J. McNaughton rev. 1961) 
claim or privilege by organization gathering confidential inrormation; ALAB-7M. 19 NRC 639 

(J984) 
8 Wigmore. Evidence §§ 2285.2286 (J. McNaughton rev. 1961) 

cause ror quashing or subpoenas; ALAB-7M. 19 NRC 642 (J984) 
5 C. Wright &. A. Miller. Federal Practice and Procedure: Civil § 1224 (J969) 

stature afforded "inrormation and belier' pleadings; LBP-84-20. 19 NRC 1297 (J984) 
Wright. Miller &. Kane. Federal Practice and Procedure. § 2722 (983) 

support necessary in opposing summary disposition motions; LBP-84-7. 19 NRC 436 ((984) 
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ACCIDENT(S) 
at Clinch River, dose consequences of; LBP-84-4, 19 NRC 288 (1984) 
core disruptive, definition of and analysis of, relative to Clinch River Breeder Reactor; LBP-84-4, 19 

NRC 288 (1984) 
criticality and noncriticality, from unirradiated fuel stored outside, risk of; LBP-84-16, 19 NRC 8S7 

(1984) 
degraded core, technical discussion of; LBP-84-2, 19 NRC 36 (1984) 
design basis, definition of, and analysis of, relative to Clinch River Breeder Reactor; LBP-84-4, 19 

NRC 288 (1984) 
fuel handling, at Clinch River, radioactive releases from; LBP-84-4, 19 NRC 288 (1984) 
nuclear, speculation about, as cause for staying licensing decision; CLl-84-S, 19 NRC 9S3 (1984) 
protected loss·of·heat·sink, at Clinch River, description of; LBP-84-4, 19 NRC 288 (1984) 
reports as evidence, admissibility of; ALAB-772, 19 NRC 1193 (1984) 
scenarios to evaluate impacts of transportation of spent fuel, need for reanalysis of; DD-84-9, 19 

NRC 1087 (1984) 
severe, at Byron Station, environmental costs of; LBP-84-2, 19 NRC 36 (1984) 
severe, need for evaluation of, in conjunction with adverse weather; LBP-84-24, 19 NRC 1418 

(1984) 
small·break, loss·of-<:oolant, characteristics of; CLl-84-3, 19 NRC SSS (1984) 
TMI-2, management response to; ALAB-772, 19 NRC 1193 (1984) 
with crane at Perry plant, denial of 2.206 petition requesting independent analysis of; DD.84-1, 19 

NRC 471 (1984) 
ADJUDICATORY BOARDS 

authority of, to direct NRC Staff in performance of its duties; ALAB-772, 19 NRC 1193 (1984) 
role of, relative to utility management; ALAB-771, 19 NRC 1183 (1984) 

ADJUDICATOR Y PROCEEDINGS 
financial assistance to intervenors in; ALAB-772, 19 NRC 1193 (1984) 

AFFIDAVITS 
anonymous, as evidence supporting motion to reopen the record; ALAB-77S, 19 NRC 1361 (1984) 

AGREEMENT 
between parties, termination of intervention on basis of; LBP-84-1SA, 19 NRC 8S2 (1984) 
See also Lellers of Agreement 

ALARA 
as related to steam generators at Byron Station; LBp-84-2, 19 NRC 36 (1984) 
See also Radiation Doses 

ALTERNATIVES 
to nuclear power plants; LBP-84-6, 19 NRC 393 (1984) 
See also Coal 

AMENDMENT(S) 
of new fuel license, stay of effectiveness of; LBP-84-16, 19 NRC 8S7 (1984) 
of rules of practice to require nuclear power plants to protect against electroma8netic pulses, denial 

of petition for; DPRM-84-1, 19 NRC IS99 (1984) 
operating license, effectiveness of, in advance of hearing; LBP-84-19, 19 NRC 1076 (1984) 
to 10 C.F.R. Part SO, need for submission of design details or cost information with proposed; 

DPRM-84-I, 19 NRC 1599 (1984) 
See also Operating License Amendment!s) 
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AMICUS CURIAE 
participation by electric utility group as; ALAB·769. 19 NRC 995 (1984) 

APPEAL BOARD 
dismissal of referral of ruling rejecting portions of untimely contention; ALAB·768, 19 NRC 988 

(1984) 
jurisdIction following final determination on a dIscrete issue; ALAB·766, 19 NRC 981 (1984) 
jurisdiction of; ALAB· 765, 19 NRC 645 (1984) 
jurisdiction over Part 70 licenses; LBP·84·16, 19 NRC 857 (1984) 
jurisdiction to remand a record to a Licensing Board for further hearing; ALAB·770. 19 NRC 1163 

(1984) 
policy concerning late· filed contentions admitted by Licensing Boards; ALAB·769, 19 NRC 995 

(1984) 
APPEAL(S) 

after further hearings on remanded record, need for party to file notice of; ALAB·770, 19 NRC 
1163 (1984) 

APPEAL(S), INTERLOCUTORY 
by nonparty to operating license proceeding; ALAB·764, 19 NRC 633 (1984) 
circumstances appropriate for; LBP·84·23, 19 NRC 1412 (1984) 
of Licensing Board dismissal of portions of untimely contention; ALAB·768, 19 NRC 988 (1984) 

APPLICANT 
for an operating license, managerial character and competence requirements for; LBP·84·13, 19 

NRC 659 (J 984) 
standards for reopening the record by; LBP·84·10, 19 NRC 509 (1984) 
See also Licensee(s) 

ASMECODE 
simultaneous eITect of AWS Code provisions with; LBP·84·25, 19 NRC 1589 (1984) 
work at Zimmer, adequacy of means for verification of; 00.84·3,19 NRC 480 (1984) 

AUXILIARY BUILDING 
at Diablo Canyon, adequacy of modeling of soil springs for; ALAB·763, 19 NRC 571 (1984) 

AUXILIARY FEED WATER PUMPS 
at Diablo Canyon, adequacy of fire protection for; ALAB·763, 19 NRC 571 (1984) 

AUXILIARY FEEDWATER SYSTEM 
verification of design of, at Diablo Canyon; ALAB·763, 19 NRC 571 (1984) 
See also Emergency Feedwater System 

AWS CODE 
applicability of, to ASME pipe supports; LBP·84·25, 19 NRC 1589 (1984) 
compliance with. at Comanche Peak; LBP·84·10, 19 NRC 509 (1984) 

BACKFILL 
at Diablo Canyon, adequacy of soils analyses of; ALAB·763, 19 NRC 571 (1984) 

BOARD NOTIFICATION 
right of applicant or licensee to review documents before submitting; ALAB·774, 19 NRC 1350 

(J984) 
BOARDS 

See Adjudicatory Boards, Appeal Board, Licensing Board(s) 
CABLES 

See Electrical Cables 
CADWELDS 

at South Texas Project, loss of documents relating to; LBP·84·13, 19 NRC 659 (1984) 
CALIFORNIA 

licensees' need to consider eITects of earthquakes in their emergency planning; CLI·84-4, 19 NRC 
937 (J984) 

CANCER 
and genetic risk estimates, rejection of contentions relating to; LBP·84.15, 19 NRC 837(984) 
mortality data, inOuences on; LBP·84·15, 19 NRC 837(984) 
radiation·induced, litigabihty of pain and suITering aspects of; LBP·84· 7, 19 NRC 432 (1984) 
risk from exposure to low level. rf radiation; LBP·84·2, 19 NRC 36 (1984) 
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risk to the public from normal operation of Clinch River Breeder Reactor; LBP-84-4, 19 NRC 288 
(1984) 

See also Health Effects 
CERTIFICATION 

grant ofa request for; LBP-84-23, 19 NRC 1412 ([984) 
of quality assurance inspectors at Byron plant, adequacy of; ALAB-710, 19 NRC 1163 ([984) 
of question of whether limitation should be placed on scope of late-filed contentions, denial of 

request for; LBP-84-17A, 19 NRC lOll ([984) 
See also Directed Certification 

CHARACTER 
and competence of applicant to operate Diablo Canyon facility, denial of motion to reopen record 

on issue of; ALAB-715, 19 NRC 1361 ([984) 
bad, of licensee, evidence of; ALAB-714, 19 NRC 1350 ([984) 
legal standards for determining; LBP-84-13, 19 NRC 659 ([984) 
licensee, relevance of corporate philosophy and management to; ALAB-712, 19 NRC 1193 ([984) 
managerial, of an operating license applicant, discussion of; LBP-84-13, 19 NRC 659 ([984) 
of licensee, Commission authority to consider; ALAB-772, 19 NRC 1193 ([984) 

CHEATING 
on reactor operator exams at TMI, investigation of; ALAB-772, 19 NRC 1193 ([984) 

CHINA SYNDROME 
description of; LBP-84-4, 19 NRC 288 ([984) 

CLASSIFICATION 
of safety-related structures, systems and components for purpose of quality assurance program; 

ALAB-769, 19 NRC 995 ([984) 
COAL 

particulate emissions, adequacy of Staff consideration of environmental impacts of; LBP-84-7, 19 
NRC 432 ([ 984) 

CODE 
See ASME Code, AWS Code 

COLLATERAL ESTOPPEL 
application of, in NRC proceedings; ALAB-759, 19 NRC 13 ([984); LBP-84-2, 19 NRC 36 ([984) 
See also Ex Parte Communications 

COMMENT, PUBLIC 
on review of Zimmer implementation of Course of Action, means provided for; 00-84-3, 19 NRC 

480 ([984) 
COMMUNICATIONS 

during a radiological emergency, use of siren system, telephone notifications and route alerting as 
means of; LBP-84-18, 18 NRC 1020 (1984) 

with Byron emergency response organizations, adequacy of; LBP-84-2, 19 NRC 36 (1984) 
COMPETENCE 

legal standards for determining; LBP-84-13, 19 NRC 659 ([984) 
management, areas of inquiry in the consideration of; ALAB-772, 19 NRC 1193 ([984) 
managerial, of an operating license applicant, discussion of; LBP-84-13, 19 NRC 659 (1984) 

COMPONENT COOLING WATER SYSTEM 
-at Diablo Canyon, adequacy of heat removal capacity of; ALAB-763, 19 NRC 571 ([984) 

COMPUTERIZATION 
of deficiency records for construction at Comanche Peak, regulatory compliance of; LBP-84-8, 19 

NRC 466 (1984) 
CONCRETE 

allegations of honeycombing in, at Catawba; LBP-84-24, 19 NRC 1418 (1984) 
JlOur-cards, allegations of falsification of, at South Texas Project; LBP-84-13, 19 NRC 659 (1984) 
production at Byron, allegations concerning quality of; LBP-84-2, 19 NRC 36(984) 
structures at WNP-2, allegations of discrepancies in; 00-84-7, 19 NRC 899 (1984) 
See also Voids 

CONFLICT OF INTEREST 
through applicant's interrelationships with its vendors and financers, potential for; LBP-84-6, 19 

NRC 393 (1984) 
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CONSTRUCTION 
completion date, need to consider health, safety, and environmental effects of; LBP·84·9, 19 NRC 

.497 (1984) 
corner-cuumg at Catawba, allegations of; LBP·84·24, 19 NRC 1418 (1984) 
deficiencies and Company pressure to approve faulty workmanship at Catawba, allegations of; 

LBP·84·24, 19 NRC 1418 (1984) 
deficiency records at Comanche Peak, adequacy of computerization of; LBP·84·8, 19 NRC 466 

(1984) 
of nuclear power plants, penalty for failure to meet date for completion of; ALAB·77I, 19 NRC 

1183 (1984) 
of Point Pleasant Diversion Project, alleged impacts related to; 00·84·13,19 NRC 1137 (1984) 
ofWNP·2 facility, allegations of deficiencies in; 00·84.7,19 NRC 899 (1984) 
quality assurance issues, denial of motion to reopen record on; ALAB·775, 19 NRC 1361 (1984) 
quality assurance programs at South Texas Project, adequacy of; LBP·84·13, 19 NRC 659 (1984) 
quality necessary for grant of an operating license; 00·84.7,19 NRC 899 (1984) 

CONSTRUCTION PERMIT 
audit of management performance ordered as a result of violation of; 00·84·2, 19 NRC 478 (984) 
circumstances appropriate for suspension, revocation, or modification of; 00·84.13, 19 NRC 1137 

(1984) 
good cause for extension of completion date in; LBP·84·9, 19 NRC 497(984) 
See also Limited Work Authorization 

CONSTRUCTION PERMIT EXTENSION 
application, effect of, on existing construction permit; ALAB·77I, 19 NRC 1183 (1984) 
proceedings, scope of; ALAB·77I, 19 NRC 1183 (1984); CLI·84·6, 19 NRC 975 (984) 
summary disposition of contention challenging good cause for obtaining; ALAB·771, 19 NRC 1183 

(1984) 
CONSTRUCTION PERMIT PROCEEDINGS 

need for Licensing Board to issue initial decision on uncontested proceedings; ALAB·76I, 19 NRC 
487 (984) 

CONSULTANTS 
value of testimony by; ALAB·772, 19 NRC 1193 (984) 

CONTAINMENT 
allegations ofrebar missing from; LBP·84·13, 19 NRC 659 (1984) 
Diablo Canyon, potential for uplifting of; ALAB·763, 19 NRC 571 (984) 
for breeder reactor, description of; LBP·84-4, 19 NRC 288(984) 
South Texas Project, adequacy of membrane seals in; LBP.84.I3, 19 NRC 659(984) 
South Texas Project, existence of voids in walls of; LBP·84·13, 19 NRC 659(984) 
spray system, effect of out· of· round piping on safety of; LBP·84·24, 19 NRC 1418 (984) 

CONTAMINATION 
of groundwater by radionuclides; LBP·84·2, 19 NRC 36 (984) 
See also Decontamination 

CONTENTION(S) 
admissible in construction permit extension proceedings, scope of; ALAB·771, 19 NRC 1183 (984) 
basis for granting summary disposition of; ALAB·77I, 19 NRC 1183 (984) 
burden of going forward on; ALAB·772, 19 NRC 1193 (984) 
challenging good cause for obtaining construction permit extension, summary disposition of; 

ALAB·77I, 19 NRC 1183 (1984) 
deferred rulings on admissibility of; LBP·84·18, 18 NRC 1020(984) 
dismissal of, for failure of party to file proposed findings on; LBP·84·24, 19 NRC 1418 (1984) 
elimination of the basis for hearing through withdrawal of; LBP·84·II, 19 NRC 533 (1984) 
erroneous admission of, as basis for interlocutory review; LBP·84·23, 19 NRC 1412 (984) 
filed before close of record but ruled on after close of record, standards governing treatment of; 

LBP·84·20, 19 NRC 1285 (1984) 
health effects, summary disposition of; LBP·84·7, 19 NRC 432 (1984) 
interlocutory appeal of dIsmissal of portions of; ALAB·768, 19 NRC 988 (1984) 
late·filed, admitted by Licensing Boards, Appeal Board policy concerning; ALAB·769, 19 NRC 995 

(1984) 

).54 



SUBJECT INDEX 

late·filed. factors balanced in determining admissibility of; LBP·84·I, 19 NRC 29 (\984); 
LBP·84·I7, 19 NRC 878 (1984); LBP·84·20, 19 NRC 1285 (1984) 

late·filed, need for further qualification following admission of; LBP·84·I7A, 19 NRC 1011 (1984) 
late· filed, treatment of, as motion to r~open record; LBP·84·20, 19 NRC 1285 (1984) 
limitations on discovery relevant to; LBP·84·24, 19 NRC 1418 (1984) 
opposing the laws of physics. admissibility of; ALAB· 765. 19 NRC 645 (1984) 
prematurity of; LBP·84·6. 19 NRC 393 (1984) 
propriety of Board reformulation of; ALAB·769, 19 NRC 995 (1984) 
relating to suspension of technical specifications. admission of. in operating license amendment 

proceeding; LBP·84·19, 19 NRC 1076 (1984) 
requirement for intervention; LBP·84·6. 19 NRC 393 (1984) 
satisfaction of basis and specificity requirements for; LBP·84·20. 19 NRC 1285 (1984) 
scope of. for construction permit extension proceedings; CLI·84·6. 19 NRC 975 (\984) 
specificity required of; LBP·84·1. 19 NRC 29 (1984) 
that are or are about to become the subject of rulemaking, litigability of; LBP·84·6. 19 NRC 393 

(1984) 
untimely, admissibility of. where good cause is shown for lateness; ALAB·765, 19 NRC 645 (1984) 

CONTRACTORS 
construction. at Byron plant. quality assurance oversight of; LBP·84·2, 19 NRC 36 (1984) 

CONTROL ROOM 
at Catawba. rain damage to; LBP·84·24, 19 NRC 1418 (1984) 
ventilation and pressurization system. verification of design of. at Diablo Canyon; ALAB·763, 19 

NRC 571 (1984) 
COOLANT 

leakage of. from primary to secondary system; LBP·84·2. 19 NRC 36 (1984) 
COOLING SYSTEMS 

See Component Cooling Water System. Coolant 
COOLING WATER 

supplemental, for Limerick faCility, allegations of changed circumstances regarding supply of; 
00·84·13, 19 NRC 1137 (1984) 

CORRECTIVE ACTIONS 
compliance ofWNP·2 with quality assurance criteria for: 00·84·7. 19 NRC 899 (\984) 

CORROSION 
See Denting. Intergranular Stress Corrosion Cracking. Pitting 

COUNSEL 
sanctions against. for material misrepresentation; LBP·84·22. 19 NRC 1383 (1984) 

CRITICALITY 
accidents, risk of, from unirradiated fuel stored outside: LBP·84·16, 19 NRC 851 (\984) 
potential of new fuel. technical discussion of; ALAB·765, 19 NRC 645 (1984) 

CYANIDE 
contamination of Byron site groundwater by: LBP·84·2. 19 NRC 36 (1984) 

DECAY HEAT 
removal at Clinch River, description of; LBP·84-4, 19 NRC 288 (1984) 
See also Heat Removal 

DECISION 
licensing, speculation about nuclear accident as cause for stay of; CLI·84·5, 19 NRC 953 (1984) 
releasing FEMA documents. reversal of; ALAB·773, 19 NRC \333 (\984) 

DECISION, INITIAL 
effectiveness and review of; LBp·84·24. 19 NRC 1418 (1984) 
on uncontested construction permit proceedings, need for Licensing Board issuance of; ALAB·76I, 

19 NRC 487 (1984) 
See also Opinions. Orders 

DECONTAMINATION 
in the event of radiological emergency at Fermi plant, adequacy of County staffing for; 00·84·11, 

19 NRC 1108 (1984) 
DEFAULT 

for failure to file findings of fact; ALAB·772, 19 NRC 1193 (1984) 
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DEFICIENCIES 
in construction and management of WNp·2 facility, allegations of; 00·84·7. 19 NRC 299 (1984) 
In construction at Catawba, allegations of; LBP·84·24. 19 NRC 1418 (984) 
In design of Diablo Canyon; ALAB·763, 19 NRC 571 (984) 
in design quality assurance. terminology relative to; LBP·84·IO, 19 NRC 509 (1984) 
quality assurance, scope of evidence of, required to reopen I record; ALAB·775. 19 NRC 1361 

(984) 
report obligations for. under section 50.55(e); 00·84·8, 19 NRC 924 (984) 
See also Noncompliances, Nonconformances 

DEFICIENCY REPORTS 
under 10 C.F.R. § 50.55(e), relationship of. to quality assurance requirements; LBP·84·\J. 19 NRC 

659 (1984) 
DEFINITION(S) 

of Mmaterial".s used in material false statement; ALAB·774, 19 NRC 1350 (984) 
of Mknowingly" as applied to the making of false statements; LBP·84·20, 19 NRC 1285 (1984) 
of "safety· related" and Mimportantto safety" and "engineered safety features"; ALAB·769, 19 

NRC 995 (1984) 
of character and integrity; ALAB·772, 19 NRC 1193 (984) 
ofrad and rem; LBP·84-4. 19 NRC 288(984) 

DELAY 
of a licensing proceeding pending disposition of a case being presented to I State authority; 

LBP.84-6. 19 NRC 393 (1984) 
of construction. good cause for. relevant to obtaining an extension of construction completion date; 

ALAB·771. 19 NRC 1\83 (984) 
DENTING 

of steam generator tubes, description of, and remedy for; LBP·84·2. 19 NRC 36 (1984) 
DESIGN 

changes at South Texas Project, adequacy of verification and approval of; LBP·84·13. 19 NRC 659 
(1984) 

control criteria, conformance of standby service water system at WNp·2 with; 00·84·7.19 NRC 
899 (984) 

criteria for onsite electric power systems in nuclear power plants; ALAB·768. 19l'iRC 988 (1984) 
defense·in-depth, approach to Clinch River Breeder Reactor Project; LBP·84-4. 19 NRC 288 (984) 
drawings, conformance of Diablo Canyon as·built with; ALAB·763, 19 NRC 571 (1984) 
of Diablo Canyon facility, adequacy of applicant's efTons to verify; ALAB·763. 19 NRC 571 (1984) 
of nuclear power plants, general criteria for; ALAB.769, 19 NRC 995 (984) 
of nuclear power plants, standard for determining adequacy of; ALAB·763, 19 NRC 571 (1984) 
quality assurance issues, denial of motion to reopen record on; ALAB.775. 19 NRC 1361 (1984) 
specifications for pipe supports for FitzPatrick, loading conditions and allowable stress limits 

applicable to; 00·84·14, 19 NRC 1307 (1984) 
See also Seismic Design 

DIESEL FUEL 
tanks. buried, at Diablo Canyon, adequacy of soils analyses for; ALAB·763. 19 NRC 571 (1984) 

DIESEL GENERATORS 
at Catawba. adequacy of design of; ALAB.768, 19 NRC 988 (1984) 
at Catawba. damage to, from nooding; LBP·84·24, 19 NRC 1418 (1984) 

DIRECTED CERTIFICATION 
showing necessary for Appeal Board exercise of its authority for; ALAB·762. 19 NRC S65 (1984) 

DISCOVERY 
order. interlocutory appeal of. by nonparty to operating license proceeding; ALAB·764. 19 NRC 633 

(1984) 
relevant to a contention. limitations on; LBP·84·24. 19 NRC 1418 (1984) 

DISQUALIFICATION 
of Licensing Board judge because of prior consultant relationship with nuclear power plant applicant; 

ALAB·7S9. 19 NRC 13 (1984) 
of Licensing Board members. standards governing; ALAB·7S9. 19 NRC 13 (984) 
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DOCUMENT CONTROL 
at Byron plant, inadequacies in; ALAB·770, 19 NRC 1163 (1984) 

DOCUMENTS 
completion of filing of, in NRC licensing proceedings; ALAB·774, 19 NRC 1350 (1984) 
quality assurance/quality control, need for consolidation of; ALAB·763, 19 NRC 571 (1984) 
relating to cadwelds 81 South Texas Project, loss of; LBP·84·13, 19 NRC 659 (1984) 
standard for admission of, as evidence; ALAB·772, 19 NRC 1193 (1984) 

OOSE(S) 
consequences of accidents at Clinch River; LBP·84-4, 19 NRC 288 (1984) 
distinction between dose commitment and; LBP·84-4, 19 NRC 288 (1984) 
from radionuclides, over millions of years, consideration of; LBp·84·15. 19 NRC 837 (1984) 
modeling, mathematical, of radio nuclides in the environment; LBp·84.7, 19 NRC 432 (1984) 
See also Radiation Doses 

DOSIMETERS . 
self·reading and permanent record, for emergency workers, need for; LBP·84·18, 18 NRC 1020 

(1984) 
EARTHQUAKE(S) 

need to consider impact of, on emergency planning; CLI.84-4, 19 NRC 937 (1984) 
preparedness, function of FEMA relative to; CLI·84-4, 19 NRC 937 (1984) 
stresses, use of appropriate Code regarding; 00·84·14, 19 NRC. 1307 (1984) 
See also Safe Shutdown Earthquake 

ECONOMIC IMPACTS 
of licensed activities, institution of show· cause proceedings to explore; 00·84·1,19 NRC 471 (1984) 

ECONOMICS 
of safe disposal of radioactive wastes; LBP.84·6, 19 NRC 393 (1984) 

EFFECTIVENESS 
of amendment to new fuel license, stay of; LBp·84·16, 19 NRC 857 (1984) 
of operating license amendment in advance of hearing; LBP·84·19, 19 NRC 1076 (1984) 

ELECTRIC DISTRIBUTION SYSTEM 
verification of design of, at Diablo Canyon; ALAB·763. 19 NRC 571 (1984) 

ELECTRIC POWER SYSTEMS 
onsite and olTsite, need for availability of, for low· power operation of nuclear power plants; 

CLI·84·8, 19 NRC 1154 (1984) 
onsite, for nuclear power plants, general criteria for; ALAB· 768, 19 NRC 988 (1984) 
See also Emergency Power Supply 

ELECTRICAL CABLES 
adequacy of protection of, at Catawba; LBP·84·24, 19 NRC 1418 (1984) 
at WNP·2, correction of discrepancies in separation and installation of; 00·84·7. 19 NRC 899 

(1984) 
ELECTROMAGNETIC PULSES 

denial of petition to amend rules to require nuclear power plants to protect against; OPRM·84·1. 19 
NRC 1599 (1984) 

EMBRITTLEMENT 
of reactor pressure vessel 81 Catawba, potential for; LBP·84·24, 19 NRC 1418 (1984) 

EMERGENCY 
timing on declaration of; 00·84·11, 19 NRC 1108 (1984) 

EMERGENCY FEED WATER SYSTEM 
at TMI·I, denial of 2.206 petition for suspension of operating license pending rectification of alleged 

deficiencies in; 00·84·12, 19 NRC 1128 (1984) 
See also Auxiliary Feedwater System 

EMERGENCY OPERATIONS CENTERS 
designation of, in Limerick emergency plan; LBP·84·18, 18 NRC 1020 (1984) 

EMERGENCY PLANNING 
adequacy of, at Beaver Valley; LBP·84·6, 19 NRC 393 (1984) 
at Pilgrim facility, denial of request for action respecting the state of; 00·84·5,19 NRC 542 (1984) 
basis for consideration of natural hazards in; CLI·84·4, 19 NRC 937 (1984) 
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estimation of traffic times and average generic sheltering values for purposes of; LBP-84-2, 19 NRC 
36 (1984) 

Federal Emergency Management Agency role in; 00-84-11, 19 NRC 1108 (1984) 
for Clinch River Project, feasibility of; LBP-84-4, 19 NRC 288 (1984) 
issues, treatment given by Licensing Board to; LBp-84-2, 19 NRC 36 (1984) 
need for final FEMA findings on adequacy of, before issuance of full·power license; ALAB-776, 19 

NRC 1373 (1984) 
need to consider impact ofeanhquakes on; CLI-84-4, 19 NRC 937 (1984) 
See also Evacuation, Federal Emergency Management Agency, Medical Services 

EMERGENCY PLANNING ZONE 
characteristics of; CLI.84-4, 19 NRC 937 (1984) 
extension of; 00-84-5, 19 NRC 542 (1984) 
for Wolf Creek facility, litigability of late·filed contention questioning adequacy of; LBP-84-I, 19 

NRC 29 (1984) 
plume exposure pathway, adjustments in size of; LBP-84-18, 18 NRC 1020 (1984) 
plume exposure pathway, notification of transient population in; LBp-84-18, IS NRC 1020 (1984) 

EMERGENCY PLANS 
admissibility of contentions on undeveloped portions of; LBP-84-18, 18 NRC 1020 (1984) 
adoption of, by local organizations; LBP-84-18, 18 NRC 1020 (1984) 
basis for NRC findings on adequacy of; ALAB-773, 19 NRC 1333 (1984) 
contents of implementing procedures of; LBP-84-18, 18 NRC 1020 (1984) 
for Fermi plant, capability of County to carry out; 00-84-11, 19 NRC 1108 (1984) 
listing of names and numbers of offsite management in; LBP-84-18, 18 NRC 1020 (1984) 
Iitigability of the availability of resources to implement; LBP-84-18, 18 NRC 1020 (1984) 
need for inclusion of letters of agreement in; LBP-84-18, 18'NRC 1020 (1984) 
need to conduct exercises and drills to test efficacy of; LBP-84-18, 18 NRC 1020 (1984) 
provision for protection of school students and staff in; LBP-84-18, 18 NRC 1020 (1984) 

EMERGENCY POWER SUPPLY 
at Diablo Canyon, requirements for protection of, ALAB-763, 19 NRC 571 (1984) 

EMERGENCY PREPAREONESS 
findings necessary for issuance of full·power operating license; ALAB-773 .. 19 NRC 1333 (1984) 
offsite, basis for NRC findings on adequacy of; ALAB-776, 19 NRC 1373 (1984) 

EMERGENCY RESPONSE ORGANIZATIONS 
for Byron plant, adequacy of communications between; LBP-84-2, 19 NRC 36 (1984) 
for Limerick, adequacy of staffing of; LBP-84-18, 18 NRC 1020 (1984) 

EMERGENCY WORKERS 
for Fermi plant, willingness to participate in and respond to radIological emergencies; 00-84-11, 19 

NRC 1108 (1984) 
EMISSIONS, RADIOACTIVE 

from Byron plant, adequacy of monitoring of; LBP-84-2, 19 NRC 36 (1984) 
See also Radioactive Releases, Radon 

EMPLOYEES 
transient, at Byron Station, occupational radiation exposure to; LBP-84-2, 19 NRC 36 (1984) 

ENFORCEMENT ACTIONS 
effect of, on licensing actions; ALAB-772, 19 NRC 1193 (1984) 

ENGINEER EO SAFETY FEATURES 
interpretation of; ALAB-769, 19 NRC 995 (1984) 

ENVIRONMENTAL COSTS 
of severe accidents at Byron Station; LBP-84-2, 19 NRC 36 (1984) 

ENVIRONMENTAL EFFECTS 
of extension of construction completion date, need to consider; LBP-84-9, 19 NRC 497 (1984) 
of low·power operation, need for assessment of; ALAB· 769, 19 NRC 995 (J 984) 

ENVIRONMENTAL IMPACT STATEMENT<S) 
need for reconsideration of decisions based on, in light of new information; 00-84-13, 19 NRC 

1137 (1984) 
separate, for low·power operation, need for preparation of; CLI-84-9, 19 NRC 1323 (J 984) 
See also Final Environmental Statement 
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ENVIRONMENTAL IMPACTS 
of coal particulate emissions, adequacy ofStafTconsideration of; LBP-84-7. 19 NRC 432 (1984) 
of transportation of radioactive materials, NRC studies of; 00-84-9, 19 NRC 1087 (1984) 

ENVIRONMENTAL ISSUES 
authorization for fuel loading and precriticality testing prior to decision on; LBP-84-2I, 19 NRC 

1304 (1984) 
EQUIPMENT, SAFETY-GRADE 

litigability of contention concerning interactions between auxiliary equipment and; LBP-84-6, 19 
NRC 393 (1984) 

EQUIPMENT, SAFETY-RELATED 
mechanical, methods for checking at Diablo Canyon; ALAB-763, 19 NRC 571 (1984) 

EVACUATION 
aberrational behavioral aspects during; LBP-84-2, 19 NRC 36 (1984) 
of Fermi-area people without transportation, capabilit) of County organization for; 00-84-11. 19 

NRC 1108 (1984) 
of schoolchildren and their parents, adequacy of Byron plans for; LBP-84-2. 19 NRC 36 (1984) 
time estimates for Limerick plume EPZ, adequacy of; LBP-84-18, 18 NRC 1020 (1984) 
time estimates for Pilgrim facility, adequacy of; 00-84-5. 19 NRC 542 (1984) 
time estimates, consideration of site-specific adverse conditions in; CLI-84-4. 19 NRC 937 (1984) 
time study for Byron plant, analysis of; LBP-84-2, 19 NRC 36 (1984) 

EVIDENCE 
admissibility of accident reports as; ALAB-772. 19 NRC 1193 (1984) 
determinative efTect of, for purpose of reopening record; ALAB-77S, 19 NRC 1361 (1984) 
duty of citizens to provide; ALAB-764, 19 NRC 633 (1984) 
Licensing Board authority to alter the order of presentation of; ALAB-772, 19 NRC 1193 (1984) 
of quality assurance deficiencies required to reopen a record; ALAB-775, 19 NRC 1361 (1984) 
witness demeanor as basis for credibility of; ALAB-772. 19 NRC 1193 (1984) 

EX PARTE COMMUNICATIONS 
StafT proposal for amendment of regulations as; CLI-84-IO, 19 NRC 1330 (1984) 

EXECUTIVE PRIVILEGE 
governmental documents protected by; ALAB-773. 19 NRC 1333 (1984) 

EXEMPTION 
from regulations, basis for; CLI-84-8, 19 NRC 1154 (1984) 
from regulatory requirements for low-power license, Commission guidance on conduct of hearing 

on; CLI-84-8, 19 NRC IIS4 (1984) 
from requirement for criticality monitoring system; LBP-84-16, 19 NRC 857 (1984) 

EXTENSION 
of construction completion date. good cause for; ALAB-77I. 19 NRC 1183 (1984); LBP-84-9. 19 

NRC 497 (1984) 
FALSE STATEMENTS 

definition of "knowingly" as applied to the making of; LBP-84-20. 19 NRC 1285 (1984) 
See also Material False Statements 

FAULT(S) 
activity in vicinity of Clinch River; LBP-84-4, 19 NRC 288 (1984) 
Copper Creek and Whiteoak Mountain. proximity of, to Clinch River Breeder Reactor plant; 

LBP-84-4. 19 NRC 288 (1984) 
proximity of, to Byron site; LBP-84-2, 19 NRC 36 (1984) 
See also Earthquake(s). Hosgri Fault, Plum River Fault, Sandwich Fault. Seismicity 

FEDERAL EMERGENCY MANAGEMENT AGENCY 
final findings on adequacy of emergency preparedness, need for. before issuance of full-power 

license; ALAB-776, 19 NRC 1373 (1984) 
function of. relative to earthquake preparedness; CLI-84-4. 19 NRC 937 (1984) 
responsibilities of. regarding emergency planning for nuclear power plants; ALAB-773, 19 NRC 

1JJ3 (1984); 00-84-5. 19 NRC 542 (1984); 00-84-11. 19 NRC 1108 (1984) 
FINAL ENVIRONMENTAL STATEMENT 

modIfication of. by Board's findings and conclusions; LBP-84-24, 19 NRC 1418 (1984) 
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FINANCIAL ASSISTI\NCE 
to intervenors in NRC proceedings. preclusion of; ALAB-712. 19 NRC 1193 (1984) 

FINANCIAL CAPABILITIES 
of applicants to cover radioactive waste disposal. litigability of. in operating license proceedings; 

LBP-84-6. 19 NRC 393 (1984) 
FINDINGS 

necessary for issuance of Limited Work Authorization; LBP-84-4. 19 NRC 288 (1984) 
FINDINGS OF FACT 

effect of failure to tile; ALAB-712. 19 NRC 1193 (1984) 
penalty for failure of intervenor to tile; LBP-84-24. 19 NRC 1418 (1984) 
proposed. new arguments in; LBP-84-IO. 19 NRC 509 (1984) 

FIRE PROTECTION 
for auxiliary feedwater pump room at Diablo Canyon. deviation from licensing criteria for; 

ALAB-763. 19 NRC 571 (984) 
See also Pyrophoric Materials 

FISH -
kills from thermal discharges into SHNPP reservoir. adequacy of consideration of; LBP-84-15. 19 

NRC 837 (1984) 
FLOODING 

of diesel generator rooms at Catawba. damage from; LBP-84-24. 19 NRC 1418 (1984) 
FLOODPLAIN MANAGEMENT 

requirements. applicability of. to NRC; LBP-84-6. 19 NRC 393 (984) 
FUEL 

handling accidents at Clinch River. assessment of radioactive releases from; LBP-84-4. 19 NRC 288 
(1984) 

handling building at Diablo Canyon. adequacy of modeling of; ALAB-763. 19 NRC 571 (1984) 
loading at Diablo Canyon. risk to public from; CLI-84-1. 19 NRC I (1984) 
loading. authorization for. prior to decision on merits of pending issues; LBP-84-21. 19 NRC 1304 

(984) 
oxidation phenomenon and its impact on transportation of spent fuel. technical discussion of; 

00-84-9. 19 NRC 1087 (1984) 
unirradiated, stored outside, risk to public from; LBP-84-16, 19 NRC 857(984) 
See also Diesel Fuel, Spent Fuel 

FUEL, NEW 
criticality potential of; ALAB-765, 19 NRC 645 (984) 
handling and storage of, at the reactor site; ALAB-765, 19 NRC 645 (\984) 

FUNDING 
to cover costs of disposal of radioactive wastes; LBP-84-6, 19 NRC 393 (984) 

GENERATORS 
See Diesel Generators, Steam Generators 

GEOLOGY 
of Clinch River selling. analysis of; LBP-84-4, 19 NRC 288 (984) 

GROUNDWATER 
under Byron plant. potential contamination of, by radionuclides; LBP-84-2, 19 NRC 36(984) 

HARASSMENT 
of welding inspectors at Catawba; LBP-84-24, 19 NRC 1418 (984) 

HEALTH AND SAFETY 
effects of extension of construction completion date, need to consider; LBP-84-9. 19 NRC 497 

(984) 
HEALTH EFFECTS 

contentions, summary disposition of; LBP-84-7, 19 NRC 432(984) 
issues which challenge BEIR estimates, precondition to hearing on; LBP-84-IS, 19 NRC 837 (984) 
of low-level radiation, challenges' to NRC assessments of; LBP-84-7, 19 NRC 432 (984) 
See also Cancer 

HEARING(S) 
effectiveness of license amendment in advance of; LBP-84-19. 19 NRC 1076 (\984) 
elimination of the basis for,through withdrawal of all contentions; LBP-84-11, 19 NRC 533 (984) 
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on applicant's request for exemption from regulatory requirements for a low-power license. 
Commission guidance on conduct of; CLI-84-8. 19 NRC 1\54 (1984) 

on operating license amendment. right to; LBP-84-19. 19 NRC 1016 ([984); LBP-84-23. 19 NRC 
1412 (1984) 

on sanctions. standing to request; LBP-84-22. 19 NRC 1383 (1984) 
requirement for materials licenses; ALAB-165. 19 NRC 645 (1984) 

HEAT REMOVAL 
capacity of component cooling water system at Diablo Canyon. adequacy of; ALAB-163. 19 NRC 

511 ([984) 
systems at Clinch River. description of; LBP-84-4. 19 NRC 288 ([984) 
See also Decay Heat 

HIGH PRESSURE CORE SPRAY SYSTEM 
amendment of operating license to redefine technical specifications for operability range for; 

LBP-84-19. 19 NRC 1016 ([984) 
HONEYCOMBING 

of concrete at Catawba. allegations of; LBP-84-24. 19 NRC 1418 ([984) 
HOSGRI FAULT 

characterization of. relative to Diablo Canyon facility; CLI-84-5. 19 NRC 953 (1984) 
HOUSEKEEPING 

at WNP-2. identification and correction of weaknesses in; 00-84-1. 19 NRC 899 (1984) 
INFORMATION 

materiality of. for purpose of disclosure to a Board; ALAB-114. 19 NRC 1350 (1984) 
INSPECTORS 

See Quality Assurance Inspectors 
INTERGRANULAR STRESS CORROSION CRACKING 

at Byron Station. means for mitigation of; LBP-84-2. 19 NRC 36 ([984) 
of reactor piping at Vermont Yankee facility. extent of; DD-84-10. 19 NRC 1094 ([984) 

INTERPRETATION 
of the terms "important to safety" and "safety-related"; CLI-84-9. 19 NRC 1323 ([984) 
See also Definition(s) 

INTERVENOR(S) 
admission of. in operating license amendment proceeding; LBP-84-19. 19 NRC 1016 (1984) 
in NRC proceedings. preclusion of financial assistance to; ALAB-112. 19 NRC 1193 ([984) 
limitation on participation by. in Limited Work Authorization proceeding; ALAB-161. 19 NRC 481 

(1984) 
protection of emergency planning interests of; LBP-84-1. 19 NRC 29 ([984) 

INTERVENTION 
by an interested state; LBP-84-6. 19 NRC 393 (1984) 
contention requirement for; LBP-84-6. 19 NRC 393 (1984) 
late. concerning prematurity of operating license application. denial of; ALAB-158. 19 NRC 1 (1984) 
late. newly acquired organizational status as justification for; LBP-84-11. 19 NRC 818 ([984) 
late. showing necessary on other factors when good cause is not shown for; LBP-84-11. 19 NRC 818 

([984) 
termination of. on basis of agreement between parties; LBP-84-15A. 19 NRC 852 ([984) 
untimely. ability of petitioner for. to assist in developing a sound record; ALAB-161. 19 NRC 984 

(984) 
withdrawal of petition for; LBP-84-5. 19 NRC 391 (1984) 
petitions. pleading requirements for; CLI-84-6. 19 NRC 915 (1984) 

INVESTIGATIONS 
conducted by Licensing Boards; LBP-84-3. 19 NRC 282 ([984) 

JET IMPINGEMENT 
efTects on design and qualification of safety-related equipment and piping inside Diablo Canyon 

containment. adequacy of analysis of; ALAB-163. 19 NRC 511 ([984) 
JURISDICTION. LICENSING BOARD 

over Part 10 licenses; ALAB-165. 19 NRC 645 (1984); LBP-84-16. 19 NRC 851 ([984) 
over StafT orders; LBP-84-16. 19 NRC 851 (1984) 
relative to operating licenses; ALAB-158. 19 NRC 1 (1984) 
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JURISDICTION, APPELLATE 
following Commission enforcement order conditionally suspending low·power license; ALAB·763, 

19 NRC 571 (1984) 
following final determination on a discrete issue; ALAB·766, 19 NRC 981 (1984) 
generally; ALAB·765, 19 NRC 645 (1984) 
over cancelled units, termination of; ALAB·760, 19 NRC 26 (1984) 
over Part 70 licenses; LBP·84·16, 19 NRC 857 (1984) 
to remand a record to a Licensing Board for further hearing; ALAB·770, 19 NRC 1163 (984) 

LAMINATIONS 
in steel plate at Caiawba, description orand effect on welding; LBP·84·24, 19 NRC 1418 (1984) 

LEAK RATE DATA 
falsification of, at TMI·I, motion to reopen record on basis of; ALAB·772, 19 NRC 1193 (1984) 

LETTERS OF AGREEMENT 
need for inclusion of, in emergency plans; LBP.84.18, 18 NRC 1020 (1984) 

L1CENSEE(S) 
consideration of character of, in deciding status of operating license; ALAB.772, 19 NRC 1193 

(1984) 
duty of, to protect the public health and safety; ALAB·772, 19 NRC 1193 (984) 
evidence of bad character of; ALAB·774, 19 NRC 1350 (1984) 
management competence of, areas of inquiry in the consideration of; ALAB·772, 19 NRC 1193 

(1984) 
training programs, role of NRC Staff in; ALAB·772, 19 NRC 1193 (1984) 
See also Applicant 

LICENSES 
Part 70, Licensing Board jurisdiction over; LBP·84·16, 19 NRC 857 (1984) 
Part 70, stay of effectiveness of amendment of; LBP·84·16, 19 NRC 857 (1984) 
See also Materials License, Operating license(s) 

LICENSING BOARD(S) 
authority to alter the order of presentation of evidence; ALAB·772, 19 NRC 1193 (1984) 
authority to call nonexpert witnesses; ALAB·772, 19 NRC 1193 (1984) 
authority to call witnesses; LBP·84· 7, 19 NRC 432 (1984) 
authority to establish lime limits for examination of witnesses; LBP·84·24, 19 NRC 1418 (1984) 
authority to limit participation by intervenors; ALAB·761, 19 NRC 487 (1984) 
authority to shape proceedings, use of, to accept late· filed contention; LBP·84·20, 19 NRC 1285 

(1984) 
delegation of issues by, for post·hearing resolution; ALAB·770, 19 NRC 1163 (1984) 
discretion in calling of independent expert witnesses; ALAB·772, 19 NRC 1193 (1984) 
investigation of quality assurance allegations, cause for; LBP·84·3, 19 NRC 282 (1984) 
jurisdiction of; ALAB·765, 19 NRC 645 (1984) 
jurisdiction over Part 70 licenses; LBP·84·16, 19 NRC 857 (1984) 
jurisdiction over Staff orders; LBP·84·16, 19 NRC 857 (1984) 
jurisdiction relative to operating licenses, scope of; ALAB·758, 19 NRC 7 (1984) 
members, standard~ governing disqualification of; ALAB·759, 19 NRC 13 (t984) 
requirements, conflict between regulations and; ALAB·772, 19 NRC 1193 (1984) 
responsibilities for resolution of issues in special proceedings; ALAB·772, 19 NRC 1193 (t984) 
responsibilities of parties and counsel to disclose information to; LBP·84·22, 19 NRC 1383 (t984) 
responsibility for defining scope and type of proceedings before; ALAB·765, 19 NRC 645 (t984) 
responsibility of, relevant to findings authorizing operating licenses; ALAB·770, 19 NRC 1163 

(t984) 
LIMITED WORK AUTHORIZATION 

findings necessary for issuance of; LBP·84-4, 19 NRC 288 (1984) 
proceedings, limitations on intervenor participation in; ALAB·761, 19 NRC 487 (1984) 

MAIN STEAM LINE RUPTURE DETECTION SYSTEM 
purpose of; 00.84·12, 19 NRC 1128 (984) 

MAINTENANCE 
preventative, at WNP·2, adequacy of; 00·84·7, 19 NRC 899 (t984) 
program at TMI·I, adequacy of; ALAB.772, 19 NRC 119311984) 
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MANAGEMENT 
attitude, misrepresentation of test data as a facet of; LBP-84-20, 19 NRC 1285 (1984) 
audit ordered at Midland as a result of violation of construction permits; 00-84-2, 19 NRC 478 

(1984) 
of WNP-2 facility, allegations of deficiencies in: 00-84-7, 19 NRC 899 (1984) 
See also Floodplain Management 

MANAGEMENT CAPABILITY 
operational record of Beaver Valley as basis for uncertainty as to; LBP-84-6, 19 NRC 393 (1984) 

MATERIAL FALSE STATEMENT!S) 
as evidence of bad character of licensee: ALAB-774, 19 NRC 1350 (1984) 
definition of the term "material M in; ALAB-774, 19 NRC 1350 (1984) 
factors relevant to determining the existence of; LBP-84-13, 19 NRC 659 (1984) 
failure to report audit of quality assurance program as; 00-84-8, 19 NRC 924 (1984) 
in operating license application, revocation of license for; ALAB-774, 19 NRC 1350 (1984) 
NRC enforcement policy for; 00-84-8, 19 NRC 924 (1984) 
regardIng design and construction quality assurance deficiencies at Oiablo Canyon, investigation of 

allegations of; CLI-84-5, 19 NRC 953 (1984) 
test for materiality of; LBP-84-22, 19 NRC 1383 (1984) 
See also False Statements, Misrepresentation 

MATERIALS CONTROL 
at Byron Station, adequacy of; LBP-84-2, 19 NRC 36 (1984) 
at WNP-2, discrepancies in; 00-84-7, 19 NRC 899 (1984) 

MATERIALS LICENSE 
hearing requirements for; ALAB-765, 19 NRC 645 (1984) 
notice requirement for: ALAB-765, 19 NRC 645 (1984) 
under Part 70, need for utility to obtain; ALAB-765, 19 NRC 645 (1984) 

MEDICAL SERVICES 
adequacy of Byron emergency plans concerning; LBP-84-2, 19 NRC 36 (1984) 

METEOROLOGY 
adverse, evaluation of severe accidents in conjunction with; LBP-84-24, 19 NRC 1418 (1984) 
See a Iso Wea ther 

MISREPRESENTATION 
material, sanctions against counsel for; LBP-84-22, 19 NRC 1383 (\984) 
of soils data, admission of late-filed contentions based on; LBP-84-20, 19 NRC 1285 (1984) 

MODELING 
of fuel handling building at Diablo Canyon, adequacy of; ALAB-163, 19 NRC 571 (\984) 
of soil springs for Diablo Canyon auxiliary building, adequacy of; ALAB-763, 19 NRC 571 (1984) 

MONITORING 
criticality, of unirradiated fuel stored outside, exemption from requirement for; LBP-84-16, 19 NRC 

857 (984) 
of leakage of coolant from primary to secondary system at Byron Station, means for; LBP-84-2, 19 

NRC 36 (1984) 
of radioactive emissions from Byron plant, adequacy of; LBP-84-2, 19 NRC 36 (\984) 
of radio nuclides near research reactor, agreement concerning; LBP-84-15A, 19 NRC 852 (1984) 
steam generator tube integrity at Byron Station, means for; LBP-84-2, 19 NRC 36 (\984) 
systems at Fermi plant to detect radiological releases, adequacy of; 00-84-11, 19 NRC 1108 (1984) 
See also Main Steam line Rupture Detection System 

MOTIONCS) 
for reconsideration, need for parties to respond to; ALAB-766, 19 NRC 981 (1984) 
late-filed, Part 70, admissibility of; LBP-84-16, 19 NRC 857 (1984) 
to reopen a record, showing necessary to prevail on; ALAB-772, 19 NRC 1193 (1984) 
to reopen, specificity required of material supporting; ALAB-775, 19 NRC 1361 (1984) 

MOUNT ST. HELENS 
need to consider eruption of, in nuclear power plant emergency plans; CLI-84-4, 19 NRC 937 (1984) 

NATURAL HAZAROS 
basis for consideration of, in emergency planning; CLI-84-4, 19 NRC 937 (1984) 
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NEED FOR POWER 
challenge to regulation governing Iitigatiol1 of; LBP·84·6, 19 NRC 393 (1984) 

NONCOMPLIANCES 
at Byron Station, record of; LBp·84·2, 19 NRC 36 (1984) 

NONCONFORMANCES 
documentation of, at Comanche Peak; LBP·84·10, 19 NRC 509 (1984) 
See also Oeliciencies . 

NOTICE 
of apreal, need for party to liIe after further hearings on remanded record; ALAB·770, 19 NRC 

1163 (1984) 
requirement for materials licenses; ALAB·765, 19 NRC 645 (1984) 

NOTICE OF VIOLATION 
for improrer srent fuel cask handlIng procedures, issuance of; 00·84·9, 19 NRC 1087 (1984) 
imposition of, for material false statement; 00·84·8, 19 NRC 924 (1984) 

NOTIFICATION 
of the public of a radiological emergency through route alerting; LBP·84·18, 18 NRC 1020 (1984) 
of transient populations of a radiological emergency; LBP·84·18, 18 NRC 1020 (1984) 
See also Board Notilication 

NRC PROCEEDINGS 
complelion of Iiling of documents in; ALAB·774, 19 NRC 1350 (\984) 
nonallorney representation in; ALAB·772, 19 NRC 1193 (1984) 
See also Adjudicalory Proceedings, Construction Permit Proceedings, Orerating License 

Amendment Proceeding, Operating License Proceeding 
NRC STAFF 

authority of NRC adjudicatory boards over; ALAB·772, 19 NRC 1193 (1984) 
delegation of Licensing Board responsibilities to; LBP·84·2, 19 NRC 36 (1984) 
interplay between obligations of, and its participation as a party to an adjudication; CLI·84·10, 19 

NRC 1330 (1984) 
obligation to inform Board and parties of StafT action; LBP·84·16, 19 NRC 857 (1984) 
orders, Licensing Board jurisdiction over; LBp·84·16, 19 NRC 857 (1984) 
post·hearing resolution of issues by; LBp·84·2, 19 NRC 36 (1984) 
propriety of conduct of, in review of mailers relaled to WNP·2 facilily; 00·84·7,19 NRC 899 

(1984) 
request to initiate rulemaking to amend 10 C.F.R. 73.40(a), denial of; CLI·84·IO, 19 NRC 1330 

(\984) 
role in licensee training programs; ALAB·772, 19 NRC 1193 (1984) 

NUCLEAR POWER PLANT(S) 
consideration of alternalives to; LBP·84·6, 19 NRC 393 (1984) 
design, general criteria for onsite electric power systems; ALAB· 768, 19 NRC 988 (1984) 
extension of construction completion date for; ALAB·771, 19 NRC 1183 (1984) 
general crileria for design of; ALAB·769, 19 NRC 995 (\984) 
need for protection of, against electromagnetic pulse; OPRM·84·1, 19 NRC 1599 (1984) 
owners, responsibility of, to establish and carry out quality assurance program; ALAB·170, 19 NRC 

1163 (1984) 
NUCLEAR REACTOR REGULATION DIRECTOR 

responsibility of, regarding lindings required as precondition to issuance of orerating license; 
ALAB·758, 19 NRC 7 (1984) 

NUCLEAR REGULATORY COMMISSION 
applicability of noodplain management requirements to; LBP·84·6, 19 NRC 393 (1984) 
authority to consider a licensee's character or integrity; ALAB·772, 19 NRC 1193 (1984) 
enforcement policy for material false statements; 00·84·8, 19 NRC 924 (1984) 
role of, in orerating license proceedings; CLI·84·8, 19 NRC 1154 (1984) 
rulemaking authority of; 00·84·6, 19 NRC 891 (1984) 
See also NRC StafT 

NUCLEAR STEAM SUPPLY SYSTEM 
al Diablo Canyon, verilication of design of; ALAB·763, 19 NRC 571 (1984) 
See also Sleam Generators 
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OPERATING LICENSE AMENDMENT PROCEEDING 
admission of intervenor in; LBP·84·19, 19 NRC 1016 (984) 

OPERATING LICENSE AMENOMENT(S) 
authorizing reracking. consolidation. and temporary storage of spent fuel assemblies in cask laydown 

area; LBP·84·14, 19 NRC 834(984) 
right to hearing on; LBP·84·23, 19 NRC 1412 (984) 

OPERATING LICENSE PROCEEDINGS 
application of res judicata and collateral estoppel in; ALAB·159, 19 NRC 13 (984) 
delay of. pending disposition of a case being presented to a State authority; LBP·84·6. 19 NRC 393 

(984) 
role of the Commission in; CLI·84·8, 19 NRC 1154 (984) 

OPERATING L1CENSE(S) 
applicant. character and competence of; LBP·84·13, 19 NRC 659(984) 
application. degree of completion of reactor required before filing of; ALAB·162, 19 NRC 565 

(984) 
application. denial of untimely petition concerning prematurity of application for; ALAB·158, 19 

NRC 1 (984) 
at TMI·I, denial of 2.206 petition for continuation of suspension of; 00·84·12, 19 NRC 1128 (984) 
condition, seismic, for Diablo Canyon facility; CLI·84·5, 19 NRC 953 (984) 
construction quality necessary for grant of; 00·84·1, 19 NRC 899(984) 
denial of, for failure to meet quality assurance obligations; LBP·84·2, 19 NRC 36 (984) 
for ~iablo Canyon. events leading to suspension and reinstatement of; CLI·84·5, 19 NRC 953 

(1984) 
full·power. emergency preparedness findings necessary for issuance of; ALAB.113, 19 NRC 1333 

(984) 
full.power, need for final fEMA findings on adequacy of emergency preparedness before issuance 

of; ALAB·116, 19 NRC 1313 (984) 
low.power, Commission guidance on conduct of hearing on exemption from regulatory 

requirements for; CLI.84·8, 19 NRC 1154 (984) 
responsibility for making findings required as precondition to issuance of; ALAB·158, 19 NRC 1 

(984) 
responsibility of Licensing Boards relevant to findings authorizing; ALAB·110. 19 NRC 1163 (1984) 
revocation of, for material false statement in application for; ALAB·114, 19 NRC 1350 (984) 
status of technical specifications in; ALAB·112, 19 NRC 1193 (984) 
suspension. denial of show cause request for; 00·84·10. 19 NRC 1094 (984) 

OPERATION, LOW·POWER 
need for assessment of environmental eITects of; ALAB·169. 19 NRC 995(984) 
need for availability of onsite and oITsite electric power systems for; CLI·84·8, 19 NRC 1154 (984) 
need for preparation of separate environmental impact statement for; CLI·84·9, 19 NRC 1323 (984) 
need to consider impact of earthquakes on emergency planning prior to; CLI·84-4. 19 NRC 931 

(984) 
OPINIONS 

advisory, cause for Licensing Board issuance of; LBP·84-4, 19 NRC 288 (984) 
See also Decision. Orders 

ORDERS 
StaIT, Licensing Board jurisdiction over; LBp·84·16, 19 NRC 851(984) 
See also Protective Order. Show·Cause Order 

OVERTIME 
in performing maintenance at TMI. safety of; ALAB·112. 19 NRC 1193 (984) 

PENALTIES 
civil. assessed against Byron Station applicant. amount of; LBP·84·2, 19 NRC 36 (1984) 
for failure to file proposed findings on a contention; LBP·84·24, 19 NRC 1418 (984) 
See also Sanctions 

PETITIONS 
under 2.206. cause for StaITaction on; 00·84·1, 19 NRC 411 (984) 
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PIPE SUPPORTS 
applicability of AWS Code to; LBP·84·25, 19 NRC 1589 (1984) 

'at FitzPatrick, ability of, to withstand normal operating loads; 00·84·14, 19 NRC 1307 (1984) 
PIPE(S) 

hanger inspection at Byron, adequacy of program for; LBP·84·2, 19 NRC 36 (1984) 
large, at Clinch River, features for prevention of rupture of; LBP·84-4, 19 NRC 288 (1984) 
out·of·round, eITect of, on containment spray system; LBp·84·24, 19 NRC 1418 (1984) 
support instability at Comanche Peak, issues that need to be considered regarding; LBP·84·IO, 19 

NRC 509 (1984) 
PIPING 

reactor, at Vermont Yankee facility, intergranular stress corrosion cracking of; 00·84·10, 19 NRC 
1094 (1984) 

small·bore, at Diablo Canyon, design and analysis of; ALAB.763, 19 NRC 571 (1984) 
PIPING SPANS 

computer analysis of, at Diablo Canyon; ALAB·763, 19 NRC 571 (1984) 
pmlNG 

of steam generator tubes, description nf, and remedy for; LBP·84·2, 19 NRC 36 (1984) 
PLUM RIVER FAULT 

description of, in relation to Byron site; LBp·84·2, 19 NRC 36 (1984) 
POPULATIONS 

transient, notification of, during radiological emergency; LBP·84·18, 18 NRC 1020 (1984) 
POTASSIUM IODIDE 

availability of, during radiological emergency at Fermi plant; 00·84.11, 19 NRC 1108 (1984) 
distribution of, to the public; LBP·84·18, 18 NRC 1020 (1984) 

POWER 
See Emergency Power Supply, Need for Power, Nuclear Power Plants 

PRESSURIZED THERMAL SHOCK 
at Beaver Valley, admissibility of contention concerning probability of; LBP·84·6, 19 NRC 393 

(1984) 
means for mitigation of, at Catawba; LBP.84·24, 19 NRC 1418 (1984) 

PRIVILEGE(S) 
Court altitudes toward, generally; ALAB·764, 19 NRC 633 (1984) 
First Amendment, factors balanced in determining to give recognition to; ALAB·764, 19 NRC 633 

(1984) 
Scholar's, validity of, in modern case law; ALAB·764, 19 NRC 633 (1984) 
See also Executive Privilege 

PROBABILISTIC RISK ASSESSMENT 
application of, to severe·accident analysis for Byron plant; LBP·84·2, 19 NRC 36 (1984) 
consideration of earthquakes In; CLI·84-4, 19 NRC 937 (1984) 

PROOF, BURDEN OF 
on applicant; ALAB·763, 19 NRC 571 (1984) 

PROTECTIVE ORDER 
Board assumption of obedience to; ALAB·764, 19 NRC 633 (1984) 
cause for imposition of; ALAB·764, 19 NRC 633 (1984) 

PYROPHORIC MATERIALS 
in reactor pressure vessel head at TMI·2, risk to public from; 00·84-4, 19 NRC 535 (1984) 

QUALIFICATION(S) 
of engineering, quality assurance and craft personnel at WNP·2, evaluation of; 00·84·7,19 NRC 

899 (1984) 
ot quality assurance inspectors at Byron plant, adequacy of; ALAB.770, 19 NRC 1163 (1984) 
of safety·related structures, systems and components for purpose of quality assurance program; 

ALAB·769, 19 NRC 995 (1984) 
seismic, of emergency feedwater system at TMI·I, adequacy of; 00·84·12, 19 NRC 1128 (1984) 

QUALITY ASSURANCE 
application of regulatory requirements for; ALAB·769, 19 NRC 995 (1984) 
at Byron, ability and willingness of Applicant to maintain program for; LBp·84·2, 19 NRC 36 (1984) 
at Diablo Canyon faCility, adequacy of; CLI·84·5, 19 NRC 953 (1984) 
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construction, at South Texas Project, adequacy of; LBP.84.13, 19 NRC 659 (1984) 
contentions, denial of untimely petition seeking litigation of, in emergency planning proceeding; 

LBP·84·17, 19 NRC 878 (1984) 
deficiencies, newspaper allegations of, as grounds for reopening the record; LBP·84·3, 19 NRC 282 

(1984) 
determination of the scope of the terms "important to safety" and "safety· related" for purpose of 

evaluating acceptability of programs for; CLI·84·9, 19 NRC \J2J (1984) 
documents, need for consolidation of, into a manual; ALAB·763, 19 NRC 571 (1984) 
for design and construction of Diablo Canyon, denial of motion to reopen record on; ALAB·775, 19 

NRC 1361 (1984) 
for design, regulations applicable to; LBP·84·10, 19 NRC 509 (1984) 
for design, terminology relative to deficiencies in; LBP·84·10, 19 NRC 509 (1984) 
of design verification program for Diablo Canyon, adequacy of; ALAB.763, 19 NRC 571 (1984) 
oversight of construction contractors at Byron; LBP·84·2, 19 NRC 36 (1984) 
procedures for assuring regulatory compliance at Catawba; LBP·84·24, 19 NRC 1418 (1984) 
program at WNP·2 facility, adequacy of; 00·84·7, 19 NRC 899 (\984) 
program for Clinch River Breeder Reactor, adequacy of; LBP·84-4, 19 NRC 288 (\984) 
program for design of Diablo Canyon, identification of causes of failures in; ALAB.763, 19 NRC 

571 (\984) 
program, failure to report audit of, as material false statement; 00·84·8, 19 NRC 924 (\984) 
requirements applicable to surveying; LBP·84.\J, 19 NRC 659 (\984) 
requirements, relationship of, to deficiency reports under 10 C.F.R. 50.55(e); LBP·84·\J, 19 NRC 

659 (\984) 
responsibilities of nuclear power plant owners regarding; ALAB·770, 19 NRC 1163 (\984) 

QUALITY ASSURANCE INSPECTORS 
at South Texas Project, harassment of; LBP·84·13, 19 NRC 659 (\984) 

RAO 
definition of; LBP·84-4, 19 NRC 288 (\984) 

RADIATION 
as low as reasonably achievable, regulation of industrial exposure to; LBP·84·2, 19 NRC 36 (\ 984) 
effects of, on living systems; LBP·84-4, 19 NRC 288 (\ 984) 
exposure, sources of activity leading to; LBP.84·2, 19 NRC 36 (\984) 
hazard from new fuel; ALAB·765, 19 NRC 645 (\984) 
Iitigability of human response to; LBP·84·18, 18 NRC 1020 (\984) 

RADIATION OOSES 
cumulative, to residents of Beaver Valley area, adequacy of assessment of; LBP·84·6, 19 NRC 393 

(\984) 
due to normal operation of Clinch River Breeder Reactor, average annual; LBP.84-4, 19 NRC 288 

(\984) 
See also ALARA, Oose(s) 

RADIATION, LOW·LEVEL 
cancer risk from exposure to; LBp·84·2, 19 NRC 36 (\984) 
challenges to NRC assessments of health effects of; LBP·84·7, 19 NRC 432 (\984) 

RADIOACTIVE RELEASES 
during an emergency, capability of Pilgrim licensee to estimate; 00·84·5, 19 NRC 542 (\984) 
resulting from fuel handling accidents at Clinch River; LBP·84-4, 19 NRC 288 (\984) 
See also Emissions 

RADIOACTIVE WASTES 
funding to cover costs of disposal of; LBP·84·6, 19 NRC 393 (\984) 
low·level, from Beaver Valley, provision for isolation of; LBP·84·6, 19 NRC 393 (\984) 

RADIOGRAPHY 
of welds a\ Catawba, adequacy of; LBP·84·24, 19 NRC 1418 (1984) 

RADlONUCLlOES 
consideration of doses from, over millions of years; LBP·84·15, 19 NRC 837 (984) 
contamination of groundwater by; LBP·84·2, 19 NRC 36 (\ 984) 
monitoring of, near research reactor, agreement concerning; LBp·84·15A, 19 NRC 852 (\984) 
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RAOON 
gas emissions, litigability of health effects of; LBP-84-6, 19 NRC 393 (984) 

REACTOR 
piping at Vermont Yankee facility, intergranular stress corrosion cracking of; 00-84-10, 19 NRC 

1094 (984) 
pressurized water, at Byron Station, description of; LBP-84-2, 19 NRC 36 (984) 
research, need for protection of, against sabotage; ClI-84-IO, 19 NRC 1330 (984); LBP-84-22, 19 

NRC 1383 (984) 
scram systems at Byron, adequacy of; LBP-84-2, 19 NRC 36 (984) 

REACTOR CORE 
meltdown, assessment of consequences of contamination of Byron groundwater system by; 

LBP-84-2, 19 NRC 36 (984) 
Rt;ACTOR OPERATOR(S) 

experience at Oiablo Canyon facility, adequacy of; ClI-84-5, 19 NRC 953 (984) 
training of, at TMI; ALAB-772, 19 NRC 1193 (984) 

REACTOR PRESSURE VESSEL 
embrittlement at Catawba, potential for; LBP-84-24, 19 NRC 1418 (984) 
head at TMI-2, denial of request for postponement of lifting of; 00-84-4, 19 NRC 535 (984) 

REACTOR SHUTOOWN SYSTEMS 
at Clinch River, description of; LBP-84-4, 19 NRC 288(984) 

RECONSIDERATION 
need for basis for motion for; LBP-84-23, 19 NRC 1412 (984) 
need for parties to respond to motion for; ALAB-766, 19 NRC 981 (984) 
new arguments In motions for; LBP-84-IO, 19 NRC 509(984) 
of decisions based on environmental impact statements in light of new information, need for; 

00-84-13, 19 NRC 1137 (984) 
of ruling admitting late-filed contentions, denial of motion for; LBP-84-17A, 19 NRC 1011 (984) 

RECORO(S) 
criteria for reopening; LBP-84-13, 19 NRC 659 (984) 
deficiency, for construction at Comanche Peak, regulatory compliance of; LBP-84-8, 19 NRC 466 

(984) 
maintenance, at TMI, accuracy and completeness of; ALAB-772, 19 NRC 1193 (1984) 
newspaper allegations of quality assurance deficiencies as grounds for reopening; LBP-84-3, 19 NRC 

282 (984) 
quality assurance, at WNP·2, problems with generation of; 00-84-7, 19 NRC 899(984) 
remand of, to licensing Board for further hearing; ALAB-770, 19 NRC 1163 (984) 
reopening by applicant, standards for; LBP-84-IO, 19 NRC 509 (984) 
showing necessary to reopen; ALAB-772, 19 NRC 1193 (984) 
standard for establishing a late intervention petitioner's ability to assist in developing; ALAB-767, 

19 NRC 984 (984) 
test for reopening; ALAB-774, J9 NRC 1350 (984); ALAB-775, 19 NRC 1361 (984) 
timeliness showing necessary for reopening; ALAB-775, 19 NRC 1361 (984) 
treatment of late-filed contentions as motion to reopen; LBP-84-20, 19 NRC 1285 (984) 
ways in which intervention petitioner can assist in developing; LBP-84-I7A, 19 NRC 1011 (984) 

RECOVERY ANO REENTRY 
of Fermi plant in event of radiological emergency, adequacy of County funds and expertise for; 

00-84-11, 19 NRC 1108 (984) 
REFERRAL OF RULING 

admitting late-filed contentions, denial of motion for; LBP-84-17A, 19 NRC 1011 (1984) 
rejecting portions of untimely contention, Appeal Board dismissal of; ALAB·768, 19 NRC 988 

(984) 
REGULATIONS 

amendment of; ClI-84-IO, 19 NRC 1330 (984) 
applicable to quality assurance for design; LBP-84-IO, 19 NRC 50'! (984) 
basis for exemptions from; ClI-84-8, 19 NRC 1154 (1984) 
conflict between Licensing Board requirements and; ALAB-772, 19 NRC 1193 09d4) 
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emergency planning. requirements for review of complicating elTects of natural hazards on; 
CLI-84-4. 19 NRC 937 (1984) 

See also Rules of Practice 
REM 

definition of; LBP-84-4. 19 NRC 288 (1984) 
REMAND 

of proceeding to Licensing Board for further hearing on licensee's training program; ALAB-772, 19 
NRC 1193 (1984) 

of record by Appeal Board to Licensing Board for further hearing; ALAB-770, 19 NRC 1163 (1984) 
REPORTS 

See Deficiency Reports 
REPRESENTATION 

elTect on a proceeding of change in; ALAB-772, 19 NRC 1193 (1984) 
nonattorney, in NRC proceedings; ALAB-772, 19 NRC 1193 (1984) 

RES JUDICATA 
application of, in NRC proceedings: ALAB-759, 19 NRC 13 (1984); LBP-84-2, 19 NRC 36 (1984) 

RESTART 
ofTMI-I, background on; ALAB-772, 19 NRC 1193 (1984) • 
ofTMI-I, need for completion of long-term actions prior to; CLI-84-7, 19 NRC 1151 (1984) 
proceeding for TMI-I, scope of; CLI-84-3, 19 NRC 555 (1984) 

RETALIATION 
against welding inspectors at Catawba for bringing concerns to NRC, allegations of; LBP-84-24, 19 

NRC 1418 (1984) 
REVIEW 

interlocutory. erroneous admission of contention as basis for; LBP-84-23, 19 NRC 1412 (1984) 
safety. of Diablo Canyon facility, scope of; CLI-84-5, 19 NRC 953 (1984) 
sua sponte, by the Commission ofTMI-1 schedule for completion of long-term actions; CLI-84-7, 

19 NRC 1151 (1984) 
RICHMOND INSERTS 

testing of, at Comanche Peak; LBP-84-10. 19 NRC 509 (1984) 
RISK 

estimates. cancer and genetic. rejection of contentions relating to; LBP-84-15, 19 NRC 837 (1984) 
of cancer fatalities and genetic defects from normal operation of Clinch River Breeder Reactor; 

LBP-84-4, 19 NRC 288 (1984) 
of cancer from exposure to low levels of radiation; LBP-84-2. 19 NRC 36 (1984); LBP-84-7, 19 

NRC 432 (1984) 
of radiological elTects from transport of spent fuel; DD-84-9, 19 NRC 1087 (1984) 
See also Probabilistic Risk Assessment 

ROUTE ALERTING 
as a means of notifying the public of a radiological emergency; LBP-84-18, 18 NRC 1020 (1984) 

RULEMAKING 
initiation of; DD-84-6, 19 NRC 891 (1984) 
institution of show-cause proceeding to consider issue that is the subject of; DD-84-6. 19 NRC 891 

(1984) 
to address the scope of the terms "important to safety" and "safety-related"; CLI-84-9, 19 NRC 

1323 (1984) 
to amend 10 C.F.R. 73.40(a), denial of NRC StalT request to initiate; CLI-84-IO, 19 NRC 1330 

(1984) 
to require nuclear power plants to protect against the elTects of electromagnetic pulse, demal of 

request for; DPRM-84-I, 19 NRC 1599 (1984) 
RULES OF PRACTICE 

admissibility of contentions opposing the laws of physics; ALAB-765, 19 NRC 645 (1984) 
admissibility of late-filed Part 70 motions; LBP-84-16, 19 NRC 857 (1984) 
Appeal Board policy concerning late-filed contentions admitted by Licensing Boards; ALAB-769, 19 

NRC 995 (1984) 
appealability of final orders on motions related to Part 70 licenses; lBP-84-16, 19 NRC 857 (1984) 
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application of res judicata and collateral estoppel in licensing proceedings; LBP-84-2. 19 NRC 36 
(1984) 

assumption that protective orders will be obeyed; ALAB-764. 19 NRC 633 (1984) 
basis for granting summary disposition of contentions; ALAB-77I. 19 NRC 1183 (l984) 
burden of going forward on contentions; ALAB-772. 19 NRC 1193 (1984) 
burden of proof on applicant; ALAB-763. 19 NRC 571 (1984) 
burden on parties when executive privilege is invoked; ALAB-773. 19 NRC 1333 (1984) 
burden on proponent and opponent of motion for summary disposition; LBP-84-7. 19 NRC 432 

(1984) 
cause for imposition of protective order; ALAB-764. 19 NRC 633 (1984) 
cause for StaIT action on 2.206 petitions; 00-84-1. 19 NRC 471 (1984) 
circumstances appropriate for suspension. modification or revocation of construction permits; 

00-84-13. 19 NRC 1137 (1984) 
circumstances in which an order to show cause is appropriate; 00-84-7. 19 NRC 899 (1984) 
circumstances in which interlocutory review is undertaken; LBP-84-23. 19 NRC 1412 (1984) 
circumstances in which request for certification is granted; LBP-84-23. 19 NRC 1412 (1984) 
completion of filing of documents in NRC licensing proceedings; ALAB-774. 19 NRC 1350 (1984) 
consideration. in response to 2.206 petition. of issue that is the subject of rule making; 00-84-6. 19 

NRC 891 (1984) 
criteria for reopening a record; LBP-84-13. 19 NRC 659 (1984) 
deferred rulings on admissibility of contentions; LBP-84-18. 18 NRC 1020 (1984) 
determining materiality of information for purpose of disclosure to a Board; ALAB-774. 19 NRC 

1350 (1984) 
eITect of failure to file findings of fact; ALAB-772. 19 NRC 1193 (1984) 
eITect on a proceeding of change in representation; ALAB-772. 19 NRC 1193 (1984) 
evidentiary weight given to anonymous affidavits; ALAB-775. 19 NRC 1361 (1984) 
factors balanced in determining admissibility of late-filed contentions; LBP-84-20. 19 NRC 1285 

(1984) 
factors evaluated for admission of late-filed contentions; LBP-84-1. 19 NRC 29 (1984); LBP-84-17. 

19 NRC 878 (1984) 
general policy toward interlocutory appeals; ALAB-768. 19 NRC 988 (1984) 
governing standards where contentions were filed before close of record. but ruling took place after 

close of record; LBP-84-20. 19 NRC 1285 (1984) 
governmental documents protected by executive privilege; ALAB-773. 19 NRC 1333 (1984) 
grant of summary disposition through stipulations; LBP-84-25. 19 NRC 1589 (1984) 
grounds for reopening a record; LBP-84-3. 19 NRC 282 (1984) 
initiation of show-cause proceedings; 00-84-1. 19 NRC 471 (1984) 
interlocutory appeal by nonparty to operating license proceeding; ALAB-764. 19 NRC 633 (1984) 
issues inappropriate for consideration under 2.206; 00-84-13. 19 NRC 1137 (1984) 
issues on which summary disposition may be granted; LBP-84-25. 19 NRC 1589 (1984) 
joint responsibility of party and its counsel to make decisions regarding materiality of information; 

LBP-84-22. 19 NRC 1383 (1984) 
jurisdiction of Appeal Boards; ALAB-765. 19 NRC 645 (1984) 
jurisdiction o( Licensing Boards over Part 70 licenses; ALAB-765. 19 NRC 645 (1984) 
late intervention petitioner's ability to assist in developing a sound record; ALAB-767. 19 NRC 984 

(1984) 
Licensing Board investigation of Quality assurance allegations; LBP-84-3. 19 NRC 282 (1984) 
limitations of discovery relevant to a contention; LBP-84-24. 19 NRC 1418 (1984) 
matters on which discovery may be obtained; ALAB-773. 19 NRC 1333 (1984) 
need for accepted late-filed contentions to meet further qualifications; LBP-84-I7A. 19 NRC 1011 

(1984) 
need for basis for motion for reconsideration; LBP-84-23. 19 NRC 1412 (1984) 
new arguments in motions for reconsideration; LBP-84-10. 19 NRC 509 (1984) 
new arguments in proposed findings of fact; LBP-84-10. 19 NRC 509 (1984) 
newly acquired organizational status as justification for belated intervention; LBP-84-17. 19 NRC 

878 (1984) 
nonattorney repr~sentation in NRC proceedings; ALAB-772. 19 NRC 1193 (1984) 
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pleading requirements for intervention petitions; ClI-84-6, 19 NRC 91S (J984) 
reopening ofproceedtngs; lBP-84-20, 19 NRC 128S (J984) 
responsibilities of parties and counsel to disclose information to Boards; lBP-84-22, 19 NRC 1383 

(J984) 
responsibilities of parties concerning service of papers; lBP-84-16, 19 NRC 851 (1984) 
responsibilities of parties concerning significant new information; AlAB-165, 19 NRC 645 (J984) 
responsibilities of parties to apprise Boards of significant new information; AlAB-112, 19 NRC 1193 

(J984); AlAB-114, 19 NRC 1350 (J984) 
responsibilities of parties; AlAB-16I, 19 NRC 481 (J984) 
responsibility for defining scope and type of a proceeding before a licensing Board; AlAB-16S, 19 

NRC 645 (J 984) 
right of applicant or licensee to review documents before submitting Board Notification; AlAB-114, 

19 NRC 1350 (J984) 
right to hearing on operating license amendment; lBP-84-19, 19 NRC 1016 (J984) 
sanctions against counsel for material misrepresentation; lBP-84-22, 19 NRC 1383 (J984) 
satisfaction of basis and specificity requirements for contentions; lBP-84-20, 19 NRC 1285 (J984) 
satisfaction of requirement that new evidence must be capable of affecting a previous decision for 

purpose of reopening record; AlAB-115, 19 NRC 1361 (J984) 
scope of evidence of quality assurance deficiencies required to reopen a record; AlAB-11S, 19 NRC 

1361 (J984) 
showing necessary for Appeal Board to exercise its directed certification authority; AlAB-162, 19 

NRC 565 (J 984) 
showing necessary for Board issuance of a subpoena; AlAB-164, 19 NRC 633 (J984) 
showing necessary on other factors when good cause is not shown for late intervention; lBP-84-17, 

19 NRC 818 (J984) 
showing necessary to prevail on motion to reopen lhe record; AlAB-112, 19 NRC 1193 (J984) 
specificity required of contentions; lBP-84-I, 19 NRC 29 (J984) 
specificity required of material supporting motion to reopen record; AlAB-11S, 19 NRC 1361 

(J984) 
speculation about a nuclear accident as cause for staying a licensing decision; ClI-84-S, 19 NRC 953 

(J984) 
standards for applicanllo reopen lhe record; lBP-84-IO, 19 NRC 509 (J984) 
standards to which nonattorney representatives are held; AlAB-112, 19 NRC 1193 (J984) 
standing to intervene in NRC licensing proceedings; ClI-84-6, 19 NRC 915 (J984) 
standing to request a hearing on sanctions; lBP-84-22, 19 NRC 1383 (J984) 
stay of effectiveness of amendment of new fuel license; lBP-84-16, 19 NRC 857 (J984) 
summary disposition of health effects contentions; lBP-84-1, 19 NRC 432 (J984) 
lest for determining applicability of executive privilege; AlAB-773, 19 NRC 1333 (J984) 
three-part test for reopening a closed record; AlAB-114, 19 NRC 1350 (J984); AlAB-115, 19 

NRC 1361 (J984) . 
time limits on examination of witnesses; lBP-84-24, 19 NRC 1418 (J984) 
timeliness showing necessary for reopening a record; AlAB-115, 19 NRC 1361 (J984) 
untimely submission of contentions where good cause is shown; AlAB-165, 19 NRC 645 (J984) 

SABOTAGE 
need for research reactor to protect against; ClI-84-IO, 19 NRC 1330 (J984); lBP-84-22, 19 NRC 

1383 (J984) 
SAFE SHUTDOWN EARTHQUAKE 

concurrent with core compaction reactivity insertion at Clinch River, analysis of; lBP-84-4, 19 NRC 
288 (J984) 

SAFETY 
at Clinch River, principal design features of importance to; lBP-84-4, 19 NRC 288 (J984) 
commitment of Byron applicant to; lBP-84-2, 19 NRC 36 (J984) 
importani to, and safety-related, interpretation of; AlAB-169, 19 NRC 995 (J984) 
important to, and safety-related, scope of; ClI-84-9, 19 NRC 1323 (J984) 
review of Diablo Canyon faCility, scope of; ClI-84-5, 19 NRC 953 (J984) 
See also Engineered Safety Features, Health and Safety 
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SAFETY ISSUES 
authorization for fuel loading and precriticality testing prior to decision on; LBP-84-2I, 19 NRC 

1304 (1984) 
SANCTIONS 

against counsel for material misrepresentation; LBP-84-22, 19 NRC 1383 (1984) 
standing to request a hearing on; LBP-84-22, 19 NRC 1383 (1984) 
See also Penalties 

SANOWICH FAULT _ 
description of, in relation to Byron site; LBP-84-2, 19 NRC 36 (1984) 

SCHEOULE 
for completion of long-term actions ordered for TMI-I, sua sponte review of, by the Commission; 

CLI-84-7, 19 NRC lISl (1984) 
SECURITY PLAN 

for protection of un irradiated fuel stored outside, need for; LBP-84-16, 19 NRC 857 (1984) 
SEISMIC OESIGN 

adequacy of standards for; CLI-84-5, 19 NRC 953 (1984) 
of Byron plant, adequacy of; LBP-84-2, 19 NRC 36 (1984) 
standard applied to Oiablo Canyon, adequacy of; Cll-84-2, 19 NRC 3 (1984) 

SEISMICITY 
of Clinch River site, analysis of; LBP-84-4, 19 NRC 288 (1984) 
See also Earthquake(s), Fault(s) 

SHOW-CAUSE OROER 
appropriate circumstance for; 00-84-7, 19 NRC 899 (1984) 
for license suspension, denial of request for; 00-84-10,19 NRC 1094 (1984) 

SHOW-CAUSE PROCEEDINGS 
institution of, to consider issue that is the subject of rule making; 00-84-6,19 NRC 891 (1984) 
institution of, to explore economic impacts of licensed activities; 00-84-1, 19 NRC 471 (1984) 

SHUTDOWN 
See Reactor Shutdown Systems, Safe Shutdown Earthquake 

SIREN SYSTEM 
for notification of Limerick area residents during radiological emergency, adequacy of; LBP-84-18, 

18 NRC 1020 (1984) 
SITE 

preparation activities, means for seeking early approval of; ALAB-76I, 19 NRC 487 (1984) 
redress, participation in proceeding on; ALAB-76I, 19 NRC 487 (1984) 

SITE SUIT ABILITY SOURCE TERM 
calculation of, for Clinch River; LBP-84-4, 19 NRC 288 (1984) 

SOIL SPRINGS 
for Oiablo Canyon auxiliary building, adequacy of modeling of; ALAB-763, 19 NRC 571 (1984) 

SOILS ANALYSES 
for buried diesel fuel tanks at Diablo Canyon, aqequacy of; ALAB-763, 19 NRC 571 (1984) 

SPECIAL PROCEEDINGS 
Licensing Board responsibilities for resolution of issues in; ALAB-712, 19 NRC 1193 (1984) 

SPENT FUEL 
cask laydown area, temporary storage, of spent fuel assemblies in; LBP-84-14, 19 NRC 834 (1984) 
shipments, dry cask, denial of request for halt in; 00-84-9,19 NRC 1087 (1984) 

SPENT FUEL POOL EXPANSION 
through pin storage; LBP-84-14, 19 NRC 834 (1984) 

STANOBY SERVICE WATER SYSTEM 
at WNP-2, conformance of, with design control criteria; 00-84-7, 19 NRC 899 (1984) 

STANDING 
of organization to intervene in operating license amendment proceeding; LBP-84-19. 19 NRC 1076 

(1984) 
representational, criteria for obtaining; LBP-84-6, 19 NRC 393 (1984) 
to request a hearing on sanctions; LBP-84-22, 19 NRC 1383 (1984) 
zone of interests which must be affected to confer; Cll-84-6, 19 NRC 975 (1984) 
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STARTUP 
organization at WNP·2. adequacy of qualifications of; 00.84.7.19 NRC 899 (1984) 

STAY 
of effectiveness of amendment of new fuel license; LBP·84·16. 19 NRC 8S7 (1984) 
of fuel loading and precriticality testing at Diablo Canyon; CLI·84·1. 19 NRC I (\984) ). 
ofhcensing decision. speculation about nuclear accident as cause for; CLI·84·S. 19 NRC 9S3 (t984) 
of low.power operation pending decision on generic emergency planning issue. need for; CLI·84-4. 

19 NRC 937 (1984) 
STEAM GENERATOR TUBE(S) 

at Byron Station. degradation of; LBP·84·2. 19 NRC 36 (\984) 
damage from foreign objects left in generator shell; LBP·84·2. 19 NRC 36 (\984) 
rupture. uses of power.operated relief valve in depressurization in the event of; CLI·84·3. 19 NRC 

SSS (t984) 
wall thinning. description of. and remedy for; LBP·84·2. 19 NRC 36 (t984) 

STEAM GENERATOR(S) 
at Byron Station. ALARA as related to; LBP·84·2. 19 NRC 36 (1984) 
description of; LBP·84.2. 19 NRC 36 (\ 984) 
restriction of primary·to·secondary leakage in; CLI·84·3. 19 NRC 555 (1984) 
See also Main Steam Line Rupture DetectIOn System; Nuclear Steam Supply System 

STEEL REINFORCEMENT BARS 
missing from South Texas containment. allegations of; LBP·84·13. 19 NRC 6S9 (1984) 

STRAIN GAGES 
application of. to predicting fault motion; LBp·84-2. 19 NRC 36 (t984) 

SUBPOENA 
showing necessary for Board issuance of; ALAB·764. 19 NRC 633 (984) 

SUMMARY DISPOSITION 
burden on proponent and opponent of motion for; LBP·84·7, 19 NRC 432 (t984) 
departure from general principle of law on; LBp·84·15, 19 NRC 837 (1984) 
grant of. through a stipulation; LBp·84·25. 19 NRC 1589 (984) 
of contention challenging good cause for obtaining construction permit extension; ALAB·77I, 19 

NRC 1183 (t984) 
of contentions. basis for granting; ALAB.77I, 19 NRC 1183 (1984) 
of health effects contentions; LBP·84· 7, 19 NRC 432 (1984) 

SURVEYING 
quality assurance requirements applicable to; LBP·84.\3, 19 NRC 659 (t984) 

SUSPENSION 
of construction permits. circumstances appropriate for; 00·84·13,19 NRC 1137 (t984) 
of operations, denial of show cause request for; 00·84·10, 19 NRC 1094 (1984) 
of operations, pending determination of adequacy of pipe supports at FitzPatrick, denial of 2.206 

request for; 00·84·14, 19 NRC \307 (t984) 
of technical specifications to permit testing; LBP·84·23, 19 NRC 1412 (1984) 
of technical specifications. admission of contentions relating to, in operating license amendment 

proceeding; LBP·84·19, 19 NRC 1076 (t984) 
ofTMI·1 operating license, denial of petition for continuation of; 00·84·12, 19 NRC 1128 (t984) 

TECHNICAL SPECIFICATIONS 
in operating licenses, status of; ALAB·772, 19 NRC 1193 (1984) 
suspension of. admission of contentions relating to; LBP·84·19, 19 NRC 1076 (1984) 
suspension of. to permit testing; LBP·84·23, 19 NRC 1412 (t984) 

TEMPERATURE 
reference nil·ductility, to determine failure potential of reactor vessel. TERMINATION 

adequacy of calculation of; LBP·84·24. 19 NRC 1418 (\984) 
of intervention, on basis of agreement between parties; LBP·84·15A, 19 NRC 8S2 (t984)' 
of previously retained, limited appellate jurisdiction over cancelled units; ALAB·760. 19 NRC 26 

(1984) 
TEST 

10 determine strength of concrete. description of; LBP·84·2, 19 NRC 36 (1984) 
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TESTIMONY 
by consultants, value of; ALAB-772, 19 NRC 1193 (J984) 
expert, qualifications of witness giving; ALAB-767, 19 NRC 984 (J984) 

TESTING 
AOS Trip System surveillance, suspension of technical specifications for; LBP-84-19, 19 NRC 1076 

(J984) 
hot system, at Oiablo Canyon, authorization for and description of; CLI-84-2, 19 NRC 3 (984) 
integrated leak rate, at LaSalle, allegations of defects in; 00-84-6, 19 NRC 891 (J984) 
precnticality, at Oiablo Canyon, risk to public from; CLI-84-I, 19 NRC I (J984); CLI-84-2, 19 

NRC 3 (984) 
precriticality, authorization for, prior to decision on merits of pending issues; LBP-84-2I, 19 NRC 

1304 (984) 
preoperational, at Byron Station, to prevent bubble collapse water hammer; LBP:84-2, 19 NRC 36 

(984) 
preoperational, at WNP-2, adequacy of procedures for; 00-84-7,19 NRC 899 (J984) 

THERMAL DISCHARGES 
from nuclear power plants, need io consider effects of; ALAB-759, 19 NRC 13 (984) 
into SHNPP reservoir, adequacy of consideration offish kills from; LBP-84-15, 19 NRC 837 ()984) 

TRAINING 
irregularities at TMI, denial of motion to reopen record on basis of allegations of; ALAB-774, 19 

NRC 1350 (J 984) 
of licensed and nonlicensed reactor operators at TMI, program for; ALAB-772, 19 NRC 1193 ()984) 
of quality assurance inspectors at Byron plant, adequacy of; ALAB-770, 19 NRC 1163 (J984) 
role of NRC Staff in licensee programs for; ALAB-772, 19 NRC 1193 (J984) 

TRANSPORTATION 
of radioactive materials, NRC studies of environmental impacts of; 00-84-9, 19 NRC 1087 (J984) 

UPLIFTING 
of containment at Diablo Canyon, potential for; ALAB-763, 19 NRC 571 (J984) 

VALVE 
power-operated relief, need for safety-grade classification of; CLI-84-3, 19 NRC 555 (J 984) 

VERI FICA TION 
of ASME Code work al Zimmer, adequacy of means for; DD-84-3, 19 NRC 480 (\984) 
seismic and nonseismic programs at Oiablo Canyon, adequacy of; ALAB-763, 19 NRC 571 ()984) 

VIOLATION 
of Midland construction permits, audit of management performance ordered as a result of; 

00-84-2, 19 NRC 478 (J984) 
See also Notice of Violation 

VOl OS 
in the South Texas Project reactor containment building; LBP-84-I3, 19 NRC 659 ()984) 

WAIVER 
of regulation governing litigation of need-for-power issue, denial of request for; LBP-84-6, 19 NRC 

393 (984) 
WASTE DISPOSAL 

radioactive, economics of; LBP-84-6, 19 NRC 393 ()984) 
WASTE STORAGE 

permanent, for high-Iovel, radioactive, availability of; LBP-84-6, 19 NRC 393 (J 984) 
WASTES 

See RadIoactive Wastes 
WATER 

See Component Cooling Water System, Cooling Water, Groundwater, Standby Service Water 
System 

WATER HAMMER 
bubble collapse, in preheat steam generators at Byron Station, potential for. LBP-84-2, 19 NRC 36 

()984) 
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WEATHER, ADVERSE 
adequacy of Byron plans for evacuation during; LBP-84-2, 19 NRC 36 (1984) 
estimation of evacuation traffic times during; LBP-84-2, 19 NRC 36 (1984) 
need to consider, in emergency plans; CLI-84-4, 19 NRC 937 (1984) 

WELD(S) 
allegations of defects in, at Catawba; LBP-84-24, 19 NRC 1418 (1984) 
cracks in, at Vermont Yankee facility; 00-84-10, 19 NRC 1094 (1984) 
inspections at Byron, adequacy of documentation of; LBP-84-2, 19 NRC 36 (1984) 
quenching, improper, at Catawba, allegations of; LBP-84-24, 19 NRC 1418 (1984) 
repair of, at Comanche Peak, by capping; LBP-84-10, 19 NRC 509 (1984) 
See also Cadwelds 

WELDING 
in presence of laminations; LBP-84-24, 19 NRC 1418 (1984) 
weave, downhill, and cap, appropriateness of applicants' procedures for; LBP-84-25, 19 NRC 1589 

(1984) 
WELDING INSPECTORS 

at Catawba, harassment of; LBP-84-24, 19 NRC 1418 (1984) 
eITect of pay reductions of, on construction quality at Catawba; LBP-84-24, 19 NRC 1418 (J984) 

WITHDRAWAL 
of contentions, elimination of the basis for hearing through; LBP-84-II, 19 NRC 533 (1984) 

WITNESS(ES) 
demeanor as basis for credibility of evidence; ALAB-772, 19 NRC 1193 (1984) 
expert, Licensing Board discretion in calling; ALAB-772, 19 NRC 1193 (J984) 
Licensing Board authority to call; LBP-84-7, 19 NRC 432 (J984) 
nonexpert, Licensing Board authority to call; ALAB-772, 19 NRC 1193 (J984) 
time limits on examination of; LBP-84-24, 19 NRC 1418 (J984) 
value of hired consultants as; ALAB-772, 19 NRC 1193 (1984) 

ZONE 
Sandwich Fault, proximity of, to Byron site; LBP-84-2, 19 NRC 36 (1984) 
See also Emergency Planning Zone 
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BEAVER VALLEY POWER STATION. Unit 2; Docket No. S0-412 (ASLBP No. 83-490-04-0L) 
OPERATING LICENSE; January 21. 1984; REPORT AND ORDER ON SPECIAL 

PREHEARING CONFERENCE HELD PURSUANT TO 10 C.F.R. § 2.1Sla; LBP-84-6. 19 
NRC 393 (\984) 

BYRON NUCLEAR POWER STATION. Units I and 2; Docket Nos. STN S0-454. STN 50-455 
OPERATING LICENSE; January 13. 1984; INITIAL DECISION; LBP-84-2. 19 NRC 36 (\984) 
OPERATING LICENSE; May 1.1984; MEMORANDUM AND ORDER; ALAB-170. 19 NRC 

1163 (1984) 
CATAWBA NUCLEAR STATION. Units I and 2; Docket Nos. SO-4I3. S0-414 

OPERATING LICENSE; April 17. 1984; MEMORANDUM AND ORDER; ALAB-768. 19 
NRC 988 (1984) 

OPERATING LICENSE; May 30.1984; MEMORANDUM AND ORDER; LBP-84-21. 19 NRC 
1304 (1984) 

OPERATING LICENSE; June 22. 1984; PARTIAL INITIAL DECISION; LBP-84-24. 19 NRC 
1418 (1984) 

CLINCH RIVER BREEDER REACTOR PLANT; Docket No. SO-531-CP 
CONSTRUCTION PERMIT; January 20.1984; MEMORANDUM OF FINDINGS; LBP-84-4. 

19 NRC 288 (1984) 
CONSTRUCTION PERMIT; February 29.1984; MEMORANDUM AND ORDER; ALAB-761. 

19 NRC 481 (1984) 
COBALT-60 STORAGE FACILITY; Docket No. 30-6931 (ASLBP No. 82-469-01-SP) 

BYPRODUCT MATERIALS LICENSE RENEWAL; March IS. 1984; ORDER; LBP-84-ISA. 19 
NRC 852 (1984) 

COMANCHE PEAK STEAM ELECTRIC STATION. Units I and 2; Docket Nos. S0-445. S0-446 
OPERATING LICENSE; January 30. 1984; MEMORANDUM; LBP-84-8. 19 NRC 466 (1984) 
OPERATING LICENSE; February 8, 1984; MEMORANDUM AND ORDER; LBP-84-10. 19 

NRC S09 (1984) 
OPERATING LICENSE; June 29.1984; MEMORANDUM AND ORDER; LBP-84-25. 19 NRC 

1589 (1984) 
DIABLO CANYON NUCLEAR POWER PLANT: Unit I; Docket No. 50-215 

OPERATING LICENSE; January 25.1984; MEMORANDUM AND ORDER; CLI-84-2. 19 
NRC 3 (1984) 

REQUEST FOR ACTION; March 26. 1984; DIRECTOR'S DECISION UNDER 10 C.F.R. 
§ 2.206; 00-84-8, 19 NRC 924 (1984) 

DIABLO CANYON NUCLEAR POWER PLANT. Units I and 2; Docket Nos. 50-215.50-323 
EMERGENCY PLANNING; April 3. 1984; ORDER; CLI-84-4. 19 NRC 937 (1984) 
OPERATING LICENSE; JlInuary 16. 1984; ORDER; CLI-84-1. 19 NRC I (1984) 
OPERATING LICENSE; March 20.1984; DECISION; ALAB-163. 19 NRC 511 (1984) 
OPERATING LICENSE; April 13. 1984; MEMORANDUM AND ORDER; CLI-84-5. 19 NRC 

953 (1984) 
OPERATING LICENSE; Jpne 28. 1984; MEMORANDUM AND ORDER; ALAB-115. 19 NRC 

1361 (1984) 
OPERATING LICENSE; June 29.1984; DECISION; ALAB-116. 19 NRC 1313 (1984) 
OPERATING LICENSE; August 8,1984; ORDER; ALAB-115A, 19 NRC 1371 (1984) 

ENRICO FERMI ATOMIC POWER PLANT, Unit 2; Docket No. 50-341 
EMERGENCY PLANNING; April 20. 1984; DIRECTOR'S DECISION UNDER 10 C.F.R. 

§ 2.206; 00-84-11. 19 NRC 1108 (1984) 
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GRAND GULF NUCLEAR STATION, Unit I; Docket No. S0-416'()LA (ASLBP No. 84-497.()4'()L) 
OPERATING LICENSE AMENDMENT; April 23, 1984; SECOND ORDER FOLLOWING 

PREHEARING CONFERENCE; LBP·84·19, 19 NRC 1076 (1984) 
OPERATING LICENSE AMENDMENT; June 21,1984; MEMORANDUM AND ORDER; 

LBP·84·23, 19 NRC 1412 (1984) 
H.B. ROBINSON STEAM ELECTRIC PLANT, Unit 2; Docket No. SO·261'()LA (ASLBP No. 

83-484·03·LA) 
OPERATING LICENSE AMENDMENT; February 10, 1984; ORDER DISMISSING 

PROCEEDING; LBp·84·11, 19 NRC S33 (1984) 
HARTSVILLE NUCLEAR PLANT, Units IB and 2B; Docket Nos. STN S()'SI9, STN SO·521 

CONSTRUCTION PERMIT; January 27,1984; MEMORANDUM AND ORDER; ALAB·760, 
19 NRC 26 (1984) 

HOPE CREEK GENERATING STATION, Unit I; Docket No. 50·354'()L 
DISQUALIFICATION; January 25, 1984; MEMORANDUM AND ORDER; ALAB·7S9, 19 

NRC 13 (984) 
,JAMES A. FITZPATRICK NUCLEAR POWER PLANT; Docket No. 50·333 

IMMEDIATE ACTION REQUEST; May 8,1984; DIRECTOR'S DECISION UNDER 10 C.F.R. 
§ 2.206; 00·84·14, 19 NRC 1307 (984) 

LASALLE COUNTY STATION, Units I and 2; Docket No. SO·373 
IMMEDIATE ACTION REQUEST: March 16, 1984; DIRECTOR'S DECISION UNDER 10 

C.F.R. § 2.206; 00·84·6, 19 NRC 891 (1984) 
LIMERICK GENERATING STATION, Units I and 2; Docket Nos. 50·352, SO·3S3 

IMMEDIATE ACTION REQUEST; April 25, 1984; DIRECTOR'S DECISION UNDER 10 
C.F.R. § 2.206; 00·84·13, 19 NRC 1137 (1984) 

OPERATING LICENSE; March 16, 1984; MEMORANDUM AND ORDER: LBP·84·16, 19 
NRC 857 (984) 

OPERATING LICENSE; March 30,1984; MEMORANDUM AND ORDER; ALAB·765, 19 
NRC 645 (1984) 

OPERATING LICENSE; April 20, 1984; SPECIAL PREHEARING CONFERENCE ORDER; 
LBP·84·18, 19 NRC 1020 (984) 

MAINE YANKEE ATOMIC POWER STATION; Docket No. SO·309'()LA (ASLBP No. 
80-437·02·LA) 

OPERATING LICENSE AMENDMENT; March 9,1984; ORDER; LBP·84·14, 19 NRC 834 
(1984) 

MIDLAND PLANT, Units I and 2; Docket Nos. SO·329, SO·330 
CONSTRUCTION PERMIT; January 12, 1984; SUPPLEMENTAL DIRECTOR'S DECISION 

UNDER 10 C.F.R. § 2.206; 00·84·2, 19 NRC 478(984) 
OPERATING LICENSE; March 30,1984; MEMORANDUM AND ORDER; ALAB·764, 19 

NRC 633 (1984) 
MODIFICATION ORDER AND OPERATING LICENSE; May 7,1984; MEMORANDUM 

AND ORDER; LBp·84·20, 19 NRC 1285 (984) 
PERRY NUCLEAR POWER PLANT, Unit I; Docket No. S0-440 

REQUEST FOR IMMEDIATE ACTION; January 9,1984; DIRECTOR'S DECISION UNDER 
10 C.F.R. § 2.206; 00·84·1, 19 NRC 471 (1984) 

PERRY NUCLEAR POWER PLANT, Units I and 2; Docket Nos. S0-440-0L, S0-441'()L 
OPERATING LICENSE; January 20, 1984; MEMORANDUM AND ORDER; LBP·84·3, 19 
. NRC 282 (1984) 

PILGRIM NUCLEAR POWER STATION; Docket No. SO·293 
REQUEST FOR ACTION; February 27,1984; INTERIM DIRECTOR'S DECISION UNDER 10 

C.F.R. § 2.206; 00·84·5, 19 NRC 542 (1984) 
SALEM NUCLEAR GENERATING STATION, Unit I; Docket No. SO·272'()LA 

OPERATING LICENSE AMENDMENT; January 2S, 1984; ORDER DISMISSING 
PROCEEDING; LBP·84·5, 19 NRC 391 (984) 

SEABROOK STATION, Units I and 2; Docket Nos. 50-443-OL, S0-444'()L 
OPERATING LICENSE; January 24,1984; DECISION; ALAB·7S8, 19 NRC 7 (1984) 
OPERATING LICENSE; March 16, 1984; MEMORANDUM AND ORDER; ALAB·762, 19 

NRC S65 (J 984) 
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SEABROOK STATION, Unit 2; Docket No. 50-444 
CONSTRtiCTION PERMIT EXTENSION; March 29, 1984; ORDER; CLI·84·6, 19 NRC 975 

(984) . 
SHEARON IIARRIS NUCLEAR PLANT, Units.1 and 2; Docket Nos. 50-400, 50-401 (ASLBP No. 

82-468·01·0L) 
OPERATING LICENSE; January 27, 1984; MEMORANDUM AND ORDER; LBP·84·7, 19 

NRC 432 (984) 
OPERATING LICENSE; March IS, 1984; MEMORANDUM AND ORDER; LBp·84·15, 19 

NRC 837 (1984) . 
SHOREIIAM NUCLEAR POWER STATION, Unit I; Docket No. 50·322·0L 

OPERATING LICENSE; April 23, 1984; MEMORANDUM AND CERTIFICATION TO TilE 
COMMISSION; ALAB·769, 19 NRC 995 (984) . 

OPERATING LICENSE; May 16, 1984; ORDER; CLI·84·8, 19 NRC 1154 (984) 
OPERATING LICENSE; June 5, 1984; MEMORANDUM AND ORDER; CLI·84·9, 19 NRC 

1323 (984) 
OPERATING LICENSE; June 13, 1984; DECISION; ALAB·773, 19 NRC 1333 (1984) 

SOUTII TEXAS PROJECT, Units I and 2; Docket Nos. STN 50-498·0L, STN 50·499·0L (ASLBP 
No. 79-42I"{)7-OL) , 

OPERATING LICENSE; March 14, 1984; PARTIAL INITIAL DECISION; LBP·84·13, 19 NRC 
659 (1984) , , 

THREE MILE ISLAND NUCLEAR STATION, Unit I; Docket No, 50·289 
REQUEST FOR ACTION; April 27, 1984; INTERIM DIRECTOR'S DECISION UNDER 10 

C.F.R. § 2.206; 00·84·12, 19 NRC 1128 (984) 
SPECIAL PROCEEDING; March 28,1984; MEMORANDUM AND ORDER; CLI·84·3, 19 

NRC 555 (J 984) 
SPECIAL PROCEEDING; April 2, 1984; MEMORANDUM AND ORDER; ALAB·766, 19 

NRC 981 (\984) 
SPECIAL PROCEEDING; May 4, 1984; ORDER; CLI·84·7, 19 NRC 1151 (\984) 
SPECIAL PROCEEDING; May 24, 1984; DECISION; ALAB·772, 19 NRC 1193 (\984) 
SPECIAL PROCEEDING; June 19, 1984; MEMORANDUM AND ORDER; ALAB.774, 19 

NRC 1350 (984) 
THREE MILE ISLAND NUCLEAR STATION, Unit 2; Docket No. 50·320 

SPECIAL PROCEEDING; February 17, 1984; DIRECTOR'S DECISION UNDER 10 C.F.R. 
§ 2.206; 00·84-4, 19 NRC 535 (\984) 

TRIGA·TYPE RESEARCII REACTOR; Docket No. 50·170 (ASLBP No. 81·451.01·LA) 
FACILITY LICENSE RENEWAL; March IS, 1984; ORDER; LBP·84·15A, 19 NRC 852 (\984) 

UCLA RESEARCII REACTOR; Docket No. 50·142·0L 
FACILITY LICENSE RENEWAL; June 5,1984; MEMORANDUM AND ORDER; LBP·84·22, 

19 NRC 1383 (\984) 
FACILITY LICENSE RENEWAL; June 8,1984; ORDER; CLI·84·IO, 19 NRC 1330 (984) 

VERMONT YANKEE NUCLEAR POWER STATION; Docket No. 50·271 
REQUEST FOR SHOW·CAUSE ORDER; April 16, 1984; DIRECTOR'S DECISION UNDER 
. 10 C.F.R. § 2.206; 00·84·10, 19 NRC 1094 (\984) 

WILLIAM II. ZIMMER NUCLEAR POWER STATION, Unit I; Docket No. 50·358 
REQUEST FOR ACTION; January 13, 1984; DIRECTOR'S DECISION UNDER 10 C.F.R. 

§ 2.206; 00·84·3, 19 NRC 480 (\984) 
WOLF CREEK GENERATING STATION, Unit I; Docket No. 50-482 (ASLBP No. 81·4S3·03·0L) 

EMERGENCY PLANNING; January 5, 1984; MEMORANDUM AND ORDER; LBP·84·I, 19 
,NRC 29 (\ 984) 

OPERATING LICENSE; March 26,1984; MEMORANDUM AND ORDER; LBP·84·17, 19 
NRC 878 (984) 

WPPSS NUCLEAR PROJECT No. I; Docket N~. 50·460·CPA 
CONSTRUCTION PERMIT AMENDMENT; February I, 1984; MEMORANDUM AND 

ORDER; LBP·84·9, 19 NRC 497 (1984) 
CONSTRUCTION PERMIT AMENDMENT; May IS, 1984; DECISION; ALAB·77I, 19 NRC 

1183 (\984) 
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WPPSS NUCLEAR PROJECT No.2; Docket No. 50-397 
REQUEST FOR SHOW-CAUSE PROCEEDING; March 19, 1984; DIRECTOR'S DECISION 

UNDER 10 C.F.R. § 2.206; 00-84-7, 19 NRC 899 (1984) 
WPPSS NUCLEAR PROJECT No.3; Docket No. 50-508-0L 

OPERATING LICENSE; April 10, 1984; DECISION; ALAB-767, 19 NRC 984 (1984) 
OPERATING LICENSE; April 19, 1984; MEMORANDUM AND ORDER; LBP-84-17A, 19 

NRC 1011 (1984) 
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