
Attachment 14

Schedule For Reactor Decommissioning Activities

Power Plant PSDAR** LTP LTP Transfer to
Submitted Submitted Approved NMSS

1 Big Rock Point 2/95 TBD TBD 2001

2 Haddam Neck - CY 8/97 3/00* 11/00* TBD

3 Dresden - Unit 1 6/98 TBD TBD TBD

4 Humboldt Bay 2/98 TBD TBD 2005

5 Indian Point - Unit 1 1/96 TBD TBD TBD

6 Lacrosse 5/91 TBD TBD TBD

7 Maine Yankee 9/97 1/00 9/01* 2004

8 Millstone - Unit 1 6/99 TBD TBD TBD

9 Rancho Seco 12/94 TBD TBD 2001

10 San Onofre - Unit 1 12/98 TBD TBD 2005

11 Saxton 1996 2/00 10/00* No Plans

12 Three Mile Island - Unit 2 2/79 TBD TBD TBD

13 Trojan 1/96 8/99 6/00* 2003

14 Vallecitos 7/66 TBD TBD No Plans

15 Yankee Rowe 11/94 9/01* 5/02* TBD

16 Zion - Units 1 & 2 2/00* TBD TBD 2031

* estimated date
** PSDAR or Decommissioning Plan (DP) equivalent

NOTE: Licensees submitted DPs (or equivalent) prior to 1996, and PSDARs from 1996 on.


