
Department of Energy 
ri. Washington, DC 20585 

rs APR 1 2 1995 

Distribution 

CORRECTIVE ACTION STATUS REPORT FOR THE MONTH OF MARCH 1995 
(SCPB: N/A) 

The status of Corrective Action Requests (CAR) issued by the 
Office of Civilian Radioactive Waste Management's Office of 
Quality Assurance (OQA) as of March 31, 1995, is enclosed.  
Enclosure 1 is a summary of CAR activity for the month of 
March 1995. A status of open CARs issued by U.S. Department 
of Energy/Headquarters Quality Assurance Division, and CARs 
issued by Yucca Mountain Quality Assurance Division as of 
March 31, 1995, are provided in Enclosures 2 and 3, respectively.  

It is requested that the responsible individual in your 
organization review the reported information for any required 
action. Any discrepancies should be promptly reported to the 
OQA.  

If you have any questions, please contact either Robert B.  
Constable at (702) 794-7945 or Deborah G. Sult at (702) 
794-7777.

YMQAD : RBC-2850
Donald G. Horton, Director 
Office of Quality Assurance

Enclosures: 
1. CAR Status Report for 

March 1995 
2. Headquarters Quality Assurance 

Division CAR Status Report 
for March 1995 

3. Yucca Mountain Quality 
Assurance Division 
CAR Status Report 
for March 1995
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Distribution--Memorandum dated PR 2 199 

Daniel A. Dreyfus, HQ (RW-l) FORS 
Lake H. Barrett, HQ (RW-2) FORS 
Robert W. Clark, HQ (RW-3.1) FORS 
Jerome D. Saltzman, HQ (RW-10) FORS 
Ronald A. Milner, HQ (RW-30) FORS 
Samuel Rousso, HQ (RW-40) FORS 
Ralph E. Erickson, HQ (EM-343)TREV 
Fred Mayes, Jr., 811/H-ST (EI-523), Washington, DC 
Jack G. Spraul, NRC, Washington, DC 
Tina D. Jackson, HQQAD/QATSS, (CER) Washington, DC 
Lester W. Wagner, HQQAD/QATSS, (CER) Washington, DC 
Susan W. Zimmerman, NWPO, Carson City, NV 
Peter H. Zavattaro, EG&G/EM, Las Vegas, NV 
Julie A. Canepa, LANL, Los Alamos, NM 
Ned Z. Elkins, LANL, Las Vegas, NV 
Willis L. Clarke, LLNL, Livermore, CA 
James A. Blink, LLNL, Las Vegas, NV 
R. L. Robertson, M&O, Vienna, VA 
Ronald P. Ruth, M&O, Las Vegas, NV 
L. Dale Foust, M&O, Las Vegas, NV 
Mikal A. McKinnon, PNL, Richland, WA 
Asim Khawaja, PNL, Richland, WA 
Daniel L. Koss, REECo, Las Vegas, NV 
Laurence S. Costin, SNL, Albuquerque, NM, M/S 1333 
Michaela C. Brady, SNL, Las Vegas, NV 
Larry R. Hayes, USGS, Las Vegas, NV 
Robert W. Craig, USGS, Las Vegas, NV 
Henry T. Greene, YMQAD/QATSS, Las Vegas, NV 
Deborah G. Sult, YMQAD/QATSS, Las Vegas, NV 
Robert P. Keele, QATSS, Las Vegas, NV 
Wesley E. Barnes, YMSCO, NV 
Stephan J. Brocoum, YMSCO, NV



Enclosure 1 

CORRECTIVE ACTION REQUEST STATUS REPORT FOR MARCH 1995 

1. HEADQUARTERS CORRECTIVE ACTION REQUEST AND STOP WORK ORDERS 

A. Corrective Action Requests 

CARs MONTH TO DATE TOTAL TO DATE 

CARs Issued 1 129 

CARs Closed 3 109 

CARs Open - 20

B. Stop Work Orders 

No Activity 

2. YMP CORRECTIVE ACTION REQUEST AND STOP WORK ORDERS 

A. Corrective Action Requests

CARs MONTH TO DATE TOTAL TO DATE 

CARs Issued 7 412 

CARs Closed 19 371 

CARs Open - 41

B. Stop Work Orders 

No Activity
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Apr 10, 1995 12:47 PM Quality Assurance CAR Log Application 
Open Corrective Action Request Status Report

Version: 3.1.0 
(cal0rpt)

CAR ISSUE SEV ADVERSE CRCT ACTN CORRECTIVE ACTION NEXT NEXT ACTION 
NO. DATE LEV CONDITION RESPONSBL DESCRIPTION ACTION DUE DATE 

HQ-92-023 10-13-92 SC NO SQAP; INADEQUATE EIA 1) complete life cycle EIA needs to 03-31-95 
CONTROLS APPLIED TO INM D. Jackson plan for INM code; 2) complete corrective 
COMPUTER CODE. hold lessons learned action.  

class 

HQ-93-011 02-12-93 SC LIST OF ITEMS AND EM-323 1) Issue memo; 2) QAR needs to 04-14-95 
ACTIVITIES SUBJECT TO J. Conway evaluate items & evaluate 
QARD REQUIREMENTS HAS NOT activities lists for QA supplemental 
BEEN DEVELOPED reqmts; 3) update DWPF information 

WCP received.  

HQ-93-027 08-03-93 LACKING PROCEDURE FOR EM-323 Evaluate controls applied EM-323 needs to 05-31-95 
PREPARATION OF TECHNICAL J. Conway during development of complete corrective 
DOCUMENTS; INTERFACESFOR EM-WAPs and revise SPP action.  
DEVELOPMENT OF WAPS NOT 4.16 
CONTROLLED 

HQ-93-028 08-03-93 NO EVIDENCE OF COMMENT EM-323 1) Evaluate WA-SRD reqmts EM-323 needs to 05-31-95 
RESOLUTION; NO TRACKING J. Conway not completely stated in complete corrective 
OF REQUIREMENTS AND EM-WAPS; 2) revise SPP action.  
CHANGES TO WPC & WQR; 4.16.  
CHECKLIST NOT RECEIVED; 
WA/SRD REUIREMENTS NOT IN 
WAPS 

HQ-94-021 11-07-94 SC VERIFICATION OF EDUCATION EM-323 Amended respopse should EM-33 needs to 05-31-95 
AND EXPERIENCE IS NOT J. Conway address verification of complete corrective 
ACCURATE records, action.  

HQ-94-022 07-01-94 RECORDS NOT AVAILABLE EM-323 Revise SPPs to require EM-323 needs to 05-31-95 
INDICATING REVIEW J. Conway placement of objective complete corrective 
CRITERIA CONSIDERED evidence in quality action.  
DURING SPP REVIEWS records system indicating 

review criteria for SPPs.  

HQ-94-023 07-01-94 2ND QTR FY94 ANALYSIS OF EM-323 Trend analysis format EM-323 needs to 05-31-95 
ADVERSE QUALITY TRENDS J. Conway corrected, complete corrective 
RPT DOES NOT MEET FORMAT Revise EM SPPs. action.  
OF SPP 10.01 SECTION 4.B
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Apr 10, 1995 12:47 PM Quality Assurance CAR Log Application 
Open Corrective Action Request Status Report

Version: 3.1.0 
(calOrpt)

CAR ISSUE SEV ADVERSE CRCT ACTN CORRECTIVE ACTION NEXT NEXT ACTION 
NO. DATE LEV CONDITION RESPONSBL DESCRIPTION ACTION DUE DATE 

HQ-94-024 07-01-94 REQUIREMENTS NOT EM-323 Revise SPPs. EM-323 needs to 05-31-95 
IMPLEMENTED IN SPPS 3.03, J. Conway complete corrective 
4.02, 6.05, 4.15 AND action.  
4.14.  

HQ-93-031 10-22-93 CRD REQUIREMENTS NOT M&O I)CRD rqmts. not QAR needs to 04-21-95 
ADEQUATELY ADDRESSED IN G. Carruth adequately addressed in complete scheduled 
MGDS-RD; MDGS-RD MGDS-RD; 2)MGDS-RD rqmt. verification.  
REQUIREMENTS DOESN'T lacking reference to 
INCLUDE REF TO 40 CRF 40CRF.  

HQ-94-008 03-29-94 SC QAR AND CAR INADEQUACIES M&O Review, investigate and QAR needs to 04-14-95 
J. Tierney resubmit final response. complete scheduled 

verification.  

HQ-94-011 04-28-94 SC LACK OF PROCESS TO M&O 1) Rev.ILPCLP-3-2 & QAR needs to 04-21-95 
RELEASE A TBD/TBR FOR THE J. NLP3-15 to include complete scheduled 
SRD Blandford developing SRDs; 2) Rev. verification.  

procedure, review 
criteria (QAP-5-1) to 
ensure dist. of products.  

HQ-94-013 04-28-94 SC PREP AND ISSUANCE OF MPC M&O Revise QAPs 2-0 and 2-3 QAR needs to 04-14-95 
RFP IN NON-COMPLIANCE J. complete scheduled 
W/QARD & M&O QAPS 2.0, Blandford verification.  
3.5, 7.1.  

HQ-94-015 07-19-94 SC QAP-2-0 ANALYSES DO NOT M&O Revise QAP-2-0 QAR needs to 04-14-95 
IDENTIFY PORTIONS SUBJECT T. Geer complete scheduled 
TO QARD; OBJECTIVE verification.  
EVIDENCE NOT PROVIDED; NO 
RATIONALE USED TO 
DETERMINE APPLICATION OF 
QARD CONTROLS; 
CONTROLLING DOCUMENTS 
SECTIONS NOT COMPLETE.  

HQ-94-018 07-19-94 SC QAP-3-9 DESIGN ANALYSIS M&O Review MPC design M&O needs to 04-03-95 
REQUIREMENTS NOT MET J. analyses memo to remind complete corrective 

McConaghy attention to detail action.
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Apr 10, 1995 12:47 PM Quality Assurance CAR Log Application 
Open Corrective Action Request Status Report

Version: 3.1.0 
(calOrpt)

CAR ISSUE SEV ADVERSE CRCT ACTN CORRECTIVE ACTION NEXT NEXT ACTION 
NO. DATE LEV CONDITION RESPONSBL DESCRIPTION ACTION DUE DATE 

HQ-94-019 07-19-94 SC 1)NO OBJECTIVE EVIDENCE M&O Revise QAP-3-12 and train QAR needs to 04-14-95 
THAT DESIGN VERIF. P. personnel. schedule 
OCCURRED PER QAP-3-2 Hastings verification.  
REQMTS; 2)DESIGN INPUT 
DATA REQUEST FORM NOT 
USED; 3)BLOCK 9 BLANK; 4) 
DESIGN INPUT DATA NOT 
ID'D AS "VERIF. PENDING".  

HQ-95-003 01-17-95 SC The corrective Action M&O Evaluate/correct M&O needs to 05-15-95 
process inadequately R. Morgan identified deficiencies, complete corrective 
implemented in the areas attend training on action.  
of: evaluation of corrective action 
impact; objective process, conduct 
evidence for closure; and performance based 
verification of surveillance of process 
corrective action at Vienna 
implementation.  

HQ-95-005 03-16-95 SPECIFICATIONS DO NOT M&O M&O needs to 04-14-95 
HAVE THE IDENTIFICATION J. Cassidy respond.  
OF "PRELIMINARY" OR 
"PRELIMINARY DRAFT" NOTED 
IN THE RECORDS 

HQ-94-001 12-20-93 CSDP ORGANIZATION CHART SNL 1) CSDP organization QAR needs to 04-14-95 
INADEQUACIES; CSDP LACK T. Mills chart inadequacies; 2) schedule 
EVIDENCE OF CSDP lacks evidence of verification.  
REPORTING/TRACKING SYSTEM reporting & tracking 

system 

HQ-94-002 12-20-93 SC CSDP QA MANUAL NOT SNL QA Manual updates SNL needs to 04-14-95 
CURRENT AND SEVERAL CSDP M. Brady required and provide amended 
QA PROGRAM INADEQUACIES implementation of response.  

verification of education 
and experience for 
personnel.  

HQ-94-003 12-20-93 LACK OF CSDP QA AUDITS SNL All subcontractors have SNL needs to provide 04-14-95 
AND SURVEILLANCES T. Mills not been properly amended response.  

evaluated.
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Apr 10, 1995 1:49 PM Quality Assurance CAR Log Application 
Open Corrective Action Request Status Report

Version: 3.1.C.  
(calOrpt)

CAR ISSUE SEV ADVERSE CRCT ACTN CORRECTIVE ACTION NEXT NEXT ACTION 
NO. DATE LEV CONDITION RESPONSBL DESCRIPTION ACTION DUE DATE 

YM-93-070 07-16-93 SC REPETITIVE DEFICIENCIES M&O Implement the RTN matrix QAR needs to prepare 04-14-5-5 
REGARDING INADEQUATE OR L. Foust for procedure review and closure letter.  
NON-EXISTENT PROCEDURES issuance.  

YM-94-062 08-05-94 ORIGINATION, MODIFICATION M&O Specifications to be QAR needs to 04-10-95 
AND REVIEW L. Foust corrected. complete scheduled 
SPECIFICATIONS. verification.  

YM-94-065 08-05-94 SC IMPROPER CHECKING OF M&O Design products to be QAR needs to 04-14-95 
SPECIFICATIONS AND L. Foust revised; training to be complete scheduled 
DRAWINGS. provided. verification.  

YM-94-066 08-05-94 CONTROLS IDENTIFIED IN M&O Review impacts of QAR needs to 04-12-95 
TIE NOT INCORPORATED INTO L. Foust unimplemented controls. evaluate amended 
DIE. Revise NLP-3-16. response.  

YM-94-072 08-05-94 RATIONALE FOR MAKING M&O Analysis to be revised; QAR needs to prepare 04-12-95 
ASSUMPTIONS AND SELECTING L. Foust Lessons Learned Program closure letter.  
DATA NOT DOCUMENTED. to be implemented.  

YM-94-073 08-05-94 SC DESIGN VALIDATIONS NOT M&O Design validation plan to YMQAD needs to issue 04-14-95 
PERFORMED AS REQUIRED. L. Foust be developed, amended response 

evaluation letter.  

YM-95-002 10-11-94 CONFLICTING PROCEDURE M&O Procedure NLP-3-10 to be M&O needs to 03-31-95 
REQUIREMENTS FOR QA L. Foust revised, complete corrective 
REVIEW OF FCRS. action.  

YM-95-023 02-06-95 QUANTITATIVE AND M&O Revise procedures to YMQAD needs to issue 04-14-95 
QUALITATIVE CRITERIA NOT L. Foust require address in closure letter.  
ESTABLISHED IN PROCEURES. quantitative and 

qualitative criteria.  

YM-95-028 03-08-95 SC RECORDS M&O M&O needs to 04-05-95 
L. Foust respond.
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Apr 10, 1995 1:49 PM Quality Assurance CAR Log Application 
Open Corrective Action Request Status Report

Version: 3.1.0 
(calOrpt)

CAR ISSUE SEV ADVERSE CRCT ACTN CORRECTIVE ACTION NEXT NEXT ACTION 
NO. DATE LEV CONDITION RESPONSBL DESCRIPTION ACTION DUE DATE 

YM-95-033 03-28-95 IMPROPER CONTROL OF M&O M&O needs to 04-25-95 
DESIGN CHANGES L. Foust respond.  

YM-95-034 03-29-95 RECORDS INDEXING NOT IN M&O M&O needs to 04-26-95 
ACCORDANCE WITH APPROVED L. Foust respond.  
PROCEDURES 

YM-95-030 03-21-95 ACCEPTED ITEMS WERE REECO REECO needs to 04-18-95 
MODIFIED WITHOUT D. Koss respond.  
RESTORATION, 
RE-INSPECTION 

YM-95-031 03-21-95 PERSONNEL PERFORMED WORK REECO REECO needs to 04-18-95 
WITHOUT BEING TRAINED TO D. Koss respond.  
PROCEDURE 

YM-94-087 09-13-94 SC INADEQUATE INFORMATION ON SNL CARs revised as QAR needs to 04-14-95 
SNL CARS. L. necessary. complete scheduled 

Shephard verification.  

YM-94-093 09-13-94 PROCUREMENT RECORDS ARE SNL Records to be submitted, QAR needs to 09-30-97 
NOT BEING FORWARDED TO L. procedure to be revised, complete scheduled 
THE CRF, AS REQUIRED. Shephard verification.  

YM-94-096 09-13-94 INADEQUATE DETAIL IN SNL SNL Procedures to be SNL needs to 04-28-95 
QAIPS. L. evaluated/revised, complete corrective 

Shephard action.  

YM-95-014 12-16-94 WORK AGREEMENTS DO NOT SNL YMQAD needs to issue 04-14-95 
ADEQUATELY DEFINE SCOPE L. letter revising CAR.  
OF WORK Shephard 

YM-95-015 12-16-94 TECHNICAL REVIEWS DID NOT SNL YMQAD needs to issue 04-14-95 
IDENTIFY DEFICIENCIES L. letter requesting 

Shephard amended response.
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Apr 10, 1995 1:49 PM Quality Assurance CAR Log Application 
Open Corrective Action Request Status Report

Version: 3.1.G, 
(calOrpt)

CAR ISSUE SEV ADVERSE CRCT ACTN CORRECTIVE ACTION NEXT NEXT A(?TION 
NO. DATE LEV CONDITION RESPONSBL DESCRIPTION ACTION DUE DATE 

YM-95-016 12-16-94 TECHNICAL REVIEW OF SNL YMQAD needs to issue 04-14-95 
SCIENTIFIC NOTEBOOK DID L. letter requesting 
NOT IDENTIFY DEFICIENCIES Shephard amended response.  

YM-95-017 12-16-94 TECHNICAL REVIEW OF SNL YMQAD needs to issue 04-14-95 
SCIENTIFIC NOTEBOOK DID L. letter requsting 
NOT IDENTIFY DEFICIENCIES Shephard amended response.  

YM-95-018 12-16-94 DATA SUBMITTALS NOT IN SNL TDIFs will be reviewed QAR needs to 04-28-95 
ACCORDANCE WITH L. and corrected, as complete scheduled 
REQUIREMENTS Shephard necessary. verification.  

YM-95-019 12-16-94 QUALIFIED AND UNQUALIFIED SNL TDIFs will be reviewed QAR needs to 04-28-95 
DATA MIXED ON TDIF L. and corrected, as complete scheduled 

Shephard necessary. verification.  

YM-94-043 07-05-94 SCIENTIFIC INVESTIGATIONS USGS Use of scientific QAR needs to 04-14-95 
PERFORMED WITHOUT USING L. Hayes notebooks/tech procedure complete scheduled 
SCIENTIFIC NOTEBOOK OR initiated, verification.  
PROCEDURE.  

YM-94-048 07-05-94 QARD REQUIREMENTS FOR USGS Technical procedures to USGS needs to 04-15-95 
CONTROL OF SAMPLES NOT L. Hayes be revised, complete corrective 
INCORPORATED INTO action.  
PROCEDURES.  

YM-94-050 07-05-94 SC PROCUREMENT PROCEDURES DO USGS Review/correction of QAR needs to 05-08-95 
NOT INCLUDE QARD L. Hayes procurement documents; complete scheduled 
REQUIREMENTS; revision of procedures. verification.  
IMPLEMENTATION DOES NOT 
PROVIDE FOR ACCEPTABLE 
PRODUCTS OR SERVICES.  

YM-95-020 12-27-94 PROCUREMENT AGREEMENTS DO USGS MOA reviewed and revised, QAR needs to 05-19-95 
NOT REFERENCE TECHNICAL L. Hayes as necessary. complete scheduled 
PROCEDURES verification.
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Apr 10, 1995 1:49 PM Quality Assurance CAR Log Application 
Open Corrective Action Request Status Report

Version: 3.1.0 
(calOrpt)

CAR ISSUE SEV ADVERSE CRCT ACTN CORRECTIVE ACTION NEXT NEXT ACTION 
NO. DATE LEV CONDITION RESPONSBL DESCRIPTION ACTION DUE DATE 

YM-95-021 12-27-94 CALIBRATION OF USGS Technical procedures to USGS needs to 05-01-95 
INSTRUMENTS NOT PERFORMED L. Hayes be modified, complete corrective 
AS REQUIRED action.  

YM-95-022 12-27-94 SC SITE CHARACTERIZATION USGS Scientific notebooks QAR needs to 04-10-95 
ACTIVITIES NOT CONTROLLED L. Hayes initiated, complete scheduled 
BY NOTEBOOK ON PROCEDURES verification.  

YM-95-027 02-27-95 No implementing procedure USGS QAR needs to 04-04-95 
for control of data. L. Hayes evaluate response.  

YM-93-086 08-24-93 SC WORK PERFORMED PRIOR TO YMSCO Approve and issue QAR needs to 04-14-95 
REVIEW OF PROCUREMENT W. Barnes Technical Directives. complete scheduled 
DOCUMENTS Perform procedure verification.  

revisions, as necessary.  

YM-94-019 02-28-94 NOT SUBMITTING COMPLETED YMSCO Submit completed QAR needs to prepare 04-14-95 
JOB PACKAGE RECORDS TO W. Barnes construction records to closure letter.  
THE DRC. DRC and issue ICN to 

clarify submittal 
requirements.  

YM-94-023 03-09-94 PHYSICAL PROTECTION NOT YMSCO Plans for securing YMSCO needs to 07-31-95 
PROVIDED FOR BOREHOLES TO W. Barnes boreholes being complete corrective 
PREVENT IMPACT ON DATA coordinated, action.  
COLLECTION.  

YM-94-033 05-17-94 SC CONTROL OF TRACERS, YMSCO Develop/revise plans and QAR needs to 04-18-95 
FLUIDS AND MATERIALS W. Barnes procedures for control of complete scheduled 
(TFMS) ARE NOT PRESCRIBED TFMs. verification.  
IN IMPLEMENTING 
DOCUMENTS.  

YM-94-038 05-17-94 CONTROLS AND LIMITS OF YMSCO TPPs to be modified. YMSCO needs to 06-01-95 
TFMS WERE NOT SPECIFIED W. Barnes complete corrective 
IN TEST PLANNING action.  
PACKAGES/JOB PACKAGES.

Page 4

(



Apr 10, 1995 1:49 PM Quality Assurance CAR Log Application 
Open Corrective Action Request Status Report

Version: 3.1.4 
(cal0rpt)

CAR ISSUE SEV ADVERSE CRCT ACTN CORRECTIVE ACTION NEXT NEXT AC•rION 
NO. DATE LEV CONDITION RESPONSBL DESCRIPTION ACTION DUE DATE 

YM-94-061 08-09-94 SPECIFICATION OF YMSCO Implement YAP 17.1; YMSCO needs to 04-06-95 
EFFECTIVE DATES ON W. Barnes reinstruct personnel provide a response 
PROCEDURES. by 

YM-94-086 09-09-94 DESIGN CHANGES MADE BY YMSCO Procedure to be revised YMSCO needs to 04-28-95 
OTHER THAN THE APPROVING W. Barnes to require evaluator's complete corrective 
ORGANIZATION. involvement prior to action.  

chances being approved.  

YM-94-100 09-13-94 SC A LACK OF ADEQUATE YMSCO QAR needs to 04-14-95 
FLOWDOWN AND TRACEABILITY W. Barnes evaluate amended 
OF 10CFR60 REQUIREMENTS response.  
TO THE ESFDR.  

YM-94-101 09-23-94 UNQUALIFIED DATA YMSCO ATDT to be amended; YMSCO needs to 04-14-95 
IDENTIFIED AS QUALIFIED W. Barnes writteb guidance to be provide amended 
IN TECHNICAL DATA BASE. provided, response.  

YM-94-105 10-03-94 JOB PACKAGE DOCUMENTATION YMSCO Documentation submitted QAR needs to 04-14-95 
NOT SUBMITTED TO DRC. W. Barnes to DRC. complete scheduled 

verification.  

YM-95-026 02-24-95 INTERFACES/EXTERNAL WERE YMSCO YMSCO needs to 04-14-95 
NOT PROCEDURELY W. Barnes respond.  
CONTROLLED BETWEEN LANL, 
SNL & M&O IN DEVELOPMENT 
OF SLTR 94-0001.  

YM-95-032 03-17-95 BREECH OF BOREHOLE YMSCO YMSCO needs to 04-14-95 
SECURITY W. Barnes respond.
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