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DECOMMISSIONING OF NUCLEAR POWER REACTORS

� Certify permanent cessation of operations

� Certify permanent removal of fuel from the reactor vessel

� Post-Shutdown Decommissioning Activities Report

� Site-specific cost estimate

� Preliminary Fuel Management Plan

� Major decommissioning activities or long term storage

� License termination plan (LTP)

� LTP approved by license amendment

� NRC terminates license
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Post-Shutdown Decommissioning Activities Report (PSDAR)

� Description of planned decommissioning activities

� Schedule for accomplishment of planned activities

� Cost estimate of decommissioning

� Discussion of environmental impact
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Post-Shutdown Decommissioning Activities Report (PSDAR)
(continued)

� NRC publishesFederal Registernotice

� NRC schedules meeting

� Deficient PSDAR

� Changes to PSDAR
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DECOMMISSIONING TIMELINE

Use of
Decommissioning

Funds

Permanent Cessation
of Operations

License
Termination

Certification of
permanent cessation

of operation

30 Days

Within 2 years

PSDAR
submittal

90 days

Public Meeting
30 Days

Initial Activities

2 years

Variable time Period

Major Decommissioning Activities/
Preparation for storage or dismantlement

Activities to
Terminate the License

License Termination
Plan submitted

Certification of permanent
fuel removal (variable)

Decommissioning Planning <3% of
the amount specified in §50.75(c)

Within 2 years

Site Spedific
Decommissioning

Cost Estimate Submittal

Remainder of the Radiological
Decommissioning Trust Fund

Radiological Decommissioning
3% – 23% of the amount

specified in §50.75(c)

Period of Regulatory Guide


