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U.S. Nuclear Regulatory Commission 
Attn: Document Control Desk 
Mail Station P1 -137 
Washington, D.C. 20555

SUBJECT: James A. FitzPatrick Nuclear Power Plant 
Docket No. 50-333 
Schedule Change for Revising Imoroved Technical Specification (ITS) 
Submittal

Dear Sir:

In discussions with the Staff, the Authority agreed to provide a schedule for submitting 
revisions to the proposed Improved Technical Specifications (ITS) for FitzPatrick that would 
incorporate responses to outstanding RAIs and any CTS Amendments issued since the last 
ITS revision.  

Attachment I provides a major milestone schedule for revising the FitzPatrick ITS 
submittal. The schedule reflects a May 31, 2001 final submission date to support issuance 
of an Amendment in November, 2001, as discussed with the Staff. The attachment also 
contains planning milestones to support the May 31, 2001 submittal, subject to revision as 
necessary to accommodate Staff/Authority resources. As the Staff indicated during a 
conference telephone call on October 11, 2000, a draft Safety Evaluation is scheduled to 
be provided by July 31, 2001, with the final Amendment to be issued in November, 2001.  
Implementation will be within six months of issuance of the Amendment.  

This schedule replaces and supercedes previous schedule related communication regarding 
FitzPatrick ITS.  

This letter revises ITS submission dates and contains no new commitments. If you have 
any questions, please contact Mr. John Hoddy at 315-349-6538.

Very truly yours, 

ý Michael J. Colomb 

MJC:JH:jrh 
Attachment: As stated 

Cc: next page

STATE OF NEW YORK 
COUNTY OF OSWEGO 
Subscribed and sworn to before me 
this ,3 day of O)C"Oi6p/? 2000.  

NANCY B. C ii'v 
Notary Public, State of New York 

1,, osweglo County MOW4f~ i 
~ xn'e f- cC>&-



cc: Regional Administrator 
U.S. Nuclear Regulatory Commission 
475 Allendale Road 
King of Prussia, PA 19406 

Office of the Resident Inspector 
U.S. Nuclear Regulatory Commission 
P.O. Box 136 
Lycoming, New York 13093 

Mr. Guy Vissing, Project Manager 
Project Directorate I 
Division of Licensing Project Management 
U.S. Nuclear Regulatory Commission 
Mail Stop 8C2 
Washington, DC 20555 

Mr. F. William Valentino, President 
New York State Energy, Research and Development Authority 
Corporate Plaza West 
286 Washington Avenue Extension 
Albany, NY 12203-6399



ATTACHMENT 1 TO JAFP-00-0246

Schedule for Revisina ITS Submittal (Maior Milestones)

Revised Section to Final Revision to 

ITS Sections Title NRC NRC with SE Tables 

1.0 Use & Application 09-Mar 31-May 

2.0 Safety Limts 09-Mar 31-May 

3.0 LCO & SR 09-Mar 31-May 

3.1 Reactivity 09-Mar 31-May 

3.2 Power Distribution Limits 09-Mar 31-May 

3.3 Instrumentation 15-Mar 31 -May 

3.4 Reactor Coolant System 30-Mar 31 -May 

3.5 ECCS 30-Mar 31 -May 

3.6 Containment Systems 07-Mar 31-May 

3.7 Plant Systems 07-Mar 31-May 

3.8 Electrical Power Systems 15-Mar 31-May 

3.9 Refueling Operations 21-Mar 31-May 

3.10 Special Operations 21 -Mar 31 -May 

4.0 Design Features 21-Mar 31-May 

5.0 Administrative Controls 30-Mar 31-May


