
September 6, 19
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Senior Vice President - Nuclear 
Power Authority of the State of 
123 Main Street 
White Plains, New York 10601 
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SUBJECT: SUPPLEMENT 1 TO NUREG-0737, REQUEST FOR MODIFICATION OF 
COMMISSION ORDER DATED FEBRUARY 21, 1984.  

By letter dated August 19, 1985, you requested that we extend the 
completion date for Item 2.b dealing with the Detailed Control Room Design 
Review (DCRDR) contained in the Commission Order dated February 21, 1984, 
relating to Supplement 1 to NUREG-0737 for Indian Point Nuclear Generating 
Unit No. 3. The Commission Order allows an extension of time to be granted 
by the Director, Division of Licensing, for good cause shown.  

In your August 19, 1985, submittal you requested that the submittal date of 
the summary report on DCRDR (Item 2.b of our Confirmatory Order) be 
extended from the Cycle 4/5 refueling outage to October 31, 1985. The 
plant is now in the Cycle 4/5 refueling outage and it is estimated that 
startup would be in September 1985.  

The October 31, 1985 is the date that you had anticipated startup from the 
Cycle 4/5 refueling outage but refueling occurred earlier than originally 
planned. We agree that this date is acceptable and that you have shown a 
good faith effort. Therefore, in accordance with the terms of the February 21, 
1984 Commission Order, we conclude that there is adequate justification 
for modification of the Commission's Order and hereby grant the extension of 
Item 2.b from Cycle 4/5 refueling outage to October 31, 1985.  

A copy of the revised Table which was included with the Commission's Order 
is enclosed.  

Sincerely, 

HiUh L TboapN Ai.  
ftonM Si7,nedby 
Hugh L. Thompson, Jr., Director 
Division of Licensing 
Office of Nuclear Reactor Regulation

Enclosure: 
As stated
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See next page 
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relating to Supplement 1 to NUREG-0737 for Indian Point Nuclear Generating 
Unit No. 3. The Commission Order allows an extension of time to be granted 
by the Director, Division of Licensing, for good cause shown.  

In your August 19, 1985, submittal you requested that the submittal date of 
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extended from the Cycle 4/5 refueling ojtage to October 31, 1985. The 
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The October 31, 1985 is the date tat you had anticipated startup from the 
Cycle 4/5 refueling outage but re ueling occurred earlier than originally 
planned. You state that the NRCmeeting summary forwarded January 2, 1985 
reflects our acknowledgement th t the October 31, 1985 date is acceptable.  
We agree that this date is acc ptable and that you have shown a good faith 
effort. Therefore, in accord ce with the terms of the February 21, 1984 
Commission Order, we conclud that there is adequate justification for 
modification of the Commiss' n's Order and hereby grant the extension of 
Item 2.b from Cycle 4/5 ref eling outage to October 31, 1985.  
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Division of Licensing 
Office of Nuclear Reactor Regulation 
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Mr. John C. Brons 
Power Authority of the State 

of New York 

cc: 
Regional Administrator, Region I 
U.S. Nuclear Regulatory Commission 
631 Park Avenue 
King of Prussia, Pennsylvania 19406

Mr. Gerald C. Goldstein 
Assistant General Counsel 
Power Authority of the State 

of New York 
10 Columbus Circle 
New York, New York 10019

Ms. Ellyn Weiss 
Harmon, Weiss a 
2001 S Street, 
Washington, DC

nd Jordan 
N.W., Suite 430 

20009

Dr. Lawrence R. Quarles 
Apartment 51 
Kendal at Longwood 
Kennett Square, Pennsylvania 19348

Mr. George M. Wilverding, Manager 
Nuclear Safety Evaluation 
Power Authority of the State 

of New York 
123 Main Street 
White Plains, New York 10601 

Director, Technical Development 
Programs 

State of New York Energy Office 
Agency Building 2 
Empire State Plaza 
Albany, New York 12223 

Mr. Leroy W. Sinclair 
Power Authority of the State 

of New York 
123 Main Street 
White Plains, New York 10601

Indian Point 3 Nuclear 
Generating

Resident Inspector 
Indian Point Nuclear Generating 
U.S. Nuclear Regulatory Commission 
Post Office Box 337 
Buchanan, New York 10511 

Mr. Robert L. Spring 
Nuclear Licensing Engineer 
Consolidated Edison Company 

of New York, Inc.  
4 Irving Place 
New York, New York 10003 

Mr. A. Klausmann, Vice President 
Quality Assurance 
Power Authority of the State 

of New York 
10 Columbus Circle 
New York, New York 10019 

Mayor, Village of Buchanan 
236 Tate Avenue 
Buchanan, New York 10511 

Mr. F. X. Pindar 
Quality Assurance Superintendent 
Indian Point 3 Nuclear Power Plant 
Post Office Box 215 
Buchanan, New York 10511 

S. S. Zulla, Vice President 
Nuclear Support 
Power Authority of the State 

of New York 
123 Main Street 
White Plains, New York 10601 

Mr. William Josiger 
Resident Manager 
Indian Point 3 Nuclear Power Plant 
Post Office Box 215 
Buchanan, New York 10511



Power Authority of the State 
of New York - 2 - Indian Point 3 

cc 
Ezra I. Bialik 
Assistant Attorney General 
Environmental Protection Bureau 
New York State Department of Law 
2 World Trade Center 
New York, New York 10047 

P. Kokolakis, Director 
Nuclear Licensing 
Power Authority of the State 

of New York 
123 Main Street 
White Plains, New York 10601 

Mr. Jay Dunkleberger 
Division of Policy Analysis 

and Planning 
New York State Energy Office 
Agency Building 2, Empire 

State Plaza 
Albany, New York 12223



LICENSEE'S COMMITMEOTS ON SUPPLEMENT 1 TO NURE-0737A'

LICENSEE'S COMPLETION 
SCHEDULE (OR STATUS)REQUIREMENT

2. Detailed Control Room Design 
Review (DCRDR)

2b. Submit a summary report to the 
NRC including a proposed 
schedule for implementation.

October 31, 1985

TITLE


