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VIA TELECOPY ,

Brad Fewell, Esq.
United States Nuclear Regulatory Commission 0

Region 1
475 Allendale Road
King of Prussia, Pa 19406-1415

Re: Safety Light Corporation
Use of Trust Funds/Insurance Proceeds
Remediation of Bloomsburg, Pa. Property

Dear Mr. Fewell:

As your office is aware, our client, Safety Light Corporation ("Safety

Light"), is currently engaged in various decommissioning and decontamination activities

at the Bloomsburg property which have been undertaken to comply with USNRC

directives and licensing requirements. Unanticipated problems associated with those

activities make it necessary to raise the following issue for your immediate consideration.

Safety Light contracted with OHM, now IT Corporation, to remove two

underground silos and their radioactive contents from the property and to prepare all

resultant waste for disposal at a licensed facility. Thus far, Safety Light has paid IT

Corporation approximately $580,000 for remediation of the silos. Those costs were

incurred on a time and materials basis, and exceeded original estimates provided to

Safety Light when it originally contracted with OHM.

We understand the general reluctance of USNRC to involve itself in

private party disputes. Nevertheless, financial considerations compel us to inform you

that we have been advised by IT Corporation that additional waste characterization and

re-sorting activities will be required to allow for most, but not all, of the waste to be

disposcd of at a licensed facility. Regardless of whether this is accurate, and we believe

it is, Safety Light disagrees with the position of IT Corporation that it is entitled to an

additional $360,000 to complete these activities. Our client is prepared to take whatever

steps are necessary to compel IT Corporation to fulfill what we believe to be are its

contractual obligations to Safety Light.
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In the meantime, our client has been placed under significant pressure to

dispose of the silo waste. The only way Safety Light can accomplish this task-, short of

obtairing the agreement of IT Corporation to perform the aforementioned additional

work free of cost, is for our client to contract with and pay another company to perform

that work. We have been presented with an estimate by OTS Duratek of -$400,000 to

prepare the waste at issue for off-site disposal.

We write this letter to ask for the approval of USNRC to allow Safety

Light the use of additional trust fund moneys to complete the silo remediation project.

Our only other alternative is to pursue IT Corporation in court, a task that will likely last

wejI into next year.

Please contact me immediately so that we can discuss this request in

further detail Thank you for your consideration and best regards for the Holiday.

Very trul'

KJB


