
January 16, 2001

Mr. H.L. Sumner
Vice-President - Hatch Project
Southern Nuclear Operating Company
40 Inverness Center Parkway
P.O. Box 1295
Birmingham, AL 35201-1295

SUBJECT: SCHEDULE REVISION FOR THE REVIEW OF THE PLANT HATCH LICENSE
RENEWAL APPLICATION

Dear Mr. Sumner:

Enclosed is the revised schedule for the review of the Plant Hatch license renewal application.
The basis for the schedule revision is to reflect new dates for subcommittee and full committee
meetings of the Advisory Committee for Reactor Safeguards (ACRS). The ACRS
subcommittee meeting to discuss the Plant Hatch Safety Evaluation Report (SER) with open
items has been changed from February 23, 2001 to March 22, 2001. The full committee
meeting to discuss this SER has been changed from March 9, 2001 to April 5, 2001. In
addition, the ACRS subcommittee meeting to discuss the final Plant Hatch SER has been
changed from October 22, 2001 to October 25, 2001. The full committee meeting to discuss
this SER has been changed from November 5, 2001 to November 8, 2001.

If you have any questions regarding this matter, please contact me at (301) 415-2853.

Sincerely,

/RA/

William Burton, Project Manager
License Renewal and Standardization Branch
Division of Regulatory Improvement Programs
Office of Nuclear Reactor Regulation
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Southern Nuclear Operating Company Docket Nos.: 50-321, 50-366
Edwin I. Hatch Nuclear Plant Units 1 and 2

cc:

Mr. D. M. Crowe
Manager, Licensing
Souther Nuclear Operating Company Inc.
P.O. Box 1295
Birmingham, Alabama 35201-1295

Resident Inspector
Plant Hatch
11030 Hatch Parkway N.
Baxley, Georgia 31531

Regional Administrator, Region II
U.S. Nuclear Regulatory Commission
Atlanta Federal Center
61 Forsyth Street, SW, Suite 23T85
Atlanta, Georgia 30303

Mr. Charles H. Badger
Office of Planning and Budget
Room 610
270 Washington Street, SW
Atlanta, Georgia 30334

Harold Reheis, Director
Department of Natural Resources
205 Butler Street, S.E., Suite 1252
Atlanta, Georgia 30334

Steven M. Jackson
Senior Engineer-Power Supply
Municipal Electric Authority of Georgia
1470 Riveredge Parkway, N.E.
Atlanta, Georgia 30328-4684

Mr. Douglas J. Walter
Nuclear Energy Institute
1776 I Street NW
Washington, D.C. 20006

Mr. Stan Blanton
Balch and Bingham
P.O. Box 306
Birmingham, AL 35201

Mr. David Lochbaum
Union of Concerned Scientists
1707 H Street, NW
Suite 600
Washington, DC 20006-3919

Alice Coleman

Appling County Library
242 East Parker St.
Baxley, Georgia 31513

Rita Kilpatrick
Georgians for Clean Energy
427 Moreland Ave., Ste 100
Atlanta, GA 30307

Chairman
Appling County Commissioners
County Courthouse
Baxley, Georgia 31531

Mr. J. D. Woodard
Executive Vice President
Southern Nuclear Operating Company, Inc.
P. O. Box 1295
Birmingham, Alabama 35201-1295

Mr. P. W. Wells
General Manager, Edwin I. Hatch Nuclear
Plant
Southern Nuclear Operating Company, Inc.
U.S. Highway 1 North - P.O. Box 2010
Baxley, Georgia 31515

Mr. R. D. Barker
Program Manager
Fossil & Nuclear Operations
Oglethorpe Power Corporation
2100 East Exchange Place
P.O. Box 1349
Tucker, Georgia 30085-1349

Charles A. Patrizia, Esq.
Paul, Hastings, Janofsky & Walker
10th Floor
1299 Pennsylvania Ave
Washington, DC 20004-9500

Mr. Ray Baker
Manager, License Renewal Services
Southern Nuclear Operating Company, Inc.
P.O. Box 1295
Birmingham. Alabama 35201-1295
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Mr. C.R. Pierce
Southern Nuclear Operating Company
40 Inverness Center Parkway
P.O. Box 1295
Birmingham, AL 35201-1295

Mary Jane Wilmoth, Esq.
National Whistleblower Legal Defense

and Education Fund
3238 P Street, NW
Washington, DC 20007-2756

Jeffrey Stair
Georgia Public Service Commission
47 Trinity Avenue
Atlanta, GA 30334

The Honorable Cynthia A. McKinney
Attn: Mr. Eric Lausten, Constituent Services
Representative
246 Sycamore St., Suite 110
Decatur, GA 30030

Dusty Gres
Ohoopee Regional Library System
610 Jackson St.
Vidalia, GA 30474



Hatch Nuclear Plant
License Renewal Application Review Schedule

Milestone Target Date Actual Date
Receive License Renewal Application 3/1/00 3/1/00
Notice Application Tendered 3/15/00 3/10/00
Publish Acceptance Review & Docket Application/Notice of
Opportunity for Hearing 3/30/00 4/3/00
Notice of Intent/Notice of Environmental Scoping Meeting 3/30/00 4/12/00
Deadline for Filing Hearing Requests and Petitions for
Intervention 5/1/00 5/3/00
Environmental Scoping Meeting 5/15/00 5/10/00
EIS Scoping Period Ends 6/9/00 6/9/00
Staff Complete Environmental RAIs 7/17/00 6/23/00
Staff Complete Technical RAIs 7/28/00 7/28/00
Applicant Responds to Environmental RAIs 9/18/00 8/31/00
Applicant Responds to Technical RAIs 10/11/00 10/10/00
Complete Scoping Inspection 10/31/00 9/5/00
Staff Issue Draft EIS for Comment 1/5/01 11/3/00
Staff Issue SER & Identify Open Items 2/8/01
Public Meeting to Discuss DEIS 2/12/01 12/12/00
ACRS Subcommittee Meeting 3/22/01
Complete Aging Management Review Inspection 3/16/01
ACRS Full Committee Meeting 4/5/01
End of DEIS Comment Period 3/28/01
Applicant Compete Responses to SER Open Items 6/8/01
Staff Issue Final EIS 7/20/01
Complete Optional Final Inspection 9/7/01
Staff Issue SSER 10/5/01
ACRS Subcommittee Meeting 10/25/01
Regional Administrator's Letter 10/23/01
ACRS Full Committee Meeting 11/8/01
ACRS Letter 11/13/01
Issue SER as NUREG 11/19/01
Commission Paper w/Staff Recommedation (w/o hearing) 12/10/01
Commission Meeting (w/o hearing) 2/27/02
Commission Decision on Renewed License (w/o hearing) 3/11/02
Renewed License Issued (if approved) (w/o hearing) 3/21/02

May 23, 2000

Milestone schedule revised from a 30-month review schedule to a 25-month review schedule to reflect the
completion of the interval for filing Hearing Requests and Petitions for Intervention without receiving either a hearing
request or petition for intervention.

Enclosure


