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This modification is issued to (1) modify the contract according to the attached Statement of 
Work, (2) exercise the second option year through 12/31/2001, (3) increase the contract ceiling 
by $263,000 from $798,587 to $1,061,587, and (4) increase the obligated amount by $263,000 
from $765,000 to $1,028,000. Accordingly, the contract is hereby modified as follows: 

(1) Under Section B.3, Consideration and Obligation-Cost Reimbursement (JUN 1988), 
Alternate I (JUN 1988), paragraphs (a) and (f) are deleted in their entirety and the 
following paragraphs are substituted in lieu thereof: 

"a. The total estimated cost to the Government for full performance under this contract is 
$1,061,587." 

"f. The amount presently obligated by the Government with respect to this contract and 
the second option year is $1,028,000." 

(2) Under Section F.7, Duration of Contract Period (MAR 1987), Alternate I (MAR 1987), the 
second and third sentences are deleted and substituted with the following sentences in 
lieu thereof: 

"The second option year shall commence on 1/1/2001 and will expire on 12/31/2001.  
The term of the contract may be extended at the option of the Government for 2 
additional option periods." 

A summary of obligations for this contract, from date of award through the date of this action, is 
given below: 

Total FY1999 Obligations: $ 325,000 
Total FY2000 Obligations: $ 440,000 
Total FY2001 Obligations: $ 263,000 

Cumulative Total of NRC Obligations: $1,028,000 

This modification obligates $263,000 in FY2001 funds.

All other terms and conditions remain the same.



STATEMENT OF WORK

1. WORK SCOPE 

The Contractor shall perform Test Series 5 as described in the base contract dated 
February 1, 1999. The actual test conditions to be used will be specified later by the 
NRC. The main purpose of this test series is to obtain a set of data for assessing code 
models for entrainment and de-entrainment of liquid. If a test matrix described in Test 
Series 5 can be made more suitable for the existing test facility, it should be proposed.  
An adequate amount of instrumentation shall be provided to measure the liquid level at 
each component; e.g., hot leg, pressurizer and its surge line, and automatic 
depressurization system (ADS) lines.  

2. DOCUMENTATION 

At the completion of each test or a group of tests, a report shall be prepared and 
submitted to the NRC. Computer code input decks used in this project and notebooks 
for developing or modifying input decks as part of this project shall also be provided 
electronically as well as in paper form.  

3. TRAVEL 

a. Two 3-day trips by one person from Corvallis, OR to Rockville, MD, and 

b. One trip to Paris, France, on December 11-15, 2000, to participate in negotiations 
of an expanded PTS test matrix and data exchange with the organizations 
representing the French government (IPSN and EDF).  

4. SCHEDULE FOR PERFORMANCE 

The test series should be completed by December 31, 2001.  

5. DELIVERABLES 

A test report should be provided for each test or a group of tests. Computer code input 
decks used in this project and explanations of how their numerical numbers are derived 
as part of this project shall also be provided electronically as well as in paper form.


