February 15, 2001

MEMORANDUM TO: John Zwolinski, Director
Division of Licensing Project Management

THRU: Elinor Adensam, Director IRA/
Project Directorate |
Division of Licensing Project Management

FROM: Robert M. Pulsifer, Project Manager IRA/
Project Directorate |
Division of Licensing Project Management

SUBJECT: REPORT ON THE STATUS OF OPEN TIAs ASSIGNED TO NRR

The attached graphs and tables give the status of open TIAs assigned to NRR as of
January 31, 2001.

Since the last status report, no TIAs were completed and none were opened. Of the eight open
TIAs, the following divisions are the current action holder: DSSA - 3, DE - 1, DIPM - 2,
DRIP 1, and DLPM - 1.

Attachments: 1. Graph of TIA Status

2. Graph of Average and Median Age of TIA Inventory

3. Table 1 - Summary Data

4. Open TIAs Assigned to NRR (by age)

5. Closed TIAs Assigned to NRR - FYO1 YTD

6. Recently Closed and Open TIAs Assigned to NRR (by Plant Name)

cc w/atts: See next page
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Date: _February 15, 2001

SUBJECT: REPORT ON THE STATUS OF OPEN TIAs ASSIGNED TO NRR

DISTRIBUTION:
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NRR BCs, SCs and PDs (by e-mail)
G. Holahan
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TABLE 1 - SUMMARY DATA

New TIAs Closed TIAs Late Total Percent by
TIAs Inventory Original Due
Jan-01 FY-01 Jan-01 FY-01 FY-01 Date
Region | 0 0 0 1 1 0
Region Il 0 0 0 0 0 3
Region 11l 0 1 0 4 2 4
Region IV 0 1 0 0 0 1
Total 0 2 0 5 3 8 40%*

* Operating Plan Goal is to complete 95% by originally agreed-upon date.




OPEN TIAs ASSIGNED TO NRR (by age)

Table 2

HOURS

DATE OF EXPECTED BILLED

INITIAL COMPLETION [ AGE TO
TIA NO. TAC NO. REQUEST DATE (Months) PLANT DATE
99-30 MA7367 12/9/99 2/28/01 - Late | 13 MONTICELLO 281
00-15 MA9123/4 | 5/24/00 10/30/01- Late | 8 NORTH ANNA 1&2 387
00-10 MA9311/2 | 6/23/00 2/28/01-Late | 7 FARLEY 158
00-07 MA9676/7 7/24/00 2/28/01 6 D.C. COOK 41
00-14 MA9863 8/24/00 6/1/01 5 PALISADES 259.2
00-16 MBO0056 9/25/00 3/30/01 2 HARRIS 65.5
00-19 MB0880/1 | 12/21/00 4/30/01 1 QUADCITIES 1 &2 19
00-20 MBO0877 12/20/00 02/21/01 1 COOPER 93

AGE (Mos) 5.38 AVE Hours Billed 162.96




CLOSED TIAs ASSIGNED TO NRR - FYO1 YTD

TABLE 3

DATE OF DATE

INITIAL COMPLETED | AGE HOURS
TIANO. TAC NO. REQUEST (w/i, due date) | (Months) PLANT BILLED
00-01 MA7271 12/8/99 10/24/00 - Late | 10 GINNA 239.5
00-03 MA8972/3 5/9/00 12/29/00 7 LASALLE 1&2 75.5
00-08 MA9315/6 5/17/00 12/29/00 - Late | 7 D.C. COOK 86
00-12 MA9327/8 6/9/00 11/17/00 - Late | 5 D.C. COOK 102
00-13 MA9809 8/16/00 12/21/00 3 LASALLE 1&2 9

MA9810
AGE (Mos) 7 AVE Hours Billed 102.40

Note: Completion dates are within the original agreed-upon date unless otherwise noted



RECENTLY CLOSED AND OPEN TIAs ASSIGNED TO NRR (by Plant Name)

PLANT TIA NO. TAC # TITLE MEMO TARGET SE CURRENT | MEETING STATUS/
DATE COMPL. PROVIDED | ACTION DUE DATE | OTHER
DATE BY HOLDER DEPENDS | REMARKS
ON
D.C. COOK 00-07 MA9676/77 Shutdown Criteria 7/24/00 2/28/01 SRXB SRXB SRXB Working.
FARLEY 00-10 MA9311/12 Rx. Vessel Support Concrete Temp | 6/23/00 2/28/01 DLPM DPLM DLPM In concurrence
Late M. Padovan
11/20/00
HARRIS 00-16 MB0056 Fire Barrier Qualification Issues 9/25/00 3/30/01 SPLB SPLB SPLB Working
MONTICELLO | 99-30 MA7367 Reportability of RCIC Inoperability 12/9/99 2/28/01 RGEB - D. RGEB Obtaining TIA to DD:DLPM
Late Allison concur- for signature on
rence 6/20/00. Returned
to DRIP to resolve
comments.
Meeting held on
8/24, 10/24, and
1/12. Response
redrafted by RGEB
on 1/31/01.
NORTH ANNA | 00-15 MA9123/4 Manually Activated Halon Fire 5/24/00 10/30/01 SPLB SPLB & RIl | SPLB & Licensee provided
Suppression System, Previous TIA EWeiss DPV panel | response 11/30/00
97-04 10/15/01T and 12/1/00.

SPLB has
contractor
evaluating RAI
response. RII
evaluating smoke
detection system.
Upon completion
of evaluations,
SBLB & SPSB to
confirm IPEEE
CDF numbers.




PLANT TIA NO. TAC # TITLE MEMO TARGET SE CURRENT | MEETING STATUS/
DATE COMPL. PROVIDED ACTION DUE DATE | OTHER
DATE BY HOLDER DEPENDS REMARKS
ON

PALISADES 00-14 MA9863 Emergency Plan Minimum Shift 8/24/00 6/01/01 IOLB I0LB IOLB Working

Staffing L. Cohen
3/1/01T

QUAD CITIES | 00-19 MB0880/1 Adequacy of Personnel Access 12/21/00 | 04/30/01 IOLB IOLB IOLB Working
Control to Vital Areas

COOPER 00-20 MBO0877 DC System Grounds 12/20/00 | 02/21/01 EEIB EEIB EEIB Working




