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August 6, 1992 

Mr. John H. Austin 
US Nuclear Regulatory Commission 
Washington, DC 20555 

re: License No. SMB-1393 
Docket No. 40-8778 

Dear Mr. Austin: 

This letter is to discuss the site decommissioning schedule 
for Moiycorp's Washington, PA facility. We would like to 
suggest the following changes to the schedule listed in your 
letter of May, 29, 1992 and our response of June 15, 1992: 

Submittal of Site Characterization Plan - The original 
date was listed as September 1, 1992. We are 
requesting a commitment date of October 1, 1992. We 
would like to have an additional month to allow our 
corporate management and staff time to review the 
consultant's proposal.  

Submittal of Site Characterization Report - The 
original date was listed as May 30, 1993. We would 
propose stating that the report must be submitted no 
later than eight (8) months after the Characterization 
Plan has been approved in writing by the NRC. This 
will allow us adequate time to prepare the drill holes, 
take measurements, and publish the findings regardless 
of the length of time it may take NRC's various 
departments to review the Characterization Plan. If 
the NRC were to need 3 months to review and approve, or 
review, modify, and approve the plan, we would not have 
sufficient time to gather data and complete the report 
by May 30, 1993.  

Submittal of Site Decommissioning Plan - The original 
date was listed as November 30, 1993. We propose 
stating that the Decommissioning Plan be submitted no 
later than six (6) months after submittal of the Site 
Characterization Report. Again, this will allow us the 
full six months to develop the plan after the data has 
been published.  
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Completion of Decommissioning - The original date is 
listed as May 30, 1995. This still seems a reasonable 
date for us to have completed the clean up activity.  

If this type of scheduling is agreeable to you, we will 
submit a letter requesting our license be amended to show 
the above schedule.  

Sincerely, 

/Barbara K. Dan myer 
Resident Manager

cc: C.  
J.  

B.  
J.  
W.  

D.  
T.

Glenn, NRC 
Kinneman, Region I, NRC 
Belanger, EPA Region III 
Yusko, PA DER - RP 
Dorsife, Pa Bureau 
of Radiation Protection 

Shoemaker, Molycorp 
Thomas, Unocal
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