March 15, 2001

MEMORANDUM TO: John Zwolinski, Director
Division of Licensing Project Management

THRU: Elinor Adensam, Director IRA/
Project Directorate |
Division of Licensing Project Management

FROM: Robert M. Pulsifer, Project Manager IRA/
Project Directorate |
Division of Licensing Project Management

SUBJECT: REPORT ON THE STATUS OF OPEN TIAs ASSIGNED TO NRR

The attached graphs and tables give the status of open TIAs assigned to NRR as of
February 28, 2001.

Since the last status report, one TIAs was completed and three were opened. Of the ten open
TIAs, the following divisions are the current action holder: DSSA - 3, DE - 1, DIPM - 3%,
DRIP 1* and DLPM - 3.

* Shared responsibility.
Attachments: 1. Graph of TIA Status

2. Graph of Average and Median Age of TIA Inventory

3. Table 1 - Summary Data

4. Open TIAs Assigned to NRR (by age)

5. Closed TIAs Assigned to NRR - FYO1 YTD

6. Recently Closed and Open TIAs Assigned to NRR (by Plant Name)

cc w/atts: See next page
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Date: March 15, 2001

SUBJECT: REPORT ON THE STATUS OF OPEN TIAs ASSIGNED TO NRR

DISTRIBUTION:
T.P. Gwynn, RIV
J. Caldwell, RIII
B. Mallett, RII

C. Casto, RII

J. Wiggins, RI

R. Blough, RI

L. Plisco, RII

G. Grant, RIII

K. Brockman, RIV
W. Lanning, RI

J. Grobe, RIII

A. Howell, RIV
NRR BCs, SCs and PDs (by e-mail)
G. Holahan

J. Strosnider

B. Boger

D. Matthews

S. Black

B. Platchek, RI

J. Barnes, RII

R. Lanksbury, Rl
L. Yandell, RIV

P. Madden
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TABLE 1 - SUMMARY DATA

New TIAs Closed TIAs Late Total Percent by
TIAs Inventory Original Due
Feb-01 FY-01 Feb-01 FY-01 FY-01 Date
Region | 0 0 0 1 1 0
Region Il 0 0 1 1 0 2
Region 11l 3 3 0 4 2 7
Region IV 0 1 0 0 0 1
Total 3 4 1 6 3 10 50%*

* Operating Plan Goal is to complete 95% by originally agreed-upon date.



OPEN TIAs ASSIGNED TO NRR (by age)

Table 2

HOURS

DATE OF EXPECTED BILLED

INITIAL COMPLETION [ AGE TO
TIA NO. TAC NO. REQUEST DATE (Months) PLANT DATE
99-30 MA7367 12/9/99 3/30/01 - Late | 14 MONTICELLO 348
00-15 MA9123/4 | 5/24/00 10/30/01- Late | 9 NORTH ANNA 1&2 527.5
00-10 MA9311/2 | 6/23/00 3/06/01 - Late | 8 FARLEY 185
00-07 MA9676/7 7/24/00 3/09/01 - Late 7 D.C. COOK 53
00-14 MA9863 8/24/00 6/01/01 6 PALISADES 283.2
00-19 MB0880/1 12/21/00 4/30/01 2 QUAD CITIES 1 & 2 25
00-20 MB0877 12/20/00 3/14/01- Late 2 COOPER 128
00-13 R1 MB1255/6 12/29/00 4/30/01 2 LASALLE 1&2 12
00-11 MB1185/6 2/08/01 4/30/01 1 BYRON 1 &2 1
01-01 MB1143/4 | 2/07/01 4/15/01 1 POINT BEACH 1&2 2

AGE (Mos) 5.20 AVE Hours Billed 156.47




CLOSED TIAs ASSIGNED TO NRR - FYO1 YTD

TABLE 3

DATE OF DATE

INITIAL COMPLETED | AGE HOURS
TIANO. TAC NO. REQUEST (w/i, due date) | (Months) PLANT BILLED
00-01 MA7271 12/8/99 10/24/00 - Late | 10 GINNA 239.5
00-03 MAB8972/3 5/9/00 12/29/00 7 LASALLE 1&2 75.5
00-08 MA9315/6 5/17/00 12/29/00 - Late | 7 D.C. COOK 86
00-12 MA9327/8 6/9/00 11/17/00 - Late | 5 D.C. COOK 102
00-13 MA9809 8/16/00 12/21/00 3 LASALLE 1&2 9

MA9810
00-16 MBO0056 9/25/00 2/26/01 5 HARRIS 815
AGE (Mos) 6 AVE Hours Billed 98.92

Note: Completion dates are within the original agreed-upon date unless otherwise noted



RECENTLY CLOSED AND OPEN TIAs ASSIGNED TO NRR (by Plant Name)

PLANT TIA NO. TAC # TITLE MEMO TARGET SE CURRENT | MEETING STATUS/
DATE COMPL. PROVIDED | ACTION DUE DATE OTHER
DATE BY HOLDER DEPENDS REMARKS
ON
BYRON 00-11 MB1185/6 De-Watering of River Screenhouse 2/8/01 4/30/01 RTSB RTSB RGEB Working
Intake Bay IQMB IQMB
RGEB RGEB
COOPER 00-20 MBO0877 DC System Grounds 12/20/00 | 03/14/01 EEIB EEIB EEIB Working
Late
D.C. COOK 00-07 MA9676/77 | Shutdown Criteria 7/24/00 03/09/01 SRXB DLPM DLPM Working. (To DD
Late concurrence | DLPM 3/6/01 for
signature.)
FARLEY 00-10 MA9311/12 Rx. Vessel Support Concrete Temp | 6/23/00 3/6/01 DLPM DLPM DLPM In concurrence -
Late M. Padovan (Completed on
11/20/00 3/6/01 - will report
next month)
HARRIS 00-16 MB0056 Fire Barrier Qualification Issues 9/25/00 2/26/01C SPLB complete complete complete
LASALLE 00-03 R1 MB1255/6 Pipe Support Design Issues 12/29/00 | 4/30/01 EMEB DLPM DLPM in concurrence
MONTICELLO | 99-30 MA7367 Reportability of RCIC Inoperability 12/9/99 3/30/01 RGEB - D. DLPM Obtaining TIA to DD:DLPM
Late Allison concur- for signature on
rence 6/20/00.

Returned to DRIP
to resolve
comments.
Meeting held on
8/24, 10/24, and
1/12. Response
redrafted by
RGEB, received
by DLPM on
2/27/01. In
concurrence.




PLANT TIA NO. TAC # TITLE MEMO TARGET SE CURRENT | MEETING STATUS/
DATE COMPL. PROVIDED | ACTION DUE DATE OTHER
DATE BY HOLDER DEPENDS REMARKS
ON
NORTH ANNA | 00-15 MA9123/4 Manually Activated Halon Fire 5/24/00 10/30/01 SPLB SPLB & RIl | SPLB & Licensee
Suppression System, Previous TIA EWeiss DPV panel provided
97-04 10/15/01T response
11/30/00 and
12/1/00. SPLB
has contractor
evaluating RAI
response. RII
evaluating smoke
detection system.
Upon completion
of evaluations,
SBLB & SPSB to
confirm IPEEE
CDF numbers.
PALISADES 00-14 MA9863 Emergency Plan Minimum Shift 8/24/00 6/01/01 IOLB DLPM In concur- Working
Staffing L. Cohen rence
3/1/01T
POINT 01-01 MB1143/4 Service Water CLB 2/7/00 4/30/01 SPSB SPSB SPSB Working
BEACH J Tatum
QUAD CITIES | 00-19 MB0880/1 Adequacy of Personnel Access 12/21/00 | 04/30/01 IOLB IOLB IOLB Working

Control to Vital Areas




