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UNITED STATES 
NUCLEAR REGULATORY COMMISSION 

WASHINGTON, D.C. 20555-0001

March 8, 2001

LICENSEE: 

FACILITIES: 

SUBJECT:

Florida Power and Light Company 

St. Lucie Nuclear Plant, Units 1 and 2, and Turkey Point Plant, Units 3 and 4 

SUMMARY OF MEETINGS HELD ON FEBRUARY 27 AND MARCH 1, 2001, 
REGARDING ST. LUCIE AND TURKEY POINT SCHEDULES FOR LICENSING 
ACTIONS AND ACTIVITIES

On February 27, 2001, the U.S. Nuclear Regulatory Commission (NRC) staff met with Florida 
Power and Light Company's (FPL's) representatives at the St. Lucie Plant site to discuss the 
schedule for licensing actions and activities for St. Lucie Units 1 and 2. The meeting was open 
to the public as stated in the meeting notice dated February 15, 2001. Enclosure 1 is a list of 
attendees, and Enclosure 2 is a copy of FPL's handout distributed during the meeting.  

Also, on March 1, 2001, a similar meeting was held with FPL's representatives at the Turkey 
Point Plant site with a similar objective. The meeting was open to the public as stated in the 
meeting notice dated February 15, 2001. Enclosure 3 is a list of attendees, and Enclosure 4 is 
a copy of FPL's handout distributed during the meeting.  

The staff noted that the above meetings were beneficial in gaining an understanding of FPL's 
schedule for licensing actions and activities.  

Kahtan N. Jabbour, Senior Project Manager, Section 2 
Project Directorate II 
Division of Licensing Project Management 
Office of Nuclear Reactor Regulation

Docket Nos. 50-335, 50-389, 
50-250, and 50-251 

Enclosures: As stated 

cc w/enclosures: See next page



March 8, 2001

LICENSEE: Florida Power and Light Company 

FACILITIES: St. Lucie Nuclear Plant, Units 1 and 2, and Turkey Point Plant, Units 3 and 4

SUBJECT: SUMMARY OF MEETINGS HELD ON FEBRUARY 27 AND MARCH 1, 2001, 
REGARDING ST. LUCIE AND TURKEY POINT SCHEDULES FOR LICENSING 
ACTIONS AND ACTIVITIES

On February 27, 2001, the U.S. Nuclear Regulatory Commission (NRC) staff met with Florida 
Power and Light Company's (FPL's) representatives at the St. Lucie Plant site to discuss the 
schedule for licensing actions and activities for St. Lucie Units 1 and 2. The meeting was open 
to the public as stated in the meeting notice dated February 15, 2001. Enclosure 1 is a list of 
attendees, and Enclosure 2 is a copy of FPL's handout distributed during the meeting.  

Also, on March 1, 2001, a similar meeting was held with FPL's representatives at the Turkey 
Point Plant site with a similar objective. The meeting was open to the public as stated in the 
meeting notice dated February 15, 2001. Enclosure 3 is a list of attendees, and Enclosure 4 is 
a copy of FPL's handout distributed during the meeting.  

The staff noted that the above meetings were beneficial in gaining an understanding of FPL's 

schedule for licensing actions and activities.  

/RA! 

Kahtan N. Jabbour, Senior Project Manager, Section 2 
Project Directorate II 
Division of Licensing Project Management 
Office of Nuclear Reactor Regulation

Docket Nos. 50-335, 50-389, 
50-250, and 50-251 

Enclosures: As stated 

cc w/enclosures: See next page

DOCUMENT NAME: G:\PDII-2\St. Lucie\mtgsumSLandTP .wpd Distribution: See next page

OFFICE PDII-2\PM I PDII-2\LA I PDII-2\SC,44 
NAME KJabbour d ,K BClayton.<./kIR RCorreia "• 

DATE 03/08/01 03/08/01 03/08/01 03/ /1 03/ /1 
OFFICIAL RECORD COPY



Meeting Summary dated March 8, 2001 

Distribution: 
PUBLIC 
PDII-2 Reading 
KJabbour RidsNrrPMKJabbour 
OGC RidsOgcRp 
ACRS RidsAcrsAcnwMailCenter 
J. Zwolinski/S.Black RidsNrrDIpm 
G. Janosko RidsNrrDIpmLpdii 
R. Correia RidsNrrDIpmLpdii2 
B. Clayton (hard copy) 
L. Wert (e-mail) 
T. Ross (e-mail) 
B. Moroney (e-mail) 
C. Patterson (e-mail) 
S. Rosenberg (e-mail) 
RidsRgn2MailCenter



ATTENDANCE LIST 

FEBRUARY 27, 2001 MEETING 

NUCLEAR REGULATORY COMMISSION AND 

FLORIDA POWER AND LIGHT COMPANY 

ST. LUCIE PLANT SITE

NRC 

G. Janosko 
R. Correia 
L. Wert 
T. Ross 
K. Jabbour 
B. Moroney

FPL 

E. Weinkam 
G. Madden 
K. Frehafer 
G. Casto
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LICENSING ACTION REQUEST (LAR) STATUS SUMMARY DATE: February 27,2001 

LAR NO. UNIT NRCTAC NEXT SPONSOR LICENSING ACTON TITLE STATUS SUMMARY/ACTION DUE 

ACTION 

P99-04A I MA7203 Complete ENG/LIC GL 99-02 CHARCOALTEST STD: PSLI TS 4.6.6.1,4.7.7.I, GRM - Submitted 11/17/99 L-99-241 (Madden) Revised issue 
4.7.8.1, 4.9.12; PSL2 TS 4.6.6.1,4.7.7. by 21/512001. CNRB July 2000. Resubmit by L-2000-147dtd 

NRC ISSUED 12/7/2000 Amendment #167 7/19/2000. Requested NRC Target 11/17/2001.  

NRC ISSUED 12/712000 Amendment #167 

P2000-03 1,2 MA9274/5 Complete WC Change Limitation on Conducting EDG Overhaul Only During GRM - Submitted by L-2000-116 6/21/2000 Requested by 
Shutdown Conditions - Relocates Surveillance to Licensee 1/15/2001 for SL I-I 7 
controlled document I 

NRC Issued 12/772000 Amendment # 168 & I ll NRC Issued 12/7/2000 Amendment # 168 & Ill 

P99-08 I MA8771 Complete LIC/ Deletion of H2 Recombiner Resistance Check after Test KWF - Subnitted 4/23/2000 L-2000-67 NRC issued 

NRC issued 12/27/2000 Amendment #169 12/27/2000 

NRC issued 12/27/2000 Amendment #169 

P2000-05 2 MA9532 Complete CSI Extend Unit 2 Pressure/Temperature and Brittle Fracture GRM - ENG/CSI Target 6/15/2000 Needed for May 2001 
Curves I Current curves expire Mid Cycle 12. CNRB #478 &/18/2000 

NRC Issued 12/27/2000 Amendment #112 Submitted by L-2000-149 dated 7/19/200 Requested date 
3/31/2001 NRC Issued 12/27/2000 Amendment #112 

P95-05A I MA7205 Complete PSL/LIC EDG: Risk-based AOT Extension to 14 days for one EDG GRM - Withdrawn by L-98-290 (12/15/98). Resubmitted L-99
SLI-17 228 dtd 11/17/99. RAI Response L-2000-112 dated 

NRC Issued Unit I License Amendment #170 6/14/2000, L-200-157 DTD 11/13/2000, & L-2000-250 DTD 
12/4/2000. Requested Issue by 2/31/2000 
NRC Issued Unit I License Amendment #170 dated 
1/19/2001. Implement by 3/20/2001.  

G97-02 1 & 2 MA8598/9 FPL ENG OSE ASME Section XI In Service Test Program - for Unit I Third GRM - NRC review FPIL responses to NRC SER Open Items & 

Hallem Interval & Unit 2 Second Interval. IR New or revised R/Rs PR-07, PR-13, VR-05, VR-06, VR-08, VR

RIRs PR-07, PR-13, VR-05, VR-06, VR-08, VR-17, & VR-19 17, & VR-19. FPL submitted L-2000-66 on 3/14/2000.  

NRC ISSUED SER 12/7/2000.  

G2000-03 I & 2 MA8836/7 FPL CSI ASME Section XI ISI/IWE R/Rs IWE-01 & IWE-02 for Metal GRM - Requested by CSI. Submittal by L-2000-104tltd 

Alexander Containment, R/R I for Bolted Joint Relief& R/R 2 for bolt IR 4/24/2000 
torque & tension tests. Need for SLI-17 & SL2-12 I Requested Date 11/15/2000 to support SLI-17. PMOO-07-140 

due 1/31/2001 
P2000-19 I MA9531 FPL Fuels Unit I SLI-17 Reload Technical Specification Changes GRM - CNRB #478 on 7/18/2000L-2000-149dtd 7/19/2000 

SLI-13 SLI-17 IR NRC Target 1/31/2001 NRC issued License Amendment #171 

dtd 1/25/2001 NRC to Correct error 
G2000-07 I MB0324 FPL ENG Unit I RWT Bottom Inspection R/R 7A- Increases Hands -on GRM -Submitted by L-2000-211 dated 10/18/2000 Approval 

SLI-17 GREENE Inspection interval from 1/5yrs to 1/10years IR requested by 2/28/2001All Issues resolved NRC to issue by 
SLI-17 2/28/2001 

NRC Issued 2/23/2001

P = Package Preparation S = FPL Staff Review F = FRG Approval C = CNRB Approval N - NRC Review IR = NRC Issued under FPL Implementation Review I =Implemented H = ON HOLD 
TBD = To Be Determined
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Page 2 of 4 
LICENSING ACTION REQUEST (LAR) STATUS SUMMARY DATE: February 27, 2001 

LAR NO. UNIT NRC TAC NEXT SPONSOR LICENSING ACTON TITLE STATUS SUMMARY/ACTION DUE 

ACTION 

P2000-06A 1 MB0417 FPL WC Personnel Air Lock Open During Core Alterations GRM -Submitted by L-2000-222 dtd 10/30/2000. RAI 
SLI-17 SL1-17 IR response L-2000-267submitted 12/27/2000. Requested by 2/28/2001 

NRC Issued 2/23/2001 

G2000-05 2 MB0418 FPL License Renewal Exemption from 10 CFR 54.17(c) Ability to submit License GRM - Submitted by L-2000-226 on 10/30/2000. Rrequested 
Renewal greater than 20 years before license expiration of the IR by Maarch 30, 2001 Mlcky Hmby OL 

NRC Issued 2/23/2001 

P2000-04 1 MA9304 NRC ENG Main Steam Line Break/MFIV Closure Time Unreviewed Safety KWF - Submitted by L-2000-236dated 12/4/2000. Approved at 

SLI-17 Question N 11/21/2000 CNRB 

SLI-17 Requested by 5/1/2001 

P2000-02A I TBD NRC WC 24-Hour EDG Run on-line versus during shutdown for SLI-17 N GRM CNRB 484 on 1/16/2001 ENG complette 12/27/20000 
1-2001-005 DTD 1/17/2001 SLI-17 SLI-17 T 

3/331/2001 FPL Requested date 4/15/2001 
P99-05 1,2 MB0611/2 NRC OPS/LIC Dual Role STA/SRO N GAC - Submitted by L-2000-188dtd 11/28/2000. 12/28/2000 

Telcon FPL to supplement with new'TS words. CN RB 484 
1/16/2001 L-2001-3 dated 1/17/2001 

T 2/23/2001 T_ 2/23/2001 Requested by 3/2/2001 
P2000-08 1,2 MB0613/14 NRC CHEM Post-Accident Sampling System Administrative Technical N GAC -Submitted by L-2000-131 dtd 11/27/2000 

Specification Deletion REQUESTED BV 3/31/2001.  

CLIIP SUBMITTAL 
T 2/9/2001I 

P2000-21 2 MB0616 NRC FUELS USQ - Implementation of revised Criteria for Post-trip GRM - Submitted by !L-2000-224 dtd 11/28/2000. Requested 

SL2-13 Kabadi Steamline Break to allow fuel failures N by 5115/2001 

G2000-04 2 MB0615 NRC ENG 1ST Exemptionfrom 1CFR 50.55a((ff)(4)(ii) to align the Unit I and GRM - Submitted by L-2000217 on 11/27/2000. Requested by 

Hallem Unit 2 programs to same update schedule based on Unit I N November 2001 
schedule 

G2000-06 I MB0300 NRC ENG FP Exemption from 10 CFR 50 Appendix R 
2

.g.2 K-I Cable KWF - Submitted by FPL Letter L-2000-164 Dtd 10/4/2000 
Separtation Exemption inisde Containment N No FPL Requested Date 

P2000-07 1,2 MA9723/24 FPL LIC Technical Specification BASES Control Program EJW - FPL L-2000-160dtd 7/26/2000 submitted to NRC. FPL 

N to supplement the TS wording CNRB 484 on 1/16/2001. I_2001-13 dated 1/17/2001. FPL to supplement with TIS word 

change.  

NO FPL REQUESTED DATE 

G95-06 1 & 2 MA99396/7 NRC/ MS/ENVIR Endanger Species Act Section 7 Consultation on Sea Turtle GRM - FPL submitted required Sea Turtle Entrapment Study 

NMFS Whiting Entrapment in the PSL Intake Canal N by L-2000-78 on 3/20/2000. NRC to forward to NMFS & 
NMFS to review.  

NMFS

P = Package Preparation S = FPL Staff Review F = FRG Approval C = CNRB Approval N = NRC Review IR - NRC Issued under FPL Implementation Review I =Implemented H I ON HIOLD 
TBD = To Be Determined
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LICENSING ACTION REQUEST (LAR) STATUS SUMMARY DATE: February 27, 2001 

LAR NO. UNIT NRCTAC NEXT SPONSOR LICENSING ACTON TITLE STATUS SUMMARY/ACTION DUE 

ACTION 

P95-0SB 2 MA7206 FPL PSL/LIC EDG: Risk-based AOT Extension to 14 days for one EDG GRM - Withdrawn by L-98-290 (I VI 5/98). Resubmitted L-99
SL2-13 N 228 dtd 1 1/17/RAI Response L-2000-112 dated 6/14/2000, 

L-200-157 DTD 11/13/2000, & L-2000-250 DTD 12/4/2000.  
Requested Issue by 2/31/2000 

G96-07 1 & 2 M96870/1 EPRI/ ENG GL 96-06 Assurances of Equipment Operability and GRM - NRC issued letter closing two-phase flow and thermal 

NRC McKenzie Containment Integrity During Design Basis Accident N/H over pressurization portions of the GL. EPRIworkingona 
Conditions Target 01/2001 methodology to evaluate water hammer loads. FPL to review 

results when complete.  

G97-09 I & 2 MA09049/50 NRC CSI GL 97-09 Degradation of Steam Generator Internals GRM - By Letter dtd 10/6/99 NRC closed out the action. NRC 

Boyers N/H to issue a NUREG to summarize the submitted information.  

P2000-06B 2 TBD FPL WC Personnel Air Lock Open During Core Alterations Engineering Target 3/1/2001 

SL2-13 Unit 2 on HOLD target submittal Spring 2001 H 

LAR 200 1-01 1,2 TBD FPL LIC Several Changes - Admin corrections -U2 TS Table 4.3-7 for T KWF Target 4/2001 CNRB 
Hot Wide v Narrow, U2 License Condition 2.C(3) Fire 

Protection, UI TS 6.14 typo (ODCM v OCDM), etc.  

P2000-10 1,2 TBD FPL LIC/IS Relocate Administrative Technical Specifications from the GRM CNRB Target 8/2001 

Technical Specifications to the TQAR Delete requirement for P 
biennial procedure review 

P2000-13 1,2 TBD FPL CHEM EDG Fuel Oil Testing Program and New Action Statement EJW Need Sponsor to Submit ADM 25.01 form 

H 

P2000-09 1,2 TBD FPL RAG/CEOG Containment Spray Pump Risk-Informed Allowed Outage Time Need Sponsor to Submit REA & ADM 25.01 form N RC issued 
Extension from 3 days to 7 days H generic SER 12/1999 

P2000-22 2 TBD FPL FUELS Safety Limit 2.1 Change- Implementation of DNB Correlation Madden-Target Submittal 4/2000- Fuels Requested date 

SL2-13 Kabadi (ABB-NV) H 4/1/2002 

P2000-02B 2 TBD FPL WC 24-Hour EDG Run on-line versus during shutdown for SL2-13 ENG Target 5/27/2001 - Contact Hauger/Marcus Adside 
ENG 

SL2-13 H 

On Hold for Eng 

P98-01 1,2 TBD FPL PSL/LIC RPS Table 3.3 I Improvements To Clarify Defined Channels Target TBD 
And Actions. H 

P99-01 2 TBD FPL ENG/DBG CONTAINMENT PURGE VLVES: Revise TS 4.6.1.7.3 to (Frehafer) PSL-ENG-SENS-98-1 11 applies Target 4/2000 

exclude FCV 25-1 & FCV 25-6 from leak test requirement. H CNRB Changed Bases under 50.59 Submit Bases Change to 
NRC 

P2000-01 1,2 TBD FPL I&C RPS & ESFAS Time Response Testing 1.12 & 1.26 Definitions Engineering Target 6/1/2001 

& Bases 1.3.1 & %.3.2 Desired for SLI-17 
H 

P2000-11 1,2 TBD FPL LIC Overtime Limits Relocation front Technical Specifications to Need sponsor to Submit ADM 25.01 Form 

the Fitness for Duty program H

P = Package Preparation S = FPL Staff Review F - FRG Approval C = CNRB Approval N = NRC Review IR = NRC Issued under FPL Implementation Review I =Implemented H = ON HOLD 
TBD = To Be Determined
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LICENSING ACTION REQUEST (LAR) STATUS SUMMARY DATE: February 27, 2001 

LAR NO. UNIT NRCTAC NEXT SPONSOR LICENSING ACTON TITLE STATUS SUMMARY/ACTION DUE 

ACTION 

P2000-14 1,2 TBD FPL ENVIR Revise Sections I through 3 of the Environmental Protection Need Sponsor to provide ADM 25.01 Form 

Plan to make them consistent between units and relocate to 
Licensee controlled Document 

P2000-15 1,2 TBD CEOG/ WC/CEOG DC Power systems Risk Based Allowed Outage Time Extension CEOG provides the technical justification for an extension of 

to 8 or 24 hours CE NPSD-1184. the AOT for DC power subsystems from the current value of 
NRC H 2 hours to either 8 or 24 hours depending on the plant design 

Submitted to NRC for Generic SER.  
P2000-16 1,2 TBD CEOG/ WC Containment Isolation Valve Risk Informed Allowed Outage NRC review of Generic Topical JAR NEED REA & ADM 

NRC Time Extension CEOG Project H 25.01 Form 

P2000-17 1,2 TBD FPL TBD H2 Recombiner Elimination & Requires an Exemption Need Sponsor REA & ADM 25.01 Form 

H 

P2000-18 1,2 TBD NEI/NRC CSI Generic Steam Generator Program Submittal for NEI 97-06. NRC/NEI to work out concurrence on the program content.  

H 

P2000-20 1,2 TBD FPL WC 18 Month Fuel Oil transfer test on-line U I TS 64.8.I.1.2.e.10 & Hauger prepared ADM 25-01 

U2 TS 4.8.1.1.2.e.] I. Saves 6 hour Critical Path Time each Hauger H 
outage - $180,000 per unit per outage.  

P2000-23 I TBD FPL FUELS TS 5.6 & Y/ 9.11 Change - Change Fuel Assemble Madden -Fuels Requested date 9/2002 

Configuration for Soluble Boron to eliminate dependence on Nordmeyer BORAFLEX. H

P = Package Preparation S - FPL Staff Review F = FRG Approval C = CNRB Approval N ý NRC Review IR = NRC Issued under FPL Implementation Review I =Implemented 11 = ON HOLD 
TBD = To Be Detemined
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TURKEY POINT 2001 LICENSING ACTIVITIES

NRC-NRR/FPL PUBLIC MEETING 

MARCH 1, 2001, 9:00-11:OOAM 

AGENDA 

"* INTRODUCTION (NRC/FPL) 

"• REVIEW OF THE TURKEY POINT LICENSING ACTIVITIES (FPL) 

" GENERAL DISCUSSIONS (FPL/NRC) 
NRC-NRR/FPL COMMUNICATIONS 
QUALITY OF SUBMITTALS 
RAI RESPONSE PROCESS 
GENERAL CORRESPONDENCE 
ELECTRONIC COMMUNICATIONS 
ROUTINE FPL VISITS TO NRR 

NRC-PM VISIT 2001

EN[OSURE 4



STATUS OF SUBMITTALS

DESCRIPTION SUBMIT BY STATUS DEPT LEAD CBLA or COMMENTS 
REG______ _ 

Eliminate PASS Instrumentation Approved ENG/OIH CBLA Implement by 5/31/01 1Eliminate PASSInstrumentation 1/31/01 
Containment Integrity Tendons Approved ENGIOIH REG Implement by 3/1/01 

2 (PLA to implement RR# 20) 1/31/01 ENG ____ REGmple entby _31/0 

Relief Request #21 (Remote Inspection of Approved 2/5/01 LIC/OIH CBLA L-2000-228 
3 Ctmt Concrete - IWL) Need by 2/2001 

Eliminate Hydrogen Recombiners & PACV, Submitted LIC/OIH CBLA L-2000-198 
4 Reclassify PAHMS 10/23/2000 

RHR Pump AOT Extension to 7 days Submitted LIC / CLM CBLA L-2000-124, RAI 
y10/31/2000 response in routing 

Extend Airlock Interlock Surveillance Submitted LIC/CLM CBLA L-2000-235 
6 Interval, fix Table 3.3-2, Item 1.e 12/8/2000 

CNRBApprvedCNRB 2/20/01 

EDG AOT Extension to 14 Days March-01 CNRB Approved LIC/SM CBLA 

2/20/2001 
L-2001-036, CNRB 

License Transfer-FPL/Entergy Merger March-01 2/26/2001 LIC/DRL CBLA 2/26/01 

Rod Drop Test Temperature March-01 CNRB Approved Fuels/SM CBLA CNRB 2/20/01 
2/20/01 9 

Revise Figure 5.1-1 Site Area Map to Reflect April-01 PLANT REVIEW ENG/DRL REG L-2000-243 
10 the Mitigation Bank 

Relief Request #22 (Joint Disassembly for April-01 LIC PREPS ENG/SM CBLA Tudor 
Seal/gasket inspection) 

11 

Relief Request #23 (Untorquing bolted April-01 LIC PREPS ENG/SM Tudor 
12 connections to check torque) I I I _CBLAI

Submittals.xls 3/1/01
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Florida Power and Light Company 

cc: 
Mr. T. F. Plunkett 
President - Nuclear Division 
Florida Power and Light Company 
P.O. Box 14000 
Juno Beach, Florida 33408-0420 

Senior Resident Inspector 
St. Lucie Plant 
U.S. Nuclear Regulatory Commission 
P.O. Box 6090 
Jensen Beach, Florida 34957 

Joe Myers, Director 
Division of Emergency Preparedness 
Department of Community Affairs 
2740 Centerview Drive 
Tallahassee, Florida 32399-2100 

M. S. Ross, Attorney 
Florida Power & Light Company 
P.O. Box 14000 
Juno Beach, FL 33408-0420 

Robert J. Hovey, Site 
Vice President 
Turkey Point Nuclear Plant 
Florida Power and Light Company 
9760 SW. 344th Street 
Florida City, FL 33035 

Douglas Anderson 
County Administrator 
St. Lucie County 
2300 Virginia Avenue 
Ft. Pierce, Florida 34982 

Mr. R. G. West 
Plant General Manager 
St. Lucie Nuclear Plant 
6351 South Ocean Drive 
Jensen Beach, Florida 34957

ST. LUCIE PLANT 
TURKEY POINT PLANT 

Mr. Steve Franzone 
Licensing Manager 
Turkey Point Nuclear Plant 
9760 SW. 344th Street 
Florida City, FL 33035 

Mr. William A. Passetti, Chief 
Department of Health 
Bureau of Radiation Control 
2020 Capital Circle, SE, Bin #C21 
Tallahassee, Florida 32399-1741 

Rajiv S. Kundalkar 
Vice President 
St. Lucie Nuclear Plant 
6351 South Ocean Drive 
Jensen Beach, Florida 34957 

Attorney General 
Department of Legal Affairs 

The Capitol 
Tallahassee, Florida 32304 

Senior Resident Inspector 
Turkey Point Nuclear Plant 
U.S. Nuclear Regulatory Commission 
9762 SW. 344th Street 
Florida City, Florida 33035 

Plant Manager 
Turkey Point Nuclear Plant 
Florida Power and Light Company 
9760 SW. 344th Street 
Florida City, FL 33035 

County Manager 
Miami-Dade County 
111 NW 1 Street, 29th Floor 
Miami, Florida 33128
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ST. LUCIE PLANT 
Florida Power and Light Company TURKEY POINT PLANT 

E. J. Weinkam 
Licensing Manager 
St. Lucie Nuclear Plant 
6351 South Ocean Drive 
Jensen Beach, Florida 34957 

Mr. John Gianfrancesco 
Manager, Administrative Support 

and Special Projects 
P.O. Box 14000 
Juno Beach, FL 33408-0420 

Mr. J.A. Stall 
Vice President - Nuclear Engineering 
Florida Power & Light Company 
P.O. Box 14000 
Juno Beach, FL 33408-0420 

Mr. J. Kammel 
Radiological Emergency 

Planning Administrator 
Department of Public Safety 
6000 SE. Tower Drive 
Stuart, Florida 34997


