
April 10, 2001

Mr. David A. Christian
Senior Vice President and
Chief Nuclear Officer
Virginia Electric And Power Company
Richmond, Virginia 23261

SUBJECT: IMPROVED TECHNICAL SPECIFICATIONS CONVERSION REVIEW
SCHEDULE - NORTH ANNA POWER STATION UNITS 1 AND 2
(TAC Nos. MB0799 AND MB0800)

Dear Mr. Christian:

Enclosed is a copy of the revised review schedule for the Improved Technical Specifications for
North Anna Units 1 and 2. This revised schedule will supersede the schedule which was
previously sent to you by our letter dated March 13, 2001, on the same subject. We have
already discussed this revised schedule with members of your staff.

Should you have any questions regarding this letter, please contact me at 301-415-1161, or
Tommy Le of my staff at 301-415-1458.

Sincerely,

/RA/

Robert L. Denning, Acting Branch Chief
Technical Specifications Branch
Division of Regulatory Improvement Programs
Office of Nuclear Reactor Regulation

Docket Nos. 50-338 and 50-339

Enclosure: Review Schedule

cc w/encl: See next page
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Mr. David A. Christian North Anna Power Station
Virginia Electric and Power Company Units 1 and 2

cc:
Mr. C. Lee Lintecum Mr. David A. Heacock
County Administrator Site Vice President
Louisa County North Anna Power Station
P.O. Box 160 P.O. Box 402
Louisa, Virginia 23093 Mineral, Virginia 23117-0402

Mr. Donald P. Irwin, Esquire Mr. Richard H. Blount, II
Hunton and Williams Site Vice President
Riverfront Plaza, East Tower Surry Power Station
951 E. Byrd Street Virginia Electric and Power Company
Richmond, Virginia 23219 5570 Hog Island Road

Surry, Virginia 23883-0315

Dr. W. T. Lough Robert B. Strobe, M.D., M.P.H.
Virginia State Corporation State Health Commissioner
Commission Office of the Commissioner
Division of Energy Regulation Virginia Department of Health
P.O. Box 1197 P. O. Box 2448
Richmond, Virginia 23209 Richmond, Virginia 23218

Old Dominion Electric Cooperative Mr. William R. Matthews
4201 Dominion Blvd. Vice President - Nuclear Operations
Glen Allen, Virginia 23060 Virginia Electric and Power Company

Innsbrook Technical Center
5000 Dominion Boulevard

Mr. Stephen P. Sarver, Acting Director Glen Allen, Virginia 23060-6711
Nuclear Licensing & Operations Support
Virginia Electric and Power Company
Innsbrook Technical Center
5000 Dominion Blvd.
Glen Allen, Virginia 23060-6711

Office of the Attorney General
Commonwealth of Virginia
900 East Main Street
Richmond, Virginia 23219

Senior Resident Inspector
North Anna Power Station
U.S. Nuclear Regulatory Commission
1024 Haley Drive
Mineral, Virginia 23117
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No. Anna ITS Conversion
TACs MB0799&MB0800

ITS Conversion Schedule Target Dates �

Section Reviewer Draft
RAIs

Licensee
Response

Resolve
Open
Items

Licensee
DOC

Tables

Issue
Draft SE

Final SE
PM

SE to
OGC

Amdmt
Issued†

1.0
Use/Appl Chu 4/30/01 6/30/01 7/30/01 9/30/01 12/15/01 2/15/02 3/01/02 4/01/02

2.0
Safety Limits Tjader

4/30/01 6/30/01 7/30/01 9/30/01 12/15/01 2/15/02 3/01/02 4/01/02

3.0
LCO/SR Appl Chu

4/30/01 6/30/01 7/30/01 9/30/01 12/15/01 2/15/02 3/01/02 4/01/02

3.1
Reactivity Cntl Tjader

4/30/01 6/30/01 7/30/01 9/30/01 12/15/01 2/15/02 3/01/02 4/01/02

3.2
Power Distr Tjader

4/30/01 6/30/01 7/30/01 9/30/01 12/15/01 2/15/02 3/01/02 4/01/02

3.3
Instrumentation Schulten

7/30/01 9/30/01 10/30/01 11/30/01 12/15/01 2/15/02 3/01/02 4/01/02

3.4
RCS Kavanagh

5/30/01 7/30/01 8/30/01 10/30/01 12/15/01 2/15/02 3/01/02 4/01/02

3.5
ECCS

Kavanagh/
Liu/Gilles

5/30/01 7/30/01 8/30/01 10/30/01 12/15/01 2/15/02 3/01/02 4/01/02

3.6
Containment Giardina

4/30/01 6/30/01 7/30/01 9/30/01 12/15/01 2/15/02 3/01/02 4/01/02

3.7
Plant Sys Harbuck

4/30/01 7/30/01 8/30/01 9/30/01 12/15/01 2/15/02 3/01/02 4/01/02

3.8
Electrical Tomlinson

4/30/01 6/30/01 7/30/01 9/30/01 12/15/01 2/15/02 3/01/02 4/01/02

3.9
Refueling Tjader

4/30/01 6/30/01 7/30/01 9/30/01 12/15/01 2/15/02 3/01/02 4/01/02

3.10
Special Ops

N/A

4.0
Desgn Features Chu

4/30/01 6/30/01 7/30/01 9/30/01 12/15/01 2/15/02 3/01/02 4/01/02

5.0
Admin Controls Le

5/30/01 7/30/01 8/30/01 10/30/01 12/15/01 2/15/02 3/01/02 4/01/02

� Target completion dates are tentative; screening review 1/30/01- and completed 2/28/01
† 6/01/02 licensee specified ITS implementation date/ Submittal date 12/11/2000/ Received by TSB 12/20/2000


