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1.0 GENERAL INFORMATION

1.1 Introduction

This License Termination Plan (LTP) has been prepared by the Maine Yankee Atomic Power
Company (MYAPC) nuclear power plant located at 321 Old Ferry Road, Wiscasset
Maine, 04578.  For the location of the plant with respect to population centers see Figure 1-1. 
The site boundary is defined in MYAPC Defueled Safety Analysis Report (DSAR)
Figure 2.1-1.  In accordance with requirements of 10 CFR 50.82(a)(9), the LTP has been
prepared and submitted as a supplement to the DSAR and is intended to support an application
for amendment of license number DPR-36; Docket Number 50-309.  An application for
amendment of the license is being provided to facilitate authorization/approval of the LTP as
required by 10 CFR 50.82(a)(9).

The license condition includes a LTP change process similar to that required for the DSAR. 
The LTP will be updated in accordance with 10 CFR 50.71(e). 

1.2 Operating and Decommissioning History

The plant is owned by a consortium of 10 New England electric utilities representing consumers
in Maine, New Hampshire, Vermont, Massachusetts, Connecticut and Rhode Island.  It began
commercial operation in December 1972 under Atomic Energy Commission Docket
No. 50-309, License No. OL-FP DPR-36, and last operated in December 1996 (Certification
of cessation of operation under 10 CFR50.82(a)(1) submitted August 7, 1997).  Over its
lifetime, the plant operated for a total of  approximately 16 effective full power years based on
its rated thermal power.  The Maine Yankee board of directors voted to permanently cease
further operation and decommission the plant in August 1997.  On August 27, 1997, Maine
Yankee submitted the Post Shutdown Decommissioning Activities Report (PSDAR) and
discussion on environmental impact.  On November 6, 1997, a public meeting was held in
Wiscasset to hear public comments on the PSDAR.  On November 3, 1998, Maine Yankee
submitted the Site-Specific Decommissioning Cost Estimate along with a PSDAR Update.

On October 20, 1997, Maine Yankee submitted a request to revise the Technical
Specifications to reflect the permanently defueled status of the plant.  On March 30, 1998, the
Nuclear Regulatory Commission (NRC) issued Amendment #161 approving those revised
Technical Specifications.  This amendment revised the Maine Yankee Technical Specifications
to reflect the permanently defueled condition of the plant, and regulatory requirements and
operating restrictions to ensure the safe storage of spent fuel.
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The Final Safety Analysis Report (FSAR) was revised to reflect the permanently defueled plant
condition and was re-titled “Defueled Safety Analysis Report” (DSAR).  The DSAR was
submitted to the NRC on February 6, 1998 and has since been revised in accordance with
10 CFR 50.71(e).  Additional licensing basis documents were also revised and submitted to
reflect the plant’s defueled condition (Defueled Security Plan, Fire Protection Plan, QA Plan,
Training Plan and Emergency Plan). 

On January 13, 2000, Maine Yankee submitted the original version of the  LTP in accordance
with 10 CFR 50.82(a)(9).  This submittal was preceded by meetings with the NRC and other
federal, state and local stakeholders.  Draft copies of the Maine Yankee LTP had been
circulated and docketed to enhance dialogue and encourage feedback.  On March 16, 2000,
the NRC completed its acceptance review of the LTP and determined that the LTP provides
sufficient information for the staff to proceed with its detailed technical review.  Accordingly, a
public meeting was held at the Wiscasset High School on May 15, 2000 to solicit public
comments.  On May 17, 2000, the NRC published notice of the license amendment application
proposing to authorize the LTP in the Federal Register (65FR31357-31358). 

In an effort to over-perform, Maine Yankee made a commitment in the original LTP preface to
achieve a clean up of the site with a dose of less than 10 mrem for all pathways and less than
4 mrem to groundwater pathway.  Nevertheless, on April 26, 2000, the Governor of the State
of Maine signed into law LD 2688-SP1084 “An Act to Establish Clean-up Standards for
Decommissioning Nuclear Facilities.”  This legislation amended the Maine State definition of
Low Level Radioactive Waste to exclude, from that definition, radioactive material remaining at
the site of a decommissioned nuclear power plant if the enhanced state standards described in
the new law are met.  These enhanced state standards include dose-based residual radioactivity
limits of 10 mrem/year (mrem/yr) or less for all pathways and 4 mrem/year or less for
groundwater drinking sources and other limits for construction demolition debris.  Prior to the
passage of this legislation, on April 14, 2000, Maine Yankee had signed an agreement with
several Maine groups to support this legislation and to fulfill our mutual intent to reduce the
radiological burden at the Maine Yankee site.  These groups included “Safe Power for Maine,”
“Citizens Against Nuclear Trash,” “Friends of the Coast - Opposing Nuclear Pollution”
(“Friends of the Coast”), and the Town of Wiscasset.  The state law and the agreement
identified above are both described in detail in Section 6 of this LTP.

In a letter dated May 9, 2000, the NRC requested that Maine Yankee describe what action it
would take in response to the new state legislation.  In a letter dated June 8, 2000, Maine
Yankee generally explained the expected impact of the newly enacted legislation and indicated
that Maine Yankee was continuing a dialogue with state agencies and other stakeholders
concerning the end state of the site, verification of cleanup to state standards and other issues.
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1“Revised LTP” or “original LTP” will be used in the text where needed for clarity; however, in
general, “LTP” is intended to mean the revised LTP in all references in this document subsequent to this
point.

On June 15, 2000, the Friends of the Coast submitted a petition to intervene and a request for
a hearing.  On June 16, 2000, the State of Maine submitted a petition to intervene and a
request for a hearing or, alternatively, to participate as an interested state.  Accordingly, on
July 7, 2000, an Atomic Safety and Licensing Board (ASLB) was established.  During a
telephone conference on July 20, 2000 with the participants in the LTP license amendment
proceeding, Maine Yankee stated that it intended to submit a revised LTP addressing a number
of new matters and suggested that the proceeding be held in abeyance until the revised LTP is
filed.  The other participants generally agreed with this suggestion.  Accordingly, on
July 20, 2000, the ASLB issued an order for, among other things, Maine Yankee to file a
revised LTP by October 31, 2000 or on November 1, 2000 submit a status report. 

During the summer and fall of 2000, Maine Yankee received over 400 comments on the LTP
from a range of stakeholders.  Many of these comments led to changes which have been
included in Revision 1 to the LTP1.  In addition, Maine Yankee initiated and participated in two
facilitated stakeholder meetings on decommissioning topics including the disposition of above
grade concrete.  As a result of these meetings, Maine Yankee agreed to remove and dispose of
offsite the concrete debris which results from the demolition of buildings above three feet below
grade.  The effects of this agreement have led to additional changes to dose models, final status
survey methodology, ALARA evaluations, and dismantlement activities which have been
included in this revised LTP.

On October 31, 2000, Maine Yankee submitted to the NRC a status report including Maine
Yankee’s current best estimated schedule for submitting the revised LTP and progress in
settling outstanding matters with stakeholders.  Efforts associated with incorporating the above
agreements and stakeholder comments resulted in the call for additional data collection and
analysis.  Based on these efforts and the desire to continue a responsive dialogue with
stakeholders, Maine Yankee estimated that the revised LTP would be submitted to the NRC
by April 15, 2001.  On January 29, 2001, Maine Yankee submitted another status report
maintaining the estimated LTP revision schedule and updating the Board on Maine Yankee’s
interactions with stakeholders.  

On October 13, 2000 and again on February 5, 2001, the NRC issued requests for additional
information (RAI).  The questions and comments included in these RAIs have informed the
development of the revised LTP.  Maine Yankee expects to submit a response to the NRC
following the submission of LTP, indicating how the RAIs were addressed.
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1.3 Plant Description

The plant is a three-loop pressurized water reactor with a power rating of 2,700 Megawatts
thermal. It has a Nuclear Steam Supply System supplied by Asea Brown Boveri/Combustion
Engineering.  The secondary plant consists of three Asea Brown Boveri turbines, one high
pressure and two low pressure, coupled with a 950 MVA Westinghouse electric generator and
associated auxiliary systems.  The site also includes ancillary facilities used to support normal
plant operations.  These facilities consist of warehouses, administrative office buildings, security
structures, an environmental sampling complex, a substation and a fire protection system.

The plant is located on an 820-acre site in Lincoln County, Wiscasset, Maine as indicated in
Figure 1-1.  The site boundary is indicated in DSAR Figure 2.1-1.  This location is
approximately 0.43 miles from the nearest residence and is within 5 miles of the nearest
population center, Town of Wiscasset, as shown in Figure 1-1.

1.4 LTP Submittal Change, Early Release of Land

1.4.1 LTP Submittal and Changes

Maine Yankee is submitting this LTP as a supplement to the Defueled Safety Analysis
Report.

Changes requiring NRC approval will be submitted via application for a license
amendment in accordance with 10 CFR 50.90.

The licensee may make changes to the LTP without prior approval provided the
proposed changes do not:

a. Require Commission approval pursuant to 10 CFR 50.59;

b. Violate the requirements of 10 CFR 50.82(a)(6);

c. Reduce the coverage requirements for scan measurements;

d. Increase the radioactivity level, relative to the applicable derived
concentration guideline level, at which an investigation occurs; or

e. Increase the probability of making a Type I decision error.
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Maine Yankee will submit an updated License Termination Plan in accordance with
10 CFR 50.71(e).

As appropriate, Maine Yankee will evaluate changes to the LTP using the Data Quality
Objective (DQO) process outlined in NUREG-1575, “Multi Agency Radiological
Survey and Site Investigation Manual” and/or the considerations described in
section 3.2.  Changes to the LTP not requiring NRC approval will be submitted as an
updated supplement to the DSAR in accordance with 10 CFR 50.71e.  

1.4.2 Phased Release and License Termination

Maine Yankee will make changes to the site boundary footprints to allow unrestricted
release and license termination of parcels of property.  The following process will be
used for making these changes:

a. Following the completion of LTP activities in a given area, Maine
Yankee will provide to the NRC a license amendment request covering
the area which it seeks to release from the Part 50 license.  This report
will contain the information which the NRC needs to make a
determination similar to 10 CFR 50.82(a)(11) and will include:

1. A description of the boundaries associated with the area to be
released.

2. A statement that the remaining dismantlement activities for the
affected area described in the license termination plan have
been performed.

3. Final Status Survey (FSS) results for the area.  FSS is not
required for non-impacted areas.

4. An evaluation of the potential for possible re-contamination of
the area and a description of the specific controls established to
prevent re-contamination.

5. An evaluation of the impact on the exclusion area for the site
lands remaining within the domain of the Part 50 license.
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6. An evaluation of the potential synergistic dose effects on the
critical group at license termination as a result of partial releases
of land

7. An evaluation of the impact on the following license programs
for the site lands remaining within the domain of the Part 50
license: Offsite Dose Calculation Manual (ODCM), Emergency
Plan, Security Plan, Fire Protection Plan, QA Plan, Training
Plan, DSAR, and Post Shutdown Decommissioning Activities
Report (PSDAR).

8. A no significant hazards determination evaluation.

This process has been informed by NRC Regulatory Issue
Summary 2000-19 “Partial Release of Reactor Site for Unrestricted
Use Before NRC Approval of the License Termination Plan.”

Upon satisfactory NRC review, the NRC will provide a license
amendment to Maine Yankee that the NRC has made the required
10 CFR 50.82(a)(11) and 50.91 determinations regarding the area to
be released from the Part 50 license and that the area is henceforth
released from the Part 50 license.  This license amendment will carry
the same authority as that associated with terminating a license under
10 CFR 50.82(a)(11).

b. Once an area is so released, it is understood that the NRC will not
require additional surveys or decontamination of these areas by Maine
Yankee in response to future NRC criteria or standards, new
information or third party survey results, unless, similar to
10 CFR 20.1401(c), the NRC determines that the criteria of
10 CFR Part 20, Subpart E were not met and residual activity
remaining at the site could result in significant threat to public health and
safety.  With regard to each release, Maine Yankee will work with the
NRC and the State of Maine in facilitating confirmatory surveys.

c. Maine Yankee anticipates a four-phased release of land from the
operating license:



MYAPC License Termination Plan
Revision 1
June 1, 2001

Page 1-7

1. Approximately 200 acres of land associated with Eaton Farms
and the FERC rate case settlement.

Reference:  Maine Yankee to USNRC letter dated
January 3, 2001 (MN-01-001) Early Release of BACKLAND
(West of Bailey Cove) Proposed Change No. 211.

2. Approximately 550 acres of undeveloped land north of Ferry
Road.

Reference: Maine Yankee to USNRC letter dated
April 10, 2001 (MN-01-014) Early Release of Backlands
(West of Young’s Brook and North of Old Ferry Road)
Proposed Change No. 214.

3.  The remainder of the site not associated with the ISFSI (license
amendment schedule to be determined later).

4. The portion of the site associated with the ISFSI (license
amendment schedule to be determined later).

1.5 Plan Description

1.5.1 General Information

This section summarizes each of the seven (7) LTP sections required by
10 CFR 50.82(a)(9)(ii).

1.5.2 Site Characterization

Section 2 summarizes the radiological surveys that have been conducted to characterize
the nature and extent of contamination at Maine Yankee.

A site radiological characterization was performed to support decommissioning planning
during November 1997 through March 1998.  This resulted in a Site Characterization
Survey Report dated April 1998.  From March through July 1999,  supplemental site
characterization activities were conducted.  Additional characterization has been
conducted and will continue to be performed as required during the term of the
decommissioning project.  The site characterization results will be used to identify areas
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of the site that are likely to require remediation, to plan remediation strategies, and to
support final status survey and dose assessment activities.

1.5.3 Identification of Remaining Site Dismantlement Activities

Section 3 presents the sequence of dismantlement and decontamination (D&D)
activities for the remaining systems, structures, and components at Maine Yankee. 

The overall project schedule identifies the remaining site dismantlement activities.  These
activities include: (1) the removal of structures to increase the free area needed for large
vehicles and equipment; (2) commodity removal; (3) decontamination and remediation;
(4) movement of spent fuel to dry storage; and (5) demolition of structures to three feet
below grade.  The extent to which these activities are expected to be conducted under
10 CFR 50.59 is described.  The final state of the site, including any underground
remnants, is also described. 

The strategies for disposal of waste generated during decommissioning are discussed
including the disposition of the materials from above grade structures which will be
demolished.  These strategies include the removal of radioactive material from the site in
order to meet the radiological release criteria of 10 CFR 20.1402 and the state clean-
up standards.  These state clean-up standards specify, among other things, that any
construction demolition debris (CDD), including concrete, disposed of at the site meets
the limits specified in Table 1 in the 1974 United States Atomic Energy Commission
(AEC) Regulatory Guide 1.86.  However, Maine Yankee does not expect to dispose
of CDD on site.

This section also includes: estimates of the quantity of radioactive material to be
released; control mechanisms; and radioactive waste characterization.

A detailed description of the coordination of activities, requirements, permits and
licenses covered by other regulatory agencies is included.   These activities,
requirements, permits and licenses include Comprehensive Environmental Response,
Compensation and Liabilities Act (CERCLA), Resource Conservation and Recovery
Act (RCRA), Site Location of Development Permitting, Natural Resources Protection
Act (NRPA), Solid Waste Storage and Disposal Permits, Hazardous Waste Storage
and Disposal Permits, National Pollution Discharge Elimination System (NPDES)
Permits, Waste Discharge Licensing, Tank Closure Certification, Stormwater
Management, Erosion and Sedimentation Control, Asbestos and PCB characterization
and remediation, Noise Regulations, Air Emissions License, etc.  These efforts involve
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coordination between Maine Yankee and other stakeholders including: the Maine
Department of Environmental Protection, the Maine Department of Human Services
including the State Nuclear Inspectors, the Governor’s Nuclear Safety Advisor, the
Governor’s Technical Advisory Panel, the Advisory Committee on Radiation and
Nuclear Waste, etc.  In addition to describing the coordination of the efforts described
above, this section of the LTP also describes the various agreements between Maine
Yankee and the State of Maine and other parties.   

For the purpose of this LTP, it is assumed that the installation and operation of an
Independent Spent Fuel Storage Installation will be conducted, separate from the LTP,
under a general license which has already been issued in accordance with
10 CFR 72.210.  However, the decommissioning of the ISFSI is described in this
section.  If Maine Yankee submits an application for a 10 CFR Part 72 specific license,
this LTP will be revised to eliminate from its scope the decommissioning of the ISFSI.  

1.5.4 Remediation Plans

The methods used to reduce the levels of radioactivity to meet the radiological release
criteria of 10 CFR 20.1402 (Radiological Criteria for Unrestricted Use) and the
enhanced state cleanup standards are described in Section 4.  The calculations used to
verify that the residual activity levels have been reduced to levels that are as low as
reasonably achievable (ALARA) are presented.  These calculations, and the applied
methodology generally conform to the guidance provided in Draft Regulatory
Guide DG-4006 or as superceded by  NUREG-1727, “NMSS Decommissioning
Standard Review Plan (SRP) [Demonstrating Compliance with the Radiological
Criteria for License Termination].”

1.5.5 Final Status Survey (FSS)

Section 5 of this LTP describes the methods that will be used by Maine Yankee to
demonstrate that residual contamination levels at the plant site have been reduced to
levels below the site release criteria.  The derived concentration guideline (DCGL) is
calculated in Section 6 of this LTP and represents the residual contamination levels that
will result in a Total Effective Dose Equivalent (TEDE) to the average member of the
critical population group that is less than 25 mrem per year in accordance with the
radiological release criteria of 10 CFR 20.1402 and less than the enhanced state clean-
up standards of 10 mrem per year from all pathways and 4 mrem per year from
groundwater sources of drinking water.  The methods for conducting the final status
survey generally follow the guidance in Draft Regulatory Guide 4006 or as superceded
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by the Standard Review Plan (SRP).  NUREG-1575 (Multi-Agency Radiation Survey
and Site Investigation Manual [MARSSIM]) is also used to the extent it is referenced in
DG-4006 as appropriate.  Additional sections of NUREG-1575 are followed as
required for specific applications.  The FSS plan describes methodology for the division
of the site into survey units, the classification of survey areas, and the requirement that
all survey units meet the DCGL with a  95% confidence level.  Survey areas have been
classified.  These survey areas will be divided into survey units as work progresses. 
Management controls over all aspects of the project are discussed in detail, including
quality assurance, data processing, and final status survey reports.

1.5.6 Compliance With the Specified Radiological Criteria for License Termination

Section 6 of the LTP describes the methods used for conducting a dose assessment to
develop the DCGLs for demonstrating compliance with the unrestricted use criteria in
Subpart E of 10 CFR 20 and the enhanced state clean-up standards  established by
State of Maine Public Law - LD 2688-SP 1084.

10 CFR 20.1402, “Radiological Criteria for Unrestricted Use,” allows
termination/amendment of a license and release of a site for unrestricted use if the
residual radioactivity that is distinguishable from background radiation results in a total
effective dose equivalent to an average member of a critical group that does not exceed
25 mrem per year and the residual radioactivity has been reduced to levels that are
ALARA.  The enhanced state cleanup standards require that the residual radioactivity
distinguishable from background radiation will result in a total effective dose equivalent
to an average member of a critical group not more than 10 mrem/year for all pathways
and 4 mrem/year for groundwater sources of drinking water.  In addition, the enhanced
state cleanup standards require that any construction demolition debris, including
concrete, disposed of at the site meet the limits of Table 1 in the 1974 AEC Regulatory
Guide 1.86.

1.5.7 Update of the Site-Specific Decommissioning Costs

Section 7 provides an updated estimate of remaining decommissioning costs and a
comparison of these estimated costs with the present funds set aside for
decommissioning.  A site-specific decommissioning cost analysis was prepared by TLG
Services in October of 1997. Subsequent to that, a revision to the decommissioning
cost estimate was presented in the MYAPC Site Specific Decommissioning Cost
Estimate, dated November 3, 1998.  As decommissioning activities are initiated and
completed, the actual costs are compared against the estimates previously submitted.
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1.5.8 Supplement to the Environmental Report

Section 8 satisfies the requirements stated in:
 

a.  10 CFR 50.82(a)(9)(ii)(G) 
A supplement to the Environmental Report pursuant to 51.53
describing any new information or significant environmental change
associated with the licensee’s proposed termination activities.

b. 10 CFR 51.53(d)
 Post operating license stage. Each applicant for a license amendment
authorizing decommissioning activities for a production or utilization
facility either for unrestricted use or based on continuing use restrictions
applicable to the site; and each applicant for a license amendment
approving a license termination plan or decommissioning plan under
§§50.82 of this chapter either for unrestricted use or based on
continuing use restrictions applicable to the site; and each applicant for
a license or license amendment to store spent fuel at a nuclear power
reactor after expiration of the operating license for the nuclear power
reactor shall submit with its application the number of copies, as
specified in §§51.55, of a separate document, entitled "Supplement to
Applicant's Environmental Report -- Post Operating License Stage,"
which will update "Applicant's Environmental Report -- Operating
License Stage," as appropriate, to reflect any new information or
significant environmental change associated with the applicant's
proposed decommissioning activities or with the applicant's proposed
activities with respect to the planned storage of spent fuel. Unless
otherwise required by the Commission, in accordance with the generic
determination in §§51.23(a) and the provisions in §§51.23(b), the
applicant shall only address the environmental impact of spent fuel
storage for the term of the license applied for. The "Supplement to
Applicant's Environmental Report -- Post Operating License Stage"
may incorporate by reference any information contained in "Applicants
Environmental Report -- Construction Permit Stage. 

The purpose of Section 8 of the LTP is to upgrade the Maine Yankee Environmental
Report with any new information or significant environmental change associated with
Maine Yankee’s proposed decommissioning/license termination activities.  This section
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of the LTP constitutes a supplement to Maine Yankee’s Environmental Report pursuant
to 10 CFR 51.53(d) and 10 CFR 50.82(a)(9)(ii)(G).   In October, 1970, Maine
Yankee submitted to the US Atomic Energy Commission (AEC: NRC’s predecessor)
its Environmental Report, which was further appended in February 1971 with
supplementary information.  On April 19, 1972, Maine Yankee submitted to the AEC a
“Supplement to Environmental Report.”  It is this latest supplement which is being
updated by this LTP section pursuant to the above regulations.  On July 1972 the AEC
issued the Final Environmental Statement related to the operation of Maine Yankee
Atomic Power Station.

Any identified new information or significant environmental change associated with
Maine Yankee’s proposed decommissioning/license termination activities has been
evaluated to determine whether it is bounded by the site-specific decommissioning
activities described in Maine Yankee’s PSDAR or AEC’s Final Environmental
Statement.  Pursuant to 10 CFR 51.53, this supplement identifies any changes in Maine
Yankee’s decommissioning activities as previously identified in revision of its submittal,
and provides the reasons for concluding that the impacts associated with those changes
remain bounded by the Final Generic Environmental Impact Report Statement
(FGEIS), NUREG-0586.

1.5.9 Special Agreement With Friends of the Coast - Opposing Nuclear Pollution

a. As a result of its review of the draft revised LTP, Friends of the Coast
raised questions regarding the characterization of radioactivity
deposition in off-site marine sediment.  The plant derived activity is the
result of licensed plant effluent releases offsite into the intertidal zone
surrounding Bailey Point.  A separate agreement was reached between
Maine Yankee and Friends of the Coast to conduct a special marine
sediment study in the intertidal zone areas with the overall purpose of
enhancing public confidence in the decommissioning process. The key
elements of this agreement, “Maine Yankee Decommissioning
Supplementary Radiological Characterization and Analysis,” dated
May 31, 2001, are described in this section.  The full text of the
agreement is included as Attachment 1-A to this section.

b. It is recognized that the intertidal zone, beyond the site boundary (per
the Maine Yankee DSAR Section 2.1 and DSAR Figure 2.1-1), is an
area subject to the periodic discharge of low levels of radioactive
effluents, released under the plant’s operating license per the regulations
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governing off-site releases, monitoring, dose assessment, sampling, and
reporting [i.e., 10 CFR Part 20, Subpart D, Part 50 Appendix I, and
10 CFR 50.36a(2)].  These discharges have been made and evaluated
in accordance with the Offsite Dose Calculation Manual and the
Radiological Effluent Monitoring Program which are the principal site
administrative programs that implement the above requirements. 
Because this intertidal zone area is beyond the site boundary,
addressed by regulations associated with the Part 50 plant license, and
involve dose commitment to the public already assessed by these
programs and regulations, the area is not included within the scope of
the LTP. 

c. Regardless of regulatory considerations, Maine Yankee recognizes the
community interest in future potential public uses of this area.  Although
all measurements to date have identified intertidal zone levels of
radioactivity well below that allowed to be left on-site, Maine Yankee
acknowledges a public benefit in enhanced confidence that can be
achieved by additional radiological characterization of the intertidal zone
near the end of decommissioning.

d. Per the subject agreement, Maine Yankee will work with Friends of the
Coast to contract a radiological survey to characterize the intertidal
zone (which is defined in the agreement).  This survey is distinct from
and in addition to that formerly agreed upon in the partial settlement of
the FERC rate case settlement which also provides for a survey of off-
site marine sediment (Reference 1.7.12).  The intertidal zone
characterization will include the “non-affected” Eaton Farm location as
well as Bailey Point (to an agreed point, south of Ferry Road).  

e. The methods and protocols used in the survey are discussed in the
agreement.  Dose pathways associated with the intertidal zone,
considering current and future uses, will be identified and agreed upon
between Maine Yankee and Friends of the Coast.  The characterization
results and dose assessment will be reported in a form to allow
comparison to appropriate on-site DCGLs established in the LTP and
to the resident farmer dose.  Based on prior sampling in these areas,
Maine Yankee anticipates that the future surveys will report intertidal
zone activities and dose levels that are well below federal and state
limits for site decommissioning.
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f. Maine Yankee and Friends of the Coast will define the survey scope by
the end of 2001 and implement the survey following final liquid
discharge from spend fuel pool operations (currently planned for late in
the first quarter of 2003).

g. Results of the .characterization will be reported to Maine Yankee and
Friends of the Coast.  The written report will be publicly available, and
Friends of the Coast will receive sufficient copies to disseminate to
interested parties and members of the public who request copies.

1.6 Maine Yankee LTP Information Contact.

For information or comments regarding the Maine Yankee License Termination Plan, please
contact the following party:

Mr. Tom Williamson
Director, Nuclear Safety and Regulatory Affairs
Maine Yankee Atomic Power Company
321 Old Ferry Road
Wiscasset, Maine 04578
(207) 882-4530
Email: williamt@myapc.com

1.7 References

1.7.1 NUREG-0586, “Final Generic Environmental Impact Statement on
Decommissioning of Nuclear Facilities”.

1.7.2 NUREG-1496, Generic Environmental Impact Statement in Support of
Rulemaking on Radiological Criteria for License Termination of NRC-Licensed
Nuclear Facilities.

            1.7.3 Maine Yankee Environmental Report, dated October 1970

1.7.4 “Final Environmental Statement Related To Operation of MY Atomic Power
Station,” dated July 1972.

1.7.5 Supplement One to the Maine Yankee Environmental Report, dated
April 19, 1972.
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1.7.6 NRC Regulatory Issue Summary 2000-19, “Partial Release of
Site for Unrestricted Use Before NRC Approval of the License
Termination Plan”

1.7.7 Site Characterization Survey Report, dated April 1998

1.7.8 NUREG-1727  “NMSS Decommissioning Standard Review
Plan”

1.7.9 NUREG-1575, “Multi-Agency Radiation Survey and Site Investigation
Manual” [MARSSIM]

1.7.10 AEC Regulatory Guide 1.86

1.7.11 MYAPC Site Specific Decommissioning Cost Estimate, November 3, 1998

1.7.12 June 1, 1999 Federal Energy Regulatory Commission approval of rate case
settlement agreement, Docket Nos. ER98-570-000, EL98-13-000, and
EL98-14-00
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Maine Yankee Decommissioning Supplementary 
Radiological Characterization and Analysis Agreement

Parties:

This is an agreement between Maine Yankee Atomic Power Company (Maine Yankee)
and Friends of the Coast – Opposing Nuclear Pollution (Friends of the Coast).

Purpose:

The purpose of this agreement is to enhance public confidence in the decommissioning
process through an independent, professional, comprehensive and scientifically valid
radiological survey of the intertidal area adjacent to the Maine Yankee site.

Background:

Maine Yankee and Friends of the Coast agree that Maine Yankee has been lawfully
allowed to discharge low levels of radioactive effluents through its licensed pathways.  With
that understanding, both parties entered into an agreement (copy attached) as a partial
settlement of the 1998 FERC rate case, which included provisions for a survey of off-site
marine sediments.  The present agreement is in addition to the “FERC agreement” and
supplements the License Termination Plan by explicitly recognizing, for the purposes of
this agreement, the intertidal zone (defined below) as a separate and distinct element of
an elective offsite survey

Substance:

Maine Yankee agrees to contract a radiological characterization of the intertidal zone (the
present “supplemental agreement”) supplementing and in addition to the radiological
survey of offsite marine sediment (per the “FERC agreement).  For purposes of economy
and efficiency, Maine Yankee will seek a single contractor for both the offsite marine
sediment survey and the intertidal zone survey through a single request for proposal (RFP). 
Nothing in this “supplementary agreement” alters the previous “FERC agreement”.

The intertidal zone is that offsite area that lies between the site boundary (as described in
the Maine Yankee license basis and the License Termination Plan) and the mean low tide
mark of adjacent waters (or an outer bound drawn 100 feet from the high tide mark,
whichever is closer).  The extent of the intertidal zone to be characterized shall include the
designated “non-affected” Eaton Farm location as well as Bailey Point (to an agreed upon
point south of Ferry Road).



MYAPC License Termination Plan
Revision 1
June 1, 2001

Page 1-19

Dose pathways associated with the intertidal zone current and potential future uses will be
identified and agreed upon between Maine Yankee and Friends of the Coast. 
Characterization results will be used to calculate an incremental intertidal zone dose which
may be compared to the limiting “resident farmer” dose calculations in the License
Termination Plan.  Characterization results will also be reported in a form allowing
comparison to on-site DCGLs (e.g., soil) in the License Termination Plan.

Methods and Media:

The intertidal zone characterization will be conducted using agreed upon methods and
protocols.  Upon request, Maine Yankee and Friends of the Coast will observe traditional
split sampling protocols with interested parties.

The characterization will be accomplished via:

• Sampling and isotopic analysis of disturbed and undisturbed intertidal zone
soils/sediments,

• Sampling and isotopic analysis of flora and fauna that may reasonably be considered
contributors to an intertidal zone pathway dose (e.g., seaweed, shellfish, etc.), and

• Selected gamma scan employing high efficiency (e.g., sodium iodide) detectors, or
best practical means, for the purpose of identifying discrete or “hot” particles.

Conditions:

Maine Yankee and Friends of the Coast will work together to define an RFP for a sampling
and analysis plan for the intertidal zone, identify qualified independent contractors to
receive the RFP, and select a contractor based on the bids received.  Maine Yankee
reserves the right to:  1) establish a reasonable ceiling on the cost of the supplemental
study consistent with accomplishing the purposes of the study and re-bid as necessary to
satisfy that constraint, and 2) void this agreement should issues associated with the
intertidal zone, as the intertidal zone is defined in this agreement, become admissible
contentions before the ASLB.

Maine Yankee and Friends of the Coast agree to develop the RFP by 12/31/2001 and
implement the study following final liquid discharge from spent fuel pool operations
(approximately 3/2003).

This agreement, if finalized in sufficient time, will be included in the revised License
Termination Plan as an attachment to or in Section I and referenced wherever else Maine
Yankee deems appropriate.  If the agreement is not finalized before submittal of the
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revised License Termination Plan, a statement of intent will be placed in Section I and a
later License Termination Plan supplement will provide the agreement when finalized.

If hot particles that would exceed remediation thresholds on-site are discovered in the
“supplemental characterization”, hot particle remediation will be undertaken following on-
site methods and protocols.

Results of the “supplemental characterization” will be reported to Maine Yankee and
Friends of the Coast.  The written report will be publicly available and Friends of the Coast
will receive sufficient copies to disseminate to interested parties and members of the
public who request copies.

Friends of the Coast, assisted by Maine Yankee, will provide an annotated bibliography of
historical records, studies, etc. to be included as an appendix in the “supplemental study”
report.

Agreed by:

Original Signed by Wayne Norton for May 31, 2001

Maine Yankee Date

Original Signed by Ray Shaddis for May 31, 2001

Friends of the Coast Date

David Ross
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