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1.0 GENERAL INFORMATION

1.1 Introduction

This License Termination Plan (LTP) has been prepared by the Maine Yankee Atomic
Power Company (MY APC) nuclear power plant located at 321 Old Ferry Road,
Wiscasset Maine, 04578. For the location of the plant with respect to population centers
see Figure 1-1. The site boundary is defined in MYAPC Defueled Safety Analysis Report
(DSAR) Figure 2.1-1. In accordance with requirements of 10 CFR 50.82(a)(9), the LTP
has been prepared and submitted as a supplement to the DSAR and is intended to support
an application for amendment of license number DPR-36; Docket Number 50-309. An
application for amendment of the license is being provided to facilitate
authorization/approval of the LTP as required by 10 CFR 50.82(a)(9).

The license condition includes a LTP change process similar to that required for the
DSAR. The LTP will be updated in accordance with 10 CFR 50.71(e).

1.2 Operating and Decommissioning History

The plant is owned by a consortium of 10 New England electric utilities representing
consumers in Maine, New Hampshire, Vermont, Massachusetts, Connecticut and Rhode
Island. It began commercial operation in December 1972 under Atomic Energy
Commission Docket No. 50-309, License No. OL-FP DPR-36, and last operated in
December 1996 (Certification of cessation of operation under 10 CFR50.82(a)(1)
submitted August 7, 1997). Over its lifetime, the plant operated for a total of
approximately 16 effective full power years based on its rated thermal power. The Maine
Yankee board of directors voted to permanently cease further operation and
decommission the plant in August 1997. On August 27, 1997, Maine Yankee submitted
the Post Shutdown Decommissioning Activities Report (PSDAR) and discussion on
environmental impact. On November 6, 1997, a public meeting was held in Wiscasset to
hear public comments on the PSDAR. On November 3, 1998, Maine Yankee submitted
the Site-Specific Decommissioning Cost Estimate along with a PSDAR Update.

On October 20, 1997, Maine Yankee submitted a request to revise the Technical
Specifications to reflect the permanently defueled status of the plant. On March 30, 1998,
the Nuclear Regulatory Commission (NRC) issued Amendment #161 approving those
revised Technical Specifications. This amendment revised the Maine Yankee Technical
Specifications to reflect the permanently defueled condition of the plant, and regulatory
requirements and operating restrictions to ensure the safe storage of spent fuel.

The Final Safety Analysis Report (FSAR) was revised to reflect the permanently defueled
plant condition and was re-titled “Defueled Safety Analysis Report” (DSAR). The DSAR
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was submitted to the NRC on February 6, 1998 and has since been revised in accordance
with 10 CFR 50.71(e). Additional licensing basis documents were also revised and
submitted to reflect the plant’s defueled condition (Defueled Security Plan, Fire

Protection Plan, QA Plan, Training Plan and Emergency Plan).

On January 13, 2000, Maine Yankee submitted the original version of the LTP in
accordance with 10 CFR 50.82(a)(9). This submittal was preceded by meetings with the
NRC and other federal, state and local stakeholders. Draft copies of the Maine Yankee
LTP had been circulated and docketed to enhance dialogue and encourage feedback. On
March 16, 2000, the NRC completed its acceptance review of the LTP and determined
that the LTP provides sufficient information for the staff to proceed with its detailed
technical review. Accordingly, a public meeting was held at the Wiscasset High School
on May 15, 2000 to solicit public comments. On May 17, 2000, the NRC published
notice of the license amendment application proposing to authorize the LTP in the

Federal Register (65FR31357-31358).

In an effort to over-perform, Maine Yankee made a commitment in the original LTP
preface to achieve a clean up of the site with a dose of less than 10 mrem for all pathways
and less than 4 mrem to groundwater pathway. Nevertheless, on April 26, 2000, the
Governor of the State of Maine signed into law LD 2688-SP1084 “An Act to Establish
Clean-up Standards for Decommissioning Nuclear Facilities.” This legislation amended
the Maine State definition of Low Level Radioactive Waste to exclude, from that
definition, radioactive material remaining at the site of a decommissioned nuclear power
plant if the enhanced state standards described in the new law are met. These enhanced
state standards include dose-based residual radioactivity limits of 10 mrem/year
(mrem/yr) or less for all pathways and 4 mrem/year or less for groundwater drinking
sources and other limits for construction demolition debris. Prior to the passage of this
legislation, on April 14, 2000, Maine Yankee had signed an agreement with several
Maine groups to support this legislation and to fulfill our mutual intent to reduce the
radiological burden at the Maine Yankee site. These groups included “Safe Power for
Maine,” “Citizens Against Nuclear Trash,” “Friends of the Coast - Opposing Nuclear
Pollution” (“Friends of the Coast”), and the Town of Wiscasset. The state law and the
agreement identified above are both described in detail in Section 6 of this LTP.

In a letter dated May 9, 2000, the NRC requested that Maine Yankee describe what action
it would take in response to the new state legislation. In a letter dated June 8, 2000,

Maine Yankee generally explained the expected impact of the newly enacted legislation

and indicated that Maine Yankee was continuing a dialogue with state agencies and other
stakeholders concerning the end state of the site, verification of cleanup to state standards
and other issues.
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On June 15, 2000, the Friends of the Coast submitted a petition to intervene and a request
for a hearing. On June 16, 2000, the State of Maine submitted a petition to intervene and
a request for a hearing or, alternatively, to participate as an interested state. Accordingly,
on July 7, 2000, an Atomic Safety and Licensing Board (ASLB) was established. During
a telephone conference on July 20, 2000 with the participants in the LTP license
amendment proceeding, Maine Yankee stated that it intended to submit a revised LTP
addressing a number of new matters and suggested that the proceeding be held in
abeyance until the revised LTP is filed. The other participants generally agreed with this
suggestion. Accordingly, on July 20, 2000, the ASLB issued an order for, among other
things, Maine Yankee to file a revised LTP by October 31, 2000 or on November 1, 2000
submit a status report.

During the summer and fall of 2000, Maine Yankee received over 400 comments on the
LTP from a range of stakeholders. Many of these comments led to changes which have
been included in Revision 1 to the LTP'. In addition, Maine Yankee initiated and
participated in two facilitated stakeholder meetings on decommissioning topics including
the disposition of above grade concrete. As a result of these meetings, Maine Yankee
agreed to remove and dispose of offsite the concrete debris which results from the
demolition of buildings above three feet below grade. The effects of this agreement have
led to additional changes to dose models, final status survey methodology, ALARA
evaluations, and dismantlement activities which have been included in this revised LTP.

On October 31, 2000, Maine Yankee submitted to the NRC a status report including
Maine Yankee’s current best estimated schedule for submitting the revised LTP and
progress in settling outstanding matters with stakeholders. Efforts associated with
incorporating the above agreements and stakeholder comments resulted in the call for
additional data collection and analysis. Based on these efforts and the desire to continue

a responsive dialogue with stakeholders, Maine Yankee estimated that the revised LTP
would be submitted to the NRC by April 15, 2001. On January 29, 2001, Maine Yankee
submitted another status report maintaining the estimated LTP revision schedule and
updating the Board on Maine Yankee’s interactions with stakeholders.

On October 13, 2000 and again on February 5, 2001, the NRC issued requests for
additional information (RAI). The questions and comments included in these RAIs have
informed the development of the revised LTP. Maine Yankee expects to submit a
response to the NRC following the submission of LTP, indicating how the RAIs were
addressed.

'“Revised LTP” or “original LTP” will be used in the text where needed for clarity;
however, in general, “LTP” is intended to mean the revised LTP in all references in this
document subsequent to this point.
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13 Plant Description

The plant is a three-loop pressurized water reactor with a power rating of

2,700 Megawatts thermal. It has a Nuclear Steam Supply System supplied by Asea Brown
Boveri/Combustion Engineering. The secondary plant consists of three Asea Brown
Boveri turbines, one high pressure and two low pressure, coupled with a 950 MVA
Westinghouse electric generator and associated auxiliary systems. The site also includes
ancillary facilities used to support normal plant operations. These facilities consist of
warehouses, administrative office buildings, security structures, an environmental

sampling complex, a substation and a fire protection system.

The plant is located on an 820-acre site in Lincoln County, Wiscasset, Maine as indicated
in Figure 1-1. The site boundary is indicated in DSAR Figure 2.1-1. This location is
approximately 0.43 miles from the nearest residence and is within 5 miles of the nearest
population center, Town of Wiscasset, as shown in Figure 1-1.

14 LTP Submittal Change, Early Release of Land

1.4.1 LTP Submittal and Changes

Maine Yankee is submitting this LTP as a supplement to the Defueled Safety
Analysis Report. Upon NRC approval, Maine Yankee’s license will authorize
and require Maine Yankee to implement and maintain in effect all provisions of
the approved LTP. This license termination plan describes an acceptable
approach for demonstrating compliance with the radiological criteria for
unrestricted use, as defined by 10 CFR 20.1402, by meeting a site release criteria
of 10 millirem TEDE per year over background (all pathways) and 4 millirem (as
distinguishable from background) TEDE per year for groundwater sources of
drinking water using appropriate dose modeling methods, pathways and
parameters and acceptable final radiation survey methods. The LTP describes
dose modeling methods, pathways and parameters which produce derived
concentration guideline levels (DCGL's) for a given dose based release criteria.
The LTP also describes the final radiation survey methods to demonstrate
compliance with the DCGL's. The dose based release criteria used in the LTP is
the site release criteria, namely 10 millirem TEDE per year over background (all
pathways) and 4 millirem (as distinguished from background) TEDE per year for
groundwater sources of drinking water in accordance with state law.' While it is
understood that NRC may not agree with or adopt this criteria, it is expected that

! LD 2688-SP 1084, "An Act to Establish Clean-up Standards for Decommissioning Nuclear Facilities,"
enacted on April 26, 2000.
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NRC will be confirming that compliance with NRC regulations is being
demonstrated by meeting this site release criteria. Maine Yankee will certify in its
application for license termination that it has met this site release criteria (10/4)
and will at that time request NRC to confirm this certification.

Changes requiring NRC approval will be submitted via application for a license
amendment in accordance with 10 CFR 50.90.

The licensee may make changes to the LTP without prior approval provided the
proposed changes do not:

a. Require Commission approval pursuant to 10 CFR 50.59;
b. Violate the requirements of 10 CFR 50.82(a)(6);
c. Reduce the coverage requirements for scan measurements;

d. Increase the radioactivity level, relative to the applicable derived
concentration guideline level, at which an investigation occurs; or

e. Increase the probability of making a Type I decision error.

Maine Yankee will submit an updated License Termination Plan in accordance
with 10 CFR 50.71(e).

As appropriate, Maine Yankee will evaluate changes to the LTP using the Data
Quality Objective (DQO) process outlined in NUREG-1575, “Multi Agency
Radiological Survey and Site Investigation Manual” and/or the considerations
described in section 3.2. Changes to the LTP not requiring NRC approval will be
submitted as an updated supplement to the DSAR in accordance with

10 CFR 50.71e.

1.4.2 Phased Release and License Termination

Maine Yankee will make changes to the site boundary footprints to allow
unrestricted release and license termination of parcels of property. The following
process will be used for making these changes:

a. Following the completion of LTP activities in a given area, Maine
Yankee will provide to the NRC a license amendment request
covering the area which it seeks to release from the Part 50 license.
This report will contain the information which the NRC needs to
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make a determination similar to 10 CFR 50.82(a)(11) and will
include:

1. A description of the boundaries associated with the area to
be released.

2. A statement that the remaining dismantlement activities for
the affected area described in the license termination plan
have been performed.

3. Final Status Survey (FSS) results for the area. FSS is not
required for non-impacted areas.

4. An evaluation of the potential for possible re-contamination
of the area and a description of the specific controls
established to prevent re-contamination.

5. An evaluation of the impact on the exclusion area for the
site lands remaining within the domain of the Part 50
license.

6. An evaluation of the potential combined dose effects on the

critical group at license termination as a result of partial
releases of land

7. An evaluation of the impact on the following license
programs for the site lands remaining within the domain of
the Part 50 license: Offsite Dose Calculation Manual
(ODCM), Emergency Plan, Security Plan, Fire Protection
Plan, QA Plan, Training Plan, DSAR, and Post Shutdown
Decommissioning Activities Report (PSDAR).

8. A no significant hazards determination evaluation.

This process has been informed by NRC Regulatory Issue
Summary 2000-19 “Partial Release of Reactor Site for Unrestricted
Use Before NRC Approval of the License Termination Plan.”

Upon satisfactory NRC review, the NRC will provide a license
amendment to Maine Yankee that the NRC has made the required
10 CFR 50.82(a)(11) and 50.91 determinations regarding the area
to be released from the Part 50 license and that the area is
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henceforth released from the Part 50 license. This license
amendment will carry the same authority as that associated with
terminating a license under 10 CFR 50.82(a)(11).

Once an area is so released, it is understood that the NRC will not
require additional surveys or decontamination of these areas by
Maine Yankee in response to future NRC criteria or standards, new
information or third party survey results, unless, similar to

10 CFR 20.1401(c), the NRC determines that the criteria of

10 CFR Part 20, Subpart E were not met and residual activity
remaining at the site could result in significant threat to public

health and safety. With regard to each release, Maine Yankee will
work with the NRC and the State of Maine in facilitating
confirmatory surveys.

Maine Yankee anticipates a four-phased release of land from the
operating license:

1. Approximately 200 acres of land associated with Eaton
Farms and the FERC rate case settlement.

Reference: Maine Yankee to USNRC letter dated
January 3, 2001 (MN-01-001) Early Release of
BACKLAND (West of Bailey Cove) Proposed Change
No. 211.

2. Approximately 550 acres of undeveloped land north of
Ferry Road.

Reference: Maine Yankee to USNRC letter dated

April 10,2001 (MN-01-014) Early Release of Backlands
(West of Young’s Brook and North of Old Ferry Road)
Proposed Change No. 214.

3. The remainder of the site not associated with the ISFSI
(license amendment schedule to be determined later).

4. The portion of the site associated with the ISFSI (license
amendment schedule to be determined later).
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1.5 Plan Description

1.5.1 General Information

This section summarizes each of the seven (7) LTP sections required by
10 CFR 50.82(a)(9)(ii).

1.5.2 Site Characterization

Section 2 summarizes the radiological surveys that have been conducted to
characterize the nature and extent of contamination at Maine Yankee.

A site radiological characterization was performed to support decommissioning
planning during November 1997 through March 1998. This resulted in a Site
Characterization Survey Report dated April 1998. From March through

July 1999, supplemental site characterization activities were conducted.
Additional characterization has been conducted and will continue to be performed
as required during the term of the decommissioning project. The site
characterization results will be used to identify areas of the site that are likely to
require remediation, to plan remediation strategies, and to support final status
survey and dose assessment activities.

1.5.3  Identification of Remaining Site Dismantlement Activities

Section 3 presents the sequence of dismantlement and decontamination (D&D)
activities for the remaining systems, structures, and components at Maine Yankee.

The overall project schedule identifies the remaining site dismantlement activities.
These activities include: (1) the removal of structures to increase the free area
needed for large vehicles and equipment; (2) commodity removal;

(3) decontamination and remediation; (4) movement of spent fuel to dry storage;
and (5) demolition of structures to three feet below grade. The extent to which
these activities are expected to be conducted under 10 CFR 50.59 is described.
The final state of the site, including any underground remnants, is also described.

The strategies for disposal of waste generated during decommissioning are
discussed including the disposition of the materials from above grade structures
which will be demolished. These strategies include the removal of radioactive
material from the site in order to meet the radiological release criteria of

10 CFR 20.1402 and the state clean-up standards. These state clean-up standards
specify, among other things, that any construction demolition debris (CDD),
including concrete, disposed of at the site meets the limits specified in Table 1 in
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the 1974 United States Atomic Energy Commission (AEC) Regulatory
Guide 1.86. However, Maine Yankee does not expect to dispose of CDD on site.

This section also includes: estimates of the quantity of radioactive material to be
released; control mechanisms; and radioactive waste characterization.

A detailed description of the coordination of activities, requirements, permits and
licenses covered by other regulatory agencies is included. These activities,
requirements, permits and licenses include Comprehensive Environmental
Response, Compensation and Liabilities Act (CERCLA), Resource Conservation
and Recovery Act (RCRA), Site Location of Development Permitting, Natural
Resources Protection Act (NRPA), Solid Waste Storage and Disposal Permits,
Hazardous Waste Storage and Disposal Permits, National Pollution Discharge
Elimination System (NPDES) Permits, Waste Discharge Licensing, Tank Closure
Certification, Stormwater Management, Erosion and Sedimentation Control,
Asbestos and PCB characterization and remediation, Noise Regulations, Air
Emissions License, etc. These efforts involve coordination between Maine
Yankee and other stakeholders including: the Maine Department of
Environmental Protection, the Maine Department of Human Services including
the State Nuclear Inspectors, the Governor’s Nuclear Safety Advisor, the
Governor’s Technical Advisory Panel, the Advisory Committee on Radiation and
Nuclear Waste, etc. In addition to describing the coordination of the efforts
described above, this section of the LTP also describes the various agreements
between Maine Yankee and the State of Maine and other parties.

For the purpose of this LTP, it is assumed that the installation and operation of an
Independent Spent Fuel Storage Installation will be conducted, separate from the
LTP, under a general license which has already been issued in accordance with
10 CFR 72.210. However, the decommissioning of the ISFSI is described in this
section. If Maine Yankee submits an application for a 10 CFR Part 72 specific
license, this LTP will be revised to eliminate from its scope the decommissioning
of the ISFSL

1.5.4 Remediation Plans

The methods used to reduce the levels of radioactivity to meet the radiological
release criteria of 10 CFR 20.1402 (Radiological Criteria for Unrestricted Use)

and the enhanced state cleanup standards are described in Section 4. The
calculations used to verify that the residual activity levels have been reduced to
levels that are as low as reasonably achievable (ALARA) are presented. These
calculations, and the applied methodology generally conform to the guidance
provided in Draft Regulatory Guide DG-4006 or as superceded by NUREG-1727,
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“NMSS Decommissioning Standard Review Plan (SRP) [Demonstrating
Compliance with the Radiological Criteria for License Termination].”

1.5.5 Final Status Survey (FSS)

Section 5 of this LTP describes the methods that will be used by Maine Yankee to
demonstrate that residual contamination levels at the plant site have been reduced
to levels below the site release criteria. The derived concentration guideline
(DCGL) is calculated in Section 6 of this LTP and represents the residual
contamination levels that will result in a Total Effective Dose Equivalent (TEDE)
to the average member of the critical population group that is less than 25 mrem
per year in accordance with the radiological release criteria of 10 CFR 20.1402
and less than the enhanced state clean-up standards of 10 mrem per year from all
pathways and 4 mrem per year from groundwater sources of drinking water. The
methods for conducting the final status survey generally follow the guidance in
Draft Regulatory Guide 4006 or as superceded by the Standard Review Plan
(SRP). NUREG-1575 (Multi-Agency Radiation Survey and Site Investigation
Manual [MARSSIM)]) is also used to the extent it is referenced in DG-4006 as
appropriate. Additional sections of NUREG-1575 are followed as required for
specific applications. The FSS plan describes methodology for the division of the
site into survey units, the classification of survey areas, and the requirement that
all survey units meet the DCGL with a 95% confidence level. Survey areas have
been classified. These survey areas will be divided into survey units as work
progresses. Management controls over all aspects of the project are discussed in
detail, including quality assurance, data processing, and final status survey reports.

1.5.6 Compliance With the Specified Radiological Criteria for License
Termination

Section 6 of the LTP describes the methods used for conducting a dose
assessment to develop the DCGLs for demonstrating compliance with the
unrestricted use criteria in Subpart E of 10 CFR 20 and the enhanced state clean-
up standards established by State of Maine Public Law - LD 2688-SP 1084.

10 CFR 20.1402, “Radiological Criteria for Unrestricted Use,” allows
termination/amendment of a license and release of a site for unrestricted use if the
residual radioactivity that is distinguishable from background radiation results in a
total effective dose equivalent to an average member of a critical group that does
not exceed 25 mrem per year and the residual radioactivity has been reduced to
levels that are ALARA. The enhanced state cleanup standards require that the
residual radioactivity distinguishable from background radiation will result in a
total effective dose equivalent to an average member of a critical group not more
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than 10 mrem/year for all pathways and 4 mrem/year for groundwater sources of
drinking water. In addition, the enhanced state cleanup standards require that any
construction demolition debris, including concrete, disposed of at the site meet the
limits of Table 1 in the 1974 AEC Regulatory Guide 1.86.

1.5.7 Update of the Site-Specific Decommissioning Costs

Section 7 provides an updated estimate of remaining decommissioning costs and a
comparison of these estimated costs with the present funds set aside for
decommissioning. A site-specific decommissioning cost analysis was prepared by
TLG Services in October of 1997. Subsequent to that, a revision to the
decommissioning cost estimate was presented in the MY APC Site Specific
Decommissioning Cost Estimate, dated November 3, 1998. As decommissioning
activities are initiated and completed, the actual costs are compared against the
estimates previously submitted.

1.5.8 Supplement to the Environmental Report

Section 8 satisfies the requirements stated in:

a. 10 CFR 50.82(a)(9)(ii)(G)
A supplement to the Environmental Report pursuant to 51.53
describing any new information or significant environmental
change associated with the licensee’s proposed termination
activities.

b. 10 CFR 51.53(d)

Post operating license stage. Each applicant for a license
amendment authorizing decommissioning activities for a
production or utilization facility either for unrestricted use or based
on continuing use restrictions applicable to the site; and each
applicant for a license amendment approving a license termination
plan or decommissioning plan under §§50.82 of this chapter either
for unrestricted use or based on continuing use restrictions
applicable to the site; and each applicant for a license or license
amendment to store spent fuel at a nuclear power reactor after
expiration of the operating license for the nuclear power reactor
shall submit with its application the number of copies, as specified
in §§51.55, of a separate document, entitled "Supplement to
Applicant's Environmental Report -- Post Operating License
Stage," which will update "Applicant's Environmental Report --
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Operating License Stage," as appropriate, to reflect any new
information or significant environmental change associated with
the applicant's proposed decommissioning activities or with the
applicant's proposed activities with respect to the planned storage
of spent fuel. Unless otherwise required by the Commission, in
accordance with the generic determination in §§51.23(a) and the
provisions in §§51.23(b), the applicant shall only address the
environmental impact of spent fuel storage for the term of the
license applied for. The "Supplement to Applicant's Environmental
Report -- Post Operating License Stage" may incorporate by
reference any information contained in "Applicants Environmental
Report -- Construction Permit Stage.

The purpose of Section 8 of the LTP is to upgrade the Maine Yankee
Environmental Report with any new information or significant environmental
change associated with Maine Yankee’s proposed decommissioning/license
termination activities. This section of the LTP constitutes a supplement to Maine
Yankee’s Environmental Report pursuant to 10 CFR 51.53(d) and

10 CFR 50.82(a)(9)(i1))(G). In October, 1970, Maine Yankee submitted to the
US Atomic Energy Commission (AEC: NRC’s predecessor) its Environmental
Report, which was further appended in February 1971 with supplementary
information. On April 19, 1972, Maine Yankee submitted to the AEC a
“Supplement to Environmental Report.” 1t is this latest supplement which is
being updated by this LTP section pursuant to the above regulations. On

July 1972 the AEC issued the Final Environmental Statement related to the
operation of Maine Yankee Atomic Power Station.

Any identified new information or significant environmental change associated
with Maine Yankee’s proposed decommissioning/license termination activities
has been evaluated to determine whether it is bounded by the site-specific
decommissioning activities described in Maine Yankee’s PSDAR or AEC’s Final
Environmental Statement. Pursuant to 10 CFR 51.53, this supplement identifies
any changes in Maine Yankee’s decommissioning activities as previously
identified in revision of its submittal, and provides the reasons for concluding that
the impacts associated with those changes remain bounded by the Final Generic
Environmental Impact Report Statement (FGEIS), NUREG-0586.

1.5.9 Special Agreement With Friends of the Coast - Opposing Nuclear
Pollution

a. As aresult of its review of the draft revised LTP, Friends of the
Coast raised questions regarding the characterization of
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radioactivity deposition in off-site marine sediment. The plant
derived activity is the result of licensed plant effluent releases
offsite into the intertidal zone surrounding Bailey Point. A
separate agreement was reached between Maine Yankee and
Friends of the Coast to conduct a special marine sediment study in
the intertidal zone areas with the overall purpose of enhancing
public confidence in the decommissioning process. The key
elements of this agreement, “Maine Yankee Decommissioning
Supplementary Radiological Characterization and Analysis,” dated
May 31, 2001, are described in this section. The full text of the
agreement is included as Attachment 1-A to this section.

It is recognized that the intertidal zone, beyond the site boundary
(per the Maine Yankee DSAR Section 2.1 and DSAR

Figure 2.1-1), is an area subject to the periodic discharge of low
levels of radioactive effluents, released under the plant’s operating
license per the regulations governing off-site releases, monitoring,
dose assessment, sampling, and reporting [i.e., 10 CFR Part 20,
Subpart D, Part 50 Appendix I, and 10 CFR 50.36a(2)]. These
discharges have been made and evaluated in accordance with the
Offsite Dose Calculation Manual and the Radiological Effluent
Monitoring Program which are the principal site administrative
programs that implement the above requirements. Because this
intertidal zone area is beyond the site boundary, addressed by
regulations associated with the Part 50 plant license, and involve
dose commitment to the public already assessed by these programs
and regulations, the area is not included within the scope of the
LTP.

Regardless of regulatory considerations, Maine Yankee recognizes
the community interest in future potential public uses of this area.
Although all measurements to date have identified intertidal zone
levels of radioactivity well below that allowed to be left on-site,
Maine Yankee acknowledges a public benefit in enhanced
confidence that can be achieved by additional radiological
characterization of the intertidal zone near the end of
decommissioning.

Per the subject agreement, Maine Yankee will work with Friends
of the Coast to contract a radiological survey to characterize the
intertidal zone (which is defined in the agreement). This survey is
distinct from and in addition to that formerly agreed upon in the
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partial settlement of the FERC rate case settlement which also
provides for a survey of off-site marine sediment (Reference
1.7.12). The intertidal zone characterization will include the “non-
affected” Eaton Farm location as well as Bailey Point (to an agreed
point, south of Ferry Road).

e. The methods and protocols used in the survey are discussed in the
agreement. Dose pathways associated with the intertidal zone,
considering current and future uses, will be identified and agreed
upon between Maine Yankee and Friends of the Coast. The
characterization results and dose assessment will be reported in a
form to allow comparison to appropriate on-site DCGLs
established in the LTP and to the resident farmer dose. Based on
prior sampling in these areas, Maine Yankee anticipates that the
future surveys will report intertidal zone activities and dose levels
that are well below federal and state limits for site
decommissioning.

f Maine Yankee and Friends of the Coast will define the survey
scope by the end of 2001 and implement the survey following final
liquid discharge from spend fuel pool operations (currently planned
for late in the first quarter of 2003).

g Results of the .characterization will be reported to Maine Yankee
and Friends of the Coast. The written report will be publicly
available, and Friends of the Coast will receive sufficient copies to
disseminate to interested parties and members of the public who
request copies.

1.6 Maine Yankee LTP Information Contact.

For information or comments regarding the Maine Yankee License Termination Plan,
please contact the following party:

Mr. Tom Williamson
Director, Nuclear Safety and Regulatory Affairs
Maine Yankee Atomic Power Company

321 Old Ferry Road
Wiscasset, Maine 04578

(207) 882-4530
Email: williamt@myapc.com
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Maine Yankee Decommissioning Supplementary
Radiological Characterization and Analysis Agreement

Parties:

This is an agreement between Maine Yankee Atomic Power Company (Maine Yankee)
and Friends of the Coast — Opposing Nuclear Pollution (Friends of the Coast).

Purpose:

The purpose of this agreement is to enhance public confidence in the decommissioning
process through an independent, professional, comprehensive and scientifically valid
radiological survey of the intertidal area adjacent to the Maine Yankee site.

Background:

Maine Yankee and Friends of the Coast agree that Maine Yankee has been lawfully
allowed to discharge low levels of radioactive effluents through its licensed pathways.
With that understanding, both parties entered into an agreement (copy attached) as a
partial settlement of the 1998 FERC rate case, which included provisions for a survey of
off-site marine sediments. The present agreement is in addition to the “FERC
agreement” and supplements the License Termination Plan by explicitly recognizing, for
the purposes of this agreement, the intertidal zone (defined below) as a separate and
distinct element of an elective offsite survey

Substance:

Maine Yankee agrees to contract a radiological characterization of the intertidal zone
(the present “supplemental agreement”) supplementing and in addition to the
radiological survey of offsite marine sediment (per the “FERC agreement). For
purposes of economy and efficiency, Maine Yankee will seek a single contractor for
both the offsite marine sediment survey and the intertidal zone survey through a single
request for proposal (RFP). Nothing in this “supplementary agreement” alters the
previous “FERC agreement”.

The intertidal zone is that offsite area that lies between the site boundary (as described
in the Maine Yankee license basis and the License Termination Plan) and the mean low
tide mark of adjacent waters (or an outer bound drawn 100 feet from the high tide mark,
whichever is closer). The extent of the intertidal zone to be characterized shall include
the designated “non-affected” Eaton Farm location as well as Bailey Point (to an agreed
upon point south of Ferry Road).

Dose pathways associated with the intertidal zone current and potential future uses will

DRAFT
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be identified and agreed upon between Maine Yankee and Friends of the Coast.
Characterization results will be used to calculate an incremental intertidal zone dose
which may be compared to the limiting “resident farmer” dose calculations in the
License Termination Plan. Characterization results will also be reported in a form
allowing comparison to on-site DCGLSs (e.qg., soil) in the License Termination Plan.

Methods and Media:

The intertidal zone characterization will be conducted using agreed upon methods and
protocols. Upon request, Maine Yankee and Friends of the Coast will observe
traditional split sampling protocols with interested parties.

The characterization will be accomplished via:

Sampling and isotopic analysis of disturbed and undisturbed intertidal zone
soils/sediments,

Sampling and isotopic analysis of flora and fauna that may reasonably be
considered contributors to an intertidal zone pathway dose (e.g., seaweed, shellfish,
etc.), and

Selected gamma scan employing high efficiency (e.g., sodium iodide) detectors, or
best practical means, for the purpose of identifying discrete or “hot” particles.

Conditions:

Maine Yankee and Friends of the Coast will work together to define an RFP for a
sampling and analysis plan for the intertidal zone, identify qualified independent
contractors to receive the RFP, and select a contractor based on the bids received.
Maine Yankee reserves the right to: 1) establish a reasonable ceiling on the cost of the
supplemental study consistent with accomplishing the purposes of the study and re-bid
as necessary to satisfy that constraint, and 2) void this agreement should issues
associated with the intertidal zone, as the intertidal zone is defined in this agreement,
become admissible contentions before the ASLB.

Maine Yankee and Friends of the Coast agree to develop the RFP by 12/31/2001 and
implement the study following final liquid discharge from spent fuel pool operations
(approximately 3/2003).

This agreement, if finalized in sufficient time, will be included in the revised License
Termination Plan as an attachment to or in Section | and referenced wherever else
Maine Yankee deems appropriate. If the agreement is not finalized before submittal of
the revised License Termination Plan, a statement of intent will be placed in Section |
and a later License Termination Plan supplement will provide the agreement when

DRAFT
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finalized.

If hot particles that would exceed remediation thresholds on-site are discovered in the
“supplemental characterization”, hot particle remediation will be undertaken following
on-site methods and protocols.

Results of the “supplemental characterization” will be reported to Maine Yankee and
Friends of the Coast. The written report will be publicly available and Friends of the
Coast will receive sufficient copies to disseminate to interested parties and members of
the public who request copies.

Friends of the Coast, assisted by Maine Yankee, will provide an annotated bibliography
of historical records, studies, etc. to be included as an appendix in the “supplemental
study” report.

Agreed by:

Original Signed by Wayne Norton for May 31, 2001
Maine Yankee Date

Original Signed by Ray Shadis for May 31, 2001
Friends of the Coast Date

DRAFT
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paragraph (D), taken together with any overages funded by Maine Yankee under
Part II-B(5)(B), exceed a total of $10 million.

(E) For purposes of this Part II-B(5), except as otherwise noted, all numbers
shall be calculated in mid-1998 dollars (unless, in the alternative, the Settling Parties
agree to nominal dollar calculations; for such purposes, the Incentive Budget is $
488.8 million, utilizing a 3.8% escalation rate). Reconcilia}ion of any amounts to, or
to be paid by, Maine Yankee or ratepayers shall be calculated within sixty (60) days
of the NRC license termination or site release date (i.e., the date the NRC approves
license termination or release of the site applicable to the balance of the plant site
other than the ISFSI), regardless of whether such date occurs before, on, or after
December 31, 2004. The terms and timing of flow-through of any such benefits or

" additional payments shall be determined by the Commission pursuant to proceedings
commenced by Maine Yankee, and Maine Yankee shall commence such
proceedings as promptly as possible after calculating such reconciliation.

C. Site Restoration Issues.

() Maine Yankee and Friends of the Coast agree that Maine Yankee has Been
lawfully allowed to discharge low levels of radioactive waste emissions through its
licensed pathways. Maine Yankee and Friends of the Coast agree to use their best efforts

to reach agreement on thresholds of radiation which would be expected to be in the

environment as a result of discharges at licensed limits, and to educate the public through

the Community Action Panel on those expectations, Maine Yankee agrees to work with
Friends of the Coast to develop a request for proposal (“RFP”) for competitive bids for an
environmental field survey of off-site marine sediments and a full spectrum analysis

following the presumed pattern of dispersal from the Maine Yankee outflow. The RFP

22
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will request that bidders consider use of the computer modeling of projected dispoéition
developed by Professor Thomas Hess (University of Maine at Orono), if possible. The
purpose of this survey would be to develop an isotopic picture of how licensed discharges
are distributed and accumulated in the environment. Maine Yankee and Friends of the
Coast agree that this study will be performed for the sole purpose of measuring and
developing such an isotopic picture, and the study will compare the findings to the
expected levels of radiation. Maine Yankee shall pay for the costs of the study as part of
its decommissioning cost. Maine Yankee and Friends of the Coast agree that the price
Maine Yankee pays shall ﬂot exceed $165,000, and that the specific scope of the study
shall be configured so that the costs of the study do not exceed $165,000.

(2)  Maine Yankee agrees to investigate with environmental organizations that
are tax exempt under Section 501(c)(3) of the Internal Revenue Code, including, without
limitation, colleges and universities, the development of an environmental center at the
location of the so-called “Eaton Farm” property on the Maine Yankee site in Wiscasset,
Maine. Maine Yankee agrees to consult with Friends of the Coast regarding
organizations from which to solicit proposals. Maine Yankee agrees to convey to sucéh an
organization the Eaton Farm property, comprised of approximately 200+acres. Such
donation will be provided for the purpose of creating a nature preserve and an
environmental education center, and to provide public access of coastal lands in the mid-
coast region of Maine. The center shall foster stewardship of the Sheepscot estuarine
environment and provide a center for dialogue on environmental policy issues. Prior to
making its decision and donating property, Maine Yankee agrees to seek the input of the

so-called Community Advisory Panel regarding the donation. Maine Yankee’s
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