October 9, 2001

MEMORANDUM TO: John Zwolinski, Director
Division of Licensing Project Management

THRU: Elinor Adensam, Director IRA/
Project Directorate |
Division of Licensing Project Management

FROM: Robert M. Pulsifer, Project Manager IRA/
Project Directorate |
Division of Licensing Project Management

SUBJECT: REPORT ON THE STATUS OF OPEN TIAs ASSIGNED TO NRR

The attached graphs and tables give the status of open TIAs assigned to NRR as of
September 30, 2001.

Since the last status report, one TIA was completed and three were opened. Of the eleven
open TlAs, the following divisions are the current action holder: DSSA - 4%, DE - 5*, DLPM-3,
DRIP-1**, and DIPM - 2.**

* DSSA and DE share 3 TIA’s.
**DRIP and DIPM share 1 TIA.
Attachments: 1. Graph of TIA Status

2. Graph of Average and Median Age of TIA Inventory

3. Table 1 - Summary Data

4. Table 2 - Open TIAs Assigned to NRR (by age)

5. Table 3 - Closed TIAs Assigned to NRR - FY01 YTD

6. Table 4 - Recently Closed and Open TlAs Assigned to NRR (by Plant Name)

cc w/atts: See next page
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Date: October 9, 2001

SUBJECT: REPORT ON THE STATUS OF OPEN TIAs ASSIGNED TO NRR
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TABLE 1 - SUMMARY DATA

FY2001
New TIAs Closed TlAs Late Total Percent by
TIAs | Inventory Original

Sept-01 FY-01 Sept-01 FY-01 | FY-01 Due Date
Region | 1 3 0 1 1 2
Region Il 0 0 0 3 2 0
Region Il 1 11 1 12 5 7
Region IV 1 2 0 1 1 0

Total 3 16 1 17 9 9 53%*

* Operating Plan Goal is to complete 95% by originally agreed-upon date.



Table 2

OPEN TIAs ASSIGNED TO NRR (by age)

INITIAL BILLED

DATE OF REQUESTED | EXPECTED TO
TIA INITIAL COMPLETION | COMPLETION | AGE DATE
NO. TAC NO. REQUEST | DATE DATE (Mo.s) | PLANT (HRS)
00-18 | MB1629 3/27/01 12/31/01 12/31/01 6 PERRY 94.5
01-02 | MB1402/3 | 3/27/01 12/31/01 12/31/01 6 PRAIRIE ISLAND 177
01-03 | MB1606 3/29/01 05/31/01 09/28/01 Late 6 MILLSTONE 3 150.7
01-04 | MB1855/6 | 4/26/01 12/31/01 12/31/01 5 PRAIRIE ISLAND 55
01-07 | MB2287/8 | 6/27/01 09/30/01 11/30/01 Late 3 QUAD CITIES 1 &2 | 32.3
01-06 | MB2577 7/18/01 10/12/01 10/31/01 2 INDIAN POINT 2 98.5
01-08 | MB2593/4 | 8/07/01 11/15/01 11/15/01 1 BYRON 1& 2 46
01-09 | MB2907/8 | 8/10/01 03/15/02 03/15/02 1 BYRON 1 & 2 3
01-12 | MB2764 8/30/01 01/31/02 01/31/02 1 SUSQUEHANNA 24

MB2844 1&2
01-10 | MB2953 9/7/01 08/01/02 08/01/02 0 PRAIRIE ISLAND 2.8
01-11 | MB2872 9/10/01 12/10/01 12/01/01 0 ANO 1 7.5
AGE (Mos) 2.82 AVE Hours Billed 60.88




CLOSED TIAs ASSIGNED TO NRR - FY01 YTD

TABLE 3

DATE OF DATE
INITIAL COMPLETED | AGE HOURS
TIA NO. TAC NO. REQUEST (w/i, due date) | (Months) | PLANT BILLED
99-30 MA7367 12/9/99 3/15/01 - Late | 15 MONTICELLO 369.1
00-01 MA7271 12/8/99 10/24/00 - Late | 10 GINNA 239.5
00-03 MA8972/3 5/9/00 12/29/00 7 LASALLE 1&2 75.5
00-03 R1 MB1255/6 12/29/00 3/12/01 3 LASALLE 1&2 14
00-07 MA9676/7 7/24/00 3/12/01-Late | 8 D.C. COOK 65
00-08 MA9315/6 5/17/00 12/29/00 - Late | 7 D.C. COOK 86
00-10 MA9311/2 6/23/00 3/06/01-Late | 9 FARLEY 191
00-11 MB1185/6 2/08/01 4/30/01 7/9/01 BYRON 1 & 2 163.5
Late
00-12 MA9327/8 6/9/00 11/17/00 - Late | 5 D.C. COOK 102
00-13 MA9809 8/16/00 12/21/00 3 LASALLE 1&2 9
MA9810

00-14 MA9863 8/24/00 4/16/01 8 PALISADES 331.6
00-15 MA9123/4 5/24/00 3/14/01- Late* | 10 NORTH ANNA 1&2 607.3

SE dated

7/12/00.
00-16 MB0056 9/25/00 2/26/01 5 HARRIS 81.5
00-19 MB0880/1 12/21/00 4/27/01 4 QUAD CITIES 1 & 2 38
00-20 MB0877 12/20/00 3/20/01- Late 3 COOPER 148
01-01 MB1143/4 2/07/01 4/16/01 3 POINT BEACH 1&2 16
01-05 MB1958/9 7/23/01 9/6/01 4 BRAIDWOOD 1 & 2 198.2

AGE (Mos) 7 AVE Hours Billed 160.89

Note: Completion dates are within the original agreed-upon date unless otherwise noted

Decision to close this TIA was made on 3/14/01 to track this issue through the DPV process and use the safety

evaluation date of 7/12/00 as the closure of this TIA issue. The age of the TIA and hours spent will reflect the
3/14/01 date.



RECENTLY CLOSED AND OPEN TIAs ASSIGNED TO NRR (by Plant Name) Table 4

PLANT TIA TAC # TITLE MEMO INITIAL TARGET SE CURRENT | MEETING STATUS/
NO. DATE REQUESTED | COMPL. PROVIDED | ACTION DUE DATE | OTHER
COMPL. DATE BY HOLDER DEPENDS | REMARKS
DATE ON
ANO -1 01-11 | MB2872 Fire protection and manual | 9/10/01 12/10/01 12/10/01 SPSB SPSB SPSB Working-
actions Complex issue
Due date will
probably be
extended.
BRAIDWOOD 01-05 | MB1958/9 | Auxiliary Building Fire 5/07/01 | 7/23/01 09/6/01C SPLB Complete Complete Complete
Zones
BYRON 01-08 | MB2593/4 | EDG Ventilation System 8/07/01 11/15/01 11/15/01 RGEB RGEB RGEB Working
RTSB RTSB RTSB
I0LB IOLB I0OLB
BYRON 01-09 | MB2907/8 | Unisolatable leak outside 8/10/01 | 03/15/02 03/15/02 TBD DLPM DLPM Memo received
containment 9/11/01 although
it was dated
8/10/01.
INDIAN POINT | 01-06 | MB2577 Wire separation inside 7/18/01 10/12/01 10/31/01 EEIB EEIB EEIB Review material
Unit 2 RPS cabinets extensive and
tied to controlled
correspondence
MILLSTONE 3 01-03 | MB 1606 Fire Protection 3/29/01 | 05/31/01 10/12/01 SPLB DLPM DLPM In concurrence.
Compensatory Measures Late
PERRY 00-18 | MB1629 Design Basis Assumptions | 3/27/01 12/31/01 12/31/01 EMEB EMEB EMEB Working
for Non-Seismic Piping SPLB SPLB SPLB
PRAIRIE 01-02 | MB1402/3 | Design Basis Assumptions | 3/27/01 12/31/01 12/31/01 EMEB EMEB EMEB Working - SE
ISLAND for Non-Seismic Piping SPLB SPLB SPLB from EMEB
received.
Licensee’s
comments
received 9/17/01
PRAIRIE 01-04 | MB1855/6 | Design Basis Reliance on 4/26/01 12/31/01 12/31/01 EMEB EMEB EMEB Working -
ISLAND Non-Seismic and Non- SPLB SPLB SPLB Licensee’s
Safety Related Equipment comments
received 9/17/01




PLANT TIA TAC # TITLE MEMO INITIAL TARGET SE CURRENT | MEETING STATUS/
NO. DATE REQUESTED | COMPL. PROVIDED | ACTION DUE DATE | OTHER
COMPL. DATE BY HOLDER DEPENDS | REMARKS
DATE ON
PRAIRIE 01-10 | MB2953 Design basis assumptions | 9/7/01 8/1/02 8/1/02 EEIB EEIB EEIB Working
ISLAND for EDG #6
QUAD CITIES 01-07 | MB2287/8 | Maintenance rule issue 6/27/01 | 09/30/01 11/30/01 IQMB IQMB IQMB Working - Draft
Late reviewed by
Region. Need to
resolve issues.
Region agreed
to extension.
Susquehanna 01-12 | MB2764 Design and Licensing 8/30/01 | 01/31/02 01/31/02 RGEB DLPM DLPM Working
MB2844 bases for SBLC RTSB




