
FEBRUARY 0 2 so8

LREGULAIORY DOCKET FILE C0O-Y 
Docket No. 50-348 

Mr. F. L. Clayton, Jr
Senior Vice President 
Alabama Power company 
post office Box 2641 
Birmingham, Alabama 35291 

Dear Mr. Clayton:
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In response to the Commnission's Show Cause Order issued on January 2, 1980, 
your submittal dated January 21, 1980 provided documentation indicating 
that completion of some of the Category A requirements for the Farley 
Nuclear Plant, Unit No. 1 necessitates equipment which is expected to 
become available on the following schedule:

Item 
2.1 .3a

Deliver~y Date.  

January 30, 1980

After reviewing this matter, we conclude that you have shown that necessary 
equipment will not be available for implementation by January 31, 1980. For 
those items the implementation schedule of within 30 days of receipt of the 
equipment but no later than June 1, 1980, as specified in the Order, is 
appropriate.  

As indicated in our letter dated October 30, 1919 the acceptability of your 
implementation of each Category A item (excluding 2.1 .7a) will be the subject 
of post Implementation review. Should your Information concerning the avail
ability of the equipment change, notify this office within five days of receipt 
of the new Information.  

Sincerely, 

-trohI sigme by

cc: See next page

Harold R. Denton, Director 
Office of Nuclear Reactor Regulation 
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