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July 9, 1984

Docket Nos. 50-250 DISTRIBUTION
and 50-251 /<Docket File/ OELD
NRC PDR CParrish
L PDR DMcDonald
ORB#1 Rdg ACRS 10
Mr. J. W, Williams, Jr., Vice President Gray File Edordan
Nuclear Energy Department JNGrace DEisenhut
Florida Power and Light Company TWambach

Post Office Box 14000
Juno Beach, Florida 33408

Dear Mr. Williams:

SUBJECT: IMPLEMENTATION SCHEDULES FOR 10 CFR 50 APPENDIX R, SECTION III.G,
MODIFICATIONS AT TURKEY POINT PLANT UNITS 3 AND 4

By letter dated May 18, 1984, you have provided the proposed schedules for
completion of the required modifications and submittal of the necessary
technical specifications for the alternate shutdown capability approved in
our Safety Evaluation dated April 16, 1984. The modifications for Unit 3
will be completed by startup from the currently scheduled refueling

outage in the Spring of 1985. The modifications for Unit 4 will be
completed by the start up from the currently scheduled refueling outage

in the Fall of 1985 and the necessary Technical Specifications will be
submitted for the NRC staff review.

The proposed schedules are in accordance with 10 CFR 50.48(c)(4) and no
schedular exemptions are required.

By letter dated May 31, 1984, you have provided the proposed schedules for
completion of the required modifications, both outage and non-outage
related, for Appendix R, Section III.G, modifications except for alternate
shutdown which is discussed above. The schedules provided relate to the
Exemptions granted and our attached Safety Evaluation dated March 27, 1984,
and received by Florida Power and Light Company in April. You have
indicated non-outage related modifications for Units 3 and 4 will be
completed by January 1985, and the outage related by the next refueling
outages described above.

The proposed schedules are in accordance with 10 CFR 50.48(c)(2) and (c)(3)
and no schedular exemptions are required. If significant changes are
required due to procurement of equipment or other problems, you have
indicated that we would be notified in a timely fashion and any required
schedular exemptions, with supporting justification, requested at that time.

Originat signed
‘uW98A.Im§mb’

Steven A. Varga, Chief
Operating Reactors Branch #1
Division of Licensing

/s/SYarga

*See previous white for concurrence
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Dear Mr., Williams:

SUBJECT: IMPLEMENTATION SCHEDULES FOR 10 CFR 50 APPEMDIX R, SECTION III.G,
MODIFICATIONS AT TURKEY POINT PLANT UNITS/3 AND 4 :
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By letter dated May 18, 1984, you have providgd’the proposed schedules for
completion of the required modifications and/Submittal of the necessary
technical specifications for the alternate Shutdown capability approved in
our Safety Evaluation dated April 16, 1984, The modifications for Unit 3
will be completed by startup from the cy%rent]y scheduled refueling

outage in the Spring of 1985. The modi#fications for Unit 4 will be
completed by the start up from the cyfrently scheduled refueling outage

in the Fall of 1985 and the necessayy Technical Specifications will be
submitted for the NRC staff review

The proposed schedules are in agtordance with 10 CFR 50.48(c)(4) and no
schedular exemptions are requiyed.

By letter dated May 31, 1984, you have provided the proposed schedules for
completion of the required odifications, both outage and non-outage
related, for Appendix R, Jection III.G, modifications except for alternate
shutdown which is discusfed above. The schedules provided relate to the
Exemptions granted and fur attached Safety Evaluation dated March 27, 1984,
and received by Floridd Power and Light Company in April. You have
indicated non-outage /related modifdications for Units 3 and 4 will be
completed by January” 1985, and the outage related by the next refueling
outages described gbove.
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The proposed schédules are in accordance with 10 CFR 50.48(c)(2) and (c)(3)
and no schedulgt exemptions are required. If significant changes are
required due procurement of equipment or other problems, you have
indicated thgt we would be notified in a timely fashion and any required
schedular efemptions, with supporting justification, requested at that time.

Steven A. Varga, Chief
Operating Reactors Branch #1

Division of Licensing
cc: See-nex e
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- J. W, Williams, Jdr.
Florida Power and Light Company

cc:

Harold F. Reis, Equire

Lowenstein, Newman, Reis and Axelrad
1025 Connecticut Avenue, N.W,

Suite 1214

Washington, DC 20036

Bureau of Intergovernmental Relations
660 Apalachee Parkway
Tallahassee, Florida 33130

Norman A. Coll, Esquire

Steel, Hector and Davis

1400 Southeast First National
Bank Building

Miami, Florida 33131

Mr. Henry Yaeger, Plant Manager

Turkey Point Plant

Florida Power and Light Company

P.0. Box 013100

Miami, Florida 33101

Mr. M. R. Stierheim

County Manager of Metropolitan
Dade County :

Miami, Florida 33130

Resident Inspector

Turkey Point Nuclear Generating Station
U.S. Nuclear Regulatory Commission

Post Office Box 1207

Homestead, Florida 33030

Regional Radiation Representative
EPA Region IV

345 Courtland Street, N.W.
Atlanta, GA 30308

Mr. Jack Shreve

Office of the Public Counsel
Room 4, Holland Building
Tallahassee, Florida 32304

Turkey Point Plants
Units 3 and. 4

Administrator

Department of Environmental
Regulation

Power Plant Siting Section

State of Florida

2600 Blair Stone Road

Tallahassee, Florida 32301

James P. O'Reilly

Regional Administrator, Region II

U.S Nuclear Regulatory Commission

Suite 2900

101 Marietta Street

Atlanta, GA 30303

Martin H. Hodder, Esquire
1131 N.E. 86th Street
Miami, Florida 33138

Joette Lorion
7269 SW 54 Avenue
Miami, Florida 33143




