
December 17, 1984

Docket Nos. 50-250 
and 50-251 

Mr. J. W. Williams, Jr., Vice President 
Nuclear Energy Department 
Florida Power and Light Company 
Post Office Box 14000 
Juno Beach, Florida 33408 

Dear Mr. Williams: 

Reference: TAC Nos. 56378 and 56379 

SUBJECT: SUMMARY OF MEETING HELD ON DECEMBER 10, 1984, TO DISCUSS 
SCHEDULAR EXEMPTION REQUEST FROM 10 CFR 50.48 

By letter dated November 16, 1984, Florida Power and Light Company (FPL) 
requested schedular relief from the requirements of 10 CFR 50.48 C(2), 
C(3) and C(4) relating to implementing the fire protection requirements of 
Appendix R to 10 CFR 50.48. The submittal identified six areas where 
schedular exemptions are necessary, cause of the delays, compensatory 
measures and proposed schedules.  

The NRC staff indicated a meeting would be necessary to discuss additional 
basis and justification for 1) the delays in relation to all ongoing safety 
related activities, 2) details on compensatory measures and 3), details on 
the status of the Appendix R activities and the specific fire areas where 
the exemptions are needed.  

FPL indicated the primary reason for the request is to limit the number of 
craft personnel on site during outage and non-outage related activities to 
assure reliability and safety of operations. In addition, the initial 
effort of vendor qualification and procurement of parts and materials has 
resulted in unanticipated delays in the engineering design and scheduling 
of Appendix R activities.  

The NRC staff indicated that schedular delays require additional temporary 
fire protection measures such as temporary fire barriers, wrapping, 
suppression systems, continuous fire watch, and interim shutdown 
procedures. The acceptable measures could be a combination of the above 
depending on the status of the existing work effort, specific plant 
characteristics and time period of the requested exemptions. FPL indicated 
that they propose to initiate continuous fire watches in specific areas in 
addition to scheduled fire watch patrols to cover all applicable areas.  
The supplemental submittal will provide details of the compensatory 
measures including a description of the interim fire watch duties and 
training. The interim measures will provide 24 hour coverage for the time 
period necessary to complete the fire protection related work in the 
affected fire zones.  
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FPL will provide additional details relating to specific fire zones in 
response to the NRC staff's needs which were discussed in detail.  

The NRC staff indicate, based on the initial submittal and details 

discussed at the meeting, that FPL has provided sound rational for the need 

of the schedular exemption, a best effort is being expended to complete the 

Appendix R requirements and the proposed interim measures should provide 

assurance for continued safe operation of the plant. The NRC staff will 

continue their review when the details discussed at the meeting are 

provided in the supplemental submittal and provide the results of the 
review effort on a timely basis. A list of attendees is enclosed.  

The reporting and/or recordkeeping requirements of this letter affect fewer 

than ten respondents; therefore, OMB clearance is not required under P.L.  
96-511.  

/s/DGMcDonald 

Daniel G. McDonald, Project Manager 
Operating Reactors Branch #1 
Division of Licensing 

Enclosure: 
As stated 

cc w/enclosure: 
See next page 
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J. W. Williams, Jr.  
Florida Power and Light Company 

cc: Harold F. Reis, Equire 
Newman and Holtziner P.C.  
1615 L Street, N.W.  
Washington, DC 10036 

Bureau of Intergovernmental Relations 
660 Apalachee Parkway 
Tallahassee, Florida 33130 

Norman A. Coll, Esquire 
Steel, Hector and Davis 
4000 Southeast Financial 

Center 
Miami, Florida 33131-2398 

Mr. Ken N. Harris, Vice President 
Turkey Point Nuclear Plant 
Florida Power and Light Company 
P.O. Box 013100 
Miami, Florida 33101

Mr. M.  
County 

Dade 
Miami,

R. Stierheim 
Manager of Metropolitan 
County 
Florida 33130

Resident Inspector 
Turkey Point Nuclear Generating Station 
U.S. Nuclear Regulatory Commission 
Post Office Box 57-1185 
Miami, Florida 33257-1185 

Regional Radiation Representative 
EPA Region IV 
345 Courtland Street, N.W.  
Atlanta, GA 30308 

Mr. Jack Shreve 
Office of the Public Counsel 
Room 4, Holland Building 
Tallahassee, Florida 32304

Turkey Point Plants 
Units 3 and 4 

Administrator 
Department of Environmental 

Regulation 
Power Plant Siting Section 
State of Florida 
2600 Blair Stone Road 
Tallahassee, Florida 32301 

James P. O'Reilly 
Regional Administrator, Region II 
U.S Nuclear Regulatory Commission 
Suite 2900 
101 Marietta Street 
Atlanta, GA 30303 

Martin H. Hodder, Esquire 
1131 N.E. 86th Street 
Miami, Florida 33138 

Joette Lorion 
7269 SW 54 Avenue 
Miami, Florida 33143 

Mr. Chris J. Baker, Plant Manager 
Turkey Point Nuclear Plant 
Florida Power and Light Company 
P.O. Box 013100 
Miami, Florida 33101 

Attorney General 
Department of Legal Affairs 
The Capitol 
Tallahassee, Florida 32304 

Mr. Allan Schubert, Manager 
Public Health Physicist 
Department of Health and 

Rehabilitative Services 
1323 Winewood Blvd.  
Tallahassee, Florida 32301



Enclosure 1 

LIST OF ATTENDEES

List of FPL Attendees 

Jerry D. Kirk 

Remo W. Gritz 

Tom C. Grozan 

John C. Franklin 

Chuck L. Fisher 

Berrie C. LaPira 

John Crockford 

Jesus Arias 

Kerry Gates 

Jorge P. Mendieta 

Nancy Chapman 

NRC 

Daniel McDonald 

Dennis Kubicki 

Bill LeFave 

Tom Wambach

Project Management 

Juno Nuclear Lic.  

Juno Nuclear Lic.  

Power Plant Engineering 

Power Plant Engineering 

Fire Protection Supervisor - PTP 

Plant Operations (NPS) 

Regulation & Compliance/Operations 

Project Schedular 

Site Administration Services 

SERCH Licensing, Bechtel Power Corp.  

DL/ORB-1 

NRR/DE/CMEB 

NRR/DSI/ASB 

NRR/DL/Lead Proj. Mgr.
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