Monticelio Nuclear Generatng Plant Page 101 - 298  10/23/2001
3rd Interval I1SI Plan Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 1 2 3 4{19 2 3 4|1 2 3
C-F-2 106018 ISIMT/ISI-MT-1 1S1-13142-28-A I1SI T BT I
C5.50 W-18 ISVUT/ISI-UT-1A PIPE TO PENETRATION X-23 AUG L e I
2 RBCCW OWN T e
PRE I R
F-C 106020 ISIVT/ISI-VT-2.0 1S1-13142-29-A ISI - - - -t - - -}- s -
F-AB,C H-1 SPRING/4 LUGS AUG S B EE
2 RBCCW N-491 OWN S T
PRE I R
B-F 100514 ISYPT/ISI-PT-1 1SI-13142-31-A 18I - c - -}- - - -1- - -
B5.10 W-15 ISYUT/ISI-UT-16A Safe End-to-Nozzle AUG - - - - - - - -
1 Core Spray A Note: CC OwN |- - - -t- - - |- - -
PRE I R
B-G-2 100492 ISIVT/ISI-VT-1.0 1S1-13142-31-A ISl c B - -|- - - -1- - -
B7.70 B-1 Valve Bolts AUG T R T
1 Core Spray A OWN B T
PRE I s
B-G-2 100493 ISUVT/ISI-VT-1.0 ISI-13142-31-A ISI - - - - - e - - -
B7.70 B-2 Valve Bolts AUG T R N I
1 Core Spray A OWN B e
PRE R T
B-G-2 100494 ISI/VT/ISI-VT-1.0 IS1-13142-31-A 1Sl - - - -l - -] - -
B7.70 B-3 Valve Bolts AUG I
1 Core Spray A OWN B T
PRE e e
B-J 100500 ISYPT/ISI-PT-1 1S1-13142-31-A 1SI - - - -fc - - |- - -
B9.11 W-1 ISHWUT/ISI-UT-16A Valve-to-Pipe AUG B R I
1 Core Spray A Note: MM OWN |- - - |- - - -1- - -
PRE T R
B-J 100501 ISI/PT/SI-PT-1 1S1-13142-31-A 1SI - - - -lc - - -1- - -
B9.11 W-2 ISHUT/ISI-UT-16A Pipe-to-Pipe AUG T N
1 Core Spray A Note: MM OWN |- - - -]- - - |- - -
PRE R R
B-J 100502 ISYPT/ISI-PT-1 1SI-13142-31-A ISI - - - -1~ - - -}1c - -
B9.11 w-3 IS/UT/ISI-UT-16A Pipe-to-Pipe AUG T B B
1 Core Spray A OWN o T
PRE I T
B-J 100503 ISI/PT/ISI-PT-1 ISI-13142-31-A ISI R T T T T R
B9.11 W- 4 ISI/UT/ISI-UT-16A Pipe-to-Pipe AUG T N TR
1 Core Spray A Note: DD owN |- - - |- - - |- - -
PRE B T e
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{temNO,
Class

Summary / ComplD / System
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3rd interval 1S! Plan Schedule Rev. 4
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Iso No.
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Code Case
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Period 1

Period 2

10/23/2001

Period 3

B-J
B9.11
1

100504
W-5
Core Spray A

ISYPT/ISI-PT-1
ISKVUT/ISI-UT-16A

1S1-13142-31-A
Pipe-to-Pipe

ISt
AUG
OWN
PRE

B-J
B9.11

100505
w-6
Core Spray A

ISKPT/ISI-PT-1
ISWUT/IS-UT-16A

1S1-13142-31-A
Pipe-to-Elbow

S]]
AUG
OWN
PRE

B-J
B89.11

100506
W-7
Core Spray A

ISUPTNSI-PT-1
ISI/UT/NSI-UT-16A

ISI-13142-31-A
Elbow-to-Pipe

IS
AUG
OWN
PRE

B-J
B9.11

100507
W- 8
Core Spray A

ISIIPT/ISI-PT-1
ISVUT/ISI-UT-16A

1S1-13142-31-A
Pipe-to-Vaive
Note: CC

ISl
AUG
OWN
PRE

B-J
BS.11

100508
Ww-9
Core Spray A

ISI/PT/ISI-PT-1
ISYUT/ISI-UT-16A

1SI-13142-31-A
Valve-to-Pipe
Note: CC

IS}
AUG
OWN
PRE

B-J
B9.11

100509
W-10
Core Spray A

ISI/PT/SI-PT-1
ISVUT/ISI-UT-16A

1S1-13142-31-A
Pipe-to-Bent Pipe

ISI
AUG
OWN
PRE

B-J
B9.11

100510
W-11
Core Spray A

ISI/PT/ISI-PT-1
ISVUTNSI-UT-16A

1S1-13142-31-A
Bent Pipe-to-Valve

ISl
AUG
OWN
PRE

B-J
B9.11

100511
W-12
Core Spray A

ISYPT/ISI-PT-1
ISHUT/SI-UT-16A

1SI-13142-31-A
Valve-to-Bent Pipe

ISt
AUG
OWN
PRE

B-J
B9.11

100512
W-13
Core Spray A

ISIVPT/ISI-PT-1
ISHUT/ISI-UT-16A

151-13142-31-A

Bent Pipe-to-Bent Pipe

ISI
AUG
OWN
PRE

B-J
B9.11

100513
W-14
Core Spray A

ISIVPT/SI-PT-1
ISVUTASI-UT-16A

151-13142-31-A

Bent Pipe-to-Safe End

ISI
AUG
OWN
PRE




Monticello Nuclear Generatng Plant Page 103 - 298  10/23/2001
3rd Interval ISI Plan Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ltemNO, Comp. Desc.
Ciass Summary / CompiD / System Scope / Method / Procedure Code Case 1 2 3 4|11 2 3 411 2 3
B-M-2 100497 ISINVT/SI-VT-3.0 1S1-13142-31-A 1SI - c - |- - - -|- - -
B12.50 V-1 Valve int Surfaces AUG e [T
1 Core Spray A Note: HH Relief 4 OWN |- - - -}- - - -|- - -
PRE T T IR
B-M-2 100498 ISUVT/ISI-VT-3.0 IS1-13142-31-A 1SI - - - -} - - - -} - s -
B12.50 V-2 Valve Int Surfaces AUG L e DT R
1 Core Spray A Note: HH Relief 4 OWN |- - - |- - - -f- - -
PRE I R
B-M-2 100499 ISI/VT/ISI-VT-3.0 IS1-13142-31-A ISI S T B R P
B12.50 V-3 Valve Int Surfaces AUG Y I [
1 Core Spray A Note: HH Relief 4 OWN |- - - |- - - |- - -
PRE R T
F-C 100495 ISIVT/ISI-VT-2.0 1SI-13142-31-A ISI - - - -l - c -}- - -
F-AB,C H- 1 Spring / Clamp AUG - - - - - e e e
1 Core Spray A N-491 OWN e e -
PRE T B
F-C 100496 ISIVT/ISI-VT-2.0 ISI1-13142-31-A ISI - - - -]- - ¢ |- - -
F-AB,C H-2 Spring / Clamp AUG S R
1 Core Spray A N-491 OWN B T T
PRE S T I
C-F-2 100531 ISYMT/ASI-MT-1 iS1-13142-31-8B 1S - - - -]l c - |- - -
C5.51 W-14 ISHUT/ASI-UT-1A Reducer-to-Valve AUG - - - -l - - -t - -
2 Core Spray A Note: JJ oOwN |- - - - - - |- - -
PRE R e I
C-F-2 100532 ISUMT/ISI-MT-1 1S1-13142-31-B ISl - - - -l - -} - -
C5.51 W-15 ISVUT/ISI-UT-1A Valve-to-Pipe AUG - - - - - - - -
2 Core Spray A Note: JJ OWN |- - - |- - - |- - -
PRE R B
C-F-2 100533 ISI/MTASI-MT-1 1S1-13142-31-B ISI - - - -]l- ¢ - |- - -
C5.51 W-16 ISVUT/ASI-UT-1A Pipe-to-Elbow AUG S Y I
2 Core Spray A Note: JJ OWN - - - - - - - - -
PRE R EEE
C-F-2 100534 ISIMT/ISI-MT-1 1S1-13142-31-B 1S - - - -1-c¢c - |- - -
C5.51 wW-17 ISHUTASI-UT-1A Elbow-to-Pipe AUG O T S
2 Core Spray A Note: JJ OWN |- - - -}- - - -1- - -
PRE R T I
C-F-2 100535 ISUMTAISI-MT-1 1SI-13142-31-B IS - - - -l-c - -1- - -
C5.51 W-18 ISYUT/ISI-UT-1A Pipe-to-Elbow AUG - - - - - - e e
2 Core Spray A Note: JJ OWN - - - e e e e e
PRE B
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ItemNO,
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Period 1

Period 2

10/23/2001

Period 3

C-F-2
C5.51
2

100536
W-19
Core Spray A

ISI/MT/ISI-MT-1

ISWUT/ISI-UT-1A

1S1-13142-31-B
Elbow-to-Valve
Note: JJ

ISt
AUG
OWN
PRE

CF2
CX.XX

100518
W- 1
Core Spray A

1S1-13142-31-B
Tee-to-Valve

ISI
AUG
OWN
PRE

CF-2
CX.XX

100519
W-2
Core Spray A

1S1-13142-31-B

Valve-to-Reducer

ISt
AUG
OWN
PRE

C-F-2
CX.XX

100520
W-3
Core Spray A

ISI-13142-31-B

Reducer-to-Flange

ISt
AUG
OWN
PRE

C-F-2
CX.XX

100521
W-4
Core Spray A

1S51-13142-31-B
Tee-to-Pipe

1Sl
AUG
OWN
PRE

C-F-2
CX.XX

100522
W-5
Core Spray A

1S1-13142-31-B
Pipe-to-Pipe

IS1
AUG
OWN
PRE

C-F-2
CX.XX

100523
W-6
Core Spray A

1Si-13142-31-B
Pipe-to-Pipe

IS1
AUG
OWN
PRE

C-F-2
CX.XX

100524
W-7
Core Spray A

1S1-13142-31-B
Pipe-to-Elbow

1SI
AUG
OWN
PRE

C-F-2
CX.XX

100525
W-8
Core Spray A

1S1-13142-31-B
Elbow-to-Pipe

1Sl
AUG
OWN
PRE

C-F-2
CX.XX

100526
wW-9
Core Spray A

1S1-13142-31-B
Pipe-to-Elbow

IS
AUG
OWN
PRE




Monticello Nuclear Generatng Plant Page 105 - 2908  10/23/2001
3rd Interval 1Sl Plan Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 1 2 3 4|11 2 3 4|1 2 3
C-F-2 100527 1S1-13142-31-B I1SI R T N S
CX. XX W-10 Elbow-to-Pipe AUG e N I
2 Core Spray A OWN B T
PRE I T
C-F-2 100528 1S1-13142-31-B ISI e I
CX.XX W-11 Pipe-to-Elbow AUG e I
2 Core Spray A OWN e T e
PRE R R
C-F-2 100529 1S1-13142-31-B ISt R e
CX.XX W-12 Elbow-to-Pipe AUG - - - - - - - - - -
2 Core Spray A OWN T T
PRE R R
C-F-2 100530 1S1-13142-31-B 1SI S e A P
CX.XX W-13 Pipe-to-Reducer AUG T e
2 Core Spray A OWN B T
PRE R T
F-8 100515 ISIVT/ISI-VT-2.0 1S1-13142-31-B I1Si - - -« -f{- ¢ - -1- - -
F-AB,C H-1 Valve Strap AUG e T .
2 Core Spray A N-491 OWN I .
PRE S I H
F-C 100516 ISIVT/ISI-VT-2.0 1S1-13142-31-B ISt - - - -|- c - -}- - -
F-A.B,C H- 2 Dbl Spring / Clamp AUG - - - -1 - - - - -
2 Core Spray A N-491 OWN e Y e
PRE R e
F-C 106850 ISI/VT/ISI-VT-2.0 1S1-13142-31-B ISI R T T
F-AB,C H-1A Seismic Restraint AUG S S T I
2 Core Spray A Discharge N-491 OWN T T
PRE S T R
F-C 106851 ISI/VT/ISI-VT-2.0 1S1-13142-31-B ISt L T P
F-AB,C H-1B Restraint Hanger AUG L DR I
2 Core Spray A Discharge N-491 OWN e I
PRE I T I
F-C 106852 ISIVT/ISI-VT-2.0 181-13142-31-B IS R N
F-AB,C H-1C Restraint Hanger AUG - - - -1 - - - - - - -
2 Core Spray A Discharge N-491 OWN B e
PRE R T
F-C 106853 ISWVT/ISI-VT-2.0 1S1-13142-31-B IS1 R T R I
F-A,B,C H-1D Seismic Restraint AUG S T IS
2 Core Spray A Discharge N-491 OWN P e
PRE R T I [



Monticeilo Nuclear Generatng Plant

3rd Interval 1S1 Plan Schedule Rev. 4

June 1, 1992 to May 31,2002

Page 106 - 298

10/23/2001

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 1 2 3
F-C 106854 ISUVTHSI-VT-2.0 1S1-13142-31-B IS} - - - - - - -
F-A,B,C H-1E Restraint Hanger AUG - - - - - - -
2 Core Spray A Discharge N-491 OWN - - - - .- -
PRE - - - - - - -
C-F-2 100537 1S1-13142-31-C 1Sl - - - - - - -
CX.XX W- 1 Pump-to-Elbow AUG - - - - - - -
2 Core Spray A OWN - - - . - e -
PRE - - _ - - -
C-F-2 100538 1S1-13142-31-C ISI - - - - - - -
CX.XX W-2 Elbow-to-Pipe AUG - - - - - - -
2 Core Spray A OWN - - - - .- -
PRE - - - - - - -
C-F-2 100539 1S1-13142-31-C ISI - - - - - - -
CX.XX W-3 Pipe-to-Valve AUG - - - - - - -
2 Core Spray A OWN - - - - - - -
PRE - - - - - - -
C-F-2 100540 1SI-13142-31-C 18I - - - - - - -
CX.XX W-4 Valve-to-Pipe AUG - - - - - - -
2 Core Spray A OWN - - - . - - -
PRE - - - - - -
C-F-2 100541 1S1-13142-31-C ISi - - - - - - -
CX.XX W-5 Pipe-to-Elbow AUG - - - - - - -
2 Core Spray A OWN - - - - - - -
PRE - - - - - - -
C-F-2 100542 1S1-13142-31-C 18I - - - - - - -
CX. XX W-6 Elbow-to-Elbow AUG - - - - - - .
2 Core Spray A OWN - - - - - - -
PRE - - - - - - -
C-F-2 100543 1SI-13142-31-C ISI - - - - - - -
CX.XX W-7 Elbow-to-Pipe AUG - - - - - - -
2 Core Spray A OWN - - - - . - -
PRE - - - - - - -
C-F-2 100544 1SI-13142-31-C ISI - - - - - - -
CX.XX W-8 Pipe-to-Elbow AUG - - - - - - -
2 Core Spray A OWN - - - - - - -
PRE - - - - -
C-F-2 100545 IS1-13142-31-C 1S! - - - - - - -
CX.XX W-9 Elbow-to-Pipe AUG - - - - - - -
2 Core Spray A OWN .- - . - - -

PRE




Monticello Nuclear Generatng Plant

3rd Interval 1SI Pian Schedule Rev. 4

June 1, 1992 to May 31,2002
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 1 2 3
C-F-2 100546 1SI-13142-31-C ISi - - - - - - -
CX.XX W-10 Pipe-to-Flange AUG - - - - - - -
2 Core Spray A OWN - - - - - - .
PRE - - - - - - -
C-F-2 100547 ISI-13142-31-C IS1 - - - - - - -
CX.XX w-11 Flange-to-Pipe AUG - - - - - - -
2 Core Spray A OWN .- - - - - .
PRE - - - - - - -
C-F-2 100548 1S1-13142-31-C 1SI - - - - - - -
CX.XX W-12 Pipe-to-Elbow AUG - - - - - - -
2 Core Spray A OWN - - - - - - -
PRE - - - - - - -
C-F-2 100549 1S1-13142-31-C 1Si - - - - - - -
CX.XX W-13 Elbow-to-Pipe AUG - - - - - - -
2 Core Spray A OWN - - - - - - -
PRE - - - - - - -
C-F-2 100550 IS1-13142-31-C ISI - - - - - - -
CX.XX W-14 Pipe-to-Elbow AUG - - - - - - -
2 Core Spray A OWN - - - - - - -
PRE - - - - - - -
C-F-2 100551 1S1-13142-31-C ISl - - - - - - -
CX.XX W-15 Elbow-to-Pipe AUG - - - - - - .
2 Core Spray A OWN - - - - - - -
PRE - - - - - - -
C-F-2 100552 181-13142-31-C ISI - - - - - - -
CX. XX W-16 Pipe-to-Elbow AUG - - - - - - -
2 Core Spray A OWN - - - - - - .
PRE - - - - - - -
C-F-2 100553 1S1-13142-31-C ISl - - - - - - -
CX.XX W-17 Elbow-to-Elbow AUG - - - - - - -
2 Core Spray A OWN - - - - - - -
PRE - - - - - - -
C-F-2 100554 {S1-13142-31-C ISl - - - - - - -
CX. XX wW-18 Elbow-to-Pipe AUG - - - - - - -
2 Core Spray A OWN - - - . - . -
PRE - - - - - - -
C-F-2 100555 1S1-13142-31-C ISt - - - - - - -
CX.XX W-19 Pipe-to-Elbow AUG - - - - - - -
2 Core Spray A OWN - - - - - - -

PRE
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ItemNO,
Class

Summary / CompiD / System
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Period 1

Period 2

10/23/2001

Period 3

C-F-2
CX.XX
2

100556
W-20
Core Spray A

1S1-13142-31-C
Elbow-to-Pipe

ISl
AUG
OWN
PRE

C-F-2
CXXX

100557
W-21
Core Spray A

ISI-13142-31-C
Elbow-to-Elbow

1Sl
AUG
OWN
PRE

C-F-2
CX.XX

100558
W-22
Core Spray A

1S1-13142-31-C
Elbow-to-Pipe

IS
AUG
OWN
PRE

C-F-2
CX.XX

100559
W-23
Core Spray A

ISI-13142-31-C
Pipe-to-Flange

ISl
AUG
OWN
PRE

C-F-2
CX.XX

100560
W-24
Core Spray A

1SI-13142-31-C
Flange-to-Pipe

ISt
AUG
OWN
PRE

CF2
CX.XX

100561
W-25
Core Spray A

1S1-13142-31-C
Pipe-to-Elbow

ISl
AUG
OWN
PRE

C-F-2
CX.XX

100562
W-26
Core Spray A

1S1-13142-31-C
Elbow-to-Elbow

IS1
AUG
OWN
PRE

C-F-2
CX.XX

100563
wW-27
Core Spray A

1SI-13142-31-C
Elbow-to-Elbow

ISI
AUG
OWN
PRE

C-F-2
CX.XX

100564
W-28
Core Spray A

1S81-13142-31-C
Elbow-to-Pipe

ISl
AUG
OWN
PRE

C-F-2
CX.XX

100565
W-29
Core Spray A

I1S1-13142-31-C
Pipe-to-Tee

1Sl
AUG
OWN
PRE




Category,
ItemNO,
Class

Summary / ComplD / System
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3rd Interval ISI Plan Schedule Rev. 4

Schedule Sorted by Iso No.

Scope / Method / Procedure

Iso No.
Comp. Desc.
Code Case
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Period 1

Period 2

10/23/2001

Period 3

F-B
F-AB,C

106860
H-1
Core Spray A Discharge

ISIVT/ISI-VT-2.0

ISI-13142-31-C
Restraint Hanger
N-491

IS
AUG
OWN
PRE

106861
H-2
Core Spray A Discharge

ISIVT/ISI-VT-2.0

I1SI-13142-31-C
Seismic Restraint
N-491

ISl
AUG
OWN
PRE

106862
H-3
Core Spray A Discharge

ISIVT/ISI-VT-2.0

I1S1-13142-31-C
Restraint Hanger
N-491

ISl
AUG
OWN
PRE

106863
H-4
Core Spray A Discharge

ISIVT/ISI-VT-2.0

i1S1-13142-31-C
Seismic Restraint
N-491

IS
AUG
OWN
PRE

F-B
F-A,B,C

106864
H-5
Core Spray A Discharge

ISIVTISI-VT-2.0

1S1-13142-31-C
Restraint Hanger
N-491

IS
AUG
OWN
PRE

F-B
F-AB,C

106865
H-6
Core Spray A Discharge

ISINVT/ISI-VT-2.0

ISI-13142-31-C
Seismic Restraint

N-491

ISI
AUG
OWN
PRE

F-B
F-AB.C

106866
H-7
Core Spray A Discharge

ISIVT/ISI-VT-2.0

1S1-13142-31-C
Restraint Hanger
N-491

]|
AUG
OWN
PRE

F-B
F-AB.C

106867
H-8
Core Spray A Discharge

ISINVT/ISI-VT-2.0

1S1-13142-31-C
Restraint Hanger

N-491

ISI
AUG

OWN
PRE

C-F-2
CX.XX

106870
W-1
Core Spray A Discharge

1S1-13142-31-D
VALVE REDUCER TO PIPE

ISt
AUG
OWN
PRE

C-F-2
CX.XX

106871
w-2
Core Spray A Discharge

1S1-13142-31-D
Pipe-to-Elbow

ISI
AUG
OWN
PRE




Monticello Nuclear Generatng Plant Page 110 - 298  10/23/2001

3rd Interval 1Sl Plan Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
C-F-2 106872 1SI-13142-31-D ISl - - - - - -
CX.XX W-3 Elbow-to-Elbow AUG - - - - - -
2 Core Spray A Discharge OWN - - - - .-
PRE - - - - - -
C-F-2 106873 ISI-13142-31-D ISt - - - - - -
CX.XX W-4 Elbow-to-Pipe AUG - - - - - -
2 Core Spray A Discharge OWN - . - - - -
PRE - - - - - -
C-F-2 106874 ISI-13142-31-D sl - - - - - -
CX.XX W-5 Pipe-to-Elbow AUG - - - - - -
2 Core Spray A Discharge OWN - - - - - -
PRE - - - - - -
C-F-2 106875 IS1-13142-31-D ISl - - - - - -
CX.XX W-6 Elbow-to-Pipe AUG - - - - - -
2 Core Spray A Discharge OWN - - - - - -
PRE - - - - - -
C-F-2 106876 1S1-13142-31-D ISI - - - - - -
CX.XX W-7 Pipe-to-Elbow AUG - - - - - -
2 Core Spray A Discharge OWN - . - - .-
PRE - - - - - -
C-F-2 106877 1S1-13142-31-D ISI - - - - - -
CX.XX W-8 Elbow-to-Pipe AUG - - - - - -
2 Core Spray A Discharge OWN - - - - - -
PRE - - - - - -
C-F-2 106878 1S1-13142-31-D ISl - - - - - -
CX.XX w-9 Pipe-to-Elbow AUG - - - - - -
2 Core Spray A Discharge OWN - - - - I
PRE - - - - - -
C-F-2 106879 1S1-13142-31-D ISI - - - - - -
CX.XX W-10 ELBOW TO X-210B AUG - - - - - -
2 Core Spray A Discharge OWN .- - - ..
PRE - - - - - -
F-B 106880 ISIVT/ISI-VT-2.0 i1S1-13142-31-D ISl - - - - - -
F-AB,C H-1 Restraint Hanger AUG - - - - - -
2 Core Spray A Discharge N-491 OWN - - - - - -
PRE - - - - - -
F-B 106881 ISUVTASI-VT-2.0 1S1-13142-31-D 18I - - - - - -
F-AB.C H-2 Restraint Hanger AUG - - - - - -
2 Core Spray A Discharge N-491 OWN - - - - - -
PRE - - - - - -
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3rd Interval 1S] Pian Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-G-2 100566 ISHVT/SI-VT-1.0 ISI-13142-33-A 1S} c - - - - -
B7.50 B-1 Flange Bolts @ W-12 AUG - - - - - -
1 Main Steam A OWN - - - - .-
PRE - - - - - -
B-G-2 100567 ISIVT/ISI-VT-1.0 ISI1-13142-33-A 18I - - - - - -
B7.50 B-2 Flange Bolts @ W-14 AUG - - - - - -
1 Main Steam A OWN - - - - ..
PRE - - - - - -
B-G-2 100568 ISINT/ISI-VT-1.0 i1S1-13142-33-A 1S1 c - - - - -
B7.50 B-3 Flange Bolts @ W-16 AUG - - - - - -
1 Main Steam A OWN - - - - I
PRE - - - - - -
B-G-2 100569 ISIVT/ISI-VT-1.0 I1SI-13142-33-A ISI - - - - - -
B7.50 B-4 Flange Bolts @ W-18 AUG - - - - - -
1 Main Steam A OWN - - - - I
PRE - - - - - -
B-G-2 100570 ISINT/ISI-VT-1.0 1S1-13142-33-A IS - - - - - -
B7.50 B-5 Flange Bolts @ W-20 AUG - - - - - -
1 Main Steam A OWN - - - - - -
PRE - - - - - -
B-G-2 100571 ISUWVT/ISI-VT-1.0 181-13142-33-A ISl - - - - - -
B7.50 B-6 Flange Bolts @ W-22 AUG - - - - - -
1 Main Steam A OWN .- - - - -
PRE - - - - - -
B-G-2 100572 ISI/VT/ISI-VT-1.0 1S1-13142-33-A ISI - - - - - -
B7.70 B-7 Valve Bolts AUG - - - - - -
1 Main Steam A OWN - - - - - -
PRE - - - - - -
B-G-2 100573 ISWVTASI-VT-1.0 1S1-13142-33-A 1S} c - - - - -
B7.70 B-8 Valve Bolts AUG - - - - - -
1 Main Steam A OWN - - - - - .
PRE - - - - - -
B-G-2 100574 ISIVTHSI-VT-1.0 ISI-13142-33-A 1Sl c - - - - -
B7.70 B-9 Valve Bolts AUG - - - - - -
1 Main Steam A OWN - - - - - -
PRE - - - - - -
B-G-2 100575 ISINVT/ISI-VT-1.0 I1SI-13142-33-A ISI c - - - - -
B7.70 B-10 Valve Bolts AUG - - - - -
1 Main Steam A OWN - - - - - .
PRE - - - - - -
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3rd interval ISI Plan Schedule Rev.4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
itemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-J 100589 ISIPT/ISI-PT-1 ISI-13142-33-A ISl c - - - - -
B9.10 W-1LSD ISIUT/ISI-UT-16A Nozzle-to-Safe End AUG - - - - - -
1 Main Steam A OWN - - - - .
PRE - - - - - -
B-J 100590 ISUPTNSI-PT-1 181-13142-33-A ISI c - - - - -
B9.10 W-21SU ISVUT/ISI-UT-16A Safe End-to-Elbow AUG - - - - - -
1 Main Steam A OWN - - - - ..
PRE - - - - - -
B-J 100591 ISIIPTNSI-PT-1 181-13142-33-A ISI - - - - - -
B9.11 W-3 ISWUTASI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 Main Steam A OWN - - - - - -
PRE - - - - - -
B-J 100592 ISYPTNSI-PT-1 ISI-13142-33-A isl - - - - - -
B9.11 W- 4 ISVUT/NSI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 Main Steam A OWN - - - - .-
PRE - - - - - -
B-J 100593 ISIPT/ISI-PT-1 181-13142-33-A IS c - - - - -
B9.11 W-5 ISWUT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 Main Steam A OWN - - - - - .
PRE - - - - - -
B8-J 100594 ISYPT/ISI-PT-1 1S1-13142-33-A I1S| - - - - - -
B9.11 W- 6 ISIVUT/ASI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 Main Steam A OWN - . - - .-
PRE - - - - - -
B-J 100595 ISI/PT/ISI-PT-1 1S1-13142-33-A ISI - - - . - -
B89.11 W-7 ISWUTASI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 Main Steam A OWN - - - - ..
PRE - - - - - -
B-J 100596 ISI/PTASI-PT-1 I1S1-13142-33-A ISl - - - - - -
B9.11 w-8 ISHUT/ISI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 Main Steam A OWN - - - - - -
PRE - - - - - -
B-J 100597 ISI/PT/ISI-PT-1 1S1-13142-33-A 1SI - - - - - -
B9.11 W-9 ISWUT/ISI-UT-16A Elbow-to-Elbow AUG - - - - - -
1 Main Steam A OWN - - - - - -
PRE - - - - - -
B-J 100598 ISVPT/iSI-PT-1 1S1-13142-33-A 18I - - - - - -
B9.11 W-10 ISHUT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 Main Steam A OWN - - - - - .
PRE - - - - - -
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3rd Interval ISI Plan Schedule Rev. 4  June 1, 1892 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ltemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-J 100600 ISYPT/SI-PT-1 1S1-13142-33-A 18I - - - - - -
B9.11 W-12 ISI/UT/ISI-UT-16A Sweepolet-to-Flange AUG - - - - - -
1 Main Steam A OWN .- - . .-
PRE - - - - - -
B-J 100602 ISIPT/ISI-PT-1 1SI-13142-33-A ISI - - - - - -
B9.11 W-14 ISVUT/ISI-UT-16A Sweepolet-to-Flange AUG - - - - - -
1 Main Steam A OWN .- - . ..
PRE - - - - - -
B-J 100604 ISI/PTNSI-PT-1 1S1-13142-33-A 181 - - - - - -
B9.11 W-16 ISI/UT/ISI-UT-16A Sweepolet-to-Flange AUG - - - - - -
1 Main Steam A OWN - - .. - -
PRE - - - - - -
B-J 100606 ISYPT/ISI-PT-1 1SI-13142-33-A ISl - - - - - -
B9.11 wW-18 ISI/UT/ISI-UT-16A Sweepolet-to-Flange AUG - - - - - -
1 Main Steam A OWN - - - - - -
PRE - - - - - -
B-J 100608 ISIPT/ISI-PT-1 181-13142-33-A ISI - - - - - -
B9.11 W-20 ISIUTASI-UT-16A Sweepolet-to-Flange AUG - - - - - -
1 Main Steam A OWN - - .. - -
PRE - - - - - -
B-J 100610 ISI/PT/NSI-PT-1 1S1-13142-33-A I1SI - - - - - -
B9.11 W-22 ISHUT/ISI-UT-16A Sweepolet-fo-Flange AUG - - - - - -
1 Main Steam A OWN - - .. -
PRE - - - - - -
B-J 100611 ISYPT/ISI-PT-1 1SI-13142-33-A 18I - - - - - -
B9.11 W-23 ISWUT/ISI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 Main Steam A OWN - - - - .-
PRE - - - - - -
B-J 100612 ISYPT/ISI-PT-1 ISI-13142-33-A ISI - - - - - -
B3.11 W-24 ISWUT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 Main Steam A OWN - - - - ..
PRE - - - - .-
B-J 100613 ISI/PT/ISI-PT-1 1S1-13142-33-A ISI - - - - - -
B9.11 W-25 ISWUT/ISI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 Main Steam A OWN - - - - - -
PRE - - - - - -
B-J 100614 ISI/PTNSI-PT-1 ISI-13142-33-A ISI - - - - - -
B9.11 W-26 ISI/UTASI-UT-16A Elbow-to-Valve AUG - - - - - -
1 Main Steam A OWN - - - - - -
PRE - - - . - -
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3rd Interval IS! Plan Schedule Rev.4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
itemNO, Comp. Desc.
Class Summary { CompiD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-J 100615 ISI/PTASI-PT-1 ISI-13142-33-A IS - - - - - -
B9.11 W-27 ISIFUT/ISI-UT-16A Valve-to-Pipe AUG - - - - - -
1 Main Steam A OWN - - - .-
PRE - - - - - -
B-J 100616 ISI/PT/ISI-PT-1 181-13142-33-A IS - - - - - -
B9.11 W-28 ISVUT/NISI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Main Steam A Note:DD OWN - - - - ..
PRE - - - - - -
B-J 100617 ISYPT/ISI-PT-1 1S1-13142-33-A IS - - - - - -
B9.11 W-29 ISWUT/ISI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Main Steam A OWN - - - - ..
PRE - - - - - -
B-J 100618 ISIIPT/NSI-PT-1 [S1-13142-33-A IS - - c - - -
B9.11 W-30 ISVUT/ISI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Main Steam A Note:MM OWN .- - . ..
PRE - - - - - -
B-J 100619 ISUPT/NSI-PT-1 IS1-13142-33-A ISl - - - - - -
B9.11 W-31 ISIVUT/ISI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Main Steam A Note:MM OWN - - - . ..
PRE - - - - - -
B-J 100620 ISI/PT/ISI-PT-1 I1SI-13142-33-A IS1 c - - - - -
B9.11 W-32 ISIUT/ISI-UT-16A Pipe-to-Valve AUG - - - - - -
1 Main Steam A Note:MM OWN .- .- .-
PRE - - - - - -
B-J 100599 ISHPT/ISI-PT-1 IS1-13142-33-A ISi - - - - - -
B9.31 W-11 ISHUT/NISI-UT-16A Pipe-to-Sweepolet AUG - - - - - -
1 Main Steam A OWN - . - - - -
PRE - - - - - -
B-J 100601 ISI/PT/ISI-PT-1 IS1-13142-33-A ISl - - - - - -
B9.31 W-13 ISWUT/ISI-UT-16A Pipe-to-Sweepolet AUG - - - - - -
1 Main Steam A OWN - - .- ..
PRE - - - - - -
B-J 100603 ISYPTNSI-PT-1 1S1-13142-33-A ISI - - - - - -
B9.31 W-15 ISIIUT/ISIFUT-16A Pipe-to-Sweepolet AUG - - - - - -
1 Main Steam A OWN - - - - .-
PRE - - - ..
B-J 100605 ISI/PT/ISI-PT-1 151-13142-33-A ISl - - - - - -
B89.31 W-17 ISITUT/NSI-UT-16A Pipe-to-Sweepolet AUG - - - - - -
1 Main Steam A OWN - - . ..
PRE - - - - - -
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3rd Interval ISI Plan Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-J 100607 ISI/PT/ISI-PT-1 1S1-13142-33-A ] - - - - - -
B9.31 W-19 ISHUT/ISI-UT-16A Pipe-to-Sweepolet AUG - - - - - -
1 Main Steam A OWN - . - . -
PRE - - - - - .
B-J 100609 ISI/PTNSI-PT-1 1S1-13142-33-A 18I - - - - - -
B9.31 W-21 ISI/UT/ISI-UT-16A Pipe-to-Sweepolet AUG - - - - - -
1 Main Steam A OWN - - - - .- -
PRE - - - - - -
B-K-1 100576 ISUMT/ISI-MT-1 ISI-13142-33-A ISI c - - - - -
B10.10 H-1 ISIVTASI-VT-2.0 Dbl Spring / 4 Lugs AUG - - - - - -
1 Main Steam A N-491 OWN - - - - - .
Note 2 PRE - - - - - -
B-K-1 100584 ISI/MT/ISI-MT-1 ISI-13142-33-A 18I - - - - - -
B10.10 H-8 ISIVT/ISI-VT-2.0 Dbl Spring / 4 Lugs AUG - - - - - -
1 Main Steam A N-491 OWN - - - - - -
Note 2 PRE - - - - - -
B-M-2 100585 ISYVT/ISI-VT-3.0 ISI-13142-33-A 18I - - - - - -
B12.50 V-1 Valve Int Surfaces AUG - - - - - -
1 Main Steam A Note: FF, Relief 4. OWN - - - - - -
PRE - - - - - -
B-M-2 100586 ISIVT/ISI-VT-3.0 1S1-13142-33-A IS - - - - - -
B12.50 V-2 Valve Int Surfaces AUG - - - - - -
1 Main Steam A Note: FF, Relief 4. OWN - - - - - -
PRE - - - - - -
B-M-2 100587 ISIVT/ISI-VT-3.0 ISI-13142-33-A ISI c - - - - -
B12.50 V-3 Valve Int Surfaces AUG - - - - - -
1 Main Steam A Note: FF, Relief 4. OWN - - - - - -
PRE - - - - - -
B-M-2 100588 ISI/VT/ISI-VT-3.0 1S1-13142-33-A ISI c - - - - -
B12.50 V-4 Valve Int Surfaces AUG - - - - - -
1 Main Steam A Note: FF, Relief 4. OWN - - - - - -
PRE - - - - -
F-B 100578 ISIVT/ISI-VT-2.0 1SI-13142-33-A 1SI c - - B - -
F-AB,C H-2 Snubber / Clamp AUG - - - - - -
1 Main Steam A N-491 OWN - - - - - -
PRE - - - - - -
F-B 100579 ISUVT/ISI-VT-2.0 1SI-13142-33-A IS c - - - - -
F-A.B,C H-3 Snubber / Clamp AUG - - - - - -
1 Main Steam A N-491 OWN - - - - - -
PRE - - - - - -
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Schedule Sorted by Iso No.
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Iso No.
Comp. Desc.
Code Case

June 1, 1992 to May 31,2002
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Period 1

Period 2

10/23/2001

Period 3

F-B
F-A,B,C
1

100582
H-6
Main Steam A

ISIVT/ISI-VT-2.0

1S1-13142-33-A
Snubber / Clamp
N-491

ISI
AUG
OWN
PRE

F-B
F-A,B,C

100583
H-7
Main Steam A

ISI/VT/ISI-VT-2.0

1S1-13142-33-A
Snubber / Clamp

N-491

IS
AUG
OWN
PRE

F-C
F-AB,C

100580
H-4
Main Steam A

ISIVT/ISI-VT-2.0

1S1-13142-33-A
Varible / Spring
N-491

181
AUG
OWN
PRE

F-C
F-A,B,C

100581
H-5
Main Steam A

ISIVT/ISI-VT-2.0

iSI-13142-33-A
Spring / Clamp
N-491

ISI
AUG
OWN
PRE

B-G-2
B7.50

100621
B- 1
Main Steam B

ISINVT/ISI-VT-1.0

1S1-13142-34-A
Flange Bolts @ W-13

1Sl
AUG
OWN
PRE

B-G-2
B7.50

100622
B-2
Main Steam B

ISI/VT/ISI-VT-1.0

181-13142-34-A
Flange Bolts @ W-15

ISI
AUG
OWN
PRE

B-G-2
B7.50

100623
B-3
Main Steam B

ISHVT/ISI-VT-1.0

1S1-13142-34-A
Flange Bolts @ W-16

1Sl
AUG
OWN
PRE

B-G-2
B7.70

100624
B-4
Main Steam B

ISIVT/ISI-VT-1.0

1S1-13142-34-A
Valve Bolts @ W-26

1Sl
AUG
OWN
PRE

B-G-2
B7.70

100625
B-5
Main Steam B

ISINVT/ISI-VT-1.0

1S1-13142-34-A
Valve Bolts

ISI
AUG
OWN
PRE

B-G-2
B7.70

100626
B-6
Main Steam B

ISIVT/SI-VT-1.0

I1S1-13142-34-A
Valve Bolts

ISI
AUG
OWN
PRE
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Iso No.
Comp. Desc.
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Period 1

Period 2
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Period 3

B-G-2
B7.70
1

100629
B-7
Main Steam B

ISIVT/ISI-VT-1.0

1S1-13142-34-A
Valve Bolts

ISI
AUG
OWN
PRE

B-J
B89.10

100639
W-1LSD

Main Steam B

ISHPT/ISI-PT-1
ISIUTASI-UT-16A

|S1-13142-34-A
Nozzle-to-Safe End

IS
AUG
OWN
PRE

B-J
B9.10

100640
W-2LSU

Main Steam B

ISUPT/ISI-PT-1
ISIUT/ISI-UT-16A

181-13142-34-A
Safe End-to-Elbow

ISl
AUG
OWN
PRE

B-J
B9.11

100641
W-3
Main Steam B

ISI/PTNSI-PT-1
ISHUT/ISI-UT-16A

ISI-13142-34-A
Elbow-to-Pipe

ISl
AUG
OWN
PRE

B-J
B9.11

100642
W-4
Main Steam B

ISYPTASI-PT-1
ISWUT/ISI-UT-16A

1S1-13142-34-A
Pipe-to-Elbow

1Sl
AUG
OWN
PRE

B-J
B9.11

100643
W-5
Main Steam B

ISI/PT/ISI-PT-1
ISI/UTANSI-UT-16A

1S1-13142-34-A
Elbow-to-Pipe

IS
AUG
OWN
PRE

B-J
BS.11

100644
W-6
Main Steam B

ISI/PT/SI-PT-1
ISWUT/ISI-UT-16A

1S1-13142-34-A
Pipe-to-Pipe

1SI
AUG
OWN
PRE

B-J
BS.11

100645
W-7
Main Steam B

ISI/PT/ISI-PT-1
ISIVUT/ISI-UT-16A

1S1-13142-34-A
Pipe-to-Elbow

ISl
AUG
OWN
PRE

B-J
B9.11

100646
Ww-8
Main Steam B

ISIYPTNSI-PT-1
ISHUTASI-UT-16A

ISI-13142-34-A
Elbow-to-Pipe

1S1
AUG
OWN
PRE

B-J
B9.11

100647
Ww-9
Main Steam B

ISI/PT/SI-PTA
ISHUT/ISI-UT-16A

1S1-13142-34-A
Pipe-to-Elbow

IS
AUG
OWN
PRE
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3rd Interval ISl Plan Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-J 100648 ISI/PT/ISI-PT-1 ISI-13142-34-A ISI - - - - - -
B9.11 W-10 ISHUTASI-UT-16A Elbow-to-Elbow AUG - - - - - -
1 Main Steam B OWN - - - - - -
PRE - - - - - -
B-J 100649 ISIVPT/ISI-PT-1 IS1-13142-34-A ISt - - - - - -
B9.11 wW-11 ISYUTASI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 Main Steam B OWN - - - - - -
PRE - - - - - -
B-J 100651 ISIPT/NSI-PT-1 1S1-13142-34-A 1S1 - - - - - -
B9.11 W-13 ISVUT/ISI-UT-16A Sweepolet-to-Flange AUG - - - - - -
1 Main Steam B OWN - - - - - -
PRE - - - - - -
B-J 100653 ISI/PT/SI-PT-1 1S1-13142-34-A ISI - - - - - -
B9.11 W-15 ISWUT/ISI-UT-16A Sweepolet-to-Flange AUG - - - - - -
1 Main Steam B OWN - - - - - .
PRE - - - - - -
B-J 100654 ISUPT/ISI-PT-1 1S1-13142-34-A 1SI - - - - - -
B9.11 W-16 ISIUT/ISI-UT-16A Sweepolet-to-Flange AUG - - - - - -
1 Main Steam B OWN - - - - - -
PRE - - - - - -
B-J 100657 ISI/PT/ISI-PT-1 1SI-13142-34-A ISl - - - - - -
B9.11 W-19 ISIVUT/ISI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 Main Steam B OWN - - - - - -
PRE - - - - - -
B-J 100659 ISIIPT/ISI-PT-1 1S1-13142-34-A ISI - - - - - -
B9.11 W-21 ISWUT/ASI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 Main Steam B OWN - - - - ..
PRE - - - - - -
B-J 100660 ISI/PT/SI-PT-1 I1SI-13142-34-A ISI - - - - - -
B9.11 Ww-22 ISWUTASI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 Main Steam B OWN - - - - - -
PRE - - - - - -
B-J 100661 ISHPT/NSI-PT-1 151-13142-34-A ISI - - - - - -
B9.11 W-23 ISHUT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 Main Steam B OWN - - - - - -
PRE - - - - - -
B-J 100662 ISHPT/ISI-PT-1 i1S1-13142-34-A 1Si - - - - - -
B9.11 w-24 ISWUT/ISI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Main Steam B OWN - - - - - -
PRE - - - - - -
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3rd Interval ISI Plan Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ltemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-J 100663 ISI/PT/ISI-PT-1 1S1-13142-34-A ISl - - - - - -
B9.11 W-25 ISWUT/ISI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 Main Steam B OWN - - - - .-
PRE - - - - - -
B-J 100664 ISIPTNSI-PT-1 1S1-13142-34-A ISI - - - - - -
B9.11 W-26 ISYUT/ISI-UT-16A Elbow-to-Valve AUG - - - - - -
1 Main Steam B OWN - . - . .-
PRE - - - - - -
B-J 100665 ISIPTNSI-PT-1 ISI-13142-34-A ISI - - - - - -
B9.11 W-27 ISWUTASI-UT-16A Vaive-to-Pipe AUG - - - - - -
1 Main Steam B OWN - - - .-
PRE - - - - - -
B-J 100666 ISIIPT/ISI-PT-1 ISI-13142-34-A ISI - - - - - -
B9.11 W-28 ISWUT/ISI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Main Steam B Note:DD OWN .- .- - -
PRE - - - - - -
B-J 100667 ISPTASI-PT-1 1S1-13142-34-A ISI - - - - - -
B9.11 W-29 ISIIUTANSI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Main Steam B OWN - - - - ..
PRE - - - - - -
B-J 100668 ISI/PT/ISI-PT-1 ISI-13142-34-A ISI - - c - - -
B9.11 W-30 ISWUT/ISI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Main Steam B Note:MM OWN - - - - - -
PRE - - - - - -
B-J 100669 ISIPT/ISI-PT-1 1S1-13142-34-A ISl - - c - - -
B9.11 W-31 ISWUT/ISI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Main Steam B Note:MM OWN - - - - - -
PRE - - - - - -
B-J 100670 ISIPT/SI-PT-1 1SI-13142-34-A 1SI - - - - - -
B9.11 W-32 ISVUT/NISI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Main Steam B Note:MM OWN - - - - - -
PRE - - - - - -
B-J 100671 ISI/PTNSI-PT-1 1S1-13142-34-A IS1 c - - - - -
B9.11 W-33 ISWUTASI-UT-16A Pipe-to-Valve AUG - - - - - -
1 Main Steam B Note:MM OWN - - - - - -
PRE - - - - - -
B-J 100650 ISYPT/ASI-PT-1 181-13142-34-A ISI - - - - - -
B9.31 W-12 ISIUT/ISI-UT-16A Pipe-to-Sweepolet AUG - - - - - -
1 Main Steam B OWN - - - - - .
PRE - - - - - -
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3rd Interval IS! Plan Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
itemNO, Comp. Desc.
Class Summary / CompliD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-J 100652 ISIYPTASI-PT-1 1S1-13142-34-A IS| - - - - - -
B89.31 W-14 ISYUT/ISI-UT-16A Pipe-to-Sweepolet AUG - - - - - -
1 Main Steam B OWN - - - - - -
PRE - - - - - -
B-J 100655 ISUPTNSI-PT-1 1SI-13142-34-A IS - - - - - -
B9.31 W-17 ISIJUT/ISI-UT-16A Pipe-to-Sweepolet AUG - - - - - -
1 Main Steam B OWN - - - - - -
PRE - - - - - -
B-J 100656 ISIPT/SI-PT-1 1S1-13142-34-A 1S - - - - - -
B9.31 W-18 ISHUT/ISI-UT-16A Pipe-to-Sweepolet AUG - - - - - -
1 Main Steam B OWN - - - - -
PRE - - - . - -
B-J 100658 ISUPT/ISI-PT-1 1S1-13142-34-A ISI - - - - - -
B9.32 W-20 Elbow-to-Boss AUG - - - - - -
1 Main Steam B OWN - - - - - .
PRE - - - - - -
B-K-1 100630 ISINVT/ISI-VT-2.0 1S1-13142-34-A ISI - - - - s -
B10.10 H- 1 ISI/MT/ISI-MT-1 Dbl Spring / 4 Lugs AUG - - - - - -
1 Main Steam B N-491 OWN - - - - .-
Note 2 PRE - - - - - -
B-K-1 100634 ISIVT/ISI-VT-2.0 I1SI-13142-34-A ISt - - - - s -
B10.10 H-5 ISUMT/ISI-MT-1 Dbl Spring / 4 Lugs AUG - - - - - -
1 Main Steam B N-491 OWN - - - - - -
Note 2 PRE - - - - - -
B-M-2 100635 ISINVT/ISI-VT-3.0 ISI-13142-34-A 1SI - - - - - -
B12.50 V-1 Valve Int Surfaces AUG - - - - - -
1 Main Steam B Note:FF, Relief 4 OWN - - - - - -
PRE - - - - - -
B-M-2 100636 ISIVT/ISI-VT-3.0 1S1-13142-34-A 151 - - - - - -
B12.50 V-2 Valve Int Surfaces AUG - - - - - -
1 Main Steam B Note:FF, Relief 4 OWN - - - - - -
PRE - - - - - -
B-M-2 100637 ISWVTSI-VT-3.0 IS1-13142-34-A 1SI - - - - - -
B12.50 V-3 Valve Int Surfaces AUG - - - - - -
1 Main Steam B Note:FF, Relief 4 OWN - - - - - .
PRE - - - - - -
B-M-2 100638 ISIVT/ISI-VT-3.0 1S1-13142-34-A 1S1 c - - - - -
B12.50 V-4 Valve Int Surfaces AUG - - - - - -
1 Main Steam B Note:FF, Relief 4 OWN - - - - - -
PRE - - - - - -
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 1 2 3 411 2 3 4|1 2 3 4
F-B 100631 ISIVT/ISI-VT-2.0 I1SI-13142-34-A 181 - - - -]l¢ - B -|B - -
F-A,B,C H-2 Snubber / Clamp AUG - - - - - e e - -
1 Main Steam B N-491 OWN B e
PRE R R
F-B 100632 ISIVT/ISI-VT-2.0 I1SI-13142-34-A ISl - ¢ - -}{B - B -}- - -
F-A,B,C H-3 Snubber / Clamp AUG B I D
1 Main Steam B N-491 OWN B e
PRE |- - - |- - - -{- - -
F-C 100633 ISINVT/SI-VT-2.0 1S1-13142-34-A IS - - - -] - ¢ |- - -
F-A.B.C H-4 Spring / Clamp AUG T TSR [
1 Main Steam B N-491 OWN T I .
PRE T L T
B-G-2 100674 ISIVT/ISIVT-1.0 1S1-13142-35-A ISI - - - -1- - c -t- - -
B7.50 B-3 Flange Bolts @ W-16 AUG - - - -l - - - - -
1 Main Steam C OWN T T
PRE R e I
B-G-2 100675 ISINVT/ISI-VT-1.0 151-13142-35-A ISI - ¢ - -}- -8B -|B - -
B7.50 B-4 Flange Bolts @ W-18 AUG - - - -} - - e -
1 Main Steam C OWN I T e
PRE T T
B-G-2 100676 ISUVTASI-VT-1.0 181-13142-35-A 1S1 - ¢ - -{- - B -}|- - -
B7.50 B-5 Flange Bolts @ W-14 AUG - - - =) - e - -
1 Main Steam C OWN R T
PRE I T T
B-G-2 100672 ISIVT/ISI-VT-1.0 1S1-13142-35-A IS - - - -l- - - -l- s -
B7.70 B-1 Valve Bolts AUG T R I
1 Main Steam C OWN B N
PRE B S
B-G-2 100673 ISI/VT/ISI-VT-1.0 1S1-13142-35-A ] c B - -]- - - -f- - -
B7.70 B-2 Valve Bolts AUG - - - - - - - - -
1 Main Steam C OWN I N
PRE R T T
B-G-2 100677 ISINVTASI-VT-1.0 I1S1-13142-35-A 1S - ¢ - -1- - B -]B - -
B7.70 B-6 Valve Bolts AUG e e
1 Main Steam C OWN T T
PRE R T
B-G-2 100679 ISINVTASI-VT-1.0 1SI-13142-35-A ISI - ¢ - ~-f{- - B -}- - -
B7.70 B-7 Valve Bolts AUG S e T I
1 Main Steam C OWN T T
' PRE T T
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ltemNO,
Class

Summary / ComplD / System

Monticello Nuclear Generatng Plant

3rd interval 18I Plan Schedule Rev. 4
Schedule Sorted by Iso No.

Scope / Method / Procedure

Iso No.
Comp. Desc.
Code Case

June 1, 1992 to May 31,2002
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Period 1

Period 2

10/23/2001

Period 3

B-J
B9.10
1

100691
W-1LSD

Main Steam C

ISI/PT/ISI-PT-1
ISHUT/NSI-UT-16A

1S1-13142-35-A
Nozzle-to-Safe End

ISl
AUG
OWN
PRE

B-J
B9.10

100692
W-2Ls U

Main Steam C

ISI/PT/SI-PT-1
ISI/UTASI-UT-16A

1S1-13142-35-A
Safe End-to-Elbow

1St
AUG
OWN
PRE

B-J
B9.11

100693
W-3
Main Steam C

ISI/PT/NSI-PT-1
ISVUT/ISI-UT-16A

I1SI-13142-35-A
Elbow-to-Pipe

ISl
AUG
OWN
PRE

B-J
B9.11

100694
W-4
Main Steam C

ISI/PTNSI-PT-1
ISHUT/ISI-UT-16A

ISI-13142-35-A
Pipe-to-Elbow

ISI
AUG
OWN
PRE

B-J
B9.11

100695
W-5
Main Steam C

ISI/PT/ISI-PT-1
ISWUT/AISI-UT-16A

1S1-13142-35-A
Elbow-to-Pipe

IS
AUG
OWN
PRE

B-J
B9.11

100696
W-6
Main Steam C

ISI/PT/ISI-PT-1
ISIVUT/ISI-UT-16A

1S1-13142-35-A
Elbow-to-Pipe

ISI
AUG
OWN
PRE

B-J
Bo.11

100697
W-7
Main Steam C

ISI/PT/ISI-PT-1
ISWUT/ISI-UT-16A

ISI-13142-35-A
Pipe-to-Pipe

IS
AUG
OWN
PRE

B-J
B9.11

100698
W- 8
Main Steam C

ISI/PT/ISI-PT-1
ISWUTASI-UT-16A

1S1-13142-35-A
Pipe-to-Elbow

IS
AUG
OWN
PRE

B-J
B9.11

100699
W-9
Main Steam C

ISV/PT/ISI-PT-1
ISVUT/ISI-UT-16A

I1SI-13142-35-A
Elbow-to-Pipe

ISI
AUG
OWN
PRE

B-J
B9.11

100700
W-10
Main Steam C

ISIFPT/ISI-PT-1
ISIVUT/ISI-UT-16A

1S1-13142-35-A
Pipe-to-Elbow

ISI
AUG
OWN
PRE
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3rd Interval ISt Plan Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-J 100701 ISYPT/ISI-PT-1 1S1-13142-35-A 1SI c - - - - -
B9.11 W-11 ISWUTASI-UT-16A Elbow-to-Elbow AUG - - - - - -
1 Main Steam C OWN - - - - - -
PRE - - - - - -
B-J 100702 ISYPTNSI-PT-1 ISI-13142-35-A ISI c - - - - -
B9.11 W-12 ISHUT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 Main Steam C OWN - - - - - -
PRE - - - - - -
B-J 100704 ISIIPT/ISI-PT-1 1S1-13142-35-A IS - - - - - -
B9.11 W-14 ISIVUTASI-UT-16A Sweepolet-to-Flange AUG - - - - - -
1 Main Steam C OWN - - - - - -
PRE - - - - - -
B-J 100706 ISI/PT/NSI-PT-1 1S1-13142-35-A ISt - - - - - -
B9.11 W-16 ISUUT/ISI-UT-16A Sweepolet-to-Flange AUG - - - - - -
1 Main Steam C OWN - - - - - .
PRE - - - - - -
B-J 100708 ISUPTNSI-PT-1 1S1-13142-35-A ISI - - - - - -
BS.11 W-18 {SI/UT/ASI-UT-16A Sweepolet-to-Flange AUG - - - - - -
1 Main Steam C OWN - - - - - -
PRE - - - - - -
B-J 100710 ISI/PT/ISI-PT-1 ISI-13142-35-A I1SI - - - - - -
B9.11 W-20 ISI/UT/ISI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 Main Steam C OWN - - - - .-
PRE - - - - .-
B-J 100711 ISWUT/ASI-UT-1A 1S1-13142-35-A ISI - - - - s -
B9.11 W-21 ISUMT/ISI-MT-1 Elbow-to-Pipe AUG - - - - - -
1 Main Steam C OWN - - - - - -
PRE - - - - - -
B-J 100712 ISVUT/AISI-UT-1A 1S1-13142-35-A 181 - - - - s -
B9.11 Ww-22 ISYMT/ISI-MT-1 Pipe-to-Elbow AUG - - - - - -
1 Main Steam C OWN - - - - - -
PRE - - - - - -
B-J 100713 ISIYPT/ISI-PT-1 1S1-13142-35-A ISi - - - - - -
B3.11 W-23 ISVUT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 Main Steam C OWN - - .- - -
PRE - - - - - -
B-J 100714 ISUPTASI-PT-1 I1S1-13142-35-A ISI - - - - - -
B9.11 W-24 ISVUT/ISI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Main Steam C OWN - - - - .-
PRE - - - - - -
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3rd Interval 1S Plan Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary { ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-J 100715 ISHPT/ISI-PT-1 1S1-13142-35-A ISl - - - - - -
B9.11 W-25 ISIUT/ISI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 Main Steam C OWN - - - - - -
PRE - - - - - -
B-J 100716 ISI/PT/ISI-PT-1 1S1-13142-35-A ISt - - - - - -
B9.11 W-26 ISIYUT/ISI-UT-16A Elbow-to-Valve AUG - - - - - -
1 Main Steam C OWN - - - - .-
PRE - - - - - -
B-J 100717 ISUVPT/NISI-PT-1 I1S1-13142-35-A ISI - - - - - -
B9.11 w-27 ISHUT/ISI-UT-16A Valve-to-Pipe AUG - - - - - -
1 Main Steam C OWN - - - - - -
PRE - - - - - -
B-J 100718 ISI/PT/ISI-PT-1 1S1-13142-35-A IS - - - - - -
B9.11 w-28 ISI/UT/SI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Main Steam C Note:DD OWN - - - - ..
PRE - - - - - -
B-J 100719 ISYMT/ASI-MT-1 1S1-13142-35-A ISI - - - - s -
B9.11 W-29 ISIUT/ISI-UT-1A Pipe-to-Pipe AUG - - - - - -
1 Main Steam C OWN - - - - - .
PRE - - - - - -
B-J 100720 ISYPT/SI-PT-1 1S1-13142-35-A 1SI - - - - - -
B9.11 W-30 ISI/UT/ISI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Main Steam C Note:MM OWN - - - - - -
PRE - - - - - -
B-J 100721 ISHPT/ISI-PT-1 1S1-13142-35-A ISI - - - - - -
B9.11 W-31 ISI/UT/ISI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Main Steam C Note:MM OWN - - - . - -
PRE - - - - - -
B-J 100722 ISI/PTNSI-PT-1 1S1-13142-35-A ISI - - - - - -
B9.11 W-32 ISIYUT/ISI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Main Steam C Note:MM OWN - - - - - .
PRE - - - - - -
B-J 100723 ISYPT/ISI-PT-1 1S1-13142-35-A 18] - - c - - -
B9.11 W-33 ISIHUT/ISI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Main Steam C Note:MM OWN - - - - - -
PRE - - - - - -
B-J 100724 ISI/PT/ISI-PT-1 1S1-13142-35-A ISI c - - - - -
B9.11 W-34 ISI/UT/ISI-UT-16A Pipe-to-Valve AUG - - - - - -
1 Main Steam C Note:MM OWN - - - - - -
PRE - - - - - -




Monticello Nuclear Generatng Plant

3rd Interval 1Sl Plan Schedule Rev. 4

June 1, 1992 to May 31,2002
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ltemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-J 100703 ISI/PTNSI-PT-1 1S1-13142-35-A ISI - - - c - -
B9.31 W-13 ISHUT/ISI-UT-16A Pipe-to-Sweepolet AUG - - - - - -
1 Main Steam C OWN - . - - - -
PRE - - - - - -
B-J 100705 ISI/PT/ISI-PT-1 1S1-13142-35-A 181 - - - © - -
B9.31 W-15 ISI/UT/ISI-UT-16A Pipe-to-Sweepolet AUG - - - - - -
1 Main Steam C OWN - - - - - -
PRE - - - - - -
B-J 100707 ISI/PTHSI-PT-1 1S1-13142-35-A 1S - - - - - -
B9.31 W-17 ISHUT/ISI-UT-16A Pipe-to-Sweepolet AUG - - - - - -
1 Main Steam C OWN .- - - - .
PRE - - - - - -
B-J 100709 ISI/PT/ISI-PT-1 1S1-13142-35-A IS| - - - - - -
B9.32 W-18 Pipe-to-Sweepolet AUG - - - - - -
1 Main Steam C OWN - - - - ..
PRE - - - - - -
B-K-1 100681 ISIVT/ISI-VT-2.0 1S1-13142-35-A 18I - - - - s -
B10.10 H-1 ISI/MT/ISI-MT-1 Dbl Spring / 4 Lugs AUG - - - - - -
1 Main Steam C N-491 OWN - - - - - -
Note 2 PRE - - - - - -
B-K-1 100685 ISYVTASI-VT-2.0 1S1-13142-35-A ISI - - - - s -
B10.10 H-5 ISI/MT/NSI-MT-1 Dbl Spring / 4 Lugs AUG - - - - - -
1 Main Steam C N-491 OWN - - - - - -
Note 2 PRE - - - - - -
B-M-2 100687 ISIVT/ISI-VT-3.0 1SI-13142-35-A ISI c - - - - -
B812.50 V-1 Valve Int Surfaces AUG - - - - - -
1 Main Steam C Note:FF, Relief 4 OWN - - - - - -
PRE - - - - - -
B-M-2 100688 ISINTASI-VT-3.0 1S1-13142-35-A ISi - - - c - -
B12.50 V-2 Valve Int Surfaces AUG - - - - - -
1 Main Steam C Note:FF, Relief 4 OWN - - - - - -
PRE - - - - - -
B-M-2 100689 ISYVT/ISI-VT-3.0 1S1-13142-35-A 18I - - - - - -
B12.50 V-3 Valve Int Surfaces AUG - - - - - -
1 Main Steam C Note:FF, Relief 4 OWN - - - - - -
PRE - - - - - -
B-M-2 100690 ISI/VT/ISI-VT-3.0 1S1-13142-35-A ISI c - - - - -
B12.50 V-4 Valve Int Surfaces AUG - - - - - -
1 Main Steam C Note:FF, Relief 4 OWN - - - - - -

PRE
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Period 2

10/23/2001

Period 3

F-B
F-AB.C
1

100682
H- 2
Main Steam C

ISIVT/ISI-VT-2.0

181-13142-35-A
Snubber / Clamp
N-491

IS
AUG
OWN
PRE

F-B
F-A,B,C

100683
H-3
Main Steam C

ISINVT/ISI-VT-2.0

1S1-13142-35-A
Snubber / Clamp
N-491

1Sl
AUG
OWN
PRE

F-C
F-AB.C

100684
H-4
Main Steam C

ISINVT/ISI-VT-2.0

1S1-13142-35-A
Spring / Clamp
N-491

IS
AUG
OWN
PRE

B-G-2
B7.50

100725
B-1
Main Steam D

ISIVT/ISI-VT-1.0

ISI-13142-36-A
Flange Boits @ W-13

ISI
AUG
OWN
PRE

B-G-2
B7.50

100726
B-2
Main Steam D

ISINTASI-VT-1.0

1S1-13142-36-A
Flange Bolts @ W-15

ISI
AUG
OWN
PRE

B-G-2
B7.50

100727
B-3
Main Steam D

ISIVT/ISI-VT-1.0

ISI-13142-36-A
Flange Bolts @ W-17

]
AUG

OWN
PRE

B-G-2
B7.50

100728
B-4
Main Steam D

ISIVT/ISI-VT-1.0

1S1-13142-36-A
Flange Bolts @ W-19

IS
AUG
OWN
PRE

B-G-2
B7.50

100729
B-5
Main Steam D

ISIVT/SI-VT-1.0

1S1-13142-36-A
Flange Bolts @ W-21

IS
AUG
OWN
PRE

B-G-2
B7.50

100730
B-6
Main Steam D

ISI/VT/ISI-VT-1.0

1S1-13142-36-A
Flange Bolts @ W-23

IS
AUG
OWN
PRE

B-G-2
B7.70

100731
B-7
Main Steam D

ISINT/SI-VT-1.0

1S1-13142-36-A
Valve Bolts

18I
AUG
OWN
PRE
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3rd Interval ISl Plan Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 3 2 3
B-G-2 100732 ISI/VTNISI-VT-1.0 1S1-13142-36-A ISI c - B - - -
B7.70 B-8 Valve Bolts AUG - - - - - -
1 Main Steam D OWN - - .- - .
PRE - - - - - -
B-G-2 100733 ISINVT/ISI-VT-1.0 181-13142-36-A 181 c - - - - -
B7.70 B-9 Valve Bolts AUG - - - - - -
1 Main Steam D OWN - - - - ..
PRE - - - - - -
B-G-2 100734 ISUVT/ISI-VT-1.0 1S1-13142-36-A IS c - - - - -
B7.70 B-10 Valve Bolts AUG - - - - - -
1 Main Steam D OWN - - - - .-
PRE - - - - - -
B-J 100747 ISIPT/ISI-PT-1 1S1-13142-36-A IS c - - - - -
B9.10 W-1LSD ISWUTASI-UT-16A Nozzle-to-Safe End AUG - - - - - -
1 Main Steam D OWN - - - - .-
PRE - - - - - -
B-J 100748 ISIPT/SI-PT-1 1S1-13142-36-A ISt - - - - - -
B89.10 W-2LS U ISYUT/ISI-UT-16A Safe End-to-Elbow AUG - - - - - -
1 Main Steam D OWN - - - - .-
PRE - - - - - -
B-J 100749 ISI/PT/SI-PT-1 1SI-13142-36-A IS| - - - - - -
B9.11 W-3 ISVUT/SI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 Main Steam D OWN - - - - - -
PRE - - - - - -
B-J 100750 ISIIPT/ISI-PT-1 1S1-13142-36-A 1Sl - - - - - -
B9.11 wW-4 ISIFUTASI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 Main Steam D OWN - - - - ..
PRE - - - - - -
B-J 100751 ISI/PT/ISI-PT-1 1S1-13142-36-A ISI - - - - - -
B9.11 W-5 ISI/UTASI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 Main Steam D OWN - - - - - .
PRE - - - - - -
B-J 100752 ISIIPTASI-PT-1 1S1-13142-36-A ISI - - - - - -
B9.11 W-6 ISIIUT/ISI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Main Steam D OWN - - - . - .
PRE - - - - - -
B-J 100753 ISIPT/SI-PT-1 1S1-13142-36-A IS - - - - - -
B9.11 W-7 ISIUT/ISI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 Main Steam D OWN - - - . - .
PRE - - - - - -
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B-J 100754 ISUPT/ISI-PT-1 1S1-13142-36-A 18I c - - - - -
B9.11 W-8 ISIUT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 Main Steam D OWN - - - - .-
PRE - - - - - -
B-J 100755 ISYPTNSI-PT-1 1S1-13142-36-A 1Sl - - - - - -
B9.11 W-9 ISYUT/ISI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 Main Steam D OWN - - - - .-
PRE - - - - - -
B-J 100756 ISI/PT/ISI-PT-1 ISI-13142-36-A ISI - - - - - -
B9.11 W-10 ISWUT/ISI-UT-16A Elbow-to-Elbow AUG - - - - - -
1 Main Steam D OWN - - - - - .
PRE - - _ - -
B-J 100757 ISI/PT/ISI-PT-1 IS1-13142-36-A ISI - - - - - -
B9.11 W-11 ISWUT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 Main Steam D OWN - - - - - -
PRE - - - - - -
B-J 100759 ISI/PT/ISI-PT-1 1S1-13142-36-A 181 - - - - - -
B9.11 W-13 ISI/UT/ISI-UT-16A Sweepolet-to-Flange AUG - - - - - -
1 Main Steam D OWN - - - - .-
PRE - - - - - -
B-J 100761 ISYPT/ISI-PT-1 1S1-13142-36-A 1S1 - - - - - -
B9.11 W-15 ISIUT/ISI-UT-16A Sweepolet-to-Flange AUG - - - - - -
1 Main Steam D OWN - - - - - -
' PRE - - - - - -
B-J 100763 ISI/PT/ISI-PT-1 1S1-13142-36-A ISI - - - - - -
B9.11 W-17 ISI/UT/ISI-UT-16A Sweepolet-to-Flange AUG - - - - - -
1 Main Steam D OWN - - - - - .
PRE - - - - - -
B-J 100765 ISYPT/ISI-PT-1 1S1-13142-36-A 18I - - - - - -
B9.11 W-19 ISIYUT/ISI-UT-16A Sweepolet-to-Flange AUG - - - - - -
1 Main Steam D OWN - - - - - -
PRE - - - - - -
B-J 100767 ISI/PTNSI-PT-1 IS1-13142-36-A ISI - - - - - -
BS.11 W-21 ISVUT/ISI-UT-16A Sweepolet-to-Flange AUG - - - - - -
1 Main Steam D OWN - - - - .-
PRE - - - - - -
B-J 100769 ISI/PT/ISI-PT-1 1S1-13142-36-A IS - - - - - -
B9.11 w-23 ISIUT/ASI-UT-16A Sweepolet-to-Flange AUG - - - - - -
1 Main Steam D OWN - - - - - -
PRE - - - - .-
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ItemNO, Comp. Desc.
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B-J 100770 ISVPTASI-PT-1 1S1-13142-36-A 8] - - - - - -
B9.11 W-24 ISHUT/ISI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 Main Steam D OWN .- - - - -
PRE - - - - - -
B-J 100771 ISI/PT/ISI-PT-1 I1SI-13142-36-A ISl c - - - - -
B9.11 wW-25 ISWUT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 Main Steam D OWN - - - - - .
PRE - - - - - -
B-J 100772 ISWUT/ISI-UT-1A ISI-13142-36-A ISl - - - - s -
B9.11 W-26 ISI/MT/ISI-MT-1 Pipe-to-Eibow AUG - - - - - -
1 Main Steam D OWN .. - - - -
PRE - - - - - -
B-J 100773 ISI/PT/NSI-PT-1 1S1-13142-36-A 1S} - - - - - -
B9.11 W-27 ISIYUT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 Main Steam D OWN - - - - - -
PRE - - - - - -
B-J 100774 ISI/PTHSI-PT-1 1S1-13142-36-A IS! - - - C - -
B9.11 W-28 ISWUTASI-UT-16A Pipe-to-Valve AUG - - - - - -
1 Main Steam D OWN - - - - - -
PRE - - - - - -
B-J 100775 ISUPT/ISI-PT-1 1S1-13142-36-A IS - - - c - -
B9.11 W-29 ISHUT/ISI-UT-16A Valve-to-Pipe AUG - - - - - -
1 Main Steam D OWN - - - - - -
PRE - - - - - -
B-J 100776 ISIIPTNSI-PT-1 1S1-13142-36-A 181 - - - - - -
B9.11 W-30 ISI/UTNISI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Main Steam D OWN - - - - - -
PRE - - - - -
B-J 100777 ISI/MT/ISI-MT-1 I1S1-13142-36-A 1St - - - - s -
B9.11 W-31 ISHUT/ISI-UT-1A Pipe-to-Pipe AUG - - - - - -
1 Main Steam D OWN - - - - - -
PRE - - - - - -
B-J 100778 ISI/PTNSI-PT-1 1SI-13142-36-A ISt - - - - - -
B9.11 W-32 ISHUT/ASI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Main Steam D Note:MM OWN - - - - - .
PRE - - - - - -
B-J 100779 ISI/PT/ISI-PT-1 ISI-13142-36-A 18I - - c - - -
B9.11 W-33 ISI/UT/ISI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Main Steam D Note:MM OWN - - - - .-
PRE - - - - - -
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Period 3

B-J
B9.11
1

100780
W-34
Main Steam D

ISV/PT/iSI-PT-1
ISVUT/ISI-UT-16A

I1S1-13142-36-A
Pipe-to-Pipe
Note:MM

1Sl
AUG
OWN
PRE

B-J
B9.11

100781
W-35
Main Steam D

ISVPT/ISI-PT-1
ISVUT/ISI-UT-16A

1S1-13142-36-A
Pipe-to-Valve
Note:MM

18I
AUG
OWN
PRE

B-J
B9.31

100758
W-12
Main Steam D

ISIPT/ISI-PT-1
ISVUT/ISI-UT-16A

1S1-13142-36-A
Pipe-to-Sweepolet

IS!
AUG
OWN
PRE

B-J
B9.31

100760
wW-14
Main Steam D

ISVPT/ISI-PT-1
ISIVUT/NSI-UT-16A

IS1-13142-36-A
Pipe-to-Sweepolet

ISI
AUG
OWN
PRE

B-J
B9.31

100762
W-16
Main Steam D

ISI/PT/ISI-PT-1
ISWUTASI-UT-16A

1S1-13142-36-A
Pipe-to-Sweepolet

ISI
AUG
OWN
PRE

B-J
B9.31

100764
W-18
Main Steam D

ISIPT/ISI-PT-1
ISVUT/ISI-UT-16A

1S1-13142-36-A
Pipe-to-Sweepolet

1S|
AUG
OWN
PRE

B-J
B9.31

100766
W-20
Main Steam D

ISI/PTASI-PT-1
ISIUTASI-UT-16A

1S1-13142-36-A
Pipe-to-Sweepolet

ISl
AUG
OWN
PRE

B-J
B89.31

100768
W-22
Main Steam D

ISIPT/ISI-PT-1
ISVUT/ISI-UT-16A

1S1-13142-36-A
Pipe-to-Sweepolet

IS
AUG
OWN
PRE

B-K-1
B10.10

100735
H-1
Main Steam D

ISYMT/ISI-MT-1
ISI/VT/ISI-VT-2.0

1S1-13142-36-A
Dbl Spring / 4 Lugs
N-491

Note 2

ISI
AUG
OWN
PRE

B-K-1
B10.10

100742
H-7
Main Steam D

ISI/MT/ISI-MT-1
ISUVT/SI-VT-2.0

1S1-13142-36-A
Dbl Spring / 4 Lugs
N-491

Note 2

1SI
AUG
OWN
PRE
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
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Class Summary / CompiD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-M-2 100743 ISIVT/ISI-VT-3.0 ISI-13142-36-A 1S) - - - B - -
B12.50 V-1 Valve Int Surfaces AUG - - - - - -
1 Main Steam D Note:FF, Relief 4. OWN - - - - - -
PRE - - - - - -
B-M-2 100744 ISI/VT/ISI-VT-3.0 1S1-13142-36-A IS c - - - - -
B12.50 V-2 Valve Int Surfaces AUG - - - - - -
1 Main Steam D Note:FF, Relief 4. OWN - - - - - -
PRE - - - - - -
B-M-2 100745 ISINVT/SI-VT-3.0 1SI-13142-36-A ISI c - - B - -
B12.50 V-3 Valve Int Surfaces AUG - - - - - -
1 Main Steam D Note:FF, Relief 4. OWN - - - - - -
PRE - - - - - -
B-M-2 100746 ISINT/ISI-VT-3.0 1S1-13142-36-A 1Sl c - - - - -
B12.50 V-4 Valve Int Surfaces AUG - - - - - -
1 Main Steam D Note:FF, Relief 4. OWN - - - - - -
PRE - - - - - -
F-B 100737 ISIVTISI-VT-2.0 181-13142-36-A 1SI c - - B - -
F-AB,C H-2 Snubber / Clamp AUG - - - - - -
1 Main Steam D N-491 OWN - - - - .-
PRE - - - - -
F-B 100740 ISUWVTASIVT-2.0 1S1-13142-36-A 1Sl c - - - - -
F-AB,C H-5 Snubber / Clamp AUG - - - - - -
1 Main Steam D N-491 OWN - - - - I
PRE - - - - - -
F-B 100741 ISYVT/ISI-VT-2.0 1S1-13142-36-A IS c - - B - -
F-A,B,C H-6 Snubber / Clamp AUG - - - - - -
1 Main Steam D N-491 OWN - - - . - -
PRE - - - - - -
F-C 100738 ISUVT/ISI-VT-2.0 1S1-13142-36-A 1SI - - - c - -
F-AB,C H-3 Spring / Clamp AUG - - - - - -
1 Main Steam D N-491 OWN - - - - - -
PRE - - - - - -
F-C 100739 ISYVT/ISI-VT-2.0 1S1-13142-36-A IS - - - - - -
F-A,B.C H-4 Variable / Spring AUG - - - - - -
1 Main Steam D N-491 OWN - - - - .-
PRE - - - - - -
C-C 100788 ISI/MT/ISI-MT-1 1S1-13142-37-A ISI c - - - - -
C3.20 H-7 ISIVT/ISI-VT-2.0 Dbl Spring / 4 Lugs AUG - - - - - -
2 RHR Discharge A N-491 OWN - - - - - -
PRE - - - - - -
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C-F-2 100791 ISI/MT/ISI-MT-1 1S1-13142-37-A 1Sl - - - - - -
C5.51 W-1 ISWUT/ISI-UT-1A Pipe-to-Tee AUG - - - - - -
2 RHR Discharge A OWN - - - - - -
PRE - - - - - -
C-F-2 100792 ISUMT/ISI-MT-1 1S1-13142-37-A ISI - - - - - -
C5.51 W-2 ISWUT/NSI-UT-1A Tee-to-Reducer AUG - - - - - -
2 RHR Discharge A OWN - - - . ..
PRE - - - - - -
C-F-2 100793 ISI/MTASE-MT-1 1S1-13142-37-A 181 - - - - - -
C5.51 Ww-3 ISWUTASI-UT-1A Tee-to-Pipe AUG - - - - - -
2 RHR Discharge A OWN - - - - ..
PRE - - - - - -
C-F-2 100794 ISI/MT/ISI-MT-1 ISI1-13142-37-A 18I - - - - - -
C5.51 W-4 ISI/UT/ISI-UT-1A Pipe-to-Pipe AUG - - - - - -
2 RHR Discharge A OWN - - - - - -
PRE - - - - - -
C-F-2 100795 ISI/MT/ISI-MT-1 I1SI-13142-37-A I1Si - - - - - -
C5.51 W-5 ISI/UT/ISI-UT-1A Pipe-to-Pipe AUG - - - - - -
2 RHR Discharge A OWN - - - - .-
PRE - - - - - -
C-F-2 100796 ISI/MT/NSI-MT-1 1S1-13142-37-A 18I c - - - - -
C5.51 W-6 ISIHUT/ASI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 RHR Discharge A OWN - - - - .-
PRE - - - - - -
C-F-2 100797 ISI/MT/ISI-MT-1 181-13142-37-A I1SI - - - - - -
C5.51 W-7 ISVUTASI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 RHR Discharge A OWN - - .- - .
PRE - - - - - -
C-F-2 100798 ISI/MT/ISI-MT-1 I1SI-13142-37-A ISt - - - - - -
C5.51 W-8 ISHUT/NSI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 RHR Discharge A OWN - - - - - -
PRE - - - - - -
C-F-2 100799 ISI/MT/ISI-MT-1 1S1-13142-37-A ISI - - - - - -
C5.51 W-9 ISVUTNSI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 RHR Discharge A OWN - - - - - -
PRE - - - - - -
C-F-2 100800 ISI/MT/ISI-MT-1 1S1-13142-37-A I1SI - - - - - -
C5.51 W-10 ISI/UTASI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 RHR Discharge A OWN - - - - - -
PRE - - - - - -
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Category, Iso No.
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C-F-2 100801 ISUMT/ISI-MT-1 1S1-13142-37-A 1S1 - - - B - -
C5.51 W-11 ISWUT/ISI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 RHR Discharge A OWN .- - - - -
PRE - - - - - -
C-F-2 100802 ISI/MT/ISI-MT-1 I1SI-13142-37-A ISI - - - - - -
C5.51 W-12 ISVUTNSI-UT-1A Pipe-to-Tee AUG - - - - - -
2 RHR Discharge A OWN - - - - . -
PRE - - - - - -
C-F-2 100803 ISUMT/ISI-MT-1 ISI-13142-37-A ISl - - - - - -
C5.51 W-13 ISHUTASI-UT-1A Valve-to-Elbow AUG - - - - - -
2 RHR Discharge A OWN - - - - . -
PRE - - - . - -
C-F-2 100804 ISUMT/SI-MT-1 181-13142-37-A IS - - - - - -
C5.51 w-14 ISWUT/ASI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 RHR Discharge A OWN - - - - - .
PRE - - - - - -
C-F-2 100805 ISI/MT/ISI-MT-1 1SI-13142-37-A ISI - - - - - -
C5.51 W-15 ISWUT/ISI-UT-1A Pipe-to-Reducer AUG - - - - - -
2 RHR Discharge A OWN - - - - - -
PRE - - - - - -
C-F-2 100806 ISI/MT/ISI-MT-1 IS1-13142-37-A ISI - - - - - -
C5.51 W-16 ISVUT/ASI-UT-1A Reducer-to-Elbow AUG - - - - - -
2 RHR Discharge A OWN - - - . .-
PRE - - - - - -
C-F-2 100807 ISI/MT/ISI-MT-1 1S1-13142-37-A 1SI - - - - - -
C5.51 W-17 ISWUTASI-UT-1A Elbow-to-Tee AUG - - - - - -
2 RHR Discharge A OWN - - - - I
PRE - - - - - -
C-F-2 100808 ISI/MT/SI-MT-1 1S1-13142-37-A ISI - - - - - -
C5.51 w-18 ISHUT/ISI-UT-1A Tee-to-Pipe AUG - - - - - -
2 RHR Discharge A OWN - - .. .
PRE - - - - - -
C-F-2 100809 ISIMT/ISI-MT-1 1S1-13142-37-A IS - - - - - -
C5.51 W-19 ISWUT/NSI-UT-1A Pipe-to-Pipe AUG - - - - - -
2 RHR Discharge A OWN - - - - - -
PRE - - - - - -
C-F-2 100810 ISUMT/ISI-MT-1 1S1-13142-37-A 18I - - - - - -
C6.51 W-20 ISIUT/SI-UT-1A Pipe-to-Valve AUG - - - - - -
2 RHR Discharge A OWN - - - . .-
PRE - - - - - -
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Period 3

C-F-2
C5.51
2

100811
W-21
RHR Discharge A

ISYMT/ISI-MT-1
ISHUT/ISI-UT-1A

1SI-13142-37-A
Valve-to-Elbow

S]]
AUG
OWN
PRE

C-F-2
C5.51

100812
W-22
RHR Discharge A

ISIMTASI-MT-1
ISWUTASI-UT-1A

1S1-13142-37-A
Elbow-to-Valve

5]
AUG
OWN
PRE

F-B
F-A,B,C

100784
H-3
RHR Discharge A

ISIVT/ISI-VT-2.0

1S1-13142-37-A
Snubber
N-491

ISI
AUG
OWN
PRE

F-B
F-AB.C

100786
H-5
RHR Discharge A

ISYVT/ISI-VT-2.0

1S1-13142-37-A
Dbl Strut / Clamp

N-491

IS|
AUG
OWN
PRE

F-B
F-AB,C

100787
H-6
RHR Discharge A

ISIVT/ISI-VT-2.0

1S1-13142-37-A
Strut / Clamp
N-481

1Sl
AUG
OWN
PRE

100782
H-1
RHR Discharge A

ISIVT/ASI-VT-2.0

1SI-13142-37-A
Spring / Clamp
N-491

IS
AUG
OWN
PRE

100783
H-2
RHR Discharge A

ISIVTASI-VT-2.0

1S1-13142-37-A
Spring / Clamp
N-491

ISI
AUG

 OWN

PRE

100785
H- 4
RHR Discharge A

ISIVTNSI-VT-2.0

1S1-13142-37-A
Dbl Spring / Clamp
N-491

18I
AUG
OWN
PRE

100790
H-8
RHR Discharge A

ISIVT/ISI-VT-2.0

1S1-13142-37-A
Variable / Clamp
N-491

IS
AUG
OWN
PRE

100814
H- 2
Containment Spray

ISI/MT/ISI-MT-1
ISIVT/ISI-VT-2.0

1S1-13142-37-B
Strut/ 8 Lugs
N-491

181
AUG
OWN
PRE
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c-C 100815 ISUMT/IS-MT-1 IS1-13142-37-B ISI c - - - - -
C3.20 H-3 ISIIVT/ISI-VT-2.0 Strut / 8 Lugs AUG - - - - - -
2 Containment Spray N-491 OWN - - - - - -
PRE - - - - - -
c-C 100818 ISI/MT/ISI-MT-1 1S1-13142-37-B ISt c - - - b -
C3.20 H-5 ISINVT/ISI-VT-2.0 Snubber / Lugs AUG - - - - - -
2 Containment Spray N-491 OWN - - - - - -
PRE - - - - - -
c-C 100820 ISI/MTASI-MT-1 1SI-13142-37-B 1SI - - - - s -
C3.20 H-6 ISIVT/ISI-VT-2.0 Dbl Spr/Clamp&Saddle AUG - - - - - -
2 Containment Spray N-491 OWN - - - - - -
PRE - - - - - -
c-C 100821 ISIIMT/ISI-MT-1 I1SI-13142-37-B ISt c - B - - -
C3.20 H-7 ISIVT/ISI-VT-2.0 Dbl Spring / 4 Lugs AUG - - - - - -
2 Containment Spray N-491 OWN - - - - - -
PRE - - - - - -
C-F-2 100828 ISI/MTASI-MT-1 1S1-13142-37-B ISl - - - - - -
C5.51 W-1 ISUT/ISI-UT-1A Reducer-to-Tee AUG - - - - - -
2 Containment Spray OWN - - - - - -
PRE - - - - - -
C-F-2 100829 IS/MTNSI-MT-1 ISI-13142-37-B 1SI - - - - - -
C5.51 w-2 ISHUT/ISI-UT-1A Tee-to-Pipe AUG - - - - - -
2 Containment Spray OWN - - - - - -
PRE - - - - - -
C-F-2 100830 ISUMT/ISI-MT-1 IS1-13142-37-B ISl - - - - - -
C5.51 Ww-3 ISVUT/SI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 Containment Spray OWN - - - - - -
PRE - - - - - -
C-F-2 100831 ISI/MT/ISI-MT-1 181-13142-37-B I1SI - - - - - -
C5.51 W-4 ISI/UTASI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 Containment Spray OWN - - - - ..
PRE - - - - - -
C-F-2 100832 ISI/MT/ISI-MT-1 1S1-13142-37-B ISI - - - - - -
C5.51 W-5 ISVUT/ASI-UT-1A Pipe-to-Pipe AUG - - - - - -
2 Containment Spray OWN - - .. .-
PRE - - - - - -
C-F-2 100833 ISIUMT/SI-MT-1 181-13142-37-B ISI - - - - - -
C5.51 W-6 ISI/UTASI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 Containment Spray OWN - - - - - -
PRE - - - - - -
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
C-F-2 100834 ISIMT/ISI-MT-1 181-13142-37-B ISI - - - - - -
C5.51 W-7 ISWUT/SI-UT-1A Eibow-to-Elbow AUG - - - - - -
2 Containment Spray OWN - - - - - -
PRE - - - - - -
C-F-2 100835 ISI/MT/ISI-MT-1 1S1-13142-37-B 1Sl - - - - - -
C5.51 W- 8 ISIVUTASI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 Containment Spray OWN - - - - ..
PRE - - - - - -
C-F-2 100836 ISUMT/ISI-MT-1 181-13142-37-B ISi - - - - - -
C5.51 W-9 ISIYUT/ISI-UT-1A Pipe-to-Tee AUG - - - - - -
2 Containment Spray OWN - - - - ..
PRE - - - - - -
C-F-2 100837 ISYMTASI-MT-1 I1S1-13142-37-B ISI - - - - - -
C5.51 wW-10 ISIIUT/ISI-UT-1A Pipe-to-Valve AUG - - - - - -
2 Containment Spray OWN - - - . .-
PRE - - - - - -
C-F-2 100838 ISI/MT/ISI-MT-1 1S1-13142-37-B 1S1 - - - - - -
C5.51 W-11 ISWUTNSI-UT-1A Tee-to-Pipe AUG - - - - - -
2 Containment Spray OWN - - - - . .
PRE - - - - - -
C-F-2 100839 ISUMT/ISI-MT-1 1S1-13142-37-B 1SI - - - - - -
C5.51 W-12 ISIHUT/ISI-UT-1A Tee-to-Pipe AUG - - - - - -
2 Containment Spray OWN - - - - ..
PRE - - - - - -
C-F-2 100840 ISI/MT/ISI-MT-1 1S1-13142-37-B ISI - - - - - -
C5.51 W-13 ISIVUTNSI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 Containment Spray OWN - - - - ..
PRE - - - - - -
C-F-2 100841 ISIMT/ASI-MT-1 ISI-13142-37-B IS - - c - - -
C5.51 W-14 ISHUT/NSI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 Containment Spray OWN - - - - A
PRE - - - - - -
C-F-2 100842 ISIIMT/SI-MT-1 1S1-13142-37-B ISI - - - - - -
C5.51 W-15 ISHUT/ISI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 Containment Spray OWN - - - - - -
PRE - - - -
C-F-2 100843 ISYMT/ISI-MT-1 ISI-13142-37-B 151 - - - - - -
C5.51 W-16 ISVUT/ISI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 Containment Spray OWN - - - - - -
PRE - - - - - -
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
itemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
C-F-2 100844 ISIMT/ISI-MT-1 1S1-13142-37-B ISI - - - - - -
C5.51 W-17 ISWUTASI-UT-1A Pipe-to-Pipe AUG - - - - - -
2 Containment Spray OWN - - - - ..
PRE - - - - - -
C-F-2 100845 ISIMTASI-MT-1 ISI-13142-37-B ISI - - - - s -
C5.51 w-18 ISHUT/ISI-UT-1A Pipe-to-Reducer AUG - - - - - -
2 Containment Spray OWN - . - - - .
PRE - - - - - -
C-F-2 100846 ISI/MT/ISI-MT-1 1S1-13142-37-B IS - - - - - -
C5.51 W-19 ISWUT/SI-UT-1A Reducer-to-Valve AUG - - - - - -
2 Containment Spray OWN - - - . - -
PRE - - - - - -
F-B 100823 ISIVT/ISI-VT-2.0 1S1-13142-37-B IS - - c - - -
F-A,B,C H-8 Strut / Clamp AUG - - - - - -
2 Containment Spray N-491 OWN - - - - - -
PRE - - - - - -
F-B 100825 ISIVT/ISI-VT-2.0 1SI-13142-37-B ISI - - c - - -
F-AB,C H-10 Dbl Strut/Dbl Clamp AUG - - - - - -
2 Containment Spray N-491 OWN - - - - - -
PRE _ - - -
F-C 100813 ISUVT/ISI-VT-2.0 1S1-13142-37-B 18I c - - - - -
F-A,B,C H-1 Variable Spring AUG - - - - - -
2 Containment Spray N-491 OWN - - - - - .
PRE - - - - - -
F-C 100817 ISINVT/ISI-VT-2.0 1S1-13142-37-B ISI c - - - - -
F-AB,C H- 4 Variable Spring AUG - - - - - -
2 Containment Spray N-491 OWN - - - - - -
PRE - - - - - -
F-C 100824 ISI/VT/ISI-VT-2.0 1S1-13142-37-B ISI - - c - - -
F-AB,C H-9 Spring / Clamp AUG - - - - - -
2 Containment Spray N-491 OWN - - - - - -
PRE - - - - - -
F-C 100826 ISINVT/ISI-VT-2.0 1S1-13142-37-B IS - - c - - -
F-AB.C H-11 Spring / Clamp AUG - - - - - -
2 Containment Spray N-491 OWN - . . - ..
PRE - - - - - -
F-C 100827 ISIIVT/ISI-VT-2.0 181-13142-37-B 18] - - - - s -
F-A,B,C H-12 Spring / Clamp AUG - - - - - -
2 Containment Spray N-491 OWN - - .- - .
PRE - - - - - -




Category,
ItemNO,
Class

Summary / ComplD / System

Monticello Nuclear Generatng Plant

3rd Interval 1SI Plan Schedule Rev. 4
Schedule Sorted by Iso No.

Scope / Method / Procedure

iso No.
Comp. Desc.
Code Case

June 1, 1992 to May 31,2002

Page 138 - 298

Period 1

Period 2

10/23/2001

Period 3

C-F-2
C5.51
2

100852
W-1
RHR Discharge A

ISI/MT/ISI-MT-1
ISVUT/ASI-UT-1A

ISI-13142-37-C
Tee-to-Pipe

ISI
AUG
OWN
PRE

C-F-2
C5.51

100853
W- 2
RHR Discharge A

ISI/MT/ISI-MT-1
ISVUT/ISI-UT-1A

181-13142-37-C
Pipe-to-Elbow

ISl
AUG
OWN
PRE

C-F-2
C5.51

100854
W-3
RHR Discharge A

ISI/MT/ISI-MT-1
ISVUT/ISI-UT-1A

IS1-13142-37-C
Elbow-to-Pipe

ISI
AUG
OWN
PRE

C-F2
C5.51

100855
W- 4
RHR Discharge A

ISYMT/ASI-MT-1
ISWUT/ISI-UT-1A

1S1-13142-37-C
Pipe-to-Elbow

]|
AUG
OWN
PRE

C-F-2
C5.51

100856
W-5
RHR Discharge A

ISIMT/ISI-MT-1
ISWUTASI-UT-1A

ISI-13142-37-C
Elbow-to-Valve

ISl
AUG
OWN
PRE

C-F-2
C5.51

100857
W-6
RHR Discharge A

ISHMT/ISI-MT-1
ISVUT/ISI-UT-1A

1S1-13142-37-C
Vaive-to-Pipe

ISI
AUG
OWN
PRE

C-F-2
C5.51

100858
W-7
RHR Discharge A

ISIMT/ISI-MT-1
ISVUT/ASI-UT-1A

1S1-13142-37-C
Pipe-to-Elbow

]
AUG
OWN
PRE

C-F-2
©5.51

100859
W-8
RHR Discharge A

ISUMT/ISI-MT-1
ISIUT/ISI-UT-1A

1S1-13142-37-C
Elbow-to-Pipe

1S}
AUG
OWN
PRE

C-F-2
C5.51

100860
W-9
RHR Discharge A

ISUMT/ISI-MT-1
ISVUT/ISI-UT-1A

181-13142-37-C
Pipe-to-Elbow

18I
AUG
OWN
PRE

CF-2
C5.51

100861
W-10
RHR Discharge A

IS/MT/ISI-MT-1
ISVUT/ISI-UT-1A

1S1-13142-37-C
Elbow-to-Tee

ISt
AUG
OWN
PRE




Monticelio Nuclear Generatng Plant Page 139- 298  10/23/2001

3rd Interval 1Sl Plan Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
itemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
C-F-2 100862 ISI/MT/ISI-MT-1 1SI-13142-37-C ISt - - - - - -
C5.51 W-11 ISI/UTASI-UT-1A Nozzle-to-Reducer AUG - - - - - -
2 RHR Discharge A OWN .. - - I
PRE - - - - - -
C-F-2 100863 ISI/MT/SI-MT-1 181-13142-37-C ISt - - - - - -
C5.51 W-12 ISIUTASI-UT-1A Reducer-to-Elbow AUG - - - - - -
2 RHR Discharge A OWN - - - - - -
PRE - - - - - -
C-F-2 100864 ISYMT/ISI-MT-1 1S1-13142-37-C ISI - - - - - -
C5.51 W-13 ISVUT/ISI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 RHR Discharge A OWN - - .- .-
PRE - - - - - -
C-F-2 100865 ISUMTASI-MT-1 1S1-13142-37-C ISI - - - - - -
C5.51 W-14 ISIUT/ASI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 RHR Discharge A OWN .- .- - .
PRE - - _ - .
C-F-2 100866 ISI/MT/ISI-MT-1 1S1-13142-37-C 1SI - - - - - -
C5.51 W-15 ISVUT/SI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 RHR Discharge A OWN - - - . - -
PRE _ - - - -
C-F-2 100867 1ISIMT/ISI-MT-1 1S1-13142-37-C 1SI - - - - - -
C5.51 W-16 ISIVUTASI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 RHR Discharge A OWN - - - - - -
PRE - - - - - -
C-F-2 100868 ISI/MT/ISI-MT-1 1S1-13142-37-C 1SI - - - - - -
C5.61 W-17 ISHWUT/ISI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 RHR Discharge A OWN - - - - - -
PRE - - - - - -
C-F-2 100869 ISI/MT/ISI-MT-1 1S1-13142-37-C ISI - - - - - -
C5.51 W-18 ISIIUTASI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 RHR Discharge A OWN - - - - - -
PRE - - - - - -
C-F-2 100870 ISIUMT/ISI-MT-1 1S1-13142-37-C 1SI - - - - - -
C5.51 w-19 ISWUT/SI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 RHR Discharge A OWN - - - - - -
PRE - - - - - -
C-F-2 100871 ISIMTNSI-MT-1 1SI-13142-37-C ISI - - - - - -
C5.51 W-20 ISI/UT/ISI-UT-1A Pipe-to-Valve AUG - - - - - -
2 RHR Discharge A OWN - - - - - -
PRE - - - - - -
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Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
C-F-2 100872 ISIMT/ISI-MT-1 151-13142-37-C IS - - - - - -
C5.51 w-21 ISHUTNSI-UT-1A Valve-to-Pipe AUG - - - - - -
2 RHR Discharge A OWN - - - - - -
PRE - - - - -
C-F-2 100873 ISI/MT/ISI-MT-1 181-13142-37-C ISt - - - - - -
C5.51 W-22 ISIUT/NISI-UT-1A Pipe-to-Tee AUG - - - - - -
2 RHR Discharge A OWN - - - - - -
PRE - - - - - -
C-F-2 100874 ISI/MT/ISI-MT-1 1S1-13142-37-C ISI - - - - - -
C5.51 W-23 ISWUTASI-UT-1A Tee-to-Pipe AUG - - - - - -
2 RHR Discharge A OWN - - - - - -
PRE - - - - - -
F-B 100850 ISIVT/ISI-VT-2.0 1S1-13142-37-C ISI c - - B - -
F-ABC H-4 Dbl Strut / Snubber AUG - - - - - -
2 RHR Discharge A N-491 OWN - - - - - -
PRE - - - - - -
F-C 100847 ISIIVT/ISI-VT-2.0 181-13142-37-C ISI c - - - - -
F-AB,C H-1 Spring / Clamp AUG - - - - - -
2 RHR Discharge A N-491 OWN - - - - - -
PRE - - - - - -
F-C 100848 ISUVT/ISI-VT-2.0 1S1-13142-37-C 181 - - - - - -
F-A,B,C H-2 Spring / Clamp AUG - - - - - -
2 RHR Discharge A N-491 OWN - - - - - -
PRE - - - - - -
F-C 100849 ISINVT/ISI-VT-2.0 1S1-13142-37-C ISI - - - c - -
F-A,B,C H-3 Variable Spring AUG - - - - - -
2 RHR Discharge A N-491 OWN - - - - - -
PRE - - - - - -
F-C 100851 ISUVT/ISI-VT-2.0 I1S1-13142-37-C 18I - - - . - -
F-AB,C H-5 Dbl Strut / Clamp AUG - - - - - -
2 RHR Discharge A N-491 OWN - - - - - -
PRE - - - - - -
C-F-2 107024 ISUMT/SI-MT-1 1S1-13142-37-D ISl - - - - - -
C5.51 W-5 ISHUTASI-UT-1A REDUCER ELBOW TO MO-2008 VALVE AUG - - - - - -
2 RHR A OWN - - - - .-
PRE - - - - - -
C-F-2 107025 ISIMT/ISI-MT-1 181-13142-37-D ISI - - - - - -
C5.51 W-6 ISWUT/ISI-UT-1A MO-2008 VALVE TO PIPE AUG - - - - - -
2 RHR A OWN - - - - - -
PRE - - - - - -
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Category, iso No.
ltemNOQ, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 1 2 3 4|1 2 3 4|1 2 3
C-F-2 107026 ISIUMT/ASI-MT-1 181-13142-37-D 1S e T ST
C5.51 W-7 ISWUTNSI-UT-1A Pipe-to-Weldolet AUG S B e R
2 RHR A OWN T T
PRE I T
C-F-2 107027 ISI/MT/ISI-MT-1 1S1-13142-37-D IS} e I
C5.51 W-8 ISWUTASI-UT-1A PIPE TO X-210B AUG S e I
2 RHR A OWN T T
PRE I I
C-F-2 107020 1S81-13142-37-D 1SI S e I
CX.XX W-1 MO-2006 VALVE TO PIPE AUG A S P
2 RHR A OWN B T e
PRE R L I
C-F-2 107021 1S1-13142-37-D ISI S B I
CX. XX W-2 Pipe-to-Elbow AUG - - - -1 - - -}t - -
2 RHR A OWN I Y
PRE R T
C-F-2 107022 1S1-13142-37-D ISI S T T
CX.XX W-3 Elbow-to-Pipe AUG e EE P [P
2 RHR A OWN B e
PRE S e
C-F-2 107023 1S1-13142-37-D 1S4 S T
CX.XX w-4 Pipe-to-Red Elbow AUG - - - -l - - - - - -
2 RHR A OWN I e
PRE e L
F-B 107028 ISUVTNISI-VT-2.0 1S1-13142-37-D IS e T
F-ABC H-1 Restraint Hanger AUG S T P I
2 RHR A N-491 OWN - - - - - - e - -
PRE S TN HE
F-B 107029 ISUVT/ISI-VT-2.0 1S1-13142-37-D ISI T HE T (RS E
F-A,B,C H-2 Restraint Hanger AUG e L B
2 RHRA N-491 OWN S T B I
PRE R I I
F-B 107030 ISHVT/ISI-VT-2.0 1S1-13142-37-D i1Si - - - ==!- - - -]- s -
F-AB,C H-3 Double Snubber AUG e e
2 RHR A N-491 OWN S T P
PRE - - - - - - e e - -
C-F-2 107040 1S1-13142-37-E ISI S e
CX.XX W-1 MO-2020 VALVE TO TEE AUG S T I
2 RHR A OWN B T DT
PRE R T T TR PN
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Category, Iso No.
itemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 1.2 3 411 2 3 411 2 3
C-F-2 107041 iS1-13142-37-E IS S S .
CX.XX W-2 Tee-to-Pipe AUG N I
2 RHR A OWN S e TR
PRE S T T B
C-F-2 107042 1S1-13142-37-E ISI L e e
CX.XX W-3 PIPE TO FLANGE REDUCER AUG L B R I
2 RHR A OWN S e T U
PRE N I B
C-F-2 107043 ISI-13142-37-E ISt B
CX.XX w-4 Tee-to-Pipe AUG S I R
2 RHR A OWN B Y
PRE L I
C-F-2 107044 181-13142-37-E ISI S EE T B
CXXX W-5 Pipe-to-Elbow AUG R e
2 RHR A OWN e T [
PRE R R
C-F-2 107045 ISI-13142-37-E ISI S R
CX.XX w-6 ELBOW TO VALVE MO-2022 AUG S . IRV
2 RHR A OWN |- - - |- - - |. - .
PRE R T B
C-F-2 107046 1S1-13142-37-E 1St - - - -l- - - -1 - -
CX. XX w-7 . MO-2022 VALVE TO ELBOW AUG - - - - - - - - -
2 RHR A OWN - - - - - e e -
PRE M I T
C-F-2 107047 1S1-13142-37-E ISi S e T
CX.XX w-8 ELBOW TO RHR-74-1 VALVE AUG S R T EE
2 RHR A OWN S o
PRE I T T AT
F-B 107048 ISIVT/ISI-VT-2.0 151-13142-37-E IS S T ST
F-A,B,C H-1 Restraint Hanger AUG S T EC T [,
2 RHR A N-491 OWN ST IR P
PRE R T T
F-B 107049 ISWVT/ISI-VT-2.0 151-13142-37-E ISl - - - -l - - -1- s -
F-AB,C H-2 Snubber AUG - - - - - - e e -
2 RHR A N-491 OWN T T
PRE S o
F-B 107050 ISIVT/ISI-VT-2.0 1S1-13142-37-E ISl T e
F-AB,C H-3 Restraint Hanger AUG S T [
2 RHR A N-491 OWN S T T
PRE S e
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
itemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
C-F-2 100890 ISUMT/ISI-MT-1 ISI-13142-40-A IS - - - - - -
C5.51 W-1 ISWUTASI-UT-1A Pump Nozzle/Red.Elb AUG - - - - - -
2 HPCI Water Side Dsch OWN - - - - - .
PRE - - - - - -
C-F-2 100891 ISUMT/ISI-MT-1 IS1-13142-40-A ISl - - - - - -
C5.51 W-2 ISWUT/ISI-UT-1A Eibow-to-Pipe AUG - - - - - -
2 HPCI| Water Side Dsch OWN - - - - I
PRE - - - - - -
C-F-2 100892 ISIUMT/ISI-MT-1 I1S1-13142-40-A IS - - - - - -
C5.51 w-3 ISVUTASI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 HPCI Water Side Dsch OWN - - - - - .
PRE - - - - - -
C-F-2 100893 ISIMT/ISI-MT-1 1S1-13142-40-A 18I - - - - - -
C5.51 W-4 ISVUT/ISI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 HPCI Water Side Dsch OWN - - - - - -
PRE - - - - - -
C-F-2 100894 ISI/MT/ISI-MT-1 1S1-13142-40-A IS - - - - - -
C5.51 W-5 ISHUT/ISI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 HPCI Water Side Dsch OWN - - - - ..
PRE - - - - - -
C-F-2 100895 ISIMT/ISI-MT-1 I1SI-13142-40-A 18I - - - - - -
C5.51 W- 6 ISIIUT/NSI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 HPCI Water Side Dsch OWN - - - - - -
PRE - - - - - -
C-F-2 100896 ISIMT/ISI-MT-1 1S1-13142-40-A ISI - - - - - -
C5.51 W-7 ISWUT/ISI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 HPCI Water Side Dsch OWN - . - - - -
PRE - - - - - -
C-F-2 100897 ISUMT/ISI-MT-1 ISI1-13142-40-A IS - - c - - -
C5.51 W-8 ISVUTASI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 HPCI Water Side Dsch OWN .- .- .
PRE - - - - - -
C-F-2 100898 ISI/MT/ISI-MT-1 1S1-13142-40-A IS - - - - - -
C5.51 wW-9 ISWUT/ISI-UT-1A Pipe-to-Flange AUG - - - - - -
2 HPCI Water Side Dsch OWN - - - . I
PRE - - - - - -
C-F-2 100899 ISI/MT/ISI-MT-1 IS1-13142-40-A ISl - - - - - -
C5.51 W-10 ISVUTASI-UT-1A Flange-to-Pipe AUG - - - - - -
2 HPCI Water Side Dsch OWN - - - - - -
PRE - - - - - -
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
C-F-2 100900 ISUMT/ISI-MT-1 1S1-13142-40-A 18I - - - - - -
C5.51 W-11 ISHUTASI-UT-1A Pipe-to-Valve AUG - - - - - -
2 HPCI Water Side Dsch OWN - - - - - -
PRE - - - - - -
C-F-2 100901 ISI/MTASI-MT-1 1S1-13142-40-A ISI - - - - - -
C5.51 W-12 ISIIUTASI-UT-1A Valve-to-Elbow AUG - - - - - -
2 HPCI Water Side Dsch OWN - - - - - .
PRE - - - - - -
C-F-2 100902 ISIMT/ISI-MT-1 I1SI-13142-40-A 1SI - - - - - -
C5.51 W-13 ISVUTASI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 HPCIi Water Side Dsch OWN .- .- -
PRE - - - - - -
C-F-2 100903 ISUMTANSI-MT-1 1S1-13142-40-A ISl - - - - - -
C5.51 W-14 ISYUT/NSI-UT-1A Pipe-to-Tee AUG - - - - - -
2 HPCI Water Side Dsch OWN - - - - - -
PRE - - - - _
C-F-2 100904 ISI/MT/NSI-MT-1 IS1-13142-40-A ISI - - - - - -
C5.51 W-15 ISVUT/ISI-UT-1A Pipe-to-Vaive AUG - - - - - -
2 HPCI Water Side Dsch OWN - - - - .-
PRE - - - - .-
C-F-2 100905 ISIUMT/SI-MT-1 1S1-13142-40-A ISI - - - - - -
C5.51 W-16 ISHUT/ISI-UT-1A Reducer-to-Pipe AUG - - - - - -
2 HPCI Water Side Dsch OWN - - - - - -
PRE - - - - - -
C-F-2 100906 ISI/MT/ISI-MT-1 1S1-13142-40-A ISI - - - - - -
C5.51 wW-17 ISVUT/ISI-UT-1A Tee-to-Reducer AUG - - - - - -
2 HPCI Water Side Dsch OWN - - - - - .
PRE - - - S
C-F-2 100907 ISI/MT/ISI-MT-1 1S1-13142-40-A 1S4 - - - - - -
C5.51 wW-18 ISVUT/ASI-UT-1A Tee-to-Elbow AUG - - - - - -
2 HPCI Water Side Dsch OWN - - - - .-
PRE - - - - -
C-F-2 100908 ISIMT/SI-MT-1 1S1-13142-40-A ISt - - - - - -
C5.51 W-19 ISWUT/ISI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 HPCI Water Side Dsch OWN - - - - - -
PRE - - - - - -
C-F-2 100909 ISYMT/ISI-MT-1 1S1-13142-40-A 1Sl - - - - - -
C5.51 W-20 ISVUT/ISI-UT-1A Pipe-to-Pipe AUG - - - - - -
2 HPCI Water Side Dsch OWN - - - - - .
PRE - - - S
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 1 2 3 4|11 2 3 4|1 2 3
C-F-2 100910 ISUMT/ISI-MT-1 iSI-13142-40-A 1Sl E D e
C5.51 W-21 ISYUT/ASI-UT-1A Pipe-to-Valve AUG T B
2 HPCI Water Side Dsch OWN S I
PRE T R
C-F-2 100811 ISYMT/ISI-MT-1 1SI-13142-40-A 1SI - ¢ - -}- - - |- - -
C5.51 W-22 ISVUT/ISI-UT-1A Valve-to-Pipe AUG - - - -} - - -1- - -
2 HPCI Water Side Dsch OWN J T T
PRE I T
F-B 100876 ISUVT/NSI-VT-2.0 1S1-13142-40-A IS| - - - -t- - - -IB - -
F-A.B,C H-2 Box Restraint AUG - - - - - - - - -
2 HPCI Water Side Dsch N-491 OWN - - e - - e - - -
PRE I S
F-B 100878 ISUVT/ISI-VT-2.0 1S1-13142-40-A ISI - - - -]~ ¢ - -]- - -
F-A,B,C H-4 Strut / Clamp AUG B G S P
2 HPCI Water Side Dsch N-491 OWN R I
PRE R T
F-B 100879 ISIVTIISI-VT-2.0 1S1-13142-40-A 1SI - - - -}- ¢ B -|B - -
F-AB,C H-5 Snubber / Clamp AUG B N e
2 HPCI Water Side Dsch N-491 OWN N EE T S B
PRE Y R
F-B 100882 ISUVT/ISI-VT-2.0 1S1-13142-40-A 1SI - - - -} c - -}t- - -
F-AB,C H-8 Strut / Clamp AUG B T T T
2 HPCI Water Side Dsch N-491 OWN B T B
PRE R B D
F-B 100883 ISIVT/ISI-VT-2.0 181-13142-40-A ISI - - - -)-c¢c - |- - -
F-A,B.C H-9 Rod / Clamp AUG B R IR
2 HPCI| Water Side Dsch N-491 OWN R N
PRE S N B
F-B 100884 ISINT/ISI-VT-2.0 1S1-13142-40-A IS - - - -}- Cc - - - -
F-A,B.C H-10 Rod / Clamp AUG S R BT
2 HPCI Water Side Dsch N-491 OWN L L BT T T I
PRE R T
F-B 100885 ISIVT/ISI-VT-2.0 1S1-13142-40-A 1S4 ¢ - - -|- 8B - -1- - -
F-A,B,C H-11 Rod / Clamp AUG I
2 HPCI Water Side Dsch N-491 OWN S T IS
PRE I T
F-B 100886 ISIVT/ISI-VT-2.0 151-13142-40-A ISt - - - -l 0c - -1B - -
F-AB,C H-12 Rod / Clamp AUG R T IS I
2 HPCI Water Side Dsch N-491 OWN B e
PRE - - - - - - - - - -
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
itemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
F-B 100887 ISINVTASI-VT-2.0 1S1-13142-40-A ISl - - - - - -
F-A.B,.C H-13 Strut/ Clamp AUG - - - - - -
2 HPCI Water Side Dsch N-491 OWN - - - - - -
PRE - - - - - -
F-B 100888 ISUVT/ISI-VT-2.0 ISI-13142-40-A ISI c - - - - -
F-A,B.C H-14 Seismic Restraint AUG - - - - - -
2 HPCI Water Side Dsch N-491 OWN - - - - - -
PRE - - - - - -
F-C 100875 ISIVT/ISI-VT-2.0 1S1-13142-40-A 181 - - - - - -
F-AB.C H-1 Spring / Clamp AUG - - - - - -
2 HPCI Water Side Dsch N-491 OWN - - - - - -
PRE - - - - - -
F-C 100877 ISHVT/SI-VT-2.0 1S1-13142-40-A ISI - - c - - -
F-A.B,C H-3 Rod / Clamp AUG - - - - - -
2 HPCI Water Side Dsch N-491 OWN - - - - - -
PRE - - - - - -
F-C 100880 ISWVT/ISI-VT-2.0 1S1-13142-40-A ISI - - B - - -
F-AB.C H-6 Rod / Clamp AUG - - - - - -
2 HPCI Water Side Dsch N-491 OWN - - - - - -
PRE - - - - - -
F-C 100881 ISUVT/SI-VT-2.0 ISI-13142-40-A IS - - c - - -
F-A,B,C H-7 Rod / Clamp AUG - - - - - -
2 HPCI Water Side Dsch N-491 OWN - - - - - -
PRE - - - - - -
c-C 100917 ISI/MT/ISI-MT-1 1S1-13142-40-B IS1 - - - - - -
C3.20 H-6 ISI/VTASI-VT-2.0 Dbl Strut / 4 Lugs AUG - - - - - -
2 HPCI Water Side Dsch N-491 OWN - - - - - -
PRE - - - - - -
C-F-2 100926 ISUMT/ISI-MT-1 1S1-13142-40-B ISt - - - - - -
C5.51 W- 1 ISVUT/ISI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 HPCI Water Side Dsch OWN - - - - - -
PRE - - - - - -
C-F-2 100927 ISIYMT/NSI-MT-1 1S1-13142-40-B ] - - - - -
C5.51 W- 2 ISVUT/ISI-UT-1A Eibow-to-Pipe AUG - - - - - -
2 HPCI Water Side Dsch OWN - - - - - -
PRE - - - - - -
C-F-2 100928 ISYMT/ISI-MT-1 1S1-13142-40-B ISI - - - - - -
C5.51 W-3 ISVUT/ISI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 HPCI Water Side Dsch OWN - . .- - -
PRE - - - - - -
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
itemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
C-F-2 100929 ISI/MT/ISI-MT-1 181-13142-40-B ISl - - - - - -
C5.51 Ww-4 ISWUT/SI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 HPCI Water Side Dsch OWN - - - - - -
PRE _ - - _
C-F-2 100930 ISUMT/ISI-MT-1 IS1-13142-40-B ISI - - - - - -
C5.51 W-5§ ISWUTNSI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 HPCI Water Side Dsch OWN - - - - - -
PRE - - - - - -
C-F-2 100831 ISI/MT/ISI-MT-1 I1SI-13142-40-B IS - - - - - -
C5.51 W- 6 ISVUT/SI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 HPCI Water Side Dsch OWN - - - . - .
PRE - - - - -
C-F-2 100932 ISUMT/ISI-MT-1 1S1-13142-40-B ISl - - - - - -
C5.51 W-7 ISIVUTASI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 HPC! Water Side Dsch OWN .- - ..
PRE - - - - - -
C-F-2 100933 ISYUMT/ISI-MT-1 1SI-13142-40-B ISI - - - - - -
C5.51 w-8 ISWUT/NISI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 HPCI| Water Side Dsch OWN - - - - I
PRE - - - - - -
C-F-2 100934 ISIMT/SI-MT-1 1S1-13142-40-B IS! - - - - - -
C5.51 W-9 ISVUT/ISI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 HPCI Water Side Dsch OWN - - - - .-
PRE - - - - - -
C-F-2 100935 ISIMT/ISI-MT-1 1S1-13142-40-B ISl - - - - - -
C5.51 W-10 ISWUT/NSI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 HPCI Water Side Dsch OWN - - - - - -
PRE - - - - - -
C-F-2 100936 ISI/MT/ISI-MT-1 1S1-13142-40-B ISI - - - - - -
C5.51 W-11 ISWUTASI-UT-1A Pipe-to-Eibow AUG - - - - - -
2 HPCI Water Side Dsch OWN - - - - - -
PRE - - - - - -
C-F-2 100937 ISHMT/ISI-MT-1 1S1-13142-40-B I1S1 - - - - - -
C5.51 W-12 ISWUTASI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 HPCI Water Side Dsch OWN - - - . ..
PRE - - - - - -
C-F-2 100938 ISIMT/ISI-MT-1 1SI-13142-40-B IS} - - - - - -
C5.51 W-13 ISIVUT/ISI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 HPCI Water Side Dsch OWN .. - . - -
PRE - - - - - -
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3rd Interval 1S] Plan Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
C-F-2 100939 ISUMT/ISI-MT-1 IS1-13142-40-B ISI - - - - - -
C5.51 W-14 ISWUT/ISI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 HPCI Water Side Dsch OWN - - - - - -
PRE - - - - - -
C-F-2 100940 ISI/MTASI-MT-1 1S1-13142-40-B 18I - - - - - -
C5.51 W-15 ISYUT/ISI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 HPCI Water Side Dsch OWN - - - - - -
PRE - - - - - -
C-F-2 100941 ISUMT/ISI-MT-1 IS1-13142-40-B IS - - - - - -
C5.51 W-16 ISWUT/NSI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 HPCI Water Side Dsch OWN - - - - .-
PRE - - - - - -
C-F-2 100942 ISYMT/ISI-MT-1 i1SI-13142-40-B ISt - - - - - -
C5.51 Ww-17 ISWUT/ISI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 HPCI Water Side Dsch OWN - - - - ..
PRE - - - - - -
C-F-2 100943 ISUMT/ISI-MT-1 1S1-13142-40-B ISI - - - - - -
C5.51 w-18 ISWUT/ASI-UT-1A Eibow-to-Valve AUG - - - - - -
2 HPCI Water Side Dsch OWN .- - - ..
PRE - - - - - -
C-F-2 100944 ISIYMT/ISI-MT-1 1S1-13142-40-B 1SI - - - - - -
C5.51 w-19 ISIUT/SI-UT-1A Valve-to-Pipe AUG - - - - - -
2 HPCI Water Side Dsch OWN - . - - - -
PRE - - - - - -
C-F-2 100945 ISI/MT/SI-MT-1 1S1-13142-40-B 1S1 - - - - - -
C5.51 W-20 ISWUTASI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 HPCI Water Side Dsch OWN .- .. ..
PRE - - - - - -
C-F-2 100946 ISUMT/ISI-MT-1 ISI-13142-40-B 1SI - - - - - -
C5.51 W-21 ISIVUT/ISI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 HPCI Water Side Dsch OWN - - - - - .
PRE - - - - - -
C-F-2 100947 ISI/MT/SI-MT-1 i1S1-13142-40-B ISt - - - - - -
C5.51 W-22 ISIIUTNSI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 HPCI Water Side Dsch OWN - - - - .-
PRE - - - - - -
C-F-2 100948 ISI/MT/ISI-MT-1 1S1-13142-40-B 1SI - - - - - -
C5.51 w-23 ISIUT/ISI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 HPCI| Water Side Dsch OWN - - - - - -
PRE - - - - - -
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 3 2 3
C-F-2 100949 ISUMT/ISI-MT-1 1S1-13142-40-B ISI - - B - b -
C5.51 W-24 ISWUTASI-UT-1A Pipe-to-Tee AUG - - - - - -
2 HPCI Water Side Dsch OWN - - - - ..
PRE - - - - - -
F-B 100913 ISIVT/ISI-VT-2.0 1S1-13142-40-B 181 - - - - - -
F-A.B,C H-2 Strut / Clamp AUG - - - - - -
2 HPCI Water Side Dsch N-491 OWN - - - - - .
PRE - - - .-
F-B 100914 ISIVT/ISI-VT-2.0 IS1-13142-40-B ISI - - - - - -
F-AB,C H-3 Seismic Restraint AUG - - - - - -
2 HPCI Water Side Dsch N-491 OWN - - - - - -
PRE - - - - - -
F-B 100916 ISINVT/ISI-VT-2.0 1S1-13142-40-B ISI - - - - - -
F-A,B.C H- 6 Box Restraint AUG - - - - - -
2 HPCI Water Side Dsch N-491 OWN - - - - - -
PRE - - - - - -
F-B 100919 ISUVTASI-VT-2.0 1S1-13142-40-B ISI - - - - - -
F-A.B.C H-7 Strut / Clamp AUG - - - - - -
2 HPCI Water Side Dsch N-491 OWN - - - - - -
PRE - - - - - -
F-B 100921 ISVVT/ISI-VT-2.0 1S[-13142-40-B 181 - - - - - -
F-A,B.C H-8 Strut / Clamp / Box AUG - - - - - -
2 HPCI Water Side Dsch N-491 OWN - - - - - -
PRE - - - - - -
F-B 100924 ISUVTASI-VT-2.0 181-13142-40-B 1Sl - - - - s -
F-AB,C H-11 Strut / Clamp AUG - - - - - -
2 HPCI Water Side Dsch N-491 OWN - - - - - -
PRE - - - - - -
F-B 100925 ISINVT/ISI-VT-2.0 1S1-13142-40-B ISI - - - - s -
F-A,B,C H-12 Strut / Clamp AUG - - - - - -
2 HPCI Water Side Dsch N-491 OWN - - - - .-
PRE - - - - - -
F-C 100912 ISI/VT/ISI-VT-2.0 1S1-13142-40-B IS| - - - - - -
F-AB,C H-1 Rod / Clamp AUG - - - - - -
2 HPCl Water Side Dsch N-491 OWN - - - - - -
PRE - - - - - -
F-C 100915 ISIVT/ISI-VT-2.0 1S1-13142-40-B ISI - - - - - -
F-AB.C H- 4 Spring / Clamp AUG - - - - - -
2 HPCI Water Side Dsch N-491 OWN - - - - - -
PRE - - - - - -

—
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
F-C 100922 ISIVTASI-VT-2.0 1S1-13142-40-B ] - - - - - -
F-A,B,C H-9 Dbl Spring / Clamp AUG - - - - - -
2 HPCI Water Side Dsch N-491 OWN - - - - - -
PRE - - - - - -
F-C 100923 ISIVT/ISI-VT-2.0 I1S1-13142-40-B 1SI - - - - - -
F-AB.C H-10 Variable Spring AUG - - - - - -
2 HPCI Water Side Dsch N-491 OWN - - - - - -
PRE _ - - - -
C-F-2 100950 ISI/MT/ISI-MT -1 ISI-13142-41-A ISI - - c - - -
C5.51 W-1 ISWUTASI-UT-1A Penetration-to-Pipe AUG - - - - - -
2 RCIC Water Suction OWN - - - - - -
PRE - - - - - -
C-F-2 100951 1S1-13142-41-A ISI - - - - - -
CX.XX W-2 Pipe-to-Elbow AUG - - - - - -
2 RCIC Water Suction OWN - - - - .-
PRE - - - - - -
C-F-2 100952 1S1-13142-41-A 1S1 - - - - - -
CX.XX W-3 Elbow-to-Pipe AUG - - - - -
2 RCIC Water Suction OWN - - - - - -
PRE - - - - - -
C-F-2 100953 1SI-13142-41-A 1S1 - - - - - -
CX.XX W- 4 Pipe-to-Elbow AUG - - - - - -
2 RCIC Water Suction OWN - - - - - -
PRE - - - - - -
C-F-2 100954 1S1-13142-41-A iS! - - - - - -
CX.XX W-§ Elbow-to-Pipe AUG - - - - - -
2 RCIC Water Suction OWN - - - - - -
PRE - - - - - -
C-F-2 100955 I1SI-13142-41-A 1SI - - - - - -
CX.XX W- 6 Pipe-to-Elbow AUG - - - - - -
2 RCIC Water Suction OWN - - - - - -
PRE - - - - - -
C-F-2 100956 1S1-13142-41-A 1S1 - - - - - -
CX.XX w-7 Elbow-to-Valve AUG - - - - - -
2 RCIC Water Suction OWN - - - - - -
PRE - - - - - -
C-F-2 100957 1S1-13142-41-A 18l - - - - - -
CX.XX W- 8 Valve-to-Pipe AUG - - - - - -
2 RCIC Water Suction OWN - - .- - -
PRE - - - - - -
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Schedule Sorted by Iso No.

Scope / Method / Procedure

Iso No.
Comp. Desc.
Code Case

June 1, 1992 to May 31,2002
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Period 1

Period 2

10/23/2001

Period 3

C-F-2
CX.XX
2

100958
W-9
RCIC Water Suction

151-13142-41-A
Pipe-to-Valve

IS
AUG
OWN
PRE

C-F-2
CX.XX

100959
W-10
RCIC Water Suction

ISI-13142-41-A
Valve-to-Pipe

ISI
AUG
OWN
PRE

C-F-2
CX.XX

100960
W-11
RCIC Water Suction

1SI-13142-41-A
Pipe-to-Valve

ISt
AUG
OWN
PRE

C-F-2
CX.XX

100961
W-12
RCIC Water Suction

1S1-13142-41-A
Valve-to-Pipe

IS
AUG
OWN
PRE

C-F-2
CX.XX

100962
W-13
RCIC Water Suction

1S1-13142-41-A
Pipe-to-Tee

IS1
AUG
OWN
PRE

C-F-2
CX.XX

100963
W-14
RCIC Water Suction

ISI-13142-41-A
Valve-to-Pipe

ISI
AUG
OWN
PRE

C-F-2
CX.XX

100964
W-15
RCIC Water Suction

I1SI-13142-41-A
Pipe-to-Valve

IS
AUG
OWN
PRE

C-F-2
CX.XX

100965
W-16
RCIC Water Suction

ISI-13142-41-A
Valve-to-Tee

IS
AUG
OWN
PRE

C-F-2
CX.XX

100966
W-17
RCIC Water Suction

IS1-13142-41-A
Tee-to-Valve

ISI
AUG
OWN
PRE

C-F-2
CX.XX

100967
W-18
RCIC Water Suction

151-13142-41-A
Valve-to-Pipe

ISl
AUG
OWN
PRE
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ItemNO,
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Summary / CompiD / System
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Schedule Sorted by Iso No.

Scope / Method / Procedure

Iso No.
Comp. Desc.
Code Case
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Period 1

Period 2

10/23/2001

Period 3

C-F-2
CX.XX

100968
W-19
RCIC Water Suction

1S1-13142-41-A
Valve-to-Pipe

ISI
AUG
OWN
PRE

100869
W-20
RCIC Water Suction

1S1-13142-41-A
Elbow-to-Flange

ISl
AUG
OWN
PRE

100970
W-21
RCIC Water Suction

I1S1-13142-41-A
Flange-to-Pipe

ISl
AUG
OWN
PRE

100971
W-22
RCIC Water Suction

1S1-13142-41-A
Pipe-to-Flange

ISI
AUG
OWN
PRE

C-F-2
CX.XX

100972
W-23
RCIC Water Suction

1SI-13142-41-A
Flange-to-Pump

ISl
AUG
OWN
PRE

F-B
F-A,B,C

106890
H-1
RCIC WATER SUCTION

ISYVT/ISI-VT-2.0

1S1-13142-41-A
Restraint Hanger

N-491

1Sl
AUG
OWN
PRE

F-B
F-A,B,C

106891
H-2
RCIC WATER SUCTION

ISIUVT/ISI-VT-2.0

1S1-13142-41-A
Restraint Hanger
N-491

ISl
AUG
OWN
PRE

B-F
B5.130

100995
W-3
HPCI Steam

ISVPT/ISI-PT-1
ISVUT/ISI-UT-16A

1SI-13142-42-A
Pipe-to-Venturi
Note:CC

IS
AUG
OWN
PRE

B-F
B5.130

100996
W-4
HPC! Steam

ISI/PT/SI-PT-1
ISIVUT/ISI-UT-16A

ISI-13142-42-A
Venturi-to-Pipe
Note:CC

ISI
AUG
OWN
PRE

B-G-2
B7.70

100973
B- 1
HPCI Steam

ISIVT/ISIVT-1.0

1S1-13142-42-A
Valve Bolts

ISl
AUG
OWN
PRE
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3rd Interval ISI Plan Schedule Rev.4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / CompiD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-G-2 100974 ISVVT/ISI-VT-1.0 181-13142-42-A ISl c - - - - -
B7.70 B-2 Valve Bolts AUG - - - - - -
1 HPCI Steam OWN - - - - - -
PRE - - - - - -
B-J 100993 ISIIPT/ISI-PT-1 1S1-13142-42-A IS - - - - - -
B9.11 W-1 ISWUT/ISI-UT-16A Sweepolet-to-Elbow AUG - - - - - -
1 HPCI Steam OWN - - - - - -
PRE - - - - - -
B-J 100894 ISI/PT/ISI-PT-1 1S1-13142-42-A ISI - - - c - -
B9.11 W-2 ISWUT/NISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 HPCI Steam OWN - - - - - -
PRE - - - - - -
B-J 100997 ISYPT/ISI-PT-1 ISI-13142-42-A ISI - - - - - -
B9.11 W-5 ISWUT/ISI-UT-16A Pipe-to-Valve AUG - - - - - -
1 HPCI Steam OWN - - - - - -
PRE - - - - - -
B-J 100998 ISIIPT/ISI-PT-1 181-13142-42-A ISI - - - - - -
B9.11 W-6 ISVUT/NSI-UT-16A Valve-to-Pipe AUG - - - - - -
1 HPCI Steam OWN - - - - - -
PRE - - - - - -
B-J 100999 ISUPT/NSI-PT-1 1S1-13142-42-A ISi - - - - - -
B9.11 w-7 ISYUT/ISI-UT-16A Pipe-to-Eibow AUG - - - - - -
1 HPCI Steam OWN - - - - - -
PRE - - - - - -
B-J 101000 ISI/PT/SI-PT-1 IS1-13142-42-A ISI - - - ¢ - -
B9.11 W-8 ISIIUT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 HPCI Steam OWN - - - - - -
PRE - - - - - -
B-J 101001 ISYPT/ISI-PT-1 1S1-13142-42-A ISI - - - - - -
B9.11 W-9 ISVUT/ISI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 HPCI Steam OWN - - - - - -
PRE - - - - - -
B-J 101002 ISYPT/ISI-PT-1 1S1-13142-42-A ISI - - - - - -
B9.11 W-10 ISWUT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 HPC! Steam OWN - - - - - -
PRE - - - - - -
B-J 101003 ISHPT/ISI-PT-1 I1SI-13142-42-A ISI - - - - - -
B9.11 W-11 ISVUTNSI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 HPCI Steam OWN - - - - - -
PRE - - - - - -
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
itemNO, Comp. Desc.
Ciass Summary / ComplD / System Scope / Method / Procedure Code Case 1 2 3 411 2 3 4|1 2 3
B-J 101004 ISI/PT/ISI-PT-1 1S1-13142-42-A 1S1 S T I
B9.11 W-12 ISVUTASI-UT-16A Pipe-to-Elbow AUG R R N
1 HPCI Steam OWN - - - - e e e .
PRE R I R
B-J 101005 ISUPT/ISI-PT-1 I1S1-13142-42-A 1Sl T A (VR
B9.11 W-13 ISIIUT/ISI-UT-16A Elbow-to-Pipe AUG S Y B
1 HPCI Steam OWN B T
PRE - - - -l - - - -
B-J 101006 ISI/PT/NSI-PT-1 1S1-13142-42-A ISI T P I
Bg.11 W-14 ISI/UT/ISI-UT-16A Pipe-to-Pipe AUG - - - - - - - - -
1 HPCI Steam Note: DD OWN R S
PRE |- - - |- - « |- - -
B-J 101007 ISIIPT/ISI-PT-1 I1SI-13142-42-A 1S4 R T [
B9.11 W-15 ISVUT/SI-UT-16A Pipe-to-Pipe AUG S T P (I
1 HPCI Steam OWN T e
PRE Y EE T I
B-J 101008 ISI/PTASI-PT-1 1S1-13142-42-A 1Sl - - - -1- - - -lc - -
B9.11 wW-16 ISWUT/ISI-UT-16A Pipe-to-Pipe AUG R I Y ST
1 HPCI Steam Note: MM OWN o J T U
PRE I I T
B-J 101009 ISIPT/ISI-PT-1 ISI-13142-42-A 1S! - - - <lec - - I8 ¢
B9.11 W-17 ISYUT/ISI-UT-16A Pipe-to-Valve AUG - - - -!- - - -1- - -
1 HPCI| Steam OWN T I e
PRE R T
B-M-2 100991 ISIVT/ISI-VT-3.0 1S1-13142-42-A ISI T e (RS,
B12.50 V-1 Valve Int Surfaces AUG L R EE R
1 HPCI Steam Note:HH, Relief 4 OWN T IS
PRE M R I
B-M-2 100992 ISINVTASI-VT-3.0 1SI-13142-42-A ISI - c - -1- - - |- - -
B12.50 V-2 Valve Int Surfaces AUG S e T
1 HPCI Steam Note:HH, Relief 4 OWN L B T
PRE I T -
F-C 100875 ISINVT/ISI-VT-2.0 i1S1-13142-42-A 1SI - - - == - ¢ -1- - -
F-A,B,C H-1 Variable Spring AUG - - - -l - -1 - -
1 HPCI Steam N-491 OWN R e
PRE T T
c-C 100978 ISI/MT/ISI-MT-1 ISI-13142-42-A ISI - - - -]l- ¢ - -]~ - -
C3.20 H- 3 ISUVT/ISI-VT-2.0 Dbl Spring / 4 Lugs AUG R T S
2 HPCI Steam N-491 OWN o H T U,
PRE S T R [
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3rd Interval 1S Plan Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
C-F-2 100055 ISIYMT/ISI-MT-1 I1S1-13142-42-A IS - - - - - -
C5.51 W-26 ISWUT/ISI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 HPCI Steam OWN - - - - - -
PRE - - - - - -
C-F-2 101010 ISI/MT/ISI-MT-1 181-13142-42-A ISl c - - - - -
C5.51 W-18 ISI/UTNSI-UT-1A Valve-to-Tee AUG - - - - - -
2 HPCI| Steam OWN .- - . - -
PRE - - - - - -
C-F-2 101011 ISIUMT/ISI-MT-1 1S1-13142-42-A 1SI - - - - - -
C5.561 wW-19 ISIIUT/NSI-UT-1A Tee-to-Pipe AUG - - - - - -
2 HPCI Steam OWN - - - - - -
PRE - - - - - -
C-F-2 101012 ISI/MT/ISI-MT-1 1S1-13142-42-A IS| - - - - - -
C5.51 W-20 ISYUTASI-UT-1A Pipe-to-Cap AUG - - - - - -
2 HPCI Steam OWN - - - - - -
PRE - - - - - -
C-F-2 101013 ISI/MT/1SI-MT-1 1S1-13142-42-A 1S} - - - - - -
C5.51 W-21 ISIUTNSI-UT-1A Tee-to-Pipe AUG - - - - - -
2 HPCI Steam OWN - - -~ - - -
PRE - - - - - -
C-F-2 101014 ISI/MTASI-MT-1 1S1-13142-42-A 1Sl - - - - - -
C5.51 W-22 ISVUT/ISI-UT-1A Pipe-to-Pipe AUG - - - - - -
2 HPCI Steam OWN - - - - - -
PRE - - - - - -
C-F-2 101015 ISYMT/ISI-MT-1 1S1-13142-42-A ISI - - - - - -
C5.51 W-23 ISWUT/SI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 HPCI Steam OWN - - - - - -
PRE _ - _
C-F-2 101016 ISI/MT/SI-MT-1 i1S1-13142-42-A ISI - - - - - -
C5.51 W-24 ISVUT/ISI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 HPCI Steam OWN - - - - - -
PRE - - - - - -
C-F-2 101017 ISYMT/ISI-MT-1 1S1-13142-42-A ISI - - - - - -
C5.51 W-25 ISHUT/SI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 HPCI Steam OWN .- - - ..
PRE - - - - - -
C-F-2 101019 ISI/MT/ISI-MT-1 181-13142-42-A ISI - - - - - -
C5.51 w-27 ISIUTASI-UT-1A Pipe-to-Pipe AUG - - - - - -
2 HPCI Steam OWN - - .. - -
PRE - - - - - -
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3rd Interval I1SI Plan Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
C-F-2 101020 ISIMT/ISI-MT-1 1S1-13142-42-A 1SI - - - - - -
C5.51 W-28 ISVUTASI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 HPCJ Steam OWN - - - - - -
PRE - - - - - -
C-F-2 101021 ISI/MT/ISI-MT-1 181-13142-42-A I1S1 - - - - - -
C5.51 W-29 ISHUTASI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 HPCI Steam OWN - - - - - -
PRE - - - - - -
C-F-2 101022 ISIMT/ISI-MT-1 1S1-13142-42-A 1SI - - - - - -
C5.51 W-30 ISIIUT/ISI-UT-1A Pipe-to-Pipe AUG - - - - - -
2 HPCI Steam OWN - - - - - -
PRE - - - - - -
C-F-2 101023 ISHMT/ISI-MT-1 1S1-13142-42-A ISl - - - - - -
C5.51 Ww-31 ISIUTASI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 HPCI| Steam OWN - - - - .-
PRE - - - - - -
C-F-2 101024 ISIMT/ISI-MT-1 ISI-13142-42-A ISI - - c - - -
C5.51 W-32 ISYUTASI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 HPCI Steam OWN - - - - - -
PRE - - - - - -
C-F-2 101025 ISI/MT/ISI-MT-1 IS1-13142-42-A ISI - - - - - -
C5.51 W-33 ISIUT/ISI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 HPCI Steam OWN - - - - - -
PRE - - - - _
C-F-2 101026 ISI/MT/ISI-MT-1 1S1-13142-42-A IS - - - - - -
C5.51 W-34 ISVUT/ASI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 HPCI Steam OWN - - - - - -
PRE - - - - - -
C-F-2 101027 ISI/MT/ASI-MT-1 1S1-13142-42-A IS - - - - - -
C5.51 W-35 ISVUT/ISI-UT-1A Pipe-to-Pipe AUG - - - - - -
2 HPCI| Steam OWN - - - - - -
PRE - - _ - -
C-F-2 101028 ISI/MTASI-MT-1 1S1-13142-42-A ISI - - c - - -
C5.51 W-36 ISVUTNSI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 HPCI Steam OWN - - - - - -
PRE - - - - - -
C-F-2 101029 ISI/MT/ISI-MT-1 1S1-13142-42-A 1S1 - - - - - -
C5.51 w-37 ISIUT/ISI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 HPCI Steam OWN - - - - - -
PRE - - - - - -

~
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3rd Interval 1S] Plan Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
C-F-2 101030 ISIMT/ISI-MT-1 I1SI-13142-42-A 1Sl - - - - - -
C5.51 W-38 ISI/UT/ASI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 HPCI Steam OWN - - - - - -
PRE - - - - -
C-F-2 101031 ISI/MT/ISI-MT-1 1S1-13142-42-A ISl - - - - - -
C5.51 W-39 ISWUTASI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 HPCI Steam OWN - - - - - -
PRE - - - - - -
C-F-2 101032 ISI/MT/ISI-MT-1 1S1-13142-42-A 1SI - - - - - -
C5.51 W-40 ISVUTASI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 HPCI Steam OWN - - - - - -
PRE - - - - - -
C-F-2 101033 ISIMT/ASI-MT-1 1SI-13142-42-A IS| - - - - - -
C5.51 wW-41 ISHUT/ISI-UT-1A Elbow-to-Tee AUG - - - - - -
2 HPCI| Steam OWN - - - - - -
PRE - - - - - -
C-F-2 101034 ISIMT/ISI-MT-1 IS1-13142-42-A ISI - - - - - -
C5.51 W-42 ISIYUT/ISI-UT-1A Tee-to-Pipe AUG - - - - - -
2 HPCI Steam OWN - - - - - -
PRE - - - - - -
C-F-2 101035 ISI/MT/ISI-MT-1 1S1-13142-42-A 18I - - - - - -
C5.51 W-43 ISI/UT/ISI-UT-1A Pipe-to-Cap AUG - - - - - -
2 HPCI Steam OWN - - - - - -
PRE - - - - - -
C-F-2 101036 ISI/MT/ISI-MT-1 1S51-13142-42-A ISt - - - - - -
C5.51 W-44 ISHUT/ISI-UT-1A Tee-to-Pipe AUG - - - - - -
2 HPCI Steam OWN - - - - - -
PRE - - - - - -
C-F-2 101037 ISI/MT/ISI-MT-1 1S1-13142-42-A IS| c - - - - -
C5.51 W-45 ISVUTNSI-UT-1A Pipe-to-Valve AUG - - - - - -
2 HPCI Steam OWN - - - - - -
PRE - - - - -
C-F-2 101038 ISUMT/ISI-MT-1 1S1-13142-42-A ISI c - - - - -
C5.51 W-46 ISIUT/ISI-UT-1A Valve-to-Pipe AUG - - - - - -
2 HPCI| Steam OWN - - - - - -
PRE - - - - - -
C-F-2 101038 ISIIMT/SI-MT-1 1SI1-13142-42-A ISl - - - - - -
C5.51 w-47 ISVUTASI-UT-1A Pipe-to-Red Elbow AUG - - - - - -
2 HPCI Steam OWN - - -~ - - -
PRE - - - - - -
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3rd Interval 1SI Plan Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
C-F-2 101040 ISYMT/SI-MT-1 ISI-13142-42-A IS - - - - - -
C5.51 W-48 ISHUT/ISI-UT-1A Red Elbow-to-Flange AUG - - - - - -
2 HPCI| Steam OWN - - - - - -
PRE - - - - - -
C-F-2 105006 ISIMTNSI-MT-1 I1SI-13142-42-A ISl c - - - - -
C5.51 W-21A ISVUT/ISI-UT-1A Pipe-to-Pipe AUG - - - - - -
2 HPCI Steam OWN - - - - - -
PRE - - - - - -
C-F-2 105007 ISUMT/ISI-MT-1 1S1-13142-42-A ISI c - - - - -
C5.51 W-21B ISWUT/ISI-UT-1A Pipe-to-Pipe AUG - - - - - -
2 HPCI Steam OWN - - - - - -
PRE - - - - - -
F-B 100980 ISIVT/ISI-VT-2.0 1S1-13142-42-A 18I - - c - - -
F-AB,C H-4 Dbl Strut/Dbl Clamp AUG - - - - - -
2 HPCI Steam N-491 OWN - - - - - -
PRE - - - - - -
F-B 100985 ISWVT/ISI-VT-2.0 I1SI-13142-42-A ISt - - c - - -
F-AB,C H-8 Strut/ Clamp AUG - - - - - -
2 HPCI| Steam N-491 OWN - - - - - -
PRE - - - - - -
F-B 100986 ISYVT/ISI-VT-2.0 ISI-13142-42.A 1Sl - - c - - -
F-A,B,C H-10 Rod / Clamp AUG - - - - - -
2 HPCI Steam N-491 OWN - - - - - -
PRE - - - - - -
F-B 100987 ISI/VT/ISI-VT-2.0 1S1-13142-42-A ISI c - B B b -
F-A,B,C H-11 Snubber / Clamp AUG - - - - - -
2 HPCI Steam N-491 OWN - - - - - -
PRE - - - - - -
F-B 100988 ISIVT/ISI-VT-2.0 1S1-13142-42-A 181 - - - - - -
F-AB,C H-12 Box Restraint AUG - - - - - -
2 HPCI! Steam N-491 OWN - - - - - -
PRE - - - - - -
F-C 100977 ISIVT/ISI-VT-2.0 1S1-13142-42-A 1Sl c - B - - -
F-A.B,C H-2 Spring / Clamp AUG - - - - - -
2 HPCI Steam N-491 OWN - - - - - -
PRE - - - - - -
F-C 100981 ISI/VT/ISI-VT-2.0 1S1-13142-42-A IS c - B - - -
F-AB,C H-§ Spring / Clamp AUG - - - - - -
2 HPCI Steam N-491 OWN - - - - - -
PRE - - - - - -
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3rd Interval IS] Plan Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNOQ, Comp. Desc.
Class Summary / CompiD / System Scope / Method / Procedure Code Case 2 3 3 2 3
F-C 100982 ISINVT/ISI-VT-2.0 1S1-13142-42-A IS1 c - - - -
F-AB.C H-6 Spring / Clamp AUG - - - - - -
2 HPCI Steam N-491 OWN - - - - - -
PRE - - - - - -
F-C 100983 ISIVT/ISI-VT-2.0 1S1-13142-42-A IS c - B - - -
F-A.B.C H-7 Spring / Clamp AUG - - - - - -
2 HPCI Steam N-491 OWN - - - - - -
PRE - - - - .
F-C 100984 ISVVT/ISI-VT-2.0 1S1-13142-42-A ISI - - B - - -
F-A.B,C H- 8 Spring / Clamp AUG - - - - - -
2 HPCI Steam N-491 OWN - - - - - -
PRE - - - - - -
F-C 100989 ISI/VT/ISI-VT-2.0 IS1-13142-42-A (K] - - c - - -
F-AB,C H-13 Spring / Clamp AUG - - - - - -
2 HPCI Steam N-491 OWN - - - - - -
PRE - - - - - -
F-C 100990 ISIVT/ISI-VT-2.0 ISI-13142-42-A ISl - - c - - -
F-AB.C H-14 Spring / Clamp AUG - - - - - -
2 HPCI Steam N-491 OWN - - - - .-
PRE - - - - - -
B-J 101043 ISI/PT/ISI-PT-1 1S1-13142-43-A 1SI - - - - - -
Bg.21 W- 1 Sweepolet-to-Elbow AUG - - - - - -
1 RCIC Steam OWN - - - - - -
PRE - - - - - -
B-J 101044 ISI/PT/ISI-PT-1 1S1-13142-43-A IS - - - - - -
B9.21 W-2 Elbow-to-Pipe AUG - - - - - -
1 RCIC Steam OWN - - - - - -
PRE - - - - - -
B-J 101045 ISIPT/ISI-PT-1 1S1-13142-43-A ISl - - - - - -
B89.21 W-3 PSI/MT/ISI-MT-1 Pipe-to-Valve AUG - - - - - -
1 RCIC Steam OWN - - - - ..
PRE - - - - s -
B-J 101046 ISVPTASI-PT-1 I1SI-13142-43-A 1SI - - - - - -
B9.21 W- 4 PSI/MT/ISI-MT-1 Valve-to-Elbow AUG - - - - - -
1 RCIC Steam OWN - - - - .-
PRE - - - - s -
B-J - 101047 ISIPT/ISI-PT-1 1S1-13142-43-A ISI - - - - - -
B9.21 W-5 ISIUMT/ISI-MT-1 Elbow-to-Pipe AUG - - - - - -
1 RCIC Steam OWN - - .- - -
PRE - - - - s -




Monticello Nuclear Generatng Plant Page 160 - 298  10/23/2001
3rd Interval IS} Plan Schedule Rev.4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
itemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 1 2 3 4|11 2 3 411 2 3
B-J 101048 ISI/PTNSI-PT-1 1S1-13142-43-A ISI - - - - - - e - -
89.21 W-6 Pipe-to-Elbow AUG i L
1 RCIC Steam OWN T T
PRE L D
B-J 101049 ISI/PT/ISI-PT-1 ISI1-13142-43-A 181 - - - -|- - ¢ -]~ - -
B9.21 w-7 Elbow-to-Pipe AUG R T T Y
1 RCIC Steam OWN T T
PRE O I R
B-J 101050 ISI/PT/ISI-PT-1 181-13142-43-A ISI S T
B9.21 W-8 Pipe-to-Pipe AUG e I
1 RCIC Steam OWN T T
PRE S L
B-J 101051 ISI/PT/ISI-PT-1 ISI-13142-43-A ISI - c - |- - - |- - -
B9.21 W-9 Pipe-to-Elbow AUG e e
1 RCIC Steam OWN B T
PRE S T A
B-J 101052 ISHPT/ISI-PT-1 1S1-13142-43-A ISI - c - - - - - - -
B9.21 W-10 Elbow-to-Pipe AUG T e
1 RCIC Steam OWN I T
PRE R T B
B-J 101053 ISI/PT/SI-PT-1 ISI-13142-43-A ISI B D .
B89.21 W-11 Pipe-to-Pipe AUG |- - - |- - - - - -
1 RCIC Steam OWN T T
PRE T e P
B-J 101054 ISYPT/ISI-PT-1 1SI-13142-43-A ISI S T [N
B9.21 wW-12 Pipe-to-Pipe AUG - - - - - - e - -
1 RCIC Steam OWN R T
PRE R T R
B-J 101055 ISI/PTNSI-PT-1 1SI-13142-43-A ISI - - - -]- - - -}c - -
B9.21 W-13 Pipe-to-Pipe AUG - - - - - - - .
1 RCIC Steam Note: MM OWN B e
PRE R T
B-J 101056 ISI/PT/NSI-PT-1 i1S1-13142-43-A ISi - - - -l - - -1- - -
B9.21 W-14 Pipe-to-Valve AUG L T I
1 RCIC Steam Note: MM OWN B T T .
PRE L I T
B-J 107182 PSI/MT/ISI-MT-1 isi-13142-43-a ISI S IR S B
B9.21 W-5A Pipe-to-Pipe AUG ST T
1 RCIC Steam OWN e T .
PRE - - - -~ - - -]1- s -
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3rd interval ISt Plan Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ltemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
F-B 101042 ISIVT/ISI-VT-2.0 1S1-13142-43-A 1S1 - - - C - -
F-AB,C H-2 Strut / Clamp AUG - - - - - -
1 RCIC Steam N-491 OWN - - .- .-
PRE - - - - - -
F-C 101041 ISINT/ISI-VT-2.0 1S1-13142-43-A ISI - - - C - -
F-A,B.C H-1 PSINT/ISI-VT-2.0 Variable Spring AUG - - - - - -
1 RCIC Steam N-491 OWN .- - - - -
PRE - - - - s -
C-F-2 101057 ISI-13142-48-A IS - - - - - -
CX. XX W- 1 Pipe-to-Elbow AUG - - - - - -
2 RHR Service Water OWN P .- ..
PRE - - - - - -
C-F-2 101058 1S1-13142-48-A ISt - - - - - -
CX.XX W-2 Elbow-to-Pipe AUG - - - - - -
2 RHR Service Water OWN .- .- - -
PRE - - - - - -
C-F-2 101059 1S1-13142-48-A 1Sl - - - - - -
CX.XX W-3 Pipe-to-Elbow AUG - - - - - -
2 RHR Service Water OWN - - - - - -
PRE - - - ..
C-F-2 101060 1S1-13142-48-A I1SI - - - - - -
CX. XX w-4 Elbow-to-Pipe AUG - - - - - -
2 RHR Service Water OWN - - - - - -
PRE - - - - - -
C-F-2 101061 1S1-13142-48-A ISI - - - - - -
CX.XX W-5 Pipe-to-Elbow AUG - - - - - -
2 RHR Service Water OWN - - - - .-
PRE - - - - - -
C-F-2 101062 1S1-13142-48-A 1S4 - - - - - -
CX.XX W-6 Elbow-to-Pipe AUG - - - - - -
2 RHR Service Water OWN - - - - - -
PRE - - - - - -
C-F-2 101063 1SI-13142-48-A 1S - - - - - -
CX.XX W-7 Pipe-to-Elbow AUG - - - - - -
2 RHR Service Water OWN - - - - - -
PRE - - - - - -
C-F-2 101064 1S1-13142-48-A ISI - - - - - -
CX. XX W- 8 Elbow-to-Pipe AUG - - - - - -
2 RHR Service Water OWN - - - - - -
PRE - - - -
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / CompiD / System Scope / Method / Procedure Code Case 1 2 3 4|1 2 3 4|1 2 3
C-F-2 101065 1SI-13142-48-A ISI S I
CX.XX W-9 Pipe-to-Elbow AUG e I .
2 RHR Service Water OWN T I
PRE S T
C-F-2 101066 I1SI-13142-48-A 1SI S BT IR
CX.XX Ww-10 Elbow-to-Pipe AUG B
2 RHR Service Water OWN T T
PRE Y T
C-F-2 101067 ISI-13142-48-A 18I - - - - e - - -
CX.XX W-11 Pipe-to-Elbow AUG e e
2 RHR Service Water OWN B T .
PRE R R
C-F-2 101068 I1SI-13142-48-A 18I R I
CX.XX W-12 Elbow-to-Pipe AUG T T
2 RHR Service Water OWN T I
PRE B L L
C-F-2 101069 1SI-13142-48-A ISI N I R R P
CX.XX W-13 Pipe-to-Pipe AUG e e .
2 RHR Service Water OWN e
PRE I T
C-F-2 101070 1S1-13142-48-A ISI T N T
CX.XX W-14 Pipe-to-Elbow AUG - - - - - - e - -
2 RHR Service Water OWN D e
PRE S T
C-F-2 101071 1S1-13142-48-A I1SI - - - -t - - - -1- - -
CX.XX W-15 Elbow-to-Pipe AUG Y e
2 RHR Service Water OWN B B
PRE |- - - -|- - - -F- - -
C-F-2 101072 I1SI-13142-48-A ISI I R T BT
CX.XX W-16 Pipe-to-Elbow AUG B e
2 RHR Service Water OWN B e
PRE R L
C-F-2 101073 1S1-13142-48-A 1S4 S e e
CX. XX W-17 Elbow-to-Pipe AUG T e
2 RHR Service Water OWN T T
PRE I R
C-F-2 101074 1S1-13142-48-A ISI S A S
CX. XX W-18 Pipe-to-Elbow AUG R T P P
2 RHR Service Water OWN T
PRE e I
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 1 2 3 4|1 2 3 4|1 2 3
C-F-2 101075 1S1-13142-48-A ISI S R
CX.XX W-19 Elbow-to-Pipe AUG S T
2 RHR Service Water OWN I T
PRE - - - - - - -]- - -
C-F-2 101076 iS1-13142-48-A 181 S AT T
CX.XX W-20 Pipe-to-Pipe AUG - - - - - - e -
2 RHR Service Water OWN T T
PRE I T I
C-F-2 101077 iS1-13142-48-A ISl A T
CX.XX wW-21 Pipe-to-Pipe AUG e Ity R
2 RHR Service Water OWN I e
PRE R T
C-F2 - 101078 1S1-13142-48-A 1SI R R R
CX.XX W-22 Pipe-to-Pipe AUG R T N I
2 RHR Service Water OWN T
PRE R e I
C-F-2 101079 1SI-13142-48-A ISI T T S
CX.XX W-23 Pipe-to-Elbow AUG T I
2 RHR Service Water OWN I T
PRE S T I
C-F-2 101080 1SI-13142-48-A ISt O EC T I
CX. XX W-24 Eibow-to-Pipe AUG - - - -l- - - -1 - - -
2 RHR Service Water OWN R T e
PRE e
C-F-2 101081 IS1-13142-48-A 1SI S T P I
CX.XX W-25 Pipe-to-Pipe AUG - - - - - - - - -
2 RHR Service Water OWN B T
PRE Y T B
C-F-2 101082 1S1-13142-48-A 1Sl e
CX.XX W-26 Pipe-to-Valve AUG - - - - e e e -
2 RHR Service Water OWN B T
PRE R T I
C-F-2 101083 1S1-13142-48-A [K]] - - - <) - - - - -
CX.XX W-27 Valve-to-Elbow AUG E T T
2 RHR Service Water OWN T
PRE R T
C-F-2 101084 1S1-13142-48-A 1Sl R T E T P
CX.XX w-28 Elbow-to-Pipe AUG R e A
2 RHR Service Water OWN I T
PRE S P IR
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 1 2 3 4|11 2 3 411 2 3
C-F-2 101085 1S1-13142-48-A IS N T [
CX.XX W-29 Pipe-to-Tee AUG B Y
2 RHR Service Water OWN B T
PRE R T I
F-B 106895 ISIIVT/ISI-VT-2.0 1S1-13142-48-A ISi R FL T T I
F-A,B,C H-1 Restraint Hanger AUG B T
2 RHR SERVICE WATER N-491 OWN S T T I
PRE S I .
F-B 106896 ISWVTASI-VT-2.0 1S1-13142-48-A IS S TP
F-AB.C H-2 Restraint Hanger AUG T EE T [
2 RHR SERVICE WATER N-491 OWN S EE T T I
PRE L L S
F-B 106897 ISIVT/ISI-VT-2.0 1S1-13142-48-A ISI S T I
F-A,B,C H-3 Restraint Hanger AUG R T I
2 RHR SERVICE WATER N-491 OWN S T IS
PRE L R R
F-B 106898 ISUVT/ISI-VT-2.0 1SI-13142-48-A IS S e FE T S
F-AB,C H-4 Restraint Hanger AUG B I
2 RHR SERVICE WATER N-491 OWN S FE T S
PRE R T
F-B 106899 ISI/VT/ISI-VT-2.0 1S1-13142-48-A ISI - - - =}t - - e - .
F-AB,C H-5 Restraint Hanger AUG T I
2 RHR SERVICE WATER N-491 OWN L S [
PRE S U
F-B 106900 ISIVT/ISI-VT-2.0 1S1-13142-48-A ISI S e HE S [
F-A.B,C H-6 Seismic Restraint AUG - - - -l - - - - -
2 RHR SERVICE WATER N-491 OWN S T T .
PRE L R
F-B 106901 ISUVT/ISI-VT-2.0 1S1-13142-48-A 18I - - - -} - - -] - -
F-ABC H-7 Restraint Hanger AUG S T S
2 RHR SERVICE WATER N-491 OWN e e
PRE O i .
F-B 106902 ISINVT/ISI-VT-2.0 1S1-13142-48-A 18I o T IS
F-A,B,C H-8 Seismic Restraint AUG T Y [
2 RHR SERVICE WATER N-491 OWN O T B
PRE L I I
C-F-2 101086 ISI-13142-48-B IS! T B
CX.XX W- 1 Valve-to-Eibow AUG T TR S I
2 RHR Service Water OWN D T e
PRE S T
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 1 2 3 411 2 3 41 2 3
C-F-2 101087 ISI-13142-48-B ISl e T B
CX.XX W-2 Etbow-to-Pipe AUG S e B
2 RHR Service Water OWN B T
PRE R T
C-F-2 101088 1S1-13142-48-B IS L B N I
CXXX W-3 Pipe-to-Elbow AUG T T [
2 RHR Service Water OWN e T
PRE R R
C-F-2 101089 I1SI-13142-48-8B ISI T B S I
CX.XX W- 4 Elbow-to-Pipe AUG - - - - - - e e
2 RHR Service Water OWN R T
PRE L e R
C-F-2 101090 1S1-13142-48-B ISI e R [
CX.XX W-5 Pipe-to-Elbow AUG O T .
2 RHR Service Water OWN I e e
PRE R T I
C-F-2 101091 1S1-13142-48-B I1SI T P S
CX.XX W- 6 Elbow-to-Pipe AUG S e [N
2 RHR Service Water OWN T T
PRE T T e
C-F-2 101092 ISI-13142-48-B 1Sl Y
CX.XX w-7 Pipe-to-Elbow AUG - - - - - - - - .
2 RHR Service Water OWN I O
PRE ST T T S,
C-F-2 101093 IS1-13142-48-B ISl R T P [T
CX.XX W- 8 Elbow-to-Pipe AUG - - - -] - - - e -
2 RHR Service Water OWN I T
PRE o S
C-F-2 101094 I1S1-13142-48-B ISI T T .
CX.XX W-9 Pipe-to-Elbow AUG L T I
2 RHR Service Water OWN T Y
PRE T TS .
C-F-2 101095 181-13142-48-B ISl T I
CX.XX W-10 Elbow-to-Pipe AUG S T BT
2 RHR Service Water OWN e Y
PRE I I T BT
C-F-2 101096 i1SI-13142-48-8 ISt S R T BT
CX. XX W-11 Pipe-to-Elbow AUG I D R,
2 RHR Service Water OWN T
PRE - - - -t - - -} - -




Category,
ItemNO,
Class

Summary / ComplD / System

Monticello Nuclear Generatng Plant

3rd interval IS] Plan Schedule Rev. 4

Schedule Sorted by iso No.

Scope / Method / Procedure

iso No.
Comp. Desc.
Code Case

June 1, 1992 to May 31,2002

Page 166 - 298

Period 1 Period 2

10/23/2001

Period 3

C-F-2
CX.XX
2

101097
W-12
RHR Service Water

1S1-13142-48-B
Elbow-to-Pipe

1S
AUG
OWN
PRE

C-F-2
CX.XX

101098
W-13
RHR Service Water

1SI-13142-48-B
Pipe-to-Eilbow

IS
AUG
OWN
PRE

C-F-2
CX.XX

101099
W-14
RHR Service Water

1S1-13142-48-B
Elbow-to-Pipe

IS!
AUG
OWN
PRE

C-F-2
CX.XX

101100
W-15
RHR Service Water

1S1-13142-48-B
Pipe-to-Elbow

18I
AUG
OWN
PRE

C-F-2
CX.XX

101101
W-16
RHR Service Water

1S1-13142-48-B
Elbow-to-Pipe

ISI
AUG
OWN
PRE

C-F-2
CX.XX

101102
W-17
RHR Service Water

181-13142-48-B
Pipe-to-Elbow

ISI
AUG
OWN
PRE

C-F-2
CX.XX

101103
W-18
RHR Service Water

1S1-13142-48-B
Elbow-to-Pipe

1Sl
AUG
OWN
PRE

F-B
F-AB.C

106910
H-1
RHR SERVICE WATER

ISIVT/ISI-VT-2.0

1SI-13142-48-B
Seismic Restraint
N-491

IS
AUG
OWN
PRE

F-B
F-A,B,C

106911
H-2
RHR SERVICE WATER

ISIVT/ISI-VT-2.0

i1S1-13142-48-8
Seismic Restraint
N-491

IS
AUG
OWN
PRE

F-B
F-AB,C

106912
H-3
RHR SERVICE WATER

ISIVT/ISI-VT-2.0

1S1-13142-48-B
Seismic Restraint

N-491

ISl
AUG
OWN
PRE




Category,
ItemNO,
Class

Summary / ComplD / System
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Schedule Sorted by Iso No.

Scope / Method / Procedure

Iso No.
Comp. Desc.
Code Case

June 1, 1992 to May 31,2002
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Period 1

Period 2

10/23/2001

Period 3

F-B
F-A,B,C
2

106913
H-4
RHR SERVICE WATER

ISIVT/ISI-VT-2.0

ISI-13142-48-B

Seismic Restraint

N-491

IS
AUG
OWN
PRE

F-B
F-AB,C

106914
H-5
RHR SERVICE WATER

ISIVT/ISI-VT-2.0

151-13142-48-B

Seismic Restraint

N-491

ISl
AUG
OWN
PRE

F-B
F-AB.C

106915
H-6
RHR SERVICE WATER

ISIVT/ISI-VT-2.0

1SI-13142-48-B
Restraint Hanger
N-491

IS
AUG
OWN
PRE

F-B
F-AB,C

106916
H-7
RHR SERVICE WATER

ISIVT/ISI-VT-2.0

I1SI-13142-48-B
Restraint Hanger
N-491

]
AUG
OWN
PRE

C-F-2
C5.51

101115
W- 1
RHR Suction A

ISI/MT/ISI-MT-1
ISWUT/NSI-UT-1A

1S1-13142-49-A
Valve-to-Elbow

1SI
AUG
OWN
PRE

C-F-2
C5.51

101116
W- 2
RHR Suction A

ISI/MT/NISI-MT-1
ISVUT/ISI-UT-1A

1S1-13142-43-A
Elbow-to-Pipe

ISI
AUG
OWN
PRE

C-F-2
C5.51

101117
W-3
RHR Suction A

ISIMT/ISI-MT-1
ISVUT/ISI-UT-1A

1S1-13142-49-A
Pipe-to-Elbow

ISI
AUG
OWN
PRE

C-F-2
C5.51

101118
W-4
RHR Suction A

ISI/MT/ISI-MT-1
ISWUT/ISI-UT-1A

1S1-13142-49-A
Elbow-to-Pipe

ISI
AUG
OWN
PRE

C-F-2
C5.51

101119
W-5
RHR Suction A

ISHMT/ISI-MT-1
ISYUT/ISI-UT-1A

1S1-13142-48-A
Elbow-to-Pipe

ISI
AUG
OWN
PRE

C-F-2
C5.51

101120
W-6
RHR Suction A

ISIMT/ISI-MT-1
ISVUT/ISI-UT-1A

IS1-13142-49-A
Pipe-to-Elbow

IS]
AUG
OWN
PRE
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
C-F-2 101122 ISUMT/ISI-MT-1 1S1-13142-49-A ISI - - - - - -
C5.51 W-8 ISWUT/ISI-UT-1A Pipe-to-Pipe AUG - - - - - -
2 RHR Suction A OWN - - - - .-
PRE - - - - - -
C-F-2 101123 ISI/MT/ISEMT-1 1S1-13142-49-A ISt - - - - - -
C5.51 W-9 ISWUT/ISI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 RHR Suction A OWN - - - - - -
PRE - - - - - -
C-F-2 101124 ISI/MT/ISI-MT-1 1S1-13142-49-A IS} - - - - - -
C5.51 W-10 ISVUT/ISI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 RHR Suction A OWN - - - - - -
PRE - - - - - -
C-F-2 101125 ISUMT/ISI-MT-1 1S1-13142-49-A ISI - - - - - -
C5.51 W-11 ISWUTNSI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 RHR Suction A OWN .- - - .-
PRE - - - - - -
C-F-2 101126 ISI/MT/ISI-MT-1 1S1-13142-49-A ISI - - - - - -
C5.51 W-12 ISWUTNSI-UT-1A Elbow-to-Tee AUG - - - - - -
2 RHR Suction A OWN - - - - - -
PRE .- - - -
C-F-2 101127 ISIMT/ISI-MT-1 1SI-13142-49-A 1S1 - - - - - -
C5.51 W-13 ISHUT/ISI-UT-1A Tee-to-Pipe AUG - - - - - -
2 RHR Suction A OWN .- - - .-
PRE - - - - - -
C-F-2 101128 ISIMT/SI-MT-1 1S1-13142-489-A 1S1 - - - - - -
C5.51 W-14 ISWUT/ASI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 RHR Suction A OWN - - - - - .
PRE - - - - - -
C-F-2 101129 ISIYMT/ISI-MT-1 1S1-13142-49-A 181 c - - - - -
C5.51 W-15 ISHUTASI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 RHR Suction A OWN - - - - - -
PRE - - - - - -
C-F-2 101130 ISI/MT/ISI-MT-1 1S1-13142-49-A IS1 - - - - s -
C5.51 W-16 ISWUT/ISI-UT-1A Tee-to-Elbow AUG - - - - - -
2 RHR Suction B OWN - - - - - -
PRE - - - - -
C-F-2 101131 ISUMT/ISI-MT-1 1S1-13142-49-A 1Sl - - - - - -
C5.51 W-17 ISHUT/ISI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 RHR Suction B OWN - . - - - -
PRE - - - - - -
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope { Method / Procedure Code Case 2 3 2 3 2 3
C-F-2 101132 ISI/MT/SI-MT-1 1S1-13142-49-A I1SI - - - - - -
C5.51 w-18 ISWUT/ISI-UT-1A Pipe-to-Pipe AUG - - - - - -
2 RHR Suction B OWN - - - - - -
PRE - - - - - -
C-F-2 101133 ISYMT/ISI-MT-1 1S1-13142-49-A ISI - - - - - -
C5.51 W-19 ISIYUT/ISI-UT-1A Pipe-to-Pipe AUG - - - - - -
2 RHR Suction B OWN - - - - - -
PRE - - - - - -
C-F-2 101134 ISIUMT/ISI-MT-1 181-13142-49-A 1St - - c - - -
C5.51 W-20 ISIIUTNSI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 RHR Suction B OWN - - - - - -
PRE - - - - - -
C-F-2 101135 ISIMT/ISI-MT-1 1S1-13142-49-A 1S| - - - - - -
C5.51 W-21 ISVUT/ISI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 RHR Suction B OWN - - - - - .
PRE - - - - - -
C-F-2 101136 ISI/MT/ISI-MT-1 ISI-13142-49-A ISl - - c - - -
C5.51 w-22 ISIWUTASI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 RHR Suction B OWN - - - - - -
PRE - - - - - -
C-F-2 101137 ISI/MT/ISI-MT-1 1S1-13142-49-A IS - - - - - -
C5.51 W-23 ISWUT/ISI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 RHR Suction B OWN - - - - - -
PRE - - - - - -
C-F-2 101138 ISYMT/ISI-MT-1 1S1-13142-49-A ISI - - - - - -
C5.51 wW-24 ISHWUT/ISI-UT-1A Pipe-to-Valve AUG - - - - - -
2 RHR Suction B OWN - - - - - -
PRE - - - - - -
C-F-2 101121 ISI/MTASI-MT-1 1SI-13142-49-A ] - - - - - -
C6.81 W-7 Pipe-to-Branch AUG - - - - - -
2 RHR Suction A OWN - - - - - -
PRE - - - - - -
F-B 101106 ISUVT/SI-VT-2.0 1SI-13142-49-A 1SI - - - - s -
F-AB,C H-3 Dbl Strut/Dbl Clamp AUG - - - - - -
2 RHR Suction A N-491 OWN - - - - - -
PRE - - - - - -
F-B 101107 ISINVT/ISI-VT-2.0 1S1-13142-49-A IN] c - B - - -
F-AB.C H- 4 Snubber / Clamp AUG - - - - - -
2 RHR Suction A N-491 OWN - - - - - -
PRE - - - - - -
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Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
F-B 101110 ISUVTASI-VT-2.0 ISI-13142-49-A ISI c - - - - -
F-AB,C H-7 Dbl Strut/Dbl Strut AUG - - - - - -
2 RHR Suction B N-491 OWN - - - - - -
PRE - - - - - -
F-B 101113 ISIVT/ISI-VT-2.0 IS1-13142-48-A 18I c - B - - -
F-AB,C H-10 Snubber / Clamp AUG - - - - - -
2 RHR Suction B N-491 OWN - - - - - -
PRE - - - - - -
F-B 101114 ISIVT/ISI-VT-2.0 1SI-13142-49-A ISI - - c - - -
F-A,B,C H-11 Slide AUG - - - - - -
2 RHR Suction B N-491 OWN - - - - - -
PRE - - - - - -
F-C 101104 ISWVT/ISI-VT-2.0 1S1-13142-49-A ISl - - - - s -
F-A,B,.C H- 1 Spring / Clamp AUG - - - - - -
2 RHR Suction A N-491 OWN - - - - - -
PRE - - - - - -
F-C 101105 ISINVT/ISI-VT-2.0 1S1-13142-49-A IS} - - - - s -
F-A,B,C H-2 Dbl Spring / Tee AUG - - - - - -
2 RHR Suction A N-491 OWN - - - - - -
PRE - - - - - -
F-C 101108 ISUVTASI-VT-2.0 1S1-13142-49-A ISl - - - - - -
F-AB,C H-5 Spring / Clamp AUG - - - - - -
2 RHR Suction A N-491 OWN - - - - - -
PRE - - - - - -
F-C 101109 ISWVT/ISI-VT-2.0 1SI-13142-48-A I1SI - - B - - -
F-AB,C H-6 Spring / Clamp AUG - - - - - -
2 RHR Suction B N-491 OWN - - - - - -
PRE - - - - - -
F-C 101111 ISUVT/ISI-VT-2.0 ISI-13142-49-A ISI - - c - - -
F-AB,C H-8 Spring / Clamp AUG - - - - - -
2 RHR Suction B N-491 OWN - - - - - -
PRE - - - - - -
F-C 101112 ISIVT/ISI-VT-2.0 ISI-13142-49-A ISI - - c - - -
F-AB,C H-9 Clamp AUG - - - - - -
2 RHR Suction B N-491 OWN - - - - - -
PRE - - - - - -
C-F-2 101140 ISI/MT/ISI-MT-1 1S1-13142-51-A ISl - - - - - -
C5.51 W-1 ISI/UTASI-UT-1A Pump-to-Reducer AUG - - - - - -
2 RHR A OWN - - - - - -
PRE - - - - - -
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
C-F-2 101148 ISYMT/ISI-MT-1 1S1-13142-51-A ISl - - - - - -
C5.51 W-9 ISWUT/ISI-UT-1A Reducer-to-Tee AUG - - - - - -
2 RHR A OWN - - - - - -
PRE - - - - - -
C-F-2 101149 ISUMT/ISI-MT-1 IS1-13142-51-A IS - - - - - -
C5.51 W-10 ISIUT/ISI-UT-1A Pump-to-Reducer AUG - - - - - -
2 RHR A OWN - - - - - -
PRE - - - - - -
C-F-2 101159 ISYMTASI-MT-1 1SI-13142-51-A 1SI - - - C - -
C5.51 w-20 ISWUTASI-UT-1A Tee-to-Pipe AUG - - - - - -
2 RHR A OWN - - - - - -
PRE - - - - - -
C-F-2 101160 ISIIMT/ISI-MT-1 181-13142-51-A 181 - - - - - -
C5.51 W-21 ISWUTASI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 RHR A OWN - - - - - -
PRE - - - - - -
C-F-2 101161 ISUMT/ISI-MT-1 1S1-13142-51-A ISI - - - - - -
C5.51 W-22 ISWUTASI-UT-1A Elbow-to-Tee AUG - - - - - -
2 RHR A OWN - - - - - -
PRE - - - - - -
C-F-2 101162 ISI/MT/ISI-MT-1 1S1-13142-51-A ISI - - - - - -
C6.51 w-23 ISIUT/ISI-UT-1A Tee-to-Valve AUG - - - - - -
2 RHR A OWN - - - - - -
PRE - - - - - -
C-F-2 101163 ISIMT/ISI-MT-1 1SI-13142-51-A IS - - - - - -
C5.51 wW-24 ISI/UT/SI-UT-1A Valve-to-Reducer AUG - - - - - -
2 RHR A OWN - - - - - -
PRE - - _ - -
C-F-2 101164 ISYMT/ISI-MT-1 1S1-13142-51-A IS c - - - - -
C5.51 W-25 ISWUTASI-UT-1A Reducer-to-Nozzle AUG - - - - - -
2 RHR A OWN - - - - - -
PRE - - - - - -
C-F-2 101141 1S1-13142-51-A ] - - - - - -
CX.XX W-2 Reducer-to-Valve AUG - - - - - -
2 RHR A OWN - - - - - -
PRE - - - - - -
C-F-2 101142 ISI-13142-51-A ISI - - - - - -
CX. XX W-3 Valve-to-Elbow AUG - - - - - -
2 RHR A OWN - - - - - -
PRE - - - - - -
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
itemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 1.2 3 411 2 3 4|11 2 3
C-F-2 101143 I1SI-13142-51-A ISI - - - -l - - - -
CX.XX W-4 Elbow-to-Eibow AUG S T T
2 RHR A OWN I T e
PRE T R
C-F-2 101144 1S1-13142-51-A 18I S e A I
CX.XX W-5 Elbow-to-Valve AUG e I .
2 RHR A OWN D T
PRE I L
C-F-2 101145 1S1-13142-51-A 151 S T I
CX.XX W-6 Valve-to-Pipe AUG e I L
2 RHR A OWN T T
PRE S IS
C-F-2 101146 1S1-13142-51-A ISI - - - -l - - - - -
CX.XX w-7 Pipe-to-Elbow AUG R T T
2 RHR A OWN B I
PRE S e U
C-F-2 101147 1S1-13142-51-A IS T I T T
CXXX = w-8 Elbow-to-Reducer AUG T TR [N
2 RHR A OWN T I
PRE R T
C-F-2 101150 1S1-13142-51-A 1St - - - =-!- - - -q1- - -
CX.XX W-11 Reducer-to-Elbow AUG e T
2 RHR A OWN B T
PRE R T
C-F-2 101151 1S1-13142-51-A ISI S AT T
CX.XX W-12 Elbow-to-Pipe AUG S T T I
2 RHR A OWN e T
PRE T T B
C-F-2 101152 1S1-13142-51-A ISl E L EE T I
CX.XX W-13 Pipe-to-Elbow AUG S T EE
2 RHR A OWN T T
PRE - - - -t - - - - - -
C-F-2 101153 1S1-13142-51-A ISI B T T I
CX.XX W-14 Etbow-to-Valve AUG - - - - - - e -
2 RHR A OWN B i .
PRE I R B
C-F-2 101154 IS1-13142-51-A 181 S Y I
CX.XX W-15 Valve-to-Pipe AUG S I T I
2 RHR A OWN B T
PRE e I
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 1 2 3 4|1 2 3 4|1 2 3
C-F-2 101155 1S1-13142-51-A ISI S L A
CX.XX W-16 Pipe-to-Elbow AUG - - - -l - - - - -
2 RHR A OWN T I
PRE e i
C-F-2 101156 1SI-13142-51-A []] S L FE T I
CX.XX Ww-17 Elbow-to-Valve AUG e e B
2 RHR A OWN T T
PRE R R T
C-F-2 101157 . 1S1-13142-51-A ISl S T T B
CX.XX W-18 Valve-to-Pipe AUG T O
2 RHR A OWN B I
PRE S R I
C-F-2 101158 1S1-13142-51-A IS T e N
CX.XX W-19 Pipe-to-Tee AUG B e .
2 RHR A OWN B Y e
PRE |- - - -|- - - |- - -
F-B 101139 ISINT/ISI-VT-2.0 ISI-13142-51-A ISl - ¢ - -}- - - -lB - -
F-A,B,C H-1 Snubber / Dbl Strut AUG - - - -l - - - - -
2 RHR A N-491 OWN S N T I
PRE R R BT
F-B 106920 ISIYVT/ISI-VT-2.0 1SI1-13142-51-A I1SI - - - - - - - - -
F-A,B,C H-2 Restraint Hanger AUG N I B
2 RHR A N-491 OWN S I S
PRE T I B
F-B 106921 ISINVT/ISI-VT-2.0 I1S1-13142-51-A ISI - - - -l - e -
F-AB,C H-3 Seismic Restraint AUG R T [
2 RHR A N-491 OWN L e SR S
PRE R T
F-B 106922 ISIIVT/ISI-VT-2.0 1S1-13142-51-A 1S1 S L BT T I
F-AB.C H-4 Restraint Hanger AUG T e
2 RHR A N-481 OWN D e
PRE e I
F-B 106923 ISIVT/ISI-VT-2.0 I1SI-13142-51-A 11 S e T I
F-AB,C H-5 Seismic Restraint AUG T e
2 RHR A N-491 OWN S I
PRE R e
F-B 106924 ISIVT/ISI-VT-2.0 ISI-13142-51-A IS S FE T S
F-A,B,C H-6 Restraint Hanger AUG S T I
2 RHR A N-491 OWN S e [
PRE - - - -l - - - - -
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
c-C 101167 ISIMT/SI-MT-1 1S1-13142-51-B 1Sl c - - - - -
C3.20 H- 2 ISWVTASI-VT-2.0 Dbl Spring / 4 Lugs AUG - - - - - -
2 Containment Spray N-491 OWN - - - . ..
PRE - - - - - -
C-F-2 101175 ISIIMT/ISI-MT-1 1S1-13142-51-B IS - - - - - -
C5.51 W- 1 ISVUT/NSI-UT-1A Reducer-to-Pipe AUG - - - - - -
2 Containment Spray OWN - . - . ..
PRE - - - - - -
C-F-2 101176 ISI/MT/ISI-MT-1 1SI-13142-51-B ISI - - - - - -
C5.51 W-2 ISWUTASI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 Containment Spray OWN - - - - - -
PRE - - - - - -
C-F-2 101177 ISUMT/ISI-MT-1 ISI-13142-51-B ISI - - c - - -
C5.51 W-3 ISIUT/NSI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 Containment Spray OWN - - - - - -
PRE - - - - - -
C-F-2 101178 ISYMT/SI-MT-1 I1SI-13142-51-B ISI - - - - - -
C5.51 W-4 ISVUTASI-UT-1A Pipe-to-Pipe AUG - - - - - -
2 Containment Spray OWN - - - - .-
PRE - - - - - -
C-F-2 101179 IS/MTASI-MT-1 1SI-13142-51-B IS - - - - - -
C5.51 W-5 ISIHUT/ISI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 Containment Spray OWN - - - - - -
PRE - - .- -
C-F-2 101180 ISI/MT/ISI-MT-1 IS1-13142-51-B ISI - - - - - -
C5.51 W-6 ISWUT/ISI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 Containment Spray OWN - - .- - .
PRE - - - - - -
C-F-2 101181 ISIMT/ISI-MT-1 1S1-13142-51-B 18I - - - - - -
C5.51 wW-7 ISHUT/ISI-UT-1A Pipe-to-Eibow AUG - - - - - -
2 Containment Spray OWN - - - - - -
PRE - - - - - -
C-F-2 101182 ISUYMT/ISI-MT-1 ISI-13142-51-B 18I - - - - - -
C5.51 w-8 ISVUT/NSI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 Containment Spray OWN - - - - ..
PRE - - - - - -
C-F-2 101183 ISIIMT/ISI-MT-1 1S1-13142-51-B IS - - - - - -
C5.51 W-9 ISVUT/ASI-UT-1A Pipe-to-Pipe AUG - - - - - -
2 Containment Spray OWN - - - - - -
PRE - - - - -
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
itemNO, Comp. Desc.
Class Summary / Comp!D / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
C-F-2 101184 ISIMT/ISI-MT-1 ISI-13142-51-B ISI - - - - - -
C5.51 W-10 ISIVUT/ISI-UT-1A Pipe-to-Pipe AUG - - - - - -
2 Containment Spray OWN - . - - - -
PRE - - - - - -
C-F-2 101185 ISIMTASI-MT-1 1S1-13142-51-B ISI - - - - - -
C5.51 w-11 ISKHUTASI-UT-1A Pipe-to-Tee AUG - - - - - -
2 Containment Spray ’ OWN - - - - - -
PRE - - - - - -
C-F-2 101186 ISI/MT/ISI-MT-1 1S1-13142-51-B 1SI - - - - - -
C5.51 W-12 ISIIUTASI-UT-1A Tee-to-Pipe AUG - - - - - -
2 Containment Spray OWN - - - - - -
PRE S - - - -
C-F-2 101187 ISUMT/ISI-MT-1 1S1-13142-51-B ISI - - - - - -
C5.51 W-13 ISHUT/ISI-UT-1A Pipe-to-Reducer AUG - - - - - -
2 Containment Spray OWN - - .- - -
PRE - - - - - -
C-F-2 101189 ISHMT/ISI-MT-1 1S1-13142-51-B 1Sl - - - - - -
C5.51 W-15 ISYUTNSI-UT-1A Tee-to-Pipe AUG - - - - - -
2 Containment Spray OWN - - - . ..
PRE - - - - - -
C-F-2 101190 ISI/MTASI-MT-1 1S1-13142-51-B I1S1 - - - - - -
C5.51 W-16 ISVUT/ASI-UT-1A Pipe-to-Valve AUG - - - - - -
2 Containment Spray OWN - - - - - .
PRE - - - - - -
C-F-2 101188 1S1-13142-51-B 154 - - - - - -
CX.XX W-14 Reducer-to-Valve AUG - - - - - -
2 Containment Spray OWN - - - - - -
PRE - - - - - -
F-B 101165 ISIVT/ISI-VT-2.0 1S1-13142-51-B ISI - - ¢ B - -
F-A,B,C H-1 Strut / Clamp AUG - - - - - -
2 Containment Spray N-491 OWN - - - - - -
PRE - - - - -
F-B 101169 ISWVT/ISI-VT-2.0 1S1-13142-51-B ISI c - - B - -
F-A,B,C H- 4 Strut/ Clamp AUG - - - - - -
2 Containment Spray N-491 OWN - - - - - -
PRE - - - - - -
F-B 101170 ISI/VTAISI-VT-2.0 I1SI-13142-51-B I1S! c - B B - -
F-A,B,C H-5 Dbl Strut/Dbl Clamp AUG - - - - - -
2 Containment Spray N-491 OWN - - - - - -
PRE - - - - - -




Monticello Nuclear Generatng Plant Page 176 - 298  10/23/2001

3rd Interval I1S] Plan Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
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Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
F-B 101173 ISIVT/ISI-VT-2.0 ISI-13142-51-B 1S1 - - - - - -
F-AB,C H-8 Strut / Clamp AUG - - - - - -
2 Containment Spray N-491 OWN - - - - - -
PRE - - - - - -
F-C 101168 ISINVT/ISI-VT-2.0 1S1-13142-51-B ISI B - - B - -
F-A.B,C H-3 Dbl Spring / Clamp AUG - - - - - -
2 Containment Spray N-491 OWN - - - - - -
PRE - - - - - -
F-C 101171 ISINVT/ISI-VT-2.0 1S1-13142-51-B ISI - - c - - -
F-AB,C H-6 Spring / Clamp AUG - - - - - -
2 Containment Spray N-491 OWN - - - - - -
PRE - - - - - -
F-C 101172 ISUVT/ISI-VT-2.0 ISI-13142-51-B IS - - - - - -
F-A,B,C H-7 Spring / Clamp AUG - - - - - -
2 Containment Spray N-491 OWN .- - - - .
PRE - - - - - -
C-F-2 106930 ISI/MT/ISI-MT-1 1S1-13142-51-C 181 - - - - - -
C5.51 W-1 ISVUTASI-UT-1A M0-2007 VALVE TO PIPE AUG - - - - - -
2 RHR B OWN - - - - - -
PRE - - - - - -
C-F-2 106931 ISIMT/ASI-MT-1 1S1-13142-51-C ISl - - - - - -
C5.51 W-2 ISHUT/ISI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 RHR B OWN - . - - - -
PRE - - - - - -
C-F-2 106932 ISYMT/ISI-MT-1 1S1-13142-51-C ISl - - - - - -
C5.51 W-3 ISHWUT/NISI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 RHR B OWN - - - - - .
PRE - - - - - -
C-F-2 106933 ISYMT/ISI-MT-1 1S1-13142-51-C E] - - - - - -
C5.51 W-4 ISHUT/ASI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 RHR B OWN - - - - - -
PRE - - - - - -
C-F-2 106934 ISI/MT/ISI-MT-1 1S1-13142-51-C 1SI - - - - - -
C5.51 W-5 ISVUT/ISI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 RHR B OWN - - - - - -
PRE - - - - - -
C-F-2 106935 ISUMT/ISI-MT-1 1S1-13142-51-C ISI - - - - - -
C5.51 W-6 ISVUT/ISI-UT-1A Pipe-to-Pipe AUG - - - - - -
2 RHR B OWN - - - - .-
PRE - - - - - -
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Iso No.
Comp. Desc.
Code Case

June 1, 1992 to May 31,2002
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Period 1

Period 2

10/23/2001

Period 3

C-F-2
C5.51
2

106936
W-7
RHR B

ISIMT/ISI-MT-1
ISVUT/ISI-UT-1A

i1S1-13142-51-C
Pipe-to-Elbow

18I
AUG
OWN
PRE

C-F2
C5.51

106937
W-8
RHR B

ISUMT/ISI-MT-1
ISIVUT/ISI-UT-1A

181-13142-51-C
Elbow-to-Pipe

ISl
AUG
OWN
PRE

C-F-2
C5.51

106938
W-9
RHR B

ISIMT/ISI-MT-1
ISWUT/ISI-UT-1A

1S1-13142-51-C
PIPE TO REDUCER VALVE M0-2009

ISI
AUG
OWN
PRE

C-F-2
C5.51

106939
W-10
RHR B

ISYMTASI-MT-1
ISVUT/ISI-UT-1A

1S1-13142-51-C
REDUCER TO VALVE MO-2009

ISI
AUG
OWN
PRE

C-F-2
C5.51

106940
W-11
RHR B

ISIMT/ISI-MT-1
ISIUT/ISI-UT-1A

151-13142-51-C
VALVE 2009 TO REDUCER

ISl
AUG
OWN
PRE

C-F-2
C5.51

106941
W-12
RHR B

ISYMT/ISI-MT-1
ISWUTASI-UT-1A

1S1-13142-51-C
Reducer-to-Pipe

IS}
AUG
OWN
PRE

C-F-2
C5.51

106942
W-13
RHR B

ISI/MT/NSI-MT-1
ISHUT/ISI-UT-1A

181-13142-51-C
Pipe-to-Tee

ISI
AUG
OWN
PRE

C-F-2
C5.51

106945
W-16
RHR B

ISI/MT/ISI-MT-1
ISVUT/ISI-UT-1A

1S1-13142-51-C
12" TEE TO REDUCER

ISI
AUG
OWN
PRE

C-F2
CX.XX

106943
W-14
RHR B

1S1-13142-61-C
10"TEE TO PIPE

ISI
AUG
OWN
PRE

C-F-2
CX.XX

106944
W-15
RHR B

1S1-13142-51-C
PIPE TO X-210A

ISI
AUG
OWN
PRE
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Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
F-B 106946 ISIVTASI-VT-2.0 1S1-13142-51-C ISl - - - - - -
F-AB.C H-1 Restraint Hanger AUG - - - - - -
2 RHR B N-491 OWN - - - - - -
PRE - - - - - -
F-B 106947 ISIVT/ISI-VT-2.0 181-13142-51-C ISl - - - - - -
F-AB,C H-2 Seismic Restraint AUG - - - - - -
2 RHR B N-491 OWN - - - - - -
PRE - - - - - -
F-B 106948 ISIVT/ISI-VT-2.0 1S1-13142-51-C 18I - - - - - -
F-AB,C H-3 Seismic Restraint AUG - - - - - -
2 RHR B N-491 OWN - - - - - -
PRE - - - - -
F-B 106949 ISIVT/ISI-VT-2.0 ISI-13142-51-C ISl - - - - - -
F-A,B,C H-4 Restraint Hanger AUG - - - - - -
2 RHR B N-491 OWN - - - - - -
PRE - - - - - -
F-C 106950 ISUVT/ISI-VT-2.0 1S1-13142-51-C 1SI - - - - s -
F-AB,.C H-5 Seismic Snubber AUG - - - - - -
2 RHR B N-491 OWN - - - .
PRE - - - - - -
C-F-2 106955 1S1-13142-51-D ISl - - - - - -
CX. XX W-1 MO-2021 VALVE TO PIPE AUG - - - - - -
2 RHR B OWN - - - - . -
PRE - - - - - -
C-F-2 106956 1S1-13142-51-D I1S] - - - - - -
CX.XX W-2 Pipe-to-Elbow AUG - - - - - -
2 RHR B OWN - - - - .-
PRE - - - - -
C-F-2 106957 1SI-13142-51-D ISl - - - - - -
CX.XX W-3 Elbow-to-Pipe AUG - - - - - -
2 RHR B OWN - - - - - -
PRE - - - - .-
C-F-2 106958 1S1-13142-51-D IS - - - - - -
CX.XX w-4 Pipe-to-Pipe AUG - - - - - -
2 RHR B OWN - - - - - .
PRE - - - - - -
C-F-2 106959 1S81-13142-51-D ISl - - - - - -
CX. XX W-5 Pipe-to-Pipe AUG - - - - - -
2 RHR B OWN - - - - - -
PRE - - - - .
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Class Summary / ComplD / System Scope / Method / Procedure Code Case 1 2 3 4|1 2 3 4|1 2 3
C-F-2 106960 1S1-13142-51-D IS e e
CX.XX W-6 Pipe-to-Elbow AUG e I
2 RHR B OWN e e
PRE I T
C-F-2 106961 1S1-13142-51-D 1Sl A e
CX.XX W-7 Elbow-to-Pipe AUG B I [
2 RHR B owN |- - - -}- - - |- - -
PRE I T
C-F-2 106962 ISI-13142-51-D 1S A I
CX.XX W-8 Pipe-to-Elbow AUG e I
2 RHR B OWN B L
PRE |- - - |- - - -{- - -
C-F-2 106963 1S1-13142-51-D ISl R P
CX.XX W-8 £lbow-to-Elbow AUG B T
2 RHR B OWN e T
PRE S T
C-F-2 106964 1S1-13142-51-D ISI e I ST
CX.XX W-10 Eibow-to-Pipe AUG B L B I
2 RHR B OWN T e
PRE I T T
C-F-2 106965 1S1-13142-51-D ISI T T I
CX. XX W-11 Pipe-to-Elbow AUG - - - -l - - - -1 - -
2 RHR B OWN B i
PRE S I
C-F-2 106966 IS1-13142-51-D ISI - - - - - - - - -
CX. XX W-12 ELBOW TO VALVE MO-2023 AUG - - - - - - - -} - - -
2 RHR B OWN B Tt .
PRE I R I
C-F-2 106967 1SI-13142-51-D ISI S T BT T IS
CX.XX W-13 VALVE M0-2023 TO PIPE AUG T T
2 RHR B OWN I
PRE |- - - |- - - |- - -
C-F-2 106968 181-13142-51-D IS S e e
CX.XX W-14 PIPE TO VALVE RHR-74-2 AUG e IR IS
2 RHR B OWN T
PRE LN N I
C-F-2 106969 1S1-13142-51-D ISI N IR
CX.XX W-15 RHR 74-2 VALVE TO ELBOW AUG e T
2 RHR B OWN T e .
‘ PRE B T
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C-F-2 106970 1S1-13142-51-D IS N B IR
CX.XX W-16 Elbow-to-Pipe AUG B IR B
2 RHRB OWN B T
PRE S T
C-F-2 106975 1S1-13142-51-D ISI T T e
CX.XX W-17 PIPE TO X-39A AUG N S S S
2 RHR B OWN e e
PRE S I
F-B 106971 ISIWVT/ISI-VT-2.0 1S1-13142-51-D 18I - e - - - - - - -
F-AB,C H-1 Restraint Hanger AUG e i
2 RHR B N-491 OWN B EE T
PRE R R
F-B 106972 ISIVT/ISI-VT-2.0 ISI-13142-51-D ISI S N T B
F-A,B,.C H-2 Restraint Hanger AUG T EE T B
2 RHR B N-491 OWN |- - - |- - - -{- - -
PRE I T
F-B 106973 ISIVT/ISI-VT-2.0 1S1-13142-51-D ISI e T B
F-A,B.C H-3 Seismic Restraint AUG e e
2 RHR B N-491 OWN - - - -l - - - - -
PRE I R
F-B 106974 ISIVT/ISI-VT-2.0 1S1-13142-51-D 1S1 - - - -] - - -]- - -
F-A,B,C H-4 Restraint Hanger AUG e e
2 RHR B N-491 OWN - - - -l - - -y - -
PRE B i
B-G-2 101191 ISIIVTASI-VT-1.0 1S1-13142-52-A ISI - - - -dc - - -1- - -
B7.70 B-1 Valve Bolts AUG - - - -l - - - - -
1 Feedwater OWN N I I
PRE I T
B-G-2 101192 ISINVT/ISI-VT-1.0 1S1-13142-52-A IS1 - - - -l - - -1- - -
B7.70 B-2 Valve Bolts AUG - - - - - - - - -
1 Feedwater OWN e e
PRE T T
B-G-2 101193 ISIUVT/ISI-VT-1.0 1S1-13142-52-A 1SI - - - -{c - - -1- - -
B7.70 B-3 Valve Bolts AUG N I I
1 Feedwater OWN B T
PRE |- - - -}- - - -}- - -
B-J 101211 ISI/PT/NSI-PT-1 181-13142-52-A ISI R T
B9.11 W-5 ISHUT/ASI-UT-16A Valve-to-Pipe AUG e T T
1 Feedwater OWN B e L
PRE R P R
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B-J 101212 ISI/PT/ISI-PT-1 1S1-13142-52-A ISI - - - -] - - - -}tc - -
B9.11 W- 6 ISWUT/ISI-UT-16A Pipe-to-Pipe AUG R e
1 Feedwater OWN T e
PRE R T
B-J 101213 ISI/PT/SI-PT-1 1S1-13142-52-A 18I B T I
B9.11 Ww-7 ISI/UT/ISI-UT-16A Pipe-to-Pipe AUG B e
1 Feedwater Note: DD OWN B T
PRE D L N B
B-J 101214 ISUPT/ISI-PT-1 ISI-13142-52-A ISI e I B
B9.11 w-8 ISHUTASI-UT-16A Pipe-to-Valve AUG R I I
1 Feedwater OWN D T
PRE T I
B-J 101215 ISI/PT/ISI-PT-1 ISI-13142-52-A ISI - - - -]lc - - |- - -
B9.11 w-9 ISI/UT/ISI-UT-16A Valve-to-Elbow AUG T R P
1 Feedwater OWN P I
PRE N I I
B-J 101216 ISI/PTNSI-PT-1 1S1-13142-52-A 1St - - - -]lc - - -1- - -
B9.11 W-10 ISWUTASI-UT-16A Elbow-to-Valve AUG R I
1 Feedwater OWN T Y
PRE - - - -l - -y - -
B-J 101217 ISI/PT/SI-PT-1 1S1-13142-52-A IS T R BT
B9.11 W-11 ISI/UT/SI-UT-16A Valve-to-Pipe AUG R T IR SR
1 Feedwater OWN P e
PRE L T
B-J 101218 ISIIPTASI-PT-1 ISI-13142-52-A 181 - - - -<1- - - -1- - -
B9.11 W-12 ISIUT/ISI-UT-16A Pipe-to-Elbow AUG S I T
1 Feedwater OWN e e
PRE - - - -1- - - -1- - -
B-J 101219 ISI/PT/ISI-PT-1 1S1-13142-52-A 1SI B EE T
B9.11 W-13 ISIVUT/ISI-UT-16A Eibow-to-Pipe AUG R I I
1 Feedwater OWN T L e
PRE L N
B-J 101220 ISWPT/ISI-PT-1 1S1-13142-52-A 1S N e e
B9.11 W-14 ISVUT/ISI-UT-16A Pipe-to-Tee AUG N T B
1 Feedwater OWN e I
PRE R I B
B-J 101221 ISI/PT/ISI-PT-1 1S1-13142-52-A 18I - - - - - - . - -
B9.11 W-15 ISIYUT/SI-UT-16A Tee-to-Eibow AUG L L T
1 Feedwater OWN O I
PRE T T T
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B-J 101222 ISYPTNSI-PT-1 ISI1-13142-52-A ISI - - - - - -
B9.11 W-16 ISI/UT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 Feedwater OWN - - - - - -
PRE - - - - - -
B-J 101223 ISI/PT/NSI-PT-1 I1S1-13142-52-A IS - - - - - -
B9.11 W-17 ISIUT/ISI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 Feedwater OWN - - - - - -
PRE - - - - - -
B-J 101224 ISIPTNSI-PT-1 IS1-13142-52-A 1Sl - - - - - -
B9.11 W-18 ISWUT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 Feedwater OWN - - - - - -
PRE - - - - - -
B-J 101225 ISIPT/ISI-PT-1 181-13142-52-A ISI - - - - - -
B9.11 W-19 ISWUT/SI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Feedwater OWN - - - - - -
PRE - - - - - -
B-J 101226 ISYPT/SI-PT-1 I1SI-13142-52-A 1Si - - - - - -
B9.11 W-20 ISIIUT/ISI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Feedwater OWN - - - - - -
PRE - - - - - -
B-J 101227 ISIUPT/SI-PT-1 1S1-13142-52-A ISl c - - - - -
B9.11 W-21 ISI/UTASI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 Feedwater OWN - - - - .-
PRE - - - - - -
B-J 101228 ISI/PT/ISI-PT-1 1S1-13142-52-A 1SI c - - - - -
B9.11 w-22 ISIUT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 Feedwater OWN - - - - - -
PRE - - - - - -
B-J 101229 ISIPT/ISI-PT-1 1S1-13142-52-A IS c - - - - -
B9.11 W-23 ISIUTASI-UT-16A Pipe-to-Safe End AUG - - - - - -
1 Feedwater OWN - - - - - -
PRE - - - - - -
B-J 101230 ISYPT/ISI-PT-1 1SI-13142-52-A ISl c - - - - -
B9.11 w-24 ISWUT/ISI-UT-16A New S.E.-to-Old S.E. AUG - - - - - -
1 Feedwater OWN - - - - - -
PRE - - - - - -
B-J 101231 ISIPT/SI-PT-1 1S1-13142-52-A ISI c - - - - -
B9.11 W-25 ISVUT/ISI-UT-16A Safe End-to-Nozzle AUG - - - - - -
1 Feedwater OWN .- - . ..
PRE - - - - - -
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B-J 101232 ISI/PT/NSI-PT-1 ISI-13142-52-A 18I - - - - - -
B9.11 W-26 ISWUT/ASI-UT-16A Tee-to-Reducer AUG - - - - - -
1 Feedwater OWN - - - - - -
PRE - - - - - -
B-J 101233 ISI/PT/ISI-PT-1 1S1-13142-52-A ISI - - - - - -
B9.11 w-27 ISVUT/ISI-UT-16A Reducer-to-Pipe AUG - - - - - -
1 Feedwater OWN - - - - - -
PRE - - - - - -
B-J 101234 ISIUPT/ISI-PT-1 I1SI-13142-52-A ISi - - - - - -
B9.11 W-28 ISIIUTASI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Feedwater OWN - - - - - -
PRE - - - - - -
B-J 101235 ISI/PT/ISI-PT-1 ISI-13142-52-A isl - - - - - -
BS.11 W-29 ISHUT/SI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 Feedwater OWN - - - - - -
PRE - - - - - -
B-J 101236 ISI/PT/ISI-PT-1 1S1-13142-52-A ISI - - - - - -
B9.11 W-30 ISHUT/ISI-UT-16A Elbow-to-Eibow AUG - - - - - -
1 Feedwater OWN - - - - - -
PRE - - - - - -
B-J 101237 ISUYPT/ISI-PT-1 1S1-13142-52-A IS1 - - - - - -
B9.11 W-31 ISIUT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 Feedwater OWN - - - - - -
PRE - - _ - -
B-J 101238 ISIPT/ISI-PT-1 ISI-13142-52-A ISI - - - - - -
B9.11 W-32 ISIVUT/ISI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 Feedwater OWN - - - - - -
PRE - - - - - -
B-J 101239 ISI/PT/ISI-PT-1 1S1-13142-52-A ISI - - - - - -
B9.11 W-33 ISVUT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 Feedwater OWN - - - - - -
PRE - - - - - -
B-J 101240 ISYPT/ISI-PT-1 1S1-13142-52-A ISI - - - - - -
B9.11 W-34 ISHUT/ISI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Feedwater OWN - - - - - -
PRE - - - - - -
B-J 101241 ISI/PT/ISI-PT-1 1S1-13142-52-A ISI - - - - - -
89.11 W-35 ISHUTASI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 Feedwater OWN - - - - - -
PRE - - - - - -
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B-J 101242 ISI/PT/ISI-PT-1 1S1-13142-52-A 18I - - - - - -
B9.11 W-36 ISVUTANSI-UT-16A Eibow-to-Pipe AUG - - - - - -
1 Feedwater OWN - - - - - -
PRE - - - - - -
B-J 101243 ISI/PT/ISI-PT-1 ISI-13142-52-A 1SI - - - - - -
B9.11 w-37 ISHUTASI-UT-16A Pipe-to-New Safe End AUG - - - - - -
1 Feedwater OWN - - - - .-
PRE - - - - - -
B-J 101244 ISI/PT/ISI-PT-1 1S1-13142-52-A 18I - - - - - -
B9.11 W-38 ISUT/NSI-UT-16A New S.E.-to-Old S.E. AUG - - - - - -
1 Feedwater OWN - - - - .-
PRE - - - - - -
B-J 101245 ISYPTASI-PT-1 ISI-13142-52-A ISI - - - - - -
B9.11 W-39 ISWUT/ISI-UT-16A Safe End-to-Nozzle AUG - - - - - -
1 Feedwater OWN - - - - - .
PRE - - - - .-
B-K-1 101197 ISI/MT/ISI-MT-1 1S1-13142-52-A 1SI c - - - - -
B10.10 H-3 ISIVT/ISI-VT-2.0 Dbl Spring / 4 Lugs AUG - - - - - -
1 Feedwater N-491 OWN - - - - - -
Note 2 PRE - - - - - -
B-K-1 101203 ISYMT/ISI-MT-1 1SI-13142-52-A ISl - - - - - -
B10.10 H-8 ISI/VT/ISI-VT-2.0 Dbl Spring / 4 Lugs AUG - - - - - -
1 Feedwater N-491 OWN - - - - - -
Note 2 PRE - - - - - -
B-M-2 101204 ISIVT/ISI-VT-3.0 1SI-13142-52-A ISI - - - - - -
B12.50 V-1 Valve Int Surfaces AUG - - - - - -
1 Feedwater Note GG, Relief 4 OWN - - - - - -
PRE - - - - - -
B-M-2 101205 ISI/VT/ISI-VT-3.0 1S1-13142-52-A 181 - - - - - -
B12.50 V-2 Valve int Surfaces AUG - - - - - -
1 Feedwater Note GG, Relief 4 OWN - - - - - -
PRE - - - - - -
B-M-2 101206 ISYVT/ISI-VT-3.0 1S1-13142-52-A I1Si - - - - s -
B12.50 V-3 Valve int Surfaces AUG - - - - - -
1 Feedwater Note GG, Relief 4 OWN - - - - - -
PRE - - - - - -
F-B 101198 ISIVTIISI-VT-2.0 1SI-13142-52-A 1SI c - - B - -
F-AB,C H-4 Snubber / Clamp AUG - - - - - -
1 Feedwater N-491 OWN - - - - - -
PRE - - - - - -
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F-B 101201 ISIVT/ISI-VT-2.0 1S1-13142-52-A ISI - - - - -
F-AB.C H-7 Snubber / Clamp AUG - - - - - -
1 Feedwater N-491 OWN - - - - - -
PRE - - - - - -
F-C 101194 ISIVT/ISI-VT-2.0 ISI-13142-52-A 18I - - - - - -
F-A,B,C H-1 Spring / Clamp AUG - - - - - -
1 Feedwater N-491 OWN - - - - - -
PRE - - - - - -
F-C 101196 ISIVT/ISI-VT-2.0 1S1-13142-52-A ISI c - - - - -
F-AB,C H-2 Variable / Spring AUG - - - - - -
1 Feedwater N-491 OWN - - - - - -
PRE - - - - - -
F-C 101199 ISHVT/ISI-VT-2.0 1S1-13142-52-A ISI - - - - - -
F-A,B,C H-5 Spring / Clamp AUG - - - - - -
1 Feedwater N-491 OWN - - - - - -
PRE - - - - - -
F-C 101200 ISI/VT/ISI-VT-2.0 1S1-13142-52-A 1SI - - - - - -
F-A,B,C H-6 Spring / Clamp AUG - - - - - -
1 Feedwater N-491 OWN - - - - - -
PRE - - - - - -
C-F-2 101207 ISI/MT/ISI-MT-1 1S1-13142-52-A 181 - - B - b -
C5.51 W-1 ISVUT/SI-UT-1A Valve-to-Tee AUG - - - - - -
2 Feedwater OWN - - - - - -
PRE - - - - - -
C-F-2 101208 ISI/MT/ISI-MT-1 I1S1-13142-52-A ISl - - B - b -
C5.51 W-2 ISHUT/ISI-UT-1A Tee-to-Pipe AUG - - - - - -
2 Feedwater OWN - - - - - -
PRE - - - - - -
C-F-2 101209 ISIUMTASI-MT-1 1S1-13142-52-A 1SI - - B - b -
C5.51 W-3 ISYUT/ASI-UT-1A Pipe-to-Pipe AUG - - - - - -
2 Feedwater OWN - - - - - -
PRE - - - - - -
C-F-2 101210 ISHMT/ISI-MT-1 1SI-13142-52-A ISI - - - - - -
C5.51 W-4 ISIIUTASI-UT-1A Valve-to-Pipe AUG - - - - - -
2 Feedwater OWN - - - - - -
PRE - - - -
B-G-2 101246 ISINVT/ISI-VT-1.0 1S1-13142-53-A 181 - - - C - -
B7.70 B-1 Valve Bolts AUG - - - - - -
1 Feedwater OWN - - - - - -
PRE - - - - - -
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B-G-2 101247 ISINVT/ISI-VT-1.0 151-13142-53-A ISH - - - -l - -}- - -
B7.70 B-2 Valve Bolts AUG e I
1 Feedwater OWN T T e
PRE B T e T
B-G-2 101248 ISYVT/ISI-VT-1.0 1S1-13142-53-A ISH - - - - - - - s -
B7.70 B-3 Valve Bolts AUG I Y
1 Feedwater OWN T I
PRE I T
B-J 101264 ISYUPTNSI-PT-1 I1SI-13142-53-A 1SI N e
B9.11 W-5 ISI/UT/ISI-UT-16A Valve-to-Pipe AUG T P
1 Feedwater OWN e e
PRE R R
8-J 101265 ISWUTASI-UT-1A 1S1-13142-53-A 1S| - - - -l - - -]- s -
BS.11 W-6 ISUMT/ISI-MT-1 Pipe-to-Pipe AUG R B R
1 Feedwater OWN D e
PRE I T
B-J 101266 ISI/PT/ISI-PT-1 I1S1-13142-53-A ISI S T T
B9.11 W-7 ISIIUT/ISI-UT-16A Pipe-to-Pipe AUG T e
1 Feedwater OWN e I
PRE e e
B-J 101267 {SUPT/SI-PT-1 1S1-13142-53-A IS] - - - -}t - - - - -
B9.11 W-8 ISHUT/ISI-UT-16A Pipe-to-Valve AUG e R IR
1 Feedwater OWN T e
PRE N N B
B-J 101268 ISIPT/ISI-PT-1 ISI-13142-53-A ISI S e B R B
B9.11 w-9 ISI/UTASI-UT-16A Valve-to-Elbow AUG B T
1 Feedwater OWN T T
PRE |- - - -t- - - |- - -
B-J 101269 ISI/PTNSI-PT-1 1SI-13142-53-A ISI S R EC
B89.11 W-10 ISVUT/ISI-UT-16A Elbow-to-Valve AUG - - - - - - -1- - -
1 Feedwater OWN I
PRE - - e - - - - - -
B-J 101270 ISI/PTNSI-PT-1 1S1-13142-53-A 18! S e B
B9.11 W-11 ISWUT/ASI-UT-16A Valve-to-Pipe AUG S e B I
1 Feedwater OWN e I
PRE T R I
B-J 101271 ISIPT/ISI-PT-1 1SI-13142-53-A IS1 L I T I
B9.11 W-12 ISHUT/ISI-UT-16A Pipe-to-Elbow AUG - - - -l - - -} - - -
1 Feedwater OWN T e
PRE R T I
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B-J 101272 ISYPTASI-PT-1 181-13142-53-A 1S! B N S
B9.11 W-13 ISWUT/ISI-UT-16A Elbow-to-Pipe AUG B e
1 Feedwater OWN S N
PRE I T
B-J 101273 ISI/PT/NSI-PT-1 1S1-13142-53-A ISl T N I
B9.11 W-14 ISIFUT/ISI-UT-16A Pipe-to-Tee AUG T e P
1 Feedwater OWN e
PRE T T T
B-J 101274 ISI/PT/ISI-PT-1 I1S1-13142-53-A ISI - - - -t -c -~ - -
B9.11 W-15 ISIIUT/ISI-UT-16A Tee-to-Eibow AUG S e I N
1 Feedwater OWN I T
PRE I T T
B-J 101275 ISI/PT/ISI-PT-1 1S1-13142-53-A 1S} R N
B9.11 W-16 ISIIUT/SI-UT-16A Elbow-to-Pipe AUG - - - - - - - - -
1 Feedwater OWN I T e
PRE N s
B-J 101276 ISIYPTHSI-PT-1 ISI-13142-53-A I1SI R T P P
B9.11 wW-17 ISHUT/ISI-UT-16A Pipe-to-Elbow AUG T P P
1 Feedwater OWN o I
PRE Y N
B-J 101277 ISI/MT/ISI-MT-1 1SI-13142-53-A 1SI S A Y-S
B9.11 w-18 ISVUT/ISI-UT-1A Elbow-to-Pipe AUG S e Y
1 Feedwater OWN J o T
PRE R B R I
B-J 101278 ISI/PT/ISI-PT-1 1SI-13142-53-A ISI e B
B9.11 w-19 ISIUTASI-UT-16A Pipe-to-Pipe AUG - - - - - - - -
1 Feedwater OWN I T
PRE N I I
B-J 101279 ISI/PT/ASI-PT-1 1S1-13142-53-A ISI - - - - - - e - -
B9.11 W-20 ISI/UT/ISI-UT-16A Pipe-to-Pipe AUG T R I
1 Feedwater OWN e e
PRE R T
B-J 101280 ISI/PT/ISI-PT-1 1S1-13142-53-A isl B EE T P
B9.11 W-21 ISI/UT/SI-UT-16A Pipe-to-Elbow AUG R T EE TP
1 Feedwater OWN T T
PRE L I B
B-J 101281 ISI/MTASI-MT-1 1S1-13142-53-A 18I - - - -}- -~ - -1l- s -
B9.11 W-22 ISIVUT/ISI-UT-1A Elbow-to-Pipe AUG R T EE T B
1 Feedwater OWN e e
PRE S L I
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B-J 101282 ISIIPTNSI-PT-1 1S1-13142-53-A ISI - - - - - -
B9.11 W-23 ISWUT/ISI-UT-16A Pipe-to-Safe End AUG - - - - - -
1 Feedwater OWN - - - - - -
PRE - - - - - -
B-J 101283 ISYPT/SI-PT-1 1S1-13142-53-A ISI - - - - - -
B9.11 w-24 ISYUT/SI-UT-16A New S.E.-fo-S.E. AUG - - - - - -
1 Feedwater OWN - - - - - -
PRE - - - - - -
B-J 101284 ISYPTNSI-PT-1 IS1-13142-53-A 1Sl - - - - - -
B9.11 W-25 ISI/UT/SI-UT-16A Safe End-to-Nozzie AUG - - - - - -
1 Feedwater OWN - - - - - -
PRE - - - - - -
B-J 101285 ISYPT/ISI-PT-1 1S1-13142-53-A ISi - - - - - -
B9.11 W-26 ISIHUT/ISI-UT-16A Tee-to-Reducer AUG - - - - - -
1 Feedwater OWN - - - - - -
PRE - - - - - -
B-J 101286 ISIPTNSI-PT-1 1S1-13142-53-A IS - - - c - -
B9.11 W-27 ISIUT/ISI-UT-16A Reducer-fo-Pipe AUG - - - - - -
1 Feedwater OWN - - - - - -
PRE - - - - _
B-J 101287 ISIYPT/SI-PT-1 IS1-13142-53-A I1S1 c - - - - -
B9.11 w-28 ISHUT/ISI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Feedwater OWN - - - - - -
PRE - - - - - -
B-J 101288 ISI/PT/ISI-PT-1 IS1-13142-53-A 1SI - - - - - -
B9.11 wW-29 ISHUT/ISI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 Feedwater OWN - - - - - -
PRE - - - - - -
B-J 101289 ISI/PT/NSI-PT-1 IS1-13142-53-A ISt - - - - - -
B9.11 W-30 ISIIUT/ISI-UT-16A Elbow-to-Elbow AUG - - - - - -
1 Feedwater OWN - - - - - -
PRE - - - - - -
B-J 101290 ISYPTNSI-PT-1 1S1-13142-53-A 1SI - - - - - -
B9.11 W-31 ISI/UT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 Feedwater OWN - - - - - -
PRE - - - - - -
B-J 101291 ISIPT/ISI-PT-1 I1S1-13142-53-A ISI c - - - - -
B9.11 W-32 ISIVUTNSI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 Feedwater OWN - - - - - -
PRE - - - - - -
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Iso No.
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Period 1

Period 2

10/23/2001

Period 3

B-J
B9.11
1

101292
W-33
Feedwater

ISI/PT/SI-PT-1
ISIVUTNSI-UT-16A

181-13142-53-A
Elbow-to-Pipe

ISl
AUG
OWN
PRE

B-J
B9.11

101293
W-34
Feedwater

ISI/PT/ISI-PT-1
ISHUT/SI-UT-16A

1S1-13142-53-A
Pipe-to-Pipe

ISl
AUG
OWN
PRE

B-J
B89.11

101294
W-35
Feedwater

ISUPT/ISI-PT-1
ISVUT/ASI-UT-16A

1S1-13142-53-A
Pipe-to-Elbow

ISI
AUG
OWN
PRE

B-J
B9.11

101295
W-36
Feedwater

ISYPTNSI-PT-1
ISIVUT/ISI-UT-16A

1S1-13142-53-A
Elbow-to-Pipe

ISI
AUG
OWN
PRE

B-J
B9.11

101296
W-37
Feedwater

ISIPT/ISI-PT-1
ISIUT/ISI-UT-16A

1S1-13142-53-A
Pipe-to-New Safe End

ISI
AUG
OWN
PRE

B-J
B9.11

101297
W-38
Feedwater

ISI/PTASI-PT-1
ISVUTNSI-UT-16A

1S1-13142-53-A
New S.E.-to-S.E.

]
AUG
OWN
PRE

B-J
B9.11

101298
W-39
Feedwater

ISIYPT/ISI-PT-1
ISVUT/ISI-UT-16A

1S1-13142-53-A
Safe End-to-Nozzle

ISI
AUG
OWN
PRE

B-K-1
B10.10

101251
H-3
Feedwater

ISIVT/SI-VT-2.0
ISI/MT/ISI-MT-1

181-13142-53-A
Dbl Spring / 4 Lugs
N-491

Note 2

ISI
AUG
OWN
PRE

B-K-1
B10.10

101256
H-8
Feedwater

ISYMTASI-MT-1
ISUVT/SI-VT-2.0

1S1-13142-53-A
Dbl Spring / 4 Lugs
N-491

Note 2

181
AUG
OWN
PRE

B-M-2
B12.50

101257
V-1
Feedwater

ISINVTNSI-VT-3.0

ISI-13142-53-A
Valve Int Surfaces

ISl
AUG
OWN
PRE
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3rd Interval ISI Plan Schedule Rev.4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-M-2 101258 ISYVTASI-VT-3.0 1S1-13142-53-A ISI - - - - - -
B12.50 V-2 Valve Int Surfaces AUG - - - - - -
1 Feedwater OWN - - - - - -
PRE - - - - - -
B-M-2 101259 ISI/VTIISI-VT-3.0 ISI-13142-53-A ISt c - - - - -
B12.50 V-3 Valve Int Surfaces AUG - - - - - -
1 Feedwater OWN - - - - - -
PRE - - - - - -
F-B 101252 ISWVT/SI-VT-2.0 1S1-13142-53-A ISt - - - ¢ - -
F-A,B,C H- 4 Snubber / Clamp AUG - - - - - -
1 Feedwater N-491 OWN - - - - - -
PRE - - - - - -
F-B 101253 ISI/VTIISI-VT-2.0 1S1-13142-53-A 181 c - - B - -
F-A.B,C H-5 Snubber / Clamp AUG - - - - - -
1 Feedwater N-491 OWN - - - - - -
PRE - - - - _
F-B 101255 ISIVTASI-VT-2.0 I1SI-13142-53-A ISi c - - B - -
F-AB,C H-7 Snubber / Clamp AUG - - - - - -
1 Feedwater N-491 OWN - - - - - -
PRE - - - - - -
F-C 101249 ISUVT/ISI-VT-2.0 1S1-13142-53-A ISI - - - C - -
F-AB,C H-1 Spring AUG - - - - - .
1 Feedwater N-491 OWN - - - - - -
PRE - - - - - -
F-C 101250 ISIVT/ISI-VT-2.0 i1S1-13142-53-A ISI - - - c - -
F-AB,C H-2 Variable / Spring AUG - - - - - -
1 Feedwater N-491 OWN - - - - - -
PRE - - - - - -
F-C 101254 ISYVT/ISI-VT-2.0 1S1-13142-53-A ISI c - - - - -
F-AB,C H-6 Spring / Clamp AUG - - - - - -
1 Feedwater N-491 OWN - - - - - -
PRE - - - - - -
C-F-2 101260 ISI/MT/ISI-MT-1 1S1-13142-53-A 18I - - B - b -
C5.51 W-1 ISVUT/NSI-UT-1A Valve-to-Tee AUG - - - - - -
2 Feedwater OWN - - - - - -
PRE - - - - - -
C-F-2 101261 ISI/MT/NSI-MT-1 I1SI-13142-53-A ISI - - B - b -
C5.51 W-2 ISIYUT/ISI-UT-1A Tee-to-Pipe AUG - - - - - -
2 Feedwater OWN - - - - - -
PRE - - - - - -
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
itemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 1 2 3 411 2 3 4|11 2 3
C-F-2 101262 ISUMT/ISI-MT-1 1S1-13142-53-A ISI - - - -{¢c B - -]|B b -
C5.51 W-3 ISWUT/ISI-UT-1A Pipe-to-Pipe AUG e I T
2 Feedwater OWN T I
PRE R I
C-F-2 101263 ISIYMT/NSI-MT-1 1S1-13142-53-A ISI - - - b - - - - -
C5.51 W- 4 ISIUT/ISI-UT-1A Pipe-to-Valve AUG - - - - - - - -
2 Feedwater OWN D T
PRE T R I
C-F-2 101299 1S1-13142-62 1SI R T T S
CX.XX W-1 Valve-to-Flange AUG E T e I T
2 Fuel Pool Emergency Cooling OWN I
PRE Y e
C-F-2 101301 1S1-13142-62 1S1 S I T
CX.XX W-2 Flange-to-Elbow AUG T I
2 Fuel Pool Emergency Cooling OWN I T
PRE e e
C-F-2 101302 1S1-13142-62 ISI - - - -l - - - - -
CX.XX W-3 Etbow-to-Flange AUG E T EE T T
2 Fuel Pool Emergency Cooling OWN T e
PRE R T
C-F-2 101303 1S1-13142-62 IS A
CX. XX W-4 Flange-to-Pipe AUG R BT R T
2 Fuel Pool Emergency Cooling OWN B T
PRE I I -
C-F-2 101304 1S1-13142-62 ISI S T BT IR
CX.XX W-5 Pipe-to-Elbow AUG - - - - - - - - -
2 Fuel Pool Emergency Cooling OWN I T
PRE R I T AT
C-F-2 101305 1S1-13142-62 ISi - - - - e - - - -
CX. XX W-6 Eibow-to-Pipe AUG D E T R
2 Fuel Pool Emergency Cooling OWN T e
PRE I e
C-F-2 101306 1S1-13142-62 ISI S T T P
CX.XX W-7 Pipe-to-Elbow AUG R e A
2 Fuel Pool Emergency Cooling OWN B
PRE R L
C-F-2 101307 181-13142-62 1S1 E T S
CX. XX W-8 Elbow-to-Pipe AUG - - - - - - e - -
2 Fuel Pool Emergency Cooling OWN I T
PRE S
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / CompiD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
C-F-2 101308 ISI-13142-62 1S - - - - - -
CX.XX W-9 Pipe-to-Elbow AUG - - - - - -
2 Fuel Pool Emergency Cooling OWN - - - - - -
PRE - - - - - -
C-F-2 101308 181-13142-62 ISl - - - - - -
CX.XX W-10 Elbow-to-Pipe AUG - - - - - -
2 Fuel Pool Emergency Cooling OWN - - - - - -
PRE - - - - - -
C-F-2 101310 1S1-13142-62 ISl - - - - - -
CX.XX W-11 Pipe-to-Elbow AUG - - - - - -
2 Fuel Pool Emergency Cooling OWN - - - - - -
PRE - - - - - -
C-F-2 101311 1S1-13142-62 ISI - - - - - -
CX.XX W-12 Elbow-to-Pipe AUG - - - - - -
2 Fuel Pool Emergency Cooling OWN - - - - - -
PRE - - - - - -
C-F-2 101312 i181-13142-62 I1S1 - - - - - -
CXXX W-13 Pipe-to-Elbow AUG - - - - - -
2 Fuel Pool Emergency Cooling OWN - . - - - -
PRE - - - - - -
C-F-2 101313 1S1-13142-62 ISI - - - - - -
CX.XX W-14 Elbow-to-Pipe AUG - - - - - -
2 Fuel Pool Emergency Cooling OWN - - - - -
PRE - - - - - -
C-F-2 101314 IS1-13142-62 ISl - - - - - -
CX. XX W-15 Pipe-to-Pipe AUG - - - - - -
2 Fuel Pool Emergency Cooling OWN - - - - - -
PRE - - - - - -
C-F-2 101315 1S1-13142-62 ISI - - - - - -
CX.XX W-16 Pipe-to-Elbow AUG - - - - - -
2 Fuel Pool Emergency Cooling OWN - - - - - -
PRE - - - - - -
C-F-2 101316 1S1-13142-62 ISl - - - - - .
CX.XX W-17 Elbow-to-Elbow AUG - - - - - -
2 Fuel Pool Emergency Cooling OWN - - - - - -
PRE - - - - - -
C-F-2 101317 1S1-13142-62 ISl - - - - - -
CX.XX w-18 Elbow-to-Pipe AUG - - - - - -
2 Fuel Pool Emergency Cooling OWN - - - - - -
PRE - - - - - -
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Period 1

Period 2

10/23/2001

Period 3

C-F-2
CX.XX
2

101318
W-19
Fuel Pool Emergency Cooling

181-13142-62
Pipe-to-Elbow

IS
AUG
OWN
PRE

C-F-2
CX.XX

101319
W-20
Fuel Pool Emergency Cooling

1S1-13142-62
Elbow-to-Pipe

ISI
AUG
OWN
PRE

C-F-2
CX.XX

101320
w-21
Fuel Pool Emergency Cooling

IS1-13142-62
Pipe-to-Elbow

ISI
AUG
OWN
PRE

C-F-2
CX.XX

101321
W-22
Fuel Pool Emergency Cooling

151-13142-62
Elbow-to-Pipe

ISI
AUG
OWN
PRE

C-F-2
CX.XX

101322
W-23
Fuel Pool Emergency Cooling

1S1-13142-62
Pipe-to-Pipe

ISI
AUG
OWN
PRE

CF-2
CX.XX

101323
W-24
Fuel Pool Emergency Cooling

181-13142-62
Pipe-to-Elbow

IS
AUG
OWN
PRE

C-F-2
CX.XX

101324
W-25
Fuel Pool Emergency Cooling

1S1-13142-62
Elbow-to-Pipe

IS
AUG
OWN
PRE

C-F-2
CX.XX

106021
W-26
Fuel Pool Emergency Cooling

ISI-13142-62
Pipe-to-Reducer

IS
AUG
OWN
PRE

F-B
F-A,B,C

106980
H-1
Fuel Pool Emergency Cooling

ISIVT/ISI-VT-2.0

1SI-13142-62
Restraint Hanger

N-481

ISl
AUG
OWN
PRE

F-B
F-AB,.C

106981
H-2
Fuel Pool Emergency Cooling

ISIVT/ISI-VT-2.0

1S1-13142-62
Restraint Hanger
N-491

ISt
AUG
OWN
PRE
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3rd Interval iSI Plan Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
IltemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
F-B 106982 ISIVTASI-VT-2.0 ISI-13142-62 ISt - - - - - -
F-AB,C H-3 Seismic Restraint AUG - - - - - -
2 Fuel Pool Emergency Cooling N-491 OWN - - - - - -
PRE - - - - - -
F-B 106983 ISVVT/ISI-VT-2.0 I1S1-13142-62 ISI - - - - - -
F-A.B,C H-4 Restraint Hanger AUG - - - - - -
2 Fuel Pool Emergency Cooling N-491 OWN - - - - - -
PRE - - - - - -
F-B 106984 ISINVT/ISI-VT-2.0 1S1-13142-62 ISI - - - - - -
F-AB.C H-5 Restraint Hanger AUG - - - - - -
2 Fuel Pool Emergency Cooling N-491 OWN - . - - - -
PRE - - - - - -
F-B 106985 ISIVT/ISI-VT-2.0 1S1-13142-62 ISI - - - - - -
F-AB.C H-6 Seismic Restraint AUG - - - - - -
2 Fuel Pool Emergency Cooling N-491 OWN - - - . - -
PRE - - - - - -
F-B 106986 ISIVT/ISI-VT-2.0 1S1-13142-62 ISl - - - - - -
F-AB,C H-7 Seismic Restraint AUG - - - - - -
2 Fuel Pool Emergency Cooling N-491 OWN - - - - - -
PRE - - - - - -
C-F-2 101325 1S1-13142-67 18I - - - - - -
CX.XX W-1 Valve-to-Pipe AUG - - - - - -
2 Fuel Pool Emergency Cooling OWN - - - - ..
PRE - - - - - -
C-F-2 101327 ISI-13142-67 ISt - - - - - -
CX.XX W-3 Flange-to-Elbow AUG - - - - - -
2 Fuel Pool Emergency Cooling OWN - . - - - -
PRE - - - - - -
C-F-2 101328 1SI-13142-67 ISI - - - - - -
CX.XX W-2 Pipe-to-Flange AUG - - - - - -
2 Fuel Pool Emergency Cooling OWN - . - - - -
PRE _ - - -
C-F-2 101330 IS1-13142-67 ISI - - - - - -
CX.XX W-4 Elbow-to-Flange AUG - - - - - -
2 Fuel Pool Emergency Cooling OWN - - - . - -
PRE - - - - - -
C-F-2 101331 1S1-13142-67 ISI - - - - - -
CX. XX W-5 Flange-to-Pipe AUG - - - - - -
2 Fuel Pool Emergency Cooling OWN - - - - . -
PRE - - - - .
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3
C-F-2 101332 1S1-13142-67 ISI - - - -
CX.XX W-6 Pipe-to-Elbow AUG - - - -
2 Fuel Pool Emergency Cooling OWN - - - -
PRE - - - -
C-F-2 101333 iS1-13142-67 IN] - - - -
CX.XX Ww-7 Elbow-to-Pipe AUG - - - -
2 Fuel Pool Emergency Cooling OWN - - - -
PRE - - - -
C-F-2 101334 1S51-13142-67 ISI - - - -
CXXX W-8 Pipe-to-Elbow AUG - - - -
2 Fuel Pool Emergency Cooling OWN - - - -
PRE - - - -
C-F-2 101335 151-13142-67 IS - - - -
CX.XX Ww-9 Elbow-to-Pipe AUG - - - -
2 Fuel Pool Emergency Cooling OWN - - - -
PRE - - - -
C-F-2 101336 ISI-13142-67 ISI - - - -
CX.XX W-10 Pipe-to-Elbow AUG - - - -
2 Fuel Pool Emergency Cooling OWN - - - -
PRE - - - -
C-F-2 101337 1S1-13142-67 1St - - - -
CX.XX W-11 Eibow-to-Pipe AUG - - - -
2 Fuel Poo! Emergency Cooling OWN - - - -
PRE - - - -
C-F-2 101338 1S1-13142-67 ISl - - - -
CX.XX W-12 Pipe-to-Pipe AUG - - - -
2 Fuel Pool Emergency Cooling OWN - - - -
PRE - - - -
C-F-2 101339 I1SI-13142-67 1SI - - - -
CX.XX W-13 Pipe-to-Elbow AUG - - - -
2 Fuel Pool Emergency Cooling OWN - - - -
PRE - - - -
C-F-2 101340 I1S1-13142-67 ISI - - - -
CX.XX W-14 Elbow-to-Pipe AUG - - - -
2 Fuel Pool Emergency Cooling OWN - - - -
PRE - - - -
C-F-2 101341 IS1-13142-67 ISI - - - -
CX.XX W-15 Pipe-to-Eibow AUG - - - -
2 Fuel Pool Emergency Cooling OWN - - - -
PRE - - - -
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
C-F-2 101342 1S1-13142-67 181 - - - - - -
CX.XX W-16 Elbow-to-Pipe AUG - - - - - -
2 Fuel Pool Emergency Cooling OWN - . - - ..
PRE - - - - - -
C-F-2 101343 1S1-13142-67 ISI - - - - - -
CX.XX W-17 Pipe-to-Elbow AUG - - - - - -
2 Fuel Pool Emergency Cooling OWN - - - - - -
PRE - - - - - -
C-F-2 101344 1S1-13142-67 181 - - - - - -
CX.XX wW-18 Elbow-to-Pipe AUG - - - - - -
2 Fuel Pool Emergency Cooling OWN - - - - ..
PRE - - - - - -
C-F-2 101345 I1S1-13142-67 ISI - - - - - -
CX.XX W-19 Pipe-to-Eibow AUG - - - - - -
2 Fuel Pool Emergency Cooling OWN - - - - - .
PRE - - - - - -
C-F-2 101346 1Si-13142-67 1SI - - - - - -
CX.XX W-20 Elbow-to-Pipe AUG - - - - - -
2 Fuel Pool Emergency Cooling OWN - - - - - -
PRE - - - - - -
C-F-2 101347 I1SI-13142-67 ISI - - - - - -
CX.XX W-21 Pipe-to-Elbow AUG - - - - - -
2 Fuel Pool Emergency Cooling OWN - - - - - -
PRE - - - - - -
C-F-2 101348 I1SI-13142-67 ISi - - - - - -
CX.XX Ww-22 Elbow-to-Pipe AUG - - - - - -
2 Fuel Pool Emergency Cooling OWN - - - . - .
PRE - - - - - -
C-F-2 101349 1S1-13142-67 IS - - - - - -
CX.XX W-23 Pipe-to-Elbow AUG - - - - - -
2 Fuel Pool Emergency Cooling OWN - - - - - -
PRE - - - - - -
C-F-2 101350 I1SI-13142-67 ISt - - - - - -
CX.XX w-24 Elbow-to-Pipe AUG - - - - - -
2 Fuel Pool Emergency Cooling OWN - - - . ..
PRE - - - - - -
C-F-2 101351 1S1-13142-67 IS - - - - - -
CX.XX W-25 Pipe-to-Elbow AUG - - - - - -
2 Fuel Pool Emergency Cooling OWN - - - - - .
PRE - - - - - .




Monticello Nuclear Generatng Plant Page 197 - 298  10/23/2001
3rd interval ISi Plan Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 1 2 3 4|1 2 3 4|1 2 3
C-F-2 101352 I1SI-13142-67 IS O R I
CX.XX W-26 ' Elbow-to-Pipe AUG e e
2 Fue! Pool Emergency Cooling OWN e e
PRE e T
C-F-2 101353 ) 1S1-13142-67 IS! S B
CXXX w-27 ) Pipe-to-Pipe AUG B T
2 Fuel Pool Emergency Cooling OWN R T
PRE R S
C-F-2 101354 IS1-13142-67 IS B T B
CX.XX W-28 Pipe-to-Weldolet AUG B T
2 Fuel Poot Emergency Cooling OWN B T
PRE I T
F-B 106990 ISIVT/ISI-VT-2.0 1S1-13142-67 IS E N B R
F-A,B,.C H-1 A Restraint Hanger AUG T T I
2 Fuel Pool Emergency Cooling N-491 OWN I T
PRE R R
F-B 106991 ISIVT/ISI-VT-2.0 IS1-13142-67 ISl - - - - - - - - -
F-AB,C H-2 Restraint Hanger AUG e T
2 Fuel Pool Emergency Cooling N-491 OWN B e
PRE R R
F-B 106992 ISUVT/ISI-VT-2.0 1Si-13142-67 ISI R e
F-AB,C H-3 Restraint Hanger AUG S B
2 Fuel Pool Emergency Cooling N-491 OWN T T
PRE R L
F-B 106993 ISWVT/ISI-VT-2.0 181-13142-67 1SI - - - - - - -
F-A,B,C H-4 Restraint Hanger AUG T e
2 Fuel Pool Emergency Cooling N-481 OWN e e
PRE R T
F-B 106994 ISIVT/ISI-VT-2.0 1S1-13142-67 ISt - - - - - e e - - -
F-AB.C H-5 Restraint Hanger AUG S e
2 Fuel Pool Emergency Cooling N-491 OWN B e
PRE R L
F-B 106995 ISUVT/ISI-VT-2.0 ISI-13142-67 ISI S B I
F-AB.C H-6 Restraint Hanger AUG L T R T
2 Fuel Pool Emergency Cooling N-491 OWN S I T C T
PRE RS T
F-B 1063996 ISIVT/ISI-VT-2.0 1S1-13142-67 ISI T T I
F-A,B,C H-7 Seismic Restraint AUG T Y [
2 Fuel Pool Emergency Cooling N-491 OWN T e
PRE T
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Monticello Nuclear Generatng Plant

3rd Interval IS| Plan Schedule Rev.4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
F-B 106997 ISIVT/ISI-VT-2.0 1S1-13142-67 ISt - - - - - -
F-AB,C H-8 Restraint Hanger AUG - - - - - -
2 Fuel Pool Emergency Cooling N-491 OWN - - - - .-
PRE - - - - _
F-B 106998 ISINVTASI-VT-2.0 I1SI-13142-67 ISl - - - - - -
F-A,B,C H-9 Restraint Hanger AUG - - - - - -
2 Fuel Pool Emergency Cooling N-491 OWN - - - - - -
: PRE - - - - - -
F-B 106999 ISWVT/ISI-VT-2.0 IS1-13142-67 ISI - - - - - -
F-A.B,C H-10 Seismic Restraint AUG - - - - - -
2 Fuel Pool Emergency Cooling N-491 OWN - - - - .-
PRE - - - - .-
C-F-2 106078 ISI/MT/ISI-MT-1 1SI-158074-A ISI - - - - - -
C5.51 W-1 ISVUT/ISI-UT-1A PENETRATION X-240 TO PIPE WELD  AUG - - - - - -
2 Torus HPV OWN - - - - .-
PRE - - - - - -
C-F-2 106079 ISUMT/ISI-MT-1 I1SI-158074-A ISI - - - - - -
C5.51 wW-2 ISHUT/ISI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 Torus HPV OWN P - - - -
PRE - - - - - -
C-F-2 106080 ISI/MT/SI-MT-1 151-168074-A ISI - - - - - -
C5.51 W-3 ISWUT/ASI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 Torus HPV OWN - - - - .-
PRE - - - - - -
C-F-2 106081 ISI/MT/ISI-MT-1 ISI-158074-A ISI - - - - - -
C5.51 w-4 ISVUT/ISI-UT-1A Pipe-to-Elbow (45°) AUG - - - - - -
2 Torus HPV OWN - - - - - -
PRE - - - - S
C-F-2 106082 ISUMT/ISI-MT-1 1S1-158074-A 1SI - - - - - -
C5.51 W-5 ISVUTASI-UT-1A 45 ELBOW TO PIPE WELD AUG - - - - - -
2 Torus HPV OWN - - - - - -
PRE - - - - - -
C-F-2 106083 ISUMTASI-MT-1 1SI-158074-A ISI - - - - - -
C5.51 W-6 ISVUT/ISI-UT-1A PIPE TO VALVE (AO-4539) WELD AUG - - - - - -
2 Torus HPV OWN .- - - - -
PRE - - - - - -
C-F-2 106084 ISIMTASI-MT-1 1SI-158074-A ISI - - - - - -
C5.51 W-7 ISHUT/ISI-UT-1A VALVE (AO-4539) TO PIPE WELD AUG - - - - - -
2 Torus HPV OWN - - - - - -
PRE - - - - - -
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C-F-2 106085 ISIMT/SI-MT-1 1SI-158074-A IS - - - - - -
C5.51 w-8 ISIVUT/ISI-UT-1A PIPE TO VALVE (AO-4540) WELD AUG - - - - - -
2 Torus HPV OWN - - - - - -
PRE - - - - - -
C-F-2 106086 ISUMT/ISI-MT-1 1S1-158074-A ISI - - - - - -
C5.51 W-9 ISWUT/ISI-UT-1A VALVE (AD-4540) TO PIPE WELD AUG - - - - - -
2 Torus HPV OWN - - - - - -
PRE _ - - _
C-F-2 106087 ISI/MT/ISI-MT-1 1S1-168074-A ISt - - - - - -
C5.51 W-10 ISIVUT/SI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 Torus HPV OWN - - - - - -
PRE - - - - - -
C-F-2 106088 ISIMTANSI-MT-1 1SI1-158074-A ISI - - - - s -
C5.51 W-11 ISWUT/ISI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 Torus HPV OWN - - - - - -
PRE _ - - - -
C-F-2 106089 ISIMT/ISI-MT-1 1S51-168074-A ISI - - - - - -
C5.51 W-12 ISWUTASI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 Torus HPV OWN - - - - - -
PRE _ _ - -
C-F-2 106090 ISIMT/HSI-MT-1 1S1-158074-A 181 - - - - - -
C5.51 W-13 ISHWUT/ISI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 Torus HPV OWN - - - - - -
PRE - - - - - -
C-F-2 106091 ISUMT/ISI-MT-1 1S1-158074-A IS - - - - - -
C5.51 W-14 ISIUT/SI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 Torus HPV OWN - - - - - -
PRE - - - - - -
C-F-2 106092 ISUYMT/ISI-MT-1 I1S1-158074-A IS - - - - - -
C5.51 W-15 ISHUT/ISI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 Torus HPV OWN - - - - - -
PRE _ _ - -
C-F-2 106093 ISI/MT/ISI-MT-1 ISI-158074-A ISI - - - - - -
C5.51 w-16 ISWUT/ASI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 Torus HPV OWN - - - - - -
PRE - - - - - -
C-F-2 106094 ISI/MT/ISI-MT-1 1S1-158074-A ISI - - - - - -
C5.51 W-17 ISVUT/SI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 Torus HPV OWN - - - - - -
PRE - - - - - -




Monticello Nuclear Generatng Plant Page 200 - 298  10/23/2001

3rd Interval ISI Plan Scheduie Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
C-F-2 106095 ISUMT/ISI-MT-1 1S1-158074-A ISI - - - - - -
C5.51 w-18 ISYUTASI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 Torus HPV OWN .- - - - -
PRE - - - - - -
C-F-2 106096 ISUMT/ISI-MT-1 1SI-158074-A ISI - - - - - -
C5.51 W-19 ISVUT/ISI-UT-1A Reducer-to-Pipe AUG - - - - - -
2 Torus HPV OWN . - - - I
PRE - - _ - -
F-B 106097 ISUVT/ISI-VT-2.0 ISI-158074-A ISI - - - - s -
F-AB.C H-1 Hanger AUG - - - - - -
2 Torus HPV N-491 OWN - - - - - -
. PRE - - - - -
B-F 102729 ISYPT/ISI-PT-1 1SI-16 ISI c - - - - -
B5.10 W-1 ISIVUTASI-UT-16A Safe End / Nozzle 8A AUG - - - - - -
1 Jet Pmp Instrmtation OWN - - - - .-
PRE - - - - - -
B-F 102730 ISIPT/ISI-PT-1 ISI-16 ISI - - - - s -
B5.10 W-2 ISYUT/ISI-UT-16A Safe End / Nozzle 8B AUG - - - - - -
1 Jet Pmp Instrmtation OWN - - - - ..
PRE - - - - - -
B-F 102731 ISI/PT/ISI-PT-1 1SI-19 ISI c - - - - -
B5.20 W- 1 Nozzle-to-Safe End AUG - - - - - -
1 Inst Nozzle N-12A OWN .. - - . .
PRE - - - - - -
B-F 102736 ISI/PTHSI-PT-1 ISI-19 ISI - - - ¢ - -
B5.20 W-6 Nozzle-to-Pipe AUG - - - - - -
1 Inst Nozzle N-12B OWN - - - - - -
PRE - - - - - -
B-J 102732 ISIPT/ISI-PT-1 1S1-19 ISI c - - - - -
B9.40 W-2 Safe End-to-Reducer AUG - - - - - -
1 Inst Nozzle N-12A OWN - - - - - -
PRE - - - - - -
B-J 102733 ISUPTNSI-PT-1 1SI-19 ISl - - - - - -
B9.40 W-3 Reducer-to-Pipe AUG - - - - - -
1 Inst Nozzle N-12A OWN - - - - - -
PRE - - - - - -
B-J 102734 ISIPTNSI-PT-1 I1SI-19 ISI - - - - - -
B9.40 W-4 Pipe-to-Coupling AUG - - - - - -
1 Inst Nozzle N-12A OWN - - - - - .
PRE - - - - - -
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B-J 102735 ISI/PTNSI-PT-1 ISI-19 I1SI - - - - - -
B9.40 W-5 Coupling-to-Coupling AUG - - - - - -
1 Inst Nozzle N-12A OWN - - - - - -
PRE - - - - - -
B-J 102737 ISYPT/SI-PT-1 1Sl-19 ISI - - - c - -
B9.40 w-7 Pipe-to-Reducer AUG - - - - - -
1 inst Nozzle N-12B OWN - - .- .-
PRE - - - - - -
B-J 102738 ISI/PT/SI-PT-1 1SI-19 ISl - - - - - -
B9.40 W-8 Reducer-to-Pipe AUG - - - - - -
1 Inst Nozzle N-12B OWN - - .. .-
PRE - - - - - -
B-J 102739 ISIYPT/ISI-PT-1 ISI-19 ISI - - - - - -
B9.40 w-9 Pipe-to-Coupling AUG - - - - - -
1 Inst Nozzle N-12B OWN - - - - ..
PRE - - - - - -
B-J 102740 ISIPT/ISI-PT-1 I1SI-19 ISI - - - - - -
B9.40 W-10 Coupling-to-Coupling AUG - - - - - -
1 Inst Nozzle N-12B OWN .. .- ..
PRE - - - - - -
F-B 102741 ISIVT/ISI-VT-2.0 1S1-47 I1S1 - - - - - -
F-A.B,C Pump Supp A Pump Support AUG - - - - - -
2 RCIC Turbine & Pump N-491 OWN - - - . - .
PRE - - - - -
F-B 102742 ISIVT/ISI-VT-2.0 ISI-47 ISI - - - - - -
F-A,B,C Pump Supp B Pump Support AUG - - - - - -
2 RCIC Turbine & Pump N-491 OWN - - .- - .
PRE - - - - - -
F-B 102743 ISIVT/ISI-VT-2.0 I1SI-47 IS - - - - - -
F-A,B,C Pump Supp C Pump Support AUG - - - - - -
2 RCIC Turbine & Pump N-491 OWN .- - - - -
PRE - - - - - -
F-B 102744 ISIVT/ISI-VT-2.0 ISI1-47 ISl - - - - - -
F-ABC  Pump SuppD Pump Support AUG - - - - - -
2 RCIC Turbine & Pump N-491 OWN - - - - - -
PRE - - - - - -
c-C 102745 ISYMT/ISI-MT-1 1S1-48 1S1 - - - - - -
C3.30 RHR Support C Pump Support AUG - - - - - -
2 RHR Pumps N-491 OWN - - - - - -
PRE - - - - - -
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c-C
C3.30
2

102747
RHR Support D
RHR Pumps

ISUMT/ISI-MT-1

1SI-48
Pump Support
N-491

I1SI
AUG
OWN
PRE

Cc-C
C3.30

102751
RHR Support A
RHR Pumps

ISUMT/ISI-MT-1

1S1-48
Pump Support
N-491

ISI
AUG
OWN
PRE

c-C
C3.30

102752
RHR Support B
RHR Pumps

ISIMT/ISI-MT-1

1SI-48
Pump Support
N-491

1Si
AUG
OWN
PRE

c-C
C3.30

102753
Support, Pump A
Core Spray Pumps

ISYMT/NSI-MT-1

IS1-49
Pump Support
N-491

IS
AUG
OWN
PRE

c-C
C3.30

102754
Support, Pump B
Core Spray Pumps

ISIIMT/ISI-MT-1

ISI-49
Pump Support
N-491

1S
AUG
OWN
PRE

B-F
B5.130

101367
W-2LSU

Reactor Wir Cleanup

ISI/PT/ISI-PT-1
ISIHUT/ISI-UT-16A

IS1-73880-A
Pipe-to-Elbow

ISI
AUG
OWN
PRE

B-J
B9.10

101366
W-1LS U&D

Reactor Wtr Cleanup

ISYPT/NSI-PT-1
ISIIUT/ISI-UT-16A

1S1-73880-A
Branch-to-Pipe

ISl
AUG
OWN
PRE

B-J
BS.10

101368
W-3LSD
Reactor Wir Cleanup

ISI/PTASI-PT-1
ISVUT/NSI-UT-16A

ISI-73880-A
Elbow-to-Pipe

ISI
AUG
OWN
PRE

B-J
B9.10

101369
W-4LSU

Reactor Wtr Cleanup

ISIPT/ISI-PT-1
ISIHUT/SI-UT-16A

ISI-73880-A
Pipe-to-Elbow

1Sl
AUG
OWN
PRE

B-J
B9.10

101370
W-5LSD

Reactor Wtr Cleanup

ISIPT/ISI-PT-1
ISIIUT/NISI-UT-16A

I1SI-73880-A
Elbow-to-Pipe

ISl
AUG
OWN
PRE
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B-J 101371 ISI/PTNSI-PT-1 I1SI-73880-A 18I - - - - - -
B9.10 W-6LS U ISHUT/ISI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 Reactor Witr Cleanup OWN - . .- ..
PRE - - - -
B-J 101376 ISI/PT/SI-PT-1 1S1-73880-A ISI - - - - - -
BS.10 W-11 ISIUT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 Reactor Wtr Cleanup OWN - - - - .-
PRE - - - - - -
B-J 101377 ISI/PT/ISI-PT-1 1S1-73880-A ISt - - - - - -
B9.10 W-12 ISVWUT/ISI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 Reactor Wtr Cleanup OWN .- - - .-
PRE - - - - -
B-J 101378 ISI/PTNSI-PT-1 181-73880-A ISI - - - - - -
B9.10 W-13LSD ISI/UT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 Reactor Wtr Cleanup OWN - - - - .-
PRE - - - - - -
B-J 101379 ISI/PTASI-PT-1 1S1-73880-A 1SI - - - - - -
B9.10 W-14 LS U&D ISIVUT/ISI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Reactor Wir Cleanup OWN - - - - - -
PRE - - - - - -
B-J 101380 ISYPTHSI-PT-1 1S1-73880-A 1Sl - - - - - -
B3.10 W-15LS U ISIHUT/ISI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 Reactor Wtr Cleanup OWN - . - - - -
PRE - - - - - -
B-J 101381 1SI/PT/ISI-PT-1 1S1-73880-A ISI - - - - - -
B9.10 W-16 LS D ISIVUT/NSI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 Reactor Wir Cleanup OWN - - - - .-
PRE - - - - -
B-J 101382 ISIPT/SI-PT-1 1S|-73880-A IS1 - - - - - -
B9.10 W-17LS U ISI/UT/ISI-UT-16A Pipe-to-Valve AUG - - - - - -
1 Reactor Wtr Cleanup OWN - - - - I
PRE - - - - - -
B-J 101383 ISYPT/ISI-PT-1 1S1-73880-A I1SI - - - - - -
BS.10 W-18LS D ISI/UT/ISI-UT-16A Valve-to-Pipe AUG - - - - - -
1 Reactor Wtr Cleanup OWN - - .- ..
PRE - - - - - -
B-J 101384 ISIPT/ISI-PT-1 1SI-73880-A ISI - - - - - -
B9.10 W-19LS U ISVUT/SI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 Reactor Wtr Cleanup OWN - - - - - -
PRE - - - - - -
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B-J 101372 ISIPTASI-PT-1 1S1-73880-A ISl c - - - - -
B9.11 W-7 ISHUT/SI-UT-16A Elbow-to-Valve AUG - - - - - -
1 Reactor Wtr Cleanup OWN .- - - - -
PRE - - - - - -
B-J 101373 ISIPTNSI-PT-1 IS1-73880-A ISI - - - - - -
B9.11 W- 8 ISVUT/ISI-UT-16A Valve-to-Pipe AUG - - - - - -
1 Reactor Wtr Cleanup i OWN - - .- .-
PRE - - - - - -
B-J 101375 ISI/PT/ISI-PT-1 1S1-73880-A ISl - - - - - -
B9.11 W-10 ISWUTASI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 Reactor Wir Cleanup OWN - - - - - -
PRE - - - - - -
B-J 101385 ISVPT/ISI-PT-1 I1SI1-73880-A IS - - - - - -
B9.11 W-20 ISIUT/SI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 Reactor Witr Cleanup OWN - - - - - -
PRE - - - - - -
B-J 101386 ISIYPT/ISI-PT-1 IS1-73880-A ISI c - - - - -
BS.11 W-21 ISIFUT/ISI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 Reactor Wir Cleanup OWN - - - - - -
PRE - - - - - -
B-J 101387 ISVPTNSI-PT-1 I1SI-73880-A I1SI c - - - - -
BS.11 W-22 ISWUT/ISI-UT-16A Elbow-to-Valve AUG - - - - - -
1 Reactor Wtr Cleanup OWN - - - - - -
PRE - - - - - -
B-J 101388 ISIIPT/ISI-PT-1 1S1-73880-A ISI - - - - - -
B9.11 W-23 ISIWUTASI-UT-16A Valve-to-Pipe AUG - - - - - -
1 Reactor Wtr Cleanup OWN - - - . - -
PRE - - - - - -
B-J 101389 ISIPT/ISI-PT-1 ISI1-73880-A ISI - - - - - -
B9.11 W-24 ISVUTASI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Reactor Wtr Cleanup OWN - - - - - -
PRE - - - - - -
B-J 101390 ISWUT/ISI-UT-1A 1S1-73880-A ISI - - - - s -
B9.11 W-25 ISHMT/ISI-MT-1 Pipe-to-Pipe AUG - - - - - -
1 Reactor Wtr Cleanup OWN - - .- - -
PRE - - - - - -
B-J 101391 ISI/PT/ISI-PT-1 1S1-73880-A 1S1 - - - - - -
B9.11 W-26 ISWUT/ISI-UT-16A Pipe-to-Valve AUG - - - - - -
1 Reactor Wtr Cleanup OWN - - - - - -

PRE
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B-J 101374 ISI/PT/ISI-PT-1 iSi-73880-A ISi
B9.32 w-9 Branch-to-Pipe AUG
1 Reactor Wir Cleanup OWN
PRE
B-K-1 101363 ISIMT/NISI-MT-1 1SI-73880-A ISi
B810.10 H-3 ISIVT/SI-VT-2.0 Dbl Spring / 4 Lugs AUG
1 Reactor Wtr Cleanup N-491 OWN
Note 2 PRE
F-B 101361 ISI/VT/ISI-VT-2.0 IS1-73880-A ISI
F-A,B,C H-2 Box Restraint AUG
1 Reactor Wtr Cleanup N-491 OWN
PRE
F-C 101360 ISINT/ISI-VT-2.0 1S1-73880-A IS1
F-AB,C H-1 Spring / Clamp AUG
1 Reactor Wtr Cleanup N-491 OWN
PRE
B-G-2 101392 ISIVT/ISI-VT-1.0 ISI-74209-1A ISI
B7.50 B- 1 Flange Bolts AUG
1 Recirc A Drain Line OWN
PRE
B-J 101393 ISUPT/ISI-PT-1 1S1-74209-1A 1SI
B3.40 W-1 Hf Coupling-to-Pipe AUG
1 Recirc A Drain Line OWN
PRE
B-J 101394 ISI/PT/ISI-PT-1 1S1-74209-1A IS|
B9.40 w-2 Pipe-to-Elbow AUG
1 Recirc A Drain Line OWN
PRE
B-J 101395 ISIIPT/ISI-PT-1 1S1-74209-1A IS]
B9.40 W-3 Elbow-to-Pipe AUG
1 Recirc A Drain Line OWN
PRE
B-J 101396 ISYPT/ISI-PT-1 1S[-74209-1A 1St
B9.40 W-4 Pipe-to-Elbow AUG
1 Recirc A Drain Line OWN
PRE
B-J 101397 ISI/PT/ISI-PT-1 I1SI-74208-1A ISI
B9.40 W-5 Elbow-to-Pipe AUG
1 Recirc A Drain Line OWN
PRE
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B-J
B9.40
1

101398
W-6
Recirc A Drain Line

ISI/PTNSI-PT-1

181-74209-1A
Pipe-to-Tee

ISI
AUG
OWN
PRE

B-J
B9.40

101399
W-7
Recirc A Drain Line

ISI/PTNSI-PT-1

1S1-74209-1A
Tee-to-Pipe

1Sl
AUG
OWN
PRE

B-J
B89.40

101400
W- 8
Recirc A Drain Line

ISI/PT/ISI-PT-1

1SI-74208-1A
Pipe-to-Valve

ISI
AUG
OWN
PRE

B-J
B9.40

101401
W-9
Recirc A Drain Line

ISI/PTASI-PT-1

I1S1-74209-1A
Valve-to-Pipe

IS1
AUG
OWN
PRE

B-J
B9.40

101402
W-10
Recirc A Drain Line

ISI/PT/ISI-PT-1

I1SI-74208-1A
Pipe-to-Elbow

ISI
AUG
OWN
PRE

B-J
B9.40

101403
W-11
Recirc A Drain Line

ISIVPTASI-PT-1

I1SI-74209-1A
Elbow-to-Pipe

ISI
AUG
OWN
PRE

B-J
B9.40

101404
W-12
Recirc A Drain Line

ISI/PTASI-PT-1

1S1-74209-1A
Pipe-to-Tee

ISl
AUG
OWN
PRE

B-J
B9.40

101405
W-13
Recirc A Drain Line

ISI/PT/ISI-PT-1

151-74209-1A
Tee-to-Flange

1St
AUG
OWN
PRE

B-J
BS.40

101406
W-14
Recirc A Drain Line

ISIPT/ISI-PT-1

1S1-74209-1A
Tee-to-Pipe

ISI
AUG
OWN
PRE

B-J
B89.40

101407
W-15
Recirc A Drain Line

ISI/PT/SI-PT-1

1S1-74209-1A
Pipe-to-Valve

IS
AUG
OWN
PRE
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Schedule Sorted by iso No.
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Iso No.
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Code Case

June 1, 1992 to May 31,2002
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Period 1

Period 2

10/23/2001

Period 3

B-G-2
B7.50

101408
B- 1
Recirc B Drain Line

ISIVTASI-VT-1.0

1S1-74210-1A
Flange Bolts

]]
AUG
OWN
PRE

101409
W- 1
Recirc B Drain Line

ISI/PT/NSI-PT-1

1S1-74210-1A
Hf Coupling-to-Pipe

ISI
AUG
OWN
PRE

101410
W-2
Recirc B Drain Line

ISI/PT/SI-PT-1

ISI-74210-1A
Pipe-to-Elbow

18I
AUG
OWN
PRE

B-J
B9.40

101411
W-3
Recir¢ B Drain Line

ISIIPTNSI-PT-1

181-74210-1A
Elbow-to-Pipe

ISI
AUG
OWN
PRE

B-J
B9.40

101412
W-4
Recirc B Drain Line

ISIPT/SI-PT-1

I1SI-74210-1A
Pipe-to-Tee

ISI
AUG
OWN
PRE

B-J
B9.40

101413
W-5
Recirc B Drain Line

ISIPTASI-PT-1

1S1-74210-1A
Tee-to-Pipe

1St
AUG
OWN
PRE

B-J
B9.40

101414
W-6
Recirc B Drain Line

ISIPTNSI-PT-1

ISI-74210-1A
Pipe-to-Valve

IS
AUG
OWN
PRE

B-J
B9.40

101415
W-7
Recirc B Drain Line

ISI/PT/ISI-PT-1

1SI-74210-1A
Valve-to-Pipe

S]]
AUG
OWN
PRE

B-J
B9.40

101416
W-8
Recirc B Drain Line

ISUPT/ISI-PT-1

1SI-74210-1A
Pipe-to-Tee

1SI
AUG
OWN
PRE

B-J
BS.40

101417
W-9
Recirc B Drain Line

ISYPT/ISI-PT-1

1S1-74210-1A
Tee-to-Flange

]|
AUG
OWN
PRE
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope [ Method / Procedure Code Case 2 3 2 3 2 3
B-J 101418 ISIYPT/SI-PT-1 I1SI-74210-1A ISI - - - - - -
B9.40 wW-10 Tee-to-Pipe AUG - - - - - -
1 Recirc B Drain Line OWN .- - . ..
PRE - - - - - -
B-J 101419 ISHPT/iSI-PT-1 ISI-74210-1A 1SI - - - - - -
B9.40 W-11 Pipe-to-Valve AUG - - - - - -
1 Recirc B Drain Line OWN - . - - .-
PRE - - - - - -
B-F 101458 ISI/PT/ISI-PT-1 i1SI-74215A 1SI - - - - - -
B5.20 W-35 Safe End-to-Nozzle AUG - - - - - -
1 Standby Liquid Cntrl OWN - - - - - .
PRE - - - - -
B-J 101455 ISUPT/SI-PT-1 ISI-74215A ]| - - - - - -
B9.21 W-32 Coupling-to-Tee AUG - - - - - -
1 Standby Liquid Cntrl OWN - - P .-
PRE - - - - - -
B-J 101456 ISIIPT/ISI-PT-1 ISI-74215A ISI - - - - - -
B9.21 W-33 Tee-to-Coupling AUG - - - - - -
1 Standby Liquid Cntri OWN .- - . .
PRE - - - - .
B-J 101457 ISIPT/ISI-PT-1 ISI-74215A 1SI - - - - - -
B9.21 W-34 Tee-to-Safe End AUG - - - - - -
1 Standby Liquid Cntrl OWN .- .. ..
PRE - - - - - -
B-J 101424 ISI/PT/ISI-PT-1 1S1-74215A ISI - - - - - -
B89.40 W-1 Valve-to-Pipe AUG - - - - - -
1 Standby Liquid Cntrl OWN - - - - ..
PRE - - - - - -
B-J 101425 ISUPT/ISI-PT-1 ISI-74215A ISi - - - - - -
B9.40 W-2 Pipe-to-Tee AUG - - - - - -
1 Standby Liquid Cntrl OWN .- .- ..
PRE - - - - - -
B-J 101426 ISI/PT/ISI-PT-1 ISI-74215A 18I - - - - - -
B9.40 W-3 Tee-to-Reducer AUG - - - - - -
1 Standby Liquid Cntrl OWN - - .. - .
PRE - - - - - -
B-J 101427 ISHPT/ISI-PT-1 ISI-74215A 18I - - - - - -
B9.40 W-4 Tee-to-Pipe AUG - - - - - -
1 Standby Liquid Cntrl OWN - - - - - .
PRE - - - - - -




Category,
ItemNO,
Class

Summary / ComplD / System

Monticello Nuclear Generatng Plant

3rd Interval ISI Plan Schedule Rev. 4

Schedule Sorted by Iso No.

Scope / Method / Procedure

iso No.
Comp. Desc.
Code Case

June 1, 1992 to May 31,2002

Page 209 - 298

Period 1

Period 2

10/23/2001

Period 3

B-J
B9.40
1

101428
W-5
Standby Liquid Cntri

ISI/PT/ISI-PT-1

IS1-74215A
Pipe-to-Elbow

ISI
AUG
OWN
PRE

B-J
B9.40

101429
W-6
Standby Liquid Cntrl

ISVPT/ISI-PT-1

1S1-74215A
Elbow-to-Pipe

IS
AUG
OWN
PRE

B-J
B9.40

101430
W-7
Standby Liquid Cntrl

ISI/PTASI-PT-1

ISI-74215A
Pipe-to-Head Fitting

ISI
AUG
OWN
PRE

B-J
B9.40

101431
W-8
Standby Liquid Cntrl

ISIVPT/ISI-PT-1

I1SI1-74215A
Head Fitting-to-Pipe

1Sl
AUG
OWN
PRE

B-J
B9.40

101432
W-9
Standby Liquid Cntrl

ISV/PT/ISI-PT-1

ISI-74215A
Pipe-to-Tee

ISl
AUG
OWN
PRE

B-J
B9.40

101433
W-10
Standby Liquid Cntri

ISVPT/ISI-PT-1

1S1-74215A
Tee-to-Pipe

ISt
AUG
OWN
PRE

B-J
BS.40

101434
W-11
Standby Liquid Cntrl

ISI/PT/ISI-PT-1

ISI-74215A
Pipe-to-Valve

ISI
AUG
OWN
PRE

B-J
B9.40

101435
W-12
Standby Liquid Cntri

ISIPT/ISI-PT-1

I1SI-74215A
Valve-to-Pipe

ISl
AUG
OWN
PRE

B-J
B9.40

101436
wW-13
Standby Liquid Cntrl

ISI/PT/ISI-PT-1

ISI-74215A
Pipe-to-Tee

ISI
AUG
OWN
PRE

B-J
B9.40

101437
W-14
Standby Liquid Cntrl

ISI/PT/ISI-PT-1

IS1-74215A
Tee-to-Pipe

]|
AUG
OWN
PRE
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3rd interval ISI Plan Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-J 101438 ISI/PT/ISI-PT-1 ISI-74215A ISI c - - - - -
B9.40 W-15 Pipe-to-Valve AUG - - - - - -
1 Standby Liquid Cntrl OWN - - - - - -
PRE - - - - - -
B-J 101439 ISI/PT/ISI-PT-1 1SI-74215A ISl - - - - - -
B9.40 W-16 Valve-to-Pipe AUG - - - - - -
1 Standby Liquid Cntrl OWN .. - - .-
PRE - - - - - -
B-J 101440 ISIPT/ISI-PT-1 1SI-74215A ISt - - - - - -
B9.40 W-17 Pipe-to-Elbow AUG - - - - - -
1 Standby Liquid Cntrl OWN - - - - - -
PRE - - - - - -
B-J 101441 ISYPT/ISI-PT-1 ISI-74215A 1S1 - - - ¢ - -
B9.40 W-18 Elbow-to-Pipe AUG - - - - - -
1 Standby Liquid Cntrl OWN .- .- - -
PRE - - - - -
B-J 101442 ISI/PT/NSI-PT-1 I1SI-74215A ISI - - - C - -
B9.40 W-19 Pipe-to-Elbow AUG - - - - - -
1 Standby Liquid Cntrl OWN - - - - .-
PRE - - - - - -
B-J 101443 ISUPTANSI-PT-1 IS1-74215A 1SI - - - - - -
B9.40 W-20 Elbow-to-Pipe AUG - - - - - -
1 Standby Liquid Cntrl OWN - - .- - -
PRE - - - - - -
B-J 101444 ISI/PT/ISI-PT-1 ISI-74215A ISI - - - - - -
B9.40 W-21 Pipe-to-Elbow AUG - - - - - -
1 Standby Liquid Cntrl OWN - - - - - -
PRE - - - - - -
B-J 101445 ISI/PT/ISI-PT-1 ISI-74215A I1Si - - - - - -
B9.40 w-22 Elbow-to-Pipe AUG - - - - - -
1 Standby Liquid Cntrl OWN - - - - - .
PRE - - - - - -
B-J 101446 ISI/PTNSI-PT-1 ISI-74215A ISI - - - - - -
B9.40 w-23 Pipe-to-Tee AUG - - - - - -
1 Standby Liquid Cntrl OWN - - - . - .
PRE - - - - - -
B-J 101447 ISI/PT/ISI-PT-1 I1SI-74215A ISI - - - - - -
B9.40 W-24 Tee-to-Pipe AUG - - - - - -
1 Standby Liquid Cntrl OWN - . - - - -
PRE - - - - - -




Monticello Nuclear Generatng Plant Page 211 - 298  10/23/2001

3rd Interval ISI Plan Schedule Rev.4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
itemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-J 101448 ISIIPTNSI-PT-1 1SI-74215A IS1 - - - - - -
B9.40 W-25 Pipe-to-Reducer AUG - - - - - .
1 Standby Liquid Cntrl OWN - - - - - -
PRE - - - - - -
B-J 101449 ISUPTNSI-PT-1 ISI-74215A ISI - - - - - -
B9.40 W-26 Tee-to-Pipe AUG - - - - - -
1 Standby Liquid Cntrl OWN - - - - .
PRE - - - - - -
B-J 101450 ISI/PT/ISI-PT-1 I1SI-74215A ISI - - - - - -
B9.40 Ww-27 Pipe-to-Tee AUG - - - - - -
1 Standby Liquid Cntri OWN - - - - - -
PRE - - - - - -
B-J 1014561 ISI/PT/ISI-PT-1 ISI-74215A ISl - - - - - -
B9.40 w-28 Tee-to-Pipe AUG - - - - - -
1 Standby Liguid Cntrl OWN - - - - I
PRE - . - - - -
B-J 101452 ISI/PT/ISI-PT-1 ISI-74215A ISt - - - - - -
B9.40 W-29 Pipe-to-Reducer AUG - - - - - -
1 Standby Liquid Cntrl OWN - - - - .-
PRE - - - - - -
B-J 101453 ISIPT/SI-PT-1 ISI-74215A ISI - - - - - -
B89.40 W-30 Tee-to-Pipe AUG - - - - - -
1 Standby Liquid Cntri OWN - - - - ..
PRE - - - - - -
B-J 101454 ISI/PT/ISI-PT-1 1S1-74215A 18I - - - - - -
B9.40 W-31 Pipe-to-Coupling AUG - - - - - -
1 Standby Liquid Cntrl OWN - - - - - -
PRE - - - - - -
F-B 101420 ISIVT/ISI-VT-2.0 ISI-74215A IS c - - - - -
F-AB,C H-1 Box Restraint AUG - - - - - -
1 Standby Liquid Cntri N-491 OWN - - - - - -
PRE - - - - - -
F-B 101421 ISUVT/ISI-VT-2.0 ISI-74215A IS - - - ¢ - -
F-AB,C H-2 Box Restraint AUG - - - - - -
1 Standby Liquid Cntrl N-491 OWN - - - - - -
PRE - - - - - -
F-B 101422 ISIVT/ISI-VT-2.0 ISI-74215A ISI - - - c - -
F-A,B.C H-3 Box Restraint AUG - - - - - -
1 Standby Liquid Cntrl N-491 OWN - - - - - -
PRE - - - - - -
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 1T 2 3 4|1 2 3 411 2 3
F-B 101423 ISINVT/ISI-VT-2.0 IS1-74215A ISI - - - -1l- - ¢ -}- - -
F-AB,C H-4 Box Restraint AUG T TTNE [URE
1 Standby Liquid Cntrl N-491 OWN B 1
PRE R I
B-J 101462 ISI/PT/ISI-PT-1 ISI-782A 1S S T I
B9.40 W- 1 Flange-to-Pipe AUG e T
1 Head Vent OWN I e
PRE R R I
B-J 101463 ISI/PTHS)-PT-1 ISI-782A ISI T N I
B9.40 Ww-2 Pipe-to-Elbow AUG ST e T
1 Head Vent OWN I e
PRE S R
B-J 101464 ISYPT/NSI-PT-1 ISI-782A ISl S e T
B8.40 W-3 Elbow-to-Pipe AUG S B -
1 Head Vent OWN B T
PRE T T N .
B-J 101465 ISVPTASI-PT-1 ISI-782A IS e T [,
B9.40 W-4 Pipe-to-Elbow AUG S L I
1 Head Vent OWN B T e
PRE I S
B-J 101466 ISUMT/ISI-MT-1 ISI-782A ISI - - - -]l- - ¢ -!- b -
B9.40 W-5 ISI/PT/ISI-PT-1 Elbow-to-Pipe AUG - - - =1l - - <4 - - -
1 Head Vent OWN B I
PRE T T R
B-J 101467 ISIPTASI-PT-1 ISI-782A ISl R I
B9.40 W-86 Pipe-to-Coupling AUG e I S
1 Head Vent OWN B T e
PRE S P T I
B-J 101468 ISYPTNSI-PT-1 ISI1-782A ISI S e T [
B9.40 W-7 Coupling-to-Pipe AUG L e PSP I
1 Head Vent OWN L T S .
PRE Y T U
B-J 101469 ISVPT/ISI-PT-1 ISI-782A 1S| R I T T
B9.40 W-8 Pipe-to-Elbow AUG S R T BT
1 Head Vent OWN T e
PRE R I B -
B-J 101470 ISUPT/ISI-PT-1 1S1-782A 181 T T [,
B9.40 W-9 Elbow-to-Pipe AUG S T [P
1 Head Vent OWN T e
PRE S e B
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / CompiD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-J 101471 ISI/MT/SI-MT-1 I1SI-782A ISI - - - C -
B9.40 W-10 ISYPTASI-PT-1 Pipe-to-Elbow AUG - - - - - -
1 Head Vent OWN - . - - - -
PRE - - - - - -
B-J 101472 ISUPT/SI-PT-1 I1SI-782A ISl - - - - - -
B9.40 W-11 Elbow-to-Pipe AUG - - - - - -
1 Head Vent OWN - - - - - -
PRE - - - - - -
B-J 101473 ISI/PT/ISI-PT-1 ISI-782A I1SI - - - - - -
B9.40 W-12 Pipe-to-Tee AUG - - - - - -
1 Head Vent OWN - - I ..
PRE - - - - - -
B-J 101474 ISIPT/ISI-PT-1 ISI-782A ISI - - - - - -
B9.40 W-13 Pipe-to-Boss AUG - - - - - -
1 Head Vent OWN - - - - - -
PRE - - - - - -
B-J 101475 ISI/PT/ISI-PT-1 1S1-782A ISI - - - - - -
B9.40 W-14 Valve-to-Pipe AUG - - - - - -
1 Head Vent OWN - - - - - -
PRE - - - - - -
B-J 101476 ISUMT/ISI-MT-1 1S1-782A 18I - - - ¢ b -
B9.40 W-15 ISI/PT/ISI-PT-1 Pipe-to-Valve AUG - - - - - -
1 Head Vent OWN - - - - - .
PRE - - - - - -
B-J 101477 ISI/PTNSI-PT-1 ISI-782A ISi - - - - - -
B9.40 W-16 Elbow-to-Pipe AUG - - - - - -
1 Head Vent OWN - - - - - -
PRE - - - - - -
B-J 101478 ISIIPT/SI-PT-1 I1SI-782A ISI - - - - - -
B89.40 W-17 Pipe-to-Elbow AUG - - - - - -
1 Head Vent OWN - - - - .-
PRE - - - - - -
B-J 101479 ISIPT/ISI-PT-1 ISI-782A ISI - - - - - -
B9.40 W-18 Tee-to-Pipe AUG - - - - - -
1 Head Vent OWN - - - - - -
PRE - - - - - -
B-J 101480 ISIPT/ISI-PT-1 ISI-782A ISt - - - - - -
B9.40 W-19 Tee-to-Pipe AUG - - - - - -
1 Head Vent OWN - - - - - -
PRE - - - - - -
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
itemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-J 101481 ISI/PT/ISI-PT-1 ISI-782A ISl - - - - - -
B9.40 W-20 Pipe-to-Elbow AUG - - - - - -
1 Head Vent OWN - - - - - -
PRE - - - - - -
B-J 101482 ISIIPT/ISI-PT-1 1S1-782A ISI - - - - - -
B9.40 W-21 Elbow-to-Pipe AUG - - - - - -
1 Head Vent OWN - - - - - -
PRE - - - - - -
B-J 101483 ISUMT/ISI-MT-1 ISI-782A ISI - - - ¢ b -
B9.40 W-22 ISI/PT/ISI-PT-1 Pipe-to-Elbow AUG - - - - - -
1 Head Vent OWN - - - - - -
PRE - - - - - -
B-J 101484 ISIPT/ISI-PT-1 ISI-782A I1SI - - - - - -
B8.40 w-23 Elbow-to-Pipe AUG - - - - - -
1 Head Vent OWN - - - - - -
PRE - - - - - -
B-J 101485 ISI/PT/SI-PT-1 ISI-782A 1] - - - - - -
B9.40 W-24 Pipe-to-Tee AUG - - - - - -
1 Head Vent OWN - - - - - -
PRE - - - - - -
B-J 101486 ISI/PT/SI-PT-1 I1SI-782A I1SI - - - - - -
B9.40 W-25 Tee-to-Reducer AUG - - - - - -
1 Head Vent OWN - - - - - -
PRE - - - - - -
B-J 101487 ISI/PT/ISI-PT-1 ISI-782A I1SI c - - - - -
B9.40 W-26 Tee-to-Pipe AUG - - - - - -
1 Head Vent OWN - - - - - -
PRE - - - - - -
B-J 101488 ISIPTNSI-PT-1 ISI-782A ISI c - - - - -
B9.40 w-27 Pipe-to-Valve AUG - - - - - -
1 Head Vent OWN - - - - - -
PRE - - - - - -
B-J 101489 ISUPT/ISI-PT-1 ISI-782A ISI c - - - - -
B9.40 w-28 Valve-to-Pipe AUG - - - - - -
1 Head Vent OWN - - - - - -
PRE - - - - - -
B-J 101490 ISIUMT/ISI-MT-1 ISI-782A ISI - - - - s -
B9.40 W-29 ISYPTNSI-PT-1 Pipe-to-Valve AUG - - - - - -
1 Head Vent OWN - - - - - -
PRE - - - - - -
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, iso No.
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Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-J 105001 ISI/PT/ISI-PT-1 1SI-782A ISI c - - - - -
B9.40 W-23A Pipe-to-Coupling AUG - - - - - -
1 Head Vent OWN - - - - - -
PRE - - - - - -
B-J 105002 ISVPTNSI-PT-1 ISI-782A ISt c - - - - -
B3.40 W-23B Coupling-to-Pipe AUG - - - - - -
1 Head Vent OWN .- - - - -
PRE - - - - - .
B-J 105003 ISUPTNSI-PT-1 ISI-782A ISI c - - - - -
B9.40 W-26A Pipe-to-Coupling AUG - - - - - -
1 Head Vent OWN - . .- - -
PRE - - - - - -
B-J 105004 ISI/PTNSI-PT-1 1S1-782A 181 c - - - - -
B9.40 W-26B Coupling-to-Pipe AUG - - - - - -
1 Head Vent OWN .- - - - -
PRE - - - - - -
B-J 105026 ISUPT/ISI-PT-1 ISI-782A ISI - - - c - -
B9.40 W-17A Pipe-to-Elbow AUG - - - - - -
1 Head Vent OWN - - - - - .
PRE - - - - -
B-J 105027 ISIIPT/ISI-PT-1 1S1-782A I1S1 - - - ¢ - -
B9.40 Ww-17B Elbow-to-Pipe AUG - - - - - -
1 Head Vent OWN . - - - .
PRE - - - - - -
B-J 105028 ISI/PT/ISI-PT-1 I1SI-782A IS - - - c - -
B9.40 W-17C Pipe-to-Elbow AUG - - - - - -
1 Head Vent OWN - - - - - .
PRE - - - - - -
B-J 105029 ISI/PT/ISI-PT-1 ISI-782A ISI - - - ¢ - -
B9.40 W-17D Elbow-to-Pipe AUG - - - - - -
1 Head Vent OWN - - - - - .
PRE - - - - - -
F-A 101461 ISIVTASI-VT-2.0 I1S1-782A ISI - - c - b -
F-AB,C H-2 Hanger AUG - - - - - -
1 Head Vent N-491 OWN - - - - - -
PRE - - - - - -
F-B 105019 ISINVT/ISI-VT-2.0 ISI-782A IS - - c - - -
F-A,B,C H-5 Hanger AUG - - - - - -
1 Head Vent N-491 OWN - - - - - -
PRE - - - - - -




Monticello Nuclear Generatng Plant Page 216- 298  10/23/2001

3rd Interval {S]| Plan Schedule Rev. 4  June 1, 1992 to May 31,2002
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Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
F-B 105020 ISIVT/ISI-VT-2.0 ISI-782A 18I - - c - - -
F-ABC H-5A Hanger AUG - - - - - -
1 Head Vent N-491 OWN - - - - - -
. PRE - - - - - -
F-B 105021 ISUVT/ISI-VT-2.0 ISI-782A ISl - - c - - -
F-AB.C H-7 Hanger AUG - - - - - -
1 Head Vent N-491 OWN - - - - - -
PRE - - - - - -
F-C 101460 ISIVT/ISI-VT-2.0 ISI-782A IS c - B - - -
F-AB.C H-1 Hanger AUG - - - - - -
1 Head Vent N-491 OWN - - - - - -
PRE - - - - - -
F-C 105022 ISWVT/SI-VT-2.0 ISI-782A ISI - - c - - -
F-AB,C H-17 Spring / Clamp AUG - - - - - -
1 Head Vent N-491 OWN - - - - - -
PRE - - - - _
B-G-2 101491 ISIVT/ISI-VT-1.0 I1SI-782A-A ISt - - - c - -
B7.50 B-1 Flange Bolts AUG - - - - - -
1 Head Vent OWN - - - - - -
PRE - - - - - -
B-G-2 101482 ISI/VT/ASI-VT-1.0 ISI-782A-A ISI c - - B - -
B7.50 B-2 Flange Bolts AUG - - - - - -
1 Head Vent OWN - - - - - -
PRE - - - - - -
B-J 101494 ISIIMT/ISI-MT-1 ISI-782A-A ISl - - - - s -
B9.11 W-1 ISVUTASI-UT-1A Flange-to-Reducer AUG - - - - - -
1 Head Vent OWN - - - - - -
PRE - - - - - -
B-J 101495 ISYPT/ISI-PT-1 ISI-782A-A 1S| - - - - - -
B9.40 W-2 Reducer-to-Pipe AUG - - - - - -
1 Head Vent OWN - - - - - -
PRE - - - - - -
B-J 101496 ISIPT/SI-PT-1 ISI-782A-A ISI - - - - - -
B9.40 W-3 Pipe-to-Coupling AUG - - - - - -
1 Head Vent OWN .- - - - -
PRE - - - - - -
B-J 101497 ISI/PT/ISI-PT-1 ISI-782A-A IS - - - - - -
B9.40 W-4 Coupling-to-Pipe AUG - - - - - -
1 Head Vent OWN - - - - - -
PRE - - - - - -
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Period 2

10/23/2001

Period 3

B-J
B9.40

101498
W-5
Head Vent

ISYPT/ISI-PT-1

ISI-782A-A
Pipe-to-Tee

ISI
AUG
OWN
PRE

101499
W-6
Head Vent

ISI/PT/ISI-PT-1

ISI-782A-A
Tee-to-Reducer

ISI
AUG
OWN
PRE

101500
W-7
Head Vent

ISVPT/NSI-PT-1

ISI-782A-A
Tee-to-Pipe

ISI
AUG
OWN
PRE

101501
wW-8
Head Vent

ISI/PT/ISI-PT-1

ISI-782A-A
Pipe-to-Elbow

ISI
AUG
OWN
PRE

B9.40

101502
W-9
Head Vent

ISVPTASI-PT-1

I1SI-782A-A
Elbow-to-Pipe

ISI
AUG
OWN
PRE

B-J
B9.40

101503
W-10
Head Vent

ISI/PT/ISI-PT-1

IS|-782A-A
Pipe-to-Elbow

ISt
AUG

OWN
PRE

B-J
B9.40

101504
W-11
Head Vent

ISYPT/ISI-PT-1

ISI-782A-A
Elbow-to-Pipe

ISI
AUG
OWN
PRE

B-J
B89.40

101505
W-12
Head Vent

ISI/PT/SI-PT-1

ISI-782A-A
Pipe-to-Elbow

ISI
AUG
OWN
PRE

B-J
B89.40

101506
W-13
Head Vent

ISIPT/SI-PT-1

ISI-782A-A
Elbow-to-Pipe

18I
AUG
OWN
PRE

B-J
B9.40

101507
W-14
Head Vent

ISYPT/NSI-PT-1

ISI-782A-A
Pipe-to-Elbow

1SI
AUG
OWN
PRE
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B-J 101508 ISIYPT/ISI-PT-1 ISI-782A-A 1SI - - - - - -
B9.40 W-15 Elbow-to-Pipe AUG - - - - - -
1 Head Vent OWN - - - - ..
PRE - - - - - -
B-J 101509 ISI/PT/ISI-PT-1 ISI-782A-A ISt - - - - - -
B9.40 W-16 Pipe-to-Elbow AUG - - - - - -
1 Head Vent OWN - - - - ..
PRE - - - - - -
B-J 101510 ISIPTNISI-PT-1 ISI-782A-A ISI - - - - - -
B9.40 Ww-17 Elbow-to-Pipe AUG - - - - - -
1 Head Vent OWN - - - - - -
PRE - - - - - -
B-J 101511 ISIPT/NISI-PT-1 ISI-782A-A 1SI - - - - - -
B9.40 wW-18 Pipe-to-Elbow AUG - - - - - -
1 Head Vent OWN - - - . - .
PRE - - - - - -
B-J 101512 ISIPTNSI-PT-1 ISI-782A-A ISI - - - - - -
B9.40 W-19 Elbow-to-Pipe AUG - - - - - -
1 Head Vent OWN - - .- ..
PRE - - - - - -
B-J 101513 ISI/PT/ISI-PT-1 ISI-782A-A 181 - - - - - -
B9.40 W-20 Pipe-to-Elbow AUG - - - - - -
1 Head Vent OWN - - - - - -
PRE - - - - - -
B-J 101514 ISYPT/ISI-PT-1 ISI-782A-A ISI - - - - - -
B9.40 w-21 Elbow-to-Pipe AUG - - - - - -
1 Head Vent OWN - - - - - -
PRE - - - - - -
B-J 101515 ISI/PT/ISI-PT-1 ISI-782A-A ISI - - - - - -
B9.40 W-22 Pipe-to-Elbow AUG - - - - - -
1 Head Vent OWN - - - - .-
PRE - - - - - -
B-J 101516 ISYPT/ISI-PT-1 ISI-782A-A 1S} - - - - - -
B9.40 wW-23 Elbow-to-Pipe AUG - - - - - -
1 Head Vent OWN - - - - .-
PRE - - - - - -
B-J 101517 ISI/PTNSI-PT-1 ISI-782A-A 1Si - - - - - -
B89.40 W-24 Pipe-to-Elbow AUG - - - - - -
1 Head Vent OWN - - - - ..
PRE - - - - -
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Period 1

Period 2

10/23/2001

Period 3

B-J
B9.40
1

101518
W-25
Head Vent

ISIUPT/ISI-PT-1

ISI-782A-A
Elbow-to-Pipe

ISl
AUG
OWN
PRE

B-J
B9.40

101519
W-26
Head Vent

ISIVPTASI-PT-1

ISI-782A-A
Pipe-to-Flange

IS1
AUG
OWN
PRE

F-B
F-AB,C

105023
H-1
Head Vent

ISIVT/ISI-VT-2.0

ISI-782A-A
Hanger
N-491

ISI
AUG
OWN
PRE

F-B
F-A,B.C

105025
H-3
Head Vent

ISIWVT/ISI-VT-2.0

1SI-782A-A
Hanger

N-491

ISI
AUG
OWN
PRE

F-C
F-A,B,C

105024
H-2
Head Vent

ISIVTANSI-VT-2.0

I1SI-782A-A
Spring / Clamp
N-491

ISI
AUG
OWN
PRE

B-J
B9.21

101524
W-1
MS Condensate Lkoff

ISI/PT/ISI-PT-1

1SI-786A
Cap-to-Pipe

ISl
AUG
OWN
PRE

B-J
B9.21

101528
W-6
MS Condensate Lkoff

ISI/PTNSI-PT-1

ISI-786A
Pipe-to-Pipe

IS
AUG
OWN
PRE

B-J
B9.21

101529
W-7
MS Condensate Lkoff

ISI/PT/ISI-PT-1

I1SI-786A
Pipe-to-Valve

1St
AUG
OWN
PRE

B-J
B9.21

101530
w-8
MS Condensate Lkoff

ISI/PTASI-PT-1

ISI-786A
Valve-to-Pipe

IS
AUG
OWN
PRE

B-J
B9.21

101531
W-8
MS Condensate Lkoff

ISIPT/ISI-PT-1

I1S1-786A
Elbow-to-Elbow

IS
AUG
OWN
PRE
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Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / CompliD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-J 101532 ISIPT/NISI-PT-1 ISI-786A ISI c - - - - -
Bg.21 W-10 Elbow-to-Pipe AUG - - - - - -
1 MS Condensate Lkoff OWN - - - . - -
PRE - - - - - -
B-J 101533 ISUPTNSI-PT-1 ISI-786A ISI - - - - - -
B9.21 W-11 Pipe-to-Pipe AUG - - - - - -
1 MS Condensate Lkoff OWN - - - . .-
PRE - - - - - -
B-J 101534 ISIPT/ISI-PT-1 ISI-786A 5] - - - - - -
B9.21 W-12 Pipe-to-Pipe AUG - - - - - -
1 MS Condensate Lkoff OWN - - - . .-
PRE - - - - - -
B-J 101535 ISI/PT/ISI-PT-1 ISI-786A 1Sl - - - - - -
B9.21 W-13 Pipe-to-Elbow AUG - - - - - -
1 MS Condensate Lkoff OWN - - - - ..
PRE - - - - .-
B-J 101536 ISIPT/ISI-PT-1 ISI-786A ISt - - - c - -
B9.21 w-14 Eibow-to-Valve AUG - - - - - -
1 MS Condensate Lkoff OWN - - - - ..
PRE - - - - - -
B-J 105030 ISI/PT/SI-PT-1 IS|-786A ISt - - - ¢ - -
B89.21 W-8A Pipe-to-Elbow AUG - - - - - -
1 MS Condensate Lkoff OWN - - - - ..
PRE - - - - - -
B-J 101525 ISI/PT/ISI-PT-1 ISI-786A ISI - - - - - -
B9.32 W-2 Boss-to-Pipe AUG - - - - - -
1 MS Condensate Lkoff OWN .- I .
PRE - - - - - -
B-J 101526 ISYPT/ISI-PT-1 ISI-786A IS - - - - - -
B9.32 W-3 Boss-to-Pipe AUG - - - - - -
1 MS Condensate Lkoff OWN - - - - .-
PRE - - - - -
B-J 101527 ISI/PT/ISI-PT-1 ISI-786A ISI - - - - - .
B9.32 W-4 Boss-to-Pipe AUG - - - - - -
1 MS Condensate Lkoff OWN - - - - - .
PRE - - - - - -
B-J 101572 ISIYPT/ISI-PT-1 ISI-786A ISI - - - c - -
B9.32 W-5 Weldolet-to-Pipe AUG - - - - - -
1 MS Condensate Lkoff OWN - - - - - .
PRE - - - - - -

e’
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Category, Iso No.
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Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-J 101537 ISI/PTNSI-PT-1 ISI-786A 1S] - - - - - -
B9.40 W-15 Valve-to-Pipe AUG - - - - - -
1 MS Condensate Lkoff OWN - - - - - -
PRE - - - - - -
B-J 101538 ISYPT/ISI-PT-1 ISI-786A ISI - - - - - -
B9.40 W-16 Pipe-to-Elbow AUG - - - - - -
1 . MS Condensate Lkoff OWN - - - - .-
PRE - - - - - -
B-J 101539 ISI/PT/ISI-PT-1 ISI-786A ISI - - - - - -
B9.40 W-17 Efbow-to-Pipe AUG - - - - - -
1 MS Condensate Lkoff OWN .- - . .-
PRE - - - - - -
B-J 101540 ISI/PT/ISI-PT-1 I1SI-786A ISH - - - - - -
B9.40 W-18 Pipe-to-Elbow AUG - - - - - -
1 MS Condensate Lkoff OWN .. .- - -
PRE - - - - - -
B-J 101541 ISYPT/ISI-PT-1 1SI-786A 1SI - - - - - -
BS.40 W-19 Elbow-to-Pipe AUG - - - - - -
1 MS Condensate Lkoff OWN - - - - - -
PRE - - - - - -
B-J 101542 ISI/PT/ISI-PT-1 I1SI-786A ISI - - - - - -
B9.40 W-20 Pipe-to-Tee AUG - - - - - -
1 MS Condensate Lkoff OWN - - - - - -
PRE - - - - - -
B-J 101543 ISI/PT/SI-PT-1 ISI-786A 1SI - - - - - -
B9.40 W-21 Reducer-to-Tee AUG - - - - - -
1 MS Condensate Lkoff OWN - - - - - .
PRE - - - - - -
B-J 101544 ISYVPT/NSI-PT-1 ISI-786A I1SI - - - - - -
B9.40 W-22 Tee-to-Pipe AUG - - - - - -
1 MS Condensate Lkoff OWN - - - - - -
PRE - - - - - -
B-J 101545 ISI/PTNSI-PT-1 ISI-786A ] - - - - - -
B9.40 W-23 Pipe-to-Elbow AUG - - - - - -
1 MS Condensate Lkoff OWN - - - - - -
PRE - - - - S
B-J 101546 ISI/PT/ISI-PT-1 1SI-786A 1St - - - - - -
B9.40 W-24 Elbow-to-Pipe AUG - - - - - -
1 MS Condensate Lkoff OWN - - - - I
PRE - - - - - -
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Period 1

Period 2

10/23/2001

Period 3

B-J
B89.40

101547
W-25
MS Condensate Lkoff

ISI/PT/NISI-PT-1

ISI-786A
Pipe-to-Elbow

ISl
AUG
OWN
PRE

B-J
B9.40

101548
W-26
MS Condensate Lkoff

ISI/PT/NSI-PT-1

ISi-786A
Elbow-to-Pipe

1Sl
AUG
OWN
PRE

B-J
B9.40

101549
W-27
MS Condensate Lkoff

ISIPTNSE-PT-1

ISI-786A
Pipe-to-Elbow

IS
AUG
OWN
PRE

B-J
B9.40

101550
W-28
MS Condensate Lkoff

ISIIPT/NSI-PT-1

I1SI-786A
Elbow-to-Pipe

5]
AUG
OWN
PRE

B-J
B9.40

101551
W-29
MS Condensate Lkoff

ISI/PT/ISI-PT-1

I1SI-786A
Pipe-to-Elbow

ISl
AUG
OWN
PRE

B-J
BS.40

101552
W-30
MS Condensate Lkoff

ISYPT/ISI-PT-1

ISI-786A
Elbow-to-Pipe

ISt
AUG
OWN
PRE

B-J
BS.40

101553
W-31
MS Condensate Lkoff

ISYPT/ISI-PT-1

ISI-786A
Pipe-to-Elbow

ISl
AUG
OWN
PRE

B-J
B9.40

101554
W-32
MS Condensate Lkoff

ISI/PT/SI-PT-1

1SI-786A
Elbow-to-Pipe

ISI
AUG
OWN
PRE

B-J
B0.40

101555
W-33
MS Condensate Lkoff

ISIIPT/ISI-PT-1

1SI-786A
Pipe-to-Coupling

IS
AUG
OWN
PRE

B-J
B9.40

101556
W-34
MS Condensate Lkoff

ISIPTASI-PT-1

ISI-786A
Coupling-to-Pipe

ISl
AUG
OWN
PRE
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B-J 101557 ISI/PT/ASI-PT-1 ISI-786A 1SI - - - - - -
B9.40 W-35 Pipe-to-Coupling AUG - - - - - -
1 MS Condensate Lkoff OWN - - - - .-
PRE - - - - - -
B-J 101558 ISIIPTNSI-PT-1 ISI-786A 1SI - - - - - -
B9.40 W-36 Coupling-to-Pipe AUG - - - - - -
1 MS Condensate Lkoff OWN - - - - .-
PRE - - - - - -
B-J 101559 ISI/PT/ISI-PT-1 ISI-786A ISI - - - - - -
B9.40 W-37 Pipe-to-Boss AUG - - - - - -
1 MS Condensate Lkoff OWN .- - - .-
PRE - - - - - -
B-J 101560 ISI/PT/ISI-PT-1 I1SI-786A I1Si - - - - - -
B9.40 wW-38 Valve-to-Pipe AUG - - - - - -
1 MS Condensate Lkoff OWN - . - - - -
PRE - - - - - -
B-J 101561 ISIVPT/ISI-PT-1 ISI-786A 1S1 - - - - - -
B9.40 W-39 Pipe-to-Elbow AUG - - - - - -
1 MS Condensate Lkoff OWN - - - . .-
PRE - - - - - -
B-J 101562 ISI/PT/ISI-PT-1 1S1-786A ISI1 - - - - - -
B9.40 W-40 Elbow-to-Pipe AUG - - - - - -
1 MS Condensate Lkoff OWN .- . - .
PRE - - - - - -
B-J 101563 ISIPT/ISI-PT-1 ISI-786A ISI - - - - - -
B9.40 W-41 Pipe-to-Elbow AUG - - - - - -
1 MS Condensate Lkoff OWN - - - - - -
PRE - - - - - -
B-J 101564 ISIPTNSI-PT-1 I1SI-786A 1SI - - - - - -
B9.40 w-42 Elbow-to-Pipe AUG - - - - - -
1 MS Condensate Lkoff OWN - - - - - -
PRE - - - - - -
B-J 101565 ISI/PT/ISI-PT-1 1SI-786A ISI - - - - - -
B3.40 W-43 Pipe-to-Elbow AUG - - - - - -
1 MS Condensate Lkoff OWN - - - - - -
PRE - - - - - -
B-J 101566 ISIPT/ISI-PT-1 1S1-786A ISI - - - - - .
B9.40 W-44 Eibow-to-Pipe AUG - - - - - -
1 MS Condensate Lkoff OWN - - - - .-
PRE - - - - - -
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B-J 101567 ISI/PTASI-PT-1 ISI-786A ISI - - - - - -
B9.40 W-45 Pipe-to-Boss AUG - - - - - -
1 MS Condensate Lkoff OWN - - - - ..
PRE - - - - - -
B-J 101568 ISI/PT/ISI-PT-1 ISI-786A ISl - - - - - -
B9.40 W-46 Valve-to-Pipe AUG - - - - - -
1 MS Condensate Lkoff OWN - - - - ..
PRE - - - - - -
B-J 101569 ISPT/SI-PT-1 ISI-786A ISI - - - - - -
B9.40 w-47 Pipe-to-Elbow AUG - - - - - -
1 MS Condensate Lkoff OWN - - - - - .
PRE - - - - - -
B-J 101570 ISIPT/ISI-PT-1 ISI-786A 1] - - - - - -
B9.40 Ww-48 Elbow-to-Pipe AUG - - - - - -
1 MS Condensate Lkoff OWN - - - - .-
PRE - - - - .-
B-J 101571 ISI/PT/ISI-PT-1 ISI-786A ISI - - - - - -
B9.40 W-49 Pipe-to-Elbow AUG - - - - - -
1 MS Condensate Lkoff OWN - - - . ..
PRE - - - - .-
B-J 101573 ISI/PT/HSI-PT-1 1S1-786A ISI - - - - - -
B89.40 W-50 Elbow-to-Pipe AUG - - - - - -
1 MS Condensate Lkoff OWN - - - - - -
PRE - - - - - -
B-J 101574 ISIPTNSI-PT-1 1SI-786A 1S1 - - - - - -
B9.40 W-51 Pipe-to-Elbow AUG - - - - - -
1 MS Condensate Lkoff OWN - - - - .-
PRE - - - - - -
B-J 101575 ISI/PTASI-PT-1 1S1-786A isl - - - - - -
B9.40 W-52 Elbow-to-Pipe AUG - - - - - -
1 MS Condensate Lkoff OWN - - - - - -
PRE - - - - - -
B-J 101576 ISIPT/ISI-PT-1 ISI-786A ISI - - - - - -
B9.40 W-53 Pipe-to-Boss AUG - - - - - -
1 MS Condensate Lkoff OWN - - - - I
PRE - - - - - -
B-J 101577 ISUPT/ISI-PT-1 ISI-786A ISl - - - - - -
B89.40 W-54 Valve-to-Pipe AUG - - - - - -
1 MS Condensate Lkoff OWN - . .- ..
PRE - - - - -




Category,
temNQO,
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Monticello Nuclear Generatng Plant

3rd Interval ISi Plan Schedule Rev. 4
Schedule Sorted by Iso No.
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Iso No.
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Period 1

Period 2

10/23/2001

Period 3

B-J
B89.40
1

101578
W-55
MS Condensate Lkoff

ISI/PTNSI-PT-1

ISI-786A
Pipe-to-Coupling

ISI
AUG
OWN
PRE

B-J
B9.40

101579
W-56
MS Condensate Lkoff

ISIVPT/NSI-PT-1

I1SI-786A
Coupling-to-Pipe

I1SI
AUG
OWN
PRE

B-J
B9.40

101580
W-57
MS Condensate Lkoff

ISUPT/SI-PT-1

ISI-786A
Pipe-to-Elbow

I1SI
AUG
OWN
PRE

B-J
B9.40

101581
W-58
MS Condensate Lkoff

ISIPT/ISI-PT-1

I1SI-786A
Elbow-to-Pipe

1S}
AUG
OWN
PRE

B-J
B9.40

101582
W-59
MS Condensate Lkoff

ISI/PT/ISI-PT-1

iISI-786A
Pipe-to-Tee

ISI
AUG
OWN
PRE

B-J
B9.40

101583
W-60
MS Condensate Lkoff

ISI/PT/ISI-PT-1

I1S1-786A
Reducer-to-Tee

ISI
AUG
OWN
PRE

B-J
B9.40

101584
W-61
MS Condensate Lkoff

ISUPT/ISI-PT-1

ISI-786A
Tee-to-Pipe

ISI
AUG
OWN
PRE

B-J
B8.40

101585
W-62
MS Condensate Lkoff

ISIPT/NSI-PT-1

ISI-786A
Pipe-to-Elbow

IS
AUG
OWN
PRE

B-J
B9.40

101586
W-63
MS Condensate Lkoff

ISI/PT/ISI-PT-1

ISI-786A
Elbow-to-Pipe

ISI
AUG
OWN
PRE

B-J
B9.40

101587
W-64
MS Condensate Lkoff

ISI/PTNSI-PT-1

1SI-786A
Pipe-to-Elbow

]
AUG
OWN
PRE
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Category, Iso No.
IltemNO, Comp. Desc.
Class Summary / CompiD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-J 101588 ISIPT/ISI-PT-1 ISI-786A IS - - - c - -
B9.40 W-65 Elbow-to-Pipe AUG - - - - - -
1 MS Condensate Lkoff OWN - - - - - .
PRE - - - - - -
B-J 101589 ISIVPTNSI-PT-1 ISI-786A ISI - - - c - -
B9.40 W-66 Pipe-to-Elbow AUG - - - - - -
1 MS Condensate Lkoff OWN - - . ..
PRE - - - - .-
B-J 101590 ISIPT/ISI-PT-1 I1SI-786A ISI - - - ¢ - -
B9.40 W-67 Elbow-to-Pipe AUG - - - - - -
1 MS Condensate Lkoff OWN - - - - I
PRE - - - - - -
B-J 101591 ISI/PTASI-PT-1 ISI-786A ISI - - - - - -
B9.40 W-68 Pipe-to-Coupling AUG - - - - - -
1 MS Condensate Lkoff OWN .- - - - -
’ PRE - - - - - -
B-J 101592 ISHPT/ISI-PT-1 I1SI-786A ISI - - - - - -
BS.40 W-69 Coupling-to-Pipe AUG - - - - - -
1 MS Condensate Lkoff OWN - - - - ..
PRE - - - - - -
B-J 101593 ISI/PT/ISI-PT-1 1S1-786A IS - - - - - -
B9.40 W-70 Pipe-to-Boss AUG - - - - - -
1 MS Condensate Lkoff OWN .- - . .-
PRE - - - - - -
F-B 101520 ISYVT/SI-VT-2.0 ISI-786A 1SI - - - - - -
F-A,B,C H-1 Box Support AUG - - - - - -
1 MS Condensate Lkoff N-491 OWN - - - - - -
PRE - - - - - -
F-B 101521 ISUVT/ISI-VT-2.0 ISI-786A ISI c - - - - -
F-AB,C H-2 Box Support AUG - - - - - -
1 MS Condensate Lkoff N-481 OWN - - - - - -
PRE - - - - - -
F-B 101522 ISUVT/ISI-VT-2.0 ISI-786A IS c - - - - -
F-A,B,C H-3 Linear Support AUG - - - - - -
1 MS Condensate Lkoff N-491 OWN - - - - - -
PRE - - - - -
F-B 101523 ISIVT/ISI-VT-2.0 ISI-786A ISI - - - ¢C - -
F-A,B,C H- 4 . Box Support AUG - - - - - -
1 MS Condensate Lkoff N-491 OWN - - - - - -
PRE - - - - - -
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Schedule Sorted by Iso No.
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Iso No..
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Code Case

June 1, 1992 to May 31,2002
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Period 1

Period 2

10/23/2001

Period 3

C-A
C1.10
2

101600
W-1
RHR Heat Exchanger A

ISI/UT/iSI-UT-3

1S1-7905-32A
Top Flange to Shell

ISI
AUG
OWN
PRE

C-A
C1.10

101601
W-2
RHR Heat Exchanger A

ISYUT/ISI-UT-3

18i-7905-32A
Lower Flange/Shell

ISI
AUG
OWN
PRE

C-A
C1.20

101602
W-3
RHR Heat Exchanger A

ISI/UTNSI-UT-3

ISI-7905-32A
Lower Head/Flange

K]
AUG
OWN
PRE

C-A
C1.20

101603
W- 4
RHR Heat Exchanger A

ISVUT/NISI-UT-3

1S1-7905-32A
Lower Head Circ Weld

ISI
AUG
OWN
PRE

c-B
c2.31

101594
N-1
RHR Heat Exchanger A

ISYMT/ISI-MT-1

1S1-7905-32A
Shell-Pad-Noz

IS
AUG
OWN
PRE

C-B
C2.31

101595
N-2
RHR Heat Exchanger A

ISUMT/ISI-MT-1

I1SI-7905-32A
Sheli-Pad-Noz

ISI
AUG
OWN
PRE

c-C
C3.10

101596
Support A
RHR Heat Exchanger A

ISUMT/ISI-MT-1

1S1-7905-32A
Support A,E200A, 0°

ISI
AUG
OWN
PRE

c-C
C3.10

101597
Support B
RHR Heat Exchanger A

ISIUMT/ISI-MT-1

1S1-7905-32A
Support B,E200A 180°

ISI
AUG
OWN
PRE

c-C
C3.10

101598
Support C
RHR Heat Exchanger A

ISIMT/SI-MT-1

1S1-7905-32A
Support C,E200A 315°

ISI
AUG
OWN
PRE

C-A
C1.10

101611
W-1
RHR Heat Exchanger B

ISYUT/SE-UT-3

181-7905-32B
Top Flange to Shell

IS
AUG
OWN
PRE
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / CompiD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
C-A 101612 ISIYUTASI-UT-3 1S1-7905-32B IS} - - - - - -
C1.10 Ww-2 Lower Flange/Shell AUG - - - - - -
2 RHR Heat Exchanger B OWN - - - - . -
PRE - - - - - -
C-A 101613 ISWUT/ISI-UT-3 1S1-7905-32B ISt - - - - - -
C1.20 W-3 Lower Head/Flange AUG - - - - - -
2 RHR Heat Exchanger B OWN - - - - - -
PRE - - - - - -
C-A 101614 ISIWUT/ISI-UT-3 IS1-7905-32B ISI - - - - - -
C1.20 W-4 Lower Head Circ Weld AUG - - - - - -
2 RHR Heat Exchanger B OWN - - - - - -
PRE - - - - - -
c-B 101604 ISYMTASI-MT-1 1S1-7905-328 ISl - - - - - -
C2.31 N -1 Shell-Pad-Noz AUG - - - - - -
2 RHR Heat Exchanger B OWN - . - - - .
PRE - - - - - -
C-B 101605 ISUMT/ISI-MT-1 ISI1-7905-32B ISI - - - - - -
C2.31 N-2 Shell-Pad-Noz AUG - - - - - -
2 RHR Heat Exchanger B OWN - - - - - -
PRE - - - - - -
c-C 101606 ISHMT/ISI-MT-1 IS1-7905-32B 1SI - - - B - -
C3.10 Support A Support A,E200B 0° AUG - - - - - -
2 RHR Heat Exchanger B OWN - - - - - -
PRE - - - - - -
c-C 101607 ISUMT/ISI-MT-1 ISI1-7905-32B ISI - - - B - -
C3.10 Support B Support B,E200B 180° AUG - - - - - -
2 RHR Heat Exchanger B OWN - - - - .-
PRE - - - - - -
c-C 101609 ISYMT/ISI-MT-1 1S1-7905-328 ISI - - - ¢ - -
c3.10 Support C Support C,E2008B 315° AUG - - - - - -
2 RHR Heat Exchanger B OWN - - - - - -
PRE - - - - - -
B-G-2 101616 ISIIVT/ISI-VT-1.0 ISI-821A ISI - - - - - -
B7.50 B-1 Flange Bolts AUG - - - - - -
1 Bottom Head Drain OWN - - - - - -
PRE - - - - - -
B-J 101658 ISYPT/ISI-PT-1 ISI-821A 18] - - - - - -
B9.11 W-35 ISWUT/ISI-UT-16A Reducer-to-Tee AUG - - - - - -
1 Bottom Head Drain OWN - - - - .-
PRE - - - - - -
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3rd Interval ISI Plan Schedule Rev.4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, iso No.
IltemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-J 101659 ISYPT/SI-PT-1 ISI-821A ISI - - - - - -
B9.11 - W-36 ISI/UT/SI-UT-16A Tee-to-Flange AUG - - - - - -
1 Bottom Head Drain OWN - - - - - -
PRE - - - - - -
B-J 101660 ISIIPT/ISI-PT-1 ISI-821A ISt - - - - - -
B9.11 W-37 ISWUT/SI-UT-16A Tee-to-Pipe AUG - - - - - -
1 Bottom Head Drain OWN .- - - - -
PRE - - - - - -
B-J 101661 ISI/PT/ISI-PT-1 ISI-821A ISl - - - - - -
BS.11 W-38 ISWUT/SI-UT-16A Pipe-to-Reducer AUG - - - - - -
1 Bottom Head Drain OWN - - - - ..
PRE - - - - - -
B-J 101615 ISI/PTNSI-PT-1 IS1-821A I1SI - - - - - -
B9.40 W-50 Coupling-to-Pipe AUG - - - - - -
1 Bottom Head Drain OWN - . - - - -
PRE - - - - - -
B-J 101624 ISI/PT/ISI-PT-1 I1SI-821A ISt - - - - - -
B9.40 W- 1 Nozzle Stud-to-Pipe AUG - - - - - -
1 Bottom Head Drain OWN - . .- - -
PRE - - - - - -
B-J 101625 ISUPT/NSI-PT-1 ISI-821A 18I - - - - - -
B9.40 W-2 Pipe-to-Elbow AUG - - - - - -
1 Bottom Head Drain OWN - - - - - -
PRE - - - - - -
B-J 101626 ISI/PTNSI-PT-1 I1SI-821A 1Sl - - - - - -
B9.40 W-3 Elbow-to-Pipe AUG - - - - - -
1 Bottom Head Drain OWN - - - - - -
PRE - - - - - -
B-J 101627 ISI/PTNSI-PT-1 I1SI1-821A 1S1 - - - - - -
B9.40 W-4 Pipe-to-Elbow AUG - - - - - -
1 Bottom Head Drain OWN - . - - - -
PRE - - - - - -
B-J 101628 ISYPT/ISI-PT-1 ISI-821A ISI - - - - - -
B9.40 W-5 Eibow-to-Pipe AUG - - - - - -
1 Bottom Head Drain OWN - - - - .-
PRE - - - - - -
B-J 101629 ISI/PT/ISI-PT-1 1S1-821A 1SI - - - - - -
B9.40 W-6 Pipe-to-Elbow AUG - - - - - -
1 Bottom Head Drain OWN - . - - ..
PRE - - - - - -
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-J 101630 ISIIPT/ISI-PT-1 ISI-821A 18I - - - - - -
89.40 W-7 Elbow-to-Pipe AUG - - - - - -
1 Bottom Head Drain OWN - - - - - -
PRE - - - - - -
B-J 101631 ISI/PT/ISI-PT-1 ISI-821A ISl - - - - - -
B89.40 w-8 Pipe-to-Eibow AUG - - - - - -
1 Bottom Head Drain OWN - . - - I
PRE - - - - - -
B-J 101632 ISI/PT/ISI-PT-1 I1S1-821A ISI - - - - - -
B9.40 W-3g Eibow-to-Pipe AUG - - - - - -
1 Bottom Head Drain OWN - - - - - -
PRE - - - - - -
B-J 101633 ISI/PTNSI-PT-1 I1SI-821A 1SI - - - - - -
B9.40 W-10 Pipe-to-Elbow AUG - - - - - -
1 Bottom Head Drain OWN - - - - - -
PRE - - - - - -
B-J 101634 ISI/PT/ISI-PT-1 ISI-821A ISI - - - - - -
B9.40 W-11 Elbow-to-Pipe AUG - - - - - -
1 Bottom Head Drain OWN - - - - - -
PRE - - - - - -
B-J 101635 ISI/PT/ASI-PT-1 1S1-821A ISI - - - - - -
B9.40 W-12 Pipe-to-Coupling AUG - - - - - -
1 Bottom Head Drain OWN - - - - - -
PRE - - - - - -
B-J 101636 ISI/PT/ISI-PT-1 1SI-821A 181 - - - - - -
B38.40 W-13 Coupling-to-Pipe AUG - - - - - -
1 Bottom Head Drain OWN .- .- - -
PRE - - - - - -
B-J 101637 ISI/PT/ISI-PT-1 1SI-821A ISI - - - - - -
B9.40 W-14 Pipe-to-Coupling AUG - - - - - -
1 Bottom Head Drain OWN - - - - - -
PRE - - - - - -
B-J 101638 ISIYPTNSI-PT-1 ISI-821A IS - - - - - -
B9.40 W-15 Coupling-to-Pipe AUG - - - - - -
1 Bottom Head Drain OWN - - - - - -
PRE - - - - - -
B-J 101639 ISI/PT/NSI-PT-1 ISI-821A ISI - - - - - -
B9.40 W-16 Pipe-to-Elbow AUG - - - - - -
1 Bottom Head Drain OWN - - - - - -
PRE - - - - - -
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Period 1

Period 2
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Period 3

B-J
B9.40
1

101640
W-17
Bottom Head Drain

ISIPT/SI-PT-1

ISI-821A
Elbow-to-Pipe

ISi
AUG
OWN
PRE

B-J
B9.40

101641
wW-18
Bottom Head Drain

ISI/PT/ASI-PT-1

I1SI-821A
Pipe-to-Coupling

IS
AUG
OWN
PRE

B-J
B89.40

101642
Ww-19
Bottom Head Drain

ISUPT/ISI-PTA

ISI1-821A
Coupling-to-Elbow

ISI
AUG
OWN
PRE

B-J
B89.40

101643
W-20
Bottom Head Drain

ISUPT/ISI-PT-1

ISI-821A
Elbow-to-Pipe

ISI
AUG
OWN
PRE

B-J
B9.40

101644
W-21
Bottom Head Drain

ISIPT/ISI-PT-1

ISI-821A
Pipe-to-Elbow

ISI
AUG
OWN
PRE

B-J
B9.40

101645
W-22
Bottom Head Drain

ISVPTASI-PT-1

ISI-821A
Elbow-to-Pipe

181
AUG
OWN
PRE

B-J
B89.40

101646
W-23
Bottom Head Drain

ISIPTASI-PT-1

ISI-821A
Pipe-to-Coupling

ISI
AUG
OWN
PRE

B-J
B9.40

101647
Ww-24
Bottom Head Drain

ISI/PT/ISI-PT-1

ISI-821A
Coupling-to-Pipe

18I
AUG
OWN
PRE

B-J
B89.40

101648
W-25
Bottom Head Drain

IS/PT/ISI-PT-1

I1S1-821A
Pipe-to-Elbow

ISI
AUG
OWN
PRE

B-J
B9.40

101649
W-26
Bottom Head Drain

ISVPTASI-PT-1

ISI-821A
Elbow-to-Pipe

ISI
AUG
OWN
PRE
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, iso No.
ltemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-J 101650 ISI/PT/ISI-PT-1 ISI-821A IS - - - - - -
B9.40 W-27 Pipe-to-Elbow AUG - - - - - -
1 Bottom Head Drain OWN - - - . - .
PRE - - - - - -
B-J 101651 ISIIPTNSI-PT-1 iSI-821A IS - - - ¢ - -
B9.40 W-28 Eibow-to-Pipe AUG - - - - - -
1 Bottom Head Drain OWN - - - - - -
PRE - - - - - -
B-J 101652 ISYPTNSI-PT-1 I1SI-821A IS - - - c - -
BS.40 W-29 Pipe-to-Elbow AUG - - - - - -
1 Bottom Head Drain OWN - . - - - -
PRE - - - - - -
B-J 101653 ISIIPT/SI-PT-1 ISI-821A ISI - - - - - -
B9.40 W-30 Elbow-to-Pipe AUG - - - - - -
1 Bottom Head Drain OWN - - - - - -
PRE - - - - - -
B-J 101654 ISI/PTASI-PT-1 ISI-821A ISI - - - - - -
B9.40 W-31 Pipe-to-Valve AUG - - - - - -
1 Bottom Head Drain OWN - . - - - -
PRE - - - - - -
B-J 101655 ISIPT/ISI-PT-1 ISI-821A 181 - - - - - -
B9.40 Ww-32 Vaive-to-Pipe AUG - - - - - -
1 Bottom Head Drain OWN - - - - - -
PRE - - - - - -
B-J 101656 ISYPTNSI-PT-1 ISI-821A IS| - - - - - -
B9.40 W-33 Pipe-to-Pipe AUG - - - - - -
1 Bottom Head Drain OWN - - - . - -
PRE - - - - - -
B-J 101657 ISIPT/SI-PT-1 1SI-821A 181 - - - - - -
B9.40 W-34 Pipe-to-Reducer AUG - - - - - -
1 Bottom Head Drain OWN - - - - - .
PRE - - - - - -
B-J 101662 ISI/PTASI-PT-1 ISI-821A ISt - - - - - -
B9.40 W-39 Reducer-to-Pipe AUG - - - - - -
1 Bottom Head Drain OWN - - - - .-
PRE - - - - - -
B-J 101663 ISIPT/ISI-PT-1 ISI-821A ISI - - - - - .
B9.40 W-40 Pipe-to-Tee AUG - - - - - -
1 Bottom Head Drain OWN - - - - - -
PRE - - - - - -
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Schedule Scrted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-J 101664 ISIIPT/ISI-PT-1 I1S1-821A 1SI - - - - - -
B9.40 W-41 Tee-to-Reducer AUG - - - - - -
1 Bottom Head Drain OWN - - - - - -
PRE - - - - - -
B-J 101665 ISIPT/ISI-PT-1 ISI-821A ISI - - - - - -
B9.40 wW-42 Tee-to-Pipe AUG - - - - - -
1 Bottom Head Drain OWN - . - - - -
PRE - - - - - -
B-J 101666 ISIPT/ISI-PT-1 ISI-821A ISI - - - - - -
B9.40 W-43 Pipe-to-Elbow AUG - - - - - -
1 Bottom Head Drain OWN - . - - ..
PRE - - - - - -
B-J 101667 ISYPT/NISI-PT-1 ISI-821A IS - - - - - -
B9.40 W-44 Elbow-to-Pipe AUG - - - - - -
1 Bottom Head Drain OWN - - - - - -
PRE - - - - - -
B-J 101668 ISI/PT/ISI-PT-1 I1SI-821A ISI - - - - - -
B9.40 W-45 Pipe-to-Coupling AUG - - - - - -
1 Bottom Head Drain OWN - - - - - .
PRE - - - - - -
B-J 101669 ISYMT/ISI-MT-1 1SI-821A 1S} - - - - s -
B9.40 W-46 ISHPT/SI-PT-1 Coupling-to-Pipe AUG - - - - - -
1 Bottom Head Drain OWN .- - - - .
PRE - - - - - -
B-J 101670 ISI/PT/ISI-PT-1 IS1-821A ISI - - - - - -
B9.40 Ww-47 Pipe-to-Coupling AUG - - - - - -
1 Bottom Head Drain OWN . . - ..
PRE - - - - - -
B-J 101671 ISIPT/ISI-PT-1 ISI-821A ISI - - - - - -
B9.40 W-48 Coupling-to-Pipe AUG - - - - - -
1 Bottom Head Drain OWN - - - - - .
PRE - - - - - -
B-J 101672 ISYPTASI-PT-1 ISI-821A 1SI - - - - - -
B9.40 W-49 Pipe-to-Coupling AUG - - - - - -
1 Bottom Head Drain OWN - - - - ..
PRE - - - - - -
B-J 101673 ISIPT/NISI-PT-1 ISI-821A ISI - - - - - -
BS.40 W-51 Pipe-to-Coupling AUG - - - - - -
1 Bottom Head Drain OWN - - - - - -
PRE - - - - - -
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ltemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-J 101674 ISIPT/ISI-PT-1 ISI-821A ISI - - - - - -
B9.40 W-52 Coupling-to-Pipe AUG - - - - - -
1 Bottom Head Drain OWN - - - - - -
PRE - - - - - -
B-J 101675 ISIIPT/ISI-PT-1 ISI-821A ISt - - - - - -
B9.40 W-53 Pipe-to-Elbow AUG - - - - - -
1 Bottom Head Drain OWN - - - . - .
PRE - - - - - -
B-J 101676 ISI/PT/ISI-PT-1 1SI-821A 1SI - - - - - -
B9.40 W-54 Elbow-to-Pipe AUG - - - - - -
1 Bottom Head Drain OWN - - .- - -
PRE - - - - - -
B-J 101677 ISIPT/ISI-PT-1 I1S1-821A ISI - - - - - -
B9.40 W-55 Pipe-to-Elbow AUG - - - - - -
1 Bottom Head Drain OWN - - - - - -
PRE - - - - - -
B-J 101678 ISIIPT/ISI-PT-1 ISI-821A ISl - - - - - -
B9.40 W-56 Elbow-to-Pipe AUG - - - - - -
1 Bottom Head Drain OWN .- .- I
PRE - - - - - -
B-J 101679 ISIPT/ISI-PT-1 I1SI-821A ISl - - - - - -
B9.40 W-57 Pipe-to-Elbow AUG - - - - - -
1 Bottom Head Drain OWN - - - . ..
PRE - - - - - -
B-J 101680 ISIIPT/NSI-PT-1 I1SI-821A 181 - - - - - -
B9.40 W-58 Elbow-to-Pipe AUG - - - - - -
1 Bottom Head Drain OWN - - - - - -
PRE - - - - - -
B-J 101681 ISI/PTHSI-PT-1 I1SI-821A ISI - - - - - -
B9.40 W-59 Pipe-to-Sockolet AUG - - - - - -
1 Bottom Head Drain OWN - - - - - -
PRE - - - - - -
F-B 101618 ISINT/SIVT-2.0 ISI-821A ISI - - - - - -
F-AB,C H-2 Box Restraint AUG - - - - - -
1 Bottom Head Drain N-491 OWN - - - - - -
PRE - - - - - -
F-B 101620 ISINVTASI-VT-2.0 ISI-821A I1SI c - - - - -
F-A,B,C H- 4 Box Restraint AUG - - - - - -
1 Bottom Head Drain N-491 OWN - - - - .-
PRE - - - - - -
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ltemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
F-B 101621 ISI/VT/ISI-VT-2.0 I1SI-821A ISI - - - - - -
F-A,B.C H-5 Box Restraint AUG - - - - - -
1 Bottom Head Drain N-491 OWN - - - - - -
PRE - - - - - -
F-B 101622 ISINVT/ISI-VT-2.0 ISI-821A ISI - - - - - -
F-A.B.C H-6 Box Restraint AUG - - - - - -
1 Bottom Head Drain N-491 OWN - - - - - -
PRE - - - - - -
F-B 105051 ISIVT/SI-VT-2.0 ISI-821A ISI - - - c - -
F-A.B,C H-8 Strut/ Clamp AUG - - - - - -
1 Bottom Head Drain N-491 OWN - - - . - -
PRE - - - - - -
F-B 105052 ISUVT/ISI-VT-2.0 IS1-821A ISI - - - c - -
F-A,B,C H-9 Support AUG - - - - - -
1 Bottom Head Drain N-491 OWN - - - - - -
PRE - - - - - -
F-C 101617 ISIVT/ISI-VT-2.0 ISI-821A 18I - - - - - -
F-A.B,C H-1 Clamp AUG - - - - - -
1 Bottom Head Drain N-491 OWN - - - - - -
PRE - - - - - -
F-C 101619 ISVVTASI-VT-2.0 ISI-821A I1SI - - - - - -
F-A.B,C H-3 Clamp AUG - - - - - -
1 Bottom Head Drain N-491 OWN - - - - - -
PRE - - - - - -
F-C 101623 ISUNVT/SI-VT-2.0 I1SI-821A ISI - - - - - -
F-A,B,C H-7 Clamp AUG - - - - - -
1 Bottom Head Drain N-491 OWN - - - - .-
PRE - - - - - -
C-F-2 101690 1S1-8292-42A I1SI - - - - - -
CX.XX W-1 Pipe-to-Pump AUG - - - - - -
2 HPCI Pumps OWN - - - - - -
PRE - - - - - -
C-F-2 101691 1S1-8292-42A ISI - - - - - -
CX.XX W-2 Pump-to-Pipe AUG - - - - - -
2 HPCI Pumps OWN - - - - - -
PRE - - - - - -
C-F-2 101692 1S1-8292-42A 18I - - - - - -
CX.XX W- 3 Pipe-to-Flange AUG - - - - - -
2 HPC| Pumps OWN - - - - ..
PRE - - - - - -
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Period 1

Period 2

10/23/2001

Period 3

C-F-2
CX.XX
2

101693
w-4
HPC| Pumps

1S1-8292-42A
Elbow-to-Pipe

ISl
AUG
OWN
PRE

C-F-2
CX.XX

101694
W-5
HPCI Pumps

1S1-8292-42A
Pipe-to-Elbow

iSl
AUG
OWN
PRE

C-F-2
CXXX

101695
W-6
HPC| Pumps

1S1-8292-42A
Elbow-to-Pipe

ISl
AUG
OWN
PRE

C-F-2
CX.XX

101696
W-7
HPCI Pumps

1S1-8292-42A
Flange-to-Elbow

ISl
AUG
OWN
PRE

F-B
F-AB8,C

101682
DVMX Supp A

HPCI Pumps

ISUVT/ISI-VT-2.0

1S|-8292-42A
DVMX Pump Support

N-491

ISt
AUG
OWN
PRE

F-B
F-AB,.C

101683
DVMX Supp B

HPCI Pumps

ISUVT/ISI-VT-2.0

1S1-8292-42A
DVMX Pump Support

N-491

18I
AUG

OWN
PRE

F-B
F-A,B.C

101684
DVMX Supp C

HPCI Pumps

ISIVT/ISI-VT-2.0

1S1-8292-42A
DVMX Pump Support
N-491

IS
AUG
OWN
PRE

F-B
F-AB,C

101685
DVMX Supp D

HPCI Pumps

ISUVT/ISI-VT-2.0

1S1-8292-42A
DVMX Pump Support

N-481

IS
AUG
OWN
PRE

F-B
F-AB,C

101686
DVS Supp A

HPCI Pumps

ISIWVT/ISI-VT-2.0

1S1-82092-42A
DVS Pump Support
N-491

181
AUG
OWN
PRE

F-B
F-A,B.C

101687
DVS Supp B
HPC! Pumps

ISIVT/ISI-VT-2.0

1S1-8292-42A
DVS Pump Support
N-491

1St
AUG
OWN
PRE
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Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
F-B 101688 ISINVT/ISI-VT-2.0 1S1-8292-42A 18I - - - - - -
F-ABC  DVSSuppC DVS Pump Support AUG - - - - - -
2 HPCI Pumps N-491 OWN - - - - - -
PRE - - - - - -
F-B 101689 ISI/VT/ISI-VT-2.0 1Si-8292-42A ISt - - - - - -
F-ABC  DVSSuppD DVS Pump Support AUG - - - - - -
2 HPCi Pumps N-491 OWN - - - - - -
PRE - - - - - -
c-Cc 101721 ISI/MTASI-MT-1 1S1-93268-1A I1SI c - - - - -
C3.20 H-20 ISINVT/ISI-VT-2.0 Tank Support AUG - - - - - -
2 CRD Scram Header A N-491 OWN - - - - - -
PRE - - - - - -
C-F-1 101722 ISUPTNSI-PT-1 1S1-93268-1A ISI - - - - s -
C5.10 W-34 LS U&D ISWUT/ISI-UT-16A Reducer-to-Pipe AUG - - - - - -
2 CRD Scram Header A OWN - - .- .-
PRE - - - - - -
C-F-1 101731 ISYPT/SI-PT-1 1S1-93268-1A 181 c - - - - -
C5.10 W-9LS U&D ISWUT/ISI-UT-16A Reducer-to-Pipe AUG - - - - - -
2 CRD Scram Header A OWN - - - - ..
PRE - - - - - -
C-F-1 101732 ISI/PT/SI-PT-1 1SI-93268-1A IS - - - - s -
C5.10 W-10 LS U&D ISIVUT/ISI-UT-16A Pipe-to-Tee AUG - - - - - -
2 CRD Scram Header A OWN - - - - S
PRE - - - - -
C-F-1 101738 ISUPT/ISI-PT-1 1S1-93268-1A IS - - - - s -
C5.10 W-16 LS D ISHUT/ISI-UT-16A Reducer-to-Tee AUG - - - - - -
2 CRD Scram Header A OWN - - - - - -
PRE - - - - - -
C-F1 101739 ISIPTNSI-PT-1 1S1-93268-1A ISl - - - - s -
C5.10 W-17 LS U&D ISVUT/ISI-UT-16A Tee-to-Pipe AUG - - - - - -
2 CRD Scram Header A OWN - - - - I
PRE - - - - - -
C-F-1 101740 ISI/PT/SI-PT-1 1S1-93268-1A ISI - - - - s -
C5.10 W-18 LS U&D ISWUT/ASI-UT-16A Pipe-to-Tee AUG - - - - - -
2 CRD Scram Header A OWN - - - - - .
PRE - - - - - -
C-F-1 101746 ISVPT/ISI-PT-1 1S1-93268-1A 1Sl - - - - s -
C5.10 W-24LSD ISVUT/SI-UT-16A Reducer-to-Reducer AUG - - - - - -
2 CRD Scram Header A OWN - - - - .-
PRE - - - - - -
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ltemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
C-F-1 101747 ISYPT/ISI-PT-1 1S1-93268-1A ISI - - - - s -
C5.10 W-25 LS U&D ISIVUT/ISI-UT-16A Reducer-to-Tee AUG - - - - - -
2 CRD Scram Header A OWN - - - - ..
PRE - - - - .-
C-F-1 101748 ISI/PTNSI-PT-1 1S1-93268-1A ISI - - - - - -
C5.10 W-26 LS U&D ISIIUT/SI-UT-16A Tee-to-Elbow AUG - - - - - -
2 CRD Scram Header A OWN - . - - .-
PRE - - - - - -
C-F-1 101749 ISI/PT/ISI-PT-1 1S1-93268-1A ISI - - - - s -
C5.10 W-27 LS U&D ISVUT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
2 CRD Scram Header A OWN - - - - - -
PRE - - - - - -
C-F-1 101750 ISI/PT/ISI-PT-1 1S1-93268-1A ISI - - - - s -
C5.10 W-28 LS U&D ISIVUT/ISI-UT-16A Pipe-to-Elbow (45°) AUG - - - - - -
2 CRD Scram Header A OWN - - - - - .
PRE - - - - - -
C-F-1 101751 ISI/PT/NSI-PT-1 1SI-83268-1A 18I - - - - - -
C5.10 W-29 LS U&D ISIYUT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
2 CRD Scram Header A OWN - - - - - -
PRE - - .- - -
C-F-1 101752 ISI/PT/ISI-PT-1 1S1-93268-1A ISt c - - - - -
C5.10 W-30 LS U&D ISIVUT/ISI-UT-16A Pipe-to-Elbow (45°) AUG - - - - - -
2 CRD Scram Header A OWN - - - - - -
PRE - - - - - -
C-F1 101753 ISI/PTNSI-PT-1 1S1-93268-1A 18I - - - - s -
C5.10 W-31 LS U&D ISI/UT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
2 CRD Scram Header A OWN - - - - - -
PRE - - - - -
C-F-1 101754 ISI/PT/ISI-PT-1 181-93268-1A ISI - - - - s -
C5.10 W-32 LS U&D ISIUTASI-UT-16A Pipe-to-Elbow AUG - - - - - -
2 CRD Scram Header A OWN - - - . ..
PRE - - - - - -
C-F-1 101755 ISI/PT/SI-PT-1 1S1-83268-1A iS4 - - - - s -
C5.10 W-33 LS U&D ISVUTNSI-UT-16A Elbow-to-Reducer AUG - - - - - -
2 CRD Scram Header A OWN - - - - - -
PRE - - - - - -
C-F-1 101756 ISI/PTASI-PT-1 1S1-93268-1A 1SI - - - - - -
C5.10 W-35 LS U&D ISIHUT/ISI-UT-16A Pipe-to-Cap AUG - - - - - -
2 CRD Scram Header A OWN - . - - ..
PRE - - - - -
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Period 1

Period 2

10/23/2001

Period 3

C-F-2
C5.51
2

101733
W-11
CRD Scram Header A

ISUMT/ISI-MT-1
ISVUT/SI-UT-1A

iS1-93268-1A
Flange-to-Pipe

ISl
AUG
OWN
PRE

C-F-2
C5.51

101734
W-12
CRD Scram Header A

ISUMT/ISI-MT-1
ISVUT/ISI-UT-1A

1S1-93268-1A
Pipe-to-Pipe

ISI
AUG
OWN
PRE

CF-2
C5.51

101735
W-13
CRD Scram Header A

ISYMT/ISI-MT-1
ISHUT/ISI-UT-1A

1S1-93268-1A
Pipe-to-Pipe

ISl
AUG
OWN
PRE

C-F-2
C5.51

101736
W-14
CRD Scram Header A

ISIUMT/ISI-MT-1
ISVUT/ISI-UT-1A

I1S1-93268-1A
Pipe-to-Pipe

IS
AUG
OWN
PRE

C-F-2
C5.51

101737
W-15
CRD Scram Header A

ISI/MT/ISI-MT-1
ISVUTASI-UT-1A

1S1-83268-1A
Pipe-to-Reducer

I8!
AUG
OWN
PRE

F-B
F-AB,C

101708
H-7
CRD Scram Header A

ISIVT/ISI-VT-2.0

1S1-93268-1A
Box Restraint

N-491

ISI
AUG

OWN
PRE

F-B
F-A,B.C

101709
H-8
CRD Scram Header A

ISIVT/ISI-VT-2.0

ISI-93268-1A
Strut / Clamp

N-491

ISI
AUG
OWN
PRE

F-B
F-AB.C

101710
H-9
CRD Scram Header A

ISIVT/ISI-VT-2.0

1S1-93268-1A
Strut / Clamp
N-491

ISt
AUG
OWN
PRE

F-B
F-AB,C

101711
H-10
CRD Scram Header A

ISWVT/ISI-VT-2.0

1S1-93268-1A
Restraint
N-491

1SI
AUG
OWN
PRE

F-B
F-A,B,C

101712
H-11
CRD Scram Header A

ISINVT/ISI-VT-2.0

1S1-93268-1A
Rod / Clamp
N-491

ISI
AUG
OWN
PRE
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
itemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 1 2 3 4|1 2 3 4(1 2 3
F-B 101713 ISIVT/ISI-VT-2.0 I1S1-93268-1A ISI - - - -}- - - -{B - -
F-AB,C H-12 Snubber/ Clamp AUG S B N
2 CRD Scram Header A N-491 OWN N B R IR
PRE T R
F-B 101714 ISI/VT/ISI-VT-2.0 1S1-93268-1A IS - ¢ - -{B - - -1- - -
F-A,B,C H-13 Strut / Clamp AUG - e - - - - - -
2 CRD Scram Header A N-491 OWN 1
PRE T T R
F-B 101715 ISUVT/ISI-VT-2.0 1S1-93268-1A 1SI - - - -!- - - -}{B - -
F-A,B,C H-14 Strut/ Clamp AUG - - - - - - -t - -
2 CRD Scram Header A N-491 OWN T I
PRE S T
F-B 101802 ISIVT/ISI-VT-2.0 1S1-83268-3A ISl S e T
F-A,B,C H-5 Box Restraint AUG B F i [
1 CRD Scram Header B N-491 OWN - - - |- - - - - -
PRE D B
F-B 101806 ISIVT/ISI-VT-2.0 151-93268-3A IS T B PR
F-A,B,C H-8 Box Restraint AUG e I
1 CRD Scram Header B N-491 OWN T I
PRE N e I
F-B 101812 ISIVT/ISI-VT-2.0 1S1-93268-3A IS - - - - - - - - -
F-A,B,C H-13 Box Restraint AUG e L I
1 CRD Scram Header B N-491 OWN o i B
PRE I T I
F-C 101803 ISIVT/ISI-VT-2.0 1S1-93268-3A 1SI - - - - - - -
F-AB,C H-6 Rod / Clamp AUG T P T
1 CRD Scram Header B N-491 OWN B I
PRE S I
c-C 101804 ISYMT/ISI-MT-1 1S1-93268-3A 1SI - - - <!l c - -1- - -
C3.20 H-7 ISIVT/ISI-VT-2.0 Restraint / 4 Lugs AUG S T I
2 CRD Scram Header B N-491 OWN S e R T T I
PRE O T -
c-C 101815 ISIUMT/ISI-MT-1 1S1-83268-3A ISI - - - -}- c - |- - -
C3.20 H-14 ISUVT/ISI-VT-2.0 Tank Support AUG S B
2 CRD Scram Header B N-491 OWN e T (SR
PRE S EE R T
C-F-1 101824 ISIIPT/ISI-PT-1 1S1-93268-3A 18I - - - -1- - - -1- s -
C5.10 W-9LS U&D ISYUTASI-UT-16A Reducer-to-Pipe AUG - - - -l - - -t- - -
2 CRD Scram Header B OWN T T
PRE R B N
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
itemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
C-F-1 101825 ISI/PT/ISI-PT-1 1S1-93268-3A ISI - - - - s -
C5.10 W-10 LS U&D ISI/UTASI-UT-16A Pipe-to-Tee AUG - - - - - -
2 CRD Scram Header B OWN - - - - - -
PRE - - - - - -
C-F-1 101831 ISI/PT/ISI-PT-1 ISI-93268-3A ISl - - - - s -
C5.10 W-16 LS D ISI/UT/ISI-UT-16A Reducer-to-Tee AUG - - - - - -
2 CRD Scram Header B OWN - - - - ..
PRE - - - - - -
C-F-1 101832 ISI/PT/ISI-PT-1 1S1-93268-3A 1SI - - - - s -
C5.10 W-17 LS U&D ISI/UT/ISI-UT-16A Tee-to-Pipe AUG - - - - - -
2 CRD Scram Header B OWN - - - - - -
PRE - - - - - -
C-F-1 101833 ISI/PT/ISI-PT-1 1S1-93268-3A 18I - - - - s -
C5.10 W-18 LS U&D ISI/UT/ISI-UT-16A Pipe-to-Tee AUG - - - - - -
2 CRD Scram Header B OWN - . - - . -
PRE - - - - - -
C-F+1 101839 ISI/PT/ISI-PT-1 151-93268-3A ISI - - - - s -
C5.10 W-24LSD ISVUT/ASI-UT-16A Reducer-to-Reducer AUG - - - - - -
2 CRD Scram Header B OWN - - - - - -
PRE - - - - - -
C-F-1 101840 ISI/PT/SI-PT-1 1S1-93268-3A I1SI - - - - s -
C5.10 W-25 .S U&D ISIHUT/ISI-UT-16A Tee-to-Reducer AUG - - - - - -
2 CRD Scram Header B OWN - - - - - -
PRE - - - - - -
C-F-1 101841 ISI/PT/ISI-PT-1 1S1-93268-3A ISI - - - - s -
C5.10 W-26 LS U&D ISVUT/ISI-UT-16A Tee-to-Elbow AUG - - - - - -
2 CRD Scram Header B OWN - - - - - -
PRE - - - - - -
C-F-1 101842 ISVPTASI-PT-1 1S1-93268-3A 18I - - - - s -
C5.10 W-27 LS U&D ISWUT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
2 CRD Scram Header B OWN - - - - - -
PRE - - - - - -
C-F-1 101843 ISI/PT/ISI-PT-1 1S1-93268-3A 1SI - - - - s -
C5.10 W-28 LS U&D ISVUT/ISI-UT-16A Pipe-to-Elbow AUG - - - - - -
2 CRD Scram Header B OWN - - - - - -
PRE - - - - - -
C-F-1 101844 ISI/PTNSI-PT-1 1S1-93268-3A 1SI c - - - - .
C5.10 W-29 LS U&D ISI/UT/ISI-UT-16A Elbow-to-Elbow AUG - - - - - -
2 CRD Scram Header B OWN - - - - - -
PRE - - - - - -
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ltemNO, Comp. Desc.
Class Summary / CompiD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
C-F-1 101845 ISI/PT/SI-PT-1 1S1-93268-3A ISI - - - - 5 -
C5.10 W-30 LS U&D ISVUT/ASI-UT-16A Eibow-to-Reducer AUG - - - - - -
2 CRD Scram Header B OWN - - - - - -
PRE - - - - - -
C-F-1 101846 ISI/PT/SI-PT-1 1S1-93268-3A 18I - - - - s -
C5.10 W-31 LS U&D ISWUT/SI-UT-16A Reducer-to-Pipe AUG - - - - - -
2 CRD Scram Header B OWN - - - - - -
PRE - - - - - -
C-F-1 101847 ISI/PT/NSI-PT-1 1S1-93268-3A 1SI - - c - - -
C5.10 W-32LS U ISVUTNSI-UT-16A Pipe-to-Cap AUG - - - - - -
2 CRD Scram Header B OWN - - - - - -
PRE - - - - - -
C-F-2 101826 ISI/MT/ASI-MT-1 [S1-93268-3A ISI - - c - - -
C5.51 wW-11 ISVUT/ISI-UT-1A Fiange-to-Pipe AUG - - - - - -
2 CRD Scram Header B OWN - - - - -
PRE - - - - - -
C-F-2 101827 ISI/MT/ISI-MT-1 1S1-93268-3A I1SI - - - - - -
C5.51 W-12 ISIYUT/ISI-UT-1A Pipe-to-Pipe AUG - - - - - -
2 CRD Scram Header B OWN - - - - - -
PRE - - - - - -
C-F-2 101828 ISI/MT/ISI-MT-1 1S1-83268-3A 181 - - - - - -
C5.51 W-13 ISHUTASI-UT-1A Pipe-to-Pipe AUG - - - - - -
2 CRD Scram Header B OWN - - - - - -
PRE - - - - - -
C-F-2 101829 ISI/MTANSI-MT-1 151-93268-3A ISI - - - - - -
C5.51 W-14 ) ISIUTASI-UT-1A Pipe-to-Pipe AUG - - - - - -
2 CRD Scram Header B OWN - - - - - -
PRE - - - - - -
C-F-2 101830 ISI/MT/ISI-MT-1 1S1-93268-3A 181 - - c - - -
C5.51 W-15 ISVUT/SI-UT-1A Pipe-to-Reducer AUG - - - - - -
2 CRD Scram Header B OWN - - - - - -
PRE - - - - - -
C-F-2 106054 ISI/MT/ISI-MT-1 1S1-94699-A 5] - - - - - -
C5.51 W-1 ISVUT/ISI-UT-1A PENETRATION X-205 TO PIPE WELD AUG - - - - - -
2 CGCS QUTLET DIV 2 OWN - - - - - -
PRE - - - - - -
C-F-2 106055 ISIMT/SI-MT-1 1S1-94699-A IS1 - - - - - -
C5.51 W-2 ISHUT/ISI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 CGCS OUTLET DIV 2 OWN - - - - - -
PRE - - - - - -
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
IltemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
C-F-2 106056 ISIMT/ISI-MT-1 I1S1-94699-A ISl - - - - s -
C5.51 W-3 ISWUTASI-UT-1A Elbow-to-Reducer AUG - - - - - -
2 CGCS OUTLET DIV 2 OWN - - - - - -
PRE - - - - - -
C-F-2 106057 ISI/MT/ISI-MT-1 151-94699-A ISI - - - - - -
C5.51 w-4 ISVUT/ASI-UT-1A Reducer-to-Pipe AUG - - - - - -
2 CGCS OUTLET DIV 2 OWN - - - - - -
PRE - - - - - -
C-F-2 106058 ISYMT/ISI-MT-1 1S1-94699-A IS1 - - - - - -
C5.51 W-5 ISWUT/ISI-UT-1A PIPE TO 6" FITTING WELD AUG - - - - - -
2 CGCS OUTLET DIV 2 OWN - - - . - -
PRE - - - - - -
C-F-2 106059 ISI/MT/ISI-MT-1 IS1-94699-A ISI - - - - - -
C5.51 W-6 ISIIUT/ISI-UT-1A Pipe-to-Elbow (45°) AUG - - - - - -
2 CGCS OUTLET DIV 2 OWN - - - . - -
PRE - - - - - -
C-F-2 106060 ISIMT/SI-MT-1 151-94699-A ISI - - - - - -
C5.51 W-7 ISHUT/ISI-UT-1A 45 ELBOW TO VALVE (AO-2383) WELD AUG - - - - - -
2 CGCS OUTLET DIV 2 OWN - - - - - -
PRE - - - - - -
C-F-2 106061 ISYMT/SI-MT-1 1S1-94699-A 1S] - - - - - -
C5.51 W-8 ISI/UT/ISI-UT-1A 6" FITTING TO PIPE WELD AUG - - - - - -
2 CGCS OUTLET DIV 2 OWN - . - - ..
PRE - - - - - -
C-F-2 106062 ISI/MT/ISI-MT-1 151-94699-A ISl - - - - - -
C5.51 w-9 ISVWUT/ASI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 CGCS OUTLET DIV 2 OWN - . - - - -
PRE - - - - - -
C-F-2 106063 ISUMT/ISI-MT-1 1S1-94699-A ISI - - - - - -
C5.51 W-10 ISWUT/ASI-UT-1A WELD AUG - - - - - -
2 CGCS OUTLET DIV 2 OWN - - - - - -
PRE - - - - - -
F-B 106065 ISINVT/ISI-VT-2.0 1S1-94699-A ISI - - - - s -
F-A,B,C H-1/H-2 Double Snubber AUG - - - - - -
2 CGCS OQUTLET DIV 2 N-491 OWN - - - - - -
PRE - - - - - -
C-F-2 106066 ISUMT/ISI-MT-1 1S1-94879-A 1SI - - - - - -
C5.51 W-1 ISWUT/NISI-UT-1A PENETRATION X-205 TO PIPE WELD AUG - - - - - -
2 CGCSINLETDIV1&2 OWN - - - - - -
PRE - - - - - -
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Period 1

Period 2

10/23/2001

Period 3

C-F-2
C5.51
2

106067
W-2
CGCS INLETDIV1 &2

ISIMTASI-MT-1
ISVWUT/NSI-UT-1A

1S1-94879-A
Pipe-to-Elbow (45°)

IS
AUG
OWN
PRE

C-F-2
C5.51

106068
Ww-3
CGCS INLETDIV1 &2

ISUMT/ISI-MT-1
ISKVUT/ISI-UT-1A

1S1-84879-A
Elbow-to-Pipe

IS1
AUG
OWN
PRE

C-F-2
C5.51

106069
W-4
CGCS INLETDIV 1 &2

ISYMT/SI-MT-1
ISWUT/ISI-UT-1A

1S1-94879-A
Pipe-to-Reducer

ISI
AUG
OWN
PRE

C-F-2
C5.51

106070
W-5
CGCS INLETDIV1 &2

ISUMT/ISI-MT-1
ISWUT/ASI-UT-1A

1S1-94879-A
Reducer-to-Pipe

IS
AUG
OWN
PRE

C-F-2
C5.51

106022
W-1
Vacuum Relief & CGCS Qutlet Div.1

ISI/MT/ISI-MT-1
ISWUT/ASI-UT-1A

1S1-94966-A
WELD TO VALVE (A0-2379)

ISt
AUG
OWN
PRE

C-F-2
C5.51

106023
W-2
Vacuum Relief & CGCS Outlet Div.1

ISIMT/ISI-MT-1
ISYUT/ASI-UT-1A

1S1-94966-A
Elbow-to-Pipe

ISl
AUG
OWN
PRE

C-F-2
C5.51

106024
W-3
Vacuum Relief & CGCS Qutlet Div.1

ISUMT/ISI-MT-1
ISHUT/ISI-UT-1A

1S1-94966-A
Pipe-to-Tee

ISl
AUG
OWN
PRE

C-F-2
C5.51

106025
W-4
Vacuum Relief & CGCS Outlet Div.1

ISIUMTASI-MT-1
ISHUT/ISI-UT-1A

1S1-84966-A
Tee-to-Pipe

ISl
AUG
OWN
PRE

CF-2
C5.51

106026
W-5
Vacuum Relief & CGCS Outlet Div.1

ISIMT/ISI-MT-1
ISWUT/SI-UT-1A

1S1-94966-A
Pipe-to-Tee

1Sl
AUG
OWN
PRE

C-F-2
C5.51

106027
W-6
Vacuum Relief & CGCS Outiet Div.1

ISUYMT/ISI-MT-1
ISWUT/NSI-UT-1A

1S1-94866-A
Tee-to-Pipe

ISl
AUG
OWN
PRE
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Period 3

C-F-2
C5.51
2

106028
w-7
Vacuum Relief & CGCS Outlet Div.1

ISIMT/ISI-MT-1
ISVUT/ISI-UT-1A

1S1-94966-A
Pipe-to-Reducer

IS
AUG
OWN
PRE

C-F-2
C5.51

106029
w-8
Vacuum Relief & CGCS Outlet Div.1

ISUMT/ISI-MT-1
ISHUTASI-UT-1A

1S1-94966-A
Pipe-to-Elbow

IS
AUG
OWN
PRE

C-F-2
C5.51

106030
w-9
Vacuum Relief & CGCS Outlet Div.1

ISI/MT/ISI-MT-1
ISVUT/ISI-UT-1A

1S1-94966-A
Elbow-to-Pipe

ISI
AUG
OWN
PRE

C-F-2
C5.51

106031
W-10
Vacuum Relief & CGCS Outlet Div.1

ISUMT/ISI-MT-1
ISWUT/ISI-UT-1A

151-84966-A
PIPE TO PENETRATION X-218 WELD

IS
AUG
OWN
PRE

C-F-2
C5.51

106032
W-11
Vacuum Relief & CGCS Outlet Div.1

ISHMT/ISI-MT-1
ISVUT/ISI-UT-1A

1S1-94966-A
Tee-to-Pipe

ISt
AUG
OWN
PRE

C-F-2
C5.51

106033
W-12
Vacuum Relief & CGCS OQutlet Div.1

ISYMT/ISI-MT-1
ISWUTNISI-UT-1A

1S1-94966-A
PIPE TO VALVE (A0-2380) WELD

ISI
AUG
OWN
PRE

C-F-2
C6.51

106034
W-13
Vacuum Relief & CGCS Outlet Div.1

ISVMT/ISI-MT-1
ISWUT/ISI-UT-1A

1S1-94966-A
VALVE (A0-2378) TO ELBOW WELD

IS
AUG
OWN
PRE

C-F-2
C5.51

106035
W-14
Vacuum Relief & CGCS Outlet Div.1

ISI/MT/SI-MT-1
ISVUTNSI-UT-1A

151-94966-A
Elbow-to-Pipe

ISI
AUG
OWN
PRE

C-F-2
C5.51

106036
wW-15
Vacuum Relief & CGCS Outlet Div.1

ISUMT/ISI-MT-1
ISVUT/AISI-UT-1A

1S51-94966-A
Pipe-to-Tee

1SI
AUG
OWN
PRE

C-F-2
C5.51

106037
W-16
Vacuum Relief & CGCS OQutlet Div.1

ISYMTASI-MT-1
ISVUT/ISI-UT-1A

1S51-94966-A
VALVE (AO-7424A) TO PIPE WELD

18I
AUG
OWN
PRE
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Monticello Nuclear Generatng Plant

3rd Interval ISI Plan Schedule Rev.4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
C-F-2 106038 ISI/MTASI-MT-1 1S1-94966-A 1Sl - - - - - -
C5.51 W-17 ISHUTASI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 Vacuum Relief & CGCS Qutlet Div.1 OWN - - - - - -
PRE - - - - - -
C-F-2 106039 ISI/MT/SH-MT-1 1S1-84966-A IS4 - - - - - -
C5.51 w-18 ISIUT/ISI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 Vacuum Relief & CGCS Qutlet Div.1 OWN - - - - .-
PRE - - - - - -
C-F-2 106040 ISI/MT/ISI-MT-1 1S1-94966-A 18I - - - - - -
C5.51 wW-19 ISIIUTASI-UT-1A Pipe-to-Reducer AUG - - - - - -
2 Vacuum Relief & CGCS Outlet Div.1 OWN - - - - . -
PRE - - - - - -
C-F-2 107005 ISI/MTASI-MT-1 1S1-94966-A 1SI - - - - - -
C5.51 W-20 ISIVUT/ISI-UT-1A PIPE TO VALVE AO-7424A AUG - - - - - -
2 Vacuum Relief & CGCS Qutlet Div.1 OWN - - - - - -
PRE - - - - - -
C-F-2 107006 ISI/MT/ISI-MT-1 I1S1-94966-A I1SI - - - - - -
C5.51 W-21 ISI/UT/ISI-UT-1A VALVE AO-7425A TO PIPE AUG - - - - - -
2 Vacuum Relief & CGCS Outlet Div.1 OWN - - - - .-
PRE _ - - - -
F-B 106041 ISIIVT/SI-VT-2.0 1S1-94966-A I1SI - - - - - -
F-A,B,C H-1 Doubie Rigid Strut AUG - - - - - -
2 Vacuum Relief & CGCS Outlet Div.1 N-491 OWN - - - - - -
PRE - - - - - -
F-B 106042 ISIVT/ISI-VT-2.0 1S1-94966-A IS - - - - b -
F-A,B,C H-2 Snubber / Clamp AUG - - - - - -
2 Vacuum Relief & CGCS Outlet Div.1 N-491 OWN - - - - - -
PRE - - - - - -
F-B 106043 ISIVTISI-VT-2.0 1S1-94966-A ISI - - - - s -
F-AB.C H-3 Dbl Spring / U-boit AUG - - - - - -
2 Vacuum Relief & CGCS Outlet Div.1 N-491 OWN - - - - - -
PRE - - - - - -
F-B 106044 ISI/VTIISI-VT-2.0 1S1-94966-A ISI - - - - b -
F-AB,C H-4 Snubber / Clamp AUG - - - - - -
2 Vacuum Relief & CGCS Qutlet Div.1 N-491 OWN - - - - - -
PRE - - - - - -
F-B 106045 ISIVT/ISI-VT-2.0 1S1-94966-A IS - - - - b -
F-A,B,C H-5 Snubber / Clamp AUG - - - - - -
2 Vacuum Relief & CGCS Qutlet Div.1 N-491 OWN - - - - - -
PRE - - - - - -
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Monticello Nuclear Generatng Plant
3rd Interval I1S] Plan Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
F-B 106046 ISIVT/ISI-VT-2.0 1S1-94966-A 1SI - - - - s -
F-A,B,C H-6 Dbl Strut / U-bolt AUG - - - - - -
2 Vacuum Relief & CGCS Qutlet Div.1 N-491 OWN - - - - - -
PRE - - - - - -
F-B 107007 ISINVT/ISI-VT-2.0 1S1-84966-A 1Sl - - - - - -
F-AB,C H-7 Seismic Restraint AUG - - - - - -
2 Vacuum Relief & CGCS OQutlet Div.1 N-491 OWN - - - - - -
PRE - - - - - -
F-C 107008 ISIVTIISI-VT-2.0 1S1-94966-A ISI - - - - s -
F-AB,C H-8 Snubber AUG - - - - - -
2 Vacuum Relief & CGCS Outlet Div.1 N-491 OWN - - - - - -
PRE - - - - - -
C-F-2 106047 ISI/MT/ISI-MT-1 1S1-94966-B ISt - - - - - -
C5.51 W-1 ISIVUT/SI-UT-1A VALVE (AO-2381) TO PIPE WELD AUG - - - - - -
2 Containment Air Purge OWN - - - - - -
PRE - - - - - -
C-F-2 106048 ISI/MT/ISI-MT-1 1S1-94966-B ISt - - - - - -
C5.51 W-2 ISI/UT/ISI-UT-1A Pipe-to-Elbow AUG - - - - - -
2 Containment Air Purge OWN - - - - - -
PRE - - - - - -
C-F-2 106049 ISUMT/ISI-MT-1 1S1-94966-B ISI - - - - s -
C5.51 W-3 ISI/UT/SI-UT-1A Elbow-to-Pipe AUG - - - - - -
2 Containment Air Purge OWN - - - - - -
PRE - - - - - -
C-F-2 106050 ISI/MT/ISI-MT-1 1S1-94966-B 1SI - - - - - -
C5.51 w-4 ISIUTASI-UT-1A Pipe-to-Pipe AUG - - - - - -
2 Containment Air Purge OWN - - - - - -
PRE - - - - - -
C-F-2 106051 ISUMT/SI-MT-1 1S1-94966-B ISI - - - - - -
C5.51 W-5 ISIUT/ISI-UT-1A PIPE TO PENETRATION X-26 WELD AUG - - - - - -
2 Containment Air Purge OWN - . - - - -
PRE - - - - - -
F-B 106052 ISI/VT/ISI-VT-2.0 1S1-84966-B ISI - - - - s -
F-AB,C H-1 Dbl Strut / U-bolt AUG - - - - - -
2 Containment Air Purge N-491 OWN - - - - - -
. PRE - - - - - -
F-B 106053 ISIVT/ISI-VT-2.0 1S1-84966-B ISI - - - - - -
F-AB,C H-2 Strut / Clamp AUG - - - - - -
2 Containment Air Purge N-491 OWN - - - - - -
PRE - - - - - -
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
itemNO, . Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-F 101884 ISYPT/ISI-PT-1 IS1-97003-A ISI - - - ¢ - -
B5.130 W-25LS D ISYUT/ISI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 RHR Return A OWN - - - - - -
PRE - - - - - -
B-G-2 101850 ISI/VT/ISI-VT-1.0 IS1-87003-A ISI - - - ¢ - -
B7.50 B-3 Flange Bolts @ W 11 AUG - - - - - -
1 RHR Return A OWN - - - - - -
PRE - - - - - -
B-G-2 101851 ISIVT/ISI-VT-1.0 I1S1-97003-A ISI - - - - - -
B7.50 B-4 Flange Bolts @ W 22 AUG - - - - - -
1 RHR Return A OWN - - - . - -
PRE - - - - - -
B-G-2 101848 ISINVT/ISI-VT-1.0 1SI-97003-A 1SI - - - - - -
B7.70 B-1 Valve Bolts AUG - - - - - -
1 RHR Return A OWN - - - - - -
PRE - - - - - -
B-G-2 101849 ISWVT/SI-VT-1.0 ISI-97003-A ISI - - - ¢ - -
B7.70 B-2 Valve Bolts AUG - - - - - -
1 RHR Return A OWN - . - - - -
PRE - - - - - -
B-G-2 101852 ISINT/ISI-VT-1.0 1S1-97003-A ISI - - - - - -
B7.70 B-5 Valve Bolts AUG - - - - - -
1 RHR Return A OWN - - - - - -
PRE - - - - - -
B-J 101885 ISI/PT/ISI-PT-1 ISI-97003-A I1SI - - - - - -
B9.10 W-26 LS U&D ISWUT/ISI-UT-16A Pipe-to-Reducer AUG - - - - - -
1 RHR Return A OWN - - - - - -
PRE - - - - - -
B-J 101886 ISI/PT/ISI-PT-1 I1SI-97003-A ISl - - - - - -
B9.10 W-27 LS U&D ISVUT/ISI-UT-16A Reducer-to-Pipe AUG - - - - - -
1 RHR Return A OWN - - - . - -
PRE - - - - - -
B-J 101887 ISI/PTNSI-PT-1 I1SI-97003-A ISI - - - - - -
BS.10 W-28 LS U&D ISIUTASI-UT-16A Pipe-to-Eibow AUG - - - - - -
1 RHR Return A OWN - - - - - .
PRE - - - - - -
B-J 101888 ISI/PT/ISI-PT-1 ISI-97003-A I1S! - - - - - -
B3.10 W-29 LS U&D ISHUT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 RHR Return A OWN - - - - - -
PRE - - - - - -
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-J 101889 ISI/PT/NSI-PT-1 ISI-97003-A 1SI - - - - - -
B9.10 W-30 LS U&D ISWUT/ISI-UT-16A Pipe-to-Tee AUG - - - - - -
1 RHR Return A OWN - - - - - -
PRE - - - - - -
B-J 101860 ISIPTNSI-PT-1 ISI-97003-A ISl - - - - - -
B9.11 W- 1 ISWUT/ISI-UT-16A Valve-to-Pipe AUG - - - - - -
1 RHR Return A Note: MM OWN - - - - - -
PRE - - - - - -
B-J 101861 ISIIPT/ISI-PT-1 1S1-87003-A ISI - - - - - -
B9.11 W-2 ISIVUTASI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 RHR Return A OWN .- - - ..
PRE - - - - - -
B-J 101862 ISI/PTASI-PT-1 1S1-97003-A ISI - - - - - -
Bg.11 W-3 ISWUT/ISI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 RHR Return A Note: DD OWN .- .- - -
PRE - - - - -
B-J 101863 ISYPT/ISI-PT-1 ISI-97003-A ISI c - - - - -
B9.11 W-4 ISI/UT/ISI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 RHR Return A OWN - - - - .-
PRE - - - - - -
B-J 101864 ISUPT/SI-PT-1 1S1-97003-A 1S] - - - - - -
B9.11 W- 5 ISHUT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 RHR Return A OWN - - - - - -
PRE - - - - - -
B-J 101865 ISIPTASI-PT-1 1S1-97003-A I1Si - - - - - -
B9.11 W-6 ISI/UT/ISI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 RHR Return A OWN - - - - . -
PRE - - - - - -
B-J 101866 ISI/PT/ISI-PT-1 ISI-97003-A 1SI - - - - - -
B9.11 W-7 ISIFUT/SI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 RHR Return A OWN - - - . - -
PRE - - - - - -
B-J 101867 ISI/PT/ISI-PT-1 I1S1-97003-A ISI - - - ¢ - -
B9.11 W-8 ISIIUT/ISI-UT-16A Pipe-to-Valve AUG - - - - - -
1 RHR Return A Note: CC OWN - - - - - -
PRE - - - - - -
B-J 101868 ISI/PT/SI-PT-1 I1SI-97003-A 1SI - - - cC - -
B9.11 w-9 ISHUTASI-UT-16A Valve-to-Pipe AUG - - - - - -
1 RHR Return A Note: CC OWN - - - - - -
PRE - - - - - -

N
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ltemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-J 101870 ISI/PTNSI-PT-1 ISI-97003-A ISI - - - C - -
B9.11 W-11 ISHUTASI-UT-16A Weldolet-to-Flange AUG - - - - - -
1 RHR Return A OWN - - .- ..
PRE - - - - - -
B-J 101871 ISIPTNSI-PT-1 IS1-97003-A 1S - - - - - -
B9.11 W-12 ISWUT/ISI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 RHR Return A OWN - - - - -
PRE - - - - - -
B-J 101872 ISI/PTNSI-PT-1 I1S1-97003-A ISI - - - - - -
B9.11 W-13 ISIVUT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 RHR Return A OWN - - - - ..
PRE - - - - - -
B-J 101874 ISIPTASI-PT-1 1SI-97003-A ISI - - - - - -
B9.11 W-15 ISWUT/ISI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 RHR Return A OWN .- - - - .
PRE - - - - - -
B-J 101875 ISIPT/ISI-PT-1 1S1-97003-A IS - - - - - -
B9.11 W-16 ISWUT/AISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 RHR Return A OWN - - - - -
PRE - - - - - -
B-J 101876 ISHPT/HSI-PT-1 1S1-97003-A 1SI - - - - - -
B9.11 W-17 ISIVUT/ISI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 RHR Return A OWN - - - - .-
PRE - - - - - -
B-J 101877 ISI/PTNSI-PT-1 1S1-87003-A IS - - - - - -
B9.11 W-18 ISHUTASI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 RHR Return A OWN .. .. ..
PRE - - - - - -
B-J 101878 ISIUPTNSI-PT-1 ISI-97003-A 1Si - - - - - -
B9.11 w-19 ISWUT/ISI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 RHR Return A OWN - - .- ..
PRE - - - - - -
B-J 101879 ISUPTASI-PT-1 1S1-97003-A IS - - - - - -
B9.11 W-20 ISWUT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 RHR Return A OWN - - - - - -
PRE - - - - - -
B-J 101881 ISIPT/NSI-PT-1 1S1-97003-A IS - - - - - -
B9.11 W-22 ISHUT/ISI-UT-16A Branch-to-Flange AUG - - - - - -
1 RHR Return A OWN - - - - - .
PRE - - - - -
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-J 101882 ISIUPTNSI-PT-1 1S1-87003-A IS - - - - - -
B9.11 W-23 ISWUTASI-UT-16A Pipe-to-Valve AUG - - - - - -
1 RHR Return A OWN - - - - - -
PRE - - - - - -
B-J 101883 ISIPTNSI-PT-1 1S1-97003-A 1SI - - - - - -
B9.11 w-24 ISWUTASI-UT-16A Valve-to-Pipe AUG - - - - - -
1 RHR Return A OWN - - - - . -
PRE - - - - - -
B-J 101869 ISYPTNSI-PT-1 ISI-97003-A ISl - - - ¢ - -
B9.31 W-10 ISWUT/SI-UT-16A Pipe-to-Weldolet AUG - - - - - -
1 RHR Return A OWN - - - - .-
PRE - - - - - -
B-J 101873 ISI/PT/SI-PT-1 1S1-97003-A ISi - - - - - -
B9.31 W-14 ISVUTASI-UT-16A Pipe-to-Branch AUG - - - - - -
1 RHR Return A OWN - - - - .-
PRE - - - - - -
B-J 101880 ISYPT/ISI-PT-1 IS1-97003-A ISI - - - - - -
B9.31 W-21 ISWUT/ISI-UT-16A Pipe-to-Branch AUG - - - - - -
1 RHR Return A OWN - - - . - .
PRE - - - - - -
B-M-2 101857 ISI/VT/ISI-VT-3.0 1S1-97003-A 1SI - - - - - -
B12.50 V-1 Valve Int Surfaces AUG - - - - - -
1 RHR Return A Note HH, Relief 4 OWN - - - - - -
PRE - - - - - -
B-M-2 101858 ISIVT/ISI-VT-3.0 I1SI-97003-A IS - - - c - -
B12.50 V-2 Valve Int Surfaces AUG - - - - - -
1 RHR Return A Note HH, Relief 4 OWN - - - - - -
PRE - - - - - -
B-M-2 101859 ISYVT/ISI-VT-3.0 1Si-97003-A ISI - - - - - -
B12.50 V-3 Valve Int Surfaces AUG - - - - - -
1 RHR Return A Note HH, Relief 4 OWN - - - - - -
PRE - - - - - -
F-B 101855 ISIIVTHISI-VT-2.0 I1S1-97003-A ISt c - - B - -
F-A,B,C H-3 Snubber / Clamp AUG - - - - - -
1 RHR Return A N-491 OWN - - - - - -
PRE - - - - - -
F-B 101856 ISIVT/ISI-VT-2.0 I1S1-97003-A IS - - - c - -
F-A,B,C H-4 Snubber / Clamp AUG - - - - - -
1 RHR Return A N-491 OWN - - - - - -
PRE - - - - - -
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3rd interval IS Plan Schedule Rev.4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Ciass Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
F-C 101853 ISUVT/ISIVT-2.0 1S1-97003-A ISI - - - © - -
F-A,B,C H- 1 Variable Spring AUG - - - - - -
1 RHR Return A N-491 OWN - - - - - -
PRE - - - - - -
F-C 101854 ISIVT/ISI-VT-2.0 1S1-97003-A 1SI - - - C - -
F-A,B,C H-2 Variable Spring AUG - - - - - -
1 RHR Return A N-491 OWN - - - - - -
PRE - - - - - -
B-F 101906 ISUPT/ISI-PT-1 1S1-97003-B ISl - - - ¢ - -
B5.130 W-41LSU ISI/UT/SI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 RHR Suction A Note: CC OWN - - - - - -
PRE - - - - -
B-G-2 101891 ISVVT/ISI-VT-1.0 IS1-97003-8 IS1 - - - ¢ - -
B7.50 B-2 Flange Bolts @ W-9 AUG - - - - - -
1 RHR Suction A OWN - - - - - -
PRE - - - - - -
B-G-2 101892 ISYVT/ISI-VT-1.0 ISI-87003-B N]] - - - - s -
B7.50 B-3 Flange Bolts @ W-14 AUG - - - - - -
1 RHR Suction A OWN - - .- - .
PRE - - - - - -
B-G-2 101890 ISIVT/ISI-VT-1.0 1S1-97003-B 1Si - - - c - -
B7.70 B-1 Valve Bolts AUG - - - - - -
1 RHR Suction A OWN - - - - .-
PRE - - - - - -
B-G-2 101893 ISIWVTASI-VT-1.0 1S1-97003-B 1Sl c - - - - -
B7.70 B- 4 Valve Bolts AUG - - - - - -
1 RHR Suction A OWN - . - - - -
PRE - - - - - -
B-G-2 101894 ISIVT/ISI-VT-1.0 IS1-97003-B ISI - - - - s -
B7.70 B-5 Valve Bolts AUG - - - - - -
1 RHR Suction A OWN - - - - ..
PRE - - - - - -
B-J 101903 ISI/PTASI-PT-1 1S1-97003-B ISI - - - - - -
B9.10 W-1LS U&D ISWUT/SI-UT-16A Tee-to-Pipe AUG - - - - - -
1 RHR Suction A OWN - - - - ..
PRE - - - - - -
B-J 101904 ISI/PT/ISI-PT-1 1S1-97003-B ISI - - - - - -
B9.10 W-2 LS U&D ISVUT/ISI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 RHR Suction A OWN - - - - - -
PRE - - - - - -




Monticello Nuclear Generatng Plant Page 253 - 298  10/23/2001

3rd Interval iSI Plan Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, ) Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-J 101905 ISHPT/ISI-PT-1 1S1-97003-B ISI - - - - - -
B9.10 W-3 LS U&D ISIHUT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 RHR Suction A OWN - - - - - -
PRE - - - - - -
B-J 101907 ISHPT/ISI-PT-1 1S1-97003-B ISI - - - - - -
B9g.11 W-5 ISYUT/NSI-UT-16A Pipe-to-Valve AUG - - - - - -
1 RHR Suction A OWN - - - - - -
PRE - - - - - -
B-J 101908 ISVPT/SI-PT-1 1S1-97003-B ISI - - - - - -
B9.11 W-6 ISWUT/ISI-UT-16A Valve-to-Elbow AUG - - - - - -
1 RHR Suction A OWN - - - - - -
PRE _ - - - -
B-J 101909 ISI/PT/ISI-PT-1 IS1-97003-B ISI - - - - - -
B9.11 W-7 ISIVUT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 RHR Suction A OWN - - - - - -
PRE - - - - - -
B-J 101911 ISI/PT/NSI-PT-1 1S1-97003-B ISI - - - - - -
B9.11 wW-9 ISVUTASI-UT-16A Branch-to-Flange AUG - - - - - -
1 RHR Suction A OWN - - - - - -
PRE - - - - - -
B-J 101912 ISUPTNSI-PT-1 1S1-97003-B 1St - - - - - -
B9.11 w-10 ISHUT/ISI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 RHR Suction A OWN - - - - - -
PRE - - - - - -
B-J 101913 ISIPT/NSI-PT-1 1S1-97003-B 1S4 - - - - - -
B9.11 w-11 ISWUT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 RHR Suction A OWN - - - - .-
PRE - - - - - -
B-J 101916 ISYPTNSI-PT-1 1S1-97003-B ISI - - - - - -
BS.11 W-14 ISWUTASI-UT-16A Branch-to-Flange AUG - - - - - -
1 RHR Suction A OWN - - - - - -
PRE - - - - - -
B-J 101917 ISI/PTNSI-PT-1 IS1-97003-B ISI - - - - - -
B9.11 W-15 ISHUT/ISI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 RHR Suction A OWN - - - - .-
PRE - - - - - -
B-J 101918 ISIPTASI-PT-1 1S1-97003-B ISl - - - - - -
B9.11 W-16 ISI/UT/ISI-UT-16A Pipe-to-Valve AUG - - - - - -
1 RHR Suction A OWN - - - - - -
PRE - - - - - -
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3rd Interval ISl Plan Schedule Rev. 4 June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ltemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-J 101919 ISYPT/ISI-PT-1 1S1-97003-B 1St c - - - - -
B9.11 W-17 ISI/UT/ISI-UT-16A Valve-to-Elbow AUG - - - - - -
1 RHR Suction A OWN .. - . ..
PRE - - - - - -
B-J 101820 ISIPT/ISI-PT-1 1S1-87003-B 181 c - - - - -
B9.11 W-18 ISIVUT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 RHR Suction A OWN - - - - - -
PRE - - - - - -
B8-J 101921 ISIPT/ISI-PT-1 1S1-97003-B ISI - - - - - -
B9.11 W-19 ISWUT/ISI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 RHR Suction A OWN - - - - .-
PRE - - - - - -
B-J 101922 ISIPT/ISI-PT-1 1S1-97003-B ISI - - - - - -
B9.11 W-20 ISVUT/SI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 RHR Suction A OWN - - - - .-
PRE - - - - - -
B-J 101923 ISI/PT/ISI-PT-1 ISI-87003-B ISl - - - - - -
B9.11 w-21 ISWUT/ISI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 RHR Suction A OWN - - - - - -
PRE - - - - - -
B-J 101924 ISIPT/NSI-PT-1 1SI-87003-B 1St - - - - - -
B9.11 W-22 ISI/UT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 RHR Suction A OWN - - - - - -
PRE - - - - - -
B-J 101925 ISIPTASI-PT-1 1S1-97003-B ISI - - - - - -
B9.11 W-23 ISIUT/ISI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 RHR Suction A Note: DD OWN - - - - - -
PRE - - - - - -
B-J 101926 ISIMTANSI-MT-1 1S1-97003-B 1S4 - - - - s -
B9.11 W-24 ISWUT/ISI-UT-1A Pipe-to-Pipe AUG - - - - - -
1 RHR Suction A OWN - - - - .-
PRE - - - - - -
B-J 101927 ISYPTASI-PT-1 1S1-97003-B ISI - - - - s -
Bg.11 W-25 ISHUT/ISI-UT-16A Pipe-to-Valve AUG - - - - - -
1 RHR Suction A OWN - - - - - -
PRE - - - - - -
B-J 101910 ISI/PT/SI-PT-1 IS1-97003-B ISl - - - - - -
B9.31 W-8 ISI/UT/ISI-UT-16A Pipe-to-Branch AUG - - - - - -
1 RHR Suction A OWN - - - - - .
PRE - - - - - -




Category,
ltemNO,
Class

Summary / ComplD / System

Monticello Nuclear Generatng Plant

3rd Interval ISI Plan Schedule Rev. 4
Schedule Sorted by Iso No.

Scope / Method / Procedure

{so No.
Comp. Desc.
Code Case

June 1, 1992 to May 31,2002

Page 255 - 298

Period 1

Period 2

10/23/2001

Period 3

B-J
B89.31
1

101914
W-12
RHR Suction A

ISI/PT/SI-PT-1

ISI/UT/ASI-UT-16A

1S1-97003-B
Branch-to-Pipe

ISl
AUG
OWN
PRE

B-J
B9.31

101915
W-13
RHR Suction A

ISVPT/ISI-PT-1

ISVUT/NISI-UT-16A

1S1-97003-B
Pipe-to-Branch

I1Si
AUG
OWN
PRE

B-M-2
B12.50

101900
V-1
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ISIVT/ISI-VT-3.0

1S{-97003-B
Valve Int Surfaces

Note: HH, Relief 4

1Sl
AUG
OWN
PRE

B-M-2
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Valve Int Surfaces
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1Sl
AUG
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101896
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AUG
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F-B
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ISIVT/SIVT-2.0

1S1-97003-B
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F-AB,C
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1S1-87003-B
Variable Spr/ Clamp
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F-A.B,.C
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H- 4
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Variable Slide/Clamp

N-491

151
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OWN
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F-C
F-AB.C

101899
H-5
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ISIVT/ISI-VT-2.0

ISI-97003-B
Variable Slide
N-491

ISI
AUG
OWN
PRE
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3rd Interval ISl Plan Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
itemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-F 101964 ISI/PT/ISI-PT-1 ISI-97004-A ISI - - - - - -
B5.130 W-251LS D ISHUT/ASI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 RHR Return B Note CC OWN - - - - .-
PRE - - - - - -
B-G-2 101930 ISWVT/ISI-VT-1.0 1SI-97004-A ISt - - - c - -
B7.50 B-3 Flange Bolts AUG - - - - - -
1 RHR Return B OWN - - - - - -
PRE - - - - - -
B-G-2 101931 ISIIVT/ISI-VT-1.0 I1SI-97004-A ISt - - - - - -
B7.50 B-4 Flange Bolts AUG - - - - - -
1 RHR Return B OWN - - - - .-
PRE - - - - - -
B-G-2 101928 ISIVT/ISI-VT-1.0 1Si-97004-A ISI - - - - - -
B7.70 B- 1 Valve Bolts AUG - - - - - -
1 RHR Return B OWN - - - - - -
PRE - - - - - -
B-G-2 101929 ISINVT/ISI-VT-1.0 1S1-97004-A ISl - - - ¢ - -
B7.70 B-2 Valve Bolts AUG - - - - - -
1 RHR Return B OWN - - - - - -
PRE - - - - - -
B-G-2 101932 ISIVT/ISI-VT-1.0 I1SI-97004-A ISI - - - - - -
B7.70 B-5 Valve Bolts AUG - - - - - -
1 RHR Return B OWN - - - . .-
PRE - - - - - -
B-J 101965 ISI/PT/ISI-PT-1 1S1-87004-A 18] - - - - - -
B9.10 W-26 LS U&D ISI/UT/ISI-UT-16A Pipe-to-Reducer AUG - - - - - -
1 RHR Return B OWN - - .. - .
PRE - - - - - -
B-J 101966 ISVPT/NISI-PT-1 1S1-97004-A 1S1 - - - - - -
B9.10 W-27 LS U&D ISYUT/ISI-UT-16A Reducer-to-Pipe AUG - - - - - -
1 RHR Return B OWN - - - - - .
PRE - - - - - -
B-J 101968 ISPTNSI-PT-1 ISI-97004-A ISI - - - - - -
BS.10 W-29 LS U&D ISWUT/SI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 RHR Return B OWN - - - - - -
PRE - - - - - -
B-J 101969 ISIPT/ISI-PT-1 1S1-97004-A IS! - - - - - .
B9.10 W-30 LS U&D ISHUT/ISI-UT-16A Pipe-to-Tee AUG - - - - - -
1 RHR Return B OWN - - - - - -
PRE - - - - - -
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3rd Interval 151 Plan Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ltemNO, Comp. Desc.
Class Summary / CompiD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-J 101940 ISIPT/ISI-PT-1 1S1-97004-A IS1 - - - - - -
B9.11 W- 1 ISYUT/ISI-UT-16A Valve-to-Pipe AUG - - - - - -
1 RHR Return B OWN - - - - - .
PRE - - - - - -
B-J 101941 ISIIPTNSI-PT-1 IS1-97004-A ISl - - - - - -
B9.11 W-2 ISWUTASI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 RHR Return B OWN I .. ..
PRE - - - - - -
B-J 101942 ISI/PT/ISI-PT-1 1S1-97004-A 181 - - - - - -
B9.11 W-3 ISWUT/ISI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 RHR Return B OWN - - - - - .
PRE - - - - - -
B-J 101943 ISIPT/ISI-PT-1 1S1-97004-A 1SI c - - - - -
B9.11 w-4 ISI/UT/SI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 RHR Return B OWN - - - - - -
PRE - - - - - -
B-J 101944 ISI/PTASI-PT-1 1S1-97004-A ISI - - - - - -
B9.11 W-5 ISIVUT/SI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 RHR Return B OWN - - - - A
PRE - - - - - -
B-J 101945 ISHPT/ISI-PT-1 ISI-97004-A 1S} - - - ¢ - -
BS.11 W- 6 ISVUT/ISI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 RHR Return B OWN - - - - - .
PRE - - - - - -
B-J 101946 ISI/PT/ISI-PT-1 1SI-97004-A ISI - - - - - -
B3.11 wW-7 ISI/UT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 RHR Return B OWN - - - - ..
PRE - - - - - -
B-J 101947 ISIPTASI-PT-1 ISI1-97004-A 1S} - - - - - -
B9.11 W-8 ISWUT/ISI-UT-16A Pipe-to-Valve AUG - - - - - -
1 RHR Return B OWN - - - - - -
PRE - - - - - -
B-J 101948 ISIYPTASI-PT-1 ISI-97004-A ISl - - - - - -
B9.11 w-9 ISHUTANSI-UT-16A Valve-to-Pipe AUG - - - - - -
1 RHR Return B OWN - - - - I
PRE - - - - - -
B-J 101949 I1SI/PT/ISI-PT-1 151-97004-A IS - - - - - -
B9.11 W-10 ISWUTASI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 RHR Return B OWN .- .. - .
PRE - - - - -
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3rd Interval ISI Plan Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-J 101950 ISYPTASI-PT-1 I1SI-87004-A IS1 - - - - - -
B9.11 W-11 ISUUT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 RHR Return B OWN - - - - - -
PRE - - - - - -
B-J 101953 ISYPT/SI-PT-1 ISI-97004-A 18I - - - - - -
B9.11 W-14 ISWUT/ISI-UT-16A Weldolet-to-Flange AUG - - - - - -
1 RHR Return B OWN - - - - .-
PRE - - - - - -
B-J 101954 ISI/PT/ISI-PT-1 1S1-97004-A 181 - - - - - -
B9.11 W-15 ISWUT/ISI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 RHR Return B OWN - - - - - -
PRE - - - - - -
B-J 101955 ISYPTNSI-PT-1 I1S1-97004-A IS - - - - - -
B89.11 W-16 ISIHUT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 RHR Return B OWN - - - - - -
PRE - - - - - -
B-J 101956 ISVPT/ISI-PT-1 ISI-97004-A ISI - - - - - -
B9.11 W-17 ISWUT/ISI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 RHR Return B OWN - - - - - -
PRE - - - - - -
B-J 101957 ISYPT/ISI-PT-1 1S1-97004-A 1S - - - - - -
BS.11 W-18 ISIHUT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 RHR Return B OWN - - .- .-
PRE - - - - - -
B-J 101958 ISIPT/ISI-PT-1 1SI-97004-A ISI - - - - - -
B9.11 w-19 ISIIUT/ASI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 RHR Return B OWN .- - - - -
PRE - - - - - -
B-J 101959 ISIPTNSI-PT-1 ISI-87004-A ISI - - - - - -
B9.11 W-20 ISIVUTASI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 RHR Return B OWN - - - - - .
PRE - - - - - -
B-J 101961 ISIPT/ISI-PT-1 1S1-97004-A ISt - - - - - -
B9.11 wW-22 ISHUT/ISI-UT-16A Weldolet-to-Flange AUG - - - - - -
1 RHR Return B OWN - - - - - -
PRE - - - - - -
B-J 101962 ISI/PTNSI-PT-1 I1S1-97004-A ISI - - - - - -
B9.11 W-23 ISHUT/ISI-UT-16A Pipe-to-Valve AUG - - - - - -
1 RHR Return B OWN - - - - - -
PRE - - - - - -
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3rd Interval IS1 Plan Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-J 101963 ISIIPT/ISI-PT-1 1S1-87004-A ISI - - - - - -
B9.11 W-24 ISIUT/ISI-UT-16A Valve-to-Pipe AUG - - - - - -
1 RHR Return B OWN - - - - - -
PRE - - - - - -
B-J 101967 ISI/PT/ISI-PT-1 1S1-97004-A 1S1 - - - - - -
B9.11 W-28 LS U&D ISHUT/ISI-UT-18A Pipe-to-Elbow AUG - - - - - -
1 RHR Return B OWN .- - . .-
PRE - - - - - -
B-J 101951 ISI/PT/ISI-PT-1 1S1-97004-A 18I - - - - - -
B9.31 W-12 ISI/UT/ISI-UT-16A Pipe-to-Weldolet AUG - - - - - -
1 RHR Return B OWN - - - - - -
PRE - - - - - -
B-J 101952 ISUPT/ISI-PT-1 1S1-97004-A ISt - - - - - -
B9.31 W-13 ISIYUTNSI-UT-16A Pipe-to-Weldolet AUG - - - - - -
1 RHR Return B OWN - - - - - -
PRE - - - - - -
B-J 101960 ISVUT/ASI-UT-1A 1S1-97004-A IS| - - - - s -
B9.31 W-21 ISI/MTASI-MT-1 Pipe-to-Weldolet AUG - - - - - -
1 RHR Return B ISUPT/HSI-PT-1 OWN - - - - - -
ISHUT/ISI-UT-16A PRE - - - - - -
B-M-2 101937 ISUVT/ISI-VT-3.0 1S1-97004-A ISI - - - - - -
B12.50 V-1 Valve Int Surfaces AUG - - - - - -
1 RHR Return B Note:HH, Relief 4 OWN - - - - - -
PRE - - - - - -
B-M-2 101938 ISIVT/ISI-VT-3.0 1S1-97004-A ISI - - - B - -
B12.50 V-2 Valve Int Surfaces AUG - - - - - -
1 RHR Return B Note:HH, Relief 4 OWN - - - - - -
PRE - - - - - -
B-M-2 101939 ISINVT/ISI-VT-3.0 I1SI-97004-A 1SI - - - - - -
B12.50 V-3 Vaive Int Surfaces AUG - - - - - -
1 RHR Return B Note:HH, Relief 4 OWN - - - - - -
PRE - - - - - -
F-B 101935 ISINTASI-VT-2.0 1SI-97004-A ISI - - - C - -
F-A,B,C H-3 Snubber / Clamp AUG - - - - - -
1 RHR Return B N-491 OWN - - - - - -
PRE - - - - - -
F-B 101936 ISIVT/ISI-VT-2.0 1S|-97004-A isl - - - C - -
F-AB.C H-4 Snubber / Clamp AUG - - - - - -
1 RHR Return B N-491 OWN - - - - - -
PRE - - - - - -
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3rd Interval I1SI Plan Schedule Rev.4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
F-C 101933 ISIVTASI-VT-2.0 1S1-87004-A 1SI - - - ¢ - -
F-AB.C H-1 Variable / Slide AUG - - - - - -
1 RHR Return B N-491 OWN - - - - - -
PRE - - - - - -
F-C 101934 ISYVT/ISI-VT-2.0 I1S1-97004-A ISI - - - c - -
F-A,B,C H-2 Variable/Slide/Clamp AUG - - - - - -
1 - RHRReturn B N-491 OWN - - - - - -
PRE - - - - - -
B-F 101995 ISI/PT/SI-PT-1 I1SI-97005-A ISI c - - - - -
B5.10 W-1 ISI/UT/ISI-UT-16A Nozzle-to-Safe End AUG - - - - - -
1 Recirculation A Note: CC OWN - - - - - -
PRE - - - - - -
B-1-2 107183 ISWVT/SI-VT-3.0 1S1-97005-A ISI - - - - - -
B12.20 P200A Pump AUG - - - . - -
1 Recirculation A Note :Relief 3 OWN - - - - - -
PRE - - - - - -
B-G-1 101971 ISIUT/ISI-UT-4D 1SI-97005-A 1SI c - - - - -
B6.180 B-2 Pump Bolting AUG - - - - - -
1 Recirculation A OWN - . - - - -
PRE - - - - - -
B-G-1 101992 ISI/VT/ISI-VT-1.0 I1SI-97005-A 1S! - - - - - -
B6.190 P200A Pump AUG - - - - - -
1 Recirculation A OWN - - - - - -
PRE - - - - - -
B-G-2 101972 ISIVT/ISI-VT-1.0 1SI-97005-A I1S1 - - - - - -
B7.50 B-3 Flange Bolts @ W-17 AUG - - - - - -
1 Recirculation A OWN - - - - - -
PRE - - - - - -
B-G-2 101870 ISUWVTASI-VT-1.0 1S1-97005-A I1SI c - - - - -
B7.70 B-1 Valve Bolts AUG - - - - - -
1 Recirculation A OWN - - - - - -
PRE - - - - - -
B-G-2 101973 ISUVT/ISI-VT-1.0 |S1-97005-A IS! c - - - - -
B7.70 B-4 Valve Bolts AUG - - - - - -
1 Recirculation A OWN - - - . - -
PRE - - - - - -
B-J 101996 ISI/PT/ISI-PT-1 ISI-87005-A ISI - - - - - -
B9.10 W-2LSD ISWUT/ISI-UT-16A Safe End-to-Pipe AUG - - - - - -
1 Recirculation A OWN - - - - - -
PRE - - - - - -
B-J 101997 ISI/PTASI-PT-1 1S1-97005-A ISI - - - c - -
B9.10 W-3 LS U&D ISIVUT/ASI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 P-~rirculation A OWN - - - - - -
PRE - - - - -
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Period 1

Period 2
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Period 3

B-J
B9.10
1

101998
W-4 LS U&D
Recirculation A

ISUPT/ISI-PT-1
ISIWUT/ASI-UT-16A

151-97005-A
Elbow-to-Pipe

ISl
AUG
OWN
PRE

B-J
B9.10

101998
W-5LS U&D

Recirculation A

ISYPTNSI-PT-1
ISIUT/ISI-UT-16A

IS1-97005-A
Pipe-to-Tee

ISI
AUG
OWN
PRE

B-J
BS.10

102000
W-6LS U&D
Recirculation A

ISYPTNSI-PT-1
ISI/UT/ISI-UT-16A

1S1-97005-A
Tee-to-Pipe

IS
AUG
OWN
PRE

B-J
B9.10

102001
W-7LS U&D
Recirculation A

ISVPT/ISI-PT-1
ISIUT/ISI-UT-16A

1S51-97005-A
Pipe-to-Pipe

ISt
AUG
OWN
PRE

B-J
B9.10

102002
W-8 LS U&D
Recirculation A

ISI/PT/ISI-PT-1
ISHUT/SI-UT-16A

1S1-97005-A
Pipe-to-Pipe

ISI
AUG
OWN
PRE

B-J
B9.10

102003
W-9 LS U&D

Recirculation A

ISIPT/ISI-PT-1
ISVUT/ISI-UT-16A

I1S1-97005-A
Pipe-to-Bent Pipe

1
AUG
OWN
PRE

B-J
B9.10

102004
W-10LS U

Recirculation A

ISYPT/ISI-PT-1
ISIVUTASI-UT-16A

1SI-97005-A
Bent Pipe-to-Valve

IS
AUG
OWN
PRE

B-J
B9.10

102005
W-11LSD

Recirculation A

ISI/PT/ISI-PT-1
ISIVUTASI-UT-16A

1S1-97005-A
Valve-to-Pipe

ISl
AUG
OWN
PRE

B-J
B9.10

102007
W-13 LS U&D

Recirculation A

ISVPT/ISI-PT-1
ISVUT/ISI-UT-16A

IS1-97005-A
Pipe-to-Bent Pipe

IS
AUG
OWN
PRE

B-J
B8.10

102008
W-14 LS U
Recirculation A

ISI/PT/ISI-PT-1
ISVUT/SI-UT-16A

ISI-97005-A
Elbow-to-Pump

ISI
AUG
OWN
PRE
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplID / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-J 102009 ISVPT/ISI-PT-1 1S1-97005-A ISl - - - - - -
BS.10 W-15LS D ISIUT/NISI-UT-16A Pump-to-Pipe AUG - - - - - -
1 Recirculation A OWN - - - - .-
PRE - - - - - -
B-J 102012 ISVPT/NISI-PT-1 IS1-97005-A ISt - - - - - -
B9.10 W-18LS U ISHUT/ISI-UT-16A Pipe-to-Valve AUG - - - - - -
1 Recirculation A OWN - - - - - .
PRE - - - - - -
B-J 102013 ISYPTASI-PT-1 1S1-97005-A 1Sl - - - - - -
B9.10 W-19 LS U&D ISIYUT/ISI-UT-16A Valve-to-Bent Pipe AUG - - - - - -
1 Recirculation A OWN - - - - .-
PRE - - - - - -
B-J 102015 ISUPTNSI-PT-1 IS1-97005-A ISt - - - - - -
B9.10 W-21 1S U&D ISYUT/ISI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Recirculation A OWN - - - - .-
PRE - - - - - -
B-J 102016 ISIPTASI-PT-1 IS1-97005-A I1Si - - - - - -
B9.10 W-22 LS U&D ISI/UT/ISI-UT-16A Pipe-to-Tee AUG - - - - - -
1 Recirculation A OWN - - - . .-
PRE - - - - - -
B-J 102017 ISVPT/SI-PT-1 1S1-97005-A 1St - - - - - -
B9.10 W-23 LS U&D ISHUT/ISI-UT-16A Tee-to-Cross Pipe AUG - - - - - -
1 Recirculation A OWN - - - - -
PRE - - - - - -
B-J 102014 ISI/PT/ISI-PT-1 ISI-97005-A ISI - - - - - .
B9.11 W-20 LS U&D ISWUT/ISI-UT-16A Bent Pipe-to-Pipe AUG - - - - - -
1 Recirculation A OWN - - - - I
PRE - - - - - -
B-J 102006 ISIPT/ISI-PT-1 i1SI-97005-A ISI - - - - - -
B9.32 W-12 Pipe-to-Hf Coupling AUG - - - - - -
1 Recirculation A OWN - - - - - .
PRE - - - - - -
B-J 102010 ISIPTASI-PT-1 ISI-97005-A 1Sl - - - - - .
B9.32 W-16 LS U&D Pipe-to-Branch AUG - . - - - -
1 Recirculation A OWN - - - - - .
PRE - - - - - -
B-J 102011 ISIIPT/ISI-PT-1 1SI-87005-A ISl - - - - - -
B9.40 W-17 Branch-to-Flange AUG - - - - - -
1 Recirculation A OWN - - - . - .
PRE - - - - - -
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3rd Interval 1SI Plan Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
IltemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-K-1 101976 ISYMTASI-MT-1 1SI-97005-A 1SI - - - c - -
B10.10 H-2 ISHVT/ISI-VT-2.0 Dbl Spring / 4 Lugs AUG - - - - - -
1 Recirculation A N-491 OWN - - - - .-
Note 2 PRE - - - - - -
B-K-1 101981 ISUYMT/ISI-MT-1 ISI-97005-A 1SI - - - - - -
B10.10 H-56 ISI/VT/ISI-VT-2.0 Clevis / Lugs AUG - - - - - -
1 Recirculation A N-491 OWN - - - - ..
Note 2 PRE - - - - - -
B-K-1 101983 ISIMT/NSI-MT-1 1S1-97005-A 1Si - - - - - -
B10.10 H-6 ISVVT/ISI-VT-2.0 Clevis / Lugs AUG - - - - - -
1 Recirculation A N-491 OWN - - - - - -
Note 2 PRE - - - - - -
B-K-1 101984 ISYMT/ISI-MT-1 I1S1-97005-A 1SI c - - - - -
B10.10 H-7 ISIVT/ISI-VT-2.0 Doubte Spring AUG - - - - - -
1 Recirculation A N-491 OWN - - - - ..
Note 2 PRE - - - - - -
B-K-1 101986 ISI/MT/ISI-MT-1 1SI-97005-A 1Sl - - - B - -
B10.10 H-8 ISUVT/ISI-VT-2.0 Snubber / Lugs AUG - - - - - -
1 Recirculation A N-491 OWN - - - - - .
Note 2 PRE - - - - - -
B-K-1 101989 ISI/MT/SI-MT-1 1S1-97005-A ISI c - - - - -
B10.10 H-10 ISINVT/ISI-VT-2.0 Dbl Spring / 4 Lugs AUG - - - - - -
1 Recirculation A N-491 OWN - - - - - -
Note 2 PRE - - - - - -
B-M-2 101993 ISIVT/ISI-VT-3.0 1S1-97005-A ISt - - - - - -
B12.50 V-1 Valve Int Surfaces AUG - - - - - -
1 Recircufation A Note: il, Relief 4 OWN - - - - - -
PRE - - - - - -
B-M-2 101994 ISI/VT/ISI-VT-3.0 I1SI-97005-A ISI - - - - - -
B12.50 V-2 Valve Internals AUG - - - - - -
1 Recirculation A Note: Il, Relief 4 OWN - - - - - -
PRE - - - - - -
F-A 101974 ISINT/ISI-VT-2.0 1SI-87005-A 1SI - - - c - -
F-A,B,C H-1 Seismic Restraint AUG - - - - - -
1 Recirculation A N-491 OWN - - - - - -
PRE - - - - - -
F-B 101980 ISI/VT/SIVT-2.0 I1SI-97005-A ISI - - - C - -
F-A,B,C H-4 Seismic Restraint AUG - - - - - -
1 Recirculation A N-491 OWN - - - - - -
PRE - - - - - -
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3rd Interval ISI Plan Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
itemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
F-B 101988 ISI/VT/SI-VT-2.0 I1SI-97005-A ISl - - - - - -
F-AB.C H-8 Seismic Restraint AUG - - - - - -
1 Recirculation A N-491 OWN - - - - - -
PRE - - - - - -
F-B 101991 ISI/VT/ISI-VT-2.0 1S1-97005-A 1SI - - - - - -
F-AB,C H-12 Seismic Restraint AUG - - - - - -
1 Recirculation A N-491 OWN - - - - - -
PRE - - - - - -
F-C 101975 ISI/VT/ISI-VT-2.0 ISI-97005-A ISI c - - B - -
F-AB.C H-11 Sway Brace AUG - - - - - -
1 Recirculation A N-491 OWN .- - - .-
PRE - - - - - -
F-C 101978 ISINVT/SI-VT-2.0 1S1-87005-A 18I - - - c - -
F-AB.C H-3 Sway Brace AUG - - - - - -
1 Recirculation A N-491 OWN - - - - - -
PRE - - - - - -
B-F 102034 ISI/PTNSI-PT-1 I1SI-97005-B 1SI - - - ¢ - -
B5.10 W-4 ISVUT/ISI-UT-16A Safe End-to-Nozzle AUG - - - - - -
1 Recirc Manifold A Note: CC OWN - - - - - -
PRE - - - - - -
B-F 102041 ISI/PT/ISI-PT-1 1S1-97005-B 18I - - - ¢ - -
B5.10 W-11 ISHUT/ISI-UT-16A Safe End-to-Nozzle AUG - - - - - -
1 Recirc Manifold A Note: CC OWN - - - - ..
PRE - - - - - -
B-F 102048 ISI/PT/SI-PT-1 1S1-97005-B 18I - - - - - -
B5.10 W-18 ISIVUT/ISI-UT-16A Safe End-to-Nozzie AUG - - - - - -
1 Recirc Manifold A Note: CC OWN - - - - - -
PRE - - - - - -
B-F 102055 ISIIPT/ISI-PT-1 iS1-97005-B 1SI c - - - - -
B5.10 W-25 ISIVUT/SI-UT-16A Safe End-to-Nozzle AUG - - - - - -
1 Recirc Manifold A OWN - - - - - -
PRE - - - - - -
B-F 102062 ISIPT/ISI-PT-1 I1S1-97005-B 5] - - - - s -
B5.10 W-32 ISHUT/ISI-UT-16A Safe End-to-Nozzle AUG - - - - - -
1 Recirc Manifold A Note: CC OWN - - - . - -
PRE - - - - - -
B-J 102031 ISI/PT/ISI-PT-1 1S1-97005-B 1SI - - - - - -
B9.10 W-1LS U&D ISI/UT/ISI-UT-16A CrossPipe-to-Reducer AUG - - - - - -
1 Recirc Manifold A OWN - - - - - -
PRE - - - - - -
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3rd Interval IS1 Plan Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No. '
IltemNO, Comp. Desc.
Class Summary / CompiD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
B-J 102032 ISI/PTNSI-PT-1 1S1-87005-B 1S - - - - - -
B89.10 W-2LSU ISWUTASI-UT-16A Reducer-to-Pipe AUG - - - - - -
1 Recirc Manifold A OWN - . - - - -
PRE - - - - - -
B-J 102035 ISIPT/ISI-PT-1 1S1-87005-B 18| - - - ¢ - -
B9.10 W-5LSD ISHUTASI-UT-16A CrossPipe-to-Pipe AUG - - - - - -
1 Recirc Manifold A OWN - . - - - -
PRE - - - - - -
B-J 102036 ISI/PT/ISI-PT-1 1S1-97005-B ISt - - - - - -
B9.10 W-6LS U&D ISIVUTASI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Recirc Manifold A OWN .- .- .-
PRE - - - - - -
B-J 102037 ISIPTASI-PT-1 IS1-97005-B ISl - - - - - -
B9.10 W-7LS U&D ISVYUT/ISI-UT-16A Pipe-to-Tee AUG - - - - - -
1 Recirc Manifold A OWN - - - - - -
PRE - - - - - -
B-J 102038 ISI/PT/ISI-PT-1 181-97005-B ISI - - - - - -
B9.10 W-8 LS U&D ISHUT/ISI-UT-16A Tee-to-Pipe AUG - - - - - -
1 Recirc Manifold A OWN - - - - - -
PRE - - - - - -
B-J 102040 ISI/PT/ISI-PT-1 1S1-97005-B 1S1 - - - - - -
B9.10 W-10 ISIUT/ISI-UT-16A Pipe-to-Safe End AUG - - - - - -
1 Recirc Manifold A OWN - - - - - -
PRE - - - - - -
B-J 102042 ISIPT/ISI-PT-1 181-97005-B ISI - - - - - -
B9.10 W-12 LS U&D ISYUT/NISI-UT-16A Tee-to-Reducer AUG - - - - - -
1 Recirc Manifold A OWN - - - - - -
PRE - - - - - -
B-J 102043 ISUPT/SI-PT-1 1S1-97005-B IS - - - - - -
B9.10 W-13 LS U&D ISVUT/ISI-UT-16A Reducer-to-Pipe AUG - - - - - -
1 Recirc Manifold A OWN - - - - - .
PRE - - - - - -
B-J 102044 ISYPT/SI-PT-1 1Si-97005-B ISI - - - - - -
B9.10 W-14 LS U&D ISIVUT/NISI-UT-16A Pipe-to-Elbow AUG - - - - - -
i Recirc Manifold A OWN - - - . - -
PRE - - - - - -
B-J 102045 ISUPT/ISI-PT-1 1S1-87005-B ISl - - - - - -
B9.10 W-15LS U&D ISIIUT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 Recirc Manifold A OWN - - - - - -
PRE - - - - - -




Monticello Nuclear Generatng Piant Page 266 - 298  10/23/2001

3rd Interval ISI Plan Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
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B-J 102046 ISUPT/ISI-PT-1 1S1-97005-B 18I - - - - - -
BS.10 W-16 LS U ISHWUTANSI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Recirc Manifold A OWN - - - - - -
PRE - - - - - -
B-J 102049 ISI/PT/ISI-PT-1 IS1-97005-B ISI - - - - - -
B9.10 W-19LS D ISVUT/NSI-UT-16A CrossPipe-to-Pipe AUG - - - - - -
1 Recirc Manifold A OWN - - - - - -
PRE - - - - - -
B-J 102050 ISI/PT/ISI-PT-1 IS1-97005-B 1SI - - - - - -
B3.10 W-20 LS U&D ISWUT/ISI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Recirc Manifold A OWN .- - - - .
PRE - - - - - -
B-J 102051 ISI/PT/NSI-PT-1 1S1-97005-B ISI c - - - - -
B9.10 W-21LS U&D ISYUT/ISI-UT-18A Pipe-to-Tee AUG - - - - - -
1 Recirc Manifold A OWN - . - - .-
PRE - - - - - -
B-J 102052 ISPT/SI-PT-1 IS1-97005-B 1SI - - - - - -
BS.10 W-22 LS U&D ISIUTASI-UT-16A Tee-to-Pipe AUG - - - - - -
1 Recirc Manifold A OWN - - - - .-
PRE - - - - - -
B-J 102053 ISI/PT/ISI-PT-1 1S1-97005-B ISI - - - - - -
B9.10 W-23LS U ISHUT/ISI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Recirc Manifold A OWN - - - - .-
PRE - - - - - -
B-J 102056 ISI/PT/ISI-PT-1 181-97005-B 18I - - - - - -
B9.10 W-26 LS U&D ISHUT/ISI-UT-16A Tee-to-Reducer AUG - - - - - -
1 Recirc Manifold A OWN - - - - -
PRE - - - - - -
B-J 102057 ISI/PT/ISI-PT-1 1S1-97005-B (1] - - - - - -
B9.10 W-27 LS U&D ISVUT/ISI-UT-16A Reducer-to-Pipe AUG - - - - - -
1 Recirc Manifold A OWN - - - - - -
PRE - - - - - -
B-J 102058 ISYPT/SI-PT-1 1SI-97005-B I1Si - - - - - -
BS.10 W-28 LS U&D ISI/UT/ISI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 Recirc Manifold A OWN - - .- ..
PRE - - - - - -
B-J 102059 ISI/PT/NSI-PT-1 1S1-97005-B ISI - - - - - -
B9.10 W-28 LS U&D ISVUT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 Recirc Manifold A OWN - - - - - -
PRE - - - - - -
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Class Summary / Comp!D / System Scope / Method / Procedure Code Case
B-J 102060 ISI/PT/ISI-PT-1 1S1-97005-B 1SI
B9.10 W-30LS U ISIVUT/ISI-UT-16A Pipe-to-Pipe AUG
1 Recirc Manifold A OWN
PRE
B-J 102033 ISYPTNSI-PT-1 1S1-97005-B S]]
B9.11 W-3 ISHUT/SI-UT-16A Pipe-to-Safe End AUG
1 Recirc Manifold A OWN
PRE
B-J 102039 ISI/PT/SI-PT-1 1S1-97005-B 181
B9.11 W-9LS U ISVUT/IISI-UT-16A Pipe-to-Pipe AUG
1 Recirc Manifold A OWN
PRE
B-J 102047 ISHPTNSI-PT-1 1SI-97005-B ISI
B9.11 W-17 ISVUT/ISI-UT-16A Pipe-to-Safe End AUG
1 Recirc Manifold A OWN
PRE
B-J 102054 ISYPT/ISI-PT-1 1S1-97005-B ISI
B9.11 W-24 ISIVUT/ISI-UT-16A Pipe-to-Safe End AUG
1 Recirc Manifold A OWN
PRE
B-J 102061 ISI/PT/SI-PT-1 1S1-97005-B IS
B9.11 W-31 ISVUTASI-UT-16A Pipe-to-Safe End AUG
1 Recirc Manifold A OWN
PRE
B-K-1 102019 ISUMT/NSI-MT-1 I1SI-97005-B 1Sl
B10.10 H-2 ISIVT/ISI-VT-2.0 Snubber / Lugs AUG
1 Recirc Manifold A N-491 OWN
Note 2 PRE
B-K-1 102023 ISI/MT/ISI-MT-1 iS1-97005-B 1SI
B10.10 H- 6 ISIVT/ISI-VT-2.0 Spring / Lugs AUG
1 Recirc Manifold A N-491 OWN
Note 2 PRE
B-K-1 102028 ISI/VT/ISI-VT-2.0 1SI-97005-B ISI
B10.10 H-11 ISIMT/ISI-MT-1 Spring / Lugs AUG
1 Recirc Manifold A N-491 OWN
Note 2 PRE
B-K-1 102029 ISVVT/ISI-VT-2.0 1S1-97005-B ISI
B10.10 H-12 ISI/MT/SI-MT-1 Snubber / Lugs AUG
1 Recirc Manifold A N-481 OWN
Note 2 PRE
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F-B 102018 ISIVT/ISI-VT-2.0 1S1-97005-B 1S4 - - - C - -
F-AB,C H-1 Restraint AUG - - - - -
1 Recirc Manifold A N-491 OWN - - - - - -
PRE - - - - - -
F-B 102020 ISINVT/SI-VT-2.0 1SI-97005-B ISI c - - - - -
F-A,B,C H- 3 Restraint AUG - - - - - -
1 Recirc Manifold A N-491 OWN - - - - - -
PRE - - - - - -
F-B 102021 ISI/VT/ISI-VT-2.0 1S1-87005-B IS - - - ¢C - -
F-AB,C H-4 Restraint AUG - - - - - -
1 Recirc Manifold A N-491 OWN - - - - - -
PRE - - - - - -
F-B 102022 ISIVT/ISI-VT-2.0 1S1-97005-B ISI c - - - - -
F-A.B,C H-6 Restraint AUG - - - - - -
1 Recirc Manifold A N-491 OWN - - - . - -
PRE - - - - - -
F-B 102024 ISINVT/ISI-VT-2.0 1S1-97005-8 ISI c - - - - -
F-A,B,C H-7 Restraint AUG - - - - - -
1 Recirc Manifold A N-481 OWN - - - - - -
PRE - - - - - -
F-B 102025 ISYVT/ISI-VT-2.0 1S1-97005-B 1S| B - - - - -
F-AB,C H-8 Restraint AUG - - - - - -
1 Recirc Manifold A N-491 OWN - - - - - -
PRE - - - - - -
F-B 102026 ISIVT/ISI-VT-2.0 1S1-97005-B 1S} c - - - - -
F-AB,C H-8 Restraint AUG - - - - - -
1 Recirc Manifold A N-491 OWN - - - - - -
PRE - - - - - -
F-B 102027 ISYVT/ISI-VT-2.0 1SI-87005-B 1SI - - - - s -
F-A,B,C H-10 Restraint AUG - - - - - -
1 Recirc Manifold A N-491 OWN - - - - - -
PRE - - - - - -
F-B 102030 ISI/VT/ISI-VT-2.0 I1SI-87005-B ISI - - - - s -
F-AB.C H-13 Restraint AUG - - - - - -
1 Recirc Manifold A N-491 OWN - - - - - -
PRE - - - - - -
B-K-1 102063 ISIYMT/ISI-MT-1 1S1-97005-C 1SI - - - - - -
B10.20 H- 1 ISUVT/SI-VT-2.0 Rod / Clevis Grip AUG - - - - - -
1 Recirc Pump A N-491 OWN - - - - .-
Note 2 PRE - - - - - -
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B-K-1 102064 ISYMTASI-MT-1 1S1-97005-C ISl - - - ¢ - -
B10.20 H- 2 ISWVT/ISI-VT-2.0 Rod / Clevis Grip AUG - - - - - -
1 Recirc Pump A N-491 OWN .- - - .-
Note 2 PRE - - - - - -
B-K-1 102065 ISI/MT/ISI-MT-1 1SI-97005-C 1S! - - - ¢ - -
B10.20 H-3 ISIVT/ISI-VT-2.0 Rod / Clevis Grip AUG - - - - - -
1 Recirc Pump A N-491 OWN - - - - - -
Note 2 PRE - - - - - -
B-K-1 102066 ISI/MT/ISI-MT-1 ISI-97005-C 18I c - - - - -
B10.20 H- 4 ISI/VT/ISI-VT-2.0 Snubber / Lugs AUG - - - - - -
1 Recirc Pump A N-491 OWN - - - - - -
Note 2 PRE - - - - - -
B-K-1 102067 ISIMT/SI-MT-1 1S1-97005-C 18I c - - B - -
B10.20 H-§ ISIWVTASI-VT-2.0 Snubber / Lugs AUG - - - - - -
1 Recirc Pump A N-491 OWN - - - - - -
Note 2 PRE - - - - - -
B-K-1 102068 ISI/MT/ISI-MT-1 ISI-97005-C ISl - - - - - -
B10.20 H-6 ISUVT/ISI-VT-2.0 Snubber / Lugs AUG - - - - - -
1 Recirc Pump A N-491 OWN - - - - - -
Note 2 PRE - - - - - -
B-K-1 102069 ISVT/ASIVT-2.0 ISI-97005-C IS - - - B b -
B10.20 H-7 ISI/MT/ISI-MT-1 Snubber / Lugs AUG - - - - - -
1 Recirc Pump A N-491 OWN - - .- - -
Note 2 PRE - - - - - -
B-K-1 102071 ISI/MTASI-MT-1 1S1-97005-C 181 - - - B - -
B10.20 H-8 ISIVT/ISI-VT-2.0 Snubber / Lugs AUG - - - - - -
1 Recirc Pump A N-491 OWN - - - - - -
Note 2 PRE - - - - - -
B-K-1 102072 ISYMT/ISI-MT-1 IS1-97005-C ] - - - B - -
B10.20 H-9 ISIVT/ISI-VT-2.0 Snubber / Lugs AUG - - - - - -
1 Recirc Pump A N-491 OWN - - - - - -
Note 2 PRE - - - - - -
F-B 102074 ISUVT/ISI-VT-2.0 ISI-97005-C ISI c - - - b -
F-AB,C H-10 Restraint AUG - - - - - -
1 Recirculation A N-491 OWN - - - - ..
PRE - - - - - -
B-F 102102 ISI/PTASI-PT-1 1S1-97006-A ISI - - - - s -
B5.10 W- 1 ISI/UT/ISI-UT-16A Nozzle-to-Safe End AUG - - - - - -
1 Recirculation B Note: CC OWN - - - - - -
PRE - - - - - -
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B-G-1
B6.180
1

102076
B-2
Recirculation B

ISVUT/ISI-UT-4D

1S1-97006-A
RC Pump B Studs

IS
AUG
OWN
PRE

B-G-1
B6.190

107184
P200-B
Recirculation B

ISIVT/SI-VT-1.0

1S1-97006-A
Pump

ISI
AUG
OWN
PRE

B-G-2
B7.50

102077
B-3
Recirculation B

ISWVT/ISI-VT-1.0

1S1-97006-A
Flange Bolts @ W-16

ISI
AUG
OWN
PRE

B-G-2
B7.70

102075
B-1
Recirculation B

ISIVT/ISI-VT-1.0

1S1-87006-A
Bolts

IS
AUG
OWN
PRE

B-G-2
B7.70

102078
B-4
Recirculation B

ISIVT/ISI-VT-1.0

1SI-97006-A
Boits

18I
AUG
OWN
PRE

B-J
B9.10

102103
W-2L8D

Recirculation B

ISIPT/ISI-PT-1
ISVUT/ISI-UT-16A

1S1-97006-A
Safe End-to-Pipe

ISI
AUG
OWN
PRE

B-J
B9.10

102104
W-3 LS uaD

Recirculation B

ISYPT/ISI-PT-1
ISVUT/ISI-UT-16A

ISI-97006-A
Pipe-to-Elbow

IS
AUG
OWN
PRE

B-J
B9.10

102107
W-6 LS U&D
Recirculation B

ISIPT/ISI-PT-1
ISVUT/ISI-UT-16A

1S1-97006-A
Pipe-to-Pipe

ISI
AUG
OWN
PRE

B-J
B89.10

102108
W-7LS U&D

Recirculation B

ISVPT/ISI-PT-1
ISVUT/ISI-UT-16A

1SI-97006-A
Pipe-to-Pipe

IS1
AUG
OWN
PRE

B-J
B9.10

102109
W-8LS U&D
Recirculation B

ISUPT/ISI-PT-1
ISVUT/ISI-UT-16A

1S1-97006-A
Pipe-to-Bent Pipe

IS
AUG
OWN
PRE

B-J
B9.10

102110
W-9Ls U
Recirculation B

ISI/PT/SI-PT-1
ISWUT/ISI-UT-16A

ISI-97006-A
Bent Pipe-to-Valve

IS
AUG
OWN
PRE
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B-J 102113 ISHYPT/ISI-PT-1 1S1-97006-A ISI - - - - - -
B9.10 W-12 LS U&D ISI/UTASI-UT-16A Pipe-to-Bent Pipe AUG - - - - - -
1 Recirculation B OWN - - - - - -
PRE - - - - - -
B-J 102114 ISI/PT/ISI-PT-1 ISI-97006-A ISI - - - - - -
B9.10 W-13LS U ISHUT/ISI-UT-16A Bent Pipe-to-Pump AUG - - - - - -
1 Recirculation B OWN - - - - - .
PRE - - - - - -
B-J 102115 ISI/PT/ISI-PT-1 1S1-97006-A 1S} c - - - - -
B9.10 W-14LS D ISWUTASI-UT-16A Pump-to-Pipe AUG - - - - - -
1 Recirculation B OWN - - - - - .
PRE - - - - - -
B-J 102118 ISI/PT/NSI-PT-1 1S1-97006-A 18I c - - - - -
B9.10 W-17LS U ISI/UT/ISI-UT-16A Pipe-to-Valve AUG - - - - - -
1 Recirculation B OWN .- - - ..
PRE - - - - - -
B-J 102119 ISI/PT/SI-PT-1 ISI-97006-A 18I c - - - - -
B9.10 W-18LS D ISI/UTASI-UT-16A Valve-to-Bent Pipe AUG - - - - - -
1 Recirculation B OWN - - - - - -
PRE - - - - - -
B-J 102120 ISI/PT/ISI-PT-1 1S1-97006-A ISi ¢ - - - - -
B9.10 W-19 LS U&D ISIVUT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 Recirculation B OWN - - - - .-
PRE - - - - - -
B-J 102121 ISIIPT/HSI-PT-1 1S1-97006-A 18I - - - - - -
B9.10 W-20 LS U&D ISUT/NSI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Recirculation B OWN - - - - - -
PRE - - - - - -
B-J 102123 ISI/PT/SI-PT-1 1SI-97006-A ISI - - - - - -
B9.10 W-22 LS U&D ISHWUT/ISI-UT-16A Tee-to-Cross Pipe AUG - - - - - -
1 Recirculation B OWN - - .- - -
PRE - - - - - -
B-J 102105 ISI/PT/ISI-PT-1 1S1-97006-A ISI - - - - - -
B9.11 W-4 LS U&D ISIVUT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 Recirculation B OWN - . - - - -
PRE - - - - - -
B-J 102111 ISI/PT/ISI-PT-1 1S1-97006-A IS - - - - - -
B9.11 W-10LS D ISI/UT/ISI-UT-16A Valve-to-Pipe AUG - - - - - -
1 Recirculation B OWN - - - . ..
PRE - - - - - -
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B-J 102122 ISI/PT/ISI-PT-1 I1S1-97006-A ISt - - - - - -
B9.11 W-21 LS U&D ISIVUT/ISI-UT-16A Pipe-to-Tee AUG - - - - - -
1 Recirculation B OWN - - - - .-
PRE - - - S
B-J 102106 ISYPTNSI-PT-1 ISI-97006-A ISI - - - - - -
B9.31 W-5LS U&D ISIVUT/ISI-UT-16A Pipe-to-Branch AUG - - - - - -
1 Recirculation B OWN - - - - - -
PRE - - - - - -
B-J 102112 ISI/PT/SI-PT-1 ISI-97006-A 1Sl - - - c - -
B9.32 W-11 Pipe-to-Branch AUG - - - - - -
1 Recirculation B OWN - - - - - -
PRE - - - - - -
B-J 102116 ISI/PT/ISI-PT-1 1S1-97006-A ISI - - - - - -
B9.32 W-15 LS U&D Pipe-to-Branch AUG - - - - - -
1 Recirculation B OWN - - - - - -
PRE - - - - - -
B-J 102117 ISI/PTASI-PT-1 1SI-97006-A ISi - - - - - -
B9.40 W-16 Branch-to-Flange AUG - - - - - -
1 Recirculation B OWN - - - - - -
PRE - - - - - -
B-K-1 102081 ISIUMTASI-MT-1 1S1-97006-A 1S} c - - B - -
B10.10 H-3 ISIVT/ISI-VT-2.0 Dbl Spring / 4 Lugs AUG - - - - - -
1 Recirculation B N-491 OWN - - - - - -
Note 2 PRE - - - - - -
B-K-1 102082 ISUMT/ISI-MT-1 ISI-97006-A 1SI - - - ¢ - -
B10.10 H-5 ISIVT/ISI-VT-2.0 Clevis / Lugs AUG - - - - - -
1 Recirculation B N-491 OWN - - - - - -
Note 2 PRE - - - - - -
B-K-1 102087 ISUMTASI-MT-1 1S1-87006-A ISI - - - ¢ - -
B10.10 H-6 ISINVT/ISI-VT-2.0 Clevis / Lugs AUG - - - - - -
1 Recirculation B N-491 OWN - - - - - -
Note 2 PRE - - - - - -
B-K-1 102089 ISIMT/ISI-MT-1 1SI-97006-A ISI c - - - - -
B10.10 H-7 ISINVT/SI-VT-2.0 Dbl Spring / Lugs AUG - - - - - -
1 Recirculation B N-491 OWN - - - - - -
Note 2 PRE - - - - - -
B-K-1 102090 ISIIMT/ISI-MT-1 I1S1-97006-A ISH c - - B - -
B10.10 H- 8 ISINT/ISI-VT-2.0 Snubber / Lugs AUG - - - - - -
1 Recirculation B N-491 OWN - - - - - -
Note 2 PRE - - - - - -
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B-K-1 102093 ISI/MT/ISI-MT-1 1S1-97006-A ISI - - - - - -
B10.10 H-10 ISINVT/ISIVT-2.0 Dbl Spring AUG - - - - - -
1 Recircutation B N-491 OWN - - - - - -
Note 2 PRE - - - - - -
B-L-2 102099 ISUVT/SI-VT-3.0 I1SI-87006-A ISI - - - - - -
B12.20 P200B Pump AUG - - - - - -
1 Recirculation B Note :Relief 3 OWN - - - - .-
PRE - - - - - -
B-M-2 102100 ISIVT/ISI-VT-3.0 1S1-87006-A ISI - - - - - -
B12.50 V-1 Valve Int Surfaces AUG - - - - - -
1 Recirculation B Note: ll, Relief 4 OWN - - - - - -
PRE - - - - - -
B-M-2 102101 ISI/VT/ISI-VT-3.0 1SI-97006-A ISl - - - - - -
B12.50 V-2 Valve Int Surfaces AUG - - - - - -
1 Recirculation B Note: Il, Relief 4 OWN - - - - - -
PRE - - - - - -
F-B 102079 ISIVT/ISIVT-2.0 1S1-97006-A ISI - - - c - -
F-A,B,C H-1 Restraint AUG - - - - - -
1 Recirculation B N-491 OWN - - - - - .
PRE - - - - - -
F-B 102085 ISUVTHSI-VT-2.0 1S1-97006-A ISl c - - - - -
F-A,B,C H-4 Restraint AUG - - - - - -
1 Recirculation B N-491 OWN - - - - - -
PRE - - - - - -
F-B 102092 ISINVT/ISI-VT-2.0 1S1-97006-A 1S1 - - - - - -
F-AB,C H-9 Restraint AUG - - - - - -
1 Recirculation B N-491 OWN - - - - - -
PRE - - - - - -
F-B 102098 ISIVT/ISI-VT-2.0 1SI-97006-A ISI - - - - - -
F-A.B,C H-12 Restraint AUG - - - - - -
1 Recircuiation B N-491 OWN - - - - - -
PRE - - - - - -
F-C 102080 ISUVTIISI-VT-2.0 IS1-97006-A ISI c - - B - -
F-A,B,C H-2 Sway Brace AUG - - - - - -
1 Recirculation B N-491 OWN - - - - - -
PRE - - - - - -
F-C 102096 ISINVT/ISI-VT-2.0 I1SI-97006-A ISI - - - B - -
F-A,B,C H-11 Sway Brace AUG - - - - - -
1 Recirculation B N-491 OWN - - - - - -
PRE - - - - - -
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B-F 102143 ISI/PT/ISI-PT-1 IS1-97006-B ISI - - - - - -
B5.10 W- 4 ISIUTASI-UT-16A Safe End-to-Nozzle AUG - - - - - -
1 Recirc Manifold B Note: CC OWN - - - - - -
PRE - - - - - -
B-F 102150 ISI/PTNSI-PT-1 1S1-97006-8 I1S1 c - - - - -
B5.10 W-11 ISHUTASI-UT-16A Safe End-to-Nozzle AUG - - - - - -
1 Recirc Manifold B OWN - - - - - -
PRE - - - - - -
B-F 102157 ISI/PTNSI-PT-1 1S1-97006-B ISI c - - - - -
B5.10 w-18 ISIUTANSI-UT-16A Safe End-to-Nozzle AUG - - - - - -
1 Recirc Manifold B Note: CC OWN - . .- ..
PRE - - - - - -
B-F 102164 ISIIPT/ISI-PT-1 1S1-97006-B I1S1 - - - - s -
B5.10 wW-25 ISIVUTNSI-UT-16A Safe End-to-Nozzie AUG - - - - - -
1 Recirc Manifold B Note: CC OWN - - - - - -
PRE - - - - - -
B-F 102171 ISUPTNSI-PT-1 1S1-97006-B ISI - - - - s -
B5.10 W-32 ISI/UT/ISI-UT-16A Safe End-to-Nozzle AUG - - - - - -
1 Recirc Manifold B Note: CC OWN .. - - - .
PRE - - - - - -
B-J 102140 ISIPT/ISI-PT-1 ISI-97006-B ISI - - - - - -
B9.10 W-1LS U&D ISI/UT/ISI-UT-16A CrossPipe-to-Reducer AUG - - - - - -
1 Recirc Manifold B OWN - - - - ..
PRE - - - - - -
B-J 102141 ISI/PTASI-PT-1 I1S1-97006-B 1SI - - - - - -
B9.10 W-2LSU ISVUT/ISI-UT-16A Reducer-to-Pipe AUG - - - - - -
1 Recirc Manifold B OWN - - - - - -
PRE - - - - - -
B-J 102144 ISIPT/ISI-PT-1 1S1-97006-B ISI - - - - - -
B9.10 W-5LSD ISI/UT/ISI-UT-16A CrossPipe-to-Pipe AUG - - - - - -
1 Recirc Manifold B OWN - - - - - -
PRE - - - - - -
B-J 102145 ISI/PT/ISI-PT-1 1SI-87006-B ISI - - - - - -
B9.10 W-6 LS U&D ISIIUT/ASI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Recirc Manifold B OWN .- - - - .
PRE - - - - - -
B-J 102146 ISIVPT/ISI-PT-1 1S1-97006-B 1Si - - - - - -
B9.10 W-7 LS U&D ISVUT/ISI-UT-16A Pipe-to-Tee AUG - - - - - -
1 Recirc Manifold B OWN . .- - .
PRE - - - - - -
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B-J 102147 ISI/PT/ISI-PT-1 I1S1-97006-B ISI - - - - - -
B9.10 W-8 LS U&D ISIVUT/ISI-UT-16A Tee-to-Pipe AUG - - - - - -
1 Recirc Manifold B OWN - - - - - -
PRE - - - - _
B-J 102148 ISIVPT/NSI-PT-1 1S1-97006-B 181 - - - - - -
B9.10 W-9LSU ISVUTASI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Recirc Manifold B OWN - - .- - -
PRE - - - - - -
B-J 102151 ISVPT/ASI-PT-1 1S1-97006-B 1St c - - - - -
B9.10 W-12 LS U&D ISIVUT/ISI-UT-16A Tee-to-Reducer AUG - - - - - -
1 Recirc Manifold B OWN - - - - - -
PRE - - - - - -
B-J 102154 ISIPT/SI-PT-1 1S1-97006-B ISI - - - - - -
B9.10 W-15 LS U&D ISIVUT/NSI-UT-16A Eibow-to-Pipe AUG - - - - - -
1 Recirc Manifold B OWN - - - - .
PRE - - - - - -
B-J 102155 ISYPTNSI-PT-1 1S1-97006-B ISl - - - - - -
B9.10 W-16 LS U ISWUTASI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Recirc Manifold B OWN - - - - - .
PRE - - - - - -
B-J 102158 ISI/PT/NSI-PT-1 1Si-87006-B I1S1 - - - - - -
B9.10 W-19LSD ISWUT/ISI-UT-16A CrossPipe-to-Pipe AUG - - - - - -
1 Recirc Manifold B OWN - - - - - -
PRE - - - - - -
B-J 102159 ISI/PTNSI-PT-1 1S1-97006-B 1St - - - - - -
B9.10 W-20 LS U&D ISI/UT/SI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Recirc Manifold B OWN - - - - - -
PRE - - - - - -
B-J 102160 ISI/PT/ISI-PT-1 1SI-97006-B ISI - - - - - -
B9.10 W-21 LS U&D ISI/UT/ISI-UT-16A Pipe-to-Tee AUG - - - - - -
1 Recirc Manifold B OWN - - - - - -
PRE - - - - - -
B-J 102161 ISI/PT/SI-PT-1 I1S1-97006-B ISI - - - - s -
B9.10 W-22 LS U&D ISIIUTASI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Recirc Manifold B OWN - - - - ..
PRE - - - - - -
B-J 102162 ISYPT/SI-PT-1 1S1-97006-B 1SI - - - - s -
BS.10 W-23LS U ISYUT/ISI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Recirc Manifold B OWN - - - - - -
PRE - - - - - -
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B-J 102163 ISYPT/ISI-PT-1 1S1-97006-B 1SI - - - - s -
B9.10 W-24 ISIHUT/ISI-UT-16A Pipe-to-Safe End AUG - - - - - -
1 Recirc Manifold B OWN - - - - - -
PRE - - - - - -
B-J 102165 ISI/PTNSI-PT-1 1S1-97006-B ISl - - - - - -
B9.10 W-26 LS U&D ISYUT/ISI-UT-16A Tee-to-Reducer AUG - - - - - -
1 Recirc Manifold B OWN - - - - - -
PRE - - - - - -
B-J 102166 ISI/PTASI-PT-1 1S1-97006-B IS§ - - - - - -
B9.10 W-27 LS U&D ISHUT/ISI-UT-16A Reducer-to-Pipe AUG - - - - - -
1 Recirc Manifold B OWN - - - - - -
PRE - - - - - -
B-J 102167 ISVPTASI-PT-1 1S1-97006-B ISI - - - - - -
B3.10 W-28 LS U&D ISVUT/ISI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 Recirc Manifold B OWN .- .- - -
PRE - - - - - -
B-J 102168 ISIVPT/iISI-PT-1 1S1-97006-B 1S! - - - - - -
B9.10 W-29 LS U&D ISWUTASI-UT-16A Eibow-to-Pipe AUG - - - - - -
1 Recirc Manifold B OWN - - - - - -
PRE - - - - - -
B-J 102169 ISI/PT/ISI-PT-1 1S1-97006-B IS - - - - - -
B9.10 W-30LS U ISVUT/ISI-UT-16A Pipe-to-Pipe AUG - - - - - -
1 Recirc Manifold B OWN - - .- ..
PRE - - - - - -
B-J 102142 ISIPT/ISI-PT-1 1S1-97006-B ISI - - - - - -
B9.11 W-3 ISI/UTNSI-UT-16A Pipe-to-Safe End AUG - - - - - -
1 Recirc Manifold B OWN - - - - - -
PRE - - - - - -
B-J 102149 ISI/PTNSI-PT-1 1S1-97006-8 IS! - - - - - -
B9.11 W-10 ISIIUTNASI-UT-16A Pipe-to-Safe End AUG - - - - - -
1 Recirc Manifold B OWN - - - - - -
PRE - - - - - -
B-J 102152 ISI/PT/ISI-PT-1 1S1-87006-B 181 c - - - - -
B9.11 W-13 LS U&D ISI/UTASI-UT-16A Reducer-to-Pipe AUG - - - - - -
1 Recirc Manifold B OWN - - - - - -
PRE - - - - - -
B-J 102153 ISI/PT/ISI-PT-1 1S1-97006-B 18I c - - - - -
B9.11 W-14 LS U&D ISI/UT/ISI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 Recirc Manifold B OWN - - .. - .
PRE - - - - - -




Monticello Nuclear Generatng Plant Page 277 - 298  10/23/2001

3rd Interval IS1 Plan Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD [ System Scope / Method / Procedure Code Case
B-J 102156 ISI/PTASI-PT-1 1S1-97006-B 1S1
B9.11 W-17 ISHUT/ISI-UT-16A Pipe-to-Safe End AUG
1 Recirc Manifold B OWN
PRE
B-J 102170 ISI/PT/ISI-PT-1 1S1-97006-B 1SI
B9.11 W-31 ISYUT/SI-UT-16A Pipe-to-Safe End AUG
1 Recirc Manifold B OWN
PRE
B-K-1 102125 ISIMT/ISI-MT-1 ISI-97006-B 181
B10.10 H-2 ISUVT/ISI-VT-2.0 Snubber / Lugs AUG
1 Recirc Manifold B N-491 OWN
Note 2 PRE
B-K-1 102127 ISI/MTASI-MT-1 I1SI-87006-B ISI
B10.10 H-5 ISUVT/SI-VT-2.0 Spring / Lugs AUG
1 Recirc Manifold B N-491 OWN
Note 2 PRE
B-K-1 102136 ISIMT/ISI-MT-1 1S1-97006-B 1S1
B10.10 H-10 ISI/VT/ISI-VT-2.0 Spring / Lugs AUG
1 Recirc Manifold B N-491 OWN
Note 2 PRE
B-K-1 102138 ISI/MT/ISI-MT-1 1S1-97006-B 1SI
B10.10 H-12 ISI/VT/SI-VT-2.0 Snubber AUG
1 Recirc Manifold B N-491 OWN
Note 2 PRE
F-B 102124 ISUVT/ISI-VT-2.0 1S1-97006-B 1SI
F-A,B,C H-1 Restraint AUG
1 Recirc Manifold B N-491 OWN
PRE
F-B 102130 ISIVT/ISI-VT-2.0 1S1-97006-B 18I
F-A,B,C H-4 Restraint AUG
1 Recirc Manifold B N-481 OWN
PRE
F-B 102131 ISWVT/SI-VT-2.0 1S1-97006-B 1SI
F-A,B,C H-3 Restraint AUG
1 Recirc Manifold B N-491 OWN
PRE
F-B 102132 ISIVT/ISI-VT-2.0 1SI-97006-B 1SI
F-ABC  H-6 ' Restraint AUG
1 Recirc Manifold B N-491 OWN
PRE




Monticello Nuclear Generatng Plant Page 278 - 298  10/23/2001

3rd Interval ISl Plan Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
F-B 102133 ISINVT/ISI-VT-2.0 1SI-97006-B 1Sl c - - - - -
F-A,B,C H-7 Restraint AUG - - - - - -
1 Recirc Manifold B N-491 OWN - - - . -
PRE - - - - - -
F-B 102134 ISIVTASI-VT-2.0 1S1-97006-B ISI - - - - - -
F-AB,C H-8 Restraint AUG - - - - - -
1 Recirc Manifold B N-491 OWN - - - - - -
PRE - - - - - -
F-B 102135 ISIVT/ISI-VT-2.0 1S1-97006-B ] c - - - - -
F-AB.C H-9 Restraint AUG - - - - - -
1 Recirc Manifold B N-491 OWN - - - - - -
PRE - - - - - -
F-B 102137 ISIVVT/ISI-VT-2.0 1S1-97006-B ISl - - - - - -
F-AB.C H-11 Restraint AUG - - - - - -
1 Recirc Manifoid B N-491 OWN - - - - - -
PRE - - - - - -
F-B 102139 ISIVTIISI-VT-2.0 1S1-97006-B ISI - - - - s -
F-A,B,C H-13 Restraint AUG - - - - - -
1 Recirc Manifold B N-491 OWN - - - - - -
PRE - - - - ..
B-K-1 102172 ISI/MT/ISI-MT-1 1S1-97006-C ISi - - - - - -
B10.20 H-1 ISHVTASIVT-2.0 Rod/Clevis Grip/tugs AUG - - - - - -
1 Recirc Pump B N-491 OWN - - - - - -
Note 2 PRE - - - - - -
B-K-1 102173 ISIUMT/ISI-MT-1 1S1-97006-C ISI - - - - - -
B10.20 H- 2 ISUVT/ISI-VT-2.0 Rod/Clevis Grip/Lugs AUG - - - - - -
1 Recirc Pump B N-491 OWN - - - - - -
Note 2 PRE - - - - - -
B-K-1 102174 ISIMT/ISI-MT-1 1S81-97006-C 18I - - - - - -
B10.20 H-3 ISIVT/ISI-VT-2.0 Rod/Clevis Grip/Lugs AUG - - - - - -
1 Recirc Pump B N-491 OWN - - - - - -
Note 2 PRE - - - - - -
B-K-1 102175 ISINVT/ISI-VT-2.0 1S1-97006-C IS c - - - b -
B10.20 H-4 ISIMT/ISI-MT-1 Snubber / Lugs AUG - - - - - -
1 Recirc Pump B N-491 OWN - - - - - -
Note 2 PRE - - - - - -
B-K-1 102176 ISINT/ISI-VT-2.0 1S1-97006-C ISI c - - - b -
B10.20 H-5 ISI/MT/ISI-MT-1 Snubber / Lugs AUG - - - - - -
1 Recirc Pump B N-491 OWN - - - . ..
Note 2 PRE - - - - - -
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Period 3

B-K-1
B10.20
1

102177
H- 6
Recirc Pump B

ISIUMT/ISI-MT-1
ISHVT/ISI-VT-2.0

1S1-87006-C
Snubber / Lugs
N-491

Note 2

IS
AUG
OWN
PRE

B-K-1
B10.20

102178
H-7
Recirc Pump B

ISIMT/ISI-MT-1
ISIVT/ISI-VT-2.0

1S1-87006-C
Snubber / Lugs
N-491

Note 2

IS!
AUG
OWN
PRE

B-K-1
B810.20

102179
H-8
Recirc Pump B

ISIVT/ISI-VT-2.0
ISMT/ISI-MT-1

1S1-97006-C
Snubber / Lugs
N-491

Note 2

ISl
AUG
OWN
PRE

B-K-1
B10.20

102180
H-9
Recirc Pump B

ISUMT/ISI-MT-1
ISIVT/ISI-VT-2.0

1S1-97006-C
Snubber / Lugs

N-491
Note 2

ISI
AUG
OWN
PRE

F-B
F-A,B.C

102181
H-10
Recirc Pump B

ISIVT/ISI-VT-2.0

1SI-87006-C
Restraint
N-491

1Sl
AUG
OWN
PRE

B-F
B5.20

102182
W- 1
Inst Nozzle N-11B

ISIIPT/ISI-PT-1

1S1-97007-A

Nozzle-to-Safe End

IS
AUG
OWN
PRE

B-J
B9.40

102183
W-2
Inst Nozzle N-11B

ISIPT/ISI-PT-1

ISI1-97007-A

Safe End-to-Coupling

IS
AUG
OWN
PRE

B-J
B9.40

102184
W-3
Inst Nozzle N-11B

ISIPT/ISI-PT-1

iSI-97007-A
Coupling-to-Pipe

ISl
AUG
OWN
PRE

B-J
B9.40

102185
W-4
Inst Nozzle N-118

ISI/PTASI-PT-1

1S1-97007-A
Pipe-to-Coupling

ISI
AUG
OWN
PRE

B-J
BS.40

102186
W-5
Inst Nozzle N-11B

ISYPTNSI-PT-1

1S1-97007-A
Coupling-to-Pipe

IS
AUG
OWN
PRE




Monticello Nuclear Generatng Plant Page 280 - 298  10/23/2001
3rd Interval IS! Plan Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
itemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 1 2 3 4|11 2 3 4|1 2 3
B-J 102187 ISIIPT/ISI-PT-1 1SI-97007-A ISI N N
B9.40 W-6 Pipe-to-Tee AUG e
1 Inst Nozzle N-11B OWN T e
PRE T R
B-J 102188 ISUPTASI-PT-1 IS1-97007-A ISt T B T
B9.40 Ww-7 Tee-to-Reducer AUG e
1 Inst Nozzle N-11B OWN T T
PRE R e
B-F 102189 ISIPT/SI-PT-1 1SI-97008-A ISI - c - -l- - - <} - -
B5.20 W-1 Nozzle-to-Safe End AUG e e
1 Inst Nozzle N-11A OWN J e
PRE S L .
B-J 102190 ISI/PT/SI-PT-1 1S1-97008-A 1Si - ¢ - -] - - - -1~ - -
B9.40 W-2 Safe End-to-Coupling AUG e I B
1 Inst Nozzle N-11A OWN B T
PRE I R B
B-J 102191 ISYPT/SI-PT-1 1S1-97008-A 1SI - c - -!l- - - -}~ - -
B9.40 W-3 Coupling-to-Pipe AUG B I
1 Inst Nozzle N-11A OWN T e
PRE e e
B-J 102192 ISYPT/ISI-PT-1 1S1-97008-A ISI B T e
B9.40 W-5 Tee-to-Reducer AUG e e
1 Inst Nozzle N-11A OWN T .
PRE I s B
B-J 102193 ISIPT/NSI-PT-1 1S1-97008-A ISI T P -
BS.40 W-4 Pipe-to-Tee AUG - - - -l - - - - -
1 Inst Nozzle N-11A OWN D T
PRE - - - -l- - - -]- - -
B-J 102198 ISIPT/SI-PT-1 1SI-97027-A 1SI - - - - e e - -
B9.11 wW- 1 ISIVUT/ISI-UT-16A Weldolet-to-Pipe AUG S T T
1 RHR Equalizer OWN T e e
PRE - - - - e - - -
B-J 102199 ISUPT/ISI-PT-1 1S1-97027-A 18I - c - -]- - - -} - -
B9.11 W-2 ISWUT/ISI-UT-16A Pipe-to-Elbow AUG B T
1 RHR Equalizer OWN P N e
PRE e
B-J 102200 ISUPT/ISI-PT-1 I1S1-87027-A ISI T HE I SR
B9.11 W-3 ISIUTASI-UT-16A Elbow-to-Pipe AUG S Y
1 RHR Egqualizer OWN I T e
PRE e e
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B-J 102201 ISIPT/SI-PT-1 I1SI-97027-A ISt - - - - - -
B9.11 W- 4 ISHUT/ISI-UT-16A Pipe-to-Valve AUG - - - - - -
1 RHR Equalizer OWN - - - - - -
PRE - - - - - -
B-J 102202 ISIPT/SI-PT-1 I1SI-97027-A ISl - - - - - -
B9.11 W-5 ISWUT/ISI-UT-16A Valve-to-Pipe AUG - - - - - -
1 RHR Equalizer OWN - - - - - -
PRE - - - - - -
B-J 102203 ISYPT/ISI-PT-1 1S1-97027-A ISI c - - - - -
B9.11 W-6 ISI/UT/ISI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 RHR Equalizer OWN - - - - - -
PRE - - - - - -
B-J 102204 ISI/PT/ISI-PT-1 1S1-97027-A I1SI - - - - - -
B9.11 W-7 ISVUT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 RHR Equalizer OWN - - - - - -
PRE - - - - - -
B-J 102205 ISI/PTNSI-PT-1 1S1-97027-A 1SI - - - - - -
B9.11 w-8 ISWUT/ISI-UT-16A Pipe-to-Eibow AUG - - - - - -
1 RHR Equalizer OWN .- .. .-
PRE - - - - - -
B8-J 102206 ISUPT/ISI-PT-1 1S1-87027-A ISI - - - c - -
B9.11 W-9 ISI/UT/NSI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 RHR Equalizer OWN - - - - .-
PRE - - - - - -
B-J 102207 ISIIPTASI-PT-1 1S1-97027-A ISI - - - - - -
B9.11 W-10 ISIUT/ISI-UT-16A Pipe-to-Tee AUG - - - - - -
1 RHR Equalizer OWN - - .. - -
PRE - - - - - -
B-J 102208 ISIYPTASI-PT-1 1S1-97027-A I1SI - - - - - -
B9.11 w-11 ISWUT/ISI-UT-16A Tee-to-Pipe AUG - - - - - -
1 RHR Equalizer OWN - . - - .
PRE - - - - - -
B-J 102209 ISUPT/ISI-PT-1 1S1-87027-A ISi - - - - - -
B9.11 W-12 ISIUT/ISI-UT-16A Pipe-to-Valve AUG - - - - - -
1 RHR Equalizer OWN - - - - - -
PRE - - - - - -
B-J 102210 ISI/PT/SI-PT-1 i1S1-97027-A ISI - - - - - -
B9.11 W-13 ISVUTASI-UT-16A Valve-to-Pipe AUG - - - - - -
1 RHR Equalizer OWN - - - - - -
PRE - - - - - -
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B-J 102211 ISI/PT/ISI-PT-1 1S1-97027-A ISI - - - -l- - c |- - -
B9.11 W-14 ISIYUT/ISI-UT-16A Pipe-to-Elbow AUG S B EE
1 RHR Equalizer OWN B T
PRE I e
B-J 102212 ISYPT/ISI-PT-1 1S1-97027-A ISI - - - -]- - ¢ -]- - -
B9.11 W-15 ISHUT/ASI-UT-16A Pipe-to-Elbow AUG e It
1 RHR Equalizer OWN J T T e
PRE e e
B-J 102213 ISI/PT/ISI-PT-1 1S1-97027-A ISI - - - - e - -
B9.11 W-16 ISI/UT/SI-UT-16A Pipe-to-Weldolet AUG T e A
1 RHR Equalizer OWN I e
PRE A T
B-J 102214 ISYPTNHSI-PT-1 ISI-97027-A 18I T I
B9.11 w-17 ISI/UT/ISI-UT-16A Weldolet-to-Pipe AUG - - - - - - -
1 RHR Equalizer OWN B T
PRE R S
B-J 102215 ISI/PTNSI-PT-1 I1S1-97027-A ISI T T S
B9.11 W-18 ISHUT/ISI-UT-16A Pipe-to-Elbow AUG e B R
1 RHR Equalizer OWN T T
PRE T s
B-J 102216 ISI/PT/ISI-PT-1 1S1-97027-A ISl - - -~ -}- - - -l1c - -
B9.11 W-19 ISVUT/ISI-UT-16A Elbow-to-Pipe AUG N O
1 RHR Equalizer OWN JE T T
PRE S I
B-J 102217 ISIIPT/NSI-PT-1 1SI-87027-A ISI T I I
B9.11 W-20 ISVUT/ISI-UT-16A Pipe-to-Elbow AUG B E T
1 RHR Equalizer OWN B T e
PRE Y T T
B8-J 102218 ISI/PT/ISI-PT-1 1S1-87027-A L T e S
B9.11 w-21 ISI/UTASI-UT-16A Elbow-to-Pipe AUG e I
1 RHR Equalizer OWN T o
PRE |- - - -} - - . - -
B-J 102219 ISI/PTHSI-PT-1 1S1-97027-A IS - - - -4 - - -]lc - -
B89.11 W-22 ISIVUT/ISI-UT-16A Pipe-to-Elbow AUG - - - -!- - - -A4- - -
1 RHR Equalizer OWN P T
PRE R L
B-J 102220 ISI/PT/ISI-PT-1 1SI-87027-A ISI S I I
B9.11 wW-23 ’ ISI/UT/ISI-UT-16A Elbow-to-Pipe AUG T T
1 RHR Equalizer OWN e e
PRE N EE T
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B-J 102221 ISI/PT/ISI-PT-1 ISI-97027-A ISI - - - - - -
B9.11 w-24 ISVUT/ISIFUT-16A Pipe-to-Valve AUG - - - - - -
1 RHR Equalizer OWN - - - - - -
PRE - - - - - -
B-J 102222 ISYPT/ISI-PT-1 [S1-97027-A 1SI - - - - - -
B9.11 W-25 ISVUT/ISI-UT-16A Valve-to-Pipe AUG - - - - - -
1 RHR Equalizer OWN - - - - - -
PRE - - - - - -
B-J 102223 ISYPTNSI-PT-1 ISI-97027-A ISl - - - - - -
B9.11 W-26 ISIVUT/ISI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 RHR Equalizer OWN - - - - .-
PRE - - - - - -
B-J 102224 ISI/PT/ISI-PT-1 ISI-97027-A ISI - - - - - -
B9.11 Ww-27 ISI/UT/ISI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 RHR Equalizer OWN - - - - .-
PRE - - - - - -
B-J 102225 ISI/PT/ISI-PT-1 1S1-97027-A 1SI - - - - - -
B9.11 w-28 ISVUTASI-UT-16A Pipe-to-Elbow AUG - - - - - -
1 RHR Equalizer OWN - - - - - -
PRE - - - - - -
B-J 102226 ISIIPT/ASI-PT-1 1S1-87027-A 181 - - - - - -
B9.11 w-29 ISVUTASI-UT-16A Elbow-to-Pipe AUG - - - - - -
1 RHR Equalizer OWN - - - - - -
PRE - - - - - -
B-J 102227 ISIPT/SI-PT-1 1S1-97027-A ISI - - - - - -
B9.11 W-30 ISWUT/ISI-UT-16A Pipe-to-Tee AUG - - - - - -
1 RHR Equalizer OWN - - - - - -
PRE - - - - - -
F-B 102195 ISUVT/ISI-VT-2.0 iS1-97027-A 1St - - - c - -
F-A.B,C H-2 Snubber / Clamp AUG - - - - - -
1 RHR Equalizer N-491 OWN .- - - ..
PRE - - - - - -
F-B 102196 ISWVT/ISIVT-2.0 I1S1-97027-A ISl c - - - - -
F-AB,C H-3 Snubber / Clamp AUG - - - - - -
1 RHR Equalizer N-491 OWN - - - - - .
PRE - - - - - -
F-C 102194 ISIVT/ISI-VT-2.0 IS1-97027-A ISI c - - - - -
F-A.B,C H-1 Spring / Clamp AUG - - - - - -
1 RHR Equalizer N-491 OWN - - - - - -
PRE - - - - - -
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Period 3

F-C
F-A.B,C
1

102197
H-4
RHR Equalizer

ISIVT/ISI-VT-2.0

1S1-97027-A
Spring / Clamp
N-491

1S}
AUG
OWN
PRE

B-G-2
B7.80

102554
38-278

CRD Housings

ISYVT/SI-VT-1.0

ISI-Fig. 2
CRD Housing Bolts

ISI
AUG
OWN
PRE

NC
NC-SAC

NC

105015
SBLC

SBLC

ISUPT/ISI-PT-1

NC-7879-6
Tank Internals

ISI
AUG
OWN
PRE

HELB
NCR95-068

105009
w-1
RCIC Feedwater

ISI/MT/ISI-MT-1
ISWUT/ISI-UT-1A

NC-ISI-37
Pipe-to-Pipe

ISl
AUG
OWN
PRE

HELB
NCR95-068

105010
W- 2
RCIC Feedwater

ISI/MT/ISI-MT-1
ISVUTASI-UT-1A

NC-ISI-37
Pipe-to-Tee

ISl
AUG
OWN
PRE

HELB
NCR95-068

105011
W-3
RCIC Feedwater

ISI/MTASI-MT-1
ISWUTASI-UT-1A

NC-181-37
Tee-to-Pipe

181
AUG
OWN
PRE

HELB
NCR95-068

105012
W- 4
RCIC Feedwater

ISYMT/ISI-MT-1
ISWUT/ISILUT-1A

NC-181-37
Tee-to-Elbow

IS
AUG
OWN
PRE

HELB
NCR95-068

105013
W-12
RCIC Feedwater

ISHMT/ISI-MT-1
ISHUT/ISI-UT-1A

NC-ISI-37
Pipe-to-Pipe

1Sl
AUG
OWN
PRE

HELB
NCR95-068

105014
W-12A
RCIC Feedwater

ISIMT/ISI-MT-1
ISWUT/ASI-UT-1A

NC-ISi-37
Pipe-to-Tee

ISI
AUG
OWN
PRE

HELB
NCR95-068

105016
W-11
CRD TO RWCU

ISUMT/SI-MT-1
ISHUT/ASEUT-1A

NC-ISI-51
Pipe-to-Tee

ISl
AUG
OWN
PRE
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HELB 105017 ISUMT/ISI-MT-1 NC-I1SI-51 IS - - - -}lec B - -(B b -
NCR95-068 W-12 ISIIITASI-UT-1A Pipe-to-Tee AUG e R R
CRD TO RWCU OWN T I I
PRE R T
HELB 105018 ISIVPT/ISI-PT-1 NC-IS1-51 IS - - - -<l¢c B - -|B b -
NCR95-068 W-13 ISVUT/ISI-UT-16A Tee-to-Pipe AUG - - - - - - - - -
CRD TO RWCU OWN B
PRE I e
F-B 102228 ISYVT/ISI-VT-2.0 nd-isi-100 ISl - - - -!1- - E -|B - -
F-AB,C SWH-180 Clevis AUG S T T
3 RHR Service Water N-491 OWN T T
PRE I L
F-A 102232 ISIVT/ISI-VT-2.0 nd-isi-101 ISt - c - -] - - -1- - -
F-AB,C SWH-308 Base Plate AUG e R
3 RHR Service Water N-491 OWN S T T B
PRE B e
F-A 102233 ISI/VT/ISI-VT-2.0 nd-isi-101 ISI - - - - - - - -
F-AB,C SWH-309 Base Plate AUG R T e I
3 RHR Service Water N-491 OWN T e
PRE R T
F-A 102234 ISUVT/ISI-VT-2.0 nd-isi-101 I1S] - - - -l=- - - -{- s -
F-AB,C SWH-310 Base Plate AUG - - - =}t - - - - -
3 RHR Service Water N-491 OWN e
PRE s I U
F-A 102235 ISVVT/ISI-VT-2.0 nd-isi-101 1S1 - ¢ - |- - - -4- - -
F-A,B,C SWH-311 Base Plate AUG - - - -l - - -} - -
3 RHR Service Water N-491 OWN e e
PRE - - - -} - - -] - -
F-B 102229 ISWVT/SI-VT-2.0 nd-isi-101 ] - - - -!-c¢c - -|B - -
F-A,B,C SR-563 Seismic Restraint AUG e e
3 RHR Service Water N-491 OWN - - - -]~ - - -t~ - -
PRE T T R
F-B 102230 ISYVT/ISI-VT-2.0 nd-isi-101 ISI = - - -}- - -« -1lc - -
F-AB,C SR-81 Seismic Restraint AUG e TR N
3 RHR Service Water N-481 OWN BT v
PRE S T
F-B 102231 ISIVT/SI-VT-2.0 nd-isi-101 ISi - - - -!- - - -}B - -
F-A,B,C $8-562 Dbl Strut / Snubber AUG R FE TP I
3 RHR Service Water N-491 OWN T I R
PRE - - - - - - - - -
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F-B 102236 ISUVT/ISI-VT-2.0 nd-isi-101 ISl - - - - - -
F-AB,C SWH-312 Seismic Restraint AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - .
PRE - - - - - -
F-B 102237 ISI/VTIISI-VT-2.0 nd-isi-101 ISI c - - - - -
F-AB,C SWH-313 Seismic Restraint AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - ..
PRE - - - - - -
F-B 102238 ISWVTASI-VT-2.0 nd-isi-101 ISI - - - - - -
F-A,B,C SWH-375 Strut AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - .-
PRE - - - - - -
F-B 102239 ISIVT/ISI-VT-2.0 nd-isi-101 ISt - - - - b -
F-A,B,C SWH-43 Stanchion AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - .-
PRE - - - - - -
F-A 102244 ISYVT/ISI-VT-2.0 nd-isi-102 1Sl - - c - - -
F-AB,C SWH-305 Base Plate AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-A 102245 ISIVT/ISI-VT-2.0 nd-isi-102 I1SI - - - - s -
F-A,B,C SWH-306 Base Plate AUG - - - - - .
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-A 102246 ISI/VT/ISI-VT-2.0 nd-isi-102 ISI - - - - - -
F-A,B.C SWH-307 Base Plate AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - .
F-B 102240 ISIVT/ISI-VT-2.0 nd-isi-102 ISi - - - - - -
F-A,B,C SR-213 Seismic Restraint AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102241 ISUVT/ISI-VT-2.0 nd-isi-102 181 c - - - - -
F-A,B,C SR-79 Seismic Restraint AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102242 ISWVT/ISI-VT-2.0 nd-isi-102 ISI c - - - - -
F-A,B,.C SR-80 Seismic Restraint AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -




Monticello Nuclear Generatng Plant Page 287 - 298  10/23/2001

3rd Interval iS] Plan Schedule Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ltemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
F-B 102247 ISIVT/ISI-VT-2.0 nd-isi-102 ISi - - - - s -
F-AB.C SWH-31 Seismic Restraint AUG - - - - - -
3 RHR Service Water N-491 OWN - . - - - -
PRE - - - - - -
F-B 102248 ISI/VT/ISI-VT-2.0 nd-isi-102 1S1 c - B - - -
F-AB,C SWH-32 Restraint AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - .
PRE - - - - - -
F-C 102243 ISIVT/ISI-VT-2.0 nd-isi-102 ISI - - - - - -
F-A,B,C SWH-304 Double Spring AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102249 ISUVT/ISI-VT-2.0 nd-isi-103 1Sl - - c - - -
F-A,B,C SR-394 Seismic Restraint AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102250 ISIVT/ISI-VT-2.0 nd-isi-103 ISt - - - - - -
F-AB.C SR-385 Seismic Restraint AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102251 ISIVTASI-VT-2.0 nd-isi-103 ISI c - - - - -
F-AB,C SR-396 Seismic Restraint AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102252 ISINVT/ISI-VT-2.0 nd-isi-103 ISI - - - - - -
F-A,B,C SR-459 Seismic Restraint AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102253 ISINVT/ISI-VT-2.0 nd-isi-103 1S1 - - - - s -
F-AB.C SR-464 Strut AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102254 ISUWVT/SI-VT-2.0 nd-isi-103 ISI c - - - - -
F-AB,C SR-84 Seismic Restraint AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - .-
PRE - - - - - -
F-B 102255 ISIVTASI-VT-2.0 nd-isi-103 1Sl - - c - - -
F-A,B,C SWH-161 Rod & Strut AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
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Period 1

Period 2
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Period 3

F-B
F-A.B.C
3

102256
SR-460
RHR Service Water

ISIVT/ISI-VT-2.0

nd-isi-104
Seismic Restraint
N-491

ISl
AUG
OWN
PRE

F-B
F-A,B,C

102257
SR-461

RHR Service Water

ISIVT/ISI-VT-2.0

nd-isi-104
Seismic Restraint
N-491

ISI
AUG
OWN
PRE

F-B
F-AB.C

102258
SR-462
RHR Service Water

ISIVT/ISI-VT-2.0

nd-isi-104
Seismic Restraint
N-491

IS
AUG
OWN
PRE

F-B
F-AB,C

102259
SR-463
RHR Service Water

ISIVT/ISI-VT-2.0

nd-isi-104
Rod
N-491

IS!
AUG
OWN
PRE

F-B
F-A,B,C

102260
SR-473
RHR Service Water

ISUVT/SI-VT-2.0

nd-isi-104
Rod
N-491

IS
AUG
OWN
PRE

102261
SWH-45

RHR Service Water

ISIVT/ISI-VT-2.0

nd-isi-104
Rod
N-491

1SI
AUG
OWN
PRE

102262
SR-481
RHR Service Water

ISUVT/ISI-VT-2.0

nd-isi-105
Seismic Restraint
N-491

ISI
AUG
OWN
PRE

102263
SR-482

RHR Service Water

ISIVT/ISI-VT-2.0

nd-isi-105
Seismic Restraint
N-491

ISl
AUG
OWN
PRE

102264
SR-90A
RHR Service Water

ISIVT/ISI-VT-2.0

nd-isi-105
Rod
N-491

IS1
AUG
OWN
PRE

102265
SwW-21
RHR Service Water

ISIVTSI-VT-2.0

nd-isi-105
Rod
N-491

1SI
AUG
OWN
PRE




Monticello Nuclear Generatng Plant Page 289 - 298  10/23/2001

3rd Interval I1SI Plan Scheduie Rev. 4  June 1, 1992 to May 31,2002

Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Ciass Summary / CompiD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
F-B 102266 ISIVT/SI-VT-2.0 nd-isi-105 ISI c - - - - -
F-AB,C SW-22 Rod AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - .-
F-B 102267 ISINVT/ISI-VT-2.0 nd-isi-105 ISI - - - - - -
F-A,B,C SWH-483 Rod AUG - - - - .-
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102268 ISIVTASI-VT-2.0 nd-isi-106 1SI c - - - - -
F-A,B,C SR-18 Rod AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102269 ISIVT/ISI-VT-2.0 nd-isi-106 ISI - - - - - -
F-A,B.C SR-398 Seismic Restraint AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102270 ISIVT/ISI-VT-2.0 nd-isi-106 I1S1 - - - - - -
F-A,B,C SR-450 Strut AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102271 ISUVTASI-VT-2.0 nd-isi-106 ISl - - - - - -
F-A,B,C SR-457 Anchor AUG - - - - .-
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102272 ISWVTASI-VT-2.0 nd-isi-106 ISI - - c - - -
F-AB.C SR-85 Seismic Restraint AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102273 ISIVT/ISI-VT-2.0 nd-isi-106 IS - - - - s -
F-AB,C SR-97 Seismic Restraint AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102274 ISUWVTASI-VT-2.0 nd-isi-106 1SI c - - - - -
F-AB,C SW-15 Rod AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102275 ISIVT/ISI-VT-2.0 nd-isi-106 1Sl - - - - - -
F-A,B,C SW-16 Rod AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - .-
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F-B 102276 ISIVT/ISI-VT-2.0 nd-isi-106 ISl c - B - - -
F-A,B.C SW-4A Seismic Restraint AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102277 ISUVT/ISI-VT-2.0 nd-isi-107 ISI - - - - s -
F-A,B,C IS-SWH-75 Rod AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102278 ISIVT/ISI-VT-2.0 nd-isi-107 18I c - - - - -
F-A.B,C IS-SWH-76 Rod AUG - . - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102279 ISINVT/SI-VT-2.0 nd-isi-107 ISl - - - - - -
F-AB,C SR-105 Stanchion AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102280 ISINVT/SI-VT-2.0 nd-isi-107 1St - - c - - -
F-AB,C SR-397 Double Strut AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102281 ISIVT/ISI-VT-2.0 nd-isi-107 IS c - - - - -
F-A,B,C SR-399 Seismic Restraint AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102282 ISINVT/ISI-VT-2.0 nd-isi-107 1SI c - - - - -
F-A,B,C SR-451 Seismic Restraint AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102283 ISIVT/ISI-VT-2.0 nd-isi-107 18I - - c - - -
F-AB,C SR-452 Seismic Restraint AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102284 ISIVT/SI-VT-2.0 nd-isi-107 ISI - - - - s -
F-AB,C SR-453 Seismic Restraint AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102285 ISIVTISIVT-2.0 nd-isi-107 ISI - - - - - -
F-AB,C SR-454 Seismic Restraint AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -

PRE
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F-B 102286 ISIVTIISI-VT-2.0 nd-isi-107 ISH - - - - - -
F-AB,C SR-455 Seismic Restraint AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102287 ISINVT/ISIVT-2.0 nd-isi-107 1SI - - - - - -
F-AB,C SR-456 Strut AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - _ - -
F-B 102288 ISI/VT/ISI-VT-2.0 nd-isi-107 181 - - - - - -
F-A,B,C SR-469 Seismic Restraint AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102289 ISINVT/SI-VT-2.0 nd-isi-107 IS! - - c - - -
F-A,B.C SWH-72A Stanchion AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102290 ISIVT/ISI-VT-2.0 nd-isi-107 ISI - - - - s -
F-A,B,C SWH-728 Stanchion AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102291 ISIVT/ISI-VT-2.0 nd-isi-107 1SI - - - - - -
F-AB,C SWH-8 Dead Weight Support AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102292 ISINT/ISI-VT-2.0 nd-isi-108 ISI - - - - s -
F-A,B,C IS-SWH-65 Stanchion AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102293 ISUVT/ISI-VT-2.0 nd-isi-108 1Sl - - c - - -
F-A,B,C IS-SWH-66 Stanchion AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102294 ISIVT/ISI-VT-2.0 nd-isi-108 1S4 c - B - - -
F-A,B,C ISI-SWH-69 Rod AUG - - - - - .
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102295 ISIVTASI-VT-2.0 nd-isi-108 1SI - - - - - -
F-A,B,.C ISI-SWH-70 Dead Weight Support AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
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Period 1

Period 2
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Period 3

F-B
F-AB,C

102296
SR-100
RHR Service Water

ISIVTNSI-VT-2.0

nd-isi-108
Double Rod
N-491

IS|
AUG
OWN
PRE

102297
SR-103
RHR Service Water

ISIVT/ISI-VT-2.0

nd-isi-108
Double Rod
N-491

IS
AUG
OWN
PRE

102298
SR-104

RHR Service Water

ISIVT/ISI-VT-2.0

nd-isi-108
Seismic Restraint
N-491

IS
AUG
OWN
PRE

102299
SR-106
RHR Service Water

ISIVT/ISI-VT-2.0

nd-isi-108
Stanchion
N-491

ISI
AUG
OWN
PRE

102300
SR-382
RHR Service Water

ISIVT/ISI-VT-2.0

nd-isi-108
Strut
N-491

IS
AUG
OWN
PRE

F-B
F-AB.C

102301
SR-383
RHR Service Water

ISINVT/ASI-VT-2.0

nd-isi-108

Strut (removed 1/16/2000, Mod OOQD15)

N-491

ISl
AUG
OWN
PRE

F-8
F-AB.C

102302
SR-384

RHR Service Water

ISIVT/ISI-VT-2.0

nd-isi-108

Strut (Removed by Mod 00Q015)

N-491

1SI
AUG
OWN
PRE

F-B
F-A,B.C

102303
SR-385

RHR Service Water

ISINT/ISI-VT-2.0

nd-isi-108
01/16/2000
N-491

IS
AUG
OWN
PRE

F-B
F-A,B,C

102304
SR-386

RHR Service Water

ISIVT/ISI-VT-2.0

nd-isi-108
Strut
N-491

1St
AUG
OWN
PRE

F-B
F-AB.C

102305
SR-400

RHR Service Water

ISIWVT/ISI-VT-2.0

nd-isi-108
Strut
N-491

ISl
AUG
OWN
PRE
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F-B 102306 ISIVT/ISI-VT-2.0 nd-isi-108 1S| - - - -/- - - -1B - -
F-AB.C SR-401 Strut AUG e T
3 RHR Service Water N-491 OWN T e
PRE R T
F-B 102307 ISIVT/ISI-VT-2.0 nd-isi-108 ISI - - - - c - -1- - -
F-AB.C SWH-11 Rod AUG e e
3 RHR Service Water N-491 OWN S e
PRE T R
F-B 102308 ISIVT/ISI-VT-2.0 nd-isi-108 1SI - - - -lc - - -}- - -
F-AB,C  SWH-9 Rod AUG |- - - - - o S} oo .
3 RHR Service Water N-491 OWN e
PRE R R
F-B 102309 ISUVT/SI-VT-2.0 nd-isi-108 ISI R T
F-AB,C SWH-8A Rod AUG T
3 RHR Service Water N-491 OWN e I
PRE e T L
F-B 102310 ISI/VT/ISI-VT-2.0 nd-isi-109 I1SI - c - -|- - - ~-1- - -
F-AB.C SR-337 Strut AUG T T
3 RHR Service Water N-491 OWN e
PRE - - - -f- - - |- - -
F-B 102311 ISIVTASI-VT-2.0 nd-isi-109 ISI - - - -}lc - - -|- - -
F-A,B,.C SR-402 Strut AUG e e
3 RHR Service Water N-491 OWN e e
PRE I e
F-B 102312 ISUVT/ISI-VT-2.0 nd-isi-109 ISI S B B
F-AB,C SR-458 Anchor AUG - - - -l - - - - -
3 RHR Service Water N-491 OWN e e
PRE - - - -l- - - -}- - -
F-B 102313 ISINT/ISI-VT-2.0 nd-isi-109 ISl - - - -4- - - -]- s -
F-A,B,C SR-491 Double Strut AUG - - - -t - - -1- - -
3 RHR Service Water N-491 OWN F e T e
PRE - - - -l- - - -}- - -
F-B 102314 ISI/VTNISI-VT-2.0 nd-isi-109 ISI - - - -l - - -1- - -
F-AB,C SR-492 Strut AUG B e
3 RHR Service Water N-491 OWN B I
PRE R I S
F-B 102315 ISI/VTIISI-VT-2.0 nd-isi-109 ISI - - - -]~ c - |- - -
F-AB,C SR-94 Seismic Restraint AUG S T T T T I
3 RHR Service Water N-491 OWN T e
PRE L I e EE
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F-B 102316 ISIVT/ISI-VT-2.0 nd-isi-109 ISI c - - - - -
F-AB.C SR-96 Seismic Restraint AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - ..
PRE - - - - - -
F-B 102317 ISIVT/ISI-VT-2.0 nd-isi-109 IR] - - - - - -
F-A.B,C SW-24 Rod AUG .- .- I
3 RHR Service Water N-491 OWN - - - - .-
PRE - - - - - -
F-B 102318 ISUVT/ISI-VT-2.0 nd-isi-109 ISl - - c - - -
F-A.B,C SW-26 Rod AUG - - - - - -
3 RHR Service Water N-491 OWN - - .- - -
PRE - - - - - -
F-B 102319 ISINVTASI-VT-2.0 nd-isi-109 18I - - - - - -
F-A,B,C Sw-48 Seismic Restraint AUG - - - - - -
3 RHR Service Water N-491 OWN . - - - . .
PRE - - - - - -
F-B 102320 ISINT/ISI-VT-2.0 nd-isi-109 ISI - - - - s -
F-A,B,C SWH-490 Rod AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102321 ISUVT/ISI-VT-2.0 nd-isi-109 IS - - - - - -
F-A,B,C SWH-498 Rod AUG - - - - - .
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102322 ISIVT/ISI-VT-2.0 nd-isi-110 ISI - - - - - -
F-A,B,C SR-494 Strut AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102323 ISIVT/ISI-VT-2.0 nd-isi-110 K] c - - - - -
F-A,B,C SR-91 Seismic Restraint AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102324 ISUVT/ISI-VT-2.0 nd-isi-110 ISI - - - - - -
F-AB,C Sw-29 Rod AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102325 ISI/VT/ISI-VT-2.0 nd-isi-110 1S! - - c - - -
F-AB,C SWH-493 Rod AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
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Schedule Sorted by Iso No. Period 1 Period 2 Period 3
Category, Iso No.
ItemNO, Comp. Desc.
Class Summary / ComplD / System Scope / Method / Procedure Code Case 2 3 2 3 2 3
F-B 102326 ISIVTASI-VT-2.0 nd-isi-111 1S - - - - s -
F-AB,C SR-88 Stanchion AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102327 ISIVT/ISI-VT-2.0 nd-isi-123 1SI - - - - - -
F-AB,C H-201 Rod AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102328 ISI/VT/ISI-VT-2.0 nd-isi-123 181 - - c - - -
F-AB,C H-202 Rod AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102329 ISIVT/ISI-VT-2.0 nd-isi-123 ISI - - - - - -
F-AB.C H-203 Rod AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102330 ISIVT/ISI-VT-2.0 nd-isi-123 ISI - - - - s -
F-AB,C H-204 Rod AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - .-
PRE - - - - - -
F-B 102331 ISUVT/ISI-VT-2.0 nd-isi-123 ISI - - - - - -
F-AB,C H-205 Rod AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -
F-B 102334 ISUVT/ISI-VT-2.0 nd-isi-141 ISI - - - - - -
F-AB,C SR-220 Seismic Restraint AUG - - - - - -
3 Combustible Gas Ctrl N-491 OWN - - - - - -
PRE - - - - - -
F-B 102335 ISIVTASI-VT-2.0 nd-isi-141 ISI - - - - - -
F-AB,C SR-224 Seismic Restraint AUG - - - - - -
3 Combustible Gas Ctrl N-491 OWN - - - - . -
PRE - - - - - -
F-B 102336 ISWVTASI-VT-2.0 nd-isi-141 1SI - - c - - -
F-AB,C SR-236 Anchor AUG - - - - - .
3 Combustible Gas Ctrl N-491 OWN - - - . - -
PRE - - - - - -
F-B 102337 ISI/VT/ISI-VT-2.0 nd-isi-141 ISI - - - - - -
F-AB,C SR-265 Seismic Restraint AUG - - - - - -
3 Combustible Gas Ctrl N-491 OWN - - - - - -
PRE - - - - - -
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F-B 102338 ISI/VT/ISI-VT-2.0 nd-isi-141 ISI - - - - - -
F-A,B,C SR-285 Anchor AUG - - - - - -
3 Combustible Gas Ctrl N-491 OWN - - - - - -
PRE - - - - - -
F-C 102332 ISINVT/ISI-VT-2.0 nd-isi-141 ISI c - - - - -
F-A,B,C SH-195 Spring AUG - - - - .-
3 Combustible Gas Ctrl N-491 OWN - - - - .-
PRE - - - - - -
F-C 102333 ISINVT/ISI-VT-2.0 nd-isi-141 18I - - - - s -
F-A,B,C SH-221 Spring AUG - - .. ..
3 Combustible Gas Ctrl N-491 OWN - - - - - -
PRE - - - - - -
F-B 102339 ISIVT/ISI-VT-2.0 nd-isi-142 ISI c - - - - -
F-A,B,C SR-226 Anchor AUG - - - - - -
3 Combustible Gas Ctrl N-491 OWN - - - - - -
PRE - - - - - -
F-B 102340 ISIVT/ISI-VT-2.0 nd-isi-142 ISI - - c - - -
F-AB,C SR-228 Seismic Restraint AUG - - - - - -
3 Combustible Gas Ctri N-491 OWN - - - - - -
PRE - - - - - -
F-B 102342 ISINVT/ISI-VT-2.0 nd-isi-142 181 - - - - s -
F-A,B,C SR-230 Seismic Restraint AUG - - - - - -
3 Combustible Gas Ctrl N-491 OWN - - - - - -
PRE - - - - - -
F-C 102341 ISI/VT/ISI-VT-2.0 nd-isi-142 1SI - - - - - -
F-A,B,C SR-229 Spring AUG - - - - ..
3 Combustible Gas Ctrl N-491 OWN - - - - - -
PRE - - - - - -
F-B 102344 ISINVTNSI-VT-2.0 nd-isi-144 ISI - - - - - -
F-A.B,C SR-181 Seismic Restraint AUG - - - - - -
3 Combustible Gas Ctrl N-491 OWN - - - - - -
PRE - - - - - -
F-B 102345 ISIVTASI-VT-2.0 nd-isi-144 I1S! c - - - - -
F-A,B,C SR-190 Anchor AUG - - - - .-
3 Combustible Gas Ctrl N-491 OWN - - - - - -
PRE - - - - - -
F-B 102346 ISINVT/ISI-VT-2.0 nd-isi-144 1SI - - - - s -
F-A.B,C SR-210 Seismic Restraint AUG - - - - - -
3 Combustible Gas Citrl N-491 OWN - - - - - -
PRE - - - - - -
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F-B 102347 ISIVTASI-VT-2.0 nd-isi-144 IS} c - B - - -
F-A,B,C $S-211 Snubber AUG - - - - - .
3 Combustible Gas Ctrl N-491 OWN - - - - - -
PRE - - - - - -
F-B 102348 ISIVT/ISI-VT-2.0 nd-isi-144 1S - - - - - -
F-AB,C SR-225 Seismic Restraint AUG - - - - - -
3 Combustible Gas Ctrl N-491 OWN - - - - - .
PRE - - - - - -
F-B 102349 ISINVT/ISI-VT-2.0 nd-isi-144 ISI - - - - - -
F-AB,C SR-260 Seismic Restraint AUG - - - - - -
3 Combustible Gas Citrl N-491 OWN - - - - - -
PRE - - - - - -
F-C 102343 ISINVT/ISI-VT-2.0 nd-isi-144 ISI - - c - - -
F-A,B,C SH-227 Double Spring AUG - - - - - -
3 Combustible Gas Ctrl N-491 OWN - - - - - -
PRE - - - - - -
F-B 102352 ISINVT/ISI-VT-2.0 nd-isi-145 ISI - - - - - -
F-A,B,C SR-290 Seismic Restraint AUG - - - - - -
3 Combustible Gas Ctrl N-491 OWN - - - - - -
PRE - - - - - -
F-B 102353 ISIVT/ISI-VT-2.0 nd-isi-145 IS} - - - - - -
F-AB,C SR-325 Seismic Restraint AUG - - - - - -
3 Combustible Gas Ctrl N-491 OWN - - - - - -
PRE - - - - - -
F-C 102350 ISUVTISI-VT-2.0 nd-isi-145 iS| - - - - s -
F-AB,C SH-280 Spring AUG - - - - .-
3 Combustible Gas Ctrl N-491 OWN - - - - - .
PRE - - - - - -
F-C 102351 ISI/VT/ISI-VT-2.0 nd-isi-145 ISI - - c - - -
F-AB,C SH-300 Spring AUG - - - - - -
3 Combustible Gas Cirl N-491 OWN - - - - - -
PRE - - - - - -
F-B 106099 ISIIVTASI-VT-2.0 NGS-00Q015-02 1S1 - - - - - -
F-AB,C SR-803 Beam / Plate AUG - - - - - -
3 RHR Service Water N-481 OWN - - - - - -
PRE - - - - - -
F-B 106098 ISIVT/ISI-VT-2.0 NGS-00Q015-03 ISt - - - - - -
F-AB,C SR-904 Strut / Clamp AUG - - - - - -
3 RHR Service Water N-491 OWN - - - - - -
PRE - - - - - -

T
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F-B 106101 ISIVT/ISI-VT-2.0 NGS-00Q015-03 IS - - - -1 - - -]B - -
F-AB.C SR-901 Beam / Plate AUG 1T
3 RHR Service Water N-491 OWN B e
PRE R L
F-B 106102 ISINVT/ISI-VT-2.0 NGS-00Q015-03 ISI - - - -q4- - - -IB - -
F-A,B,C SR-900 Beam / Plate AUG S G BT I
3 RHR Service Water N-491 OWN S S
PRE R R
F-B 106100 ISUVT/ISI-VT-2.0 NGS-00Q15-03 ISI - - - -}t- - - -|B - -
F-AB.C SR-902 SUPPORT PLATE AUG - - - -t- - - -t - -
3 RHR Service Water N-491 OWN B e
PRE i D




