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Gentlemen: 

A copy of an Order extending the construction completion date 
specified in Provisional Construction Permit No. CPPR-47 from 
June 1, 1971, to January 1, 1972, for the Point Beach Nuclear 
Plant Unit No. 2 is enclosed.  

This Order has been transmitted to the Office ot the federal 
Register for publication.  

Sincerely, 

Peter A. Morris 
Peter A. Morris, Director 
Division of-Reactor Licensing

Enclosure: 
Order Extending Construction 

Completion Date, CPPR-47 

cc w/encl: 
Robert H. Gorske 
General Counsel 
Wisconsin Electric Power Company 
Wisconsin Michigan Power Company 
231 West Michigan Street 
Milwaukee, Wisconsin 53201
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Vice President & General Manager 
Wisconsin Michigan Power Company 
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WISCONSIN ELECTRIC POWER COMPANY 

WISCONSIN MICHIGAN POWER COMPANY 

DOCKET NO. 50-301 

ORDER EXTENDING COMPLETION DATE 

Wisconsin Electric Power Company and Wisconsin Michigan Power 

Company have filed a request dated June 4, 1971, for an extension of 

the latest completion date specified in Provisional Construction 

Permit No. CPPR-47, for construction of a 1518 megawatts (thermal) 

pressurized water nuclear reactor, designated as the Point Beach 

Nuclear Plant Unit No. 2, at the applicant's site in the Town of 

Two Creeks, Manitowoc County, Wisconsin.  

Good cause having been shown for extension of said date pursuant 

to Section 185 of the Atomic Energy Act of 1954, as amended, and 

Section 50.55 of the Commission's regulations: 

It is hereby ordered that the latest completion date is extended 

from June SO 1971, to January 1, 1972.  

FOR THE ATOMIC ENERGY COMMISSION 

Peter £A *.ns 

Peter A. Morris, Director 
Division of Reactor Licensing 

Date of Issuance: 

JUN 24 1971


