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2OL-EP - EMERGENCY EXERCISE

Baseline Inspections09/30/2002 10/04/2002Exercise EvaluationIP 71114011, 2   

Baseline Inspections09/30/2002 10/04/2002Emergency Action Level and Emergency Plan ChangesIP 71114041, 2   

Baseline Inspections09/30/2002 10/04/2002Performance Indicator VerificationIP 711511, 2   

1ISFSI - ISFSI CONSTRUCTION

Other Routine10/28/2002 10/30/2002On-Site Fabrication Of Components And Construction On An ISFSIIP 608531, 2   

2PS-SEC - SECURITY

Baseline Inspections10/28/2002 11/01/2002Response to Contingency Events (Protective Strategy and Implementation of Protective Strategy)IP 71130031, 2   

2EB2-MR - MAINTENANCE RULE

Baseline Inspections11/11/2002 11/15/2002Maintenance EffectivenessIP 7111112B1, 2   

3OL-PREP - INITIAL EXAM PREP

Not Applicable11/12/2002 11/15/2002SEQUOYAH/EXAMS AT POWER FACILITIESV232031     

1PS-RP - RADIATION PROTECTION

Baseline Inspections11/12/2002 11/15/2002Access Control to Radiologically Significant AreasIP 71121011, 2   

Baseline Inspections11/12/2002 11/15/2002Performance Indicator VerificationIP 711511, 2   

3OL-EXAM - INITIAL EXAM

Not Applicable12/02/2002 12/06/2002SEQUOYAH/EXAMS AT POWER FACILITIESV232031     

1PS-RP - RADIATION PROTECTION

Baseline Inspections12/09/2002 12/10/2002Access Control to Radiologically Significant AreasIP 71121011, 2   

1EB1SSDPC - SSDPC PRE-INSPECTION VISIT

Baseline Inspections01/13/2003 01/17/2003Safety System Design and Performance CapabilityIP 71111211, 2   

1PB6-FP - FLOOD PROTECTION

Baseline Inspections01/13/2003 01/17/2003Flood Protection MeasuresIP 71111061, 2   

6EB1SSDPC - SAFETY SYS DESIGN & PERFORMANCE CAPABILI

Baseline Inspections02/10/2003 02/14/2003Safety System Design and Performance CapabilityIP 71111211, 2   

Baseline Inspections02/24/2003 02/28/2003Safety System Design and Performance CapabilityIP 71111211, 2   

1EB2-SGRP - SGRP-U1

Other Routine03/16/2003 05/30/2003Steam Generator Replacement InspectionIP 500011     

1EB2-ISI - INSERVICE INSPECTION-U1

Baseline Inspections03/24/2003 03/28/2003Inservice Inspection ActivitiesIP 71111081     

3PS-RP - RADIATION PROTECTION

Baseline Inspections04/14/2003 04/18/2003Access Control to Radiologically Significant AreasIP 71121011, 2   

Baseline Inspections04/14/2003 04/18/2003ALARA Planning and ControlsIP 71121021, 2   

Baseline Inspections04/14/2003 04/18/2003Radioactive Material Processing and TransportationIP 71122021, 2   

Baseline Inspections04/14/2003 04/18/2003Performance Indicator VerificationIP 711511, 2   

    This report does not include INPO and OUTAGE activities.
    This report shows only on-site and announced inspection procedures.
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2PS-RP - RADIATION PROTECTION

Baseline Inspections05/12/2003 05/16/2003Access Control to Radiologically Significant AreasIP 71121011, 2   

Baseline Inspections05/12/2003 05/16/2003ALARA Planning and ControlsIP 71121021, 2   

Baseline Inspections05/12/2003 05/16/2003Radioactive Material Processing and TransportationIP 71122021, 2   

Baseline Inspections05/12/2003 05/16/2003Performance Indicator VerificationIP 711511, 2   

1OL EP - EP INSPECTION

Baseline Inspections06/23/2003 06/27/2003Alert and Notification System TestingIP 71114021, 2   

Baseline Inspections06/23/2003 06/27/2003Emergency Response Organization Augmentation TestingIP 71114031, 2   

Baseline Inspections06/23/2003 06/27/2003Emergency Action Level and Emergency Plan ChangesIP 71114041, 2   

Baseline Inspections06/23/2003 06/27/2003Correction of Emergency Preparedness Weaknesses and DeficienciesIP 71114051, 2   

Baseline Inspections06/23/2003 06/27/2003Performance Indicator VerificationIP 711511, 2   

1EB2-HS - HEAT SINK

Baseline Inspections07/07/2003 07/11/2003Heat Sink PerformanceIP 7111107B1, 2   

3PI&R - IDENTIFICATION AND RESOLUTION OF PROBLEM

Baseline Inspections07/14/2003 07/18/2003Identification and Resolution of ProblemsIP 711521, 2   

3PI&R - IDENTIFICATION AND RESOLUTION OF PROBLEM

Baseline Inspections07/28/2003 08/01/2003Identification and Resolution of ProblemsIP 711521, 2   

3EB2-MODS - MODIFICATIONS/10CFR50.59

Baseline Inspections08/25/2003 08/29/2003Evaluation of Changes, Tests, or ExperimentsIP 71111021, 2   

Baseline Inspections08/25/2003 08/29/2003Permanent Plant ModificationsIP 7111117B1, 2   

    This report does not include INPO and OUTAGE activities.
    This report shows only on-site and announced inspection procedures.


