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Energy Research, Inc.  
ATN: Dr. Mohsen Khatib-Rahbar, President 
P. 0. Box 2034 
Rockville, MD 20847 

Dear Dr. Khatib-Rahbar: 

Subject: MODIFICATION NO. 2 TO TASK ORDER NO. 4, ENTITLED, "SUPPORT FOR 
SOURCE TERM FOR HIGH BURN-UP AND MOX FUEL PIRT (PHENOMENA 
IDENTIFICATION AND RANKING TABLE) PROCESS" UNDER CONTRACT 
NO. NRC-04-97-040 

In accordance with Section G.4, Task Order Procedures, of the subject contract, this letter 
definitizes Modification No. 2 to Task Order No. 4 to: (1) provide for additional within scope work 
under section 3. entitled "WORK REQUIREMENTS" of the Statement of Work, (2) i increase the 
level of effort by 40 staff-hours, thereby increasing the task order's ceiling and obligated 
amounts by $4,794.43 from $58,823.61 to $63,618.04, and (3) extend the expiration date of this 
task order from "September 18, 2002 "to "December 18, 2002 ". Accordingly, the task order is 
hereby revised as follows: 

The second paragraph, first sentence of the definitization letter of the basic task order is deleted 
in its entirety and the following is substituted in lieu thereof: 

"Task Order No. 3 shall be in effect from June 21, 2001 through December 18, 2002, 
with a cost ceiling of $63,618.04. The amount of $59,499.28 represents the total 
estimated reimbursable cost, and the amount of $4,118.76 represents the fixed fee." 

Accounting data for Modification No. 2 to Task Order No 4 is as follows: 

B&R No.: 26015110201 
Job Code: W6752 
BOC Code: 252A 
APPN No.: 31X0200.260 
OBLIGATED AMOUNT: $4,794.43 

In the Statement of Work of Task Order No. 4, under section 3. entitled "WORK 
REQUIREMENTS," this modification allows ERI to address additional comments provided by 
NRC panel members, J. Gieseke, D. Leaver and D. Powers on the panel's report, "Accident 
Source Terms for Light-Water Nuclear Power Plants: High Burnup and Mixed Oxide Fuels," 
ERI/NRC 02-202, June 22. ERI shall resolve the additional comments except for panel member 
D. Leaver's comment no. 3 regarding the order of release durations and fractions. In addition, 
ERI will resolve any final comments from panel members T. Kress and Clement. Also, ERI shall 
submit a revised panel report to the NRC Project Manager by November 18, 2002.
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The issuance of this modification does not amend any other terms or conditions of the subject 
task order.  

Please indicate your acceptance of this modification by having an official who is authorized to 
bind your organization, execute three (3) copies of this document in the space provided below 
and return two (2) copies to the U.S. Nuclear Regulatory Commission, ATTN: Ms. Anita Hughes, 
Division of Contracts and Property Management, Mail Stop T-712, Washington, DC 20555. You 
should retain the third copy for your records.  

If you have any questions regarding the subject modification, please contact Anita Hughes, 
Contract Specialist, of my staff on (301) 415-6526.  

Robert Webber, Contracting Officer 
Contract Management Center No. 2 
Division of Contracts 
Office of Administration 

Enclosure: As stated
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