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MEMORANDUN FOR: Gus C. Lainas, Assistant Dir 1 5•~• Assessment 
Division of Licensing 

Thomas M. Novak, Assistant Director for Operating Reactors 
Division of Licensing 

FROM: Paul S. Check, Assistant birector for Plant Systems 
Division of Systems Integration 

SUBJECT: FIRE PROTECTION RULE APPENDIX R 

OSI has initiated Its review of the responses to the February 17, 1981 fire 
protection rule for nuclear power plants, Appendix R to 10 CFR 50. We are 
reviewing the licensee responses to determine compliance with paragraphs 
III.G and III.L of Appendix R. In accordance with staff comitments made 
to the Commission in an information paper dated July 10, 1981, we have 
scheduled our review of operating plants to be completed by July 1982.  
The Auxiliary Systems Branch has been given the lead responsibility for 
completing this task and Brookhaven National Laboratory has been contracted 
to provide the technical review. Based upon the effective date of the 
fire protection rule, the Division of Licensing issued a generic letter 
dated February 20, 1981 to all power reactor licensees with plants licensed 
prior to January 1, 1979, requesting information to demonstrate their 
plants compliance with the safe shutdown requirements of Appendix R to 
10 CFR Part 50. Enclosures I and 2 of the February 20, 1981 letter list 
the specific information requested of each licensee.  

We have identified twi items of concern regarding timely completion of 
the safe shutdown review of operating plants per Appe'ndix R. These con
cerns are discussed below. Included under the discussion of each item is 
the requested action by Division of Licensing to alleviate each concern.  

Item I 

Our first concern Is the need to receive complete responses to the 
February 20. 1981 letter in a timely manner in order to allow ASB to 
complete the reviews on schedule. Table 1 of this memorandum lists 
the plants (licensees) which have not submitted the requested information 
to date and the present expected date of receipt of this information. .  
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Please note that a number of dates (Indicated in the table by an asterisk) 
extend beyond the cutoff date of March 19, 1982 as listed in the information 
papor to the Commission dated July 10, 1981. Table 2 lists those plants 
which have submitted part of the information requested by the February 20, 1981 
letter but have not provided sufficient information for us to complete our 
review.  

Action Requested 

1. No extensions beyond those dates listed in Table 1 should he granted.  

2. Plants with submittal dates beyond the cutoff date should be requested 
to revise their schedules to support the cutoff date.  

3. Project Managers for those plants listed in Table 2 should advise 
licensee's that a general statement of compliance with Appendix R 
Is not a substitute for a point-by-point response to paragraph 8 
of Enclosure I and items 1 and 2 of Enclosure 2 to our February 20, 1981 
letter. These licensees should be requested to submit complete re
sponses as early as practicable but no later than March 19. 1982.  

Item 2 

In order to meet scheduled completion dates, each plant review must he completec 
In five weeks. The ability of ASB to meet this schedule will depend upon the 
Project Manager's timeliness In arranging telecons or meetings between the 
licensees and the ASB reviewers.  

Action Requested 

1. Insure that operating plant Project Managers are informed of the 
need to promptly arrange meetings, conference calls and take other 
appropriate action to assist each ASB reviewer in obtaining information 
necessary to complete each review.  

We will keep you informed as to our progress and problem areas as our review 
proqresses.  

or$•dgal Sl~md bZ 

Paul S. Chj•k .  

Paul S. Check. Assistant Director for Plant Systems Division of Systems Integration 

cc: see separate page 
DISTRIBUTION: 
Central File 
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TABLE 1

*Arkansas 1 

Arkansas 2 
Beaver Valley 1 

*Browns Ferry 1/2/3 
Brunswick 1 & 2 
Calvert Cliffs 1 

Calvert Cliffs 2 
Cook 1 & 2 

*Crystal River 3 
*Farley 1 

Farley 2 
Fitzpatrick 
Haddam Neck 
Hatch 1 & 2 
Indian Point 3 
Maine Yankee 
Millstone 1 & 2 
Monticello 

Oyster Creek 1 
Peach Bottom 2 & 3 
Pilgrim 1 

Point Beach 1 & 2 
Prairie Island 1 & 2 

*San Onofre 1 
*St. Lucie 1 
Three Mile Island 1 

*Turkey Point 3 & 4

May, 1982 

February;` 1982 
December: , 1981 

June 1, 1982 

December 1, 1981 

October 1, 1981 

February 1, 1982 

September, 1981 
March 30, 1982 
October, 1982 

March, ,1982 

December 28, 1981 

February 1, 1982 

March 19, 1982 
March 19, .41982 
November, 1981 

February 1, 1982 

December 19, 1981 

January 17, 1982 

March 1, 1982 

October 31, 1981 

December 31, 1981 
December 19, 1981 
April 1, 1982 

*May 31, 1982 

December 15, 1981 
May 31, 1982



TABLE 2 

Cooper Station 
Davis-Besse 1 
Duane Arnold 
Nine Mile Point 
Rancho Seco I 
Salem 1 
Trojan


