
December 16, 2002

MEMORANDUM TO: Davis-Besse Nuclear Power Station IMC 0350 Panel

FROM: John A. Grobe, Chairman, IMC 0350 Oversight Panel /RA/

SUBJECT: MINUTES OF INTERNAL MEETING OF THE DAVIS-BESSE
OVERSIGHT PANEL

The implementation of the IMC 0350 process for the Davis-Besse Nuclear Power

Station was announced on April 29, 2002.  An internal panel meeting was held 

November 07, 2002.  Attached for your information are the minutes from the internal meeting of

the Davis-Besse Oversight Panel and the “Open” Action Items List.

Attachment: As stated

cc w/att: S. Rosenberg, OEDO
W. Dean, NRR
A. Mendiola, NRR
S. Bloom, NRR
J. Dyer, RIII
J. Caldwell, RIII
G. Grant, RIII
S. Reynolds, RIII
C. Lipa, RIII
D. Hills, RIII
D. Simpkins, RIII
J. Jacobson, RIII
S. Burgess, RIII
R. Lickus, RIII
S. Thomas, RIII
M. Holmberg, RIII
DB0350
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MEETING MINUTES: Internal IMC 0350 Oversight Panel Meeting
Davis-Besse Nuclear Power Station

DATE: November 7, 2002

TIME: 8:00 a.m. Central

ATTENDEES:

J. Grobe C. Lipa
B. Dean S. Thomas
T. Mendiola D. Passehl
J. Hopkins D. Simpkins
J. Jacobson M. Holmberg
J. Collins

Agenda Items:

1. Discuss Plant Status and Inspector Insights

Critical Path Items
• Reactor Coolant Pump work:  Motor and Impeller refurbishment on RCP

1-1 and RCP 1-2.   Work continuing on removing RCP 1-1 motor and
interference on RCP 1-2.

• Emergency Sump work: Rebar finder training initiated for drilling of Hilti
bolt holes.

General Work Items
• Old reactor vessel head on Temporary Storage Pad in self contained

metal housing structure.
• Deep Drain of Reactor Coolant System to 11" above hot leg centerline

level on schedule for next week.  Over 79 valves require work during this
operations window.

• Component cooling water tubing being connected to CRDM’s on the new
reactor vessel head.

• High Pressure Feedwater Heater 1-6 retubing half way complete.
• Station Air Compressor #2 inboard bearing wiped during restart

operational test after offsite refurbishment of motor.
• 869 condition reports are outstanding on Containment Health Restart

Actions

A licensee system engineer stated that performance of the ILRT is unlikely by
Thanksgiving time frame due largely to a new procedure requiring approval.

Reactor Vessel Underneath Inspection requirements determined by the licensee to be
fulfilled by normal operating pressure and temperature test (NOP/NOT).  Bill Dean to
determine NRR agreement status on inspection plans.  Jack Grobe to determine need
and then establish meeting on Reactor Vessel Underneath Inspections.  Meeting
agenda to focus on results from Framatome report, inspection type options, licensee



option, licensee approach and schedule, and 10CFR50.65(a)(4) risk management
discussion.

2. Discuss Process Plan

Davis-Besse Oversight Panel discussed the general mechanics of the process plan. 
Decision was reached to allocate additional time for individual review prior to the
November 19 internal meeting.

3. Discuss Action Items

All open action items were discussed by the Davis-Besse Oversight Panel.  Items of
note follow:

• Action Item 24a: Letter required from NRR on head quarantine status. 
Upon review of letter Region III will issue a letter to clear CAL item. 
Additionally new action item 122 created for Anthony Mendiola to review
meeting minutes on quarantine status by NRR to determine pre-
decisional status for release to public.

• Action Item 26: D Passehl to draft an inspection schedule letter.

• Action Item 54a: Item delayed.  Waiting for draft with specific information. 
Item reassigned to Anthony Mendiola.

• Action Item 72: Christine Lipa will not attend LLTF Public meeting on
November 20, 2002.  Christine Lipa will follow up with LLTF on November
21, 2002, for review of safety issues and/or new items.

• Action Item 73: Dave Passehl to send email indicating Davis-Besse
Oversight Panel assistance will be available for updating MC 0350
Inspection Process during the first quarter of 2003.

• Action Item 74: A top ten item list will be created to prioritize strategy.

• Action Item 82: Item Closed

• Action Item 88: Item delayed.  F. Mark Reinhart is currently rewriting the
draft for incorporation of additional input from Steven Long.  Due date of
11/30 from NRR to Region III.

• Action Item 89: “Feeder” report up to Theodore Quay for concurrence.

• Action Item 97: Panel Discussion on adding Bulletin responses and
acceptance as Restart Items.  Further research and discussion required
for consensus.  

• Action Item 98: Item Closed.



• Action Item 99: Items to be discussed for RAM inclusion of all
95002/95003 attributes on November 8, 2002, by J. Jacobson and C.
Lipa.  Items to be discussed at next internal meeting.

• Action Item 102: Item Closed.

• Action Item 103: Item Closed.

• Action Item 107: Discussion held during meeting.  Seven of nine items
presented were under investigation by OI.   Doug Simpkins to determine
if item 6 of the AIT Followup Report will be followed up by OI for
willfulness.  Dave Passehl to email OI informing that the Davis-Besse
Oversight Panel has reviewed the items and sees no further need for
follow-up on willfulness on items 5 and 6 pending Doug's discussion with
OI.

• Action Item 110: Panel discussed information from the licensee technical
root cause and safety analysis.  Item determined to be closed as
additional licensee information detailing effects of crack in cladding will
not add substantive information for the NRR Safety Assessment. 
However licensee submittal still anticipated and will be reviewed for
further significance.

• Action Item 114: Item discussed by Panel.   Clarification on visitor status
deemed necessary.

• Action Item 116: Item discussed and placed on agenda.  A Pro/Con chart
will be developed by Dave Passehl to be discussed at November 19,
2002 internal meeting.

• Action Item 117: Item Closed.

• Action Item 118: The photo book is complete but problems encountered
in reproduction stage.  Minor delay to schedule.

• Action Item 119: Description clarified.

• Action Item 120: Item Closed.

• New Action Item 121: Decision on appropriateness of visual inspection of
lower vessel nozzles.  Set up public meeting to discuss this and
contingency plans for NOP/NOT.

• New Action Item 122:  Memo to RIII on quarantine.  RIII letter to licensee
on CAL.  Go through minutes for pre-decisional release through items.

• New Action Item 123:  Discuss AIT follow up item on canceling Mode 3
walkdown.

• New Action Item 124:  Memo on AIT follow up items.



• New Action Item 125:  Review LLTF report for 0350 issues / SMRT team.

• New Action Item 126: Assigned to Jan Strasma for review of Davis-
Besse/ Reactor Vessel Head Degradation web site content for ease of
use by the public.

4. Discuss AIT Followup Report

Dave Passehl presented to the Davis-Besse Oversight Panel (DBOP) the AIT Followup
Report on Potential Office of Investigation (OI) Issues.  Nine items were identified by the
review as potential OI issues.  Seven of the nine were under investigation by OI.  Items
5 and 6 were discussed by the DBOP.  No further follow-up was identified as being
necessary for OI on wilfulness issues related to items 5 and 6.  OI will be informed of
the DBOP’s findings. 

5. Discuss Inspection Schedule

Inspection schedule was discussed by the Davis-Besse Oversight Panel (DBOP).  Item
raised to draft a letter to licensee detailing expected baseline inspection schedules and
keying other inspections to licensee actions.

6. Screen the following types of items for consideration as issues for inclusion into the
Restart Action Matrix.  Consider whether the issue will become critical path for restart.

Discussion by the DBOP concluded that a Pros/Cons list should be developed for an
issue for the Restart Checklist.  Plans are for the list to be developed and presented at
the next DBOP internal meeting.  

7. Discussion of Licensing Issues and Actions

The Davis-Besse Oversight Panel (DBOP) discussed the latest licensee LER’s.  The
Emergency Sump LER submitted in abstract form consisting of 12 lines of text was
generally considered substandard.  The DBOP resolved to comment on this concern to
the licensee.  Region III personnel were tasked for additional research on reporting
requirements and if the licensee is meeting those standards.

8. Discuss/Update Milestones and Commitments

General site visits were discussed.  Brian Sheron’s visit was canceled.  Sam Collins will
be arriving 11/13 for a plant tour, inspection exit meeting and public meetings.

9. Miscellaneous items

The Gurdziel letter was discussed by the Davis-Besse Oversight Panel.  Emphasis was
placed on ensuring that items were tracked for resolution through the RAM.

In concluding discussions major upcoming items were discussed, Reactor Vessel
Underneath inspections, licensee Safety Conscience Work Environment structure and
action items from the LLTF report.



IMC 0350 Oversight Panel Action Items

Item
Number

Action Item (Date
generated)

Assigned to Comments

24a Discuss making
information related to
HQ/licensee calls publicly
available

Panel Discuss by June 30, after safety
significance assessment complete.
6/27 - Invite Bateman to panel mtg.
To discuss what else is needed to
closeout the CAL (i.e. quarantine
plan). 7/2 - NRR not yet ready to
discuss. 7/16 - See if procedures
have changed on CAL closeout -
does JD need to send letter? 7/18
- Discussed - is there an applicable
regional procedure? 8/6 -
Discussed.  Need to determine the
final approach on the core
removed from the head and the
final approach on the head before
the quarantine can be lifted.  8/22 -
Revisit action item after letter sent
to licensee confirming plans with
old vessel head (head may be
onsite longer than originally
anticipated) 8/29 - Memo to be
sent to Region, with a letter to go
out next week. 10/01- Discussed.
1) Conduct NRC staff survey-due
10/7  2)Memo to NRR - due 10/11  
3) Region to issue letter 11/07-
Letter required from NRR on head
quarantine status.

26 Provide licensee with
inspection schedule

Panel/
D Passehl

7/16 - pending 7/18 - J. Jacobson
working - will follow issuance of
restart checklist. Est due date 8/2
to include scheduled and TBD
inspections.  8/22 - System health
dates now set - will likely send out
schedule next week.  8/27 -
Discussed - on track to send out
next week. 8/29 - discussed, on
track. 10/1 - Discussed. Issue
schedule 11/7 - D Passehl to draft
an inspection schedule letter.



Item
Number

Action Item (Date
generated)

Assigned to Comments

54a Review TSP amendment
and advise the panel on
the need for a TIA on
Davis-Besse (7/2)

D. Pickett 7/9 - Discussed.  Will wait for
response from licensee. 7/16 -
Discussed - added action item 54b. 
8/6 - Sent to the licensee on7/22
and a response is due by 8/22. 
8/22 - Discussed - need to check if
response has been received.  8/27
- Received response - DRS is
reviewing - will fax to NRR for 54b. 
8/29 - Discussed, DRS report of
response to be issued to panel
prior to item 54b. 10/1-Discussed.
DRS coordinating with NRR 11/07-
Discussed - On hold for draft with
specific information.

54b Initiate correspondence
w/NRR to evaluate generic
implications (7/16)

T. Mendiola 7/18 - Memo will be sent to
Hannon’s group.  8/6 - Discussed -
not yet issued.  8/13 - Discussed -
need info from 54a first. 10/1 -
Discussed. Forward to B. Bateman
- due 10/18.

71 Discuss review and
documentation of the
Technical Root Cause and
determine if the action is in
NRR’s work management
system. (8/6)

Sands
Dean
Panel
Lipa

8/6 - Invite to 8/13 mtg.  8/13 -
Discussed.  S. Coffin to provide
feeder to Lipa regarding
conclusions due 8/30 draft.  8/22 -
Discussed - NRR will email draft
for review/ need to determine how
final input should be sent from
NRR to RIII.  8/27 - Discussed
draft input and process for formal
transmittal from NRR to RIII.  8/29
- Deferred to 9/5 meeting. 9/18 -
On hold due to crack 10/1 -
Discussed. Rec’d and under
review 10/8 - NRR to forward
Revision 1 to Region III 10/15-
Discussed.



Item
Number

Action Item (Date
generated)

Assigned to Comments

72 Review LLTF observations
and determine appropriate
closeout. (8/6) Review for
safety issue/ AMS/OI/new
items.

Lipa/Passehl 8/13 - Discussed.  Items reviewed
for allegations.  No new allegations
identified.  Info related to ongoing
investigations will be forwarded to
OI.  8/22 - Discussed - need to
keep this item open as a reminder
to consider outstanding LLTF
items.  8/29 -  Discussed - leave
open. 10/1 - Discussed. 10/8 -
Discussed. Report to be discussed
11/20 Lipa to attend public meeting

73 Send feedback form on
IMC 0350 procedure to
IIPB (8/6)

Lipa
Mendiola

8/6 - Generate feedback after
panel meetings reduced to once
per week.  8/29 - Discussed - no
change. 10/1 - Discussed.  11/7 -
D Passehl sent email to C
Carpenter and D Coe indicating
that we would be able to perform a
review of the draft IMC 0350
during the first quarter of 2003. 

74 Matrix strategy for UCS
and other requests.  (8/8)

Lipa 8/13 - Discussed.  8/22 -
Discussed - matrix is being
developed will send out for review
when ready.  8/29 - Discussed -
matrix has been started. 10/1&
10/15 Discussed. 11/07 - A top ten
list will be created to prioritize
strategy

82 Circle back with LLTF to
put their observations into
context (8/8)

Grobe 10/1& 10/15 - Discussed. Related
to Item 72. 
11/07 - Item closed.

83 Verify results of ongoing
research related to the
technical root cause
evaluation has not
changed NRC/DE
conclusions (8/13)

Panel
Coffin

Longer term item



Item
Number

Action Item (Date
generated)

Assigned to Comments

85 Send letter/action plan to
the licensee regarding
actions required to be
completed to close CAL
item related to quarantine
(8/20)

Dean (DE)
Hopkins

8/22 - Discussed - NRR will send
draft to RIII by 8/30.  8/27 -
Discussed - letter being drafted
and should be ready next week.
9/19- On hold due to crack - get
letter out to licensee re: from Mode
3 to Mode 2. 10/8 - Discussed.
Memo is with Mendiola at the start
of concurrence review.  10/15 -
Discussed, waiting for res.

88 Develop draft proposal on
how to assess
significance/respond to
TIA (8/20)

Burgess 8/27 - Working to a due date of
8/30 to present to the panel next
week. 10/1 - Discussed. 11/07 -M.
Reinhart rewriting draft. Due from
NRR to RIII 11/30.

89 Provide report input on
Framatome inspection of
records for the new vessel
head (8/27)

R. McIntyre
M. Holmberg

Will be feeder to Mel’s need for
9/17 public mtg.  9/17 - Plan to
send this week to Mel. 9/24 -
Report expected out next week. 
10/8 - Discussed. “Feeder” report
had been received, Mendiola to
review. 11/07 - “Feeder” report up
to T. Quay for concurrence.

90 Response to feedback
form from 8/20 Public
Meeting (8/29)

J. Strasma

91 Call McClosky to discuss
docketing Return to
Service Plans (9/3)

Lipa 9/17 - Called - need to check back.
10/1 - Discussed. Jack to discuss
with L. Myers

95 Interpret CAL & TS and
define which mode change
needs approved (9/5)

Lipa
Thomas

10/1 - Discussed.

96 Ongoing phase 3
observations of
management and human
performance following
restart (9/5)

Lipa

97 Bulletins 2002-01 and
2002-02 response and
acceptance (9/5)

NRR 11/07 - Discussed, further
research and discussion required.



Item
Number

Action Item (Date
generated)

Assigned to Comments

98 Poll staff for differing
opinions (9/5)

Panel Incorporate into Process Plan
10/1 - Discussed.  11/07- Item
closed.

99 Bring to panel all
95002/95003 attributes
(9/5)

Jacobson/
Lipa

9/24 - Decision for C. Lipa to
discuss item with J. Jacobson.
10/1 - Discussed. Due 10/11. 
10/15 - Discussed.  11/07 - RAM
item inclusion for discussion at
11/19 panel meeting

102

NRR Approval of Concern
3 for Licensee
Investigation Report for
Allegation No. RIII-02-A-
0110 (9/12)

Mendiola
10/1 - Discussed. TSP calculations
under 54a and 54b address this
concern. 11/07 - Item closed.

103

Issue 3 memos to staff -
forward emails to
DB0350/RES/NRR/RIII
(9/17)

Dean/Grobe

10/8 - B.Dean has action to verify
RES included in the inquiry. 10/15
RIII has action also 11/07 - Item
closed

107

When AIT F/U IR is
issued, consider item on
records& communication
accuracy (9/17)

Panel

10/1-Discussed 11/07 - Report
discussed. D. Simpkins to
determine if item 6 will be followed
up by OI. D.Passehl will inform OI
panel has reviewed items and sees
no further need for follow up
actions on items 5 & 6

110

Determine when licensee
will docket technical root
cause and determine
when the safety analysis
will be delivered to the
NRC (9/19)

J. Hopkins

10/1- Discussed.  11/07 - Panel
discussed information from the
licensee technical root cause and
safety analysis.  Item determined
to be closed as additional licensee
information dealing with the effects
of cracks in the cladding will not
add substantive information for the
NRR Safety Assessment.

112

Contact Nora (Myers
secretary) to explain
feedback and establish
future ROP dates(9/19)

C. Lipa

10/1- Discussed. 10/8 - Dates for
Oct. 16 & Nov. 13 final, working on
December, January, February &
March.  10/15-Discussed. Grobe
prefers Tuesdays for the months
ahead.



Item
Number

Action Item (Date
generated)

Assigned to Comments

113

Remove UCS
representative from
service lists 90 days after
DD is issued (9/24)

C. Lipa/
A.Mendiola 10/1- Discussed

114 Details of expected visit to
site (9/24)

Hopkins/
Sheron

10/1 - Discussed. 10/8 -
Discussed, Due 10/15.  10/15 -
Discussed.  11/07 -Clarification on
visitor status deemed necessary

116

Inform licensee that
completeness and
accuracy of records issue
may be added to restart
checklist (9/24)

Grobe

10/1- Discussed 11/07 - A
PRO/CON chart will be developed
by D.Passehl to be discussed at
11/19/02 panel meeting

117

Provide a report on all
licensing actions for DB to
the DB Oversight Panel
(9/24)

Hopkins 10/1- Discussed 11/07 - Item
Closed

118

Produce a photo view
book that would have
before and after photos of
corrective maintenance
items. (9/24)

Jorgensen
10/1 Discussed 11/07 - Book is
complete, and in reproduction
stage.

119

Perform a specific review
of the AIT follow-up
inspection report to identify
examples of incomplete or
inaccurate information
from the licensee, leading
to a discussion with OI
regarding their view of a
need to bring such
examples to an ARB.
(10/01) (Clarified 11/7)

Passehl Due 10/15

120

Request ACRS for an
update to determine the
Committee needs and
exact schedule. (10/15)

Hopkins 11/07 Item Closed



Item
Number

Action Item (Date
generated)

Assigned to Comments

121

Decision on
appropriateness of visual
insp of lower vessel
nozzles.  Set up public
meeting to discuss this
and contingency plans for
NOP/NOT (11/07)

Grobe

122

Memo to RIII on
quarantine.  RIII letter to
licensee on CAL.  
Go through minutes for
pre-decisional release
through items (11/07)

Mendiola
Lipa
Mendiola

123
Discuss AIT follow up item
on canceling Mode 3
walkdown (11/07)

Simpkins

124 Memo on AIT follow up
items (11/07) Passehl

125 Review LLTF report for
0350 issues / SMRT team

Mendiola/
Lipa

126

Review Davis-
Besse/Vessel Head
Degradation web site
content for ease of use by
the public. (11/07)

Strasma


