January 8, 2003

MEMORANDUM TO: John Zwolinski, Director
Division of Licensing Project Management

THRU: Stuart A. Richards, Director IRA/
Project Directorate |
Division of Licensing Project Management

FROM: Robert M. Pulsifer, Project Manager, Section 2 IRA/
Project Directorate |
Division of Licensing Project Management

SUBJECT: REPORT ON THE STATUS OF OPEN TIAs ASSIGNED TO NRR

The attached graph and tables give the status of open TIAs assigned to NRR as of
December 31, 2002.

Since the last status report, one draft TIA was sent to a region, two draft TIAs were returned
from a region, two TIAs were completed and no TIAs were opened. Of the five open TIAs, the
following divisions are the current action holder: DE - 1 and DLPM - 4.

There are no TIA draft responses that are presently late that affect TIA goals.

There are no TIA draft responses due within the next two months (up to 02/28/03) that affect
TIA goals.

TIAs 2001-13 for Dresden and 2001-15 for DC Cook final responses have slipped from their
targeted issuance dates. TIA 2001-13 is with the PM for final response and 2001-15 is with the
Section Chief for concurrence. Also the final response for TIA 2002-04 on Hatch is due 1/31/03
and the final response for TIA 2001-10 on Prairie Island is due 3/01/03.

The TIA Office Instruction (COM-106, Rev. 1) was revised on December 24, 2002, to improve
the timeliness for meeting the NRR goal by increasing management oversight.

Attachments: 1. Graph of TIA Status
2. Table 1 - Summary Data
3. Table 2 - Open TIAs Assigned to NRR (by plant name)
4. Table 3 - Closed TIAs Assigned to NRR - FY03 YTD (by TIA Number)

cc w/atts: See next page
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SUBJECT: REPORT ON THE STATUS OF OPEN TIAs ASSIGNED TO NRR
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TABLE 1 - SUMMARY DATA

FY2003
New TIAs Draft TIAs sent to Draft TIAs Closed TIAs Open Draft Late* | Percent
Region for review returned from (Final response TIAs By TIAs by
Region issued) Original | FY-03 | Original
Due (B) Due
Dec 02 | FY-03 | Dec02 | FY-03 | Dec02 | FY-03 | Dec02 | FY-03 Date Date
(A= (A/A+B)
Region | 0 0 1 1 1 1 1 1 0 1 0
Region I 0 0 0 2 1 2 0 1 1 2 0
Region 11l 0 0 0 0 0 1 1 1 3 1 0
Region IV 0 0 0 0 0 0 0 0 1 0 0
Total 0 0 1 3 2 4 2 3 5 4 0 100%*

* An NRR goal is to complete 80% by latest scheduled due date. TIA Office Instruction COM-106, Rev. 1, issued December 24, 2002
states, “The TIA response date or scheduled due date is considered to be the date when the draft TIA response is provided to the
requesting organization.”

** (A) is TIAs closed or draft sent by initial requested completion date.



OPEN TIAs ASSIGNED TO NRR (by Plant Name) Table 2

PLANT TIA # - TACH/TITLE INITIAL CURRENT ACTION AGE SE STATUS/ BILLED
MEMO AGREED AGREED HOLDER (mo’s) | EVAL. OTHER REMARKS TO
DATE COMPL. COMPL INPUT DATE
DATE DATE* (HRS)
COOPER 2002-03 MB5768 - Potential | 06/25/03** | 06/25/03T EEIB 6 EEIB Working 5
06/26/02 USQ off-site power
DC COOK 2001-15 MB3603/4 - 03/31/02 Draft sent DLPM 10 EMEB | Working - Complex issue. 763.1
Units 1 & 2 12/12/01 Containment 05/01/02 New draft sent to region
structural issues Returned on 11/26/02. Response
05/28/02 received 12/20/02. Final
Final TIA response for
12136/02F concurrence with Section
01/15/03T Chief.
DRESDEN 2001-13 MB3023/4 - 10/31/01 Draft sent DLPM 15 EMEB | Working - Licensee 688.8
Units 2 & 3 09/28/01 Backfitting 12/05/01 SPLB responded to draft TIA .
requirements for Returned RGEB | Final response is being
reactor building 12/12/01 completed by PM and will
crane Final be in concurrence soon.
12/3102F Target TIA closure is
01/31/03T 1/31/03.
HATCH1 &2 2002-04 MB6248/9 - SRV 12/01/02 Draft sent DLPM 4 EMEB | Working - Information 84.5
09/06/02 Operability 11/29/02 Notice (IN) being
Returned prepared. TIA will close
12/09/02 after IN issued. Target
Final TIA closure is 1/31/03.
01/31/03T
PRAIRIE 2001-10 MB2953 - Design 08/30/02 Draft sent DLPM 15 DLPM | Working - Preliminary 123
ISLAND Unit 2 09/07/01 basis assumptions 08/30/02 response sent to licensee
for EDG #6 Returned for comment.
10/04/02
Final
03/01/03T
Average 10 Average Hours
Billed
Month

* An NRR goal is to complete 80% by latest scheduled due date. TIA Office Instruction COM-106, Rev. 1, issued December 24, 2002 states, “The
TIA response date or scheduled due date is considered to be the date when the draft TIA response is provided to the requesting organization.”
** No due date requested by TIA.



CLOSED TIAs ASSIGNED TO NRR -FYO03 YTD

(By TIA Number)

TABLE 3

TIA NO.

TAC NO.

DATE OF
INITIAL
REQUEST

DATE *
COMPLETED
(w/i, due date)

AGE
(Months)

PLANT

HOURS
BILLED

2002-05

MB6252/3/4

09/10/02

Draft sent
10/15/02
Returned
10/16/02

10/29/02C

Oconee 1, 2,3

60.5

2002-01

MB5061

05/03/02

12/06/02C

Davis Besse

707.4

2002-02

MB5460

06/19/02

Draft sent
12/12/02
Returned
12/17/02

12/30/02C

Ginna

242.2

Average Age
(Months)

Average Hours Billed

336.70

Note: Completion dates are within the original agreed-upon date unless otherwise noted.

* An NRR goal is to complete 80% by latest scheduled due date. TIA Office Instruction COM-106, Rev.
1, issued December 24, 2002 states, “The TIA response date or scheduled due date is considered to be
the date when the draft TIA response is provided to the requesting organization.”




