
OPEN ISSUES WHO WHEN COMMENTS 

Incident Investigation S. Thomas 11/21/2002 CA026962 - completed 11/20/02 

On-Line Work Risk Management J. Anderson Ongoing CA026958 - Charter task 
NP 10.3.7, Unplanned Yellow Actions R. Wood Ongoing Ref CA27023 and CAP30052/Mod required for green 

Interim Corrective Actions 
Charter Tracking Item D. Schoon 11/27/2002 CA026908 - closed 

Ref CAP029999/CA026986- Trng Needs Analysis is 
Training Needs Analysis and Related Actions P. Smith 2/2/2003 completed 
Condition Evaluation/further enhancements M. Schug 12/6/2002 Ref CAP029999/CE10848 
Independent Evaluation of Procedure changes D. Schoon 11/27/2002 Ref CA026909 - completed 
Independent Evaluation of briefings & training D. Schoon 11/27/2002 Ref CA026910 - completed 

Engineering Resolution Team and RCE 
Conduct Rodt Cause Evaluation - Draft Report R. Flessner 11/18/2002 Ref RCE0000191 - first draft issued 
Conduct Root Cause Evaluation - Final Report R. Flessner 12/4/2002 Final requires PSA inputs 

PRAnrisk significance evaluation J. Masterlark 1/29/2003 Ref CA026900/Also requires PII inputs 

Hydraulic system repsponse T. Kendall 12/15/2002 CA02691 1- PII final report expected 12/20/02 

CA026912 - PII/PSA/Engr considerations - Not 
Develop a test plan T. Kendall TBD assigned 

Analyze corrosion products B. Zlpp 1/20/2003 CA026913- PII final report expected 12/20/02 

AFW sources and quantity of corrosion products BE.Zlpp 1/20/2003 CA026914 - P1I final report expected 12/20/02 

Modifications to orifice design J. McNamara 12/13/2002 Ref CA026918 
Fabrication J. McNamara 12/17/2002 5 weeks from 11/12 Is December 17 
Testing J. McNamara TBD Coordination 
Installation J. McNamara TBD Planning for 
Coordination of work schedule with station J. McNamara TBD 13 week schedule process - Input 
OPROO0031 Part II/Schedule for correction due J. McNamara 11/27/2002 Complete Part II of OD 31 

NEW - Electrical design modifications M. Rosseau TBD Scope, schedule, etc (Clint Drescher as designer)
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Ref CAP030178, DPIS's - field vs drwgs - CA27128 
due 3/10/03 
Ref CAP030209, OD Rev 4, D01 Power Supply 

Regulatory Response TBD


