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YUCCA MOUNTAIN PROJECT OFFICE (PROJECT OFFICE) QUALITY ASSURANCE (QA)
SURVEILLANCE SCHEDULE FOR FISCAL YEAR (FY) 1990, REVISION 10 AND
FY 1991, REVISION 1

Enclosed is FY 1990, Revision 10, and FY 1991, Revision 1, of the
Project Office QA Surveillance Schedule for both internal and external
surveillances planned for FY 1990 and FY 1991. This schedule may be
revised as required to reflect additional surveillances and any other
changes that may occur.

If you have any questions, please contact either James Blaylock at
(702) 794-7913 or FTS 544-7913 or Robert B. Constable at (702) 794-7945
or FTS 544-7945 of the Yucca Mountain Project QA staff.

Donald G. Horton, Director
Quality Assurance

QA:RBC-4805 Yucca Mountain Project Office

Enclosure:
Surveillance Schedule
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ACTIVITY EARLY EARLY AUG I SEP ,EPu OCT I NOV
REPT DESCRIPTION START FINISH - 2p 27, 1p i7 24 1 ? 2 1 1 25

FENIX SCISSON NEVADA

SOFTWARE CONTROL 31AUG90 30AUG90 NOTE 1. FN04
TITLE I & II DOCUMENTATION 31AUG90 30AUG90 NOTE 1. 4FNOB

HOLMES AND NARVER
SOFTWARE CONTROL 31AUG90 30AUG90 NOTE 1. ,.HN08

LOS ALAMOS NATIONAL LABORATORY

SOFTWARE/CRITERIA 16,17,18. 31AUG90 30AUG90 NOTE 1. L08
CRITERIA 7,12,15,16 9OCT90 15OCT90 E=JLAOi

LAWRENCE LIVERMORE NATIONAL LABORATORY
90-035 CRITERIA 2,5,6,16,17. 6AUG9OA iOAUG9OA H LLO.

CRITERIA 10,11,13,15 13NOV90 16NOV90 O LLO1
REYNOLDS ELECTRICAL AND ENGINEERING

CALIBRATION 31AUG90 30AUG90 NOTE 1. .RE04
SAIC I

90-036 CRITERIA 4,7,15,17 27AUG9OA 3iAUG9OA E SA04
SANDIA NATIONAL LABORATORY

ESF ALT STUDY PLAN 4SEP90 7SEP90 EiSNi6
CRITERIA 2,4.7,15,17 26NOV90 30NOV90 NOTE 3. SNOI

PROJECT OFFICE/T&MSS

90-037 CRITERIA 1, 2, 5. 6. 20AUG9OA 24AUG9OA EPO1 4
EPA (RADIOLOGICAL MONITORING) 31AUG90 30AUG90 NOTE 1. vPo1o
RECORDS MANAGEMENT 1OSEP90 14SEP90 NOTE 2. EJP016
PRIORITIZATION OF SURFACE BASED TESTING 1OCT90 5OCT90 =EiPOOl
CRITERIA 3.4,15,18 22OCT90 26OCT90 . OP003

U.S.GEOLOGICAL SURVEY

CRITERIA 4,12,15, 16. lOSEP90 14SEP90 EEUS14

1. POSTPONED UNTIL FURTHER NOTICE

2. UNSCHEDULED SURVEILLANCE

3. RESCHEDULED TO 1991

(AUDIT FOLLOW UP)

r | Activity wj/maiy ast DEPARTMENT OF ENERGY Sheet i of 
; itice1 AtiVitY YUCCA MOUNTAIN PROJECT OFFICE

iCT89 FY-90 STATUS, REV 10, SURV SCH W/ORG Data Date: 31AUG90 AR
IPinavera Systess, nc. isu-io Pro1 ecStartFinih: 30*E9p* FY 91 STATUS REV i SURV W/ORG Plot Date: 4SEP90 APPROVED BY: DATE:
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AUG I SEP r OCT I NOV

__ _ _ 61 {4~~~ Q 2p 27 ,. 4 r ' 24 4 0 1r5 2 2r9 lr 12 26 
CRITERIA 3. 5. 6. 12, 16
AS 9JUL90 AF 12JUL90
CRITERIA 2, 5, 6. ,17 18
AS 9JUL90 AF 13JUL90
CRITERIA i.2,5.6
AS 16JUL90 AF 20JUL90
CRITERIA 2. 5. 6. 16, 17.
AS 6AUG90 AF 0AUG90
CRITERIA 1,2,5.6.
AS 20AUG90 AF 24AUG90
CRITERIA 4,7.15.17
AS 27AUG90 AF 31AUG90
SOFTWARE CONTROL
ES 31AUG90 EF 30AUG90
TITLE I II DOCUMENTATION
ES 31AUG90 EF 30AUG90
SOFTWARE CONTROL
ES 31AUG90 EF 30AUG90
SOFTWARE/CRITERIA 16 17,18.
ES 31AUG90 EF 30AUG90
EPA (RADIOLOGICAL MONITORING)
ES 31AUG90 EF 30AUG90
CALIBRATION
ES 31AUG90 EF 30AUG90
ESF ALT STUDY PLAN
ES 4SEP90 EF 7SEP90
RECORDS MANAGEMENT
ES 10SEP90 EF 14SEP9O
CRITERIA 4, 12, 15 16.
ES OSEP90 EF 14SEP90
PRIORITIZATION OF SURFACE BASED TESTING
ES IOCT90 EF 5OCT90
CRITERIA 7.12,15,16
ES 9OCT90 EF 15OCT90
CRITERIA 3. 4. 15, 18
ES 22OCT90 EF 26OCT90
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A Ictivity e.ly Data DEPARTMENT OF ENERGY Sheet i of i F-o v OVECIs4/a
, OpiticalAptw~ it YUCCA MOUNTAIN PROJECT OFFICE

FY-90 ST US. Rv )Y suW scHW/Q__
Proj ect Start : IDCT89 FY-91 S ATUS i E'1I R C HW/ ORG Data Date: 31AU90Primavera Systems. inc. igwA-1590 Proj ect Finish: 3SEP9iC _ 9.) P- -lot Date:, 5SEP90



Distribution - Memorandum dated SEP 07 1990

D. G. Horton, HQ (RW-3) FORS
Corinne Macaluso, HQ (RW-30) FORS
John Lee, SAN
J. T. Davis, SAN
J. H. Hines, OQD, AL
A. R. Chernoff, MSD, AL
H. E. Valencia, LAO, AL
K. R. Hooks, NRC, Washington, DGf'-'
J. W. Gilray, NRC, Las Vegas, NV
Norman Frank, CER, Arlington, VA
R. R. Loux, NWPO, Carson City, NV
S. W. Zimmerman, NWPO, Carson City, NV
D. H. Appel, USGS, Denver, CO
L. R. Hayes, USGS, Las Vegas, NV
L. J. Jardine, LLNL, Livermore, CA
D. W. Short, LLNL, Livermore, CA
R. J. Herbst, LANL, Los Alamos, NM
H. P. Nunes, LANL, Los Alamos, NM
T. 0. Hunter, SNL, 6310, Albuquerque, NM
R. R. Richards, SNL, 6310, Albuquerque, NM
R. B. Blailock, SNL, 123, Albuquerque, NM
R. L. Bullock, FSN, Las Vegas, NV
M. J. Regenda, FSN, Las Vegas, NV
J. C. Calovini, H&N, Las Vegas, NV
C. 0. Wright, H&N, Las Vegas, NV
J. H. Rusk, MACTEC, Las Vegas, NV
M. A. Fox, REECo, Las Vegas, NV
R. F. Pritchett, REECo, Las Vegas, NV
J. E. Clark, SAIC, Las Vegas, NV 517/T-22
J. H. Nelson, SAIC, Las Vegas, NV 517/T-04
J. B. Harper, SAIC, Las Vegas, NV, 517/T-04
C. H. Prater, SAIC, Las Vegas, NV 517/,T-06
Englebrecht Tiesenhausen, Clark County, Las Vegas, NV
Steve Bradhurst, Nye County, NV


