Enclosure

July 31, 1990 Interactions Scheduling Meeting

On July 31, 1990, staff from the U.S. Nuclear Regulatory Commission (NRC) met
with representatives from the U.S. Department of Energy (DOE). Although the
meeting was noticed, no representatives from the State of Nevada or affected
units of local governments attended. The purpose of the meeting was to discuss
and schedule interactions in the area of high-level waste management between

the staff and DOE through November 1990. A list of attendees is in Attachment 1.

At the meeting, the staff and DOE agreed that the interactions would focus on
the resolution of issues identified in the staff's Site Characterization
Analysis (SCA). Four interactions were scheduled covering hydrologic testing
at the Yucca Mountain site, performance assessment, radionuclide retardation
testing, and DOE Calico Hills risk-benefit study. In addition, the staff and
DOE agreed to hold two sessions following DOE presentations to the Nuclear
Waste Technical Review Board (TRB). These TRB followup sessions would cover
DOE work in the areas of the Calico Hills risk-benefit study, surface-based
testing prioritization, and alternate licensing strategies, and the exploratory
shaft facility alternatives study, and would be held to address staff questions
and concerns in the topic area. Attachment 2 is a list of the interactions along
with their objectives and scope.

Besides those interactions for which firm dates have been established, DOE also
indicated that it may be able to provide the staff with its SCA responses after
November 1990 and anticipates in that event that a meeting in December 1990
would be beneficial. In addition, the need for two interactions covering a
discussion of the NRC staff's regulatory strategy and DOE's exploratory shaft
facility (ESF) alternatives was also agreed upon although no firm dates were set.
At the end of -the meeting, DOE and the staff agreed that the next scheduling
meeting would be discussed at an upcoming monthly management meeting.
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Attachment 1

List of Attendees

NRC
J. Linehan
J. Holonich
K. Stablein

Weston/DOE
K. Cline

Science Applications International, Corp
J. King
M. Glora

U.S. Geological Survey
R. Wallace

U.S. General Accounting Office
R. Becker
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Attachment 2

Scheduled and Proposed Interactions

Topic: Unsaturated Zone Hydrochemical Testing

Objective: To discuss the hydrochemical testing program at Yucca Mt.

Scope: To the extent possible, address SCA comments.

Date: August 28-29, 1990/Denver, CO (DOE presently drafting agenda)

Note: Following the July 31, 1990 scheduling meeting, the date for this
interaction has been postponed.

Topic: Radionuclide Retardation Testing and Modeling (Focus on kd's)

Objective: To discuss NRC technical questions following the Los Alamos
workshop. LANL will be holding a workshop on September 11-12,
1990 to which NRC will be invited..

Scope: To the extent possible, address SCA comments.

Date: September 13, 1990/Los Alamos, NM

Topic: Technical Review Board Meeting with follow-up session between DOE
and NRC

Objective: To answer any questions the NRC staff may have on the presentation
given to the TRB

Scope: To discuss the Calico Hills risk-benefit analysis results,
surface-based testing prioritization (Status), and alternate
licensing strategies.

Date: October 12 or 13, 1990/Washington, DC

Topic: Performance Assessment Integration into Site Characterization

Objective: To discuss how DOE is using performance assessment in site
characterization and the Performance Assessment Calculation
Exercises results.

Scope: To the extent possible, address SCA comments.

Date: October 30-31, 1990/Albuquerque, NM (DOE preparing draft agenda)

Topic: Calico Hills Risk/Benefit Analysis

Objective: To review the results of the Calico Hills Risk/Benefit Analysis and
receive feedback from NRC.

Scope: To the extent possible, address SCA comments.

Date: November 8, 1990/Denver, CO




