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MEMORANDUM FOR:

Robert E. Brciwning, Director
Division of Taste Management

FROM:

Paul T.

SUBJECT:

NNWSI Site Report for Weeks of May 20 and 27
and June 3

cojJ

Prestholt, Sr.

eeWf=

OR-NNWSI

On May 23rd a meeting was held between the State of
I.
Nevada (Carl Johnson) and WMPO (Max Blanchard) concerning
In this letter,
Robert Loux's May 1, 1985 letter to Don Vieth.
Mr. Loux expressed concern that a meeting was held on February
13 between the DOE and the NRC to discuss the annotated outline
This letter also forwarded the State of Nevada's
for the SCPs.
specific comments on the annotated outline.
I attended this meeting and discussed the Site Characterization
Management Plan (prepared to guide the writing of the SCP) and
the NNWSI issues hierarchy with Max Blanchard. Mr. Blanchard
agreed to give the NRC the Management Plan for our information.
He also agreed to give the NRC the draft issues hierarchy being
Key issues 1, 2 and 4 are complete;
developed for the NNWSI.
I have discussed
key issue 3 is missing the information needs.
the issue hierarchy with King Stablein and he is interested in
reviewing the document with the goal of accepting this document
as the common (NRC and NNWSI) statement of issues if possible.
It would seem that it would be beneficial to the program if the
NRC and the NNWSI were working to a common statement of issues
and information needs.
The SCP Management Plan was mailed on June 5 to John Linehan.
The issues hierarchy document accompanies this report.
Mr. Johnson seemed satisfied with the DOE's statements concerning the State's specific comments on the SCP.
However, Johnson
did state that it was the State of Nevada's position that the
State should be represented at management"meetings.
II.
The May TPO-Project Management meeting was held on May
29 and 30. A number of items of interest to the staff were
discussed:
1.

-

Sandia National Laboratories-NNWSI group has a
His name is Bob Richards.
new Q.A. Manager.
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2.

Lake Barrett-DOE Hq. will be writing a policy
paper stating that DOE will follow NRC regulations
concerning transportation.

3.

Concerning whether or not OCRWM will use a common
Architectural Engineer, SRPO and BWIP are not in
favor; NNWSI and DOE Hq. are in favor. Ben Rusche
wants a common A.E.

4.

U. S. Bu-Mines is under contract to DOE. OCRWM
particularly wants expertise on gassy mines, etc.

5.

MSHA will conduct safety inspections of repository
work and make recommendations. DOE will enforce
corrective recommendations. MSHA will not have
"stop work" authority.

6.

Final EA release date is now the end of October.
Final schedule will be set at a meeting on June 13.

7.

Bill Dudley, USGS TPO, would like to discuss
Q.A. levels with NRC-WM Q.A. people.

8.

DOE-Hq. has formed a steering committee to arrive
at a final ranking of sites (Chapter 7 of EA).
The committee consists of Purcell, Stein, Burton,
Parker and Longo. Are any of these gentlemen
geoscientists?

9.

A presentation on regulatory compliance was given
by SAIC. The handout is enclosed. SAIC requests
that the staff review the handout and advise
Mike Glora of any errors or misinterpretations.

III.
I have reviewed the seismo-tectonic position paper
prepared by WMGT and have given my comments to John Trapp
(Mike Blackford was not available) and to King Stablein. I
do not believe that this document gives the guidance that the
projects need.
IV.
Linda Kovach, WMGT, called and suggested that a meeting
between NRC, LANL and Oak Ridge, concerning the Oak Ridge contract
with the NRC, might be desirable. Proper protocol would be
observed, of course. The NNWSI (Jerry Szymanski) is unsure
whether such a meeting would be proper considering recent
decisions by DOE-Hq. concerning interactions with the NRC. We
are continuing to look into this matter.
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V.
A Q.A. audit of LLNL by NNWSI is scheduled for July 8,
9, 10 and 11. I am planning on attending as an observer.
This is the first audit of a major NNWSI participant this
fiscal year. An audit schedule is enclosed.

