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Dear Mr. Vogt:

This letter confirms my previous approval, by telephone conversation of
November 9, 1984, of the change of technical scope of the work of benchmarking
the repository design codes under Tasks 4 and 5, Repository Design Codes. This
change made necessary by the unavailability of the codes SPECTROM 41 and
SPECTROM 11. As you know from our conversations, after your request to ONWI
for the codes through normal channels was disapproved, we verified that the
codes would not be ready in time for use in this benchmarking effort. It is
therefore necessary to eliminate any deficiencies in the suite of codes caused
by deleting SPECTROM. As SPECTROM 11 is an elastic-plastic, non-linear code
and SPECTROM 41 is its thermal complement, the overall revised plan is to
include the elastic-plastic problems with VISCOT and the two-dimensional
analytical problems with ADINA and ADINAT.

Therefore, 1 authorize the following changes to the scope of work:

1. Delete both SPECTROM 11 and SPECTROM 41 from the Tist of codes to be
benchmarked.

2. Add problems 3.5, 5.2-Basalt and 6.3 to the VISCOT problems. This
will test elastic-plastic applications of the VISCOT code.
(Visco-elastic application problems are already included for VISCOT.)
Do the required additional DOT runs of problems 5.2 and 6.3 to
prepare VISCOT input temperatures.

3. Test problems 2.6, 2.8, 3.2b, 3.3c, 3.5 using ADINA and ADINAT
two-dimensional elements. This will test ADINA and ADINAT for
applications which had previously been proposed for the SPECTROM 11
and 41 codes.

4, Perform the additional work necessary to get ADINA and ADINAT up on
the Brookhaven system. This was not included in the original scope
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because at the time it was indicated that these codes were already
running at Brookhaven.

The action taken by this letter is considered to be within the scope of current
contract NRC-02-81-026. No changes to cost or delivery of contracted products
are authorized. Please notify me immediately if you believe this letter would
result in changes to costs or delivery of contract products.

Sincerely,

Original Signad By:

Pauline P. Brooks

Repository Projects Branch

Division of Waste Management

Office of Nuclear Materials Safety
and Safeguards

cc: P. Cukor
S. Wollett
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